



Wisconsin Department of Transportation

February 1, 2024

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #36: 7839-00-70, WISC 2024249
T Mead, Starks Road
S Fork Eau Claire Rvr Brdg B-10-0396
LOC STR
Ashland County

Letting of February 13, 2024

This is Addendum No. 01, which provides for the following:

Other

Revise Contract Completion Time from 40 working days to 55 working days (an increase of 15 days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

