



Wisconsin Department of Transportation

November 5, 2025

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631

Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #18: 4984-01-79, WISC 2026076
C Appleton, Olde Oneida Street
South Mill Race Bridge
Loc Str
Outagamie County

Letting of November 11, 2025

This is Addendum No. 01, which provides for the following:

Other

Revise Contract Completion Time from 70 Working Days to 85 Working Days (an increase of 15 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

