

200 Contract Management

- [210 Contracts and Agreements](#)
- [214 Federal Aid Local Road Projects](#)
- [215 Transparency Efforts for Projects](#)
- [216 Consultant Contracts for Construction Services](#)
- [218 Project Relationships and Communication](#)
- [219 Construction Services by Local Units of Government](#)
- [220 Public Relations](#)
- [222 Notice to Proceed](#)
- [224 Labor Compliance](#)
- [226 Preconstruction Meeting](#)
- [228 Laws and Standards](#)
- [230 Right of Way](#)
- [231 Use of Materials Found on the Project](#)
- [232 Measurement and Payment](#)
- [233 Payment - Local Force Account Agreements](#)
- [234 Site Time - Damages and Incentives](#)
- [236 Intermediate/Tentative/Final Estimates](#)
- [238 Administrative Items](#)
- [240 Prompt Payment](#)
- [242 Change Orders](#)
- [244 Cost Reduction Incentive](#)
- [246 Force Account Work](#)
- [248 Suspension of Work](#)
- [250 Project Acceptance](#)
- [252 Bonds and Warranties](#)
- [253 Dispute Resolution Procedures](#)
- [254 Contract Claims](#)
- [256 Utilities](#)
- [258 Railroad Agreement](#)
- [260 Subcontracting](#)