



# FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

## TABLE OF CONTENTS

### Chapter 2: Project Management

#### Section 2-1 Introduction and Definitions

- 2-1-1 ..... Project Management
  - 1.1 ..... Originator
  - 1.2 ..... Overview
  - 1.3 ..... Project Organization, Tools, Management and Reporting
  - 1.4 ..... Program Controls
  - 1.5 ..... Project Management Support
  - Attachment 1.1 ..... Project Management Terms
  - Attachment 1.2 ..... WisDOT Acronyms
  - Attachment 1.3 ..... Project Management Software Tools

#### Section 2-5 Program vs. Project Management

- 2-5-1 ..... Definition and Relationship
  - 1.1 ..... Overview

#### Section 2-10 Performance Management

- 2-10-1 ..... Introduction
  - 1.1 ..... Overview

#### Section 2-15 Project Integration Management

- 2-15-1 ..... Project Integration Management
  - 1.1 ..... Overview
  - 1.2 ..... Project Types
  - 1.3 ..... Organizational Process Assets and Enterprise Environmental Factors
  - 1.4 ..... Project as Three Phases
  - 1.5 ..... Project Initiation Phase Overview
  - 1.6 ..... Design Phase Overview
  - 1.7 ..... Construction Process Overview
- 2-15-5 ..... Project Management Plans on Mega Projects
  - 5.1 ..... Background
  - 5.2 ..... Initial Project Management Plan - General
  - 5.3 ..... Purpose
- 2-15-10 ..... Project Financial Plans
  - 10.1 ..... Background
  - 10.2 ..... Process for \$100 to \$500 Million Projects
  - 10.3 ..... Process for Projects in Excess of \$500 Million
- 2-15-15 ..... References
  - Attachment 1.1 ..... Five Step Process and Knowledge Area Matrix
  - Attachment 1.2 ..... Project as Three Phases

#### Section 2-20 Project Type - Design/Planning

- 2-20-1 ..... Initiating a Design/Planning Project
  - 1.1 ..... Overview
  - 1.2 ..... Project Integration Management
  - 1.3 ..... Stakeholder Management
- 2-20-5 ..... Planning a Design/Planning Project
  - 5.1 ..... Overview
  - 5.2 ..... Project Integration Management
  - 5.3 ..... Scope Management
  - 5.4 ..... Schedule Management

- [5.5](#).....Budget Management
- [5.6](#).....Quality Management
- [5.7](#).....Resource Management
- [5.8](#).....Communication Management
- [5.9](#).....Risk Management
- [5.10](#).....Procurement Management
- [5.11](#).....Stakeholder Management
- [2-20-10](#) .....Executing a Design/Planning Project
  - [10.1](#)..... Overview
  - [10.2](#).....Project Integration Management
  - [10.3](#).....Quality Management
  - [10.4](#).....Resource Management
  - [10.5](#).....Communication Management
  - [10.6](#).....Procurement Management
  - [10.7](#).....Stakeholder Management
- [2-20-15](#) .....Monitoring and Controlling a Design/Planning Project
  - [15.1](#)..... Overview
  - [15.2](#).....Project Integration Management
  - [15.3](#).....Scope Management
  - [15.4](#).....Schedule Management
  - [15.5](#).....Budget Management
  - [15.6](#).....Quality Management
  - [15.7](#).....Communication Management
  - [15.8](#).....Risk Management
  - [15.9](#).....Procurement Management
  - [15.10](#).....Stakeholder Management
- [2-20-20](#) .....Closing a Design/Planning Project
  - [20.1](#)..... Overview
  - [20.2](#).....Project Integration Management
  - [20.3](#).....Procurement Management
- [2-20-25](#) .....References
  - [Attachment 1.1](#)..... Stakeholder Management Definition and Process Steps
  - [Attachment 5.1](#)..... Scope Management Definition and Process Steps
  - [Attachment 5.2](#)..... Schedule Management Definition and Process Steps
  - [Attachment 5.3](#)..... Budget Management Definition and Process Steps
  - [Attachment 5.4](#)..... Quality Management Definition and Process Steps
  - [Attachment 5.5](#)..... Resource Management Definition and Process Steps
  - [Attachment 5.6](#)..... Communication Management Definition and Process Steps
  - [Attachment 5.7](#)..... Risk Management Definition and Process Steps
  - [Attachment 5.8](#)..... Procurement Management Definition and Process Steps
  - [Attachment 15.1](#)..... Change Management Definition and Process Steps
- [Section 2-25](#) Design Phase
  - [2-25-1](#) .....Introduction
    - [1.1](#)..... Overview
- [Section 2-30](#) Construction Phase
  - [2-30-1](#) .....Introduction
    - [1.1](#)..... Overview