



TYPICAL 4-LANE UNDIVIDED SECTION WIS 107 - STAGE 2 SOUTHBOUND CONSTRUCTION - TRAFFIC ON EXISTING NORTHBOUND



TYPICAL BRIDGE SECTION WIS 107 - STAGE 2



TYPICAL 4-LANE DIVIDED SECTION WIS 107 - STAGE 2 SOUTHBOUND CONSTRUCTION - TRAFFIC ON EXISTING NORTHBOUND

PRELIMINARY WIS 107 IMPROVEMENTS

PROJECT ID: 6360-05-00 MARATHON CITY, MAIN STREET NORTH STREET TO MARATECH AVENUE MARATHON COUNTY

CONSTRUCTION STAGING CONCEPTS CONSTRUCT SOUTHBOUND

(TRAFFIC ON EXISTING NORTHBOUND ROADWAY)



WORK ZONE



TWO WAY TRAFFIC

- NOTES:

 1. CONSTRUCT TEMPORARY CROSSOVERS AT EACH END OF THE PROJECT.

 2. SHIFT SOUTHBOUND TRAFFIC ONTO EXISTING NORTHBOUND LANES, RESULTING IN NORTHBOUND AND SOUTHBOUND TRAFFIC OCCUPYING NORTHBOUND ROADWAY.

 3. CONSTRUCT SOUTHBOUND ROADWAY.





APRIL 2022