

BEGIN PROJECT  
STA 2996+98.05

END PROJECT  
STA 3020+90.74

CLOSE EXISTING ENTRANCE  
USE SDD "BARRICADES AND SIGNS  
FOR SIDEROAD CLOSURES" DETAIL 1  
AND OMIT ADVANCED SIGNING

## PRELIMINARY WIS 107 IMPROVEMENTS


PROJECT ID: 6360-05-00  
MARATHON CITY, MAIN STREET  
NORTH STREET TO MARATECH AVENUE  
MARATHON COUNTY

### CONSTRUCTION STAGING CONCEPTS CONSTRUCT NORTHBOUND

(TRAFFIC ON EXISTING SOUTHBOUND ROADWAY)




WORK ZONE



TWO WAY TRAFFIC

NOTES:

1. CONSTRUCT TEMPORARY CROSSOVERS AT EACH END OF THE PROJECT.
2. SHIFT NORTHBOUND TRAFFIC ONTO EXISTING SOUTHBOUND LANES, RESULTING IN NORTHBOUND AND SOUTHBOUND TRAFFIC OCCUPYING SOUTHBOUND ROADWAY.
3. CONSTRUCT NORTHBOUND ROADWAY.



APRIL 2022