<u>2014 - 2016 <u>2016-2018</u> <u>2019-2020 2020-2022</u></u>

Environmental Study & Alternative Analysis

Preliminary Design & Historic Impact Analysis

Final Design & ROW Acquisition

Construction

Public Information Meeting & Stakeholder Advisory Meeting October 2014

Selection of
Preferred
Alternative
December 2015

Historic Impact
Consultation Meeting
February 2017

Environmental
Document Approved
October 2018

Real Estate Acquisition: Winter 2018 - Spring 2020 STAGE 1: Work begins on new bascule bridge. Bridge remains open to traffic (Fall 2020-Fall 2021)

STAGE 1

STAGE 3: Roadway construction. Bridge and both intersections closed to traffic (Summer 2022-Fall 2022)

Stakeholder Advisory
Committee Meeting
July 2014

Public Information Meeting June 2015

MOA Approval May 2018

Public Information Meeting November 2018 Utility Relocation
Spring 2019 – Spring
2020

STAGE 2: Fixed bridge construction. Bridge closed to traffic; intersections open (Fall 2021-Summer 2022)

STAGE 2



