
Roadway Rehabilitation





Project Schedule

| | 2022 | | | | 2023 | | | | 2024 | | | | 2025 | | | |
|--|------|--|--|--|------|-----|--|--|-------|--|--|--|------|---|--|--|
| | **** | | | | **** | *** | | | ***** | | | | | | | |
| 30% Bridge/Roadway Alternative Review | | | | | | | | | | | | | | | | |
| Public Outreach Newsletter | | | | | | | | | | | | | | | | |
| Environmental Document (Approval) | | | | | | | | | | | | | | | | |
| Preliminary Road Plan & Draft DSR | | | | | | | | | | | | | | | | |
| Slope Intercepts & Preliminary Plat | | | | | | | | | | | | | | | | |
| Design Study Report (Approved) | | | | | | | | | | | | | | | | |
| Righ-of-Way Plat(s) & Descriptions | | | | | | | | | | | | | | | | |
| Public Outreach - Traffic Impacts | | | | | | | | | | | | | | | | |
| DT1078 Submittal | | | | | | | | | | | | | | | | |
| Final Road Plans | | | | | | | | | | | | | | | | |
| Finals PS&E | | | | | | | | | | | | | | | | |
| Public Outreach - Construction Impacts | | | | | | | | | | | | | | 7 | | |
| Construction | | | | | | | | | | | | | | | | |