MAIN PROJECT SCOPE


Design ID: 1100-20-00

Construction ID: 1100-20-70, IH-41 Burleigh Street to Capitol Drive

1100-20-71, IH-41 Capitol Drive to Silver Spring Drive



LEGEND





ANTICIPATED SCHEDULE

60% Plan Submittal Completed 7/2/2021

60% Review
Meeting
Completed
8/11/2021

Draft ER (Internal) 9/1/2021

1078 Plan Submittal 10/1/2021 Final ER (Approved) 11/27/2021 Final DSR (Approved) 11/30/2021 1100-20-70

PS&E: 11/1/2022 LET: 2/14/2023

1100-20-71

PS&E: 5/1/2024 LET: 9/10/2024

Draft ER
Submit for
Internal Review
9/1/2021

Draft ER
Submit to FHWA
for Review
10/1/2021

Addition of auxiliary lanes will be reviewed by the Air Quality Conformity Work Group on 10/12/2021

Submit updated
TIP description
that includes the
aux lanes to
SEWRPC
10/13/2021

FHWA provides comments on 11/12/2021

Resubmit to FHWA for final approval 11/22/2021

Anticipated TIP Approval 11/19/2021

ER Approved 11/27/2021

FHWA Review Period: ~1.5 Months