



Wisconsin Department of Transportation

July 10, 2015

Division of Transportation Systems Development

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #17: 1517-07-79, WISC 2015 426
USH 10 – USH 10/STH 441
County CB – Oneida Street
US 41 Interchange
USH 10
Winnebago County**

Letting of July 14, 2015

This is Addendum No. 02, which provides for the following:

Special Provisions

Revised Special Provisions	
Article No.	Description
2.2	Prosecution and Progress

Special Provisions

2.2. Prosecution and Progress

Add the following after paragraph 4 in section D. Construction Sequencing:

Do not commence construction of the B-70-400 West abutment prior to October 16, 2015, and until traffic for the Southbound to Eastbound system ramp has been shifted to the location as shown in Stage 2B of the plans.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM