



# Wisconsin Department of Transportation

April 5, 2016

## Division of Transportation Systems Development

Bureau of Project Development  
4802 Sheboygan Avenue, Rm 601  
P O Box 7916  
Madison, WI 53707-7916

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #26: 1206-04-65, WISC 2016 199**  
**Sauk City - Cambridge**  
**Yahara River B-13-0315 and B-13-0316**  
**USH 12**  
**Dane County**

### Letting of April 12, 2016

This is Addendum No. 01, which provides for the following:

#### Special Provisions

Revised Special Provisions	
Article No.	Description
6	Other Contracts

#### Schedule of Items

Added Bid Item Quantities					
Bid Item	Item Description	Unit	Old Quantity	Revised Quantity	Proposal Total
642.5001	Field Office Type B	EA	0	1	1

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 01**

**1206-04-65**

**April 5, 2016**

**Special Provisions**

**6. Other Contracts**

*Add the following paragraph:*

Project 5410-01-75, Madison – DeForest, Voges Road to Broadway Street, USH 51, Dane County, will rehabilitate the pavement on USH 51 adjacent to the USH12/18 interchange. This project is expected to begin in late June of 2016 and be complete by September 30. Part of the work done under this contract will require two blitz weekends beginning Friday at 8:00 PM to Monday at 5:30 AM. Blitz weekends are anticipated to occur in August or early September. Stages 4, 5, 9 and 10 for project 1206-04-65 cannot occur during blitz weekends due to consecutive ramp closures. Coordinate with the USH 51 project to avoid scheduling Stages 4, 5, 9 and 10 during blitz weekends. If overlap is unavoidable, suspend work from Friday night to Monday morning. Contract time will not be charged during suspension of work.

**Schedule of Items**

Attached, dated April 05, 2016, are the revised Schedule of Items Page 3.

END OF ADDENDUM

SCHEDULE OF ITEMS

REVISED:

CONTRACT:  
20160412026

PROJECT(S):  
1206-04-65

FEDERAL ID(S):  
WISC 2016199

CONTRACTOR : \_\_\_\_\_

LINE NO	ITEM DESCRIPTION	APPROX. QUANTITY AND UNITS	UNIT PRICE		BID AMOUNT	
			DOLLARS	CTS	DOLLARS	CTS
0200	SPV.0025 Special 01. Polyester Polymer Concrete Masonry	38.000 CF	.		.	
0210	SPV.0060 Special 01. Repositioning Traffic Control Devices For Mainline Closures	34.000 EACH	.		.	
0220	SPV.0060 Special 02. Traffic Control Close-Open Freeway Entrance Ramp	18.000 EACH	.		.	
0230	SPV.0090 Special 01. Sawing Pavement Deck Preparation Areas	180.000 LF	.		.	
0240	SPV.0180 Special 01. Rapid Cure Polymer Overlay	30,177.000 SY	.		.	
0250	642.5001 Field Office Type B	1.000 EACH	.		.	
	SECTION 0001 TOTAL				.	
	TOTAL BID				.	