



Wisconsin Department of Transportation

April 2, 2018

Division of Transportation Systems Development

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #16: 1190-09-65
Chippewa Falls – New Auburn
BRPNT/WCL RR B-9-53 NB & B-9-52 SB
USH 53
Chippewa County

Letting of April 10, 2018

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress
6	Holiday Work Restrictions

Added Special Provisions	
Article No.	Description
16	Notice to Contractor.

Other

Revise the contract time for completion from a completion date of August 31, 2018 to a completion date of November 15, 2018.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

1190-9-65

April 2, 2018

Special Provisions

3. Prosecution and Progress.

Replace entire article language with the following:

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended start date. The engineer will approve or deny that request based on the conditions cited in the request and its effect on the department's scheduled resources.

At the preconstruction conference, submit a sample of the Coating System and the Coating System Finish Color for review and approval.

At the preconstruction conference, submit working drawings for the containment enclosures for review. The enclosures shall be designed, erected, operated, maintained and disassembled in a manner to effectively contain and collect waste materials resulting from surface preparation and painting operations.

Every weekend during the months of July, August and September both southbound lanes of USH 53 shall be opened to traffic during the following times:

9:00 PM Saturday to 9:00 PM Sunday

The contractor is advised that there may be multiple mobilizations for such items as; traffic control, temporary pavement marking, and other incidental items related to staging. No additional payment will be made by the department for said mobilizations.

Maintain traffic access across overpass structures for local traffic at all times.

Completion date of November 15, 2018.

6. Holiday Work Restrictions.

Replace entire article language with the following:

Do not perform work on, nor haul materials of any kind along or across any portion of the highway carrying USH 53 traffic, and entirely clear the traveled way and shoulders of such portions of the highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic during the following holiday periods:

- From noon Friday, May 25, 2018 to 6:00 AM Tuesday, May 29, 2018;
- From noon Friday, June 29, 2018 to 6:00 AM Thursday, July 5, 2018.
- From noon Friday, August 31, 2018 to 6:00 AM Tuesday, September 4, 2018.

stp-107-005 (20050502)

16. Notice to Contractor.

Equipment and material will not be allowed to be stored on the Service Road within the Wisconsin Central Limited Railroad Right-of-Way, unless the contractor makes arrangements with the Railroad to do so.

END OF ADDENDUM

