

Wisconsin Department of Transportation

February 26, 2019

Division of Transportation Systems Development

Bureau of Project Development 4822 Madison Yards Way, 4th Floor South Madison, WI 53705

Telephone: (608) 266-1631 Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #60: 7650-01-62

Hager City - Prescott USH 63 to Coulee Creek

STH 35

Pierce County

Letting of March 12, 2019

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions		
Article No.		Description
3	Prosecution and Progress	

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist Proposal Management Section

ADDENDUM NO. 01 7650-01-62 February 26, 2019

Special Provisions

3. Prosecution and Progress

Replace paragraph five with the following:

Surface milling and placement of the lower layer of pavement must occur in the same calendar day at any given location except within the full depth milling area in the Town of Diamond Bluff unless approved by the engineer. Placement of the lower layer of pavement in the full depth milling area in the Town of Diamond Bluff must occur within 72 hours of milling operations unless approved by the engineer. Placement of the upper layer of pavement must occur within 14 calendar days of the lower layer of pavement unless approved by the engineer. Do not remove side road butt joint transitions until 24 hours prior to side road paving.

END OF ADDENDUM