

# **Wisconsin Department of Transportation**

May 9, 2019

# **Division of Transportation Systems Development**

Bureau of Project Development 4822 Madison Yards Way, 4<sup>th</sup> Floor South Madison, WI 53705

Telephone: (608) 266-1631 Facsimile (FAX): (608) 266-8459

#### **NOTICE TO ALL CONTRACTORS:**

Proposal #36: 6280-00-70, WISC 2019 307

C Stevens Point, Main Street

**Project Limit Plover River, B-49-41** 

**STH 66** 

**Portage County** 

# Letting of May 14, 2019

This is Addendum No. 01, which provides for the following:

## **Special Provisions:**

Revised Special Provisions		
Article No.		Description
3	Prosecution and Progress	

## Other

Revised Contract Time for Completion from a 37 Working Days to a Completion Date of September 27, 2019.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist Proposal Management Section

# ADDENDUM NO. 01 6280-00-70 May 9, 2019

## **Special Provisions**

#### 3. Prosecution and Progress

Replace paragraph two with the following:

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to proceed within ten calendar days before the approved start date.

Add the following:

Interim Completion date: August 31, 2019

Complete all work on the project, except for polymer overlay, and restore traffic to original east bound and west bound lanes prior to 12:01 AM September 1, 2019.

If the contractor fails to complete all work on the project, except for polymer overlay, and restore traffic to original east bound and west bound lanes prior to 12:01AM, September 1, 2019, department will assess the contractor \$815 in interim liquidated damages for each calendar day work remains incomplete after 12:01 AM, September 1, 2019. An entire calendar day will be charged for any period of time within the calendar day that the work remains incomplete beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed according to standard spec 108.11.

**END OF ADDENDUM**