



# Wisconsin Department of Transportation

## Division of Transportation Systems Development

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

March 3, 2022

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #49: 8953-04-72, WISC 2022265**  
**Bloomer – New Auburn**  
**83rd Street to CTH Q**  
**CTH SS**  
**Chippewa County**

### Letting of March 8, 2022

This is Addendum No. 01, which provides for the following:

#### Schedule of Items:

Revised Bid Item Quantities					
Bid Item	Item Description	Unit	Old Quantity	Revised Quantity	Proposal Total
643.0420	Traffic Control Barricades Type III	Day	3,960	720	4,680
643.0705	Traffic Control Warning Lights Type A	Day	5,720	1,040	6,760
643.0900	Traffic Control Signs	Day	3,190	580	3,770

#### Plan Sheets:

Revised Plan Sheets	
Plan Sheet	Plan Sheet Title (brief description of changes to sheet)
35	Miscellaneous Quantities (revised table for Traffic Control to account for change in contract time)

#### Other

Revise the contract completion time from 60 working days to 75 working days (an increase of 15 working days).

**ADDENDUM NO. 01**

**8953-04-72**

**March 3, 2022**

**Schedule of Items**

Attached, dated March 3, 2022, are the revised Schedule of Items Page 2.

**Plan Sheets**

The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal:

Revised: 35.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM

LOCATING NO-PASSING ZONES

STATION TO STATION	648.0100
MI	
215+33 - 381+05	3.14
ITEM TOTAL	3.14

CONSTRUCTION STAKING

650.5000	650.8000	650.9910	650.9920
RESURFACING	RESURFACING	SUPPLEMENTAL	SLOPE STAKES
REFERENCE	REFERENCE	CONTROL (8953-04-72)	
LF	LF	LS	LF
2-5+33 - 381+05	1,260	16,573	1
ITEM TOTAL	1,260	16,573	1

Addendum No. 01  
 ID 8953-04-72  
 Revised Sheet 35  
 March 3, 2022

SAWCUT ITEMS

690.0150	690.0150
ASPHALT	CONCRETE
LF	LF
2-5+33	25
2-9+45	40
240+79	27
241+38	27
252+64	40
301+57	40
305+90	40
283+-3	40
284+-6	40
341+45	28
342+35	28
378+-76	25
380+-5	27
380+39	138
381+06	35
ITEM TOTAL	490

NOTE: ALL ITEMS AND QUANTITIES ON THIS SHEET ARE CATEGORY 0010 UNLESS OTHERWISE NOTED.

TRAFFIC CONTROL

STATION TO STATION	BARRICADES TYPE III DAY	643.0420 DAY	643.0705 WARNING LIGHTS TYPE A DAY	643.0500 SIGNS DAY	643.5000 EACH
CTH SS					
215+33 - 244+00	1560	2080	780	1	
244+00 - 257+00	-	-	-	-	-
267+00 - 293+00	780	1,040	1,170	-	-
293+00 - 319+00	-	-	-	-	-
319+00 - 345+00	1300	1560	260	-	-
345+00 - 371+00	-	-	-	-	-
371+00 - 381+05	520	1,040	910	-	-
5TH 64	260	520	260	-	-
83RD ST	-	-	130	-	-
CTH W/MAIN ST	260	520	260	-	-
ITEM TOTAL	4,680	6,760	3,770	1	

PAVEMENT MARKING ITEMS

645.1020	646.6120
MARKING LINE EPOXY 4-INCH	MARKING STOP LINE EPOXY 18-INCH
LF	LF
215+33 - 244+00	9,339
244+00 - 267+00	5,189
267+00 - 293+00	5,652
293+00 - 319+00	5,988
319+00 - 345+00	7,628
345+00 - 371+00	7,232
371+00 - 381+05	3,572
INTERSECTION CTH HWY	
6+00 - 7+00	20
8+00 - 9+00	27
ITEM TOTAL	44,600



Proposal Schedule of Items

Proposal ID: 20220308049 Project(s): 8953-04-72

Federal ID(s): WISC 2022265

SECTION: 0001 Roadway Construction

Alt Set ID: Alt Mbr ID:

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price	Bid Amount
0154	634.0616 Posts Wood 4x6-Inch X 16-FT	11.000 EACH	_____.	_____.
0156	634.0618 Posts Wood 4x6-Inch X 18-FT	11.000 EACH	_____.	_____.
0158	637.2210 Signs Type II Reflective H	153.220 SF	_____.	_____.
0160	637.2230 Signs Type II Reflective F	62.820 SF	_____.	_____.
0162	638.2102 Moving Signs Type II	4.000 EACH	_____.	_____.
0164	638.2602 Removing Signs Type II	31.000 EACH	_____.	_____.
0166	638.3000 Removing Small Sign Supports	30.000 EACH	_____.	_____.
0168	638.4000 Moving Small Sign Supports	2.000 EACH	_____.	_____.
0170	642.5001 Field Office Type B	1.000 EACH	_____.	_____.
0172	643.0420 Traffic Control Barricades Type III	4,680.000 DAY	_____.	_____.
0174	643.0705 Traffic Control Warning Lights Type A	6,760.000 DAY	_____.	_____.
0176	643.0900 Traffic Control Signs	3,770.000 DAY	_____.	_____.
0178	643.5000 Traffic Control	1.000 EACH	_____.	_____.
0180	645.0111 Geotextile Type DF Schedule A	176.000 SY	_____.	_____.
0182	645.0120 Geotextile Type HR	530.000 SY	_____.	_____.
0184	645.0220 Geogrid Type SR	225.000 SY	_____.	_____.
0186	646.1020 Marking Line Epoxy 4-Inch	44,600.000 LF	_____.	_____.