



## Wisconsin Department of Transportation

---

January 30, 2023

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### **NOTICE TO ALL CONTRACTORS:**

**Proposal #18: 7859-00-71, WISC 2023246  
T Washburn, Cardinal Ave  
Rock Creek Bridge B-10-0401  
Loc Str  
Clark County**

### **Letting of February 14, 2023**

This is Addendum No. 01, which provides for the following:

Revise Contract Completion Time from a completion date of October 15, 2023, to a completion date of November 15, 2023.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM

