Wisconsin Department of Transportation

Division of Transportation Systems Development
Bureau of Project Development 4802 Sheboygan Avenue, Rm 601 P O Box 7916
Madison, WI 53707-7916
Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

1661-05-80
Prairie du Chien Bypass/
South Town Lane Ely to STH 60
Salt Storage Facility USH 18
Crawford County

1661-05-88
Prairie du Chien Bypassl
S Town - STH 60
South Town Lane Ely to STH 60
Const Ops/Sanitary Sewer -
Water Main
USH 18
Crawford

## Letting of January 12, 2016

This is Addendum No. 01, which provides for the following:
Special Provisions

| Revised Special Provisions |  |
| :---: | :--- |
| Article <br> No. | Description |
| 3 | Prosecution and Progress |
| 59 | Crawford County Storage Shed, Item SPV.0105.01 |


| Added Special Provisions |  |
| :---: | :---: |
| Article <br> No. | Description |
| 63 | Information to Bidders, Scenic Easements |

Schedule of Items

| Added Bid Item Quantities |  |  |  |  |  |  |
| :---: | :---: | :---: | :---: | :---: | :---: | :---: |
| Bid Item | Item Description | Unit | Old <br> Quantity | Revised <br> Quantity | Proposal <br> Total |  |
| 511.1100 | Temporary Shoring | SF | 0 | 2104 | 2104 |  |

## Plan Sheets

| Revised Plan Sheets - ID 1661-05-78 |  |
| :---: | :--- |
| Plan <br> Sheet | Plan Sheet Title (brief description of changes to sheet) |
| 153 | Traffic Control - Stage 1B (Ward Closed) (Bouska Open) (The portion of Cabin Hill Lane <br> between Stations 43+00 and 47+00 was removed from Stage 1B and moved to Stage 2A to <br> allow drainage from existing box culvert under USH 18 to be maintained during Stage 1) |
| 154 | Traffic Control - Stage 1B (The portion of Cabin Hill Lane between Stations 43+00 and 47+00 <br> was removed from Stage 1B and moved to Stage 2A to allow drainage from existing box <br> culvert under USH 18 to be maintained during Stage 1) |
| 155 | Traffic Control - Stage 1B (Ward Open) (Bouska Closed) (The portion of Cabin Hill Lane <br> between Stations 43+00 and 47+00 was removed from Stage 1B and moved to Stage 2A to <br> allow drainage from existing box culvert under USH 18 to be maintained during Stage 1) |
| 157 | Traffic Control - Stage 1B (Temporary Shoring added to allow staged installation of cross <br> culvert located at Sta 267+94.31 WB) |
| 159 | Traffic Control - Stage 1B (Temporary Shoring added to allow staged installation of cross <br> culvert located at Sta 295+32.49 WB) |
| 168 | Traffic Control - Stage 2A (Cabin Hill Open/OId Hwy 18 East Open) (The portion of Cabin Hill <br> Lane between Stations 43+00 and 47+00 was removed from Stage 1B and moved to Stage <br> 2A to allow drainage from existing box culvert under USH 18 to be maintained during Stage 1) |
| 169 | Traffic Control - Stage 2A (The portion of Cabin Hill Lane between Stations 43+00 and 47+00 <br> was removed from Stage 1B and moved to Stage 2A to allow drainage from existing box <br> culvert under USH 18 to be maintained during Stage 1) |
| 172 | Traffic Control - Stage 2A (Temporary Shoring added to allow staged installation of cross <br> culvert located at Sta 268+23.99 EB) |
| 175 | Traffic Control - Stage 2A (Temporary Shoring added to allow staged installation of cross <br> culvert located at Sta 268+23.99 EB) |
| 233 | Miscellaneous Quantities (Added the quantity table for Temporary Shoring, Item 511.1100) |


| Revised Plan Sheets - ID 1661-05-80 |  |
| :---: | :--- |
| Plan <br> Sheet | Plan Sheet Title (brief description of changes to sheet) |
| 5 | Drawing Name: Floor Plan (Updated the Overhead Rolling Door information in the Door <br> Schedule) |
| $7 \& 8$ | Drawing Name: Elevations (Added the exterior mounted hood for the rolling doors) |
| 9 | Drawing Name: Sections (Added the exterior mounted hood for the rolling doors and <br> additional dimensions) |


| Added Plan Sheets - ID 1661-05-78 |  |
| :---: | :--- |
| Plan <br> Sheet | Plan Sheet Title (brief description of why sheet was added) |
|  | Traffic Control - Stage 2A (Cabin Hill Closed/Old Hwy 18 East Open) (The portion of Cabin <br> Hill Lane between Stations 43+00 and 47+00 was removed from Stage 1B and moved to <br> Stage 2A to allow drainage from existing box culvert under USH 18 to be maintained during <br> Stage 1) |

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

## Mike Coleman

Proposal Development Specialist
Proposal Management Section

## ADDENDUM NO. 1

## 1661-05-78, 1661-05-80

January 5, 2016

## Special Provisions

## 3. Prosecution and Progress.

Replace entire section titled Stage 1B activities include: with the following:
Stage 1B activities include:

- Construct the water main and casing pipe under the westbound lanes.
- Construct westbound lanes from Sta 200+71WB to Sta 325+50WB.
- Construct eastbound lanes from Sta 324+00EB to Sta 359+75EB.
- Construct Sugarloaf Trail, Cabin Hill Lane from Sta 47+00CH to Sta 51+00CH, Haven Drive, Church entrance, Utopia Lane, and Golf View Drive while open to local traffic.
- Construct Old Hwy 18 (West leg), Cabin Hill Lane from Sta 38+14CH to Sta 43+00CH, and Frontage Road while closed to traffic.
- Construct Ward Road and Bouska Road on an open/close alternating basis.
- Construct north half of structures B-12-0184, B-12-0187 and B-12-0188.
- Construct structure C-12-0167.
- Construct retaining wall R-12-0050.

Replace entire section titled Stage 2A activities include: with the following:
Stage 2A activities include:

- Place Stage 2 Traffic Control.
- Construct the sanitary sewer, water main and casing pipe under the eastbound lanes.
- Construct the multi-use path from South Town Lane to Sugarloaf Trail.
- Construct eastbound lanes from Sta 200+12EB to Sta 324+00EB.
- Construct westbound lanes from Sta $325+50 \mathrm{WB}$ to Sta $359+75 \mathrm{WB}$.
- Construct Cabin Hill Lane from Sta $43+00 \mathrm{CH}$ to Sta $47+00 \mathrm{CH}$ while the Cabin Hill Lane connection road and Old Hwy 18 (East leg) are open to traffic.
- After Cabin Hill Lane has been constructed between Sta $43+00 \mathrm{CH}$ and Sta $47+00 \mathrm{CH}$, construct Cabin Hill Lane connection road and Old Hwy 18 (East leg) on an open/close alternating basis.
- Construct Upper Bridgeport Road (West leg) and Upper Bridgeport Road (East leg) on an open/close alternating basis.
- Construct the new realigned STH 60 from Sta 163+57 to USH 18 while Upper Bridgeport Road (East leg) is closed to traffic.
- Construct the east side of STH 60 from Sta $163+57$ to Sta 170+32 while Upper Bridgeport Road (West leg) is closed to traffic.
- Construct south half of structures B-12-0184, B-12-0187 and B-12-0188.
- After the westbound pavement has been placed construct the temporary crossover between Sta $356+58$ EB and $358+61$ EB.


## 59. Crawford County Storage Shed, Item SPV.0105.01.

Replace paragraph one under section titled B. 4 Building Products subsection titled Doors and Frames with the following:

Rolling Overhead Doors: Provide two unobstructed rectangular entrance openings, nominal dimensions to be 28' high by 20' wide.

Replace paragraph one under section titled C. 5 Doors with the following:
Provide two unobstructed rectangular entrance openings, under side dormers, nominal dimensions to be 28 ' high by 20 wide.

## 63. Information to Bidders, Scenic Easements.

The Wisconsin Department of Transportation holds scenic easements on properties abutting USH 18 within the project area. The right to quarry, or remove, or store any subsurface or subsurface mineral or material within the scenic easement areas is prohibited. The removal of trees and shrubs, the placement of certain signs, and the dumping of unsightly material within the scenic easement areas is also restricted. The width of the restrictions vary. Contact Greg Messling at (608) 785-9035 for more information on locations and restrictions associated with the scenic easements.

## Schedule of Items

Attached, dated January 6, 2016, are the revised Schedule of Items Page 32.
Plan Sheets - ID 1661-05-78
The following $81 / 2 \times 11$-inch sheets are attached and made part of the plans for this proposal:
Revised: 153, 154, 155, 157, 159, 168, 169, 172, 175 and 233.
Added: 168A.
Plan Sheets - ID 1661-05-80
The following $81 / 2 \times 11$-inch sheets are attached and made part of the plans for this proposal:
Revised: 5, 7, 8 and 9.






N
(








N



