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1.1  General 

Questions or comments about accelerated construction technology transfer should be directed to Don Greuel, 
Project Services Section Chief, Bureau of Highway Development, at (608) 267-7774. 

1.2  Accelerated Construction Technology Transfer 

An Accelerated Construction Technology Transfer (ACTT) workshop focuses on achieving the objective of "Get 
in, Get out, and Stay out". Using national transportation leaders to identify strategic planning goals, innovative 
techniques, and newer technologies, the ACTT process has proven to be a viable approach to addressing the 
construction time and traffic congestion concerns of today's large, complex multi-phase projects. 

The ACTT concept was originated by the Transportation Research Board (TRB) in conjunction with FHWA and 
the Technology Implementation Group (TIG) of the American Association of State Highway and Transportation 
Officials (AASHTO). Following the completion of two pilot workshops, one in Indiana and one in Pennsylvania, 
the originating task force, A5T60, passed the concept off to FHWA and TIG to continue the effort. They have 
done so by coordinating a series of ACTT workshops around the country. The publication of FHWA's ACTT 
Implementation Memorandum and accompanying 'How To' Guide in October 2005 brought the program to the 
next level by offering step-by-step guidance for States adopting ACTT as standard practice. 

The ACTT process is successful because no one person or organization serves as the driving force, 
Accelerated Construction Technology Transfer is a collaborative effort in the truest sense of the word. It works 
because it brings together public and private sector experts from across the country in a setting that encourages 
flexibility and innovation. 

Note that conducting an ACTT workshop on a project does not meet the requirements of a mandatory value 
engineering study as discussed in FDM 1-15-1.4.1. 

For more information see the FHWA website http://www.fhwa.dot.gov/construction/accelerated/. 

http://wisconsindot.gov/rdwy/fdm/fd-01-15.pdf#fd1-15-1.4.1
http://www.fhwa.dot.gov/construction/accelerated/
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