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NOTICE TO ALL CONTRACTORS: 
 
Proposal 19: 6627-01-70, WISC 2015 647 

T Kingston, Gillette Drive 
Belle Fountain Crk Bridge B-24-0042 
Town Road 
Green Lake County 

 
 
 
 
 

 
Letting of December 8, 2015 
 
This is Addendum No. 01, which provides for the following: 
 
Special Provisions 
 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 01 

6627-01-70 

December 3, 2015 

 

Special Provisions 
 
3. Prosecution and Progress. 
 
Replace entire section titled Northern Long-eared Bat (Myotis septentrionalis) with the following: 
 

Northern Long-eared Bat (Myotis septentrionalis) 
Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost 
in trees and structures (bridges, culverts, buildings). Roosts may not have been observed on this 
project, but conditions to support the species exist. The species and all active roosts are protected 
by the Federal Endangered Species Act. 
 
In order to avoid adverse impacts upon the NLEBs, no vegetation clearing and grubbing within the 
identified clearing and grubbing limits will be allowed from June 1 to July 31, both dates inclusive. 
 
If the required clearing and removal is not completed by May 31, the department will suspend all 
clearing and associated work directly impacted by clearing. The department will issue a notice to 
proceed with clearing and associated work directly impacted by clearing after consulting with the 
United States Fish and Wildlife Service (USFWS).  
 
Submit a schedule and description of Clearing and/or Grubbing operations with the ECIP 14 days 
prior to any Clearing operations. The department will determine, based on schedule and scope of 
work, what additional erosion control measures shall be implemented prior to the start of Clearing 
operations, and list those additional measures in the ECIP. 
 
Notify the Project Leader 14 days in advance of any work on box culverts or bridges between April 1 
and September 30 to allow time for department to complete the Bat Presence Structure Inspection 
Form. 
 
If bats or evidence of bats are not found during the inspection, construction may proceed. 
 
If bats or evidence of bats are found during the inspection, construction activities affecting the 
structure’s roosting potential must stop until the WisDOT Regional Environmental Coordinator 
completes consultation with the Wisconsin Department of Natural Resources (WDNR) and/or United 
States Fish and Wildlife Service (USFWS).   

 
 

 
END OF ADDENDUM 


