
���������	
��
�� ��������������������������� �!��!�"
���#�
!#��$�%��!����#�#��!"%&�����&'�������())(�*�&+,-����(�.#�#��/�/0��1 2010�����1 ���304/�10�4���/��5 ������� 4�65/�*�7�8��8,� 	'9 .#��#$��:�8�;��:�� <=>��:?
�@A
���B�>87,8��CD .%E��*, F���#<�!
%<����������=�
���##
:�B#<

!:
���?!
:��::
�#�#<
��� �!��!"
���#�
!#�$%��!����#�#��!=���!�  ��:�! 
G�#<#<
�:A
�#��
:�
H

�#$�����������(%<
��::
���#�$
�!��<�!::
��A
������#
�����=�!:#��
�$������G��I$��#<
�����A
�
!#�$#<
:
��?!�#
:���J
 #��!�#<
�#��
���
 �$�
:=��!��  ��:�! 
�G�#<�#<
����
!:
:����������K
H
��
�
!#���!:�L�!:�#��!�(���������;
���!#B�K
H
��
:���B���
�#������� �!��!�"
���#�
!#��$�%��!����#�#��!MC�=���(�� 9##� <����������;
���!#B��!��� I��$�#<����9;N(>�:�.
���##��"�#
�%��
�+O� ���%��
-�.
�#
��
��*=�����&&������L�!#�� #�L����
#��!�%��
P
�B�&,=����)9���?!
:�"���:A�!#�?
:�>
��!
���N!#
�����
�;��� �Q R����	��
=�9::�
��=�L�#B=�.#�#
=�S���L�:
%<��� �!#�� #����
T
��#�$����$
:
�����A
���?<#(%<�� 
�#�$�
�#<�##<

!:
���?!
:��::
�=:
�B�G��!=���!�
#<���U
:�
��
�
!#�#�A
�$#<
$���!��
:���A
V#<�##<
��::
�<��
T���!
:�!: ��
$
��B��
���
:#<
��:$���#<
���!�=E�?<G�B���I��������=�!:����::
!:�=�!:<�� <
 I
:#<
���
�!:
#����
$��
�
���##�!?#<��������������:V�!:#<�##<
��::
����?
!#�=�$$� 
�=��
����B

�<�A
!�#=
�#<
�:��
 #�B���!:��
 #�B=
!#
�
:�!#��!B�?�

�
!#=���#� ���#
:�!�!B ���
���!=���#<
�G��
#�I
!�!B� #��!�!�
�#���!#�$$�

 ���
#�#�A
��::�!?�! �!!
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised January 8, 2025 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 9535-05-02, Stratford – Goodrich, Bridge 
Overlay B-37-0548, STH 97, Marathon County, Wisconsin as the plans show and execute the work as 
specified in the State of Wisconsin, Department of Transportation, Standard Specifications for Highway 
and Structure Construction, 2025 Edition, as published by the department, and these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20250108) 

 

2. Scope of Work. 
The work under this contract shall consist of polymer overlay, joint replacement, girder painting, parapet 
staining, tubular railing replacement, slope restoration, concrete surface repairs, sidewalk ramp 
reconstruction, beamguard replacement, grading, and all incidental items necessary to complete the work 
as shown on the plans and included in the proposal and contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to 
proceed within ten calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

Fish Spawning 
There shall be no instream disturbance of Black Creek at Station 26+84.26 as a result of construction 
activity under or for this contract, from March 1 to June 15 both dates inclusive, in order to avoid adverse 
impacts upon the spawning of fish and other aquatic organisms. 

Any change to this limitation will require submitting a written request by the contractor to the engineer, 
subsequent review and concurrence by the Department of Natural Resources in the request, and final 
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon 
by WisDOT and DNR. 

Migratory Birds 
No evidence of swallow or other migratory bird nests have been observed on or under the following 
structures(s) during the preconstruction inspection. However, if nesting is later observed prior to or during 
construction, the contractor shall implement avoidance/deterrent measures or obtain a depredation 
permit. All active nests (when eggs or young are present) of migratory birds are protected under the 
federal Migratory Bird Treaty Act. The nesting season for swallows and other birds is from April 15 to 
August 31. 

· B-37-0548 

Protection of Endangered Bats (Tree Clearing) 
Federally protected bats have the potential to inhabit the project limits because they roost in trees, 
bridges and culverts. Roosts may not have been observed on this project, but conditions to support the 
species exist. The species and all active roosts are protected by the federal Endangered Species Act. If 
an individual bat or active roost is encountered during construction operations, stop work and notify the 
engineer and the WisDOT Regional Environmental Coordinator (REC). 
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Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat.  

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to 
October 31, both dates inclusive.  

To avoid adverse impacts upon protected bats, no tree clearing is allowed between April 15 and October 
31, both dates inclusive. If the required tree clearing is not completed by April 14, the department will 
suspend all tree clearing and associated work directly impacted by clearing. 

Tree clearing is limited to that which is specified in the plans. Contractor means and methods to remove 
additional trees will not be allowed. If it is determined that additional trees with a 3-inch or greater 
diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify the 
engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and 
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or 
USFWS may not permit modifications. 

Due to potential for erosion, do not perform grubbing operations at the time of tree clearing unless 
grading activities will commence in those areas immediately following the tree clearing, or as otherwise 
approved by the engineer.  Provide information for the grubbing and grading activities, including the 
schedule of operations, in the Erosion Control Implementation Plan (ECIP).   

Submit a schedule and description of clearing operations with the ECIP 14 days prior to any clearing 
operations. The department will determine, based on schedule and scope of work, what additional 
erosion control measures shall be implemented prior to the start of clearing operations, and list those 
additional measures in the ECIP. 

Upon approval from the engineer, working day assessments may be suspended once clearing operations 
are completed by April 14.  

 

4. Traffic. 
Close STH 97 to through traffic during construction operations. Detour traffic on STH 64, STH 13, and 
CTH A. Posting and maintaining the detour is the responsibility of the contractor. 
Maintain access to all roadways and adjacent property owners at all times.  
Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Shoulder Closures 3 calendar days 

Lane closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 
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5. Holiday and Special Event Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying STH 97 traffic. The detour may remain in place during these periods. 

- From noon Friday, May 22, 2026, to 6:00 AM Tuesday, May 26, 2026, Memorial Day; 
- From noon Friday, July 3, 2026, to 6:00 AM Monday, July 6, 2026, Independence Day; 

 

6. Utilities. 
This contract comes under the provision of Administrative Rule Trans 220. 

The utility work plan includes additional detailed information regarding the location of known discontinued, 
relocated, or removed utility facilities. These can be requested from the department during the bid 
preparation process, or from the project engineer after the contract has been awarded and executed. 

Some of the utility work described below is dependent on prior work being performed by the contractor at 
a specific site.  In such situations, provide the engineer and the affected utility a good faith notice of when 
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the 
prior work will be completed and the site will be available to the utility. Follow-up with a confirmation 
notice to the engineer and the utility not less than 3 working days before the site will be ready for the 
utility to begin its work. 
stp-107-065 (20240703) 

 
Bug Tussel Wireless, LLC (communications) has underground facilities along the east side of STH 97. 
Notify Bug Tussel for an observer on site when the staking for the MGS short radius terminal system will 
occur. No conflicts are anticipated. 

 

Frontier Communications of WI LLC has overhead facilities along the east side of STH 97. Frontier will 
remove the pole and anchor at Station 30+05 and replace with a new pole and anchor at Station 29+50. 
This work will be completed prior to construction. 

 

The following utility owners have facilities within the construction limits, however no conflicts are 
anticipated:  

- Village of Athens (sewer) 
- We Energies (gas)  

 

7. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit. 
The department has assumed coverage under the U.S. Army Corps of Engineers Section 404 
Transportation Regional General Permit (TRGP). The department has determined that a pre-construction 
notification (permit application) to U.S. Army Corps of Engineers and their written verification of TRGP 
coverage is not necessary for this project. 

A copy of the Section 404 Transportation Regional General Permit can be obtained on USACE’s website: 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf 

If the contractor requires work outside the proposed slope intercepts, based on their method of operation 
to construct the project, it is the contractor’s responsibility to determine whether a pre-construction 
notification (permit application) and written verification from U.S. Army Corps of Engineers under the 
Section 404 Transportation Regional General permit is required. If written verification under the TRGP is 
necessary, submit a pre-construction notification to U.S. Army Corps of Engineers and obtain written 
verification of permit coverage prior to beginning construction operations requiring the permit. No time 
extensions as discussed in standard spec 108.10 will be granted for the time required to apply for and 
obtain the written verification of permit coverage. The contractor must be aware that the U.S. Army Corps 
of Engineers may not grant the permit request. 
stp-107-054 (20230629) 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf?ver=5-1zbQT8_g_a1pSEGBP2Dg%3d%3d
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8. Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for 
Storm Water Discharges. 
The calculated land disturbance for the project site is 1.08 acres. 

The department has obtained permit coverage through the Wisconsin Department of Natural Resources 
to discharge storm water associated with land disturbing construction activities under this contract. 
Conform to all permit requirements for the project.  

This permit is the Wisconsin Pollutant Discharge Elimination System, Transportation Construction 
General Permit, (WPDES Permit No. WI-S066796-2). The permit can be found at: 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp 

A “Certificate of Permit Coverage” is available from the region office by contacting Korey Boehm, Design 
Project Manager – WisDOT NC Region korey.boehm@dot.wi.gov or (715) 421-8311. Post the “Certificate 
of Permit Coverage” in a conspicuous place at the construction site. 

Permit coverage for additional land disturbing construction activities related to contractor means and 
methods will be considered as part of the ECIP review and approval process.  Coverage under the TCGP 
for additional land disturbance areas will be considered if the areas meet all of the following:  

· Must meet the permit’s applicability criteria. 

· Must be for the exclusive use of a WisDOT project. 

· Land disturbance first commences after the ECIP approval, and the areas are fully restored to 
meet the final stabilization criteria of the permit upon completion of the work. 

The contractor is responsible for obtaining any permits for areas that are not approved by the department 
for coverage under the TCGP. 
stp-107-056 (20250108) 

 

9. Public Convenience and Safety. 
Replace standard spec 107.8 (4) with the following: 

Notify the following organizations and departments at least 2 business days before road closures, lane 
closures, or detours are put into effect: 

Marathon County Sheriff’s Department 
Wisconsin State Patrol 
Marathon County Highway Department 
Clark County Highway Department 
Taylor County Highway Department 
Village of Athens 
City of Medford 
Village of Dorchester 
Village of Stetsonville 
Athens School District 
Athens Post Office 

The Marathon County Sheriff’s Department 911 dispatches all area police, fire and ambulance services, 
and will relay any notification given by the contractor. 
ncr-107-005 (20200729) 
 

10. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp
mailto:korey.boehm@dot.wi.gov
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Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

11. Construction Over or Adjacent to Navigable Waters. 
The Black Creek is classified as a state navigable waterway under standard spec 107.19. 
stp-107-060 (20171130) 

 

12. Erosion Control Structures. 
Within three calendar days after completing the excavation for a substructure unit, place riprap or other 
permanent erosion control items required by the contract or deemed necessary by the engineer around 
the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that 
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.  

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the 
above timing requirements for permanent erosion control shall be waived. 
stp-107-070 (20191121)  

 

13. Notice to Contractor, Odyssey Trail System. 
Odyssey Trail System 
A trail exists in the southwest quadrant of structure B-37-548, part of the Odyssey Trail System, and is 
partially within the existing right-of-way. Maintain access to the trail at all times during construction. 

http://dnr.wi.gov/topic/invasives/disinfection.html
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Conduct adjacent work from the roadway as much as feasible to not interrupt trail traffic or provide 
adequate temporary pedestrian accommodations as necessary.  

 

14. Removing Apron Endwalls, Item 204.9060.S. 
A  Description 

This special provision describes removing apron endwalls conforming to standard spec 204. 

B  (Vacant) 
C  (Vacant) 
D  Measurement 
The department will measure Removing apron endwalls in each unit, acceptably completed. 

E  Payment 
Add the following to standard spec 204.5: 

ITEM NUMBER DESCRIPTION UNIT 
204.9060.S Removing Apron Endwalls EACH 

stp-204-025 (20230113) 

 

15. Removing Polymer Overlay B-37-0548, Item 509.9015.S. 
A  Description 
This special provision describes removing the polymer overlay. Perform work conforming to standard 
spec 204. 

B  (Vacant) 
C  Construction 
Remove the overlay by scraping, grinding, milling, or other approved method without damaging the 
underlying concrete. Submit removal procedures to the engineer for approval before beginning. Do not 
remove more than 1/4"of the existing concrete surface. Leave a uniform textured finish over the entire 
concrete surface. 

D  Measurement 
The department will measure Removing Polymer Overlay B-37-0548 by the square yard, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
509.9015.S Removing Polymer Overlay B-37-0548     SY 

Payment for is full compensation for removing the polymer; and for properly disposing of all materials. 
stp-509-015 (20210113) 

 

16. Polymer Overlay, Item 509.5100.S. 
A  Description 
This special provision describes providing two layers of a two-component polymer overlay system to the 
bridge decks the plans show. 

B  Materials 
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B.1  General 
Furnish materials specifically designed for use over concrete bridge decks. Furnish polymer liquid binders 
from the department’s approved product list. 

B.2  Polymer Resin 
Furnish a polymer resin base and hardener composed of two-component, 100 percent solids, 100 percent 
reactive, thermosetting compound with the following properties: 

Property Requirements Test Method 

Gel Time[1] 
15 - 45 minutes @ 

73° to 75° F 
ASTM C881 

Viscosity[1] 7 - 70 poises ASTM D2393, Brookfield RVT, 
Spindle No. 3, 20 rpm 

Shore D Hardness[2] 60-75 ASTM D2240 

Absorption[2] 1% maximum at 24 hr ASTM D570 

Tensile Elongation[2] 30% - 70% @ 7 days ASTM D638 

Tensile Strength[2] 2000 to 5000 psi @ 7 days ASTM D638 

Chloride Permeability[2] <100 coulombs @ 28 days AASHTO T277 
[1] Uncured, mixed polymer binder 
[2] Cured, mixed polymer binder 

Ensure that the polymer resin when mixed with aggregate has the following properties: 

Property Requirement[1] Test Method 

Minimum Compressive 
Strength 

1,000 psi @ 8 hrs 
5,000 psi @ 24 hrs 

ASTM C579 Method B, 
Modified[2] 

Thermal Compatibility No Delaminations ASTM C884 

Minimum Pull-off Strength 250 psi @ 24 hrs ASTM C1583 

[1] Based on samples cured or aged and tested at 75°F 
[2] Plastic inserts that will provide 2-inch by 2-inch cubes shall be placed in the oversized brass molds. 

B.3  Aggregates 
Furnish natural or synthetic aggregate that is non-polishing; clean; free of surface moisture; fractured or 
angular in shape; free from silt, clay, asphalt, or other organic materials; and conform to the following: 

Aggregate Properties 

Property Requirement Test Method 

Moisture Content[1] 1/2 of the measured aggregate absorption, % ASTM C566 

Hardness >6.5 Mohs Scale 

Fractured Faces 100% with at least 1 fractured face & 80% with at least 
2 fractured faces of material retained on No.16 ASTM D5821 

Absorption <1% ASTM C128 

[1] Sampled and tested by the department before placement. 
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Gradation 

Sieve Size % Passing by Weight 

No. 4 100 

No. 8 30 – 75 

No. 16 0 – 5 

No. 30 0 – 1 

B.4  Approval of Bridge Deck Polymer Overlay System 
A minimum of 20 working days before application, submit product data sheets and specifications from the 
manufacturer, and a certified report of test or analysis from an independent laboratory to the engineer for 
approval. The department will sample and test the aggregates for gradation and moisture content before 
placement. If requested, supply the department with samples of the polymer for the purpose of acceptance 
testing. 

B.4.1  Product Data Sheets and Specifications 
Product data sheets and specifications from the manufacture consists of literature from the manufacturer 
showing general instructions, application recommendations/methods, product properties, general 
instructions, or any other applicable information. 

B.4.2  Certified Report of Test or Analysis 
Conform to the following: 

Polymer Binder: Submit a certified report of test or analysis from an independent laboratory dated less than 3 
years before the date of the project letting showing the polymer binder meets the requirements of section B.2. 
Aggregates: Submit a certified report of test or analysis from an independent laboratory dated less than 6 months 
before the date of the project letting showing the aggregates meet the requirements of section B.3. 

C  Construction 
C.1  General 
Ensure that the overlay system is 1/4 inch thick or thicker. 

Conform to the following: 
Field Review: Conduct a field review of the existing deck to identify any possible surface preparation and 
material compatibility issues. 
Pre-Installation Meeting: Conduct a pre-installation meeting with the manufacturer's representative and the 
engineer before construction. Discuss the field review findings, verification testing of the surface preparation and 
establish procedures for maintaining optimum working conditions and coordination of work. Furnish the engineer 
a copy of the recommended procedures and apply the overlay system according to the manufacturer’s 
instructions. Supply for the engineer’s use for the duration of the project, a Concrete Surface Profile (CSP) chip 
set of 10 from the International Concrete Repair Institute (ICRI). 
Manufacturer’s Representative: An experienced manufacturer's representative familiar with the overlay system 
installation procedures shall be present at all times during surface preparation and overlay placement to provide 
quality assurance that the work is being performed properly. This requirement may be reduced at the engineer’s 
discretion. 
Material Storage: Store and handle materials according to the manufacturer’s recommendations. Store resin 
materials in their original containers in a dry area. Store all aggregates in a dry environment and protect 
aggregates from contaminants on the job site. 

C.2  Deck Preparation 
C.2.1  Deck Repair 
Remove all asphaltic patches and unsound or disintegrated areas of the concrete decks as the plans 
show, or as the engineer directs. Work performed to remove and repair the concrete deck will be paid for 
under other items.  

Use deck patching products that are compatible with the overlay system. Patching materials with 
magnesium phosphate shall not be used. Place patches after surface is prepared via shot blasting and 
cleaning as described in Section C.2.2 of this specification. Portland cement concrete patches shall be 
used for joint repairs and full depth deck repairs with a plan area larger than 4 sf, unless approved 
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otherwise by the Structures Design Section. If rapid-set concrete is used, place patches per the 
manufacturer’s recommendation. If Portland cement concrete is used, place patches per standard spec 
509.3.9.1. 

Deck patching shall be filled and properly finished prior to overlay placement. Do not place overlay less 
than 1 hour, or per the manufacturer’s recommendation, after placing rapid-set concrete patches in the 
repair areas. Do not place overlay less than 28 days after placing Portland cement concrete patches in 
the repair areas. 

C.2.2  Surface Preparation 
Determine an acceptable shotblasting machine operation (size of shot, flow of shot, forward speed, 
and/or number of passes) that provides a surface profile meeting CSP 5 (medium-heavy shotblast) 
according to the ICRI Technical Guideline No. 310.2. If the engineer requires additional verification of the 
surface preparation, test the tensile bond strength according to ASTM C1593. The surface preparation 
will be considered acceptable if the tensile bond strength is greater than or equal to 250 psi or the failure 
area at a depth of 1/4 inches or more is greater than 50 percent of the test area. Continue adjustment of 
the shotblasting machine and necessary testing until the surface is acceptable to the engineer or a 
passing test result is obtained. 

Prepare the entire deck using the final accepted adjustments to the shotblasting machine as determined 
above. Thoroughly blast clean with hand-held equipment any areas inaccessible by the shotblasting 
equipment. Do not perform surface preparation more than 24 hours before the application of the overlay 
system. 

Protect drains, expansion joints, access hatches, or other appurtenances on the deck from damage by 
the shot and sand blasting operations and from materials adhering and entering. Tape or form all 
construction joints to provide a clean straight edge. 

Before shot blasting, remove pavement markings within the treatment area using an approved 
mechanical or blasting method. 

Prepare the vertical concrete surfaces adjacent to the deck a minimum of 2” above the overlay according 
to SSPC-SP 13 (free of contaminants, dust, and loose concrete) by sand blasting, using wire wheels, or 
other approved method. 

Just before overlay placement, clean all dust, debris, and concrete fines from the prepared surfaces 
including the vertical surfaces with compressed air. When using compressed air, the air stream must be 
free of oil. Any grease, oil, or other foreign matter that rests on or has absorbed into the concrete shall be 
removed completely. If prepared surfaces (including the first layer of the polymer overlay) are exposed to 
rain or dew, lightly sandblast (brush/breeze blast) the exposed surfaces. 

The engineer may consider alternate surface preparation methods per the overlay system manufacture’s 
recommendations. The engineer will approve the final surface profile and deck cleanliness before the 
contractor placing the polymer overlay. 

C.2.3  Transitional Area 
If the plans show, create a transitional area approaching transverse expansion joints and ends of the 
deck using an approved mechanical or blasting method. Remove 1/4 inch to 5/16 inch of concrete 
adjacent to the joint or end of deck and taper a distance of 3 feet. 

If the plans show, create a transitional area on the approach pavement. Prep and place the first lift 3 feet 
beyond the end of the deck the same width as the deck. Prep and place the second lift 6 feet beyond the 
end of the deck the same width as the deck. 

C.3  Overlay Application 
Perform the handling and mixing of the polymer resin and hardening agent in a safe manner to achieve 
the desired results according to the manufacturer’s instructions. Do not apply the overlay system if any of 
the following exists: 

1. Ambient air temperature is below 50 F or above 100 F. 
2. Deck temperature is below 50 F. 
3. Moisture content in the deck exceeds 4.5 percent when measured by an electronic moisture meter or shows 

visible moisture after 2 hours when measured in accordance with ASTM D4263. 
4. Rain is forecasted during the minimum curing periods listed under C.5. 
5. Materials component temperatures below 65 F or above 99 F. 
6. Concrete deck age is less than 28 days. 
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7. The deck temperature exceeds 100 F. 
8. If the gel time is 10 minutes or less at the predicted high air temperature for the day. 

After the deck has been shotblasted or during the overlay curing period, only necessary surface 
preparation and overlay application equipment will be allowed on the deck. Provide appropriate protective 
measures to prevent contamination from equipment allowed on the deck during preparation and 
application operations. Begin overlay placement as soon as possible after surface preparation operations. 

The polymer overlay shall consist of a two-course application of polymer and aggregate. Each of the two 
courses shall consist of a layer of polymer covered with a layer of aggregate in sufficient quantity to 
completely cover the polymer. Apply the polymer and aggregate according to the manufacturer’s 
requirements. Apply the overlay using equipment designed for this purpose. The application machine 
shall feature positive displacement volumetric metering and be capable of storing and mixing the polymer 
resins at the proper mix ratio. Disperse the aggregate using a method that provides a uniform, consistent 
coverage of aggregate and minimizes aggregate rolling or bouncing into final position. First course 
applications that do not receive enough aggregate before the polymer gels shall be removed and 
replaced. A second course applied with insufficient aggregate may be left in place, but will require 
additional applications before opening to traffic. 

After completion of each course, cure the overlay according to the manufacturer’s instructions. Follow the 
minimum cure times listed under C.5 or as prescribed by the manufacturer. Remove the excess 
aggregate from the surface treatment by sweeping, blowing, or vacuuming without tearing or damaging 
the surface; the material may be re-used if approved by the engineer and manufacturer. Apply all courses 
of the overlay system before opening the area to traffic. Do not allow equipment or traffic on the treated 
area until directed by the engineer. 

After the first layer of coating has cured to the point where the aggregate cannot be pulled out, apply the 
second layer. Before applying the second layer, broom and blow off the first layer with compressed air to 
remove all loose excess aggregate. 

Before opening to traffic, clean expansion joints and joint seals of all debris and polymer. A minimum of 3 
days following opening to traffic, remove loosened aggregates from the deck, expansion joints, and 
approach pavement. 

C.4  Application Rates 
Apply the polymer overlay in two separate courses in accordance with the manufacturer’s instructions, but 
not less than the following rate of application. 

Course Minimum Polymer Rate[1] 
(GAL/100 SF) 

Aggregate[2] 
(LBS/SY) 

1 2.5 10+ 

2 5.0 14+ 
[1] The minimum total applications rate is 7.5 GAL/100 SF. 
[2] Application of aggregate shall be of sufficient quantity to completely cover the polymer. 

C.5  Minimum Curing Periods 

As a minimum, cure the coating as follows: 

 Average temperature of deck, polymer and aggregate components in degrees F 

Course 50-54 55-59 60-64 65-69 70-74 75-79 80-84 85-99 

1 6 hrs. 5 hrs. 4 hrs. 3 hrs. 2.5 hrs 2 hrs 1.5 hrs. 1 hr. 

2 8 hrs. 6.5 hrs. 6.5 hrs. 5 hrs. 4 hrs. 3 hrs. 3 hrs. 3 hrs. 

If faster cure times are desired and achievable, submit to the engineer a certified test report from an 
independent laboratory showing the material is able to reach a compressive strength of 1000 psi as 
tested per ASTM C 579 Method B within the temperature ranges and cure times for which the product is 
proposed to be placed. Establish ambient air, material, and substrate temperatures from the manufacturer 
for field applications. Field applications will not be allowed below the documented temperatures. 
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C.6  Repair of Polymer Overlay 
Repair all areas of unbonded, uncured, or damaged polymer overlay for no additional compensation. 
Submit repair procedures from the manufacturer to the engineer for approval. Absent a manufacturer’s 
repair procedures and with the approval of the engineer, complete repairs according to the following: Saw 
cut the limits of the area to the top of the concrete; remove the overlay by scarifying, grinding, or other 
approved methods; shot blast or sand blast and air blast the concrete before placement of polymer 
overlay; and place the polymer overlay according to section C.3. 

D  Measurement 
The department will measure Polymer Overlay by the square yard, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
509.5100.S Polymer Overlay        SY 

Payment is full compensation for preparing the surface; for tensile bond testing; for creating the 
transitional area; for providing the overlay; for cleanup; and for sweeping/vacuuming and disposing of 
excess materials. 

The department will pay separately for deck repairs. 
stp-509-030 (20200629) 

 

17. Concrete Masonry Deck Repair, Item 509.2100.S. 
A  Description 
This special provision describes providing concrete masonry on the sawed deck preparation areas of the 
concrete bridge deck and in full depth deck, curb, and joint repair areas. Conform to standard spec 502 and 
standard spec 509. 

B  Materials 
B.1  Neat Cement 
Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to 
5 gallons of water per 94 pounds of cement. 

B.2  Concrete 
Furnish grade C or E concrete conforming to standard spec 501 for deck preparation, full-depth deck 
repair, curb repair and joint repair areas except as follows: 

1. The contractor may increase slump of grade E concrete to 3 inches. 
2. The contractor may use ready-mixed concrete. 

Provide QMP for class II ancillary concrete as specified in standard spec 716. 

C  Construction 
C.1  Neat Cement 
Immediately before placing the concrete deck patching, coat the prepared surfaces with a neat cement 
mixture. Ensure the prepared concrete surfaces are moist without any standing water before coating with 
the neat cement mixture. Brush the neat cement mixture over the prepared concrete surfaces to ensure 
that all parts receive an even coating, and do not allow excess neat cement to collect in pockets. Apply 
the neat cement at a rate that ensures the cement does not dry out before being covered with the new 
concrete. 

C.2  Placing Concrete 
Place concrete conforming to standard spec 509. As determined by the engineer, consolidate smaller areas 
by internal vibration, strike them off, and finish the areas with hand floats to produce plane surfaces that 
conform to the grade and elevation of the adjoining surfaces. Give all deck patching areas a final hand float 
finish. 
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C.3  Curing Concrete 
Cure the concrete masonry deck patching conforming to standard spec 502.2.6(1). 

D  Measurement 
The department will measure Concrete Masonry Deck Repair by the cubic yard, acceptably completed. 

The department will measure concrete used in deck preparation areas and in full depth deck, curb, and 
joint repair as part of the Concrete Masonry Deck Repair bid item. 

The department will not measure wasted concrete. 

E  Payment 
The department will pay for the measured quantity at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
509.2100.S Concrete Masonry Deck Repair      CY 

Payment is full compensation for furnishing, hauling, preparing, placing, finishing, curing, and protecting 
all materials. 
stp-509-060 (20210708) 

 

18. Sawing Pavement Deck Preparation Areas, Item 509.0310.S. 
A  Description 
This special provision describes sawing around deteriorated areas requiring deck repairs under the 
Preparation Decks bid items on decks receiving asphalt or polymer overlays and for deck repairs that will 
not receive an overlay.  

B  (Vacant) 
C  Construction 
The department will sound and mark areas of deteriorated concrete that require deck preparation. The 
engineer may identify and mark additional areas as the work is being performed. 

Wet cut a minimum of 1 inch deep and at least 2 inches outside of the marked areas. Bound each marked 
area by providing cuts aligned parallel and perpendicular to the deck centerline.  

Remove sawing sludge after completing each area. Do not allow sludge or resulting residue to enter a 
live lane of traffic, storm sewer, stream, lake, reservoir, marsh, or wetland. Dispose of sludge at an 
acceptable material disposal site located off the project limits or, if the engineer allows, within the project 
limits.  

D  Measurement 
The department will measure Sawing Pavement Deck Preparation Areas by the linear foot, acceptably 
completed, measured as the total linear feet of bounding cuts. 

The department will not measure for payment over-cuts or cuts made beyond what is required to bound 
engineer-marked deterioration limits. 

E  Payment 
The department will pay for the measured quantity at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
509.0310.S Sawing Pavement Deck Preparation Areas     LF 

Payment is full compensation for making all saw cuts; and for debris disposal. 
stp-509-070 (20180628) 
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19. Preparation and Coating of Top Flanges B-37-0548, Item 517.0901.S. 
A  Description 

This special provision describes thoroughly cleaning and coating the top surface and edges of the top 
flanges, removing loose paint, rust, mill scale, dirt, oil, grease, or other foreign substances until the 
specified finish is obtained. 

B  (Vacant) 
C  Construction 

For top flanges and edges that have no paint on them and according to the department’s Pre-Qualified 
Paint Systems for Structure Overcoating Cleaning and Priming, clean the top surface and edges of the 
top flanges and paint them with one coat of an approved zinc rich primer. Paint for Solvent Cleaning for 
Overcoat-minimum Cleaning (SP-1) is not allowed. 

For top flanges and edges that have paint on them and according to the department’s Pre-Qualified Paint 
Systems for Structure Overcoating Cleaning and Priming, clean all areas of rust and loose paint on the 
top surface and edges of the top flanges. Wash the top surface and edges of the top flanges and paint 
them with one coat of an approved zinc-rich primer according to paint manufacture’s recommendations. If 
flash rusting occurs before the application of the primer, stop painting application, remove the flash 
rusting and paint cleaned surface. Paint for Solvent Cleaning for Overcoat-minimum Cleaning (SP-1) is 
not allowed. 

Where plans call for the cleaning of other painted structural steel including hanger assemblies, bearings, 
field splices, and connections, clean areas of loose paint and rust according to the department’s Pre-
Qualified Paint Systems for Structure Overcoating Cleaning and Priming, or and according to paint 
manufacture’s cleaning recommendations. Sound paint need not be removed with the exception of an 
area 12 inch on either side of hanger assembly centerlines. Clean this area to base metal according to 
the paint manufacture’s cleaning recommendations and paint them one coat of an approved zinc-rich 
primer according to paint manufacture’s recommendations. Paint for Solvent Cleaning for Overcoat-
minimum Cleaning (SP-1) is not allowed. 

For areas of exposed steel members that are to be imbedded in new concrete and according to the 
department’s Pre-Qualified Paint Systems for Structure Overcoating Cleaning and Priming, thoroughly 
clean the surface area of exposed steel members that are to be imbedded in the new concrete and 
solvent wash and paint one coat of an approved zinc rich primer according to paint manufacture’s 
recommendations to these areas. Paint for Solvent Cleaning for Overcoat-minimum Cleaning (SP-1) is 
not allowed. 

According to the approved project specific hazardous material containment plan, furnish and erect 
tarpaulins or other materials to collect all of the spent paint containing material resulting from blasting or 
hand and power tool cleaning and coating. Minimize dust during all clean-up activities. Collect and store 
waste material at the end of each work day or more often if needed. Store waste materials in the 
hazardous waste containers provided. Lock and secure all waste containers at the end of each work day. 
Cover containers at all times except when adding or removing waste material. Store the containers in an 
accessible and secured area, not located in a storm water runoff course, flood plain or exposed to 
standing water. Transportation and disposal of such waste material will be the responsibility of the 
department. 

Damage to existing painted surfaces as a result of construction operations, shall be restored to the 
approval of the engineer at the contractor's expense. 

D  Measurement 
The department will measure Preparation and Coating of Top Flanges (Structure #) as a single unit for 
each structure, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
517.0901.S Preparation and Coating of Top Flanges B-37-0548   EACH 

Payment is full compensation for preparing and cleaning the designated surfaces; and for furnishing and 
applying the coating. 
stp-517-010 (20210708) 
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20. Structure Overcoating Cleaning and Priming B-37-0548, Item 517.3001.S. 
A  Description 

This special provision describes cleaning and painting with two or three coats of paint the metal surfaces. 

A.1  Areas to be Cleaned and Painted 

Structure B-37-0548 
1. Two Coat Area: 0 SF with SP 1 cleaning. 
2. Three Coat Area: 

0 SF with SP 2 cleaning. 

700700 SF with SP 3 cleaning. 

0 SF with SP 11 cleaning. 

0 SF with SP 15 cleaning. 

700 SF total three-coat area. 

B  Materials 
Furnish an epoxy coating system from the department’s APL for Paint- structure maintenance. 
C  Construction 
C.1  Surface Preparation 
Before overcoating or power tool cleaning, solvent clean all surfaces to be coated according to SSPC-
SP1. A SSPC-SP 3 power Tool Cleaning according to Steel Structures Painting Council Specification 3 
will be required on all metal surfaces to be painted with a three-coat system. Prime the same day, or re-
clean before application, all metal surfaces receiving a No. 3 cleaning. 

Remove all abrasive or paint residue from steel surfaces with a High Efficiency Particulate Abatement 
(HEPA-VAC) vacuum cleaner equipped with a brush-type cleaning tool, or by double blowing. If the 
double blowing method is used, vacuum the exposed top surfaces of all structural steel, including flanges, 
longitudinal stiffeners, splices, plates, and hangers, after the double blowing operations are completed. 
The air line used for blowing the steel clean shall have an inline water trap and the air shall be free of oil 
and water as it leaves the air line. 

Take care to protect freshly coated surfaces from subsequent cleaning operations. Thoroughly wire brush 
damaged primed surfaces with a non-rusting tool. Clean and re-prime the brushed surfaces within the 
time recommended by the manufacturer. 

C.2  Painting 
Paint by applying two or three coats of an approved coating system as specified herein to the surfaces as 
described in A.1 from the department’s approved products list. 

C.3  Coating Application 
Apply paint in a neat, workmanlike manner. The resultant paint film shall be smooth and uniform without 
skips or areas of excessive paint. Apply coating according to the manufacturer’s recommendations. 

Before applying the prime coat, coat with primer all edges, rivet and bolt heads, nuts and washers by 
using either a brush, roller, or spray application. 

Dry Film Thickness per coat shall be a minimum of 3-mil. The dry film thickness shall be determined by 
use of a magnetic film thickness gage. The gage shall be calibrated for dry film thickness measurement 
according to SSPC-PA 2. 

During surface preparation and coating application, the ambient and steel temperature shall be between 
39 and 100 degrees F. The steel temperature shall be at least 5 degrees F above the dew point 
temperature, and the relative humidity shall not exceed 85%. 

D  Measurement 
The department will measure Structure Overcoating Cleaning and Priming (Structure #) as a single unit 
for each structure, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
517.3001.S Structure Overcoating Cleaning and Priming B-37-0548    EACH 

Payment is full compensation for preparing and cleaning the designated surfaces; and for furnishing and 
applying the paint. 
stp-517-036 (20210708) 

 

21. Containment and Collection of Waste Materials B-37-0548, Item 517.4001.S. 
A  Description 
This special provision describes furnishing and erecting tarpaulins to contain, collect and store the spent 
material from surface preparation of steel surfaces, collecting such spent material, and labeling and 
storing the spent material in waste containers. 

B  Materials 
Provide 5-gallon lidded plastic containers for containing the spent material. 

C  Construction 
Erect tarpaulins or other materials to collect all of the spent material from power tool cleaning. Consider and 
treat all spent material as hazardous waste. 

Collect and store all waste material collected by this operation at the bridge site for disposal. Collect and 
store all waste materials at the end of each workday or more often if needed. Store materials in 5-gallon 
lidded plastic containers. 

Label each container with the date the first waste was placed in the container and the words "Hazardous 
Waste – EPA Waste Code D008." Lock and secure all containers at the end of each workday. Keep the 
containers covered at all times except to add or remove waste material. Store the containers in an 
accessible and secured area, not located in a storm water runoff course, flood plain or exposed to standing 
water. 

Collect the spent debris by vacuuming, shoveling, sweeping, or by channeling it directly to disposal 
containers. The enclosure shall be thoroughly cleaned at the end of each work day. 

D  Measurement 
The department will measure Containment and Collection of Waste Materials (Structure) as a single unit 
for each structure, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
517.4001.S Containment and Collection of Waste Materials B-37-0548    EACH 

Payment is full compensation for designing, erecting, operating, maintaining and disassembling the 
containment devices; collecting, labeling and storing spent materials in appropriate containers. 
stp-517-037 (20230113) 

 

22. Portable Decontamination Facility, Item 517.6001.S. 
A  Description 

This special provision describes furnishing and maintaining weekly, or more often if needed, a single unit 
portable decontamination facility. 

B  Materials 

Supply and operate all equipment according to OSHA. 
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Supply adequate heating equipment with the necessary fuel to maintain a minimum temperature of 68° F 
in the facility. 

The portable decontamination facility shall consist of a separate "Dirty Room", "Shower Room" and 
"Clean Room". The facility shall be constructed so as to permit use by either sex. The facility shall have 
adequate ventilation. 

The "Dirty Room" shall have appropriately marked containers for disposable garments, clothing that requires 
laundering, worker shoes, and any other related equipment. Each container shall be lined with poly bags for 
transporting clothing, or for disposal. Benches shall be provided for personnel. 

The "Shower Room" shall include self-contained individual showering stalls that are stable and well secured 
to the facility. Provide showers with a continuous supply of potable hot and cold water. The wastewater must 
be retained for filtration, treatment, and/or for proper disposal. 

The "Clean Room" shall be equipped with secure storage facilities for street clothes and separate storage 
facilities for protective clothing. The lockers shall be sized to store clothing, valuables and other personal 
belongings for each worker. Benches shall be provided for personnel. 

Supply a separate hand wash facility, either attached to the decontamination facility or outside the 
containment. 

C  Construction 

Properly contain, store, and dispose of the wastewater. 

D  Measurement 
The department will measure Portable Decontamination Facility by each individual unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
517.6001.S Portable Decontamination Facility      EACH 

Payment is full compensation for furnishing and maintaining a portable decontamination facility. 
stp-517-060 (20230113) 

 

23. Storm Sewer 
Replace standard spec 608.3.3(5) with the following: 

Provide joint ties at all joints on concrete storm sewer system infall and outfall pipes, including endwalls. 
Ties are not required on installations with concrete masonry endwalls unless the plans show otherwise. 
ncr-520-005b (20180319) 

 

24. Traffic Control. 
Add the following to standard spec 643.3.1: 

Lighting devices shall be covered or rendered inoperative when not in use. 

Provide the engineer and law enforcement (police, Marathon, Taylor and Clark County sheriff and State 
Patrol) the current telephone number(s) that the contractor, or their representative, can be contacted at, 
at all times, in the event a safety hazard develops. Repair, replace, or restore the damaged or disturbed 
traffic control devices within two hours from the time notified or made aware of the damaged or disturbed 
traffic control devices. 

Promptly replace all state-owned signs that are removed by the contractor due to interference with 
construction operations. At no time may stop signs be removed or moved without flag persons present. 

ncr-643-005  
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25. Temporary Construction Access, Item SPV.0060.01. 
A  Description 
This special provision describes constructing temporary access within the Maximum Allowable Work Area 
as shown in the plans and across Black Creek to provide for the transport of equipment and materials 
necessary for the rehabilitation of structure B-37-548. 

B  Materials 
B.1  Grading/Access 
Furnish materials appropriate for withstanding the loadings of the anticipated equipment, materials, and 
personnel utilizing the site including but not limited to on-site soils, imported fill, geosynthetics, timber 
mats, shoring, decking, and planking. 

B.3  Aggregate and Geotextile 
If used, provide clean or washed riprap or breaker run for material placed within the limits of the Black 
Creek. Salvaged or recycled materials will not be allowed. Smaller aggregate may be placed on top of the 
riprap or breaker run as a driving/working surface. 

If smaller aggregate is used as a driving/working surface, provide geotextile type HR between the riprap 
or breaker run and the smaller aggregate. 

Prior to placement, obtain approval from the engineer for all materials that are to be used for construction 
of the temporary access. All materials shall conform to the pertinent requirement of the standard specs.  

B.2  Erosion Control 
Furnish materials according to standard spec 628. 

Erosion Mat installed along stream corridors shall be biodegradable non-netted matting. Allowable 
erosion mat classes/types include: 

· Class I Type A Urban 
· Class I Type B Urban 
· Class II Type C  

B.3  Restoration 
Furnish materials according to standard spec 625, 627, 629, and 630. 

C  Construction 
C.1  Restrictions 
Certain work activities have date restrictions to protect environmental resources or structures. Adhere to 
the work restriction dates listed in the Prosecution and Progress. 

A temporary causeway within the Black Creek is not permitted. A tramway consisting of a temporary 
structure spanning intermediate supports will be permitted if the total area of in stream disturbance is less 
than 200 square feet.  

Remove the temporary access in such a manner that provides the least disturbance to the riverbed. 
Contact WDNR prior to repairs and removal of the temporary access. 

Adhere to the requirements in articles Temporary Emergency Action Plan and Emergency Response of 
these special provisions for any response(s) to be carried out by the contractor related to temporary 
access. 

C.2  Access Plan 
Minimize the footprint of the impacts to only the area which is required to complete the work. 

A Maximum Allowable Work Area and proposed traffic control are provided in the project plans. The 
contractor shall use this information to prepare site specific temporary construction access plans. 

Submit an access plan at least 21 days before the pre-construction conference. At a minimum, provide 
the following for the access plan at each structure location: 

· Plan view drawing(s) showing access location(s) to and from the roadway, clearing and 
grubbing limits, perimeter of ground disturbance, equipment staging areas, material stockpile 
locations, and any other relevant information deemed necessary for construction of the access. 
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· Anticipated site grading details, including cut/fill locations and the source of any fill/borrow 
material brought to the site. 

· Anticipated equipment needed to construct the access and utilizing the access. 

Department approval of the access plan is required prior to beginning work. Field modifications to the 
proposed access plan must be approved by the engineer. 

Submit an Erosion Control Implementation Plan (ECIP) according to standard spec 107.20(3), except that 
the ECIP shall be submitted at least 21 days before the pre-construction conference. 

C.3  Grading/Access 
Construct access as provided in the access plan and ECIP. Minimize the footprint of the impacts to only 
the area which is required to complete the work. Do not perform any grading of wetland areas beyond the 
Maximum Allowable Work Area as shown on the plans. 

Construct, place, and/or install geosynthetics, timber mats, shoring, decking, planking or other devices 
per manufacturer’s recommendations or shop drawings. 

C.4  Clearing and Grubbing 
Clear and grub areas according to standard spec 201 within the Maximum Allowable Work Area and as 
identified within the ECIP or as directed by the engineer. Minimize clearing and grubbing limits to only the 
area required for access within the Maximum Allowable Work Area as shown on the plans. 

No tree clearing is allowed between April 15 and October 31, both dates inclusive. 

C.5  Erosion Control 
Install, maintain, and remove applicable erosion control devices according to standard spec 628 and the 
ECIP. 

C.5  Restoration 
Restore the Temporary Construction Accesses upon completion of work according to standard spec 213, 
625, 627, 629, 630, and the ECIP. 

Except for clearing and grubbing, the contractor shall restore the access locations to a pre-construction 
condition. Unless otherwise approved by the department, the existing roadway, driveways, signs, light 
poles, guardrail, and all other features within the work area shall be protected. Damages to the site 
resulting from contractor operations shall be replaced by the contractor in kind at contractor’s own cost 
and expense. 

D  Measurement 
The department will measure Temporary Construction Access as a single unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.01 Temporary Construction Access      EACH 

Payment is full compensation for preparing of an access plan, clearing and grubbing, 
installing/maintaining/removing all erosion control shown in the ECIP, salvaging existing topsoil, 
furnishing/placing/removing materials for temporary construction access, site restoration upon completion 
of work, and all labor, equipment, and incidentals required to complete the work. 

The department will pay separately for traffic control items. 

 

26. Temporary Emergency Action Plan, Item SPV.0060.02. 
A  Description 
A.1  General  
This special provision describes developing an emergency response plan in case of a rising water or 
flood event on Black Creek at the project location. Submit the Temporary Emergency Action Plan (TEAP) 
for approval within one month after the contract execution. Construction operations that impact the Black 
Creek floodplain shall not occur until the TEAP is approved. 
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A.2  Contacts  
Wisconsin Department of Natural Resources (WDNR)  

Jay Schiefelbein, DNR Liasson 

2984 Shawano Avenue 

Green Bay, WI 54313 

(920) 360-3784  

Jeremiah.schiefelbein@wisconsin.gov 

Marathon County 

Shad Harvey, Planning & Land Information Manager 

210 River Drive 

Wausau, WI 54403 

(715) 261-6030 

Shad.Harvey@marathoncounty.gov  

Village of Athens 

Ben Brooks, Zoning Administrator 

112 Allen Street 

Athens, WI 54411 

(715) 257-7183 

Wisconsin Department of Transportation  

Korey Boehm 

1681 Second Avenue South 

Wisconsin Rapids, WI 54495 

Korey.Boehm@dot.wi.gov 
 

Provide contact information as described in the Temporary Emergency Action Plan. 

B  (Vacant) 
C  Construction 
Install a stake-mounted staff gauge, or similar as approved by the engineer within the limits of the 
waterway at the project location. Calibrate the staff gauge to the vertical datum for the project to allow for 
the correlation of water elevation readings to critical elevations shown on the plans.  

C.1  General 
Prior to starting construction, provide a Temporary Emergency Action Plan (TEAP) to the engineer, 
Village of Athens, Marathon County and WDNR for approval which addresses the requirements 
presented in this article and the Emergency Response article. The TEAP shall include emergency contact 
information, including cell phone numbers of the project superintendent and foreman. The numbers 
provided shall be monitored 24 hours a day, 7 days a week. A template for the TEAP is provided for 
reference in this article.  

Monitor the Black Creek water elevation each day work is being completed, and everyday during rising 
water or flood events, using the staff gauge installed at the project location and record in a daily log. 
Monitor on a daily basis precipitation amounts at the project site and upriver locations and record in a 
daily log.  

The TEAP shall take effect when the water level reaches an elevation two-feet below the temporary 
construction access low chord elevation and the water level is still rising. The TEAP shall take effect at a 
lower water elevation if the rate of water elevation increase is such that executing the TEAP at an 
elevation two-feet below the low chord elevation would not allow adequate time to evacuate workers, 
equipment and materials from the temporary construction access. 

mailto:Jeremiah.schiefelbein@wisconsin.gov
mailto:Shad.Harvey@marathoncounty.gov
mailto:Shad.Harvey@marathoncounty.gov
mailto:Korey.Boehm@dot.wi.gov
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Remove all equipment and materials, excluding temporary works such as the temporary construction 
access, from the floodplain during shutdown periods. 

C.2  Submittals 
Provide the Temporary Emergency Action Plan as described in this article and the Emergency Response 
article.  

Submit any proposed changes that may impact the Temporary Emergency Action Plan, such as changes 
to temporary construction access, for approval.  

All submittals will be reviewed by the engineer, Village of Athens, Marathon County and WDNR. Allow up 
to 2 weeks for review. 

C.3  Temporary Emergency Action Plan (TEAP) Contents 
The contents of the TEAP shall present provisions for monitoring and evaluating rising water or flood 
conditions, actions that will be taken to promote the safety of personal and the environmental integrity of 
the Black Creek floodplain.   

Provide a site map in the TEAP that identify the locations of the following:  

1. Stake-mounted staff gauge 

2. Temporary construction accesses 

3. Locations available for storing materials and equipment outside of the floodplain. 

Include the construction schedule in the EAP. 

C.4  Temporary Emergency Action Plan (TEAP) Template 
Include the following in the Emergency Action Plan:  

 Emergency Action Plan  
For the Construction Activities within Black Creek  

Date:_________________ 

Project 9535-05-72, Stratford - Goodrich, Bridge Overlay B-37-0548, STH 97, Marathon County, 
Wisconsin  

Introduction  

The purpose of this plan is to describe the actions which will be taken by the contractor, in the 
event of rising waters or flooding, during rehabilitation and construction of structure B-37-548 
carrying STH 97 over Black Creek. 

_____________ is the contractor for the Project. The contractor has taken into account the 
potential for a flooding event in planning, scheduling, and selecting the means and methods for 
the elements of the project within the Black Creek floodplain.  

Overview of Construction Planned within Levee Area  

The Project involves the rehabilitation of existing structure B-37-548. 

A site map is included as Attachment A.   

The temporary construction access plan is provided as Attachment B.  

Schedule and Duration of Construction Activities  

Work is scheduled to commence after _____________ upon approval of this Temporary 
Emergency Action Plan and be completed by ______________. The schedule for construction is 
included as Attachment C.  

Monitoring for Rising Water or Flooding Situations  

The following procedures will be in place to monitor and be prepared for an emergency situation 
regarding high water levels of Black Creek:  

1. Emergency contact information for _____________ is listed below. In the event of an 
emergency in the area of the project, the following should be contacted: 

Superintendent: ________________ 
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Mobile: ________________ 

Project Foreman: ________________ 

Mobile: ________________ 

2. The Black Creek level will be monitored on a daily basis by ________________. The 
Black Creek level will be determined using stake-mounted staff gauge installed at the 
project location. 

Daily precipitation at the project site and precipitation at upriver locations will be 
monitored by: ____________________. 

This information will be used to evaluate the need for contingency measures to be 
implemented.  

3. Notify the engineer, Village of Athens, Marathon County and WDNR representatives as 
soon as possible if it is decided to cease construction operations due to an emergency or 
high-water level situation. Also notify the engineer, Village of Athens, Marathon County 
and WDNR representatives prior to resuming the construction operations.  

Actions to be Taken for Rising Water or Flooding Situations  

When Black Creek levels reach an elevation 2-feet below the low chord of the temporary 
construction access, coordination will take place with the engineer, Village of Athens, Marathon 
County and WDNR personnel to determine any necessary emergency action for work on the 
temporary construction accesses and within the floodplain.   

Emergency actions, depending on the situation and anticipated rate of rise of floodwater, as 
directed by the engineer, Village of Athens, Marathon County and WDNR personnel may include:  

1. Stoppage of work and observations for evidence of erosion of the temporary construction 
access. 

2. Assess and document personnel, equipment and materials within the floodplain  
3. Removal of personnel, equipment and materials, including temporary structures, from the 

temporary construction access and the floodplain. 
4. Notification of local law enforcement and/or emergency responders 
5. Document equipment and materials that could not be evacuated from the floodplain. 

Returning to Work  

Coordinate with the engineer, Village of Athens, Marathon County and WDNR to determine the 
timing and sequencing of activities as appropriate for returning to work on the temporary 
construction access and within the floodplain following the receding of rising or flood waters. 

Cleanup and Recapture 

Coordinate with the engineer, Village of Athens, Marathon County and WDNR to assess 
equipment and materials that could not be evacuated and develop a work plan to cleanup and 
recapture those items, if possible.   

Emergency Contact Information  

Contractor Contact:  Superintendent: ________________ 

   Mobile: ________________ 

Project Foreman: ________________ 

Mobile: ________________ 

E-Mail: ________________ 

 

   WDNR:   Jay Schiefelbein, DNR Liasson 

2984 Shawano Avenue 

Green Bay, WI 54313 

(920) 360-3784  

Jeremiah.schiefelbein@wisconsin.gov 

mailto:Jeremiah.schiefelbein@wisconsin.gov
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        Marathon County:   Shad Harvey, Planning & Land Information Manager 

210 River Drive 

Wausau, WI 54403 

(715) 261-6030 

    Shad.Harvey@marathoncounty.gov  

 

     Village of Athens:   Ben Brooks, Zoning Administrator 

112 Allen Street 

Athens, WI 54411 

(715) 257-7183 

 

           Wisconsin DOT:  Korey Boehm 

1681 Second Avenue South 

Wisconsin Rapids, WI 54495 

Korey.Boehm@dot.wi.gov 

 

List of Attachments to this TEAP:  

A. Site Map  

B. Temporary Construction Access Plan  

C. Contractor’s Construction Schedule 

D  Measurement 
The department will measure Temporary Emergency Action Plan for each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0060.02 Temporary Emergency Action Plan      EACH 

Payment is full compensation for preparing the Temporary Emergency Action Plan; providing and 
installing a stake-mounted staff gauge: for providing all submittals; for monitoring river levels; for project 
coordination; and all personnel and incidentals necessary to complete the work. 

 

27. Emergency Response, Item SPV.0060.03. 
A  Description 
This special provision describes providing the emergency response, according to the approved 
Temporary Emergency Action Plan (TEAP), in case of a rising water or flood event. Construction 
operations impacting the Black Creek floodplain shall not occur until the TEAP is approved. 

B  (Vacant) 
C  Construction 
Minimize impacts to the Black Creek floodplain during construction. Do not disturb areas outside of the 
construction limits shown in the plans unless approved by the engineer. Replace all disturbed areas back 
to original condition or according to the plans.  

Document and remove personnel, equipment and materials from the Black Creek floodplain during rising 
water or flood events in the accordance with the TEAP. 

mailto:Shad.Harvey@marathoncounty.gov
mailto:Shad.Harvey@marathoncounty.gov
mailto:Korey.Boehm@dot.wi.gov
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Coordinate with the engineer, Village of Athens, Marathon County and WDNR to determine timing and 
sequence of activities, as appropriate for returning to work following the receding of rising or flood waters. 

Complete cleanup and recapture of items within the floodplain that could not be removed prior to the 
rising water or flood event. 

D  Measurement 
The department will measure Emergency Response as each individual occurrence, acceptably 
completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0060.03 Emergency Response        EACH 

Payment is full compensation for emergency responses taken; for documenting and removing personnel, 
equipment and materials, including temporary structures, from the floodplain; returning to work; 
completing cleanup and capture of items that could not be removed from the flood plan prior to the rising 
water or flood event; and all materials, equipment, personnel and incidentals necessary to complete the 
work. 
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 (ASP-6) 
Modifications to the standard specifications 

 

Make the following revisions to the standard specifications. 

107  Legal Relations and Responsibility to the Public 
Add subsection 107.27 effective with the November 2024 letting. 
107.27  Drones or Unmanned Aircraft Systems (UAS) 
107.27.1  Licensing and Compliance 
 (1) Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to 

operate drones commercially (https://www.faa.gov/uas). 
 (2) Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less 

than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter 
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate 
(https://www.faa.gov/uas/commercial_operators). 

 (3) Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ 
reasonable precautions to avoid capturing images of the public except those that are incidental to the project. 

 (4) Provide copies of waivers required for specific project conditions to the engineer prior to any flight. 
107.27.2  Flight Approval, Safety, and Incident Reporting 
 (1) Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business 

days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless 
approved by the engineer. 

 (2) Drone flight application for review and approval must include: 
- UAS pilot information and qualifications, images of certification 
- UAS drone information and FAA tail numbers 
- Max/ Min allowable flight parameters (weather) 
- Specifics of flight mission: capture scope 
- Estimated flight duration 
- Pre-flight checklist 
- Site-specific parameters 
- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge 
- Confirmation and verification of approved operators and hardware 
- Flight plan map diagram (including launch and landing location) 
- FAA-Airspace flight map classification and confirmation with graphics 
- UAS incident management protocol 

 (3) If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing 
weekly flight plan. 

 (4) Safety measures must include but are not limited to: 
- Regular training and updates on drone regulations are required and must be provided upon request. 
- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people, 

structures, vehicles, etc. 
- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential 

hazards. 
- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed. 
- All incidents must be reported to the engineer. 

 (5) If the drone has an incident during flight, report the following to the engineer: 
- Incident background and details. 
- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol. 
- Contractor internal notification protocol. 

107.27.3  Insurance Requirements 
 (1) Maintain drone liability insurance with the following limits. 
 1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required. 
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 2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum 
limit of $2,000,000.00 is required. 

 3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability 
policy coverage levels based on size, use, location, and other risk factors. 

646  Pavement Markings 
646.3.2.4  Black Epoxy 
Replace paragraph (1) with the following effective with the November 2024 letting. 
 (1) Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20. 

Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black 
epoxy. 

 

ERRATA 
204.3.1.3  Salvaging or Disposal of Materials 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of 

materials under 203.3.5. 
204.3.2.3  Removing Buildings 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Buildings removed and materials resulting from building removal become the contractor’s property unless the 

contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of 
materials in 203.3.5. 

335.3.2  Rubblizing 
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (6) Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as 

specified in 203.3.5. Do not remove unexposed reinforcing steel. 
335.3.3  Compacting 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the 

compacted surface. Also remove pavement or patches that have a maximum dimension greater than or 
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed 
material as specified in 203.3.5. 

526.3.4  Construction, Backfilling, Inspection and Maintenance 
Replace paragraph (3) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (3) Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs 

otherwise, completely remove and dispose of as specified in 203.3.5. Contractor-furnished materials remain 
the contractor's property upon removal. 

602.3.6  Concrete Rumble Strips 
Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (5) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the 

traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening 
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished 
shoulder surface. 

604.2  Materials 
Replace paragraph (1) with the following information to remove line and link for crushed aggregate effective with 
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in 
604.2(3).  
 (1) Furnish materials conforming to the following: 

Water ................................................................................................................................................................. 501.2 
Select crushed material ..................................................................................................................................... 312.2 
Concrete ............................................................................................................................................................... 501 
Reinforcement ...................................................................................................................................................... 505 
Expansion joint filler ....................................................................................................................................... 415.2.3 
Asphaltic materials ............................................................................................................................................ 455.2 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf


Effective with January 2025 Letting 

Page 1 of 1 
 

ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or 
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects 
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for 
contracts with federal funds and labor data for contracts with state funds only. Details are 
available online through the department’s Highway Construction Contractor Information (HCCI) 
site on the Labor, Wages, and EEO Information page at:  
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified 
payroll reports (contracts with federal funds) or labor data (contracts with state funds only) 
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards completing 
the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to 
begin their submittals. The department will provide training either in a classroom setting at one of our 
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific 
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/ 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) For firms wishing to export payroll/labor data from their computer system, have their payroll 
coordinator contact: 

· For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data. 
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR 
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

· For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be 
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://awpkb.dot.wi.gov/
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
mailto:awpsupport@dot.wi.gov
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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BUY AMERICA PROVISION 
 

Buy America (as documented in 88 FR 57750 (2 CFR part 184 and 200) from the Office of Management 
and Budget: Federal Register: Guidance for Grants and Agreements ) shall be domestic products and 
permanently incorporated in this project as classified in the following three categories, and as noted in the 
Construction and Materials Manual (CMM): 

1. Iron and Steel 

All iron and steel manufacturing and coating processes (from the initial melting stage through the application 
of coatings) must have occurred within the United States. Coating includes epoxy coating, galvanizing, 
painting and any other coating that protects or enhances the value of a material subject to the requirements 
of Buy America. 

The exemption of the iron and steel manufacturing and coating processes Buy America requirement is the 
minimal use of foreign materials if the total cost of such material permanently incorporated in the product 
does not exceed one-tenth of one percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is 
greater. For purposes of this paragraph, the cost is that shown to be the value of the subject products as 
they are delivered to the project. 

2. Manufactured Product 

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 1983 and 
are currently exempt from Buy America. 

3. Construction Material 
All construction materials (as defined in 88 FR 57750 (2 CFR part 184 and 200) and as referenced in CMM 
228.5) must comply with Buy America. All manufacturing process of construction materials must occur in the 
United States. 

88 FR 55817 (DOT-OST-2022-0124) allows a limited waiver of Buy America requirements for de minimis 
costs and small grants. 

· The Total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of total 
applicable costs for the project1; or 

· The total amount of Federal financial assistance applied to the project, through awards or subaward, is 
below $500,0002 

 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Buy America provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, manufactured products, and construction materials conform to this Buy America provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of iron or steel and construction material exemptions and their associated costs to the 
certification form using the Buy America Exemption Tracking Tool, available at: 

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx 

 
1 The de minimis public interest waiver does not apply to iron and steel subject to the requirements of 23 U.S.C. 313 on financial 
assistant administered by FHWA. The de minimis threshold in 23 CFR 635.410(b)(4) continues to apply for iron and steel. 
2 The small grant portion of the waiver does not apply to iron, steel, and manufactured goods subject to the requirements of 49 U.S.C. 
22905(a). 

https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/16/2023-17602/waiver-of-buy-america-requirements-for-de-minimis-costs-and-small-grants
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
https://www.govinfo.gov/link/uscode/49/22905
https://www.govinfo.gov/link/uscode/49/22905
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Proposal ID: 20250909025 Project(s): 9535-05-72

Federal ID(s): N/A

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 201.0105

Clearing STA

6.000

_________._____ _________._____

0004 201.0205

Grubbing STA

6.000

_________._____ _________._____

0006 204.0100

Removing Concrete Pavement SY

143.000

_________._____ _________._____

0008 204.0150

Removing Curb & Gutter LF

127.000

_________._____ _________._____

0010 204.0155

Removing Concrete Sidewalk SY

11.000

_________._____ _________._____

0012 204.0165

Removing Guardrail LF

787.000

_________._____ _________._____

0014 204.0190

Removing Surface Drains EACH

1.000

_________._____ _________._____

0016 204.9060.S

Removing (item description) 01.
Removing Apron Endwalls

EACH

1.000

_________._____ _________._____

0018 205.0100

Excavation Common CY

281.000

_________._____ _________._____

0020 208.0100

Borrow CY

1,400.000

_________._____ _________._____

0022 213.0100

Finishing Roadway (project) 01. 9535-
05-72

EACH

1.000

_________._____ _________._____

0024 305.0110

Base Aggregate Dense 3/4-Inch TON

59.000

_________._____ _________._____

0026 305.0120

Base Aggregate Dense 1 1/4-Inch TON

427.000

_________._____ _________._____

0028 415.0070

Concrete Pavement 7-Inch SY

18.000

_________._____ _________._____

0030 415.0410

Concrete Pavement Approach Slab SY

132.000

_________._____ _________._____
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0032 416.0610

Drilled Tie Bars EACH

83.000

_________._____ _________._____

0034 416.0620

Drilled Dowel Bars EACH

27.000

_________._____ _________._____

0036 465.0105

Asphaltic Surface TON

81.000

_________._____ _________._____

0038 502.0100

Concrete Masonry Bridges CY

5.300

_________._____ _________._____

0040 502.3101

Expansion Device LF

163.000

_________._____ _________._____

0042 502.3205

Pigmented Surface Sealer Reseal SY

129.000

_________._____ _________._____

0044 502.3210

Pigmented Surface Sealer SY

10.000

_________._____ _________._____

0046 502.4205

Adhesive Anchors No. 5 Bar EACH

78.000

_________._____ _________._____

0048 505.0600

Bar Steel Reinforcement HS Coated
Structures

LB

5,750.000

_________._____ _________._____

0050 509.0301

Preparation Decks Type 1 SY

10.000

_________._____ _________._____

0052 509.0302

Preparation Decks Type 2 SY

5.000

_________._____ _________._____

0054 509.0310.S

Sawing Pavement Deck Preparation
Areas

LF

100.000

_________._____ _________._____

0056 509.1000

Joint Repair SY

82.000

_________._____ _________._____

0058 509.1500

Concrete Surface Repair SF

116.000

_________._____ _________._____

0060 509.2100.S

Concrete Masonry Deck Repair CY

35.000

_________._____ _________._____
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0062 509.5100.S

Polymer Overlay SY

565.000

_________._____ _________._____

0064 509.9015.S

Removing Polymer Overlay (structure)
01. B-37-548

SY

565.000

_________._____ _________._____

0066 517.0901.S

Preparation and Coating of Top Flanges
(structure) 01. B-37-548

EACH

1.000

_________._____ _________._____

0068 517.3001.S

Structure Overcoating Cleaning and
Priming (structure) 01. B-37-548

EACH

1.000

_________._____ _________._____

0070 517.4001.S

Containment and Collection of Waste
Materials (structure) 01. B-37-548

EACH

1.000

_________._____ _________._____

0072 517.6001.S

Portable Decontamination Facility EACH

1.000

_________._____ _________._____

0074 520.1018

Apron Endwalls for Culvert Pipe 18-Inch EACH

1.000

_________._____ _________._____

0076 520.8000

Concrete Collars for Pipe EACH

1.000

_________._____ _________._____

0078 522.0118

Culvert Pipe Reinforced Concrete Class
III 18-Inch

LF

13.000

_________._____ _________._____

0080 522.1018

Apron Endwalls for Culvert Pipe
Reinforced Concrete 18-Inch

EACH

1.000

_________._____ _________._____

0082 530.0118

Culvert Pipe Corrugated Polyethylene
18-Inch

LF

44.000

_________._____ _________._____

0084 601.0409

Concrete Curb & Gutter 30-Inch Type A LF

57.000

_________._____ _________._____

0086 601.0588

Concrete Curb & Gutter 4-Inch Sloped
36-Inch Type TBT

LF

35.000

_________._____ _________._____

0088 601.0590

Concrete Curb & Gutter 4-Inch Sloped
36-Inch Type TBTT

LF

145.000

_________._____ _________._____
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0090 602.0410

Concrete Sidewalk 5-Inch SF

261.000

_________._____ _________._____

0092 602.0515

Curb Ramp Detectable Warning Field
Natural Patina

SF

8.000

_________._____ _________._____

0094 606.0200

Riprap Medium CY

6.000

_________._____ _________._____

0096 606.0300

Riprap Heavy CY

105.000

_________._____ _________._____

0098 611.0654

Inlet Covers Type V EACH

2.000

_________._____ _________._____

0100 611.3225

Inlets 2x2.5-FT EACH

1.000

_________._____ _________._____

0102 611.8115

Adjusting Inlet Covers EACH

1.000

_________._____ _________._____

0104 612.0106

Pipe Underdrain 6-Inch LF

230.000

_________._____ _________._____

0106 614.0150

Anchor Assemblies for Steel Plate Beam
Guard

EACH

2.000

_________._____ _________._____

0108 614.0396

Guardrail Mow Strip Asphalt SY

67.000

_________._____ _________._____

0110 614.2300

MGS Guardrail 3 LF

512.500

_________._____ _________._____

0112 614.2350

MGS Guardrail Short Radius LF

53.800

_________._____ _________._____

0114 614.2500

MGS Thrie Beam Transition LF

118.200

_________._____ _________._____

0116 614.2610

MGS Guardrail Terminal EAT EACH

2.000

_________._____ _________._____

0118 614.2630

MGS Guardrail Short Radius Terminal EACH

1.000

_________._____ _________._____
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0120 618.0100

Maintenance and Repair of Haul Roads
(project) 01. 9535-05-72

EACH

1.000

_________._____ _________._____

0122 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0124 624.0100

Water MGAL

7.900

_________._____ _________._____

0126 625.0100

Topsoil SY

3,648.000

_________._____ _________._____

0128 628.1504

Silt Fence LF

980.000

_________._____ _________._____

0130 628.1520

Silt Fence Maintenance LF

980.000

_________._____ _________._____

0132 628.1905

Mobilizations Erosion Control EACH

5.000

_________._____ _________._____

0134 628.1910

Mobilizations Emergency Erosion Control EACH

3.000

_________._____ _________._____

0136 628.2008

Erosion Mat Urban Class I Type B SY

3,648.000

_________._____ _________._____

0138 628.6005

Turbidity Barriers SY

136.000

_________._____ _________._____

0140 628.7015

Inlet Protection Type C EACH

4.000

_________._____ _________._____

0142 628.7504

Temporary Ditch Checks LF

80.000

_________._____ _________._____

0144 628.7570

Rock Bags EACH

25.000

_________._____ _________._____

0146 629.0210

Fertilizer Type B CWT

2.300

_________._____ _________._____

0148 630.0130

Seeding Mixture No. 30 LB

164.300

_________._____ _________._____

0150 630.0500

Seed Water MGAL

84.000

_________._____ _________._____
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0152 638.2102

Moving Signs Type II EACH

7.000

_________._____ _________._____

0154 643.0420

Traffic Control Barricades Type III DAY

1,377.000

_________._____ _________._____

0156 643.0705

Traffic Control Warning Lights Type A DAY

2,106.000

_________._____ _________._____

0158 643.0900

Traffic Control Signs DAY

14,742.000

_________._____ _________._____

0160 643.0920

Traffic Control Covering Signs Type II EACH

4.000

_________._____ _________._____

0162 643.1000

Traffic Control Signs Fixed Message SF

70.000

_________._____ _________._____

0164 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0166 645.0120

Geotextile Type HR SY

492.000

_________._____ _________._____

0168 646.2040

Marking Line Grooved Wet Ref Epoxy 6-
Inch

LF

3,116.000

_________._____ _________._____

0170 650.4000

Construction Staking Storm Sewer EACH

1.000

_________._____ _________._____

0172 650.4500

Construction Staking Subgrade LF

642.000

_________._____ _________._____

0174 650.5000

Construction Staking Base LF

642.000

_________._____ _________._____

0176 650.5500

Construction Staking Curb Gutter and
Curb & Gutter

LF

181.000

_________._____ _________._____

0178 650.6000

Construction Staking Pipe Culverts EACH

1.000

_________._____ _________._____

0180 650.9000

Construction Staking Curb Ramps EACH

1.000

_________._____ _________._____
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0182 650.9500

Construction Staking Sidewalk (project)
01. 9535-05-72

EACH

1.000

_________._____ _________._____

0184 650.9911

Construction Staking Supplemental
Control (project) 01. 9535-05-72

EACH

1.000

_________._____ _________._____

0186 650.9920

Construction Staking Slope Stakes LF

642.000

_________._____ _________._____

0188 690.0150

Sawing Asphalt LF

783.000

_________._____ _________._____

0190 690.0250

Sawing Concrete LF

166.000

_________._____ _________._____

1.00000

0192 715.0502

Incentive Strength Concrete Structures DOL

500.000

500.00

1.00000

0194 715.0720

Incentive Compressive Strength
Concrete Pavement

DOL

500.000

500.00

0196 SPV.0035

Special 01. Partially Grouted Riprap CY

104.000

_________._____ _________._____

0198 SPV.0060

Special 01. Temporary Construction
Access

EACH

1.000

_________._____ _________._____

0200 SPV.0060

Special 02. Temporary Emergency Action
Plan

EACH

1.000

_________._____ _________._____

0202 SPV.0060

Special 03. Emergency Response EACH

1.000

_________._____ _________._____

Section: 0001 Total: _________._____
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