HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 04 1
DT1502 01/2020 s.66.0901(7) Wis. Stats

STATE ID FEDERAL ID PROJECT DESCRIPTION HIGHWAY COUNTY

8394-00-73 N/A T Summit, Patzau Foxboro Road, LOC STR Douglas
Balsam Creek Bridge B-16-0151

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $20,000.00

Attach P I G t back of this PAGE.
Payable to: Wisconsin Department of Transportation ach Froposalisuaranty on back of this

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: March 10, 2026

Time (Local Time):  11:00 am SAM P LE
Contract Completion Time NOT FOR BIDDING PURPOSES
50 Working Days

Assigned Disadvantaged Business Enterprise Goal 0% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Removals, Grading, Aggregate, Structure Replacement, Erosion Control, Permanent Signing, Traffic Control, Restoration.

Notice of Award Dated Date Guaranty Returned




PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting Proposal Requirements

PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound
by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the design
engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be
performed and materials to be furnished, and as to the requirements of the specifications, special
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive
evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the owner
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so;
otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following schedule,
and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in
the manner provided in the applicable specifications and the approved plans for the work together with all
standard and special designs that may be designed on such plans, and the special provisions in the
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the
applicable specifications and all plans and working drawings are made a part hereof, as fully and
completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of
written notification from the engineer to do so, unless otherwise stipulated in the special provisions.

The bidder declares that if they are awarded the contract, they will execute the contract agreement and
begin and complete the work within the time named herein, and they will file a good and sufficient surety
bond for the amount of the contract for performance and also for the full amount of the contract for payment.
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Effective with November 2007 Letting Proposal Requirements

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to
property or injury to persons occurring through their own negligence or that of their employees or agents,
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road
and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply with all
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified
person shall be excluded from employment or otherwise be subject to discrimination in employment in
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include,
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in
employment to all applicants and employees and to take affirmative action to attain a representative
workforce.

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination
clause, in a conspicuous and easily accessible place, available for employees and applicants for
employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate
disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting Bid Preparation

BID PREPARATION

Preparing the Proposal Schedule of Iltems

. General

(1)

@)

@)

(4)

®)

(6)

@)

Obtain bidding proposals as specified in section 102 of the standard specifications prior to
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of
the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted
under a waiver of the electronic submittal requirements govern over bids submitted on the
internet.

The department will provide bidding information through the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as

information regarding proposals in each letting. The department will also post special notices
of all addenda to each proposal through this web site no later than 4:00 PM local time on the
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the
Thursday before the letting to ensure all addenda have been accounted for before preparing

the bid. When bidding using methods 1 and 2 above, check the Bid Express'" on-line
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to
submit the final bid.

Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by following
the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

The department will address equipment and process failures, if the bidder can demonstrate
that those failures were beyond their control.

Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
department’s web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours.

Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.
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Effective with August 2015 Letting Bid Preparation

B. Submitting Electronic Bids
B.10On the Internet

(1)

@)

@)

Do the following before submitting the bid:
4. Have a properly executed annual bid bond on file with the department.

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's
signature for proper execution of the bidding proposal.

In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of
the standard specifications, submit the proposal on the internet as follows:
1. Download the latest schedule of items reflecting all addenda from the Bid ExpressTM web site.

2. Use Expedi’teTM software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of ExpediteTM software and the Bid ExpressTM web site. Do not
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the
department will disregard the internet bid

4. Submit the bid before the hour and date the Notice to Contractors designates
5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications.

The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On a Printout with Accompanying Diskette or CD ROM

(1)

@)

@)

(4)

Download the latest schedule of items from the Wisconsin pages of the Bid Express web site
reflecting the latest addenda posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use ExpediteTM software to prepare and print the schedule of items. Provide a valid amount for all

price fields. Follow instructions and review the help screens provided on the Bid ExpressTM web site to
assure that the schedule of items is prepared properly.

Staple an 8 1/2 by 11 inch printout of the Expedite[11] generated schedule of items to the other
proposal documents submitted to the department as a part of the bidder's sealed bid. As a
separate submittal, not in the sealed bid envelop but due at the same time and place as the

sealed bid, also provide the Expedite™ generated schedule of items on a 3 1/2 inch computer
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character
department-assigned bidder identification code from the top of the bidding proposal, and a list
of the proposal numbers included on that diskette or CD ROM as indicated in the following
example:

Bidder Name
BNOO
Proposals: 1,12, 14, & 22

If bidding on more than one proposal in the letting, the bidder may include all proposals for that
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or
other files on the diskette or CD ROM.

The bidder-submitted printout of the Expedite1[] generated schedule of items is the governing
contract document and must conform to the requirements of section 102 of the standard
specifications. If a printout needs to be altered, cross out the printed information with ink or
typewriter and enter the new information and initial it in ink. If there is a discrepancy between
the printout and the diskette or CD ROM, the department will analyze the bid using the printout
information.
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Effective with August 2015 Letting Bid Preparation

®)

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpediteTM generated schedule of items is not
the same on each page.

2. The check code printed on the printout of the Expedi’teTM generated schedule of items is not the same as the
check code for that proposal provided on the diskette or CD ROM.

3. The diskette or CD ROM is not submitted at the time and place the department designates.

B Waiver of Electronic Submittal

(1)

@)

@)

(4)

The bidder may request a waiver of the electronic submittal requirements. Submit a written
request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper bid
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department
will waive the electronic submittal requirements for a bidding entity (individual, partnership,
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a
calendar year. The department may allow additional waivers for equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard specifications.
The department charges the bidder a $75 administrative fee per proposal, payable at the time
and place the department designates for receiving bids, to cover the costs of data entry. The
department will accept a check or money order payable to: "Wisconsin, Dept. of
Transportation.”

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening
of bids unless the bidder requests on the waiver that they be billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding entity that
owes the department administrative fees for a waiver of electronic submittal requirements.
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PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name)  (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title)

(Name of Surety) (Affix Seal)

(Company Name)

(Signature and Title)

NOTARY FOR PRINCIPAL

(Signature of Attorney-in-Fact)

NOTARY FOR SURETY

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work
personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written consent
of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




Effective with December 2000 Letting Debarment Certification

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification

1. By signing and submitting this proposal, the prospective contractor is providing the certification set
out below.
2. The inability of a person to provide the certification required below will not necessarily result in

denial of participation in this covered transaction. The prospective contractor shall submit an
explanation of why it cannot provide the certification set out below. The certification or explanation
will be considered in connection with the department or agency's determination whether to enter
into this transaction. However, failure of the prospective contractor to furnish a certification or an
explanation shall disqualify such person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was placed
when the department determined to enter into this transaction. If it is later determined that the
contractor knowingly rendered an erroneous certification in addition to other remedies available to
the Federal Government the department may terminate this transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to whom this
proposal is submitted if at any time the prospective contractor learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

5. The terms "covered transaction," "debarred," "suspended,” "ineligible," "lower tier covered
transaction," "participant,”" "person," "primary covered transaction," "principal," "proposal," and
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of the rules implementing Executive Order 12549. You may contact the
department to which this proposal is being submitted for assistance in obtaining a copy of those
regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered
into, it shall not knowingly enter into any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department entering into this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless
it knows that the certification is erroneous. A contractor may decide the method and frequency by
which it determines the eligibility of its principals. Each contractor may, but is not required to,
check the Disapproval List (telephone # 608/266/1631).
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Effective with December 2000 Letting Debarment Certification

9. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge and
information of a contractor is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a
covered transaction knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal Government, the department may terminate
this transaction for cause or default.

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered
Transactions

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offense enumerated in
paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

2. Where the prospective contractor is unable to certify to any of the statements in this certification,
such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised July 1, 2025
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project ID 8394-00-73, T Summit, Patzau Foxboro
Road, Balsam Creek Bridge B-16-0151, Loc Str, Douglas County, Wisconsin as the plans show and
execute the work as specified in the State of Wisconsin, Department of Transportation, Standard
Specifications for Highway and Structure Construction, 2025 Edition, as published by the department, and
these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20250701)

Scope of Work.

The work under this contract shall consist of removing the existing Structure P-16-0109, grading, base
aggregate dense, Structure B-16-0151, and all incidental items necessary to complete the work as shown
on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2026 construction season to the engineer
in writing within a month after executing the contract but at least 14 calendar days before the
preconstruction conference. Assure that the time frame is consistent with the contract completion time.
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the
beginning of the approved time frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning
of the intended time frame. The engineer will approve or deny that request based on the conditions cited
in the request and its effect on the department’s scheduled resources.

The Notice to Proceed will be issued such that work shall start no later than May 1, 2026, unless
otherwise approved by the engineer.

Do not close Patzau Foxboro Road until after May 15, 2026.
Fish Spawning

There shall be no instream disturbance of Balsam Creek at Station 10+00 as a result of construction
activity under or for this contract, from September 15 to May 15 both dates inclusive, in order to avoid
adverse impacts upon the spawning of fish species.

Any change to this limitation will require submitting a written request by the contractor to the engineer,
subsequent review and concurrence by the Department of Natural Resources in the request, and final
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon
by WisDOT and DNR.

Migratory Birds

Swallow or other migratory bird nests have been observed on or under the existing structure(s). All active
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird
Treaty Act. The nesting season for swallows and other birds is from May 1 to August 31.

See below for information on affected structure(s). As a last resort, apply for a depredation permit from
the US Fish and Wildlife Service for work that may disturb or destroy active nests. The need for a permit
may be avoided by removing the existing bridge structure prior to nest occupation by birds or clearing
nests from all structures before the nests become active in early spring.

8394-00-73 20f14



Either prevent active nests from becoming established or prevent birds from nesting by installing and/or
maintaining one suitable deterrent device on the following structure(s) prior to nesting activity under the
bid item Maintaining Bird Deterrent System:

P-16-0109 (Station 10+00)
The structure(s) has an existing deterrent that was installed by Town of Summit.
Protection of Endangered Bats (Tree Clearing)

Federally protected bats have the potential to inhabit the project limits because they roost in trees,
bridges and culverts. Roosts may not have been observed on this project, but conditions to support the
species exist. The species and all active roosts are protected by the federal Endangered Species Act. If
an individual bat or active roost is encountered during construction operations, stop work, and notify the
engineer and the WisDOT Regional Environmental Coordinator (REC).

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat
are aware of environmental commitments and avoidance and minimization measures (AMMS) to protect
both bats and their habitat.

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to
October 31, both dates inclusive.

The local municipality will perform the following operations after October 31 and prior to April 15:
Cutting trees.

If there are clearing operations required to remove previously cut trees, submit a schedule and
description with the ECIP 14 days prior to the work. The department will determine, based on schedule
and scope of work, what additional erosion control measures shall be implemented prior to the start of
clearing operations, and list those additional measures in the approval letter for the ECIP.

Contractor means and methods to remove additional trees will not be allowed. If it is determined that
additional trees with a 3-inch or greater diameter at breast height (dbh) need to be removed beyond
contractor means and methods, notify the engineer to coordinate with the WisDOT REC to determine if
consultation with United States Fish and Wildlife Service (USFWS) is required. The contractor must be
aware that the WisDOT REC and/or USFWS may not permit modifications.

Traffic.

Close Patzau Foxboro Road to through traffic during construction. Maintain access to properties.
No detour route will be signed. Alternative routes are available.

Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Shoulder Closures 3 calendar days
Lane closures 3 business days
Ramp closures 3 business days

Modifying all closure types 3 business days
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Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

Holiday and Special Event Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying Patzau Foxboro Road traffic, and entirely clear the traveled way and shoulders of such portions
of the highway of equipment, barricades, signs, lights, and any other material that might impede the free
flow of traffic during the following holiday and special event periods:

- From noon Friday, May 22, 2026 to 6:00 AM Tuesday, May 26, 2026 for Memorial Day;

- From noon Friday, July 3, 2026 to 6:00 AM Monday, July 6, 2026 for Independence Day;

- From noon Friday, September 4, 2026 to 6:00 AM Tuesday, September 8, 2026 for Labor Day;

- From noon Wednesday, November 25, 2026 to 6:00 AM Monday, November 30, 2026 for Thanksgiving.

stp-107-005 (20210113)

Utilities.
This contract does not come under the provision of Administrative Rule Trans 220.

The utility work plan includes additional detailed information regarding the location of known discontinued,
relocated, or removed utility facilities. These can be requested from the department during the bid
preparation process or from the project engineer after the contract has been awarded and executed.

stp-107-066 (20240703)
Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate.

Brightspeed (underground communication) has two underground telephone lines that run along the
north side of Patzau Foxboro Road within the project area. An underground telephone line runs along the
norths side at approximately 21-feet to 31-feet left of the centerline of Patzau Foxboro Road. An
underground telephone line runs along the north side at approximately 35-feet to 42-feet left of the
centerline of Patzau Foxboro Road.

The underground telephone line that runs along the north side of Patzau Foxboro Road within the project
area at approximately 21-feet to 31-feet left will remain in place. No conflicts anticipated.

The underground telephone line that runs along the north side of Patzau Foxboro Road within the project
area at approximately 35-feet to 42-feet left will be discontinued in place. No conflicts anticipated.

East Central Energy (overhead electric) has an overhead electric line that runs along the north side of
Patzau Foxboro Road within the project area at approximately 33-feet to 32-feet left of the Patzau
Foxboro Road centerline. A pole is located within the project limits at approximately Station 10+76, 32-
feet left of the Patzau Foxboro Road centerline.

The overhead electric line that runs along the north side of Patzau Foxboro Road within the project area
will remain in place. No conflicts anticipated.

Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.

The department has assumed coverage under the U.S. Army Corps of Engineers Section 404
Transportation Regional General Permit (TRGP). The department has determined that a pre-construction
notification (permit application) to U.S. Army Corps of Engineers and their written verification of TRGP
coverage is not necessary for this project.

A copy of the Section 404 Transportation Regional General Permit can be obtained on USACE’s website:

https://www.mvp.usace.army.mil/Portals/57/docs/requlatory/RGP/Transportation.pdf

If the contractor requires work outside the proposed slope intercepts, based on their method of operation
to construct the project, it is the contractor’s responsibility to determine whether a pre-construction
notification (permit application) and written verification from U.S. Army Corps of Engineers under the
Section 404 Transportation Regional General permit is required. If written verification under the TRGP is
necessary, submit a pre-construction notification to U.S. Army Corps of Engineers and obtain written
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verification of permit coverage prior to beginning construction operations requiring the permit. No time
extensions as discussed in standard spec 108.10 will be granted for the time required to apply for and
obtain the written verification of permit coverage. The contractor must be aware that the U.S. Army Corps
of Engineers may not grant the permit request.

Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for
Storm Water Discharges.

The calculated land disturbance for the project site is 0.244 acres.

The expected land disturbance for the project site is less than one acre in size and does not require
permit coverage. Therefore, the department has not requested or obtained coverage under the TCGP.

If additional land disturbance is necessitated for the project due to proposed contractor means and
methods, including temporary support activity sites, and the additional land disturbance results in a total
cumulative land disturbance for the project of one acre or greater, permit coverage will need to be
obtained. The department will be responsible for obtaining permit coverage following department
approval of the associated ECIP. Contractor necessitated changes resulting in the need for permit
coverage will not be cause for schedule delays or other damages.

Permit coverage for additional land disturbing construction activities related to contractor means and
methods will be considered as part of the ECIP review and approval process. Coverage under the TCGP
for additional land disturbance areas will be considered if the areas meet all the following:

Must meet the permit’s applicability criteria.
Must be for the exclusive use of a WisDOT project.

Ground disturbance first commences after the ECIP approval, and the areas are fully restored to meet the
final stabilization criteria of the permit upon completion of the work.

If permit coverage is deemed necessary and obtained for the project, conform to all permit requirements
and post the “Certificate of Permit Coverage” in a conspicuous place at the construction site.

Permit coverage, if necessary, will be under the Wisconsin Pollutant Discharge Elimination System,
Transportation Construction General Permit, (WPDES Permit No. WI-S066796-2). The permit can be
found at:

https://widnr.widen.net/s/s5mwp2qd7s/finalsignedwisdotcsgp

The contractor is responsible for obtaining any permits for areas that are not approved by the department
for coverage under the TCGP.

stp-107-056 (20250108)

Environmental Protection - Dewatering.
Add the following to standard spec 107.18:

If dewatering is required, treat the water to remove suspended sediments by filtration, settlement or other
appropriate best management practice prior to discharge. Submit the proposed means and methods of
dewatering for each required location for approval as part of the Erosion Control Implementation Plan
(ECIP). Include details of how the intake will be managed to not cause an increase in the background
level turbidity prior to treatment and any additional measures necessary to prevent sediments from
reaching the project limits or wetlands and waterways.

Guidance on Dewatering can be found on the Wisconsin Department of Natural Resources website
located in the Storm Water Construction Technical Standards, Dewatering Code #1061. This document
can be found at the WisDNR website:

http://dnr.wi.gov/topic/stormwater/standards/const_standards.html

Work includes furnishing all materials, excavation, maintenance, cleaning, disposal of surplus material
and removal of the dewatering system and is incidental to contract work.
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10.

11.

12.

Environmental Protection, Aquatic Exotic Species Control.

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that
comes in contact with waters of the state and/or infested water or potentially infested water in other
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and
other substances that could possibly contain exotic invasive species;

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any
other area where water may be trapped;

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and
plant materials in a garbage can before leaving the area or invested waters; and

4. Disinfect your boat, equipment and gear by either:
4.1. Washing with ~212 F water (steam clean), or
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for
10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104° F)
application.

Complete the inspection and removal procedure before equipment is brought to the project site and
before the equipment leaves the project site.

stp-107-055 (20130615)

Erosion Control Structures.

Within three calendar days after completing the excavation for a substructure unit, place riprap or other

permanent erosion control items required by the contract or deemed necessary by the engineer around

the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the
above timing requirements for permanent erosion control shall be waived.

stp-107-070 (20191121)

Notice to Contractor, Substructure Construction.

The area behind the silt fence, turbidity barrier, and around the substructure pours and the live stream,
should not be considered an area to discharge untreated water to; the untreated water should go to an
upland location.
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13.

14,

15.

Notice to Contractor, Notification of Demolition and/or Renovation No Asbestos Found.

Paul Garvey, License Number All-117079, inspected Structure P-16-0109 for asbestos on March 22,
2023. No Regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the
inspection report is included with the bid package or available from Tou Yang, PE, WisDOT — Northwest
Region, (715) 833-5570, Tou.Yang@dot.wi.gov.

According to NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of
Demolition and/or Renovation (DNR Form 4500-113 (R 03/20), or subsequent revision) via U.S. mail,
hand-delivery, or using the online notification system at least 10 working days before beginning any
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to
Tou Yang, PE, WisDOT — Northwest Region, (715) 833-5570, Tou.Yang@dot.wi.gov and via e-mail to
dothazmatunit@dot.wi.gov or via U.S. mail to DOT BTS-ESS attn: Hazardous Materials Specialist, 5
South S.513.12, PO Box 7965, Madison, WI 53707-7965. In addition, comply with all local or municipal
asbestos requirements.

Use the following information to complete WisDNR form 4500-113:

- Site Name: Structure Structure P-16-0109, Patzau Foxboro Road over Balsam Creek

- Site Address: Approximately 0.7 miles east of County B, in Sections 5 & 8, T46N, R15W, in the Town of
Summit, Douglas County, Wisconsin

- Ownership Information: 2731 E Milchesky Road, Foxboro, WI 54836
- Contact: Tou Yang, PE, WisDOT — Northwest Region

- Phone: (715) 833-5570

- Age: 58 years old. This structure was constructed in 1968.

- Area: 736 SF of deck

Insert the following paragraph in Section 6.9.:

If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled,
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will
notify the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response
as specified in standard spec 107.24. Keep material wet until it is abated or until it is determined to be
non-asbestos containing material.

stp-107-125 (20220628)

Notice to Contractor — Creosote Lumber.

The Wisconsin Department of Natural Resources requires proper disposal of the creosote timbers that will
result from the removal of Bid Item 203.0260 Removing Structure Over Waterway Minimal Debris
Structure P-16-0109. Proper disposal includes, but is not limited to, land filling or use as landscape
timbers. Under no circumstances should this material be burned or buried on site. Beneficial re-use of this
material is an option, and the contractor may contact Amy Cronk at the WDNR Spooner Region
Headquarters for additional information on disposal options.

Disposal shall be incidental to Bid Item 205.0508.S Excavation, Hauling, and Potential Disposal of
Creosote Contaminated Soil.

stp-107-130 (20220628)

Excavation, Hauling, and Disposal of Potential Creosote Contaminated Soil, Item
205.0508.S.

A Description
A.1 General

This special provision describes excavating, loading, hauling, and disposing of creosote contaminated soil
at a DNR licensed landfill. The closest DNR licensed landfill is:

Landfill Name: Moccasin Mike Sanitary Landfill
Location/Address: Moccasin Mike Road, Superior, W1 54880

Contact Information: Darienne McNamara, (715)-395-7506, mcnamarad@ci.Superior.wi.us
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Perform this work according to standard spec 205 and with pertinent parts of Chapters NR 700-754 of the
Wisconsin Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and
transportation service-operating license is required under NR 502.06 for each vehicle used to transport
contaminated soil.

Perform this work according to standard spec 205, with pertinent parts of Chapters NR 100-299 of the
Wisconsin Administrative Code, and as supplemented herein. Perform all work necessary to control,
handle, and dispose of groundwater and surface water, and all other water that may be encountered
within contaminated areas, as required for performance of the work.

A.2 Coordination
Coordinate work under this contract with the environmental consultant retained by the department:
Consultant: TRC
Contact:  Dan Haak
Address: 999 Fourier Dr, Suite 101, Madison, WI 53717
Phone: (608) 886-7423

E-mail: dhaak@trccompanies.com

The role of the environmental consultant will be limited to:

Coordinating soil sample collection and laboratory testing for landfill acceptance.

Determining the location and limits of contaminated soil to be excavated based on visual
observations and field screening of soil that is excavated.

0 The department assumes that soil in the immediate vicinity of pre-existing creosote
treated wooden bridge piles is contaminated due to exposure to residual wood
preservatives. Due to structural impediments, representative analytical testing of this soil
is not practical prior to bridge demolition and subsequent structure excavation. As such,
the soil located in the following locations and as shown of the plans will require temporary
stockpiling within the right-of-way and analytical testing for landfill acceptance:

Project 8394-00-73:

-Station 9+78, 20’ LT to Station 9+86, 12' LT
-Station 9+86, 12’ LT to Station 9+87, 12’ RT
-Station 9+87, 12’ RT to Station 9+80, 20’ RT
-Station 10+21, 20’ LT to Station 10+14, 12’ LT
-Station 10+14, 12’ LT to Station 10+15, 12’ RT
-Station 10+15 12’ RT to Station 10+21, 19’ RT

Excavate 2 foot horizontal around the locations listed above and 3 feet below ground
surface. Solil at this location is contaminated with residual creosote-based wood
preservatives. Approximately 50 cubic yards of contaminated soil will be excavated from
this location.

Identifying contaminated soils to be hauled to the DNR licensed landfill.

Documenting that activities associated with management of contaminated soil are in conformance
with the contaminated soil management methods for this project as specified herein.

Obtaining the necessary approvals for disposal of contaminated soil from the DNR licensed landfill.

Identifying contaminated groundwater to be pumped for treatment and disposal (if dewatering is
necessary). Coordinating groundwater characterization and approval for disposal of contaminated
water.

Provide at least a 14-calendar day notice of the preconstruction conference date to the environmental
consultant. At the preconstruction conference, provide a schedule for all excavation activities in the areas
of contamination to the environmental consultant. Also notify the environmental consultant at least three
calendar days prior to commencement of excavation activities in each of the contaminated areas.
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Identify the DNR licensed landfill that will be used for disposal of contaminated soils and provide this
information to the environmental consultant no later than 30 calendar days prior to commencement of
excavation activities in the contaminated areas or at the preconstruction conference, whichever comes
first. The environmental consultant will be responsible for obtaining the necessary approvals for disposal
of contaminated soils from the landfill.

Coordinate with the environmental consultant to ensure that the environmental consultant can be present
during excavation activities in the contaminated areas. Perform excavation work in each of the
contaminated areas on a continuous basis until excavation work is completed. Do not transport
contaminated soil off-site without prior approval from the environmental consultant.

A.3 Health and Safety Requirements
Add to standard spec 107.1 the following:

During excavation activities, expect to encounter soil contaminated with creosote or other petroleum
related products. Site workers taking part in activities that will result in the reasonable probability of
exposure to safety and health hazards associated with hazardous materials shall have completed health
and safety training that meets the Occupational Safety and Health Administration (OSHA) requirements
for Hazardous Waste Operations and Emergency Response (HAZWOPER), as provided in 29 CFR
1910.120.

Prepare a site-specific Health and Safety Plan, and develop, delineate and enforce the health and safety
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer
prior to the start of work.

Disposal of creosote-contaminated soil at the landfill facility is subject to the facility’s safety policies.
B (Vacant)

C Construction

Add to standard spec 205.3 the following:

The environmental consultant will periodically examine excavated soil during excavations in the areas of
soil contamination from creosote treated timbers within the construction limits.

Control operations in the contaminated areas to minimize the quantity of contaminated soil excavated and
to ensure that excavations do not extend beyond the minimum required to construct utilities and highway
improvements unless expressly directed to do so by the engineer.

Excavate the potentially contaminated soil within five feet of creosote-treated timbers. Stockpile the
material within the project limits, pending laboratory results and landfill acceptance. Construct and
maintain a temporary stockpile of the material according to NR 718.05(3), including, but not limited to,
placement of the contaminated soil/fill material on an impervious surface and covering with impervious
material to prevent infiltration of precipitation. Complete test pits near the creosote-treated timbers in lieu
of stockpiling.

The environmental consultant will coordinate analytical testing of the contaminated soil for landfill
acceptance. Allow up to 10 business days to conduct this testing and issue results. In the event the
analytical test results do not indicate contamination is present, the stockpiled material may be considered
common excavation and can be managed according to the erosion control implementation plan (ECIP).

The environmental consultant will periodically evaluate soil excavated from the contaminated areas to
determine if the soil will require offsite disposal at a DNR licensed landfill or can be beneficially re-used
on-site. The environmental consultant will evaluate excavated soil based on field screening results and
visual observations. Assist the environmental consultant in collecting soil samples for evaluation using
excavation equipment. The sampling frequency shall be a maximum of one sample for every 20 cubic
yards excavated.

On the basis of the results of such field-screening, the material will be designated for disposal as follows:

e Excavation Common consisting of clean soil and/or clean construction and demolition fill (such as clean
soil, boulders, concrete, reinforced concrete, bituminous pavement, bricks, building stone, and unpainted
or untreated wood), which under NR 500.08 are exempt materials, or

. Low-level contaminated material for reuse as fill within the construction limits, or
* Contaminated soil for off-site treatment and disposal at the DNR licensed landfill facility, or

- Potentially contaminated for temporary stockpiling and additional characterization prior to disposal.
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Some material may require additional characterization prior to disposal. Provide for the temporary
stockpiling of up to 50 cubic yards of contaminated soil on-site that requires additional characterization.
Construct and maintain a temporary stockpile of the material according to NR 718.05(3), including, but
not limited to, placement of the contaminated soil/fill material on an impervious surface and covering the
stockpile with impervious material to prevent infiltration of precipitation. The department’s environmental
consultant will collect representative samples of the stockpiled material, laboratory-analyze the samples,
and advise the contractor, within 10 business days of the construction of the stockpile, of disposal
requirements. The stockpiled material shall be disposed either at the DNR licensed disposal facility by the
contractor or, if characterized as hazardous waste, by the department. As an alternative to temporarily
stockpiling contaminated soil/fill material that requires additional characterization, the contractor has the
option of suspending excavation in those areas where such soil is encountered until such time as
characterization is completed.

Directly load and haul soils designated by the environmental consultant for off-site disposal to the DNR
licensed landfill. Use loading and hauling practices that are appropriate to prevent any spills or releases
of creosote contaminated soils or residues. Prior to transport, sufficiently dewater soils designated for off-
site disposal so as not to contain free liquids. Verify that the vehicles used to transport contaminated
material are licensed for such activity according to applicable state and federal regulations.

When material is encountered outside the above-identified limits of known contamination that appears to
have been impacted with petroleum or chemical products, or when other obvious potentially contaminated
materials are encountered or material exhibits characteristics of industrial-type wastes, such as fly ash,
foundry sand, and cinders, or when underground storage tanks are encountered, suspend excavation in
that area and notify the engineer and the environmental consultant.

Groundwater may be present within the construction limits. Water generated during dewatering
operations (if necessary) is expected to be permitted to discharge to the surface except in the
contaminated areas. If dewatering of perched groundwater or stormwater is required, allow stormwater to
settle for 24 hours after a rain event, after which the water shall be managed as uncontaminated
dewatering, unless the environmental consultant has evidence that the water will require treatment and/or
off-site disposal.

Contaminated groundwater generated from dewatering activities within the contaminated areas may
exceed the surface water discharge limits for petroleum compounds specified in the DNR’s “General
Permit to Discharge under the Wisconsin Pollutant Discharge Elimination System” for “Contaminated
Groundwater from Remedial Action Operations” (WPDES Permit No. WI-0046566-5), Table 3.1.

Pump contaminated water that exceeds surface water discharge limits, as determined by the
environmental consultant, into temporary holding tanks provided by others or an alternative discharge
point as determined by the environmental consultant, as necessary to complete construction. Allow
contaminated water encountered, but not requiring removal as a standard course of construction, to
remain in-place and do not manage according to this special provision.

The environmental consultant will coordinate approval of contaminated water hauling and disposal. Only
pump contaminated groundwater if the environmental consultant is on-site.

Discharging contaminated groundwater to any location other than that approved and provided by the
environmental consultant, is at the contractor’s cost. If the contractor chooses alternate discharge, at the
contractor’s cost, obtain DNR concurrence on any dewatering plans, and provide and operate any and all
treatment and discharge equipment required.

Employ construction methods and techniques in a manner that will minimize the need for dewatering, and
if dewatering is required, minimize the volume of water generated. Take measures to limit groundwater,
surface water, and precipitation from entering and exiting excavations in the areas of contamination. Such
measures, which may include berming, ditching, or other means, shall be maintained until construction of
utilities in the areas of contamination are complete.

Ensure continuous dewatering and excavation safety at all times. Provide, operate, and maintain
adequate pumping equipment and drainage and disposal facilities. Notify the engineer of any dewatering
activities and obtain any permits necessary to discharge water. Provide copies of such permits to the
engineer. Meet any requirements and pay any costs for obtaining and complying with such permit use.
Follow all applicable legislative statutes, judiciary decisions, and regulations of the State of Wisconsin.
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16.

17.

D Measurement

The department will measure Excavation, Hauling, and Disposal of Potential Creosote Contaminated Soil
in tons of contaminated soil accepted by the DNR licensed disposal facility as documented by weight
tickets generated by the disposal facility.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
205.0508.S Excavation, Hauling, and Disposal of Potential Creosote Contaminated Soll TON

Payment is full compensation for excavating, segregating, loading, hauling, and disposal of contaminated
soil; tipping fees including applicable taxes and surcharges; obtaining solid waste collection and
transportation service operating licenses; assisting in the collection of soil samples for field evaluation.

Stp-205-008 (20240703)

Abutment Construction.
Determine the method of construction, and observe the following conditions:

1. |If a cofferdam is used, build the cofferdam of non-erodable material.

2. Concrete poured under water will be allowed; pour the concrete conforming to standard spec 502.3.5.3.
Ensure that the forms are tight to prevent leakage of concrete into the stream. Treat all displaced water by
filtration, settling basin, or other means sufficient to reduce the cement content before discharging the water
into the stream.

3. Excavated material from the stream may be utilized in the fill slopes so long as it is covered with other
suitable material to prevent it from eroding back into the stream.

stp-502-010 (20050502)

Maintaining Bird Deterrent System Station 10+00, Item 999.2005.S.
A Description

This special provision describes inspecting, installing and/or maintaining approved deterrents that prevent
migratory bird nesting on bridges and culverts. Swallows or other migratory birds’ nests have been
observed on or under the existing culvert or bridge at the station identified. All active nests (when eggs or
young are present) of migratory birds are protected under the federal Migratory Bird Treaty Act. One
deterrent system shall be installed and/or maintained for each applicable structure. Deterrent methods
selected shall be appropriate for structure type, size and/or site-specific constraints.

B Materials
B.1 Hardware and Lumber

Lumber, hardware, and fastening devices shall be durable enough to last through the length of the
nesting season. Fastening devices and deterrence system must be approved by the engineer prior to
installation on culverts and bridges that will remain in service after removal of deterrent systems. The
method of fastening should not compromise the culvert or bridge concrete surfaces or steel protection
systems. The attachment locations must be restored and repaired as needed by use of engineer
approved fillers, sealers and paint systems.

B.2 Netting Materials

Exclusion netting is material either wrapped around or draped and fastened to bridge decks/abutments
and culvert corners to prevent bird entry.

Furnish exclusionary netting to deter nesting in bridge decks and abutments and corners of box culverts,
consisting of either:

a. 1/2"x1/2" or 3/4" x 3/4” knotless, flame resistant, U.V. stabilized polyethylene or polypropylene netting
with minimum 40-pound breaking strength per strand, or engineer approved equal.

b. Galvanized wire mesh (hardware cloth) with a wire diameter of .040 inches (19-gauge) and opening
width of 1/2-inch.
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At a minimum, use either 1” x 2" (nhominal) lumber or 3/4” x 2" pressure treated plywood strips and of
equal length as the netting.

B.3 Plastic Strip Curtain
Plastic strip curtains are strips of plastic attached to vertical surfaces in areas suitable for nesting.

Furnish 3-foot wide lengths of 6 mil minimum plastic sheeting with the lower 2 feet cut into vertical strips
2 inches wide.

At a minimum, use either 1” x 2" (nhominal) lumber or 3/4” x 2" pressure treated plywood strips and staples
to attach plastic strips to wood to fabricate the strip curtain.

Furnish concrete screws to attach strip curtain to structure.
B.4 Corner Slope Materials

Corner slopes are pieces of curved plastic placed in corners suitable for nesting. They are particularly
effective in preventing nesting in top corners of box culverts.

Furnish U.V. stabilized pre-fabricated PVC or polycarbonate corner slopes from commercial bird-deterrent
manufacturers or an approved equal.

C Construction
C.1 General

If active nests are observed after construction starts, or if a trapped bird or an active nest is found, stop
work that may affect birds or their nests, and notify the engineer to consult with the Wisconsin
Department of Natural Resources transportation liaison at Amy Cronk, at (715) 520-3976, or the
department regional environmental coordinator Dannielle Wembhoff, at (715) 498-8930.

Efforts should be made to release trapped birds, unharmed.
C.2 Nest Removal

Remove unoccupied nests prior to the beginning of the nesting season as designated in Prosecution and
Progress. Nest removal involves the removal and disposal of unoccupied or partially constructed nests
without eggs or nestlings. Removing all evidence of nesting (e.g. cleaning droppings from structures)
eliminates a visual cue for a potential breeding location, especially for first-time breeders. Nest removal is
not a type of deterrent and does not prevent nest establishment but can delay the process. As such, it
should only be used in conjunction with other methods. It cannot be used on its own to ensure
compliance. Nest removal is not required if deterrents are installed before the start of the avoidance
window unless nests interfere with successful installation of the deterrent.

Remove nests on the structure by scraping or pressure washing prior to established avoidance windows to
deter nesting. Remove only unoccupied or partially constructed nests without eggs or nestlings. Remove
newly built nests every two days before eggs are laid. Nest removal is intended to be used prior to and in
conjunction with other nesting deterrents.

C.3 Exclusion Netting
C.3.1 Installation

Using concrete screws, anchor lumber to bridge or culvert along perimeter of intended netting. Fasten
netting to lumber until netting is held taut. Use the minimum length of lumber and netting necessary to
avoid sections of netting that are not flush to the bridge or culvert. Eliminate any loose pockets or wrinkles
that could trap and entangle birds or other wildlife. Ensure the net is pulled taut in order to prevent
flapping in the wind, which results in tangles or breakage at mounting points.

For culverts, attach netting at a 45-degree angle at the culvert corner so it extends at least 12" below
the corner.

C.4 Plastic Curtains
C.4.1 Installation

Attach plastic curtains along the entire length of vertical surface or corner on which nest building is to be
deterred. Affix plastic curtain strips to treated lumber with staples spaced a minimum of 1 foot O.C. Wrap
plastic curtains around lumber prior to attaching it to the structure to reduce the likelihood of it tearing out
at the staples. Screw lumber into the underside of the bridge deck or top of box culvert with concrete
screws placed 24-inches O.C. minimum.
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C.5 Corner Slopes
C.5.1 Installation

Attach corner slopes to the structure per the manufacturer’'s recommendations. Use urethane-based
adhesives if manufacturer supplied hardware or adhesives are not available or no recommendations are
provided. Install end caps or seal ends of corner slopes to prevent entry of birds or other animals.

C.6 Inspection and Maintenance

Inspect bird deterrent devices every two weeks both during and prior to construction when deterrents
have been installed to exclude birds prior to nesting windows, and after large storm events or high winds.
Ensure that netting is taut, that no gaps or holes have formed, and that the nets are functioning properly.
Ensure that corner slopes are not cracked or otherwise damaged and are functioning properly. Ensure
that curtains are undamaged, with no tears, holes, or creases. Repair any damaged or loose deterrent
devices. Inspect, maintain, and repair nesting deterrents whether installed by the contractor or others.
Repair, replace, supplement deterrents as necessary with materials meeting the requirements of this
specification.

Remove any unoccupied or partially constructed nests without eggs or nestlings.
Repair deterrents to prevent birds from attempting to nest again.

Record all inspection, removal, and maintenance activities. Provide inspection, removal and maintenance
records to the engineer upon request.

C.7 Removal and Structure Repair

Maintain the deterrent until the engineer determines that the deterrent is deemed no longer necessary.
Upon completion of the project, remove any remaining migratory bird deterrent from the project site. If the
existing bridge or culvert is to remain after construction, restore and repair as needed by use of engineer
approved fillers, sealers and paint systems.

D Measurement

The department will measure Maintaining Bird Deterrent System (Station) as a single unit at each
structure, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
999.2005.S Maintaining Bird Deterrent System Station 10+00 EACH

Payment for Maintaining Bird Deterrent System is full compensation for inspecting structures for the
presence of migratory birds, inspecting deterrents installed by others; maintaining, repairing, replacing,
and supplementing existing deterrent materials; repairing damage to structures resulting from installation
of deterrents; removal and disposal of materials.

Stp-999-200 (20250108)

Select Crushed Material for Travel Corridor, Item SPV.0195.01.
A Description

This special provision describes providing furnishing and placing select crushed material to fill voids to
create a wildlife travel corridor.

B Materials

Furnish select crushed material according to the pertinent requirements of standard spec 312. Material
shall be clean and substantially free from material passing the No. 4 (4.75mm) sieve.

C Construction

Place the material after the heavy riprap has been completed. Place material such that voids in the
finished surface are three inches or less in any dimension.

8394-00-73 13 of 14



D Measurement

The department will measure Select Crushed Material for Travel Corridor by the ton acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV. 0195.01 Select Crushed Material for Travel Corridor TON

Payment for Select Crushed Material for Travel Corridor is full compensation for providing, placing, and
shaping the material.
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Effective with November 2022 Letting

ADDITIONAL SPECIAL PROVISION 4

This special provision does not limit the right of the department, prime contractor, or subcontractors at
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract
dispute.

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within
10 calendar days of receipt of that progress payment, the prime contractor provides written notification
to the subcontractor and the department documenting "just cause" for withholding payment.

The prime contractor is not allowed to withhold retainage from payments due subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier
subcontractors that parallel those granted first-tier subcontractors in this provision.

Acceptance and Final Payment

Within 30 calendar days of receiving the semi-final estimate from the department, submit written
certification that subcontractors at all tiers are paid in full for acceptably completed work.

Page 1 of 1



Effective with February 2026 Letting ASP-6

Additional Special Provision 6 (ASP-6)
Modifications to the standard specifications

Table of Contents

oYY e3 (1o 0 e 02 ST oo o TN o A o o L P 1
Section 107 Legal Relations and Responsibility to the Public..........ccccoooiiiiniciiri e 3
Section 305 DeNnse Graded BasSEe ........cuuuuuuuuuuuuumumuunnennennnnnnnnnnnnnnnnnnnnnnnnnsssnsnsssnsssnsssssssssssmsmsmmRRRRRRRRRRRRReneneeeeenenenenennnenanes 4
Section 310 OPeN-Graded Base........cccuriuerrriiiriisi i s s s e an e s e n e R e e e e an e e an e nnan e e s 5
Section 415 Concrete PAVEMENT ............uuueueueeeeeeeeueeeennnnennnnnnnnnnnnnnsnsnsnsnsssnssssssssssssssssssssssnssnsnssssssssssssssssseeesssnennnmnenennnn 5
Section 416 Concrete Pavement - Repair and Replacement...........coeieiiiiiicccceceien s ssccsssre e e ssss e sssnne e e e 6
ST =Y o3 £ 0 WY LIRS (=Y =) I 2 o[ 6
Section 509 Concrete Overlay and Structure REPAII ..........cuiuieieiiimimieieimieieieiererererererererererererersrerereresarsreesseeseneneeennnn 8
ES = o3 4o B X = 11T 8
Section 517 Paint and Painting ........ccciiiiiiiiiiiiiiiiriririrrrrrrrrrr s s e e nnnnnnnnnnnnnnnnn 8
Section 526 TeMPOrary SErUCKUIES ......ccoii i ieeiiiiieiccrcneree e e e s s s s sssre e e s s s s s s s ssn s e e e e e s s s s s nne e e e s ssassssnneeesaasssnnneeessesssnnnnnnnnn 9
Section 621 Landmark Reference MONUMENES........ccccceiiiiiiiiisserrerisssssssssseeesssssssssssseesssssssssssssessssssssnnsesssssssssnnsensnes 10
Section 643 Traffic CONEIOl ..........e e eeeeeeeeeeeeeeeeeeeeeeesnsnenenssesssssssssssssssssssssssssssssssssssssesesesssssnsnnesnnnensnsnnnnnnnnnns 10
Section 646 Pavement Marking.......cccccceicceieeimimiiiicsineeres s sss s ssssss e e s s s s s s s ssmss e e e s e s s s s s ssmn e e e e e e se s s ssnnn e e e e e seassnnnnneneeen s nnnnnn 12
Section 650 Construction StaKing ........ccccciiiiiiiiiiiiiiiirr s s nnnnnnnnnnn 13
Section 680 Public Land Survey MONUMENLES ..........cuuuemmmmmmmmmmnmnnnnnennnnnnnnnnnsnnnnnsnnnnnnnsssnsssnsnsssnsssssssssnsnsnsssssssnsnsnnnsnnnns 13
Section 682 Geodetic SUIVEY MONUMENES ......ccoiuiiiiieiiiiir e 14
Section 710 General Concrete QIMP ......... ... e nnnannnnnnn 15
Section 715 QMP Concrete Pavement, Cast-in-Place Barrier and Structures ........ccccocccvemerrrriiccccneeeeesssscccsenens 20
Section 716 QMP ANCillary CONCIELE ......ccccceeeriiiiiiiernrreeerissssssssre e e s s s sssssnsse e e e esssssssnsseeseessssssnsneeesassssnnneeessssssnsnnsnnenes 22
SECHION B IEEIMS ....ceeeeeeeiieiiiiiiieieieieeeieieceteteeananaeananananansnsnsssnssssssssssssssssssssssssssssssssssssssssssssssssssssnnssssssnsnsnsnsnnnnnnnnnnnnnnnne 22

N 23



Effective with February 2026 Letting ASP-6

Additional Special Provision 6 (ASP-6)
Modifications to the standard specifications

Make the following revisions to the standard specifications.

104 Scope of Work

104.2.2 Issuing Change Orders
Replace subsection 104.2.2 with the following and rearrange to add a 104.2.2.7 effective with the February 2026

letting.
104.2.2.1 Change Orders for Differing Site Conditions

@) During the progress of the work, if one or more of the following differing conditions are encountered at the
site, the party discovering the condition must promptly notify the other party of the specific condition before
further disturbing the site and before further performing the affected work.

1. A subsurface or latent physical condition, differing materially from those indicated in the contract.
2. An unknown physical condition of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work specified in the contract.

@ If the contractor discovers the differing condition, the contractor shall provide oral notification as specified in
104.3.2, of the specific differing condition before further disturbing the site and before further performing the
affected work.

@ The project engineer will investigate the conditions. If the project engineer determines the conditions
materially differ and cause an increase or decrease in the cost, time, or both, required to perform the work
under the contract, the project engineer will adjust the contract price, time, or both, and modify the contract in
writing accordingly. The project engineer will respond to the contractor as to whether or not an adjustment is
warranted. The project engineer will follow the contractor notification procedures specified in 104.3.

@ The department will not allow a contract adjustment unless the contractor has provided the required notice
as specified in 104.3.

104.2.2.2 Change Orders for Engineer-Ordered Suspensions

@ If the project engineer suspends or delays the performance of all or any portion of the work in writing for an
unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry)
and the contractor believes that additional payment, contract time, or both, is due because of the suspension
or delay, the contractor shall notify the engineer as specified in 104.3.

@ The project engineer will evaluate the contractor's request. If the project engineer agrees that the cost, time,
or both, required for the performance of the contract has increased due to the suspension or delay and the
suspension or delay was caused by conditions beyond the control of and not the fault of the contractor, its
suppliers, or subcontractors at any approved tier, and not caused by weather, the project engineer will make
an adjustment and modify the contract in writing accordingly. The project engineer will respond to the
contractor as to whether or not an adjustment is warranted as specified in 104.3.6.

The project engineer will not consider a contract adjustment unless the contractor submits the request for
adjustment within the time specified above.

@ The project engineer will not consider a contract adjustment under this clause to the extent that the
performance would have been suspended by any other cause, or for which an adjustment is provided or
excluded under any other term or condition of this contract.

104.2.2.3 Change Orders for Altered Work

If original contract work is altered from what is included in the contract, the department will adjust the
contract if the character of the work as altered differs materially in kind or nature from that involved or
included in the original contract.

) Before performing altered work, reach agreement with the project engineer for any price adjustments as
specified in 109.4. If the project engineer does not agree that the work has significantly changed and a price
adjustment is justified, follow the notification procedures as specified in 104.3.

If the alterations do not significantly change the character of the work under the contract, the department will
not adjust the contract.

104.2.2.4 Change Orders for Quantity Variations

@ If all original contract work for a bid item is completed as required in the contract, and the measured quantity
for that bid item varies from the contract quantity, the department will adjust the contract if the department or
contractor demonstrates that the quantity variation affects the contractor's unit cost to perform the work and

c

=

C

page 1 of 23



Effective with February 2026 Letting ASP-6

meets one of the criteria below. If the quantity variation does not significantly change the character of the
work under the contract, the department will pay for the work at the contract price.
1. The quantity of a major bid item, as defined in 101.3, is increased in excess of 125 percent or decreased below
75 percent of the original contract quantity. Any allowance for an increase in quantity applies only to that portion in
excess of 125 percent of the original contract bid item quantity, or in case of a decrease below 75 percent, to the
work actually performed.
2. The quantity of a minor bid item is increased to become a major bid item. An adjustment in the contract unit price
for that bid item applies only to the quantity of that bid item having a contract value as follows:
Original Contract < $8M: In excess of 6.25 percent of the original contract.
Original Contract >= $8M: In excess of $500,000.

3. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is decreased more than 50 percent from the original contract quantity for that bid
item. Either party to the contract may submit a request for a revision to the contract unit price for that bid item.
The department’s total payment for the final reduced quantity will not exceed 75 percent of the original contract
quantity at the contract price.

4. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is increased more than 50 percent from the original contract quantity for that bid
item and which as increased does not qualify for adjustment as a major bid item. Either party to the contract may
submit a request to the other for a revision of the contract unit price for that quantity of the bid item that is in
excess of 125 percent of the original contract quantity.

104.2.2.5 Change Orders for Extra Work
() The department has the right to direct extra work not required in the original contract, as defined in 101.3.
@ The engineer will determine payment for extra work as specified in 109.4.

104.2.2.6 Change Orders for Eliminated Work

() The department has the right to partially eliminate or completely eliminate work the project engineer finds to
be unnecessary for the project. If the project engineer partially eliminates or completely eliminates work, the
project engineer will issue a change order for a fair and equitable amount as specified in 109.5.

104.2.2.7 Change Orders for Revisions to Contract Time
() The department will issue a change order to revise the contract time as specified in 108.10.

104.6 Roadway Maintenance and Traffic Control

104.6.1.2.3 Drop-Off Protection
Replace subsection with the following effective with the November 2025 letting.

@) Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent lanes
open to traffic.

@ If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off occurs
within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours after completing
that days work. Provide aggregate shoulder material compacted to a temporary 3:1 or flatter cross slope
from the surface of the pavement edge.

@ Unless the engineer allows otherwise address drop-offs when they exist greater than 3 and less than 8 feet
from the travelled way as follows:

- Delineate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 with drums, barricades, and
signs, by the end of the workday.

- Eliminate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 within 72 hours or before a
weekend or holiday whichever comes first.

- Eliminate or use temporary concrete barrier to protect vertical drop-offs 4-inches or greater after 72 hours or
before a weekend or holiday whichever comes first.

@ If a 4-inch or greater vertical drop-off or an edge slope steeper than 3:1 exists greater than 8 and less than
15 feet from the traveled way, delineate that drop-off or edge slope with drums, barricades, and signs by the
end of the workday.

®) If a 12-inch or greater vertical drop-off exists greater than 8 and less than 15 feet from a traveled way with a
posted speed limit of 55 mph or greater, eliminate or use temporary concrete barrier to protect that drop-off
within 72 hours or before a weekend or holiday whichever comes first.

104.6.1.2.4 Hazard Protection on Roads Open to All Traffic
Replace subsection with the following effective with the November 2025 letting.

@) On roads open to all traffic; conform to the following construction clear zone requirements:
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Effective with February 2026 Letting ASP-6

- Posted speeds 45 mph or less: within 8 feet of the travelled way.
- Posted speeds from 45 mph to 55 mph inclusive: within 10 feet of the travelled way.
- Posted speeds above 55 mph: within 15 feet of the travelled way.

2 Remove all construction debris, stored materials, and equipment not in use from the construction clear zone;
or if the engineer allows, delineate and shield with concrete barrier.

@ Delay removal of existing permanent roadside safety devices until necessary. When located within the
construction clear zone and not shielded by concrete barrier, use temporary traffic control drums to delineate
bridge abutments, concrete barrier blunt ends, sign bridge foundations, drainage structures, and slopes
exposed by removing permanent protective measures.

- For exposed bridge abutments, concrete barrier blunt ends, sign bridge foundations, and drainage structures,
eliminate the need for delineation within 5 calendar days.

- For exposed slopes steeper than 3:1, eliminate the need for delineation within 14 calendar days , or duration
approved by the engineer.

105.13 Claims Process for Unresolved Changes
Replace subsection with the following effective with the February 2026 letting.
105.13.3 Submission of Claim
() Submit the claim to the project engineer as promptly as possible following the submission of the Notice of
Claim. If the contractor does not submit the claim prior to the earlier of the following dates, the department
will deny the claim:
1. 120 calendar days from the date of the Notice of Claim.
2. The end of the time allowed under 109.7 for the contractor to respond in writing to the engineer issued semi-final
estimate.
@ The department will not accept the submission of a claim until the resolution process in 104.3 has been
completed and the contractor makes no further requests to submit updated information that may affect the
region’s final decision.

107 Legal Relations and Responsibility to the Public
Add section 107.27 (Drones or Unmanned Aircraft Systems (UAS)) effective with the November 2024 letting.

107.27 Drones or Unmanned Aircraft Systems (UAS)
107.27.1 Licensing and Compliance
Add paragraph 107.27.1(5) to the information included with the November 2024 ASP-6, effective with the
February 2026 letting.
@) Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to
operate drones commercially (https://www.faa.gov/uas).

@ Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less
than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate
(https://www.faa.gov/uas/commercial_operators).

@ Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ
reasonable precautions to avoid capturing images of the public except those that are incidental to the project.

@ Provide copies of waivers required for specific project conditions to the engineer prior to any flight.
& UAS and UAS components are required to be compliant with federal guidelines outlined in the American
Security Drone Act of 2023 (ASDA) and the OMB memorandum M-26-02.
107.27.2 Flight Approval, Safety, and Incident Reporting
@) Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business
days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless
approved by the engineer.
@ Drone flight application for review and approval must include:
- UAS pilot information and qualifications, images of certification
- UAS drone information and FAA tail numbers
- Max/ Min allowable flight parameters (weather)
Specifics of flight mission: capture scope
- Estimated flight duration
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- Pre-flight checklist
- Site-specific parameters
- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge
- Confirmation and verification of approved operators and hardware
- Flight plan map diagram (including launch and landing location)
- FAA-Airspace flight map classification and confirmation with graphics
- UAS incident management protocol
@ If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing
weekly flight plan.
@ Safety measures must include but are not limited to:
- Regular training and updates on drone regulations are required and must be provided upon request.

- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people,
structures, vehicles, etc.

- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential
hazards.

- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed.
- All incidents must be reported to the engineer.

) If the drone has an incident during flight, report the following to the engineer:
- Incident background and details.
- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol.
- Contractor internal notification protocol.

107.27.3 Insurance Requirements

@) Maintain drone liability insurance with the following limits.

1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required.

2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum
limit of $2,000,000.00 is required.

3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability
policy coverage levels based on size, use, location, and other risk factors.

305 Dense Graded Base

305.3.3.3 Shoulders Adjacent to Asphaltic Pavement or Surfacing
Replace subsection with the following effective with the November 2025 letting.

@ If the roadway is closed to through traffic during construction, construct the aggregate shoulders before
opening the road.

@ If the roadway remains open to through traffic during construction, conform as specified in 104.6.1.2.3.

@ Provide and maintain signing and other traffic protection and control devices, as specified in 643, until
completing shoulder construction to the required cross-section and flush with the asphaltic pavement or
surfacing.
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310 Open-Graded Base
310.2 Materials

Replace paragraph (2) with the following effective with the November 2025 letting.

@ The contractor may substitute material conforming to the gradation requirements for crushed aggregate
specified in table 310-01 if that material conforms to the fracture requirements for open-graded crushed

gravel specified in 301.2.4.5.

TABLE 310-01 COARSE AGGREGATE (% passing by weight)

AASHTO No. 67 [

COARSE AGGREGATE (%
PASSING by WEIGHT)
SIEVE AASHTO No. 67
2-inch -
1 1/2-inch -
1-inch 100
3/4-inch 90 - 100
1/2-inch -
3/8-inch 20-55
No. 4 0-10
No. 8 0-5
No. 16 -
No. 30 -
No. 50 -
No. 100 -
No. 200 -

[ Size according to AASHTO M43.

415 Concrete Pavement

415.3.16.4.1.2 Magnetic Pulse Induction

Replace subsection with the following effective with the November 2025 letting.

() The department will measure thickness within 10 business days of paving. Upon completion of the project
thickness testing, the department will provide the test results to the contractor within 5 business days.

@ The department will establish a project reference plate at the start of each paving stage. The department will
notify the contractor of project reference plate locations before testing. The department will measure the
project reference plate before each day of testing.

@ If the random plate test result falls within 80 to 50 percent pay range specified in 415.5.2, the department will
measure the second plate in that unit. The department will notify the contractor immediately if the average of
the 6 readings fall within the 80 to 50 percent pay range.

@ If an individual random plate test result is more than 1 inch thinner than contract plan thickness, the

pavement is unacceptable. Department will determine limits of unacceptable pavement by performing the

following:

- The engineer will test each consecutive plate stationed ahead and behind until the thickness test result is plan

thickness or greater.

- The engineer will direct the contractor to core the hardened concrete to determine the extent of the unacceptable
area. In each direction, the contractor shall take cores at points approximately 20 feet from the furthest out of
specification plate towards the plate that is plan thickness of greater. Once a core is within 80 to 100 percent pay
range, the coring is complete and the limits of unacceptable pavement extend from the stationing between the

core test results of 80 to 100 percent payment, inclusive of all unacceptable core and plate test results.

- Perform coring according to WTM T24. The department will evaluate the results according to AASHTO T148

- Fill core holes with concrete or mortar.

page 5 of 23



Effective with February 2026 Letting ASP-6

416 Concrete Pavement - Repair and Replacement
416.2 Materials

416.2.1 General
Replace paragraph (3) with the following effective with the November 2025 letting.

@ The contractor may use accelerating admixtures for concrete placed under SHES bid items as follows:
1. If using calcium chloride,
- AASHTO M144, type S as grade N1 or grade N2, class A.
- AASHTO M144, type L in a concentration of approximately 30 percent for premixed solutions.
2. If using non-chloride accelerators, conform to:
- AASHTO M194, type C accelerating admixtures.
3. Do not exceed the manufacturer's recommended maximum dosage.
4. If the engineer requests, provide a written copy of the manufacturer’'s dosage recommendations.

416.2.4 Special High Early Strength Concrete Pavement Repair and Replacement

416.2.4.1 Composition and Proportioning of Concrete
Add paragraph (4) to subsection effective with the November 2025 letting.

@ The contractor may use pre-packaged horizontal rapid set concrete patch material from the APL for partial
and full-depth pavement repairs instead of specified grades of concrete.

506 Steel Bridges
506.3.12.3 High-Strength Bolts
506.3.12.3.1 Materials

Replace subsection with the following effective with the November 2025 letting.

@ Install bolts according to AASHTO LRFD Bridge Construction Specifications, article 11.5.5, with the following
exceptions:

1. If connections are assembled, install bolts with a hardened washer under the nut or bolt head, whichever is the
element turned in tightening.

2. If using oversized holes, 2 hardened washers are required, one under the bolt head and one under the nut.

3. Bring the bolted parts into solid contact bearing before final tightening. Use not less than 25 percent of the total
number of bolts in a joint to serve as fitting up bolts.

4. For steel diaphragms on prestressed concrete bridges do the following:
4.1. For steel-to-steel connections within diaphragms:
- Tension by the turn-of-nut method.
4.2. For steel-to-concrete girder connections:
- No PIV or field rotational capacity (ROCAP) testing is required.
- Tighten as the plan details specify.

) Before fasteners are delivered to the site, provide documentation of rotational capacity testing in accordance
with ASTM F3125, Annex A2, Rotational Capacity (RoCap)Test. The fasteners must be received in
packages that match the fastener assembly combination as tested. If documentation of RoCap testing is not
received; then perform this testing in the field prior to installation.

@ Install bolt, nut, and washer combinations from the same rotational-capacity lot.

@ Check galvanized nuts to verify that a visible dyed lubricant is on the threads and at least one bolt face.

) Ensure that uncoated bolts are oily to the touch over their entire surface when delivered and installed.

© Provide and use a Skidmore-Wilhelm Calibrator or an acceptable equivalent tension measuring device at
each job site during erection. Perform pre-installation verification (PI1V) testing in the field conforming to the
procedures enumerated in department form DT2114 no earlier than 14 calendar days prior to permanent
bolting. Submit 2 copies of form DT2114 to the engineer.

( Prior to installation, ensure that the fastener condition has not changed due to accumulation of rust or dirt,
weathering, mixture of tested assembly lots, or other reasons. If changes have occurred, including cleaning
and re-lubricating of weathered bolts, the engineer will require re-qualification using RoCap testing in the
field, for a minimum of two fastener assemblies of each combination to be used in permanent bolting, and
PIV re-testing.
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©® Additional RoCap or PIV tests are required whenever the condition of the fasteners or understanding of the
bolting crew is in question by the Engineer. Do not allow permanent bolting until PIV testing is completed.

© Tighten threaded bolts by the turn-of-nut method while holding the bolt head. Where clearance is an issue,
the contractor may tighten the bolt head while holding the nut.

0y The contractor may use alternate tightening methods if the engineer approves before use.

@1 The contractor may use a flat washer if the surface adjacent to and abutting the bolt head or nut does not
have a slope of more than 1:20 with respect to a plane normal to the bolt axis. For slopes greater than 1:20,
use smooth, beveled washers to produce parallelism.

¢12) Snug all bolts during installation according to AASHTO LRFD Bridge Construction Specifications, article
11.5.5.4.1.

¢3) Tighten each fastener to provide, if all fasteners in the joint are tight, at least the minimum bolt tension as
follows:

TABLE 506-1 BOLT TENSION

BOLT SIZE REQUIRED MINIMUM BOLT TENSION!"
L2 o o PO PSPPI OPPPPTP 12 kips
ST T T o TP PP OO SP PP UPRPPPPPR 19 kips
BT o Tor o PSSP PPRPN 28 kips
4 E 12T o PP P PSP PPPR 39 kips
1T o o PP 51 kips
I 2 o T o T PSP 64 kips
S g T o OO PSP OU PP OPPPP PP 81 kips
YL T Tol o OO RO O P PP T RSP 97 kips
L 172 T Vo o SRRSO RO 118 kips

[11" Equal to the proof load by the length measurement method as specified in ASTM F3125 for grade A35 bolts.

¢4y Do not reuse galvanized F3125 A325 bolts. The contractor may reuse uncoated F3125 A325 bolts, if the
engineer approves, but not more than once. The department will not consider re-tightening previously
tightened bolts that become loosened by the tightening of adjacent bolts as reuse.

506.3.19 Welding
Replace subsection title and text with the following effective with the November 2025 letting.
506.3.19.4 Welding Inspection

@) Inspect welding according to the current edition of AWS D1.5. Unless specified otherwise, test butt welds in
main members by either the radiographic or the ultrasonic method.

@ Test fillet welds and groove welds not covered otherwise in main members in a non-destructive manner by
the magnetic particle method according to ASTM E709, utilizing the yoke method. This includes, but is not
limited to, a minimum of 12 inches in every 10 feet or portion thereof of each weld connecting web to flange,
bearing stiffener to web or flange, framing connection bar to web or flange, and longitudinal stiffener to web
or vertical bar.

506.3.31 Cleaning of Surfaces

506.3.31.2 Coated Surfaces
Replace subsection with the following effective with the November 2025 letting.

() Blast clean structural steel and ferrous metal products to be coated as specified in 517.3.1.3.3.
 Blast clean steel that will be encased in concrete to SSPC-SP 6 standards or cleaner.

506.3.32 Painting Metal
Replace subsection with the following effective with the November 2025 letting.

@ Unless the contract provides otherwise, apply 3 coats of paint to structural steel and ferrous metal products.
Furnish and apply paints according to the epoxy system or as specified in the special provisions. The
requirements for this system are set forth in 517.

@ For structural steel, including weathering steel, and miscellaneous metals that will be encased in concrete,
paint as specified in 517.3.1.

@) For galvanized surfaces paint as specified in 517.3.1.

@ Use the 3-coat epoxy system to paint the end 6 feet of structural weathering steel at the abutments, the 6
feet on each side of piers, joints, downspouts, hinges, and galvanized bearings in contact with weathering

page 7 of 23



Effective with February 2026 Letting ASP-6

steel. Use a coat of brown urethane matching AMS Standard 595A: AMS-STD 20059. Apply one coat of
zinc-rich paint to surfaces of expansion joint assemblies and other surfaces not in contact with the
weathering steel but inaccessible after assembly or erection.

) Do not paint structural steel to be welded before completing welding. If welding only in the fabricating shop
and subsequently erecting by bolting, coat it after completing shop welding. Apply one coat of weldable
primer or other engineer-approved protective coating to steel surfaces to be field welded after completing
shop welding and shop fabrication. Protect machine-finished surfaces that do not receive a paint or
galvanizing from contamination during the cleaning and painting process.

©® Upon fabrication and acceptance, coat pins and pinholes with a plastic or other engineer-approved coating
before removing from the shop.

¢ Mark members weighing 3 tons or more with their weights on areas that will be encased in concrete, or paint
with a compatible paint on zinc-rich primer, or mark with soapstone on an epoxy-coated surface. Wait until
material is dry, inspected, and approved for shipment before loading for shipment.

509 Concrete Overlay and Structure Repair
509.2 Materials
Replace subsection with the following effective with the November 2025 letting.

@ Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to 5
gallons of water per 94 pounds of cement. Pre-packaged non-shrink grout from the APL may be used
instead of site mixed or ready mixed grout.

@ Furnish grade E conforming to 501 for overlays.

@ Furnish grade C or E concrete conforming to 501 for surface repairs. The contractor may increase the slump
for grade E concrete to a maximum of 4 inches. For vertical and overhead repairs, use pre-packaged vertical
and overhead repair material from the APL unless a different material is approved by the engineer in writing.

@ Furnish grade C or E concrete conforming to 501 for joint repairs, curb repairs, and full-depth deck repairs;
except as follows:

1. The contractor may increase slump of grade E concrete to 3 inches.
2. The contractor may use ready-mixed concrete.
) Provide QMP for class Il ancillary concrete as specified in 716 if using concrete mixtures conforming to 501.

513 Railing

513.2.3 Steel Railing
Replace subsection with the following effective with the November 2025 letting.

@) Furnish steel railing components as follows:

SETTUCIUIAL STEEI ...ttt e h e e ettt e e s bt e e bt e e et e e s bt e e e e nbe e e s nanee 506.2.2
HIGh SIrenGth DOILS ... et e s b e e e e eanneas 506.2.5
) (L= o U= 1o | = 11 RSSO UPPRPN 614.2
Round structural steel tubing for steel pipe railing...........occociiiiiiii ASTM A500 grade B
Structural steel tubing used with other steel railings............cccco i ASTM A500 grade Bor C

@ Furnish a two-coat paint system from the APL for structure painting systems under paint - galvanized
surfaces.

517 Paint and Painting
517.3.1.3.3 Blast Cleaning

517.3.1.3.3.2 Epoxy Coating System
Replace subsection with the following effective with the November 2025 letting.

() Blast clean structural steel receiving this coating to a near-white finish according to SSPC-SP 10.

@ Solvent clean oil and grease on surfaces receiving this coating according to SSPC-SP 1 and blast clean to a
near-white finish according to SSPC-SP 10.

@ Remove fins, tears, slivers, and burred or sharp edges present on any steel member, or that appears during
blasting, by grinding then re-blast the area to a one to 2 mils surface shape.
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@ If using abrasives for blast cleaning, use either clean dry sand, steel shot, mineral grit, or manufactured grit
of a gradation that produces a uniform one to 2 mils profile as measured with a department-approved
impregnated surface profile tape.

) Remove abrasive and paint residue from steel surfaces with a commercial grade vacuum cleaner equipped
with a brush-type cleaning tool, or by double blowing. If using the double blowing method, vacuum the top
surfaces of structural steel, including top and bottom flanges; longitudinal stiffeners, splice plates, and
hangers after completing the double blowing operations. Ensure that the steel is dust free when applying
primer. Apply the primer within 8 hours after blast cleaning.

©) Protect freshly coated surfaces from later blast cleaning operations. Brush any blast damaged primed
surfaces with a non-rusting tool, or if visible rust occurs, re-blast to a near white condition. Clean the brushed
or blast cleaned surfaces and re-prime within the manufacturer's recommended time.

@ When coating galvanized surfaces, ensure tie-coat adhesion by brush blasting the cleaned surface according
to SSPC-SP7 to create a slight angular surface profile according to manufacturer's recommendations of 1 mil
to 1.5 mils. Blasting must not fracture the galvanized finish or remove dry film thickness. For the tie- and top-
coat, furnish an epoxy coating system from the APL for paint systems for galvanized surfaces.

517.3.1.3.5 Galvanizing
Add subsection effective with the November 2025 letting.

() After fabrication, blast clean assemblies per SSPC-SP6 and galvanize according to ASTM A123.

526 Temporary Structures

526.3.4 Construction, Backfilling, Inspection and Maintenance
Replace subsection with the following effective with the November 2025 letting.

() Construct temporary structures conforming to 500. Backfill conforming to 206.3.13 with structure backfill
conforming to 210.2.

@ Temporary highway bridges open to traffic less than or equal to 24 months: inspect temporary bridges
conforming to the National Bridge Inspection Standards (NBIS) and the department’s Structure Inspection
Manual (SIM) before opening to traffic. Perform additional inspections, as the department’s SIM requires,
based on structure type, condition, and time in service. Submit inspection reports on department form
DT2007 to the engineer and electronic copies to the BOS Maintenance Section. Ensure that a department-
certified qualified team leader performs the inspections.

@ Temporary highway bridges open to traffic greater than 24 months: complete additional inspections and
inventory data collection per the NBIS and SIM within 27 months of the bridge being opened to traffic.
Contact the Bureau of Structures to have a structure number assigned. Enter the inventory data and element
level bridge inspection data in accordance with the SIM into WisDOT’s Highway Structures Information
System (HSIS) within 90 days of completing the field portion of the inspection. Continue to complete required
inspections and data submittal at intervals according to the requirements of the NBIS and SIM.

@ Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs
otherwise, completely remove and dispose of as specified in 203.3.5; do not place on the finished surface.

526.5 Payment
Replace paragraph (2) with the following effective with the November 2025 letting.

@ Payment for the Temporary Structure bid items is full compensation for providing a temporary structure
including design and construction; for construction staking; for temporary shoring and other secondary
structure items; for backfilling with structure backfill; for maintaining; and for removing when no longer
needed. The department will pay 70 percent of the contract amount when open to traffic and the balance
after structure removal and associated site restoration.

550.3.9 Pre-Boring

550.3.9.1 General
Add paragraph (2) effective with the February 2026 letting.

() Pre-bore holes to the depth the plans or special provisions require. Submit written requests for pre-boring not
required under the contract to the engineer for review and approval. Do not impair the capacity of in-place
piles or damage adjacent structures by pre-boring operations.

@ Contractor may elect to not perform pre-boring, subject to written approval from the engineer as specified in

104.2.1(2). If the contractor elects to not perform pre-boring and subsequently pre-boring is necessary at any
point throughout the project, no additional time or compensation will be granted.
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621 Landmark Reference Monuments
Remove Standard Specification 621 (Landmark Reference Monuments) effective with the November 2025
letting. Refer to updated information in this ASP-6 for standard specifications 680 and 682.

643 Traffic Control

643.1 Description
Replace paragraph (1) with the following effective with the November 2025 letting.

() This section describes providing, maintaining, repositioning, and removing temporary traffic control devices
as follows:

Drums Warning lights 42-inch cones

Barricades type Il Connected arrow boards Portable changeable message signs
Flexible tubular markers Signs Channelizing curb system

Speed feedback trailers Connected work zone start and end location markers

643.2.2 Department's Approved Products List (APL)

Replace paragraph (1) with the following effective with the November 2025 letting.

() Furnish materials from the APL as follows:
- Drums - Connected arrow boards
- Barricades type lll Sign sheeting
- Flexible tubular marker posts including bases 42-inch cone assemblies
- Warning lights and attachment hardware - Portable changeable message signs
- Channelizing curb systems - Speed feedback trailers
- Connected work zone start and end location markers

643.3 Construction
643.3.1 General
Add paragraphs (10), (11), (12) and (13) effective with the November 2025 letting.

(10) For connected devices provide a local specialist to respond to emergency situations within 2 hours of being
notified. Equip local specialists with sufficient resources to correct deficiencies in the connected work zone
devices.

@1 Prior to deployment, test all connected devices with the engineer to ensure the device is showing in the
WisDOT approved data feed. Send an email to DOTBTOworkzone@dot.wi.gov to notify BTO that the
devices have been turned on.

¢12) Provide a WisDOT approved data feed from connected devices and the remote management software,
updated at least every minute.

@3) If requested by the engineer, provide real-time status change alerts to a list of designated personnel via text
or email or both. Send an alert each time a connected device is switched between operating modes which
include the current operating mode, the previous operating mode, the date and time of the mode switch, and
the location (latitude and longitude) of the device at the time of the mode switch in the alert.

643.3.3 Connected Arrow Boards

Revise subsection title and add paragraphs (3) and (4) effective with the November 2025 letting.

@) The connected arrow board may be switched between the following pattern displays per the plan:
- Blank
- Right arrow static
- Right arrow flashing
- Right arrow sequential
- Left arrow static
- Left arrow flashing
- Left arrow sequential
- Line flashing
- Bi-directional arrow flashing.

@ When the connected arrow board is not displaying a pattern, the display shall be blank, and the connected

arrow board transmits its status to the data feed. When a connected arrow board is switched to a pattern, the
connected arrow board transmits its location and its current operating mode to the data feed.
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643.3.7 Temporary Pavement Marking
Add paragraph (9) effective with the November 2025 letting.

© Install temporary markings on the final surface in the same location as permanent markings will be placed or

as the plans show.

643.3.10 Connected Work Zone Start and End Location Markers
Add subsection effective with the November 2025 letting.

() Place work zone start location marker at the beginning of the work zone per plan or as the engineer directs.
Clearly label the work zone start location marker so that it is easily distinguishable by field personnel.

@ Place work zone end location marker at the end of the work zone per plan or as the engineer directs. Clearly

label the work zone end location marker so that it is easily distinguishable by field personnel.

@ Ensure the connected work zone start and end location markers operate continuously when deployed on the

project.

« Ensure the work zone location markers and connected arrow board are from the same manufacturer.
& When the work zone start and end location markers are switched to the ON mode, verify the begin and end

location markers transmit their location and identity as begin or end markers to the data feed.

© Switch the work zone start and end location markers to OFF mode when temporary traffic control is
removed, and the normal traveled way is restored.

643.4 Measurement

643.4.1 Items Measured by the Day
Add paragraphs (3) and (4) effective with the November 2025 letting.

@ The department will measure Traffic Control Connected Arrow Boards by day for the days the device is

reporting correct data.

@ The department will measure Traffic Control Connected Work Zone Start and End Location Markers by day
per roadway segment for the days the devices are reporting correct data.

643.5 Payment
643.5.1 General

Replace paragraph (1) with the following effective with the November 2025 letting.

() The department will pay for measured quantities at the contract unit price under the following bid items:

ITEM NUMBER
643.0300
643.0420
643.0500
643.0600
643.0650
643.0700 - 0799
643.0810
643.0900
643.0910
643.0920
643.1000
643.1050
643.1051
643.1070 - 1079
643.1220
643.1500
643.3100 - 3299
643.3300 - 3399
643.3500 - 3599
643.3600 - 3699
643.3700 - 3799
643.3800 - 3899
643.3900 - 3959

DESCRIPTION

Traffic Control Drums

Traffic Control Barricades Type Il

Traffic Control Flexible Tubular Marker Posts
Traffic Control Flexible Tubular Marker Bases
Traffic Control Channelizing Curb System

Traffic Control Warning Lights (type)

Traffic Control Connected Arrow Boards

Traffic Control Signs

Traffic Control Covering Signs Type |

Traffic Control Covering Signs Type |l

Traffic Control Signs Fixed Message

Traffic Control PCMS

Traffic Control PCMS with TMC Communications
Traffic Control Cones (height)

Traffic Control Connected Work Zone Start and End Location Markers
Traffic Control Speed Feedback Trailer
Temporary Marking Line (material/type) (width)
Temporary Marking Crosswalk (material) 6-Inch
Temporary Marking Arrow (material)

Temporary Marking Word (material)

Temporary Marking Raised Pavement Marker (type)
Temporary Marking Stop Line (material) 18-Inch
Temporary Marking Diagonal (material) 12-Inch

UNIT
DAY
DAY

EACH
EACH
LF
DAY
DAY
DAY
EACH
EACH
SF
DAY
DAY
DAY
DAY
DAY
LF
LF
EACH
EACH
EACH
LF
LF
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643.3960 - 3999 Temporary Marking Removable Mask Out Tape (width) LF
643.4100 Traffic Control Interim Lane Closure EACH
643.5000 Traffic Control EACH

646 Pavement Marking

646.3.1.1 General Marking
Replace paragraph (7) with the following effective with the November 2025 letting. Add paragraph (8) effective
with the February 2026 letting.

 Apply marking to the width and color the bid item indicates. Distribute beads uniformly across the line.
Provide a sharp cutoff for both sides and ends of the marking with a uniform cross-section. Achieve straight
alignment, not to exceed a 3/8-inch variation in any 40-foot section of travelled way. Do not damage existing
marking that will remain in place.

©® Apply both lines of the centerline marking simultaneously to ensure a consistent gap.

646.3.1.6 Proving Period

646.3.1.6.1 General
Replace paragraph (1) with the following effective with the February 2026 letting.

() The engineer may conduct post acceptance inspections periodically during a proving period to evaluate the
physical presence of pavement marking and, for permanent markings, the retroreflectivity. The proving
period begins on the last day of the week, for all marking placed within that week. The proving period
extends through April 15 of the next calendar year or 180 days, whichever is longer. If weather or road
surface conditions prevent the engineer from fully evaluating the marking at the end of the proving period,
the engineer may extend the proving period.

646.3.1.6.2 Retroreflectivity
Replace paragraph (1), included with the November 2025 ASP-6, with the following effective with the February
2026 letting.
() For permanent markings, the engineer will also evaluate the percent failing retroreflectivity at the end of the
proving period. Ensure that the 180-day reflectivity, in millicandelas/lux/m?, meets or exceeds the following:

180 DAY DRY

MATERIAL COLOR RETROREFLECTIVITY
Epoxy White 150
Yellow 100
Wet Reflective Epoxy White 250
Yellow 150
Permanent Tape White 400
Yellow 335

646.3.2.3.2 Wet Reflective Epoxy
Replace paragraph (1) with the following effective with the February 2026 letting.

() Apply wet reflective epoxy binder in a grooved slot and provide a double drop bead system at the application
rate specified in the APL.

646.3.2.4 Black Epoxy
Replace paragraph (1) with the following effective with the November 2024 letting.

@) Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20.
Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black
€poxy.

646.3.3 Special Marking
Replace subsection with the following effective with the February 2026 letting.
@ Fill in any breaks left from the stencil with the same material to ensure there are no gaps.

@ Under the Marking Railroad Crossings bid items, apply the RXR symbol and 3 transverse lines as the plans
show.

@ Under the Marking Curb bid items, mark the vertical face and the top of the curb.

@ Under the Marking Aerial Enforcement Bars bid items, the department will locate the marking. Notify the
engineer at least one week before marking so the State Patrol can provide exact locations.
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650 Construction Staking

650.3.12 Supplemental Control Staking
Replace paragraph (2) with the following effective with the November 2025 letting.

@ Document and provide to the engineer complete descriptions and reference ties of the control points,
alignment points, and benchmarks to allow for quick reestablishment of the plan data at any time during
construction and upon project completion. Document additional control on department form DT1291 as
described in CMM 710, table 710-1.

680 Public Land Survey Monuments
Add section 680 (Public Land Survey Monuments) effective with the November 2025 letting.

680.1 Description
() This section describes perpetuating US Public Land Survey System (USPLSS) monuments.
680.2 Materials

@) Furnish magnetic survey nails with center point a minimum of 2-1/2 inches long or engineer approved
alternative.

@ Furnish minimum 3/4-inch reinforcement or 1 inch outside diameter (OD) iron pipe at least 24 inches long.
@ Furnish plastic survey marker cap with lettering that reads “Witness Monument”.
@ Use alternative materials if requested and furnished by the county surveyor.

680.3 Construction

680.3.1 General

() Perform work under the direction and control of a professional land surveyor registered in the state of
Wisconsin, following Wisconsin Administrative Code A-E 7
(https://docs.legis.wisconsin.gov/code/admin_code/a_e/7).

@ Preserve existing USPLSS monuments and witness monuments (ties) within the construction limits in their
original position until monuments are verified and sufficiently tied off.

680.3.2 Pre-Construction

@ Notify the county surveyor at least 30 days prior to start of construction operations about all USPLSS
monuments within the construction limits that might be disturbed.

@ Obtain the existing USPLSS Monument Record from the county surveyor. Verify existing monuments and
witness monuments are in place and undisturbed.

@) Replace withess monuments that are missing or that could be disturbed by construction operations. Locate
new witness monuments near the USPLSS monument but outside the construction limits. Submit a
monument record as specified in 680.3.5.

@ Temporarily mark the location of all witness monuments to protect them during construction.
680.3.3 Removals

(1 Remove or abandon existing monument and monument cover that interfere with construction operations.
Remove and dispose of surplus excavation and materials as specified in 205.3.12.

680.3.4 Post-Construction
@ Verify the location of monuments and witness monuments when construction operations are complete.

@ Set new monuments and witness monuments where necessary. Recess magnetic survey nails 1/4 inch
below the pavement surface for monuments located in pavement. Use reinforcement or iron pipe for
monuments not in pavement and for witness monuments. Locate new witness monuments near the USPLSS
monument and outside the roadbed. Install plastic caps on witness monuments.

@ Install marker posts next to all withess monuments if required and supplied by the county surveyor.

@ Omit setting monuments in the pavement if approved by the department’s regional survey coordinator and
county surveyor due to traffic or safety concerns.

) Submit a monument record as specified in 680.3.5.
680.3.5 Monument Records

@) Submit a monument record on department form DT1291 to the county surveyor at locations where
monuments were set. Provide a copy to the engineer and regional survey coordinator.
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680.4 Measurement

() The department will measure bid items under this section as each individual monument acceptably
completed.
680.5 Payment

() The department will pay for measured quantities at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
680.0100 Public Land Survey Monument Verify and Reset EACH

@ Payment for the Public Land Survey Monument Verify and Salvage bid item is full compensation for
providing all materials; for coordinating with county surveyors; for obtaining existing monument records; for
verifying the existing location of monuments and witness monuments; for removing or abandoning existing

monuments and monument covers; for resetting monuments; for setting or resetting temporary and
permanent witness monuments; and for submitting monument records.

682 Geodetic Survey Monuments
Add section 682 (Geodetic Survey Monuments) effective with the November 2025 letting.

682.1 Description

() This section describes salvaging geodetic survey discs and constructing geodetic survey monuments.
682.2 Materials

@) Furnish materials conforming to the following:

(070] 3 (o111 (=TSP 501
LR aT o g o7=Y g 1Y o | 505.2
[=To T8 aTo F=Y AT g TN o F=To] || PR 520.2

@ Furnish grade A concrete as modified in 716. Provide QMP for class Ill ancillary concrete as specified in 716.

682.3 Construction
(1) Contact the WisDOT Geodetic Surveys Unit at (866) 568-2852 or “geodetic@dot.wi.gov” as required below.
682.3.1 Salvage Geodetic Survey Discs

¢y Remove and salvage geodetic survey discs from existing structures or survey monuments being removed at
the locations shown in the plan.

@ Notify the WisDOT Geodetic Surveys Unit 7 calendar days prior to removal operations.
@ Ship or deliver salvaged discs to following address:

WisDOT Bureau of Technical Services

Geodetic Surveys Unit

3502 Kinsman Boulevard

Madison, WI 53704

Provide a tracking number to the Geodetic Surveys Unit upon shipment or contact the Geodetic Surveys Unit
to schedule in-person delivery.

682.3.2 Geodetic Survey Monuments
682.3.2.1 Monument Location

() Stake the approximate location of monuments provided in the plan and contact the WisDOT Geodetic
Surveys Unit 30 days prior to excavating holes for field verification and delivery of department furnished
geodetic survey discs.

682.3.2.2 Placing Monuments

() Excavate holes for monuments by use of a circular auger at the size and depth the plans show or as the
engineer directs.

@ Remove and dispose of surplus excavation and materials as specified in 205.3.12.

@ Fill holes with concrete and strike off flush with the ground surface. Place circular forms and steel
reinforcement in the concrete as the plans show. Place geodetic survey discs on monuments while the
concrete is still plastic.
682.3.2.3 Protecting and Curing

() Cure exposed portions of cast in place concrete monuments as specified in 415.3.12 except the contractor
may use curing compound conforming to 501.2.8.
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@ Protect placed concrete monuments as specified for concrete pavement as specified in 415.3.14
@) Protect cast in place concrete monuments from freezing for 7 days.

682.4 Measurement

) The department will measure bid items under this section as each individual monument acceptably
completed.

682.5 Payment
@) The department will pay for measured quantities at the contract unit price under the following bid items:

ITEM NUMBER DESCRIPTION UNIT
682.0100 Salvage Geodetic Survey Disc EACH
682.0200 Geodetic Survey Monument EACH

2 Payment for the Salvage Geodetic Survey Disc bid item is full compensation for removing and salvaging; and
shipping or delivering the disc to the Geodetic Surveys Unit. Removing existing survey monuments will be
paid separately under the Removing Concrete Bases bid item. Removing existing survey marker posts will
be paid separately under the Removing Delineators and Markers bid item.

@ Payment for the Geodetic Survey Monument bid item is full compensation for staking; providing concrete;
providing steel reinforcement; for placing department-furnished geodetic discs; and for excavating and
backfilling.

710 General Concrete QMP

710.3 Certification Requirements
Replace paragraph (1) and add paragraph (2) effective with the November 2025 letting.

@) Have a person certified from the Highway Technician Certification Program Portland Cement Concrete
Technician 1 (HTCP - PCCTEC-1) or Assistant Certified Technician Program - Portland Cement Concrete
(ACT-PCC) working under a certified technician, on the project site, prepared and equipped to perform
required sampling and testing whenever placing concrete.

@ The department will have a certified HTCP Portland Cement Concrete Mix Design Certification (PCC MDC)
technician to review and approve concrete mixes.

710.4 Concrete Mixes
Replace subsection with the following effective with the November 2025 letting.

() The contractor is responsible for mix performance.
@ At least 7 business days before producing concrete, document that materials conform to 501 unless the
engineer allows or individual QMP specifications provide otherwise. Include the following:

1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material
ratio, air content, and SAM number.

2. For cementitious materials and admixtures: type, brand, and source.

3. For aggregates: absorption, oven-dried specific gravity, SSD bulk specific gravity, wear, soundness, light weight
pieces, freeze thaw test results if required, and air correction factor. Submit component aggregate gradations,
aggregate proportions, and target combined blended aggregate gradations using the following:

- DT2220 for combined aggregate gradations.
- DT2221 for optimized aggregate gradations.
4. For optimized concrete mixtures:
- Complete the worksheets within DT2221 according to the directions.

- Ensure the optimized aggregate gradations and the optimized mix design conform to WisDOT
specifications and pass the built-in tests within DT2221.

- Verify slip-form mixture workability and conformance to specifications through required trial batching.

- Submit the completed DT2221 to the engineer electronically. Include the trial batch test results with the
mix design submittal.

5. For high early strength (HES) concrete mixtures required by contract, complete the HES mix modification section
in the DT2220 or DT2221 form.

@ Document mix adjustments daily during concrete production.

@ Prepare, notify, and submit mixture design modifications to the engineer. Do not place material until the
documentation is submitted and, when required, written approval of the mixture design modifications.

) Report concrete mix design modifications as classified in levels as specified in table 710-1.
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TABLE 710-1 MIX DESIGN MODIFICATION NOTIFICATION

NEW MIX
NOTIFICATION LEVEL I LEVEL Il DESIGN DURING
PROJECT
Prepare, notify, and submit mix design to Engineer Prior to use 3 bu_smess days| 5 bu§|ness days
prior to use prior to use
Approval required before placement No Yes Yes

©® A mix design modification is when any modification occurs for a specific level as specified in table 710-2.

¢ Dependent on the modification performed, documentation is required to be submitted to the engineer as
specified in table 710-3.

©® For HES concrete, conform as specified in table 710-4.
© HES concrete is not eligible for 28-day strength incentives.
10y Submit concrete mix designs into MRS as specified in 701.1.2.7.

TABLE 710-2 MATERIAL MIX DESIGN MODIFICATIONS
Replace Table 710-2, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

NEW MIX
MODIFICATION TYPE LEVEL I LEVEL Il SEEIICN;g
PROJECT
Water source X
Cement source, type, or brand X
Total cementitious X X
Aggregate blend X
Aggregate source X
SCM replacement rate X
SCM type and supplier X
Change in: | Fly ash source (different class) X
Fly ash source (same.class for pavements X
and cast-in-place barriers)
Fly ash source (same class for structures) X
Slag source (same grade) X
Slag source (different grade) X
Chemical admixture manufacturer or
product name 2 X
Chemical admixture dosage rates X X
SCM X
Removal of: | Chemical admixture other than Type B or D X B4
Type B or Type D chemical admixture X B X H
Non-fading, color pigment X
- Chemical admixture other than Type B or D X B4
Addition of:
Type B or Type D chemical admixture X XM
New SCM X

[ For HES/SHES concrete modification only.
I Not including Type B or Type D chemical admixture.

B3I 'When admixture is from the concrete admixture APL and the dosage rate is within recommended dosage rates as
specified in the APL. If the admixture dosage rate is outside of recommended dosage rates as specified in the APL,
BTS approval is required before use.

M Not furnished from the APL.
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TABLE 710-3 MIX DESIGN MODIFICATION DOCUMENTATION
Replace Table 710-3, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

NEW REQUIRED DOCUMENTATION LEVEL I LEVEL Il DEST(EI\GVD“TJEING
PROJECT
Results from trial batching if required X
Amendment to the quality control plan X X X
Water source name and report X
Cement mill certification X
WisDOT aggregate quality report X
SCM mill certification X X
Chemical additive product data sheet X X X
Updated DT2220 or DT2221 form X X
New DT2220 or DT2221 form X
New mixture ID: Contractor ID and WisDOT ID X X
New maturity curve X X X
New lot/sublot layout B! X 349 X

[ Water for concrete report conforming to 501.2.6 for private wells or surface water sources.

2 Required only when using a retarder.

31 Required for HES concrete.

[ Required when changing the SCM replacement rate.

51 Not required for SCM source change of same Class/Grade in pavements and cast-in-place barrier projects.

TABLE 710-4 OPTIONS FOR HES CONCRETE

SCENARIO MIXTURE MODIFICATION
When the contract requires, or the HES is OPTION 117 Add 94 to 282 Ib/cy of cement &4
directed by the department OPTION 2 Use Type Ill cement

When the engineer allows HES when

1.2
requested by the contractor in writing Add up to 282 lb/cy of cement

[ Adjust water to maintain workability without raising the w/cm ratio.
21 Add to a previously accepted mixture.

710.5.6.2 Contractor Control Charts

710.5.6.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() Test aggregate gradations during concrete production except as allowed for small quantities under 710.2.
Perform required contractor testing using non-random samples.

@ Sample aggregates from either the conveyor belt or from the working face of the stockpiles.

@ Complete aggregate testing as specified in table 710-5. Submit one pre-placement test within five days
before anticipated placement. Include this gradation on the control charts.

@ Report gradation test results and provide control charts to the engineer within 1 business day of obtaining the
sample. Submit results to the engineer and electronically into MRS as specified in 701.1.2.7.

) Conduct aggregate testing at the minimum frequency specified in table 710-5 for each mix design, except as
allowed for small quantities in 710.2. The contractor’s concrete production tests can be used for the same
mix design on multiple contracts.
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TABLE 710-5 QC AGGREGATE TESTING FREQUENCY
Replace Table 710-5, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.
CONCRETE CLASSIFICATION

RS S S PLACEMENT TESTING

TESTING
Hand Placement: One test per cumulative
< 250 CY 250 CY
> 250 CY One test per day
| I: P m
Class avement Slip Formed Placement
One pre-placement < 1500 CY One test per day
test per aggregate > 1500 CY Two tests per day
source : :
One test per cumulative 150 CY, maximum one test per
: 2], [3], [4] ’
Class I: Structures day
One test per cumulative
<
Class I: Cast-in Place Barrier "] 250 cY 250 CY
> 250 CY
One test per day
Class II: Base One test per calendar week of production

Class II: Structure Repair - Joints One test per cumulative 150 CY, maximum one test per

Class II: Concrete Overlay day
Class Il: Pavement Repair One pre-placement
] test per aggregate
Class |I: Pavement Replacement source One test per 400 CY, minimum one test per 10 business

Class II: Base Patching days, maximum one test per day

Class IlI: Ancillary

Class IlI: Structure Repair — Curb &

Surface & Preplacement testing only

[l Frequency is based on project daily production rate.

[2I Aggregate gradation testing must be performed on a per contract basis. If multiple structures are on the same
contract and use the same aggregate source, then the samples must be collected based on cumulative concrete
contract quantities within the same concrete classification.

B WTM T255 (Fine and Coarse) required for each aggregate sample.

[ Calculate trial batch weights for each mix design when production begins and whenever the moisture content of the
fine or coarse aggregate changes by more than 0.5 percent, adjust the batch weights to maintain the design w/cm
ratio.

I Aggregate gradation must meet the gradation previously approved by the engineer.

710.5.6.3 Department Acceptance Testing
Replace subsection with the following effective with the November 2025 letting.

() Department testing frequency is based on the quantity of each mix design placed under each individual
WisDOT contract as specified table 710-6. Aggregate gradation testing must be performed on a per contract
basis.

@ The department will split each sample, test for acceptance, and retain the remainder for a minimum of 10
calendar days.

@ The department will obtain the sample and deliver to the regional testing lab in the same day. The
department will report gradation test results to the contractor within 1 business day of being delivered to the
lab. The department and contractor can agree to an alternative test result reporting timeframe. Document
alternative timeframes in the contractor's quality control plan.

@ Additional samples may be taken at the engineer’s discretion due to a changed condition.

) If multiple bid items on the same contract use the same aggregate source, then the samples must be
collected based on cumulative concrete contract quantities within the same concrete classification.

© Department will test small quantities at the minimum frequency specified in table 710-7.
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TABLE 710-6 QV AGGREGATE TESTING FREQUENCY

CONCRETE CLASSIFICATION PLACEMENT TESTING

One test per placement day for first 5 days of placement.

- If all samples are passing, reduced testing frequency is
applied.

- Reduced frequency: One test per calendar week of placement

Class I: Pavement

One test per 250 CY placed.
Class I: Structures - Minimum of one test per contract for substructure
- Minimum of one test per contract for superstructure

Class I: Cast-in-Place Barrier One test per 500 CY placed

One test per 250 CY

Class II: Concrete Overlay Maximum one test per day

Class Il: Base

Class Il: Structure Repair

Class Il: Pavement Repair

Class II: Pavement Replacement

No minimum testing

Class Il: Base Patching

Class II: Ancillary

TABLE 710-7 QV AGGREGATE TESTING FREQUENCY FOR SMALL QUANTITIES

CONCRETE CLASSIFICATION PLACEMENT TESTING

Class I: Pavement

Class I: Structures One test on the first day of placement.

Class |: Cast-in-Place Barrier

710.5.7 Corrective Action

710.5.7.1 Optimized Aggregate Gradations
Replace subsection with the following effective with the November 2025 letting.

@ If the contractor's 4-point running average or a department test result of the volumetric percent retained
exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size or limits listed in
the additional requirements for optimized aggregate gradation in 501.2.7.4.2 table 501-4, notify the other
party immediately and do the following:

Option A:

1.
2.
3.

Perform corrective action documented in the QC plan or as the engineer approves.
Document and provide corrective action results to the engineer as soon as they are available.

Department will conduct two tests within the next business day after corrective action. Department will provide
test results to contractor after each test is complete.

. If blended aggregate gradations are within the tarantula curve limits by the second department test:

- Continue with concrete production.
- Include a break in the 4-point running average.

- For Class | Pavements: The department will discontinue reduced frequency testing and will test at a
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

. If blended aggregate gradations are not within the tarantula curve limits by the second department test:

- If the contract does not require optimized aggregate gradation under 501.2.7.4.2.1(2), stop concrete
production and submit either a modified optimized aggregate gradation mix design or a new optimized
aggregate gradation mix design or a new combined aggregate gradation mix design.

- If the contract requires optimized aggregate gradations under 501.2.7.4.2.1(2), stop concrete production
and submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation
mix design.

Option B:

1.
2.

Submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation mix design.
Restart control charts for new mix design.
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@ If the contractor's 4-point running average or a department test result of the volumetric percent retained
exceeds the tarantula curve limits by more than 1.0 percent on one or more sieves, stop concrete production
and submit a modified mix design or a new mix design.

@ Both the department and contractor must sample and test aggregate of the modified mix design or a new mix
design at the frequency specified in 710.5.6.1.
710.5.7.2 Combined Aggregate Gradations

Replace subsection with the following effective with the November 2025 letting.

@ If the contractor's 4-point running average or a department test result of the percent passing by weight
exceeds the combined aggregate gradation limits by less than or equal to 1.0 percent on a single sieve size,
do the following:

1. Notify the other party immediately.

. Perform corrective action documented in the QC plan or as the engineer approves.

. Document and provide corrective action results to the engineer as soon as they are available.

. The department will conduct two tests within the next business day after corrective action is complete.

. If blended aggregate gradations are within the combined aggregate gradation limits by the second department
test:

a b~ 0N

- Continue with concrete production.
- Include a break in the 4-point running average.
- For Class | Pavements: The department will discontinue reduced frequency testing and will test at a

frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

6. If blended aggregate gradations are not within the combined aggregate gradation limits by the second department
test, stop concrete production and submit a modified mix design or a new mix design.

@ If the contractor's 4-point running average or a department test result of the percent passing by weight
exceeds the combined aggregate gradation limits by more than 1.0 percent on one or more sieves, stop
concrete production and submit a modified mix design or a new mix design.

) Both the department and contractor must sample and test aggregate of the modified mix design or a new mix
design at the frequency specified in 710.5.6.1.

715 QMP Concrete Pavement, Cast-in-Place Barrier and Structures
715.3.1.2 Lot and Sublot Definition

715.3.1.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() Designate the location and size of all lots before placing concrete. Ensure that no lot contains concrete of
more than one mix design or placement method defined as follows:

Mix design change A modification to the mix requiring the engineer's approval under 710.4(5).

For paving and barrier mixes, follow 710.4(4) and 710.4(5) for concrete
mixture design modifications.

Placement method Either slip-formed, not slip-formed, or placed under water.
@ Lots and sublots include ancillary concrete placed integrally with the class | concrete.
715.3.1.2.3 Lots by Cubic Yard
Replace paragraph (3) with the following effective with the November 2025 letting.
@ An undersized lot is eligible for incentive payment under 715.5 if the lot has 4 or more sublots for that lot.

715.3.2 Strength Evaluation

715.3.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() The department will make pay adjustments for strength on a lot-by-lot basis using the compressive strength
of contractor QC cylinders or the flexural strength of contractor QC beams.

@The department will evaluate the sublot for possible removal and replacement if the 28-day sublot average
strength is:

- Pavement (Compressive): < 2500 psi
- Pavement (Flexural): < 500 psi
- Structure: < f'c - 500 psi [/
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- Cast-in-Place Barrier: < f'c - 500 psi [/
[ £¢ is design strength found in plans or specials.

715.5 Payment
715.5.1 General
Replace paragraph (4) and add paragraphs (8) and (9) effective with the November 2025 letting.
@ The department will adjust pay for each lot using PWL of the 28-day sublot average strengths for that lot.
The department will measure PWL relative to strength lower specification limits as follows:
- Compressive strength of 3700 psi for pavements.
- Flexural strength of 650 psi for pavements.
- Compressive strength of 4000 psi for super structures and barrier, or as shown in the plan details.
- Compressive strength of 3500 psi for substructures and culverts, or as shown in the plan details.
) The department will not pay a strength incentive for concrete that is nonconforming in another specified

property, for ancillary concrete accepted based on tests of class | concrete, or for high early strength
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2.

©® Submit test results to the department electronically using MRS software. The department will verify
contractor data before determining pay adjustments.

 All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during
coring are incidental to the contract.

@ If the contractor combines concrete of varying specified strengths in a single lot/sublot, the highest specified
strength of the related concrete shall be used to calculate pay incentive/disincentive.

© The department will apply one price adjustment to a given quantity of material. If the quantity in question is
subject to more than one nonconforming test, apply the adjustment with the greater price reduction. In the
absence of exact quantities affected by the sublot test results, pay reductions will be applied to the entire
sublot.

715.5.4 Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time
Add subsection 715.5.4 (Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time)
effective with the November 2025 letting.

@) The department will adjust pay for each sublot with nonconforming QC air content and temperature test

results as specified in table 715-2 and table 715-3. If the quantity in question is subject to more than one of
the following conditions, apply the adjustment with the greater price reduction.

@ For high temperatures, the engineer may consider the effectiveness of the contractor's temperature control
plan and the contractor's compliance with their temperature control plan before taking a price reduction.

@ A 25% price reduction to the concrete invoice price will be applied if concrete is placed after the delivery time
exceeds the limit specified in 501.3.5.2.

TABLE 715-2 PRICE REDUCTIONS FOR NONCONFORMING AIR CONTENT

PERCENT PRICE REDUCTION OF THE
o,
L1 () CONTRACT UNIT PRICE
>=0.5101 10
Above Specification
0.1t0 0.4 11 5
0.1t0 0.5 20
Below Specification 06t01.0 30
>1.0 50 or remove and replace

[ Evaluate the strength data. If the strengths are acceptable, do not take a price reduction for high air content.
Contractor is responsible to provide additional strength data, if necessary.
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TABLE 715-3 PRICE REDUCTIONS FOR NONCONFORMING TEMPERATURE
Replace Table 715-3, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

CONCRETE TEMPERATURE (F) [ PRICE REDUCTION (%)
o >80to <=85 10
Upper Temperature Limit [
> 85 25
o 45 to <= 50 10
Lower Temperature Limit
<45 25

11 Applies only for Concrete Structures and Cast-in-Place Barrier.

[21'If a written temperature control plan outlining the actions by the contractor to control concrete temperature at the point
of placement exceeding 80 F is submitted and followed to effectively control the temperature, the upper temperature
limit is increased by 10 F for price reductions for nonconforming temperature.

716 QMP Ancillary Concrete

716.2 Materials

716.2.1 Class Il Concrete
Replace paragraph (2) with the following effective with the November 2025 letting.
@ Perform random QC testing at the following frequencies:

1. Test air content, temperature, and slump a minimum of once per 100 cubic yards for each mix design and
placement method.

2. Cast one set of 3 cylinders per 200 cubic yards for each mix design and placement method. Cast a minimum of
one set of 3 cylinders per contract for each mix design and placement method. Random 28-day compressive
strength cylinders are not required for HES or SHES concrete.

3. For deck overlays, perform tests and cast cylinders once per 50 cubic yards of grade E concrete placed.

4. For concrete base, one set of tests and one set of cylinders per 250 cubic yards.

The department will allow concrete startup test results for small quantities as specified in 710.2(1). Cast one
set of 3 cylinders if using startup testing for acceptance.

716.2.2 Class lll Concrete

Replace paragraph (1) with the following effective with the November 2025 letting.

() Acceptance of class Ill concrete is based on DT2220/ DT2221 certification page. Submit the certificate of
compliance at least 3 business days before producing concrete along with the initial concrete mix
documentation as required under 710.4(2).

Bid Iltems
500 Bid Items
Remove the following bid items effective with the February 2026 letting.
522.2363 Culvert Pipe Reinforced Concrete Horizontal Elliptical Class HE-IIl 63x98-Inch LF
522.2663 Apron Endwalls for Culvert Pipe Reinforced Concrete Horizontal Elliptical 63x98-Inch EACH
600 Bid Iltems
Remove the following bid item effective with the February 2026 letting.
| 608.2363 Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IIl 63x98-Inch LF
Add the following bid item effective with the November 2025 letting.
| 611.0613 Inlet Covers Type DW EACH
Remove the following bid items effective with the November 2025 letting.
621.0100 Landmark Reference Monuments EACH
621.1100 Landmark Reference Monuments and Cast-Iron Covers EACH
621.1200 Landmark Reference Monuments and Aluminum Covers EACH
Remove the following bid items effective with the November 2025 letting.
643.0405 Traffic Control Barricades Type | DAY
643.0410 Traffic Control Barricades Type |l DAY
643.0800 Traffic Control Arrow Boards DAY
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Add the following bid items effective with the November 2025 letting.

643.0810 Traffic Control Connected Arrow Boards DAY

643.1220 Traffic Control Connected Work Zone Start and End Location Markers DAY
Add the following bid item effective with the February 2026 letting.

657.0348 Poles Type 9 - Special Over Height EACH

657.0353 Poles Type 10 - Special Over Height EACH
Add the following bid items effective with the November 2025 letting.

680.0100 Public Land Survey Monument Verify and Reset EACH

682.0100 Salvage Geodetic Survey Disk EACH

682.0200 Geodetic Survey Monuments EACH

ERRATA

204.3.1.3 Salvaging or Disposal of Materials
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of
materials under 203.3.5.

204.3.2.3 Removing Buildings
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Buildings removed and materials resulting from building removal become the contractor’s property unless the
contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of
materials in 203.3.5.

335.3.2 Rubblizing
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

© Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as
specified in 203.3.5. Do not remove unexposed reinforcing steel.

335.3.3 Compacting
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the
compacted surface. Also remove pavement or patches that have a maximum dimension greater than or
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed
material as specified in 203.3.5.

460.3.3.2 Pavement Density Determination

Replace change description annotation with the following to revise implementation date. This change is effective
with the November 2025 letting.

Add information to 460.3.3.2(1) and (3). Add reference to CMM, WTM, and WTP H-002. WTP H-002
contains the sublot layouts formerly in CMM 815. Definition of a lot is now defined here (460.3.3.2(3)) instead
of CMM. This change was implemented via ASP-6 with the February 2024 letting.

602.3.6 Concrete Rumble Strips

Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the
traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished
shoulder surface.

604.2 Materials
Replace paragraph (1) with the following information to remove line and link for crushed aggreqate effective with
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in

604.2(3).

@) Furnish materials conforming to the following:

LT = (T OO PP PPPPPRPPPPPPPt 501.2
SeleCt CrUShEd MAEIIAl ...t e e e e e e e e e e e e e sbeeeeeeeeesataaeeeaaeeaaanees 312.2
(70T gTe] =1 - N 501
RG] ] {e]r=1 1 4 =T0 ) USRS 505
[ qoT=Ta I3 o] a T To] o 1A 11 1= RSP RR 415.2.3
F ST o] g T2 1 (ol g g = (=T 4 =L LSRR 455.2

page 23 of 23



Effective with June 2022 Letting

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1*'Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor's User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by
the department or a contractor for work performed, materials furnished, or materials stockpiled
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and
for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of
a progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment requirement
as specified in A(2).

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier.

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to
comply with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and
(6), and shall be binding on all first tier subcontractor relationships, all contractors and
subcontractors utilizing DBE firms on the project, and all payments from DBE firms.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually loaded
into the Civil Rights Compliance System. Copies of prime contractor payments received (check or ACH)
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged
manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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(1)

)

©)
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ADDITIONAL SPECIAL PROVISION 9

Electronic Certified Payroll or Labor Data Submittal

Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for
contracts with federal funds and labor data for contracts with state funds only. Details are
available online through the department’s Highway Construction Contractor Information (HCCI)
site on the Labor, Wages, and EEO Information page at:
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx

Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified
payroll reports (contracts with federal funds) or labor data (contracts with state funds only)
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards completing
the project is a subcontractor under this special provision.

Upon receipt of contract execution, promptly make all affected firms aware of the requirements under
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to
begin their submittals. The department will provide training either in a classroom setting at one of our
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/

The department will reject all paper submittals for information required under this special
provision. All costs for conforming to this special provision are incidental to the contract.

For firms wishing to export payroll/labor data from their computer system, have their payroll
coordinator contact:

For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data.
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at:
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual. pdf

For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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Non-Discrimination

NON-DISCRIMINATION PROVISIONS

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration, as they may be amended from time to
time, which are herein incorporated by reference and made a part of this contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will
not discriminate on the grounds of race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The contractor will not
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including
employment practices when the contract covers any activity, project, or program set forth in Appendix B of
49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or
national origin.

4. Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records,
accounts, other sources of information, and its facilities as may be determined by the Recipient or the
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the
Federal Highway Administration may determine to be appropriate, including, but not limited to:

a. Withholding payments to the contractor under the contract until the contractor complies;
and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to
protect the interests of the United States.
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Non-Discrimination

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis
of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not);
Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the basis of
disability in the operation of public entities, public and private transportation systems, places of
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented
by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations
and Low-Income Populations, which ensures Non-discrimination against minority populations by
discouraging programs, policies, and activities with disproportionately high and adverse human
health or environmental effects on minority and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed.
Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

Page 2 of 2



Effective with October 2025 Letting

DOMESTIC MATERIALS PREFERENCE PROVISION

Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the
Build America-Buy America Act (BABA) per 2 CER Part 184, and 2 CER Part 200) shall be articles,
materials, or supplies permanently incorporated in this project as classified in the following four
categories, and as described in the Construction and Materials Manual (CMM):

1.

Iron and Steel

To be considered domestic, all steel and iron products used, and all products predominantly manufactured
from steel or iron must be produced in the United States in accordance with the steel and iron product
standards in 23 CFR 635.410.

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the
product. Coating includes all processes which protect or enhance the value of the material to which the
coating is applied.

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are
considered Steel and Iron products and must comply with this section.

2. Construction Materials

To be considered domestic, all construction materials used must be produced in the United States in
accordance with the construction material standards in 2 CFR 184.6:

Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final
shaping, coating, and assembly, occurred in the United States.

Plastic and polymer-based products: All manufacturing processes, from initial combination of
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials,
until the item is in its final form, occurred in the United States.

Glass. All manufacturing processes, from initial batching and melting of raw materials through
annealing, cooling, and cutting, occurred in the United States.

Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others.

Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the
completion of the draw, occurred in the United States.

Lumber: All manufacturing processes, from initial debarking through treatment and planning,
occurred in the United States.

Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster
and additives through cutting and drying of sandwiched panels, occurred in the United States.
Engineered wood: All manufacturing processes from the initial combination of constituent materials
until the wood product is in its final form, occurred in the United States.

3. Manufactured Products

To be considered domestic, all manufactured products used must be produced in the United States as
defined in 23 CER 635.410(c)(1)(vii):

For projects with let dates on or after October 1, 2025, the final step in the manufacturing process
must occur in the United States.

For projects with let dates on or after October 1, 2026, the final step in the manufacturing process
must occur in the United States and the cost of the components of the manufactured product that
are mined, produced, or manufactured in the United States must be greater than 55 percent of the
total cost of all components of the manufactured product.

Manufactured products means articles, materials, or supplies that have been processed into a specific
form and shape, or combined with other articles, materials, or supplies to create a product with different
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel
product, an excluded material, or construction material, then it is not a manufactured product. An article,
material, or supply classified as a manufactured product may include components that are iron or steel
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Effective with October 2025 Letting

products, excluded materials, or construction materials. Mixtures of excluded materials delivered to a
work site without final form for incorporation into a project are not a manufactured product.

Items that consist of two or more construction materials that have been combined together through a
manufacturing process, and items that include at least one construction material combined with a material
that is not a construction material (including steel/iron) through a manufacturing process are treated as
manufactured products, rather than as construction materials.

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured
product and must comply with section 1.

With respect to precast concrete products that are classified as manufactured products, components
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both
shall meet the requirements of section 1. The cost of such components shall be included in the applicable
calculation for purposes of determining whether the precast concrete product is produced in the United
States.

With respect to intelligent transportation systems and other electronic hardware systems that are installed
in the highway right of way or other real property and classified as manufactured products, the
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures
shall be included in the applicable calculation for purposes of determining whether systems referred to in
the preceding sentence are produced in the United States.

4. Temporary and Excluded Materials

Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined
in 2 CER 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a
project are not a manufactured product.

The classification of an article, material, or supply as falling into one of the categories listed in this section
will be made based on its status at the time it is brought to the work site for incorporation into the project.
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project
must meet the Domestic Material Preference for only the single category in which it is classified.

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total
contract cost is the contract amount at award.

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet
Buy America Act requirements, the following documentation must be provided by the Contractor to verify
the foreign steel value. Ensure the threshold is not exceeded and place the documentation in the project
files.

* Pay Item,

» Description of associated foreign iron or steel product, or component,

» Invoiced cost of associated foreign iron or steel product, or component, and

¢ Current cumulative list of all foreign iron or steel products with the total dollar amount of

foreign products in relation to the total contract amount.

The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the
Engineer prior to incorporation into the project and any associated payment under the contract. The use
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA. This
amount is not considered a waiver to the domestic materials requirements. The Contractor must ensure
that the minimal usage amount is not exceeded.

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure
compliance with this Domestic Material provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Effective with October 2025 Letting

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all
iron and steel, construction materials, and manufactured products conform to this domestic material

provision.
Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic
Material Exemption Tracking Tool, available at:

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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Proposal Schedule of Items Page 1 of 4
Proposal ID: 20260310041  Project(s): 8394-00-73
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0002 201.0105 2.000
Clearing STA
0004 201.0205 2.000
Grubbing STA
0006 203.0260 1.000
Removing Structure Over Waterway EACH
Minimal Debris (structure) 01. P-16-0109
0008 205.0100 78.000
Excavation Common CcY
0010 205.0508.S 100.000
Excavation, Hauling, and Disposal of TON
Potential Creosote Contaminated Soil
0012 206.1001 1.000
Excavation for Structures Bridges EACH
(structure) 01. B-16-0151
0014 208.0100 196.000
Borrow CcY
0016 210.1500 420.000
Backfill Structure Type A TON
0018 213.0100 1.000
Finishing Roadway (project) 01. 8394- EACH
00-73
0020 305.0110 280.000
Base Aggregate Dense 3/4-Inch TON
0022 502.0100 135.000
Concrete Masonry Bridges CYy
0024 502.3200 205.000
Protective Surface Treatment SY
0026 503.0128 188.000
Prestressed Girder Type | 28-Inch LF
0028 505.0400 3,760.000
Bar Steel Reinforcement HS Structures LB
0030 505.0600 12,870.000
Bar Steel Reinforcement HS Coated LB

Structures
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Proposal ID: 20260310041  Project(s): 8394-00-73
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item ID Qﬁgntit d Unit Price Bid Amount
Number T y an
Description Units
0032 506.0105 470.000
Structural Steel Carbon LB
0034 506.2605 8.000
Bearing Pads Elastomeric Non- EACH
Laminated
0036 506.4000 3.000
Steel Diaphragms (structure) 01. B-16- EACH
0151
0038 513.4061 165.000
Railing Tubular Type M LF
0040 516.0500 18.000
Rubberized Membrane Waterproofing SY
0042 550.1100 780.000
Piling Steel HP 10-Inch X 42 Lb LF
0044 606.0300 310.000
Riprap Heavy CY
0046 612.0406 180.000
Pipe Underdrain Wrapped 6-Inch LF
0048 618.0100 1.000
Maintenance and Repair of Haul Roads EACH
(project) 01. 8394-00-73
0050 619.1000 1.000
Mobilization EACH
0052 624.0100 13.000
Water MGAL
0054 625.0100 465.000
Topsoll SY
0056 627.0200 315.000
Mulching SY
0058 628.1504 490.000
Silt Fence LF
0060 628.1520 980.000
Silt Fence Maintenance LF
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Proposal ID: 20260310041  Project(s): 8394-00-73
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0062 628.1905 4.000
Mobilizations Erosion Control EACH
0064 628.1910 4.000
Mobilizations Emergency Erosion Control EACH
0066 628.2027 315.000
Erosion Mat Class Il Type C SY
0068 628.6005 105.000
Turbidity Barriers SY
0070 628.7504 50.000
Temporary Ditch Checks LF
0072 629.0210 0.500
Fertilizer Type B CWT
0074 630.0120 29.000
Seeding Mixture No. 20 LB
0076 630.0200 9.000
Seeding Temporary LB
0078 630.0300 6.000
Seeding Borrow Pit LB
0080 630.0500 15.000
Seed Water MGAL
0082 634.0614 6.000
Posts Wood 4x6-Inch X 14-FT EACH
0084 637.2230 16.500
Signs Type Il Reflective F SF
0086 638.2602 4.000
Removing Signs Type I EACH
0088 638.3000 4.000
Removing Small Sign Supports EACH
0090 642.5001 1.000
Field Office Type B EACH
0092 643.0420 1,880.000
Traffic Control Barricades Type lll DAY
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Proposal ID: 20260310041  Project(s): 8394-00-73
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit and Unit Price Bid Amount
Number D ioti Y
escription Units
0094 643.0705 2,510.000
Traffic Control Warning Lights Type A DAY
0096 643.0900 1,250.000
Traffic Control Signs DAY
0098 643.5000 1.000
Traffic Control EACH
0100 645.0111 100.000
Geotextile Type DF Schedule A SY
0102 645.0120 540.000
Geotextile Type HR SY
0104 650.4500 130.000
Construction Staking Subgrade LF
0106 650.5000 130.000
Construction Staking Base LF
0108 650.6501 1.000
Construction Staking Structure Layout EACH
(structure) 01. B-16-0151
0110 650.9911 1.000
Construction Staking Supplemental EACH
Control (project) 01. 8394-00-73
0112 650.9920 130.000
Construction Staking Slope Stakes LF
0114 715.0502 810.000
Incentive Strength Concrete Structures DOL 1.00000 810.00
0116 999.2005.S 1.000
Maintaining Bird Deterrent System EACH
(station) 01. 10+00
0118 SPV.0195 16.000
Special 01. Select Crushed Material for TON
Travel Corridor
Section: 0001 Total:

Total Bid:
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