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NOTICE TO ALL CONTRACTORS: 
 
Proposal #19: 1520-01-61   

Wisconsin Rapids - Plover 
Biron/Plover Xing Approach Repairs  
STH 54     
Portage County 

 

 
Letting of April 14, 2026 
 
This is Addendum No. 02, which provides for the following: 
 
Special Provisions: 
 
 

Revised Special Provisions 
Article 

No. Description 

3 Prosecution and Progress 
4 Traffic 

 
 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 02 
1520-01-61 

April 10, 2026 
 

Special Provisions 
 

3. Prosecution and Progress. 

Replace entire article language with the following: 
 

Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the time frame for construction of the project within the 2026 construction season to the engineer in 
writing within a month after executing the contract but at least 14 calendar days before the preconstruction 
conference. Assure that the time frame is consistent with the contract completion time. Upon approval, the 
engineer will issue the notice to proceed within ten calendar days before the beginning of the approved time 
frame. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning of 
the intended time frame. The engineer will approve or deny that request based on the conditions cited in the 
request and its effect on the department’s scheduled resources. 

Protection of Endangered Bats (Tree Clearing) 
Federally protected bats have the potential to inhabit the project limits because they roost in trees, bridges 
and culverts. Roosts may not have been observed on this project, but conditions to support the species exist. 
The species and all active roosts are protected by the federal Endangered Species Act. If an individual bat or 
active roost is encountered during construction operations, stop work, and notify the engineer and the 
WisDOT Regional Environmental Coordinator (REC). 

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat are 
aware of environmental commitments and avoidance and minimization measures (AMMs) to protect both 
bats and their habitat.  

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to October 
31, both dates inclusive. 

Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a 3-inch 
or greater diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify 
the engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and 
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or USFWS 
may not permit modifications. 

 

4. Traffic. 

Replace paragraph one with the following: 

Construct railroad crossings with a 12-day continuous full closure utilizing a detour route until both at-grade 
railroad crossings have been completed.  Closure is not allowed over two weekend periods.   

 

END OF ADDENDUM 


