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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 

   

   

   

   

   

   

   

 



 
 
 
Effective with December 2000 Letting Debarment Certification 

Page 1 of 2  

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised April 1, 2026 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for the following projects: 

3742-03-71 
FY27 SER Tree Clearing Project 
Various SER Counties 
Various Highways 
Various Counties 

  

Perform the work as the plans show and execute the work as specified in the State of Wisconsin, 
Department of Transportation, Standard Specifications for Highway and Structure Construction, 2025 
Edition, as published by the department, and these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20260401) 

Bidding Information 
This Project will utilize the Indefinite Delivery/Indefinite Quantity (ID/IQ) procurement method.  

Specific sites for the initial work order are shown in the project plans for information only. Additional sites 
may be added by issuance of work orders from the department. The work orders will indicate the work to 
be performed at each site and the duration of each work order. 

Furnish to the department, when and if ordered, the supplies or services specified in the proposal up to 
and including the quantity designated in the proposal as the Maximum. The department will order under 
this contract at least the quantity of supplies or services designated in the proposal as the Minimum.  

The work will be scheduled by issuance of work orders to the contractor from the department. Each work 
order will represent an independent collection of work sites. Work orders will specify the work sites, 
planned items, quantities of work, site-specific requirements, and allowable time to perform the work.  

Work orders will be issued. A Notice to Proceed for a specific work order will be once all necessary 
permits are obtained by the department. Any environmental commitments will be included in the work 
order(s) special provisions.  

The unit prices as bid on the Schedule of Items (SOI) will be assigned to the items in the work orders and 
shall become the basis of pricing all work orders. 

 

2. Scope of Work. 
The work under this contract consists of tree clearing, erosion control, traffic control and all incidental 
items necessary to complete the work as shown on the plans and included in the proposal and contract. 
104-005 (20090901) 

 

3. Waiving Bidder Prequalification. 
Bidder prequalification is not required; however, prior to awarding a contract, the department may require  
the bidder to produce financial documentation similar to the prequalification statement (DT1621) and  
evidence that they have a history of performing work of a similar character in a satisfactory manner. 
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4. Consideration of Proposals (Indefinite Delivery/Indefinite Quantity). 
Definitions 
Contract Time: Number of days assigned to an individual work order based on the quantity of work in the 
work order. 

ID/IQ: Indefinite Delivery/Indefinite Quantity. Type of contract that provides for an indefinite quantity of 
work during a fixed period of time.  

Work Order: document executed to specify sites, contract time and scope of work, (including pay items). 

Work Order Item List: complete list of bid items shown on SOI included in the ID/IQ contract 
advertisement that the contractor can anticipate being used repetitively to perform the work orders of this 
ID/IQ contract. 

Contract Description 
There are multiple sites where work shall be performed. There may be multiple work sites included in 
each work order. 

Each work order will be executed separately. Do not begin work prior to execution. A separate Notice to 
Proceed will be issued for each work order. No work will be allowed to start prior to the Notice to Proceed 
for each work order. 

Estimated Quantities 
The current estimated Minimum and Maximum contract quantities for Clearing are as follows: 

Bid Item Unit Current Contract Amount Minimum Maximum 

201.0105 STA 131 20 250 

201.0120 ID  68 10 200 

See plans for additional estimated bid item quantities. 

Contract Schedule 
The department anticipates the following additional contract milestone dates. This schedule subject to 
revision by the department. 

Anticipated first work order: October 16, 2026. 

Anticipated second work order: January 1, 2027. 

Additional work orders will not be issued after March 15, 2027. 

 

5. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notification to proceed within 10 calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

The department will not grant time extensions to the contract completion date. 

The completion date for clearing trees under this project is set by federal law and will not be modified.  

Complete all tree cutting by April 1, 2027. Other operations, such as removing trees from clear zone, 
stacking or hauling away cleared trees, or removing traffic control or erosion control devices may take 
place after April 1, 2027.  
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Interim Completion and Liquidated Damages – Tree Cutting: April 1, 2027 
Complete all tree cutting by April 1, 2027. 

If the contractor fails to complete all tree cutting by April 1, 2027, the department will assess the 
contractor $2000 in interim liquidated damages for each calendar day the contract work remains 
incomplete beyond 12:01 AM on April 2, 2027. An entire calendar day will be charged for any period of 
time within a calendar day that the road remains closed beyond 12:01 AM. 

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11. 

The department will not grant time extensions to the interim completion dates specified above for the 
following: 

1. Severe weather as specified in standard spec 108.10.2.2. 
2. Labor disputes that are not industry wide. 
3. Delays in material deliveries. 

Coordination 
The work sites in this contract are referred to as sites. The tree clearing for each site is in preparation for 
different road projects. The sites and the project that they are in preparation for are listed in the table 
below: 

SITE 
SOURCE 
WISDOT 

PROJECT ID 
COUNTY HIGHWAY 

2 2080-05-71  MILWAUKEE LOC STR 
3 1090-10-71  MILWAUKEE IH  041 
 

15 2475-08-71 
  
WASHINGTON STH 145 

16 2370-00-76  WAUKESHA STH 164 
17 2565-03-73  MILWAUKEE STH 57 

 

This list is for information only. Not all sites on the list will necessarily be released through a work order, 
and more sites may be added to this list. Any coordination with utilities, environmental agencies or other 
outside contacts shall refer to the source project ID listed in the above table, not site. 

Fish Spawning 
Site 2 
There shall be no in-stream disturbance of the Lincoln Creek as a result of construction activity under or 
for this contract from March 1 to June 15 both dates inclusive, in order to avoid adverse impacts upon the 
spawning fish species. 

Site 15 
There shall be no in-stream disturbance of the Milwaukee River as a result of construction activity under 
or for this contract from March 1 to June 15 both dates inclusive, in order to avoid adverse impacts upon 
the spawning fish species. 

Site 17 

There shall be no instream disturbance of South Branch Creek and Brown Deer Creek at Stations 95+75 
and 139+50 as a result of construction activity under or for this contract, from March 1 to June 15 both 
dates inclusive, in order to avoid adverse impacts upon the spawning and migration of fish and other 
aquatic organisms. 
Any change to this limitation will require submitting a written request by the contractor to the engineer, 
subsequent review and concurrence by the Department of Natural Resources in the request, and final 
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon 
by WisDOT and DNR. 
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Migratory Birds 
Site 2 
Migratory bird nests have been observed on or under the existing structure(s). All active 
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird 
Treaty Act. The nesting season for swallows and other birds is from April 15 to August 31. As a last 
resort, apply for a depredation permit from the US Fish and Wildlife Service for work that may disturb or 
destroy active nests. The need for a permit may be avoided by removing the existing bridge structure 
prior to nest occupation by birds or clearing nests from all structures before the nests become active in 
early spring. 

Snakes 
Site 2 

Wildlife-safe materials with loose weave for erosion control and site restoration will be used to ensure 
snakes are not entangled in the material. Additionally, the use of silt fence with reinforcing metal or plastic 
mesh will be avoided. Any work in upland areas within 300-feet of wetlands will take place outside of the 
snake active season, March 5th and November 15th (inclusive), or exclusion fencing will be installed and 
maintained using the WDNR Amphibian and Reptile Exclusion Fencing Protocol and exclusion fencing 
installed between November 16th and March 4th. Any snakes found within the work area are to be 
carefully relocated to suitable habitat outside the project area. All personnel on site will report any snake 
observation within 24 hours to the DNR. 

Protection of Endangered Bats  
Federally protected bats have the potential to inhabit the project limits because they roost in trees, 
bridges, culverts, and other structures. Roosts may not have been observed on this project, but 
conditions to support the species exist. The species and all active roosts are protected by the federal 
Endangered Species Act. If an individual bat or active roost is encountered during construction 
operations, stop work, and notify the engineer and the WisDOT Regional Environmental Coordinator 
(REC). 
Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat.  
Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to 
October 31, both dates inclusive. 
Tree Clearing: 
To avoid adverse impacts upon protected bats, no tree clearing is allowed between April 15 and October 
31, both dates inclusive. If the required tree clearing is not completed by April 14, the department will 
suspend all tree clearing and associated work directly impacted by clearing. 
Tree clearing is limited to that which is specified in the plans. Contractor means and methods to remove 
additional trees will not be allowed. If it is determined that additional trees with a 3-inch or greater 
diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify the 
engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and 
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or 
USFWS may not permit modifications. 
Due to potential for erosion, do not perform grubbing operations at the time of tree clearing unless 
grading activities will commence in those areas immediately following the tree clearing, or as otherwise 
approved by the engineer.  Provide information for the grubbing and grading activities, including the 
schedule of operations, in the Erosion Control Implementation Plan (ECIP).   
Submit a schedule and description of clearing operations with the ECIP 14 days prior to any clearing 
operations. The department will determine, based on schedule and scope of work, what additional 
erosion control measures shall be implemented prior to the start of clearing operations, and list those 
additional measures in the ECIP. 
Winter Maintenance 
Milwaukee County will perform snow removal operations for freeway and ramp lanes that are open to 
traffic. The Cities of Milwaukee and Wauwatosa will perform snow removal operations for local streets 
that are open to traffic. Provide for snow removal in those areas closed to traffic as required to facilitate 
safe construction operations and as required to eliminate snow melt run-off from crossing active 
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roadways. Provide Milwaukee County Highway Maintenance and Milwaukee County Sheriff's Department 
with a 24-hour emergency contact number for when maintenance is required. 

 

6. Traffic 
Freeway Work Restrictions 
Site 3 

Service Ramp Closure Hours  
8:00 PM – 6:00 AM  Monday PM to Friday AM, Sunday PM to Monday AM  
9:30 PM – 9:30 AM  Friday PM to Saturday AM, Saturday PM to Sunday AM  

  
There are no restriction times for shoulder closures. No weekday or weekend peak hour lane closures are 
allowed.    
 
Provide a minimum of three lanes and ensure that the freeways are entirely clear for traffic during 
Weekday Peak Hours and Weekend Peak Hours.  Provide a minimum of two lanes in the SB direction of 
the freeway and ensure that the freeways are entirely clear for traffic during Weekday Off-Peak Hours 
and Weekend Off-Peak Hours.    
 
Close the service ramps only during service ramp closure hours, unless otherwise specified in the plan, or 
unless otherwise approved by the engineer for safety of operational reasons associated with other 
adjacent lane or freeway closures.  

 
Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Shoulder Closures 3 calendar days 

Lane closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

 

7. Holiday and Special Event Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highways in this 
project, and entirely clear the traveled way and shoulders of such portions of the highway of equipment, 
barricades, signs, lights, and any other material that might impede the free flow of traffic during the 
following holiday and special event periods: 

- From noon Wednesday, November 25, 2026 to 6:00 AM Monday, November 30, 2026 for Thanksgiving; 
- From noon Thursday, December 24, 2026 to 6:00 AM Saturday, December 26, 2026 for Christmas; 
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- From noon Thursday, December 31, 2026 to 6:00 AM Saturday, January 2, 2026 for New Year’s Day. 

stp-107-005 (20210113) 

 

8. Utilities. 
This contract does not come under the provision of Administrative Rule Trans 220. 

Some of the utility work described below is dependent on prior work being performed by the contractor at 
a specific site. In such situations, provide the engineer and the affected utility a good faith notice of when 
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the 
prior work will be completed and the site will be available to the utility. Follow-up with a confirmation 
notice to the engineer and the utility not less than 3 working days before the site will be ready for the 
utility to begin its work. 
stp-107-066 (20240703) 

Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate. 

Site 2 
Site 3 
Site 15 
AT&T Wisconsin – Communication Line has underground and overhead communication facilities 
within the project limits. 

Starting at Station 107+02.40', 13.20' RT at AT&T Manhole through Station 113+01.60', 5.68 RT at AT&T 
Manhole, AT&T will bore in a new duct package. The AT&T duct package will be 90 inches below grade 
from Station 108+00.00', 13.44 RT through to Station 108+39', 13.76' RT to clear the current conflict with 
the 3 new culvert pipes being installed. The existing duct will be discontinued in place. 

The anticipated number of working days for duct replacement is 45 days and will be completed prior to 
construction. 

We Energies–Gas/Petroleum has underground gas facilities within the project limits. 

The below relocations will take 30 working days and be completed prior to construction. Highway 
stationing has been used where possible to locate new facilities. 

No conflict at guard rail installation. 

Station 46+35 to Station 69+40, relocate 2-inch PE to 10 feet east of West right of way. Existing gas main 
at 50 feet east of west right of way will be discontinued in place. 

Station 303+00 to Station 304+00, 50 feet of 4-inch PE stub main will be discontinued in place. 

Relocate main in steel casing at street crossing from Station 78+25 to Station 78+10. 

Station 180+38 gas main is minimum 36 inches below culvert according to WE-gas records. 

Station 158+21 culvert, gas main is minimum 36 inches below culvert according to WE-gas records. 

It is imperative that the highway contractor contact We Energies before removing any gas facilities to 
verify that they have been discontinued and carry no natural gas. The contractor must not assume that 
unmarked facilities have been discontinued. At no time is it acceptable to push, pull, cut or drill an 
unmarked facility without explicit consent from We Energies. Contractor must call the We Energies24 
hour Dispatch lines to arrange for this verification. 

The following utility companies have facilities within the limits of this site; however, no adjustments are 
anticipated: 

Bluebird Fiber – Communication Line 

Village of Germantown – Sewer 
Village of Germantown–Water  
Menomonee Falls Sewer – Sewer  
Menomonee Falls Water – Water 
PaeTec Communications (Windstream) – Communication Line  
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Spectrum–Communication 

Verizon Business–Communication 

We Energies–Electricity 
SER-107-012 (20211227) 

 

9. Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for 
Storm Water Discharges. 
The calculated land disturbance for the project site is less than one acre. No TCGP coverage has been 
acquired by the department for this project.   

The source roadway projects may have ground disturbances in excess of 1 acre. These projects may 
have acquired TCGP coverage. 

This permit is the Wisconsin Pollutant Discharge Elimination System, Transportation Construction 
General Permit, (WPDES Permit No. WI-S066796-2). The permit can be found at: 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp 

For copies of any permits, contact Jon Gill at 262-548-8812 or at jonathan.gill@dot.wi.gov. 

Permit coverage for additional land disturbing construction activities related to contractor means and 
methods will be considered as part of the ECIP review and approval process.  Coverage under the TCGP 
for additional land disturbance areas will be considered if the areas meet all of the following:  

· Must meet the permit’s applicability criteria.    
· Must be for the exclusive use of a WisDOT project. 
· Land disturbance first commences after the ECIP approval, and the areas are fully restored to 

meet the final stabilization criteria of the permit upon completion of the work.   

The contractor is responsible for obtaining any permits for areas that are not approved by the department 
for coverage under the TCGP. 

 

10. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp
mailto:jonathan.gill@dot.wi.gov
http://dnr.wi.gov/topic/invasives/disinfection.html
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4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

11. Tree Clearing 
Modify standard spec 201.3(7) to state the following:  

Unless the contract specifies otherwise, the contractor owns timber salvaged from the required clearing of 
right-of-way acquired by the highway authority in fee simple title, or from clearing of trees acquired by and 
for the public in the acquisition of easement of the right-of-way. Set aside logs and timber greater than 4 
inches in diameter to the extent feasible for commercial or fuel use. Do not burn or bury this material on 
the right-of-way or lands adjacent to the right-of-way.  

Modify standard spec 201.3(16) to state the following:  

Dispose of clearing debris within 14 calendar days of clearing on each site unless trees are required to 
remain due to rusty patched bumblebee restrictions. 

Add the following to standard spec 201.3: 

Tree clearing operations will be limited to hand cutting and hand hauling of felled trees within wetland 
limits. Tracked or wheeled equipment will not be allowed beyond wetland boundary limits. Tracked and 
wheeled equipment can be used if they can reach trees from outside the wetland boundary. No forestry 
mulching is allowed in wetlands or within 15 feet of waterways. No logs may be stored in or within 15 feet 
of wetlands, waterways, floodplains or other environmentally sensitive areas. 

Forestry mulching is allowed so long as it is not utilized during thawed ground conditions unless the 
engineer allows. If after completing the forward mulching pass vegetation is adequately cleared, no back 
dragging is required during forestry mulching operations. 

 

12. Erosion Control 
Add the following to standard spec 107.20: 

Ground disturbance shall be limited to the minimal amount necessary to complete the tree clearing 
operations. 

Erosion control best management practices (BMP's) the plans show are at suggested locations. The 
actual locations shall be determined by the contractor's ECIP and by the engineer. The ECIP shall 
supplement information the plans show and not reproduce it. The ECIP shall identify how to implement 
the project's erosion control plan. ECIP shall demonstrate timely and diligently staged operations, 
continuing all construction operations methodically to minimize the exposure to possible erosion. 

Provide the ECIP 14 days before the pre-construction meeting. Provide 1 copy of the ECIP to the 
department and 1 copy of the ECIP to the WDNR Liaison Craig Webster, (414) 303-3011, 
craig.webster@wisconsin.gov; Ryan Pappas, (414) 750-7495, ryan.pappas@wisconsin.gov; or Jesse 
Bennett, (608) 445-2697, jessiah.bennett@wisconsin.gov. Do not implement the ECIP until department 
approval, and perform all work conforming to the approved ECIP. 

Maintain Erosion Control BMP's until permanent vegetation is established or until the engineer 
determines that the BMP is no longer required. 

Stockpile excess materials on upland areas away from wetlands, floodplains, and waterways. 
Install perimeter silt fence protection around stockpiles within a timeframe acceptable to the engineer. If 
stockpiled materials will be left for more than 14 days, install temporary seed and mulch or other 

mailto:craig.webster@wisconsin.gov
mailto:ryan.pappas@wisconsin.gov
mailto:jessiah.bennett@wisconsin.gov
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temporary erosion control measures the engineer orders within 4 days of the initial stockpile placement. 
Show the proposed stockpile locations in the ECIP. 

Permanently or temporarily restore disturbed wetland areas or stream bank areas adjacent to in-water 
work within 48-hours of initial disturbance. 

 
Timely Restoration 
Ground disturbance caused by tree clearing will require restoration of the disturbed ground utilizing the 
appropriate restoration special provision. Restoration must be completed within two business days of 
completing the clearing operation. 
 

13. Notice to Contractor – Burial Authorization. 
Site 15 
Cemetery BWK0033 is subject to state statute 157.70 burial authorization. The department has obtained 
a work authorization from the SHPO to work within the boundaries of a burial site. The contractor is 
required to obtain the burial authorization to adhere to conditions of the authorization. 

A copy of the burial authorization is available from the regional office by contacting Nguyen Ly at 262-
548-8739 or Nguyen.ly@dot.wi.gov. 

Site 16 
The St. Columba Cemetery is adjacent to the northwest quadrant of the roundabout at STH 164 and CTH 
Q. All equipment, material and manpower shall remain south of CTH Q. 

 

14. Notice to Contractor - Railroad 
Do not perform any construction activities or place any items within 50-feet of the railroad right-of-way, 
including items that could foul the same area, i.e., crane or tree falling within 50 feet of the railroad right-
of-way. Including but not limited to signing, equipment, or material. This includes at-grade crossings and 
structures with RR under or over.  If this is not adhered to Railroad Protective Liability Insurance will be 
required of the contractor. 

 

15. Notice to Contractor – Milwaukee County Transit System. 
Site 2 
The Milwaukee County Transit System (MCTS) operates the following bus routes within the construction 
limits:  

12 (Teutonia – Hampton) 

Existing bus stops are at the following intersection: 

 Villard Ave and Teutonia Ave (All four corners_ 

 Fairmount Ave and Teutonia Ave (NW and NE quadrants) 

Invite MCTS to all coordination meetings between the contractor, the department, local officials and 
business people to discuss the project schedule of operations including vehicular and pedestrian access 
during construction operations. 

Notify MCTS at least ten (10) business days prior to beginning work. If necessary, MCTS will remove their 
existing bus stop signs and shelters before work begins and re-install or replace bus stop signs and 
shelters before new pavement opens to vehicular traffic. The contractor shall provide temporary bus stops 
with ADA compliant pedestrian accommodations, to be paid under separate bid item. Temporary bus 
stops must be connected to the sidewalk network when one is available. MCTS will provide temporary 
bus stop signs. 

The MCTS contacts are: 

Armond Sensabaugh 
Transportation Coordinator (Detours) 

mailto:Nguyen.ly@dot.wi.gov
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Milwaukee County Transit System 
Phone: (414) 343-1728 
asensabaugh@mcts.org 
 
David Locher 
Transportation Manager (Bus Stops) 
Milwaukee County Transit System 
Phone: (414) 343-1727 
dlocher@mcts.org 
SER-107-004 (20220103) 

 

16. Notice to Contractor – State Knowles-Nelson Stewardship Fund Area 
Site 17 
The Wisconsin DNR identified a property on the project corridor that is encumbered with State Knowles-
Nelson Stewardship Funds. The parcel is along the west side of STH 57 at North Green Bay Court at 
approximate design Station 137+00 LT.  No impact to the parcel is anticipated. All equipment, material, 
and manpower shall remain within the existing roadway right-way. Any additional proposed work in the 
area of Station 137+00 will need to be cleared with the WisDOT Regional Environmental Coordinator and 
Wisconsin DNR. 

 

17. Notice to Contractor – Milwaukee County Parks Permit 
Site 2 
The Parks Department requires that the contractor looking to work on county property for a project that 
will involve access, construction, storage of equipment or material, land disturbance or digging of any kind 
requires a Right-of-Entry Permit signed by the Parks Director or his/her designee. Right-of-Entry Permits 
can be obtained at Milwaukee County Parks, 9480 Watertown Plank Road, Wauwatosa, WI 53226. More 
information can be obtained at https://county.milwaukee.gov/EN/Parks/Plan/Get-a-Permit. As part of the 
County Parks Right-of-Entry permit, contractors working on Parks property must also submit a Covid-19 
Response Plan for approval prior to issuance of the permit. 

The county assumes no responsibility for any loss or damage to the personal property of the vendor while 
in use or stored at or on the Premises. Vendor agrees to maintain policies of insurance and proof of 
financial responsibility to cover costs as may arise from claims for damages to property of and/or claims 
which may arise out of or result from Vendors activities, by whomever performed, in such coverage and 
amounts as required and approved by the county. Acceptable proof of such coverage shall be furnished 
to the county prior to commencement of activities under this agreement. A Certificate of Insurance shall 
be submitted for review for each successive period of coverage for the duration of this agreement, unless 
otherwise specified by the county, in the minimum amounts specified below.  

Type of Coverage                                                                       Minimum Limits  

Wisconsin Workers’ Compensation and                        Statutory/Waiver of Subrogation  

Employer’s Liability & Disease                                       $100,000/$500,000/$100,000 

General Liability                                                              $1,000,000 Per Occurrence  

Bodily Injury and Property Damage to include:              $2,000,000 Aggregate 

Personal Injury, Fire, Products and Completed    

Operations  

Automobile Liability                                                       $1,000,000 Per Accident 

Bodily Injury and Property Damage  

All Autos  

Milwaukee County shall be named as an Additional Insured on the General and Automobile Liability 
policies as respects the services provided in this agreement. A Waiver of Subrogation shall be afforded to 

mailto:asensabaugh@mcts.org
mailto:dlocher@mcts.org
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Milwaukee County on the Workers' Compensation policy. A 30-day written notice of cancellation or non-
renewal shall be afforded to Milwaukee County.  

The insurance specified above shall be placed with a Carrier approved to do business in the State of 
Wisconsin. All carriers must be A- rated or better per AM Best's Rating Guide. Any requests for deviations 
from or waivers of required coverages or minimums shall be submitted in writing and approved by 
Milwaukee County's Risk Manager as a condition of this agreement.  

The insurance requirements contained within this Agreement are subject to periodic review and 
adjustment by the County Risk Manager. 

 

18. Public Convenience and Safety 
Revise standard spec 107.8(6) as follows: 

Site 2 
Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 7:00 PM until the following 7:00 AM, unless prior 
written approval is obtained from the engineer.  

Site 15 
Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 7:00 PM until the following 7:00 AM, unless prior 
written approval is obtained from the engineer.  

Site 16 
Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 7:00 PM until the following 6:00 AM, unless prior 
written approval is obtained from the engineer. 

 

19. Traffic Control – Lane Closure, Item SPV.0045.01. 
A  Description 
This special provision describes providing a lane closure traffic control setup as shown in 
SDD 15D12, “Traffic Control, Lane Closure”; 15D20, “Traffic Control, Single Lane Closure, Divided 
Non-Freeway/Expressway”; 15D20, “Traffic Control, Single Right Lane Closure, Undivided 
Non-Freeway/Expressway”; or 15C12 “Traffic Control for Lane Closure With Flagging Operation”. 

B  Materials 
Furnish traffic control devices, including Drums, Signs, Barricades Type III, Warning Lights Type C, and 
Arrow Boards according to the pertinent requirements of standard spec 643.  

C  Construction 
Provide and maintain traffic control devices located where the plans show, or engineer directs according 
to standard spec 643. 

D  Measurement 
The department will measure Traffic Control – Lane Closure by each day, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0045.01 Traffic Control – Lane Closure DAY 

Payment is full compensation for furnishing and maintaining devices and any incidental work associated 
with this item. 

Flagging is incidental to the work under this bid item. 
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20. Traffic Control – Shoulder Closure, Item SPV.0045.02. 
A  Description 
This special provision describes providing a lane closure traffic control setup as shown in SDD 15D28, 
“Traffic Control, Work On Shoulder Or Parking Lane, Undivided Roadway” or 15D27, “Traffic Control, 
Shoulder Closure On Divided Roadway, Speeds Greater Than 40 MPH”. 

B  Materials 
Furnish traffic control devices, including Drums, Signs, Barricades Type III, Warning Lights Type C, and 
Arrow Boards according to the pertinent requirements of standard spec 643.  

C  Construction 
Provide and maintain traffic control devices located where the plans show, or engineer directs according 
to standard spec 643. 

D  Measurement 
The department will measure Traffic Control – Shoulder Closure by each day, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0045.02 Traffic Control – Shoulder Closure DAY 

Payment is full compensation for furnishing and maintaining devices and any incidental work associated 
with this item. 

 

21. Traffic Control – Ramp Closure, Item SPV.0045.03. 

A  Description 
This special provision describes providing a traffic control setup as shown in SDD 15D16, “Traffic Control, 
Exit Ramp Closure” and SDD 15C02, “Traffic Control For Entrance Ramp Closure”.  

B  Materials 
Furnish traffic control devices, including Signs according to the pertinent requirements of standard spec 
643. 

C  Construction 
Provide and maintain traffic control devices located where the plans show or engineer directs in 
accordance with standard spec 643. 

D  Measurement 
The department will measure Traffic Control – Ramp Closure by each site, acceptably completed.  

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0045.03 Traffic Control – Ramp Closure  DAY            

Payment is full compensation for furnishing and maintaining devices and any incidental work associated 
with this item. 

 

22. Traffic Control – Pedestrian Accommodation, Item SPV.0045.04. 
A  Description 
This special provision describes providing a traffic control setup as shown in SDD 15D30, “Pedestrian 
Accommodation”. 

 



3742-03-01 14 of 17 

B  Materials 
Furnish traffic control devices, including Signs according to the pertinent requirements of standard spec 
643. 

C  Construction 
Provide and maintain traffic control devices located where the plans show, or engineer directs according 
to standard spec 643. 

D  Measurement 
The department will measure Traffic Control – Pedestrian Accommodation by each day, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0045.04 Traffic Control – Pedestrian Accommodation DAY 

Payment is full compensation for furnishing and maintaining devices and any incidental work associated 
with this item. 

 

23. Frozen Ground Erosion Control, Item SPV.0060.01. 
A  Description  
This special provision describes providing erosion control after inadvertent ground disturbances that 
occur under frozen ground conditions during clearing operations that will last until the site is restored or 
the subsequent roadway project at each area begins. 

B  Materials 
Furnish erosion control materials, including temporary seed, mulch and soil stabilizer as directed by the 
engineer and according to the pertinent requirements of standard spec 628 and 630. 

If temporary seed is applied prior to December 1, provide a mixture of winter wheat and Seeding Mixture 
No. 30. If it is applied on or after December 1, provide a mixture of annual oats and Seeding Mixture 
No. 30. 

Provide Soil Stabilizer Type B. 

C  Construction 
Provide and maintain erosion control located at inadvertent ground disturbances or as the engineer 
directs according to standard spec 628 and 630. 

D  Measurement  
The department will measure Frozen Ground Erosion Control by each site, acceptably completed.  

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid items:  
ITEM NUMBER  DESCRIPTION  UNIT  
SPV.0060.01  Frozen Ground Erosion Control DAY 

Payment is full compensation for providing equipment needed and performing all work necessary to 
complete this contract bid item at each site; and for providing, protecting and storing seed; for placing and 
anchoring the mat, including staples; for preparing the seeded areas; and for repairing and reseeding 
damaged areas; for furnishing, mixing, and applying soil stabilizer; and for providing and placing mulch. 

 

24. Semi-Frozen Ground Erosion Control, Item SPV.0060.02. 
A Description  
This special provision describes providing erosion control after inadvertent ground disturbances that 
occur under ground conditions with semi-frozen but easily disturbed ground or frozen ground impacted 
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with snow or rain during clearing operations that will last until the site is restored or the subsequent 
roadway project at each area begins. 

B  Materials 
Furnish erosion control materials, including temporary seed, soil stabilizer, erosion mat, and inlet 
protection, as directed by the engineer and according to the pertinent requirements of standard spec 628 
and 630. 

If temporary seed is applied prior to December 1, provide a mixture of winter wheat and Seeding Mixture 
No. 30. If it is applied on or after December 1, provide a mixture of annual oat and Seeding Mixture 
No. 30. 

Provide Soil Stabilizer Type B and do not be use alone. 

Provide Erosion Mat Urban Class 1 Type B if up to and including a 3:1 slope, and Erosion Mat Class 1 
Type B if up to and including a 2:1 slope. Use only 100% biodegradable anchors for erosion mat urban. 
C  Construction 
Provide and maintain erosion control located at inadvertent ground disturbances or as the engineer 
directs according to standard spec 628 and 630. 

D  Measurement  
The department will measure Semi-Frozen Ground Erosion Control once for each site, acceptably 
completed.  

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid items:  
ITEM NUMBER  DESCRIPTION  UNIT  
SPV.0060.02  Semi-Frozen Ground Erosion Control DAY 

Payment is full compensation for providing equipment needed and performing all work necessary to 
complete this contract bid item at each site; and for providing, protecting and storing seed and erosion 
mat materials; for placing and anchoring the mat, including staples; for preparing the seeded areas; for 
installing end and junction slots; for repairing and reseeding damaged areas; for furnishing, transporting, 
installing, maintaining and removing inlet protection devices; and for furnishing, mixing, and applying soil 
stabilizer. 

 

25. Thawed Ground Erosion Control, Item SPV.0060.03. 
A  Description  
This special provision describes providing erosion control after inadvertent ground disturbances that 
occur under non-frozen or thawed ground conditions during clearing operations that will last until the site 
is restored or the subsequent roadway project at each area begins. 

B  Materials 
Furnish erosion control materials, including temporary seed, soil stabilizer, erosion mat, and inlet 
protection as directed by the engineer and according to the pertinent requirements of standard spec 628 
and 630. 

If temporary seed is applied prior to December 1, provide a mixture of winter wheat and Seeding Mixture 
No. 30. If it is applied on or after December 1, provide a mixture of annual oat and Seeding Mixture No. 
30. 

Provide Soil Stabilizer Type B and use alone up to and including a 3:1 slope. 

Provide Erosion Mat Urban Class 1 Type B if up to and including a 3:1 slope, and Erosion Mat Class 1 
Type B if up to and including a 2:1 slope. Use only 100% biodegradable anchors for erosion mat urban. 

C  Construction 
Provide and maintain erosion control and restoration located at inadvertent ground disturbances or as the 
engineer directs according to standard spec 628 and 630.  
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D Measurement  
The department will measure Thawed Ground Erosion Control once for each site, acceptably completed.  

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid items:  
ITEM NUMBER  DESCRIPTION  UNIT  
SPV.0060.03  Thawed Ground Erosion Control DAY 

Payment is full compensation for providing equipment needed and performing all work necessary to 
complete this contract bid item at each site; and for providing, protecting and storing seed and erosion 
mat materials; for placing and anchoring the mat, including staples; for preparing the seeded areas; for 
installing end and junction slots; for repairing and reseeding damaged areas; and for furnishing, mixing, 
and applying soil stabilizer. 

 

26. Site Mobilization, Item SPV.0060.04. 
A  Description  
This special provision describes providing mobilization conforming to standard spec 619.  

B  (Vacant)  
C  (Vacant)  
D  Measurement  
The department will measure Site Mobilization once for each site, acceptably completed.  

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid items:  
ITEM NUMBER  DESCRIPTION  UNIT  
SPV.0060.04  Site Mobilization DAY 

Payment is full compensation for supplying and providing materials, facilities, and services, and for 
performing all work necessary to complete this contract bid item. 

 

27. Semi-Permanent Restoration, Item SPV.0060.05. 
A  Description  
This special provision describes restoring after inadvertent ground disturbances that occur during clearing 
operations that will last until the subsequent roadway project at each site begins. 

B  Materials 
Furnish erosion control and restoration materials, including Soil Stabilizer Type A, Soil Stabilizer Type B, 
Erosion Mat Urban Class 1 Type B, Erosion Mat Class 1 Type B, Topsoil, Seed Mixture No. 30, Fertilizer 
Type A and Seed Water as directed by the engineer and according to the pertinent requirements of 
standard spec 628, 629 and 630.  

C  Construction 
Provide and maintain erosion control and restoration after April 1 in locations directed by the engineer 
according to standard spec 628, 629 and 630. 

Use only 100% biodegradable anchors for erosion mat urban. 

Spread any topsoil by hand. Do not leave any ruts greater than two inches in depth. 

D  Measurement  
The department will measure Semi-Permanent Restoration once for each site, acceptably completed.  
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E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid items:  
ITEM NUMBER  DESCRIPTION  UNIT  
SPV.0060.05  Semi-Permanent Restoration DAY 

Payment is full compensation for providing equipment needed and preforming all work necessary to 
complete this contract bid item at each site; and for providing, protecting, and storing seed and erosion 
mat materials; for placing and anchoring the mat, including staples; for preparing the seeded areas; for 
installing end and junction slots; and for repairing and reseeding damaged areas; for providing, 
excavating, loading, hauling, and placing topsoil; for watering seed; and for furnishing, mixing, and 
applying soil stabilizer. 
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 (ASP-6) 

Modifications to the standard specifications 
 

Make the following revisions to the standard specifications. 

104  Scope of Work 

104.2.2  Issuing Change Orders 
Replace subsection 104.2.2 with the following and rearrange to add a 104.2.2.7 effective with the February 2026 
letting. 

104.2.2.1  Change Orders for Differing Site Conditions 

 (1) During the progress of the work, if one or more of the following differing conditions are encountered at the 
site, the party discovering the condition must promptly notify the other party of the specific condition before 
further disturbing the site and before further performing the affected work. 

 1. A subsurface or latent physical condition, differing materially from those indicated in the contract. 

 2. An unknown physical condition of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work specified in the contract. 

 (2) If the contractor discovers the differing condition, the contractor shall provide oral notification as specified in 
104.3.2, of the specific differing condition before further disturbing the site and before further performing the 
affected work. 

 (3) The project engineer will investigate the conditions. If the project engineer determines the conditions 
materially differ and cause an increase or decrease in the cost, time, or both, required to perform the work 
under the contract, the project engineer will adjust the contract price, time, or both, and modify the contract in 
writing accordingly. The project engineer will respond to the contractor as to whether or not an adjustment is 
warranted. The project engineer will follow the contractor notification procedures specified in 104.3. 

 (4) The department will not allow a contract adjustment unless the contractor has provided the required notice 
as specified in 104.3. 

104.2.2.2  Change Orders for Engineer-Ordered Suspensions 

 (1) If the project engineer suspends or delays the performance of all or any portion of the work in writing for an 
unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry) 
and the contractor believes that additional payment, contract time, or both, is due because of the suspension 
or delay, the contractor shall notify the engineer as specified in 104.3. 

 (2) The project engineer will evaluate the contractor's request. If the project engineer agrees that the cost, time, 
or both, required for the performance of the contract has increased due to the suspension or delay and the 
suspension or delay was caused by conditions beyond the control of and not the fault of the contractor, its 
suppliers, or subcontractors at any approved tier, and not caused by weather, the project engineer will make 
an adjustment and modify the contract in writing accordingly. The project engineer will respond to the 
contractor as to whether or not an adjustment is warranted as specified in 104.3.6. 

 (3) The project engineer will not consider a contract adjustment unless the contractor submits the request for 
adjustment within the time specified above. 

 (4) The project engineer will not consider a contract adjustment under this clause to the extent that the 
performance would have been suspended by any other cause, or for which an adjustment is provided or 
excluded under any other term or condition of this contract. 

104.2.2.3  Change Orders for Altered Work 

 (1) If original contract work is altered from what is included in the contract, the department will adjust the 
contract if the character of the work as altered differs materially in kind or nature from that involved or 
included in the original contract. 

 (2) Before performing altered work, reach agreement with the project engineer for any price adjustments as 
specified in 109.4. If the project engineer does not agree that the work has significantly changed and a price 
adjustment is justified, follow the notification procedures as specified in 104.3. 

 (3) If the alterations do not significantly change the character of the work under the contract, the department will 
not adjust the contract. 

104.2.2.4  Change Orders for Quantity Variations 

 (1) If all original contract work for a bid item is completed as required in the contract, and the measured quantity 
for that bid item varies from the contract quantity, the department will adjust the contract if the department or 
contractor demonstrates that the quantity variation affects the contractor's unit cost to perform the work and 
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meets one of the criteria below. If the quantity variation does not significantly change the character of the 
work under the contract, the department will pay for the work at the contract price. 

 1. The quantity of a major bid item, as defined in 101.3, is increased in excess of 125 percent or decreased below 
75 percent of the original contract quantity. Any allowance for an increase in quantity applies only to that portion in 
excess of 125 percent of the original contract bid item quantity, or in case of a decrease below 75 percent, to the 
work actually performed. 

 2. The quantity of a minor bid item is increased to become a major bid item. An adjustment in the contract unit price 
for that bid item applies only to the quantity of that bid item having a contract value as follows: 

 Original Contract < $8M: In excess of 6.25 percent of the original contract. 

 Original Contract >= $8M: In excess of $500,000. 

 3. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the 
original value of that subcontract is decreased more than 50 percent from the original contract quantity for that bid 
item. Either party to the contract may submit a request for a revision to the contract unit price for that bid item. 
The department’s total payment for the final reduced quantity will not exceed 75 percent of the original contract 
quantity at the contract price. 

 4. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the 
original value of that subcontract is increased more than 50 percent from the original contract quantity for that bid 
item and which as increased does not qualify for adjustment as a major bid item. Either party to the contract may 
submit a request to the other for a revision of the contract unit price for that quantity of the bid item that is in 
excess of 125 percent of the original contract quantity. 

104.2.2.5  Change Orders for Extra Work 

 (1) The department has the right to direct extra work not required in the original contract, as defined in 101.3. 

 (2) The engineer will determine payment for extra work as specified in 109.4. 

104.2.2.6  Change Orders for Eliminated Work 

 (1) The department has the right to partially eliminate or completely eliminate work the project engineer finds to 
be unnecessary for the project. If the project engineer partially eliminates or completely eliminates work, the 
project engineer will issue a change order for a fair and equitable amount as specified in 109.5. 

104.2.2.7  Change Orders for Revisions to Contract Time 

 (1) The department will issue a change order to revise the contract time as specified in 108.10. 

104.6  Roadway Maintenance and Traffic Control 

104.6.1.2.3  Drop-Off Protection 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent lanes 
open to traffic. 

 (2) If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off occurs 
within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours after completing 
that days work. Provide aggregate shoulder material compacted to a temporary 3:1 or flatter cross slope 
from the surface of the pavement edge. 

 (3) Unless the engineer allows otherwise address drop-offs when they exist greater than 3 and less than 8 feet 
from the travelled way as follows: 

- Delineate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 with drums, barricades, and 
signs, by the end of the workday. 

- Eliminate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 within 72 hours or before a 
weekend or holiday whichever comes first. 

- Eliminate or use temporary concrete barrier to protect vertical drop-offs 4-inches or greater after 72 hours or 
before a weekend or holiday whichever comes first. 

 (4) If a 4-inch or greater vertical drop-off or an edge slope steeper than 3:1 exists greater than 8 and less than 
15 feet from the traveled way, delineate that drop-off or edge slope with drums, barricades, and signs by the 
end of the workday. 

 (5) If a 12-inch or greater vertical drop-off exists greater than 8 and less than 15 feet from a traveled way with a 
posted speed limit of 55 mph or greater, eliminate or use temporary concrete barrier to protect that drop-off 
within 72 hours or before a weekend or holiday whichever comes first. 

 

104.6.1.2.4  Hazard Protection on Roads Open to All Traffic 
Replace subsection with the following effective with the November 2025 letting. 

 (1) On roads open to all traffic; conform to the following construction clear zone requirements: 
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- Posted speeds 45 mph or less: within 8 feet of the travelled way. 

- Posted speeds from 45 mph to 55 mph inclusive: within 10 feet of the travelled way. 

- Posted speeds above 55 mph: within 15 feet of the travelled way. 

 (2) Remove all construction debris, stored materials, and equipment not in use from the construction clear zone; 
or if the engineer allows, delineate and shield with concrete barrier. 

 (3) Delay removal of existing permanent roadside safety devices until necessary. When located within the 
construction clear zone and not shielded by concrete barrier, use temporary traffic control drums to delineate 
bridge abutments, concrete barrier blunt ends, sign bridge foundations, drainage structures, and slopes 
exposed by removing permanent protective measures. 

- For exposed bridge abutments, concrete barrier blunt ends, sign bridge foundations, and drainage structures, 
eliminate the need for delineation within 5 calendar days. 

- For exposed slopes steeper than 3:1, eliminate the need for delineation within 14 calendar days , or duration 
approved by the engineer. 

105  Control of the Work 

105.13  Claims Process for Unresolved Changes 
Replace subsection with the following effective with the February 2026 letting. 

105.13.3  Submission of Claim 

 (1) Submit the claim to the project engineer as promptly as possible following the submission of the Notice of 
Claim. If the contractor does not submit the claim prior to the earlier of the following dates, the department 
will deny the claim: 

 1. 120 calendar days from the date of the Notice of Claim. 

 2. The end of the time allowed under 109.7 for the contractor to respond in writing to the engineer issued semi-final 
estimate. 

 (2) The department will not accept the submission of a claim until the resolution process in 104.3 has been 
completed and the contractor makes no further requests to submit updated information that may affect the 
region’s final decision. 

107  Legal Relations and Responsibility to the Public 
Add section 107.27 (Drones or Unmanned Aircraft Systems (UAS)) effective with the November 2024 letting. 

107.27  Drones or Unmanned Aircraft Systems (UAS) 

107.27.1  Licensing and Compliance 
Add paragraph 107.27.1(5) to the information included with the November 2024 ASP-6, effective with the 
February 2026 letting. 

 (1) Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to 
operate drones commercially (https://www.faa.gov/uas). 

 (2) Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less 
than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter 
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate 
(https://www.faa.gov/uas/commercial_operators). 

 (3) Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ 
reasonable precautions to avoid capturing images of the public except those that are incidental to the project. 

 (4) Provide copies of waivers required for specific project conditions to the engineer prior to any flight. 

 (5) UAS and UAS components are required to be compliant with federal guidelines outlined in the American 
Security Drone Act of 2023 (ASDA) and the OMB memorandum M-26-02. 

107.27.2  Flight Approval, Safety, and Incident Reporting 

 (1) Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business 
days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless 
approved by the engineer. 

 (2) Drone flight application for review and approval must include: 
- UAS pilot information and qualifications, images of certification 

- UAS drone information and FAA tail numbers 

- Max/ Min allowable flight parameters (weather) 

- Specifics of flight mission: capture scope 
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- Estimated flight duration 

- Pre-flight checklist 

- Site-specific parameters 

- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge 

- Confirmation and verification of approved operators and hardware 

- Flight plan map diagram (including launch and landing location) 

- FAA-Airspace flight map classification and confirmation with graphics 

- UAS incident management protocol 

 (3) If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing 
weekly flight plan. 

 (4) Safety measures must include but are not limited to: 
- Regular training and updates on drone regulations are required and must be provided upon request. 

- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people, 
structures, vehicles, etc. 

- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential 
hazards. 

- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed. 

- All incidents must be reported to the engineer. 

 (5) If the drone has an incident during flight, report the following to the engineer: 
- Incident background and details. 

- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol. 

- Contractor internal notification protocol. 

107.27.3  Insurance Requirements 

 (1) Maintain drone liability insurance with the following limits. 
 1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required. 

 2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum 
limit of $2,000,000.00 is required. 

 3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability 
policy coverage levels based on size, use, location, and other risk factors. 

305  Dense Graded Base 

305.3.3.3  Shoulders Adjacent to Asphaltic Pavement or Surfacing 
Replace subsection with the following effective with the November 2025 letting. 

 (1) If the roadway is closed to through traffic during construction, construct the aggregate shoulders before 
opening the road. 

 (2) If the roadway remains open to through traffic during construction, conform as specified in 104.6.1.2.3. 

 (3) Provide and maintain signing and other traffic protection and control devices, as specified in 643, until 
completing shoulder construction to the required cross-section and flush with the asphaltic pavement or 
surfacing. 
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310  Open-Graded Base 

310.2  Materials 
Replace paragraph (2) with the following effective with the November 2025 letting. 

 (2) The contractor may substitute material conforming to the gradation requirements for crushed aggregate 
specified in table 310-01 if that material conforms to the fracture requirements for open-graded crushed 
gravel specified in 301.2.4.5. 

TABLE 310-01  COARSE AGGREGATE (% passing by weight) 

AASHTO No. 67 [1] 
 

SIEVE 

COARSE AGGREGATE (% 
PASSING by WEIGHT) 

AASHTO No. 67 

2-inch - 

1 1/2-inch - 

1-inch 100 

3/4-inch 90 - 100 

1/2-inch - 

3/8-inch 20 - 55 

No. 4 0 - 10 

No. 8 0 - 5 

No. 16 - 

No. 30 - 

No. 50 - 

No. 100 - 

No. 200 - 

 [1]  Size according to AASHTO M43. 

415  Concrete Pavement 

415.3.16.4.1.2  Magnetic Pulse Induction 
Replace subsection with the following effective with the November 2025 letting. 

 (1) The department will measure thickness within 10 business days of paving. Upon completion of the project 
thickness testing, the department will provide the test results to the contractor within 5 business days. 

 (2) The department will establish a project reference plate at the start of each paving stage. The department will 
notify the contractor of project reference plate locations before testing. The department will measure the 
project reference plate before each day of testing. 

 (3) If the random plate test result falls within 80 to 50 percent pay range specified in 415.5.2, the department will 
measure the second plate in that unit. The department will notify the contractor immediately if the average of 
the 6 readings fall within the 80 to 50 percent pay range. 

 (4) If an individual random plate test result is more than 1 inch thinner than contract plan thickness, the 
pavement is unacceptable. Department will determine limits of unacceptable pavement by performing the 
following: 

- The engineer will test each consecutive plate stationed ahead and behind until the thickness test result is plan 
thickness or greater. 

- The engineer will direct the contractor to core the hardened concrete to determine the extent of the unacceptable 
area. In each direction, the contractor shall take cores at points approximately 20 feet from the furthest out of 
specification plate towards the plate that is plan thickness of greater. Once a core is within 80 to 100 percent pay 
range, the coring is complete and the limits of unacceptable pavement extend from the stationing between the 
core test results of 80 to 100 percent payment, inclusive of all unacceptable core and plate test results. 

- Perform coring according to WTM T24. The department will evaluate the results according to AASHTO T148 

- Fill core holes with concrete or mortar. 
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416  Concrete Pavement - Repair and Replacement 

416.2  Materials 

416.2.1  General 
Replace paragraph (3) with the following effective with the November 2025 letting. 

 (3) The contractor may use accelerating admixtures for concrete placed under SHES bid items as follows: 
 1. If using calcium chloride, 

- AASHTO M144, type S as grade N1 or grade N2, class A. 

- AASHTO M144, type L in a concentration of approximately 30 percent for premixed solutions. 

 2. If using non-chloride accelerators, conform to: 

- AASHTO M194, type C accelerating admixtures. 

 3. Do not exceed the manufacturer’s recommended maximum dosage. 

 4. If the engineer requests, provide a written copy of the manufacturer’s dosage recommendations. 
 
 
 

416.2.4  Special High Early Strength Concrete Pavement Repair and Replacement 

416.2.4.1  Composition and Proportioning of Concrete 
Add paragraph (4) to subsection effective with the November 2025 letting. 

 (4) The contractor may use pre-packaged horizontal rapid set concrete patch material from the APL for partial 
and full-depth pavement repairs instead of specified grades of concrete. 

506  Steel Bridges 

506.3.12.3  High-Strength Bolts 

506.3.12.3.1  Materials 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Install bolts according to AASHTO LRFD Bridge Construction Specifications, article 11.5.5, with the following 
exceptions: 

 1. If connections are assembled, install bolts with a hardened washer under the nut or bolt head, whichever is the 
element turned in tightening. 

 2. If using oversized holes, 2 hardened washers are required, one under the bolt head and one under the nut. 

 3. Bring the bolted parts into solid contact bearing before final tightening. Use not less than 25 percent of the total 
number of bolts in a joint to serve as fitting up bolts. 

 4. For steel diaphragms on prestressed concrete bridges do the following: 

 4.1. For steel-to-steel connections within diaphragms: 

- Tension by the turn-of-nut method. 

 4.2. For steel-to-concrete girder connections: 

- No PIV or field rotational capacity (RoCAP) testing is required. 

- Tighten as the plan details specify. 

 (2) Before fasteners are delivered to the site, provide documentation of rotational capacity testing in accordance 
with ASTM F3125, Annex A2, Rotational Capacity (RoCap)Test. The fasteners must be received in 
packages that match the fastener assembly combination as tested. If documentation of RoCap testing is not 
received; then perform this testing in the field prior to installation. 

 (3) Install bolt, nut, and washer combinations from the same rotational-capacity lot. 

 (4) Check galvanized nuts to verify that a visible dyed lubricant is on the threads and at least one bolt face. 

 (5) Ensure that uncoated bolts are oily to the touch over their entire surface when delivered and installed. 

 (6) Provide and use a Skidmore-Wilhelm Calibrator or an acceptable equivalent tension measuring device at 
each job site during erection. Perform pre-installation verification (PIV) testing in the field conforming to the 
procedures enumerated in department form DT2114 no earlier than 14 calendar days prior to permanent 
bolting. Submit 2 copies of form DT2114 to the engineer. 

 (7) Prior to installation, ensure that the fastener condition has not changed due to accumulation of rust or dirt, 
weathering, mixture of tested assembly lots, or other reasons. If changes have occurred, including cleaning 
and re-lubricating of weathered bolts, the engineer will require re-qualification using RoCap testing in the 
field, for a minimum of two fastener assemblies of each combination to be used in permanent bolting, and 
PIV re-testing. 
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 (8) Additional RoCap or PIV tests are required whenever the condition of the fasteners or understanding of the 
bolting crew is in question by the Engineer. Do not allow permanent bolting until PIV testing is completed. 

 (9) Tighten threaded bolts by the turn-of-nut method while holding the bolt head. Where clearance is an issue, 
the contractor may tighten the bolt head while holding the nut. 

 (10) The contractor may use alternate tightening methods if the engineer approves before use. 

 (11) The contractor may use a flat washer if the surface adjacent to and abutting the bolt head or nut does not 
have a slope of more than 1:20 with respect to a plane normal to the bolt axis. For slopes greater than 1:20, 
use smooth, beveled washers to produce parallelism. 

 (12) Snug all bolts during installation according to AASHTO LRFD Bridge Construction Specifications, article 
11.5.5.4.1. 

 (13) Tighten each fastener to provide, if all fasteners in the joint are tight, at least the minimum bolt tension as 
follows: 

TABLE 506-1  BOLT TENSION 
BOLT SIZE REQUIRED MINIMUM BOLT TENSION[1] 

1/2-inch........................................................................................................................................................... 12 kips 

5/8-inch........................................................................................................................................................... 19 kips 

3/4-inch........................................................................................................................................................... 28 kips 

7/8-inch........................................................................................................................................................... 39 kips 

1-inch ............................................................................................................................................................. 51 kips 

1 1/8-inch ........................................................................................................................................................ 64 kips 

1 1/4-inch ........................................................................................................................................................ 81 kips 

1 3/8-inch ........................................................................................................................................................ 97 kips 

1 1/2-inch ...................................................................................................................................................... 118 kips 

 [1] Equal to the proof load by the length measurement method as specified in ASTM F3125 for grade A35 bolts. 
 

 (14) Do not reuse galvanized F3125 A325 bolts. The contractor may reuse uncoated F3125 A325 bolts, if the 
engineer approves, but not more than once. The department will not consider re-tightening previously 
tightened bolts that become loosened by the tightening of adjacent bolts as reuse. 

 

506.3.19  Welding 
Replace subsection title and text with the following effective with the November 2025 letting. 

506.3.19.4  Welding Inspection 

 (1) Inspect welding according to the current edition of AWS D1.5. Unless specified otherwise, test butt welds in 
main members by either the radiographic or the ultrasonic method. 

 (2) Test fillet welds and groove welds not covered otherwise in main members in a non-destructive manner by 
the magnetic particle method according to ASTM E709, utilizing the yoke method. This includes, but is not 
limited to, a minimum of 12 inches in every 10 feet or portion thereof of each weld connecting web to flange, 
bearing stiffener to web or flange, framing connection bar to web or flange, and longitudinal stiffener to web 
or vertical bar. 

 

506.3.31  Cleaning of Surfaces 

506.3.31.2  Coated Surfaces 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Blast clean structural steel and ferrous metal products to be coated as specified in 517.3.1.3.3. 

 (2) Blast clean steel that will be encased in concrete to SSPC-SP 6 standards or cleaner. 
 

506.3.32  Painting Metal 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Unless the contract provides otherwise, apply 3 coats of paint to structural steel and ferrous metal products. 
Furnish and apply paints according to the epoxy system or as specified in the special provisions. The 
requirements for this system are set forth in 517. 

 (2) For structural steel, including weathering steel, and miscellaneous metals that will be encased in concrete, 
paint as specified in 517.3.1. 

 (3) For galvanized surfaces paint as specified in 517.3.1. 

 (4) Use the 3-coat epoxy system to paint the end 6 feet of structural weathering steel at the abutments, the 6 
feet on each side of piers, joints, downspouts, hinges, and galvanized bearings in contact with weathering 
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steel. Use a coat of brown urethane matching AMS Standard 595A: AMS-STD 20059. Apply one coat of 
zinc-rich paint to surfaces of expansion joint assemblies and other surfaces not in contact with the 
weathering steel but inaccessible after assembly or erection. 

 (5) Do not paint structural steel to be welded before completing welding. If welding only in the fabricating shop 
and subsequently erecting by bolting, coat it after completing shop welding. Apply one coat of weldable 
primer or other engineer-approved protective coating to steel surfaces to be field welded after completing 
shop welding and shop fabrication. Protect machine-finished surfaces that do not receive a paint or 
galvanizing from contamination during the cleaning and painting process. 

 (6) Upon fabrication and acceptance, coat pins and pinholes with a plastic or other engineer-approved coating 
before removing from the shop. 

 (7) Mark members weighing 3 tons or more with their weights on areas that will be encased in concrete, or paint 
with a compatible paint on zinc-rich primer, or mark with soapstone on an epoxy-coated surface. Wait until 
material is dry, inspected, and approved for shipment before loading for shipment. 

509  Concrete Overlay and Structure Repair 

509.2  Materials 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to 5 
gallons of water per 94 pounds of cement. Pre-packaged non-shrink grout from the APL may be used 
instead of site mixed or ready mixed grout. 

 (2) Furnish grade E conforming to 501 for overlays. 

 (3) Furnish grade C or E concrete conforming to 501 for surface repairs. The contractor may increase the slump 
for grade E concrete to a maximum of 4 inches. For vertical and overhead repairs, use pre-packaged vertical 
and overhead repair material from the APL unless a different material is approved by the engineer in writing. 

 (4) Furnish grade C or E concrete conforming to 501 for joint repairs, curb repairs, and full-depth deck repairs; 
except as follows: 

 1. The contractor may increase slump of grade E concrete to 3 inches. 

 2. The contractor may use ready-mixed concrete. 

 (5) Provide QMP for class II ancillary concrete as specified in 716 if using concrete mixtures conforming to 501. 

513  Railing 

513.2.3  Steel Railing 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Furnish steel railing components as follows: 
Structural steel ............................................................................................................................................... 506.2.2 

High strength bolts ......................................................................................................................................... 506.2.5 

Steel guardrail ................................................................................................................................................... 614.2 

Round structural steel tubing for steel pipe railing ..................................................................... ASTM A500 grade B 

Structural steel tubing used with other steel railings .......................................................... ASTM A500 grade B or C 

 (2) Furnish a two-coat paint system from the APL for structure painting systems under paint - galvanized 
surfaces. 

517  Paint and Painting 

517.3.1.3.3  Blast Cleaning 

517.3.1.3.3.2  Epoxy Coating System 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Blast clean structural steel receiving this coating to a near-white finish according to SSPC-SP 10. 

 (2) Solvent clean oil and grease on surfaces receiving this coating according to SSPC-SP 1 and blast clean to a 
near-white finish according to SSPC-SP 10. 

 (3) Remove fins, tears, slivers, and burred or sharp edges present on any steel member, or that appears during 
blasting, by grinding then re-blast the area to a one to 2 mils surface shape. 
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 (4) If using abrasives for blast cleaning, use either clean dry sand, steel shot, mineral grit, or manufactured grit 
of a gradation that produces a uniform one to 2 mils profile as measured with a department-approved 
impregnated surface profile tape. 

 (5) Remove abrasive and paint residue from steel surfaces with a commercial grade vacuum cleaner equipped 
with a brush-type cleaning tool, or by double blowing. If using the double blowing method, vacuum the top 
surfaces of structural steel, including top and bottom flanges; longitudinal stiffeners, splice plates, and 
hangers after completing the double blowing operations. Ensure that the steel is dust free when applying 
primer. Apply the primer within 8 hours after blast cleaning. 

 (6) Protect freshly coated surfaces from later blast cleaning operations. Brush any blast damaged primed 
surfaces with a non-rusting tool, or if visible rust occurs, re-blast to a near white condition. Clean the brushed 
or blast cleaned surfaces and re-prime within the manufacturer’s recommended time. 

 (7) When coating galvanized surfaces, ensure tie-coat adhesion by brush blasting the cleaned surface according 
to SSPC-SP7 to create a slight angular surface profile according to manufacturer’s recommendations of 1 mil 
to 1.5 mils. Blasting must not fracture the galvanized finish or remove dry film thickness. For the tie- and top-
coat, furnish an epoxy coating system from the APL for paint systems for galvanized surfaces. 

 
 

517.3.1.3.5  Galvanizing 
Add subsection effective with the November 2025 letting. 

 (1) After fabrication, blast clean assemblies per SSPC-SP6 and galvanize according to ASTM A123. 

526  Temporary Structures 

526.3.4  Construction, Backfilling, Inspection and Maintenance 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Construct temporary structures conforming to 500. Backfill conforming to 206.3.13 with structure backfill 
conforming to 210.2. 

 (2) Temporary highway bridges open to traffic less than or equal to 24 months: inspect temporary bridges 
conforming to the National Bridge Inspection Standards (NBIS) and the department’s Structure Inspection 
Manual (SIM) before opening to traffic. Perform additional inspections, as the department’s SIM requires, 
based on structure type, condition, and time in service. Submit inspection reports on department form 
DT2007 to the engineer and electronic copies to the BOS Maintenance Section. Ensure that a department-
certified qualified team leader performs the inspections. 

 (3) Temporary highway bridges open to traffic greater than 24 months: complete additional inspections and 
inventory data collection per the NBIS and SIM within 27 months of the bridge being opened to traffic.  
Contact the Bureau of Structures to have a structure number assigned. Enter the inventory data and element 
level bridge inspection data in accordance with the SIM into WisDOT’s Highway Structures Information 
System (HSIS) within 90 days of completing the field portion of the inspection. Continue to complete required 
inspections and data submittal at intervals according to the requirements of the NBIS and SIM. 

 (4) Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs 
otherwise, completely remove and dispose of as specified in 203.3.5; do not place on the finished surface. 

 

526.5  Payment 
Replace paragraph (2) with the following effective with the November 2025 letting. 

 (2) Payment for the Temporary Structure bid items is full compensation for providing a temporary structure 
including design and construction; for construction staking; for temporary shoring and other secondary 
structure items; for backfilling with structure backfill; for maintaining; and for removing when no longer 
needed. The department will pay 70 percent of the contract amount when open to traffic and the balance 
after structure removal and associated site restoration. 

550  Driven Piles 

550.3.9  Pre-Boring 

550.3.9.1  General 
Add paragraph (2) effective with the February 2026 letting. 

 (1) Pre-bore holes to the depth the plans or special provisions require. Submit written requests for pre-boring not 
required under the contract to the engineer for review and approval. Do not impair the capacity of in-place 
piles or damage adjacent structures by pre-boring operations. 
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 (2) Contractor may elect to not perform pre-boring, subject to written approval from the engineer as specified in 
104.2.1(2). If the contractor elects to not perform pre-boring and subsequently pre-boring is necessary at any 
point throughout the project, no additional time or compensation will be granted. 

621  Landmark Reference Monuments 
Remove Standard Specification 621 (Landmark Reference Monuments) effective with the November 2025 
letting. Refer to updated information in this ASP-6 for standard specifications 680 and 682. 

643  Traffic Control 

643.1  Description 
Replace paragraph (1) with the following effective with the November 2025 letting. 

 (1) This section describes providing, maintaining, repositioning, and removing temporary traffic control devices 
as follows: 

Drums Warning lights 42-inch cones 

Barricades type III Connected arrow boards Portable changeable message signs 

Flexible tubular markers Signs Channelizing curb system 

Speed feedback trailers Connected work zone start and end location markers 
 

643.2.2  Department's Approved Products List (APL) 
Replace paragraph (1) with the following effective with the November 2025 letting. 

 (1) Furnish materials from the APL as follows: 
- Drums - Connected arrow boards 

- Barricades type III - Sign sheeting 

- Flexible tubular marker posts including bases - 42-inch cone assemblies 

- Warning lights and attachment hardware - Portable changeable message signs 

- Channelizing curb systems - Speed feedback trailers 

- Connected work zone start and end location markers 
 

643.3  Construction 

643.3.1  General 
Add paragraphs (10), (11), (12) and (13) effective with the November 2025 letting. 

 (10) For connected devices provide a local specialist to respond to emergency situations within 2 hours of being 
notified. Equip local specialists with sufficient resources to correct deficiencies in the connected work zone 
devices. 

 (11) Prior to deployment, test all connected devices with the engineer to ensure the device is showing in the 
WisDOT approved data feed. Send an email to DOTBTOworkzone@dot.wi.gov to notify BTO that the 
devices have been turned on.  

 (12) Provide a WisDOT approved data feed from connected devices and the remote management software, 
updated at least every minute. 

 (13) If requested by the engineer, provide real-time status change alerts to a list of designated personnel via text 
or email or both. Send an alert each time a connected device is switched between operating modes which 
include the current operating mode, the previous operating mode, the date and time of the mode switch, and 
the location (latitude and longitude) of the device at the time of the mode switch in the alert. 

 

643.3.3  Connected Arrow Boards 
Revise subsection title and add paragraphs (3) and (4) effective with the November 2025 letting. 

 (3) The connected arrow board may be switched between the following pattern displays per the plan: 
- Blank 

- Right arrow static 

- Right arrow flashing 

- Right arrow sequential 

- Left arrow static 

- Left arrow flashing 

- Left arrow sequential 

- Line flashing 
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- Bi-directional arrow flashing. 

 (4) When the connected arrow board is not displaying a pattern, the display shall be blank, and the connected 
arrow board transmits its status to the data feed. When a connected arrow board is switched to a pattern, the 
connected arrow board transmits its location and its current operating mode to the data feed. 

 

643.3.7  Temporary Pavement Marking 
Add paragraph (9) effective with the November 2025 letting. 

 (9) Install temporary markings on the final surface in the same location as permanent markings will be placed or 
as the plans show. 

 

643.3.10 Connected Work Zone Start and End Location Markers 
Add subsection effective with the November 2025 letting. 

 (1) Place work zone start location marker at the beginning of the work zone per plan or as the engineer directs. 
Clearly label the work zone start location marker so that it is easily distinguishable by field personnel. 

 (2) Place work zone end location marker at the end of the work zone per plan or as the engineer directs. Clearly 
label the work zone end location marker so that it is easily distinguishable by field personnel. 

 (3) Ensure the connected work zone start and end location markers operate continuously when deployed on the 
project. 

 (4) Ensure the work zone location markers and connected arrow board are from the same manufacturer. 

 (5) When the work zone start and end location markers are switched to the ON mode, verify the begin and end 
location markers transmit their location and identity as begin or end markers to the data feed.  

 (6) Switch the work zone start and end location markers to OFF mode when temporary traffic control is 
removed, and the normal traveled way is restored. 

 

643.4  Measurement 

643.4.1  Items Measured by the Day 
Add paragraphs (3) and (4) effective with the November 2025 letting. 

 (3) The department will measure Traffic Control Connected Arrow Boards by day for the days the device is 
reporting correct data. 

 (4) The department will measure Traffic Control Connected Work Zone Start and End Location Markers by day 
per roadway segment for the days the devices are reporting correct data. 

 

643.5  Payment 

643.5.1  General 
Replace paragraph (1) with the following effective with the November 2025 letting. 

 (1) The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 

643.0300 Traffic Control Drums DAY 

643.0420 Traffic Control Barricades Type III DAY 

643.0500 Traffic Control Flexible Tubular Marker Posts EACH 

643.0600 Traffic Control Flexible Tubular Marker Bases EACH 

643.0650 Traffic Control Channelizing Curb System LF 

643.0700 - 0799 Traffic Control Warning Lights (type) DAY 

643.0810 Traffic Control Connected Arrow Boards DAY 

643.0900 Traffic Control Signs DAY 

643.0910 Traffic Control Covering Signs Type I EACH 

643.0920 Traffic Control Covering Signs Type II EACH 

643.1000 Traffic Control Signs Fixed Message SF 

643.1050 Traffic Control PCMS DAY 

643.1051 Traffic Control PCMS with TMC Communications DAY 

643.1070 - 1079 Traffic Control Cones (height) DAY 

643.1220 Traffic Control Connected Work Zone Start and End Location Markers DAY 

643.1500 Traffic Control Speed Feedback Trailer DAY 

643.3100 - 3299 Temporary Marking Line (material/type) (width) LF 

643.3300 - 3399 Temporary Marking Crosswalk (material) 6-Inch LF 

643.3500 - 3599 Temporary Marking Arrow (material) EACH 
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643.3600 - 3699 Temporary Marking Word (material) EACH 

643.3700 - 3799 Temporary Marking Raised Pavement Marker (type) EACH 

643.3800 - 3899 Temporary Marking Stop Line (material) 18-Inch LF 

643.3900 - 3959 Temporary Marking Diagonal (material) 12-Inch LF 

643.3960 - 3999 Temporary Marking Removable Mask Out Tape (width) LF 

643.4100 Traffic Control Interim Lane Closure EACH 

643.5000 Traffic Control EACH 

646  Pavement Marking 

646.3.1.1  General Marking 
Replace paragraph (7) with the following effective with the November 2025 letting. Add paragraph (8) effective 
with the February 2026 letting. 

 (7) Apply marking to the width and color the bid item indicates. Distribute beads uniformly across the line. 
Provide a sharp cutoff for both sides and ends of the marking with a uniform cross-section. Achieve straight 
alignment, not to exceed a 3/8-inch variation in any 40-foot section of travelled way. Do not damage existing 
marking that will remain in place. 

 (8) Apply both lines of the centerline marking simultaneously to ensure a consistent gap. 
 

646.3.1.6  Proving Period 

646.3.1.6.1  General 
Replace paragraph (1) with the following effective with the February 2026 letting. 

 (1) The engineer may conduct post acceptance inspections periodically during a proving period to evaluate the 
physical presence of pavement marking and, for permanent markings, the retroreflectivity. The proving 
period begins on the last day of the week, for all marking placed within that week. The proving period 
extends through April 15 of the next calendar year or 180 days, whichever is longer. If weather or road 
surface conditions prevent the engineer from fully evaluating the marking at the end of the proving period, 
the engineer may extend the proving period. 

 

646.3.1.6.2  Retroreflectivity 
Replace paragraph (1), included with the November 2025 ASP-6, with the following effective with the February 
2026 letting. 

 (1) For permanent markings, the engineer will also evaluate the percent failing retroreflectivity at the end of the 
proving period. Ensure that the 180-day reflectivity, in millicandelas/lux/m2, meets or exceeds the following: 
   180 DAY DRY 

 MATERIAL COLOR RETROREFLECTIVITY 

 Epoxy White 150 

  Yellow 100 

 Wet Reflective Epoxy White 250 

  Yellow 150 

 Permanent Tape White 400 

  Yellow 335 
 

646.3.2.3.2  Wet Reflective Epoxy 
Replace paragraph (1) with the following effective with the February 2026 letting. 

 (1) Apply wet reflective epoxy binder in a grooved slot and provide a double drop bead system at the application 
rate specified in the APL. 

 

646.3.2.4  Black Epoxy 
Replace paragraph (1) with the following effective with the November 2024 letting. 

 (1) Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20. 
Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black 
epoxy. 

 

646.3.3  Special Marking 
Replace subsection with the following effective with the February 2026 letting. 

 (1) Fill in any breaks left from the stencil with the same material to ensure there are no gaps. 
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 (2) Under the Marking Railroad Crossings bid items, apply the RXR symbol and 3 transverse lines as the plans 
show. 

 (3) Under the Marking Curb bid items, mark the vertical face and the top of the curb. 

 (4) Under the Marking Aerial Enforcement Bars bid items, the department will locate the marking. Notify the 
engineer at least one week before marking so the State Patrol can provide exact locations. 

650  Construction Staking 

650.3.12  Supplemental Control Staking 
Replace paragraph (2) with the following effective with the November 2025 letting. 

 (2) Document and provide to the engineer complete descriptions and reference ties of the control points, 
alignment points, and benchmarks to allow for quick reestablishment of the plan data at any time during 
construction and upon project completion. Document additional control on department form DT1291 as 
described in CMM 710, table 710-1. 

680  Public Land Survey Monuments 
Add section 680 (Public Land Survey Monuments) effective with the November 2025 letting. 

680.1  Description 

 (1) This section describes perpetuating US Public Land Survey System (USPLSS) monuments. 

680.2  Materials 

 (1) Furnish magnetic survey nails with center point a minimum of 2-1/2 inches long or engineer approved 
alternative. 

 (2) Furnish minimum 3/4-inch reinforcement or 1 inch outside diameter (OD) iron pipe at least 24 inches long. 

 (3) Furnish plastic survey marker cap with lettering that reads “Witness Monument”. 

 (4) Use alternative materials if requested and furnished by the county surveyor. 

680.3  Construction 

680.3.1  General 

 (1) Perform work under the direction and control of a professional land surveyor registered in the state of 
Wisconsin, following Wisconsin Administrative Code A-E 7 
(https://docs.legis.wisconsin.gov/code/admin_code/a_e/7). 

 (2) Preserve existing USPLSS monuments and witness monuments (ties) within the construction limits in their 
original position until monuments are verified and sufficiently tied off. 

680.3.2  Pre-Construction 

 (1) Notify the county surveyor at least 30 days prior to start of construction operations about all USPLSS 
monuments within the construction limits that might be disturbed. 

 (2) Obtain the existing USPLSS Monument Record from the county surveyor. Verify existing monuments and 
witness monuments are in place and undisturbed. 

 (3) Replace witness monuments that are missing or that could be disturbed by construction operations. Locate 
new witness monuments near the USPLSS monument but outside the construction limits. Submit a 
monument record as specified in 680.3.5. 

 (4) Temporarily mark the location of all witness monuments to protect them during construction. 

680.3.3  Removals 

 (1) Remove or abandon existing monument and monument cover that interfere with construction operations. 
Remove and dispose of surplus excavation and materials as specified in 205.3.12. 

680.3.4  Post-Construction 

 (1) Verify the location of monuments and witness monuments when construction operations are complete. 

 (2) Set new monuments and witness monuments where necessary. Recess magnetic survey nails 1/4 inch 
below the pavement surface for monuments located in pavement. Use reinforcement or iron pipe for 
monuments not in pavement and for witness monuments. Locate new witness monuments near the USPLSS 
monument and outside the roadbed. Install plastic caps on witness monuments. 

 (3) Install marker posts next to all witness monuments if required and supplied by the county surveyor. 

 (4) Omit setting monuments in the pavement if approved by the department’s regional survey coordinator and 
county surveyor due to traffic or safety concerns. 
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 (5) Submit a monument record as specified in 680.3.5. 

680.3.5  Monument Records 

 (1) Submit a monument record on department form DT1291 to the county surveyor at locations where 
monuments were set. Provide a copy to the engineer and regional survey coordinator. 

 

680.4  Measurement 

 (1) The department will measure bid items under this section as each individual monument acceptably 
completed. 

680.5  Payment 

 (1) The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 

680.0100 Public Land Survey Monument Verify and Reset EACH 

 (2) Payment for the Public Land Survey Monument Verify and Salvage bid item is full compensation for 
providing all materials; for coordinating with county surveyors; for obtaining existing monument records; for 
verifying the existing location of monuments and witness monuments; for removing or abandoning existing 
monuments and monument covers; for resetting monuments; for setting or resetting temporary and 
permanent witness monuments; and for submitting monument records. 

682  Geodetic Survey Monuments 
Add section 682 (Geodetic Survey Monuments) effective with the November 2025 letting. 

682.1  Description 

 (1) This section describes salvaging geodetic survey discs and constructing geodetic survey monuments. 

682.2  Materials 

 (1) Furnish materials conforming to the following: 
Concrete ............................................................................................................................................................... 501 

Reinforcement ................................................................................................................................................... 505.2 

Foundation backfill ............................................................................................................................................ 520.2 

 (2) Furnish grade A concrete as modified in 716. Provide QMP for class III ancillary concrete as specified in 716. 
 

682.3  Construction 

 (1) Contact the WisDOT Geodetic Surveys Unit at (866) 568-2852 or “geodetic@dot.wi.gov” as required below. 

682.3.1  Salvage Geodetic Survey Discs 

 (1) Remove and salvage geodetic survey discs from existing structures or survey monuments being removed at 
the locations shown in the plan. 

 (2) Notify the WisDOT Geodetic Surveys Unit 7 calendar days prior to removal operations. 

 (3) Ship or deliver salvaged discs to following address: 

WisDOT Bureau of Technical Services  

Geodetic Surveys Unit  

3502 Kinsman Boulevard 

Madison, WI 53704 

  Provide a tracking number to the Geodetic Surveys Unit upon shipment or contact the Geodetic Surveys Unit 
to schedule in-person delivery. 

682.3.2  Geodetic Survey Monuments 

682.3.2.1  Monument Location 

 (1) Stake the approximate location of monuments provided in the plan and contact the WisDOT Geodetic 
Surveys Unit 30 days prior to excavating holes for field verification and delivery of department furnished 
geodetic survey discs. 

682.3.2.2  Placing Monuments 

 (1) Excavate holes for monuments by use of a circular auger at the size and depth the plans show or as the 
engineer directs. 

 (2) Remove and dispose of surplus excavation and materials as specified in 205.3.12. 
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 (3) Fill holes with concrete and strike off flush with the ground surface. Place circular forms and steel 
reinforcement in the concrete as the plans show. Place geodetic survey discs on monuments while the 
concrete is still plastic. 

682.3.2.3  Protecting and Curing 

 (1) Cure exposed portions of cast in place concrete monuments as specified in 415.3.12 except the contractor 
may use curing compound conforming to 501.2.8. 

 (2) Protect placed concrete monuments as specified for concrete pavement as specified in 415.3.14 

 (3) Protect cast in place concrete monuments from freezing for 7 days. 
 

682.4  Measurement 

 (1) The department will measure bid items under this section as each individual monument acceptably 
completed. 

 

682.5  Payment 

 (1) The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 

682.0100 Salvage Geodetic Survey Disc EACH 

682.0200 Geodetic Survey Monument EACH 

 (2) Payment for the Salvage Geodetic Survey Disc bid item is full compensation for removing and salvaging; and 
shipping or delivering the disc to the Geodetic Surveys Unit. Removing existing survey monuments will be 
paid separately under the Removing Concrete Bases bid item. Removing existing survey marker posts will 
be paid separately under the Removing Delineators and Markers bid item. 

 (3) Payment for the Geodetic Survey Monument bid item is full compensation for staking; providing concrete; 
providing steel reinforcement; for placing department-furnished geodetic discs; and for excavating and 
backfilling. 

710  General Concrete QMP 

710.3  Certification Requirements 
Replace paragraph (1) and add paragraph (2) effective with the November 2025 letting. 

 (1) Have a person certified from the Highway Technician Certification Program Portland Cement Concrete 
Technician 1 (HTCP - PCCTEC-1) or Assistant Certified Technician Program - Portland Cement Concrete 
(ACT-PCC) working under a certified technician, on the project site, prepared and equipped to perform 
required sampling and testing whenever placing concrete. 

 (2) The department will have a certified HTCP Portland Cement Concrete Mix Design Certification (PCC MDC) 
technician to review and approve concrete mixes. 

710.4  Concrete Mixes 
Replace subsection with the following effective with the November 2025 letting. 

 (1) The contractor is responsible for mix performance. 

 (2) At least 7 business days before producing concrete, document that materials conform to 501 unless the 
engineer allows or individual QMP specifications provide otherwise. Include the following: 

 1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material 
ratio, air content, and SAM number. 

 2. For cementitious materials and admixtures: type, brand, and source. 

 3. For aggregates: absorption, oven-dried specific gravity, SSD bulk specific gravity, wear, soundness, light weight 
pieces, freeze thaw test results if required, and air correction factor. Submit component aggregate gradations, 
aggregate proportions, and target combined blended aggregate gradations using the following: 

- DT2220 for combined aggregate gradations. 

- DT2221 for optimized aggregate gradations. 

 4. For optimized concrete mixtures: 

- Complete the worksheets within DT2221 according to the directions. 

- Ensure the optimized aggregate gradations and the optimized mix design conform to WisDOT 
specifications and pass the built-in tests within DT2221. 

- Verify slip-form mixture workability and conformance to specifications through required trial batching. 

- Submit the completed DT2221 to the engineer electronically. Include the trial batch test results with the 
mix design submittal. 
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 5. For high early strength (HES) concrete mixtures required by contract, complete the HES mix modification section 
in the DT2220 or DT2221 form. 

 (3) Document mix adjustments daily during concrete production. 

 (4) Prepare, notify, and submit mixture design modifications to the engineer. Do not place material until the 
documentation is submitted and, when required, written approval of the mixture design modifications. 

 (5) Report concrete mix design modifications as classified in levels as specified in table 710-1. 

TABLE 710-1  MIX DESIGN MODIFICATION NOTIFICATION 

NOTIFICATION  LEVEL I LEVEL II 
NEW MIX 

DESIGN DURING 
PROJECT  

Prepare, notify, and submit mix design to Engineer Prior to use 
3 business days 

prior to use 
5 business days 

prior to use 

Approval required before placement No Yes Yes 
 
 
 

 (6) A mix design modification is when any modification occurs for a specific level as specified in table 710-2. 

 (7) Dependent on the modification performed, documentation is required to be submitted to the engineer as 
specified in table 710-3. 

 (8) For HES concrete, conform as specified in table 710-4. 

 (9) HES concrete is not eligible for 28-day strength incentives.  

 (10) Submit concrete mix designs into MRS as specified in 701.1.2.7. 
 

TABLE 710-2  MATERIAL MIX DESIGN MODIFICATIONS 
Replace Table 710-2, included with the November 2025 ASP-6, with the following effective with the February 
2026 letting. 

MODIFICATION TYPE LEVEL I LEVEL II 

NEW MIX 
DESIGN 
DURING 

PROJECT 

Change in: 

Water source X   

Cement source, type, or brand   X 

Total cementitious  X [1] X 

Aggregate blend X   

Aggregate source   X 

SCM replacement rate  X  

SCM type and supplier   X 

Fly ash source (different class)   X 

Fly ash source (same class for pavements 
and cast-in-place barriers) 

 X   

Fly ash source (same class for structures)   X 

Slag source (same grade)  X  

Slag source (different grade)  X  

Chemical admixture manufacturer or 
product name [2] 

  X 

Chemical admixture dosage rates X [3]  X 

Removal of: 

SCM   X 

Chemical admixture other than Type B or D   X [3,4] 

Type B or Type D chemical admixture X [3] X [4]  

Addition of: 

Non-fading, color pigment X   

Chemical admixture other than Type B or D   X [3,4] 

Type B or Type D chemical admixture X [3] X [4]  

New SCM   X 
 

  [1] For HES/SHES concrete modification only. 
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  [2] Not including Type B or Type D chemical admixture. 
  [3] When admixture is from the concrete admixture APL and the dosage rate is within recommended dosage rates as 

specified in the APL. If the admixture dosage rate is outside of recommended dosage rates as specified in the APL, 
BTS approval is required before use. 

  [4] Not furnished from the APL. 
 

TABLE 710-3  MIX DESIGN MODIFICATION DOCUMENTATION 
Replace Table 710-3, included with the November 2025 ASP-6, with the following effective with the February 
2026 letting. 

NEW REQUIRED DOCUMENTATION  LEVEL I LEVEL II 
NEW MIX 

DESIGN DURING 
PROJECT 

Results from trial batching if required   X 

Amendment to the quality control plan X X X 

Water source name and report X [1]   

Cement mill certification   X 

WisDOT aggregate quality report   X 

SCM mill certification  X X 

Chemical additive product data sheet X X X 

Updated DT2220 or DT2221 form X X  

New DT2220 or DT2221 form   X 

New mixture ID: Contractor ID and WisDOT ID  X X 

New maturity curve X [2] X X 

New lot/sublot layout [3]  X [3,4,5] X 
 

  [1] Water for concrete report conforming to 501.2.6 for private wells or surface water sources. 

  [2] Required only when using a retarder. 

  [3] Required for HES concrete. 

  [4] Required when changing the SCM replacement rate. 

  [5] Not required for SCM source change of same Class/Grade in pavements and cast-in-place barrier projects. 
 

TABLE 710-4  OPTIONS FOR HES CONCRETE 

SCENARIO MIXTURE MODIFICATION 

When the contract requires, or the HES is 
directed by the department 

OPTION 1 [1] Add 94 to 282 lb/cy of cement [2] 

OPTION 2 Use Type III cement 

When the engineer allows HES when 
requested by the contractor in writing 

Add up to 282 lb/cy of cement [1.2] 

 

  [1] Adjust water to maintain workability without raising the w/cm ratio. 

  [2] Add to a previously accepted mixture. 
 
 

710.5.6.2  Contractor Control Charts 

710.5.6.2.1  General 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Test aggregate gradations during concrete production except as allowed for small quantities under 710.2. 
Perform required contractor testing using non-random samples. 

 (2) Sample aggregates from either the conveyor belt or from the working face of the stockpiles. 

 (3) Complete aggregate testing as specified in table 710-5. Submit one pre-placement test within five days 
before anticipated placement. Include this gradation on the control charts. 

 (4) Report gradation test results and provide control charts to the engineer within 1 business day of obtaining the 
sample. Submit results to the engineer and electronically into MRS as specified in 701.1.2.7. 

 (5) Conduct aggregate testing at the minimum frequency specified in table 710-5 for each mix design, except as 
allowed for small quantities in 710.2. The contractor’s concrete production tests can be used for the same 
mix design on multiple contracts. 
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TABLE 710-5  QC AGGREGATE TESTING FREQUENCY 
Replace Table 710-5, included with the November 2025 ASP-6, with the following effective with the February 
2026 letting. 

CONCRETE CLASSIFICATION 
PRE-PLACEMENT 

TESTING 
PLACEMENT TESTING 

Class I: Pavement [1] 

One pre-placement 
test per aggregate 

source 

Hand Placement: 
≤  250 CY 
>  250 CY 

Slip Formed Placement 
≤  1500 CY 
>  1500 CY 

One test per cumulative 
250 CY 

One test per day 
 

One test per day 
Two tests per day 

Class I: Structures [2], [3], [4] One test per cumulative 150 CY, maximum one test per 
day  

Class I: Cast-in Place Barrier [1] ≤  250 CY 
>  250 CY 

One test per cumulative 
250 CY 

One test per day 

Class II: Base 

One pre-placement 
test per aggregate 

source 

One test per calendar week of production 

Class II: Structure Repair - Joints  One test per cumulative 150 CY, maximum one test per 
day Class II: Concrete Overlay 

Class II: Pavement Repair 

One test per 400 CY, minimum one test per 10 business 
days, maximum one test per day 

Class II: Pavement Replacement 

Class II: Base Patching 

Class II: Ancillary 

Class II: Structure Repair – Curb & 
Surface [5] Preplacement testing only 

 

 [1] Frequency is based on project daily production rate. 

 [2] Aggregate gradation testing must be performed on a per contract basis. If multiple structures are on the same 
contract and use the same aggregate source, then the samples must be collected based on cumulative concrete 
contract quantities within the same concrete classification. 

 [3] WTM T255 (Fine and Coarse) required for each aggregate sample. 

 [4] Calculate trial batch weights for each mix design when production begins and whenever the moisture content of the 
fine or coarse aggregate changes by more than 0.5 percent, adjust the batch weights to maintain the design w/cm 
ratio. 

 [5] Aggregate gradation must meet the gradation previously approved by the engineer. 
 
 
 

710.5.6.3  Department Acceptance Testing 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Department testing frequency is based on the quantity of each mix design placed under each individual 
WisDOT contract as specified table 710-6. Aggregate gradation testing must be performed on a per contract 
basis. 

 (2) The department will split each sample, test for acceptance, and retain the remainder for a minimum of 10 
calendar days. 

 (3) The department will obtain the sample and deliver to the regional testing lab in the same day. The 
department will report gradation test results to the contractor within 1 business day of being delivered to the 
lab. The department and contractor can agree to an alternative test result reporting timeframe. Document 
alternative timeframes in the contractor's quality control plan. 

 (4) Additional samples may be taken at the engineer’s discretion due to a changed condition. 

 (5) If multiple bid items on the same contract use the same aggregate source, then the samples must be 
collected based on cumulative concrete contract quantities within the same concrete classification. 

 (6) Department will test small quantities at the minimum frequency specified in table 710-7. 
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TABLE 710-6  QV AGGREGATE TESTING FREQUENCY 

CONCRETE CLASSIFICATION PLACEMENT TESTING 

Class I: Pavement 

One test per placement day for first 5 days of placement. 

- If all samples are passing, reduced testing frequency is 
applied. 

- Reduced frequency: One test per calendar week of placement 

Class I: Structures 

One test per 250 CY placed. 

- Minimum of one test per contract for substructure 

- Minimum of one test per contract for superstructure 

Class I: Cast-in-Place Barrier One test per 500 CY placed 

Class II: Concrete Overlay 
One test per 250 CY 

- Maximum one test per day 

Class II: Base 

No minimum testing 

Class II: Structure Repair 

Class II: Pavement Repair 

Class II: Pavement Replacement 

Class II: Base Patching 

Class II: Ancillary 
 
 
 
 
 

TABLE 710-7  QV AGGREGATE TESTING FREQUENCY FOR SMALL QUANTITIES 

CONCRETE CLASSIFICATION PLACEMENT TESTING 

Class I: Pavement 

One test on the first day of placement. Class I: Structures 

Class I: Cast-in-Place Barrier 
 

 

710.5.7  Corrective Action 

710.5.7.1  Optimized Aggregate Gradations 
Replace subsection with the following effective with the November 2025 letting. 

 (1) If the contractor's 4-point running average or a department test result of the volumetric percent retained 
exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size or limits listed in 
the additional requirements for optimized aggregate gradation in 501.2.7.4.2 table 501-4, notify the other 
party immediately and do the following: 

Option A: 
 1. Perform corrective action documented in the QC plan or as the engineer approves. 

 2. Document and provide corrective action results to the engineer as soon as they are available. 

 3. Department will conduct two tests within the next business day after corrective action. Department will provide 
test results to contractor after each test is complete. 

 4. If blended aggregate gradations are within the tarantula curve limits by the second department test: 

- Continue with concrete production. 

- Include a break in the 4-point running average. 

- For Class I Pavements: The department will discontinue reduced frequency testing and will test at a 
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per 
placement day frequency, the reduced frequency testing will be reapplied. 

 5. If blended aggregate gradations are not within the tarantula curve limits by the second department test: 

- If the contract does not require optimized aggregate gradation under 501.2.7.4.2.1(2), stop concrete 
production and submit either a modified optimized aggregate gradation mix design or a new optimized 
aggregate gradation mix design or a new combined aggregate gradation mix design. 

- If the contract requires optimized aggregate gradations under 501.2.7.4.2.1(2), stop concrete production 
and submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation 
mix design. 

Option B: 
 1. Submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation mix design.  

 2. Restart control charts for new mix design. 
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 (2) If the contractor's 4-point running average or a department test result of the volumetric percent retained 
exceeds the tarantula curve limits by more than 1.0 percent on one or more sieves, stop concrete production 
and submit a modified mix design or a new mix design. 

 (3) Both the department and contractor must sample and test aggregate of the modified mix design or a new mix 
design at the frequency specified in 710.5.6.1. 

710.5.7.2  Combined Aggregate Gradations 
Replace subsection with the following effective with the November 2025 letting. 

 (1) If the contractor's 4-point running average or a department test result of the percent passing by weight 
exceeds the combined aggregate gradation limits by less than or equal to 1.0 percent on a single sieve size, 
do the following: 

 1. Notify the other party immediately. 

 2. Perform corrective action documented in the QC plan or as the engineer approves. 

 3. Document and provide corrective action results to the engineer as soon as they are available. 

 4. The department will conduct two tests within the next business day after corrective action is complete. 

 5. If blended aggregate gradations are within the combined aggregate gradation limits by the second department 
test: 

- Continue with concrete production. 

- Include a break in the 4-point running average. 

- For Class I Pavements: The department will discontinue reduced frequency testing and will test at a 
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per 
placement day frequency, the reduced frequency testing will be reapplied. 

 6. If blended aggregate gradations are not within the combined aggregate gradation limits by the second department 
test, stop concrete production and submit a modified mix design or a new mix design. 

 (2) If the contractor's 4-point running average or a department test result of the percent passing by weight 
exceeds the combined aggregate gradation limits by more than 1.0 percent on one or more sieves, stop 
concrete production and submit a modified mix design or a new mix design. 

 (3) Both the department and contractor must sample and test aggregate of the modified mix design or a new mix 
design at the frequency specified in 710.5.6.1. 

715  QMP Concrete Pavement, Cast-in-Place Barrier and Structures 

715.3.1.2  Lot and Sublot Definition 

715.3.1.2.1  General 
Replace subsection with the following effective with the November 2025 letting. 

 (1) Designate the location and size of all lots before placing concrete. Ensure that no lot contains concrete of 
more than one mix design or placement method defined as follows: 

 Mix design change A modification to the mix requiring the engineer's approval under 710.4(5). 

For paving and barrier mixes, follow 710.4(4) and 710.4(5) for concrete 
mixture design modifications. 

 Placement method Either slip-formed, not slip-formed, or placed under water. 

 (2) Lots and sublots include ancillary concrete placed integrally with the class I concrete. 
 

715.3.1.2.3  Lots by Cubic Yard 
Replace paragraph (3) with the following effective with the November 2025 letting. 

 (3) An undersized lot is eligible for incentive payment under 715.5 if the lot has 4 or more sublots for that lot. 
 

715.3.2  Strength Evaluation 

715.3.2.1  General 
Replace subsection with the following effective with the November 2025 letting. 

 (1) The department will make pay adjustments for strength on a lot-by-lot basis using the compressive strength 
of contractor QC cylinders or the flexural strength of contractor QC beams. 

(2)The department will evaluate the sublot for possible removal and replacement if the 28-day sublot average 
strength is: 

- Pavement (Compressive): < 2500 psi 

- Pavement (Flexural): < 500 psi 

- Structure: < f’c - 500 psi [1] 
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- Cast-in-Place Barrier: < f’c - 500 psi [1]  
  [1]  f’c is design strength found in plans or specials. 

 

715.5  Payment 

715.5.1  General 
Replace paragraph (4) and add paragraphs (8) and (9) effective with the November 2025 letting. 

 (4) The department will adjust pay for each lot using PWL of the 28-day sublot average strengths for that lot. 
The department will measure PWL relative to strength lower specification limits as follows: 

- Compressive strength of 3700 psi for pavements. 

- Flexural strength of 650 psi for pavements. 

- Compressive strength of 4000 psi for super structures and barrier, or as shown in the plan details. 

- Compressive strength of 3500 psi for substructures and culverts, or as shown in the plan details. 

 (5) The department will not pay a strength incentive for concrete that is nonconforming in another specified 
property, for ancillary concrete accepted based on tests of class I concrete, or for high early strength 
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2. 

 (6) Submit test results to the department electronically using MRS software. The department will verify 
contractor data before determining pay adjustments. 

 (7) All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during 
coring are incidental to the contract. 

 (8) If the contractor combines concrete of varying specified strengths in a single lot/sublot, the highest specified 
strength of the related concrete shall be used to calculate pay incentive/disincentive. 

 (9) The department will apply one price adjustment to a given quantity of material. If the quantity in question is 
subject to more than one nonconforming test, apply the adjustment with the greater price reduction. In the 
absence of exact quantities affected by the sublot test results, pay reductions will be applied to the entire 
sublot. 

 

715.5.4  Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time 
Add subsection 715.5.4 (Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time) 
effective with the November 2025 letting. 

 (1) The department will adjust pay for each sublot with nonconforming QC air content and temperature test 
results as specified in table 715-2 and table 715-3. If the quantity in question is subject to more than one of 
the following conditions, apply the adjustment with the greater price reduction. 

 (2) For high temperatures, the engineer may consider the effectiveness of the contractor's temperature control 
plan and the contractor's compliance with their temperature control plan before taking a price reduction. 

 (3) A 25% price reduction to the concrete invoice price will be applied if concrete is placed after the delivery time 
exceeds the limit specified in 501.3.5.2. 

 

TABLE 715-2  PRICE REDUCTIONS FOR NONCONFORMING AIR CONTENT 

LIMITS (%) 
PERCENT PRICE REDUCTION OF THE 

CONTRACT UNIT PRICE 

Above Specification 
>= 0.5 [1] 10 

0.1 to 0.4 [1] 5 

Below Specification 

0.1 to 0.5 20 

0.6 to 1.0 30 

> 1.0 50 or remove and replace 

  [1] Evaluate the strength data. If the strengths are acceptable, do not take a price reduction for high air content. 
Contractor is responsible to provide additional strength data, if necessary. 
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TABLE 715-3  PRICE REDUCTIONS FOR NONCONFORMING TEMPERATURE 
Replace Table 715-3, included with the November 2025 ASP-6, with the following effective with the February 
2026 letting. 

CONCRETE TEMPERATURE (F) [1] PRICE REDUCTION (%) 

Upper Temperature Limit [2] 
> 80 to <= 85 10 

> 85 25 

Lower Temperature Limit 
45 to <= 50 10 

< 45 25 

 [1] Applies only for Concrete Structures and Cast-in-Place Barrier. 

 [2] If a written temperature control plan outlining the actions by the contractor to control concrete temperature at the point 
of placement exceeding 80 F is submitted and followed to effectively control the temperature, the upper temperature 
limit is increased by 10 F for price reductions for nonconforming temperature. 

 

716  QMP Ancillary Concrete 

716.2  Materials 

716.2.1  Class II Concrete 
Replace paragraph (2) with the following effective with the November 2025 letting. 

 (2) Perform random QC testing at the following frequencies: 
 1. Test air content, temperature, and slump a minimum of once per 100 cubic yards for each mix design and 

placement method. 

 2. Cast one set of 3 cylinders per 200 cubic yards for each mix design and placement method. Cast a minimum of 
one set of 3 cylinders per contract for each mix design and placement method. Random 28-day compressive 
strength cylinders are not required for HES or SHES concrete. 

 3. For deck overlays, perform tests and cast cylinders once per 50 cubic yards of grade E concrete placed. 

 4. For concrete base, one set of tests and one set of cylinders per 250 cubic yards. 

The department will allow concrete startup test results for small quantities as specified in 710.2(1). Cast one 
set of 3 cylinders if using startup testing for acceptance. 

 

716.2.2  Class III Concrete 
Replace paragraph (1) with the following effective with the November 2025 letting. 

 (1) Acceptance of class III concrete is based on DT2220/ DT2221 certification page. Submit the certificate of 
compliance at least 3 business days before producing concrete along with the initial concrete mix 
documentation as required under 710.4(2). 

Bid Items 

500  Bid Items 
Remove the following bid items effective with the February 2026 letting. 

522.2363 Culvert Pipe Reinforced Concrete Horizontal Elliptical Class HE-III 63x98-Inch LF 

522.2663 Apron Endwalls for Culvert Pipe Reinforced Concrete Horizontal Elliptical 63x98-Inch EACH 
 

600  Bid Items 
Remove the following bid item effective with the February 2026 letting. 

608.2363 Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-III 63x98-Inch LF 
 

Add the following bid item effective with the November 2025 letting. 

611.0613 Inlet Covers Type DW EACH 
 

Remove the following bid items effective with the November 2025 letting. 

621.0100 Landmark Reference Monuments EACH 

621.1100 Landmark Reference Monuments and Cast-Iron Covers EACH 

621.1200 Landmark Reference Monuments and Aluminum Covers EACH 
 

Remove the following bid items effective with the November 2025 letting. 

643.0405 Traffic Control Barricades Type I DAY 

643.0410 Traffic Control Barricades Type II DAY 

643.0800 Traffic Control Arrow Boards DAY 
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Add the following bid items effective with the November 2025 letting. 

643.0810 Traffic Control Connected Arrow Boards DAY 

643.1220 Traffic Control Connected Work Zone Start and End Location Markers DAY 
 

Add the following bid item effective with the February 2026 letting. 

657.0348 Poles Type 9 - Special Over Height EACH 

657.0353 Poles Type 10 - Special Over Height EACH 
 

Add the following bid items effective with the November 2025 letting. 

680.0100 Public Land Survey Monument Verify and Reset EACH 

682.0100 Salvage Geodetic Survey Disk EACH 

682.0200 Geodetic Survey Monuments EACH 
 

ERRATA 
204.3.1.3  Salvaging or Disposal of Materials 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of 

materials under 203.3.5. 
204.3.2.3  Removing Buildings 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Buildings removed and materials resulting from building removal become the contractor’s property unless the 

contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of 
materials in 203.3.5. 

335.3.2  Rubblizing 
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (6) Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as 

specified in 203.3.5. Do not remove unexposed reinforcing steel. 
335.3.3  Compacting 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the 

compacted surface. Also remove pavement or patches that have a maximum dimension greater than or 
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed 
material as specified in 203.3.5. 

460.3.3.2  Pavement Density Determination 
Replace change description annotation with the following to revise implementation date. This change is effective 
with the November 2025 letting. 
  Add information to 460.3.3.2(1) and (3). Add reference to CMM, WTM, and WTP H-002. WTP H-002 

contains the sublot layouts formerly in CMM 815. Definition of a lot is now defined here (460.3.3.2(3)) instead 
of CMM. This change was implemented via ASP-6 with the February 2024 letting. 

602.3.6  Concrete Rumble Strips 
Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (5) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the 

traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening 
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished 
shoulder surface. 

604.2  Materials 
Replace paragraph (1) with the following information to remove line and link for crushed aggregate effective with 
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in 
604.2(3).  
 (1) Furnish materials conforming to the following: 

Water ................................................................................................................................................................. 501.2 
Select crushed material ..................................................................................................................................... 312.2 
Concrete ............................................................................................................................................................... 501 
Reinforcement ...................................................................................................................................................... 505 
Expansion joint filler ....................................................................................................................................... 415.2.3 
Asphaltic materials ............................................................................................................................................ 455.2 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or 
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects 
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for 
contracts with federal funds and labor data for contracts with state funds only. Details are 
available online through the department’s Highway Construction Contractor Information (HCCI) 
site on the Labor, Wages, and EEO Information page at:  
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified 
payroll reports (contracts with federal funds) or labor data (contracts with state funds only) 
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards completing 
the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to 
begin their submittals. The department will provide training either in a classroom setting at one of our 
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific 
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/ 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) For firms wishing to export payroll/labor data from their computer system, have their payroll 
coordinator contact: 

· For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data. 
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR 
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

· For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be 
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://awpkb.dot.wi.gov/
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
mailto:awpsupport@dot.wi.gov
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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DOMESTIC MATERIALS PREFERENCE PROVISION 
Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the 
Build America-Buy America Act (BABA) per 2 CFR Part 184, and 2 CFR Part 200) shall be articles, 
materials, or supplies permanently incorporated in this project as classified in the following four 
categories, and as described in the Construction and Materials Manual (CMM): 

1. Iron and Steel 

To be considered domestic, all steel and iron products used, and all products predominantly manufactured 
from steel or iron must be produced in the United States in accordance with the steel and iron product 
standards in 23 CFR 635.410. 

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the 
product. Coating includes all processes which protect or enhance the value of the material to which the 
coating is applied. 

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are 
considered Steel and Iron products and must comply with this section. 

2. Construction Materials 

To be considered domestic, all construction materials used must be produced in the United States in 
accordance with the construction material standards in 2 CFR 184.6: 

· Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final 
shaping, coating, and assembly, occurred in the United States. 

· Plastic and polymer-based products: All manufacturing processes, from initial combination of 
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials, 
until the item is in its final form, occurred in the United States. 

· Glass. All manufacturing processes, from initial batching and melting of raw materials through 
annealing, cooling, and cutting, occurred in the United States. 

· Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if 
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others. 

· Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the 
completion of the draw, occurred in the United States. 

· Lumber: All manufacturing processes, from initial debarking through treatment and planning, 
occurred in the United States. 

· Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster 
and additives through cutting and drying of sandwiched panels, occurred in the United States. 

· Engineered wood: All manufacturing processes from the initial combination of constituent materials 
until the wood product is in its final form, occurred in the United States. 

3. Manufactured Products 

To be considered domestic, all manufactured products used must be produced in the United States as 
defined in 23 CFR 635.410(c)(1)(vii): 

· For projects with let dates on or after October 1, 2025, the final step in the manufacturing process 
must occur in the United States.  

· For projects with let dates on or after October 1, 2026, the final step in the manufacturing process 
must occur in the United States and the cost of the components of the manufactured product that 
are mined, produced, or manufactured in the United States must be greater than 55 percent of the 
total cost of all components of the manufactured product. 

Manufactured products means articles, materials, or supplies that have been processed into a specific 
form and shape, or combined with other articles, materials, or supplies to create a product with different 
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel 
product, an excluded material, or construction material, then it is not a manufactured product. An article, 
material, or supply classified as a manufactured product may include components that are iron or steel 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.410
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.ecfr.gov/current/title-2/section-184.6
https://www.ecfr.gov/current/title-23/part-635/section-635.410#p-635.410(c)(1)(vii)
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products, excluded materials, or construction materials.  Mixtures of excluded materials delivered to a 
work site without final form for incorporation into a project are not a manufactured product. 

Items that consist of two or more construction materials that have been combined together through a 
manufacturing process, and items that include at least one construction material combined with a material 
that is not a construction material (including steel/iron) through a manufacturing process are treated as 
manufactured products, rather than as construction materials. 

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured 
product and must comply with section 1.  

With respect to precast concrete products that are classified as manufactured products, components 
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both 
shall meet the requirements of section 1. The cost of such components shall be included in the applicable 
calculation for purposes of determining whether the precast concrete product is produced in the United 
States.  

With respect to intelligent transportation systems and other electronic hardware systems that are installed 
in the highway right of way or other real property and classified as manufactured products, the 
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a 
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures 
shall be included in the applicable calculation for purposes of determining whether systems referred to in 
the preceding sentence are produced in the United States. 

4. Temporary and Excluded Materials 
Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined 
in 2 CFR 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement 
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or 
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a 
project are not a manufactured product. 

The classification of an article, material, or supply as falling into one of the categories listed in this section 
will be made based on its status at the time it is brought to the work site for incorporation into the project. 
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project 
must meet the Domestic Material Preference for only the single category in which it is classified. 

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials 
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total 
contract cost is the contract amount at award.   

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet 
Buy America Act requirements, the following documentation must be provided by the Contractor to verify 
the foreign steel value.  Ensure the threshold is not exceeded and place the documentation in the project 
files. 

• Pay Item, 
• Description of associated foreign iron or steel product, or component, 
• Invoiced cost of associated foreign iron or steel product, or component, and 
• Current cumulative list of all foreign iron or steel products with the total dollar amount of 

foreign products in relation to the total contract amount. 
 
The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the 
Engineer prior to incorporation into the project and any associated payment under the contract.  The use 
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA.  This 
amount is not considered a waiver to the domestic materials requirements.  The Contractor must ensure 
that the minimal usage amount is not exceeded. 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Domestic Material provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, construction materials, and manufactured products conform to this domestic material 
provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic 
Material Exemption Tracking Tool, available at: 

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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Proposal ID: 20260915011 Project(s): 3742-03-71

Federal ID(s): N/A

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 201.0105

Clearing STA

131.000

_________._____ _________._____

0004 201.0120

Clearing ID

68.000

_________._____ _________._____

0006 204.0170

Removing Fence LF

170.000

_________._____ _________._____

0008 213.0100

Finishing Roadway (project) 01. 3742-
03-71

EACH

1.000

_________._____ _________._____

0010 616.0600.S

Fence Temporary LF

150.000

_________._____ _________._____

0012 618.0100

Maintenance and Repair of Haul Roads
(project) 01. 3742-03-71

EACH

1.000

_________._____ _________._____

0014 628.1504

Silt Fence LF

100.000

_________._____ _________._____

0016 628.1520

Silt Fence Maintenance LF

100.000

_________._____ _________._____

0018 628.1905

Mobilizations Erosion Control EACH

5.000

_________._____ _________._____

0020 628.1910

Mobilizations Emergency Erosion Control EACH

5.000

_________._____ _________._____

0022 628.7555

Culvert Pipe Checks EACH

4.000

_________._____ _________._____

0024 628.7570

Rock Bags EACH

5.000

_________._____ _________._____

0026 643.1050

Traffic Control Signs PCMS DAY

100.000

_________._____ _________._____

0028 SPV.0045

Special 01. Traffic Control - Lane Closure DAY

5.000

_________._____ _________._____

0030 SPV.0045

Special 02. Traffic Control - Shoulder
Closure

DAY

7.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 2
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Proposal ID: 20260915011 Project(s): 3742-03-71

Federal ID(s): N/A

Total Bid: _________._____

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0032 SPV.0045

Special 03. Traffic Control - Ramp
Closure

DAY

2.000

_________._____ _________._____

0034 SPV.0045

Special 04. Traffic Control - Pedestrian
Accommodation

DAY

2.000

_________._____ _________._____

0036 SPV.0060

Special 01. Frozen Ground Erosion
Control

EACH

1.000

_________._____ _________._____

0038 SPV.0060

Special 02. Semi-Frozen Ground Erosion
Control

EACH

1.000

_________._____ _________._____

0040 SPV.0060

Special 03. Thawed Ground Erosion
Control

EACH

1.000

_________._____ _________._____

0042 SPV.0060

Special 04. Site Mobilization EACH

5.000

_________._____ _________._____

0044 SPV.0060

Special 05. Semi-Permanent Restoration EACH

1.000

_________._____ _________._____

Section: 0001 Total: _________._____
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