
Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: DTIM - Bureau of Transit, Local 
Roads, Railroads and Harbors

Solicitation ID: BTLRRH-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 12/05/2022

Anticipated Project Start Date: 02/20/2023 Anticipated Project Completion Date: 09/01/2023

PROJECT ID(S)

Project ID Project Name Route County Limit

0621-22-01 Grade Crossing Elimination 
Study

N/A Statewide

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Deliverables for both part A. and B. above 07/01/2023

DEPARTMENT PROVIDES

Items

N/A

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Grade crossing project scoping, estimating and programming experience

Familiarity with railroad safety and work zone safety

State Rail Safety Planning consistent with FRA guidance

System level planning experience for motorized and non-motorized rail crossing safety

Railroad planning experience

Railroad coordination experience

Familiarity working with local municipalities

Virtual and in person public meeting preparation and logistics

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

N/A

Evaluate near term candidate projects for FRA’s Rail Crossing Elimination Grant Program. Develop criteria to evaluate viable projects for potential commitment of 
WisDOT resources for future grant submittals. Organize biweekly progress meetings with the Rails & Harbors Section.
A. Evaluate and prioritize projects with respect to potential WisDOT involvement in the next RCE Grant submittal. Potential WisDOT involvement could include 
grant writing, providing preliminary engineering, funding preliminary engineering, or providing cost share for construction.
1. Identify projects awarded to locals, but not awarded grants by FRA
2. Identify strong projects and locations WisDOT should consider. Include priorities identified in WisDOT’s Grade Crossing Safety Action Plan; i.e. multiple-crash 
crossings over 5-year period
3. Evaluate and prioritize #1 and #2 above

B. Assist the development of a prioritization process for WisDOT to allow focused efforts on priority projects, including potential projects identified in the State 
Highway-Railroad Crossing Safety Action Plan and to take advantage of:
1. Opportunities within existing programs
2. Potential future new programs focusing on rail safety and/or crossing elimination
3. Future RCE or other grant opportunities
Investigate the programs utilized in other states; i.e. Indiana’s Local Trax Rail Overpass Program and provide recommendations for WisDOT.

PROJECT DESCRIPTION

Assistance is needed with resource prioritization for grant applications for the Federal Railroad Administration (FRA) Railroad Crossing Elimination (RCE) Grant 
Program.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Bureau of Technical Services Solicitation ID: BTS-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 12/05/2022

Anticipated Project Start Date: 03/01/2023 Anticipated Project Completion Date: 02/29/2024

Advertised Fixed Fee %: 7.75

Basis of Payment 

The Basis of Payment will be one or more of the following:

Actual Cost Plus Fixed Fee

Cost Per Unit

Lump Sum

Specific Rate

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

PROJECT ID(S)

Project ID Project Name Route County Limit

0656-23-09 BTS Utilities N/A State Wide N/A

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

N/A

DEPARTMENT PROVIDES

Items

N/A

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Knowledge of the WisDOT utility coordination process

Basic knowledge of the design and construction process of highway improvement projects

Experience in technical writing

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

N/A

Provide a utility coordinator or engineer (with approximately 3 years experience) to work approximately 30 hours per week performing post PS&E utility 
coordination review.  Confirm that highway improvement projects follow Federal Code, Wisconsin Statutes and Administrative Code, and current policies and 
procedures.  This position will mainly be remote, tentatively some travel to assist with statewide utility conference or other outreach events.

Review, communicate, and coordinate revisions to contract documents for projects in a timely manner. Assist with quarterly newsletter submittals, web updates, 
planning utility-related virtual webinars and coordinating an in-person statewide utility conference.

PROJECT DESCRIPTION

The Bureau of Technical Services Utility Coordination Unit requires assistance to perform utility coordination review duties as an extension of WisDOT staff.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats. 

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Other Information:

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $6,000,000-$6,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 02/20/2023 Anticipated Project Completion Date: 09/12/2026

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

1058-24-31 SHAWANO - GREEN BAY STH 029E 58 - Shawano County HIGHLAND ROAD 
TO BROWN 
COUNTY LINE

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Agency Coordination

Design Study Report 08/24/2024

Environmental report (CEC)

Plans, specifications, and estimates (PS&E) review 02/01/2026

Public Involvement Plan

Traffic Management Plan (TMP) 08/01/2024

DEPARTMENT PROVIDES

Items

Concept Definition Report

Pavement design

As built plans

Project Location map

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Knowledge of WisDOT FDM and PS&E process

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Experience with Trans 220 utility coordination process

Experience with the public involvement process

The consultant should also have similar experience with relevant transportation projects.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Perpetuation project to 25.96 miles on STH 29, EB & WB, is located from the Town of Holland to the Town of Maple in Shawano County.  Repair joints, concrete 
crack and slab, and some HMA paving of the interchange at STH 55.  Asphalt shoulders and park and ride will be milled and overlaid.   Also included in the project 
are culverts repair and replacements and beamguard replacement.

PROJECT DESCRIPTION

The pavement needs treatment to extend its service life.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-02

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $8,000,000-$8,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 02/20/2023 Anticipated Project Completion Date: 05/01/2028

PROJECT ID(S)

Project ID Project Name Route County Limit

1510-01-31 STEVENS POINT - 
WAUPACA

USH 010W 68 - Waupaca County ANDERSON ROAD 
TO APPLETREE 
LANE WB

6290-05-31 STEVENS POINT - 
WAUPACA

USH 010E 68 - Waupaca County PORTAGE CO LINE 
TO ANDERSON 
ROAD

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Design Study Report 05/01/2024

Environmental report (CEC) 05/01/2024

Public Involvement Plan 05/01/2024

Field Survey, as needed

Plans, specifications, and estimates (PS&E) review 08/01/2025

Trans 220 coordination 08/01/2025

Traffic Management Plan 08/01/2025

DEPARTMENT PROVIDES

Items

Concept Definition Report

Crash rate data

Pavement design

Traffic data, counts, projections

As built plans

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

A thorough working knowledge of WisDOT’s project delivery process.

Good organizational and communication skills.

Experience with the public involvement process

Experience with Trans 220 utility coordination process

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Perpetuation project of 4.17 miles of USH 10 westbound lanes between Stevens Point and Waupaca, from Anderson Road to Appletree Lane, in the city of 
Waupaca in Waupaca County (1510-01-31) and along approximately 40.77 miles of USH 10 eastbound and westbound lanes from the Portage county line to 
Anderson Road, in the Town of Farmington in Waupaca and Portage Counties.  Concrete pavement joint repair/replacements, and mill and overlay of the existing 
HMA shoulders. Limited guardrail and curb ramp work will be included.

PROJECT DESCRIPTION

The pavement needs treatment to extend its service life.

PROJECT PURPOSE AND NEED

Report Generated on 11/07/2022 2:39 PM
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-03

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $3,000,000-$3,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 05/01/2023 Anticipated Project Completion Date: 09/01/2027

PROJECT ID(S)

Project ID Project Name Route County Limit

1166-05-36 STEVENS POINT - WAUSAU IH 039S 37 - Marathon County, 49 - Portage 
County

USH 10 TO STH 34, 
SB

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Design Study Report 10/01/2023

Environmental Document(s) (including factor sheets) 10/01/2023

30% roadway plans 10/01/2023

30% structure plans 10/01/2023

60% roadway plans 02/01/2024

60% structure plans 02/01/2024

Draft PS&E 12/01/2024

Advanceable PS&E 05/01/2025

DEPARTMENT PROVIDES

Items

Asbestos reports

As built plans

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Experience with bridge design on similar type structures

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with the public involvement process

Experience with Trans 220 utility coordination process

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Knowledge and skills required to complete topographic surveys, cross sections, DTMs, utility surveys, and control surveys.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Structural Engineer

Perpetuation project of 9.81 centerline miles of IH39 between Stevens Point and Wausau, from USH 10 to STH 34 in the Town of Knowlton and Dewey in Portage 
County. Concrete pavement joint and crack repair, including the CTH DB ramps, and mill and overlay existing asphalt pavement. Other work includes guardrail 
replacement, fencing replacement on three structures (B-37-0144, B-37-0141, C-37-0054), replace existing endwalls or end sections on nine culverts, and 
investigate concrete alternatives at the IH39 SB to USH 10 WB mainline/ramp.

PROJECT DESCRIPTION

The pavement and structures need treatment to extend their service lives.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-04

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $3,000,000-$3,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 04/03/2023 Anticipated Project Completion Date: 09/01/2026

PROJECT ID(S)

Project ID Project Name Route County Limit

1053-07-31 WAUSAU - WITTENBERG STH 029W 37 - Marathon County CTH Q TO BASS 
LAKE ROAD, WB

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 06/01/2023

Environmental Document(s) (including factor sheets) 09/01/2023

Design Study Report 11/01/2023

60% plans 11/01/2023

Draft PS&E 11/01/2024

PS&E package 05/01/2025

DEPARTMENT PROVIDES

Items

Asbestos reports

As built plans

Bridge inspection reports

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Experience with bridge design on similar type structures

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with Trans 220 utility coordination process

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Experience in hydrologic analysis, hydraulic analysis and hydraulic modeling, including structure sizing.

Knowledge and skills required to complete topographic surveys, cross sections, DTMs, utility surveys, and control surveys.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Structural Engineer

Perpetuation of 5.59 centerline miles of STH 29 between Wausau and Wittenberg, from CTH Q to Bass Lake Road in the town of Ringle in Marathon County. 
Concrete joint and/or slab replacement along westbound STH 29, including the CTH WB ramps and mainline between the ramp terminals. Additional 
improvements include a mill/overlay of the HMA shoulders, turn lanes, intersections, and crossovers; removal and replacement of centerline plowable raised 
pavement markers; new thin polymer overlay and slope paving (on north side) on B-37-0377; and replacing guardrail, culverts and delineators as needed.

PROJECT DESCRIPTION

The pavement and structure need treatment to extend their service lives.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-05

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $3,000,000-$3,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 04/01/2023 Anticipated Project Completion Date: 09/01/2026

PROJECT ID(S)

Project ID Project Name Route County Limit

1053-07-30 WAUSAU - WITTENBERG STH 029E 37 - Marathon County CTH D TO CTH OO

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 06/01/2023

Environmental Document(s) (including factor sheets) 09/01/2023

Design Study Report 11/01/2023

60% plans 11/01/2023

Draft PS&E 11/01/2024

PS&E package 05/01/2025

DEPARTMENT PROVIDES

Items

Asbestos reports

As built plans

Bridge inspection reports

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Experience with bridge design on similar type structures

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with the public involvement process

Experience with Trans 220 utility coordination process

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Knowledge and skills required to complete topographic surveys, cross sections, DTMs, utility surveys, and control surveys.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Structural Engineer

Professional Engineer

Perpetuation project of 5.53 centerline miles of STH 29 between Wausau and Wittenberg, from CTH D to CTH OO in the Town of Elderon in Marathon County. 
Concrete joint and crack repair, mill and overlay HMA shoulders, turn lanes, intersections, and crossovers; remove and patch centerline plowable raised pavement 
markers; grout and seal asphalt/concrete joints; evaluate and replace or repair guardrail as necessary; and deck edge, concrete surface and thin polymer overlay 
repairs to structure B-58-0039.

PROJECT DESCRIPTION

The pavement and structure need treatment to extend their service lives.

PROJECT PURPOSE AND NEED

Report Generated on 11/07/2022 2:41 PM
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

Basis of Payment Notification

Basis of Payment Notification

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: North Central Region Solicitation ID: NC-06

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 05/04/2023 Anticipated Project Completion Date: 09/01/2026

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

1430-08-12 PRINCETON - RIPON STH 023E 24 - Green Lake County CTH A TO FOND DU 
LAC COUNTY LINE

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Environmental report (CEC) 03/01/2024

Public Involvement Plan 03/01/2024

Traffic Management Plan 03/01/2024

Draft PS&E 02/01/2025

PS&E package 05/01/2025

DEPARTMENT PROVIDES

Items

Concept Definition Report

Pavement design

As built plans

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with the public involvement process

Experience with FDM design standards, WisDOT bridge Manual and the PSE process

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Perpetuation project of 5.19 centerline miles of STH 23 between Princeton and Ripon, from CTH A (north) to Fond Du Lac County Line in the Town of Brooklyn in 
Green Lake County. Mill and overlay 2.25-inches of asphalt, investigate and reconstruct of curb ramps as needed, and traffic signal phasing evaluation.

PROJECT DESCRIPTION

The pavement needs treatment to extend its service life.

PROJECT PURPOSE AND NEED

Report Generated on 11/07/2022 2:42 PM
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment Notification

Basis of Payment Notification

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $2,000,000-$2,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 03/15/2023 Anticipated Project Completion Date: 03/01/2029

PROJECT ID(S)

Project ID Project Name Route County Limit

4110-34-00 MAIN ST, C OSHKOSH USH 045N 70 - Winnebago County 16TH AVE - FOX 
RIVER

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

30% plans 07/01/2024

Environmental report (CEC) 04/01/2025

60% plans 10/15/2025

Design Study Report 02/02/2026

Right-of-way (R/W) Plats and Transportation Project Plats 09/15/2026

DT1078 utility submittal 10/01/2026

Draft PS&E 03/15/2028

Final DNR/401 water quality certification 05/01/2028

Final PS&E submittal 08/01/2028

DEPARTMENT PROVIDES

Items

Pavement design

As built plans

Soils/geotechnical investigation

Wetland Delineation

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Knowledge of WisDOT FDM and PS&E process

Experience in urban drainage design/analysis

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with complex urban design.

Experience with Trans 220 utility coordination process

Modernization project of 0.63 miles from 16th Avenue to the Fox River within the City of Oshkosh in Winnebago County.  Replace all paving layers of existing US 
45 roadway and curb and gutter.  Investigate storm sewer & drainage structures (likely replacement of storm sewer.)  Additional work at spot locations as justified 
by safety, operations, or ancillary factors.  The City will likely replace water and sanitary sewer in conjunction the road project.

Consistent with FDM 8-1-1.2 the project is divided into two stages: 1) all effort through environmental document and associated preliminary engineering and 2) final 
design.  Upon selection WisDOT will negotiate the first stage contract with the consultant.  WisDOT may choose to negotiate the second stage contract with the 
selected consultant, or a new solicitation for final design may be advertised.
The design services requested in this solicitation may, at the discretion of the department, include a separate contract to provide design clarifications to 
construction project engineers during construction.  

PROJECT DESCRIPTION

The pavement, storm sewer, and local utilities need replacement. 

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of "trade secret" as that term is defined in s. 134.90(1)
(c), Wis. Stats. 

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Actual Cost Plus Fixed Fee

Cost Per Unit

Lump Sum

Specific Rate

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Engineer

Professional Land Surveyor

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information

Report Generated on 11/07/2022 2:43 PM
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Northeast Region Solicitation ID: NE-02

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Open

Anticipated Construction Cost: N/A NOI Due Date: 12/05/2022

Anticipated Project Start Date: 04/01/2023 Anticipated Project Completion Date: 09/01/2026

PROJECT ID(S)

Project ID Project Name Route County Limit

6180-30-21 OMRO - OSHKOSH STH 021E 70 - Winnebago County STH 116 - LEONARD 
POINT ROAD

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Project Data Books or Sales Studies 05/01/2023

Appraisals 07/01/2024

Negotiations 01/01/2025

Real estate acquisitions 04/01/2025

DEPARTMENT PROVIDES

Items

Right of way plat that includes affected parcel.

Title searches

Guidance as described in Real Estate Program Manual (REPM)

Continuing process improvement initiatives

READS access and READS training as needed.

Property title information.

Standards and copies of approved appraisal forms/formats.

Design Study Report

Access to project related documents/plans

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Must be at either a Certified Residential or Certified General Appraiser level.

Knowledge, skills and/or training specific to WisDOT real estate eminent domain processes.

Experience with acquiring lands from State/Federal Government.

An understanding of eminent domain right of way valuation theory and the ability to complete eminent domain appraisals to WisDOT standards.

Ability to work in collaboration with and cooperation with other WisDOT right of way staff, and to meet project deadlines.

Consultant shall provide professional, competent staff who have the necessary skill and experience to provide quality and timely services for the services listed 
above.

Perform real estate services for a resurfacing project with beam guard replacement, curb ramp updates, and single lane roundabout construction at two 
intersections.  5.7 miles on STH 21 west from STH 116/Adams Avenue within the City of Omro, East to Sand Pit Road (about 1000 ft west of Leonard Point Road) 
in the Town of Omro in Winnebago County.
Turnkey acquisition which includes introduction letters, review of title work, sales study/data book, waiver of appraisal, appraisals as needed, negotiations including 
all READS input and offering packages, closing out parcel files to include recording of all documents, W-9 information, sending of six-month/two-year deed letters 
and to complete final audit to verify that all information is in READS at the end of the project.  Project includes approximately 45 TLE parcels and 10 FEE parcels 
with a mix of nominal and intermediate acquisition types.  Parcels are a variety of agriculture, commercial, residential, and recreational zoned land types.

PROJECT DESCRIPTION

Assistance is needed with real estate tasks for a pavement resurfacing project.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)
(c), Wis. Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment 

The Basis of Payment will be one or more of the following:

Actual Cost Plus Fixed Fee

Cost Per Unit

Lump Sum

Specific Rate

Basis of Payment Notification

Basis of Payment Notification

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

The contract price will be based on the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under the cost 
principles in Part 31 of Federal Acquisition Regulation (FAR).

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Licensed Appraiser

Senior Right of Way Agent (SR/WA)

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southeast Region Solicitation ID: SE-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: N/A NOI Due Date: 12/05/2022

Anticipated Project Start Date: 02/20/2023 Anticipated Project Completion Date: 01/31/2024

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

1000-41-53 Traffic Impact Analysis 
Reviews

VAR HWY 40 - Milwaukee County Southeast Region

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Traffic Impact Analysis Report Reviews

Project Operational analysis Report Preparation and reviews

DEPARTMENT PROVIDES

Items

Access to project related documents/plans

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Traffic Engineering and Analysis Skills

Working knowledge of Synchro, HCM, HCS, SIDRA and all other relevant traffic engineering software programs

Working Knowledge of ITE trip Generation Methodology

Working knowledge of Wisconsin DOT TIA Guidelines Manual

Familiarity with the MUTCD and Wisconsin Supplement

Familiarity with the Traffic Engineering, Operations and Safety Manual (TEOpS)

Familiarity with the WisDOT Intersection Control Evaluations (ICE) Process

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Traffic Operations Engineer

Professional Engineer

Provide one as needed traffic engineer (minimum of five years experience) to work up to 24 hours per week on Traffic Impact Analysis report reviews and Project 
Operational Analysis report preparation and reviews for WisDOT’s Southeast Region. The ideal candidate will be allowed to work remotely but may on occasion be 
requested to work from the SE Region Office.

PROJECT DESCRIPTION

The Southeast Region requires part time assistance to perform traffic engineering duties as an extension of WisDOT Traffic Operations staff for Traffic Impact 
Analysis report reviews and Project Operational Analysis report preparation and reviews.

PROJECT PURPOSE AND NEED
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Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: The Department will negotiate 1 one-year contract with the option for 2 one-year renewals. The consultant firm 
will be required to execute an agreement protecting privileged and confidential information. Do not include any 
information that meets the definition of “trade secret” as that term is defined in s. 134.90(1)(c), Wis. Stats

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.75

Other Information: The selected consultant’s tasks include reviewing Traffic Impact Analysis reports for developments in the 
Southeast Region and performing/reviewing project traffic studies. The selected consultant will be prohibited 
from reviewing TIAs submitted by their firm. 

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information

Report Generated on 11/07/2022 2:44 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]

Page 2 of 2



Solicitation Scope Of Service - DETAILS REPORT

Transportation Region/Bureau: Southwest Region Solicitation ID: SW-01

Solicitation Month and Year: December 2022 Solicitation Type (Roster/Open): Roster

Anticipated Construction Cost: $9,000,000-$9,999,999 NOI Due Date: 12/05/2022

Anticipated Project Start Date: 04/03/2023 Anticipated Project Completion Date: 05/01/2026

Basis of Payment 

The Basis of Payment will be one or more of the following:

Lump Sum

Specific Rate

Cost Per Unit

Actual Cost Plus Fixed Fee

PROJECT ID(S)

Project ID Project Name Route County Limit

5989-03-04 SOUTHWEST REGION, 
BRIDGE REHABS

STH 081E 53 - Rock County ROCK RIVER B-53-
172 & B-53-104

SCHEDULE FOR DELIVERABLES

Schedule Item Due Date

Section 106 Coordination 11/01/2023

30% plans 12/01/2023

Final Environmental Document 02/01/2024

DT1078 utility submittal 12/02/2024

Final Structure Plans 02/28/2025

Traffic Management Plan (TMP) 03/01/2025

Advanceable PS&E 05/01/2025

DEPARTMENT PROVIDES

Items

Concept Definition Report

Consultant Requirements (Listed in approximate order of importance) :

Consultants Requirements

Experience completing the PS&E process as described in WisDOT FDM.

Experience in preliminary and final bridge design.

Experience in preparing the SSR / TMP / DSR / Environmental documents and other required design documents.

Experience with Trans 220 utility coordination process

Knowledge and experience with the environmental documentation and agency coordination required

Staking R/W and providing CSMs or Plat of Surveys.

Special Skills/Certification License (Listed in approximate order of importance) :

Special Skills Certification License

Professional Land Surveyor

Structural Engineer

This perpetuation project is a bridge rehabilitation project in Rock County. The two structures on the project are B-53-0104 (CTH Q over Rock River- 7-span, steel 
plate girder bridge built in 1972) and B-53-0172 (STH 81 over Rock River-- 6-span, 54” PSG bridge built in 1996) and they both cross the Rock River. Work on 
structure B-53-104 includes replacement of the deck, joint replacement, approach slab replacement, concrete surface repair, spot painting of girders, and street 
lighting. Work on B-53-172 includes Joint replacement, approach slab replacement, and concrete surface repair. 

PROJECT DESCRIPTION

The structures need treatment to extend their service lives.

PROJECT PURPOSE AND NEED

Report Generated on 11/07/2022 2:45 PM
[Timezone: (UTC-06:00) Central Time (US & Canada)]

Page 1 of 2



Solicitation Scope Of Service - DETAILS REPORT

Name Email

No records to display

Notification pertaining to 
DBE goals:

N/A

Special Instructions: Do not include any information that meets the definition of “trade secret” as that term is defined in s.134.90(1)
(c),Wis.Stats.

Interview: Interviews will not be conducted

Interview Information:

Interview Date:

Interview Place:

DBE goal on project: No

DBE goal: DBE goal in $ 0.00

Advertised Fixed Fee %: 7.25

Other Information:

Basis of Payment Notification

Basis of Payment Notification

The contract price will be based on an estimate of the selected consultant’s actual costs plus fixed fee. Actual costs will be defined as those costs allowable under 
the cost principles in Part 31 of Federal Acquisition Regulation (FAR).

Consultant costs including indirect cost rates and cost accounting system will be subject to audit. Consultant firms that are unable to account for costs consistent 
with requirements of the FAR are not eligible to contract. Consultants selected will be required to either submit or have on file with WisDOT a Consultant Financial 
Report prior to contract execution. Information on the report may be found at http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rgistr/fncl-rpt.aspx.

Fixed Fee Notification

Fixed Fee Notification

The fixed fee for this contract will apply an indirect cost factor of 150% to the consultant’s estimated direct labor, regardless of the consultant’s actual indirect rate.

Disadvantaged Business Enterprise (DBE) Subcontracting goal on this solicitation will be

Project DBE Goal in $/% 

No records to display

Contact Information
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