
 Wisconsin Department of Transportation

 

Version 06-2014 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
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Madison, WI  53707-7916 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

May 1, 2017 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #30: 1600-22-71, WISC 2017285   

Clintonville - Wittenberg  
Gollnow Road to Menzel Road 
USH 45 
Shawano County 

   
    
    
 

 
Letting of May 9, 2017 
 
This is Addendum No. 01, which provides for the following: 
 
Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 
Schedule of Items: 
 

Added Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

649.0402 Temporary Pavement Marking Paint 4-Inch LF 0 43448 43448 
 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

5 
Typical Sections (Removed a note and sheet details requiring a safety edge in the paved 
shoulder for station ranges: Sta. 565+00 – 847+00 and Sta. 865+00 – 1003+24)   

8 
Culvert Pipe Transitions (added a note clarifying that Salvaged Asphaltic Pavement Base 
Course shall be paid for as Base Aggregate Dense, 1 ¼-Inch) 

33 
Miscellaneous Quantities (added Temporary Pavement Marking Paint 4-Inch quantity to 
pavement marking quantities table) 

 

 

 



Other 

 

Revise the contract time for completion from 40 working days to 50 working days (an increase of 10 working 
days). 

 

Special Provisions 
 
3. Prosecution and Progress 
 
Replace paragraph eight with the following:  
 

Flagging operations will be utilized for paving operations and culvert replacement. 
During milling and paving procedures of the lower surface layer, there shall be no drop offs between 
adjacent lanes when traffic is restored at the end of the day to normal working operations. 
A tapered joint will be allowed between adjacent lanes during paving of the upper surface layer of 
asphaltic pavements. If used, the tapered joint shall be milled out prior to matching into adjacent 
lane. Milling of the tapered joint is considered incidental to paving operations. 
When pulverized material is opened to traffic, contractor will ensure proper signage is used in areas 
that lack pavement markings. 

 

Schedule of Items 
Attached, dated May 1, 2017, are the revised Schedule of Items Page 5. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 5, 8, 33. 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 

 
END OF ADDENDUM 
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Wisconsin Department of Transportation 05/01/2017 10:13:44

Proposal ID: 20170509030 Project(s): 1600-22-71

Federal ID(s): WISC  2017285

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0640 SPV.0060

Special 02. Culvert Pipe Transitions EACH

2.000

_________._____ _________._____

0650 649.0402

Temporary Pavement Marking Paint 4-
Inch

LF

43,448.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 5 of 5


	16002271Prop30Add01May2017soi
	16002271Prop30Add01May2017_PlanSheets
	16002271_ts
	16002271_cd
	16002271_mq-pg33

	soi



