F aCiIitie S Develo pme nt Ma nua I Wisconsin Department of Transportation

Chapter 5 Agency Coordination
Section 10 State Agencies

FDM 5-10-1 Department of Natural Resources (DNR) September 3, 2004

1.1 Basis for Coordination

The Department of Natural Resources (DNR) has the legislative responsibility for administering state natural
resources laws and several federal environmental laws. Since most WisDOT projects have potential effects on
some aspect of the natural environment, coordination with the DNR is always a crucial part of project
development.

The applicable natural resources laws with which the WisDOT becomes regularly involved are outlined in EDM
20-50. Federal laws requiring permits, and which are administered by the DNR, are discussed in FEDM 20-50
under "Permits."

A formal statement of the liaison objectives of the WisDOT and the DNR is the Cooperative Agreement, which is
included in its entirety in EDM 20-5.

The WisDOT relies on the DNR to provide much of the information required for environmental statements
regarding descriptions on existing natural resources. Fishery, wildlife, and other ecological information is
solicited during the data gathering steps of document preparation. Particularly where water resources are
involved, the DNR participates in a field review of almost all of the WisDOT's proposed crossings and provides
assistance in wetland assessments.

In accordance with the provisions of the Cooperative Agreement, the DNR should be contacted with regard to
any project involving their areas of jurisdiction, namely, land and water resources including state and federal
wild and scenic rivers, air quality, noise, and hazardous substances. Evidence of that contact, such as letters or
records of telephone conversations, meetings, field reviews, etc. should be included in the draft environmental
document. See the DNR internet site for a list of DNR liaison staff:

http://dnr.wi.gov/topic/sectors/transportation.html

1.2 Coordination Process

More responsibility is being delegated to the DNR district and area offices for environmental protection
functions. Initial contacts requesting project review assistance are made by the Transportation District to the
DNR district offices. Most issues are resolved at that level. On occasion, it is necessary to hold additional
coordination meetings at the central DNR office. There is also a general liaison meeting between the WisDOT
and the DNR on a regular basis for the purpose of monitoring and evaluating the success of interagency
coordination.

Extensive coordination also takes place between the Bureau of Structures and the DNR Floodplain Zoning
Section. WisDOT structure plans and water evaluation data are forwarded to the DNR for review and
concurrence in meeting navigational clearance and backwater requirements. See FDM Chapters 20 and 21 for
additional information.

Commitments made in the coordination process should be reflected in the environmental document and the
special provisions of the contract plans and adhered to in the construction phase. For those projects on which
the DNR has expressed specific concerns, they should be given the opportunity to review the preliminary plans.
DNR representatives should also be given the opportunity to attend preconstruction conferences.

The review of Environmental Impact Statements (EIS's) is accomplished primarily by the DNR's Central Office
Environmental Impact Bureau. If a proposed project affects a resource of particular concern to a district or area
office, the statement should be reviewed by that office.

1.3 Specific Results Intended

As a result of project level field reviews, the DNR provides the transportation district with a letter or
memorandum outlining the potential impacts of the project, suggested alternatives, and recommended
measures to minimize harm or enhance the area. This information is incorporated into the environmental
document.

During the 404 permit process, the DNR authorizes 401 water quality certification based on a review of the
project and of the 404 application. The 401 certification is obtained from the DNR by the Corps prior to issuance
of the 404 public notice.
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Comments on EIS's are prepared in letter format and sent to the Office of Environmental Analysis from the DNR
Central Office. Comments and recommendations on structure design are sent to Central Office Bridge.

See FDM Chapters 20, 21, 22 and 24 for additional information on specific DNR liaison requirements.

FDM 5-10-5 State Historical Society of Wisconsin October 14, 2003

5.1 Basis for Coordination

The State Historic Preservation Officer (SHPO) is contacted regarding all projects defined as EIS or EA by the

Environmental Action Type List, (FDM 20-15-1) and those ER projects containing previously undisturbed right-

of-way or for which right-of-way will be acquired. Initial coordination of these projects for the SHPOs review and
clearance is described in FDM Chapter 26.

The purpose of this contact and resultant coordination is to identify historic and archaeological resources,
determine effects, and to consider appropriate mitigation measures where necessary. In addition, specific
requirements must be met relative to historic and archaeological preservation. These are discussed in Chapter
26 and summarized below.

1. Both the National and Wisconsin Environmental Policy Acts require an analysis and documentation of
potential environmental impacts of proposed projects. Results of coordination with the SHPO are to be
included in both draft and final environmental documents.

2. For federal aid projects, Section 106 of the National Historic Preservation Act of 1966, along with
implementing procedures developed by the Advisory Council on Historic Preservation (ACHP), affords
special protection to properties on or eligible to be on the National Register of Historic Places. The
ACHP procedures require that cultural resource identification, analysis, impact determination, and
report preparation be done in consultation with the SHPO. In Wisconsin, the SHPO is the
Administrator of the Historic Preservation Division of the State Historical Society.

3. Section 4(f) of the 1968 Federal Aid Highway Act requires that special consideration be given to
certain park lands and conservation areas as well as to National Register or Register eligible historic
sites. To make "use" of such lands for highway purposes with federal funds, Section 4(f) approval
must be obtained from the Federal Highway Administration (FHWA).

5.2 Coordination Process

Coordination is initiated by a letter to the Chief, Compliance and Archaeology of the Historic Preservation
Division of the State Historical Society. This letter transmits sufficient information to convey the scope of the
proposal, the nature of the properties affected.

District coordination is initiated with the Museum Division of the State Historical Society who notifies the SHPO
of the project and supplies the SHPO with the necessary exhibits.

When the potential exists for archaeological material to be affected, a professional archaeologist must conduct a
survey. For state trunk highways, this is done under the terms of the Cooperative Agreement between the
WisDOT and the State Historical Society.

The survey of borrow pits is covered by the terms of the Cooperative Agreement. The responsibilities of
contractors with regards to borrow pits are spelled out in The Standard Specifications for Road and Bridge
Construction.

5.3 Specific Results Intended

Initial contact with and response from the SHPO should be accomplished before completion of the initial
environmental document. The letter of response and/or a summary of the results of coordination should
normally be contained as part of the draft environmental document. Specific studies may be identified as
necessary to resolve conflicts before approval can be given to the environmental document. The process for
satisfying the National Historic Preservation Act and Section 4(f) requirements, and necessary input from the
SHPO are discussed in FDM Chapter 26.

The Corps of Engineers (COE) sends copies of public notices for all permit applications to the SHPO. The State
Historical Society will respond directly to the COE regarding potential impacts and will summarize coordination
that has taken place. In most cases, however, the WisDOT will carry out its own coordination with the SHPO, as
it would for any non-Corps related project.

Upon receipt of the coordination letter and related exhibits, the SHPO will review the information provided along
with records of known sites and previous surveys they may have conducted. Their response will address the
historical and archaeological aspects separately. Should significant or potentially significant cultural resources
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be involved, more extensive coordination will be required commensurate with the extent of the impact and in
accordance with the applicable regulations.

FDM 5-10-15 Public Service Commission (PSC) June 30, 1997

15.1 Basis for Coordination

The Public Service Commission (PSC) is, by statute, the regulatory agency for all public utilities in the state. A
description of PSC functions and responsibilities is found in FDM 18-5-20 and in Chapter 196 of the Wisconsin
Statutes.

On highway projects involving public utilities, the Transportation District works directly and closely with the
utilities concerned as well as Central Office Design.

Formal coordination with the PSC is not required for highway projects. Yet, informal coordination can and
regularly does take place between Central Office Design and the PSC on a project-by-project basis in such
matters as safety and adequate clearances relative to utilities.

15.2 Coordination Process

A Transportation District rarely, if ever, coordinates directly with the PSC. If coordination is indicated, it is done
informally by or through Central Office Design. A discussion of utility involvement with highway projects is found
in FDM Chapter 18.

15.3 Specific Results Intended

Information obtained from the PSC is usually informal and is offered in response to a specific utility related query
on a particular highway project, usually involving safety and adequate clearances.

FDM 5-10-20 Office of Commissioner of Railroad (OCR) February 15, 2024

This information has been deleted because the information is covered in FEDM Chapter 17.

FDM 5-10-25 Bureau of Aeronautics November 15, 2023

25.1 Basis for Coordination

Section 114.134(2), Wisconsin Statutes, reads: "No person shall operate an airport within this state unless all
runways and landing strips are so located that approaching and departing aircraft clear all public roads,
highways, railroads, waterways or other traverse ways by a height which complies with applicable federal
standards." (Emphasis added.)

Coordination with the Bureau of Aeronautics (BOA) is required when a proposed highway project is either:
1. Located in the Airport Approach Area as defined in TRANS 57; or

2. s required to file notice to the Federal Aviation Administration (FAA) pursuant to 14 CFR Part 77 and
the FAA issues a Notice of Presumed Hazard or requires mitigation by an airport in a Determination of
No Hazard (see also FDM 5-2-5).

The BOA shall be notified of the project, as specified below, to ensure that applicable airway-highway
clearances will be maintained.

Throughout this section of the FDM the term Airport refers to airports, heliports, seaplane bases, and ultra-light
airport.

Project personnel need to consider other matters besides only highway alignment when coordinating with the
BOA and/or FAA. Signs, overhead utilities, roadway lighting, signals, construction equipment and other
associated structures can all infringe on airway-highway clearance and so, adversely affect airport operations
and endanger the public in the air and on the ground. Additionally, stormwater designs within 5-miles of a
PUBLIC-USE AIRPORT may present a wildlife hazard to aircraft on and around the airport. See FDM 5-2-5 for
guidance concerning coordination with the FAA.

25.2 Coordination Process
Coordination with the BOA should be initiated/reinitiated online at:

https://forms.office.com/q/VgUAAcMG1c.

Only electronic submittals to this online form will be evaluated and responded to. All BOA coordination under
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this section should be initiated AFTER coordination with the FAA, if required, has occurred and the FAA has
issued their determination (See FDM 5-2-5).

Project coordination should be reinitiated If project scope/design changes after initial coordination with the BOA.
Questions about coordination procedures and assistance should be directed to
BOAHighwayCoordination@dot.wi.gov.

Highway project managers or other responsible parties will follow the following process.
1. Use the FAA’s Notice Criteria Tool (See also FDM 5-2-5)

Check the FAA’s Obstruction Evaluation Website (https://oeaaa.faa.gov/oeaaal/external/portal.jsp)
and use the ‘Notice Criteria Tool’ to determine if a notice of proposed construction will be required to
be filed with the FAA. The Bureau of Aeronautics recommends checking multiple points within the
project (suggest 1/3-to-1/2-mile increments) as well as any planned structures over 15 ft tall (i.e.
signs, overhead utilities, roadway lighting, signals, or other structures). The FAA makes the ultimate
decision regarding filing needs. For more information see FDM 5-2-5 FAA Coordination.

Contact the FAA Airspace Specialist with questions on using the FAA’s Obstruction Evaluation
Website and the notice of proposed construction filing process. Contact information can be found at:
https://oeaaa.faa.gov/oeaaal/external/public/aorMap.jsp. Help and step by step instruction
documents can be found at: https://oeaaa.faa.gov/oeaaal/external/content/instructions.jsp.

2. Consult the WisDOT BOA Coordination Tool for Transportation Projects (Webmap)

Use the online Webmap to see if the project is within an airport approach area as defined by
TRANS 57 and/or within a Stormwater/Wildlife Hazard Notification Areas. The authoritative source
for locating airports in Wisconsin for the purposes of coordination with the Bureau of Aeronautics
pursuant to this section of the FDM is the WisDOT BOA Coordination Tool for Transportation
Projects (Webmap) which can be found on the WisDOT Maps website or via the direct link below:

https://wisdot.maps.arcgis.com/apps/webappviewer/index.html?id=f172d9be647c449686ffe48b37912823

It should be noted that the use of commercial mapping services (i.e. Google Maps, Google Earth)
shall not be used as the reference to locate current airport locations as these sources are commonly
out of date for this type of information.

3. Notify PRIVATE-USE Airports

Any PRIVATE-USE AIRPORT that may be affected by a transportation project should be contacted
the same way any other landowner would be contacted during the design phase of a highway
project.

The BOA recommends contact if a highway project falls within two miles of a PRIVATE-USE
AIRPORT.

Coordinate with the BOA if any of the following:
1. The FAA notes an impact to aviation facilities in a determination letter issued

If the project requires coordination with the FAA and any aviation impact is noted in the body or
attachments of the determination letter(s), the BOA must be notified for evaluation of compatibility
between transportation modalities. Most determination letters will include a header stating “No
Hazard to Aviation”, however the FAA reaches this conclusion by adversely limiting aviation
activities in the area to mitigate potential hazards in some cases. These actions by the FAA may be
counter to the investments the state and local communities have made in aeronautical facilities.
Information regarding FAA hazard mitigation efforts would be found in the body and/or attachments
of the determination letter.

Coordination with the BOA should occur after receiving a determination letter from the FAA which
includes any adverse or limiting actions to aviation activities.
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2. Within TRANS 57 Approach Area (Red trapezoids on Webmap)

If the project is located within the Airport Approach Area as defined in TRANS 57 then coordination
should be initiated with the BOA. This coordination should be initiated at the earliest feasible time in
the project cycle for which there is a reasonable confidence in the veracity and stability of the
location and elevation data to be provided, including roadway surfaces, signs, overhead utilities,
signals, or other structures.

3. Changes to Stormwater Facilities (Yellow buffer area on the Webmap)

Any project within a 5-mile radius of a PUBLIC-USE AIRPORT which impacts storm water detention
Iretention facilities (i.e. ponds, basins, constructed wetlands). This would also include any storm
water facility that could attract waterfowl! or create a wildlife hazard.

All such facilities should be designed and constructed in compliance with the current version of FAA
Advisory Circular 150/5200-33 relating to wildlife hazards in the vicinity of airports. FAA Advisory
Circulars can be found at https://www.faa.gov/regulations _policies/advisory circulars/

4. Land Acquisition, Temporary and Permanent Easements

Any project which requires permanent or temporary easements or land acquisition of property
designated as airport property at a PUBLIC-USE AIRPORT.

This property may be owned by a local municipality. Project managers must remain aware of the
possibility that land owned by a municipality but in the immediate vicinity of a PUBLIC-USE
AIRPORT may be designated as airport property by the municipality on an FAA approved Airport
Layout Plan.

This coordination may take place in advance of other BOA coordination efforts. Changes to
property status, including temporary easements, require a lengthy property use approval process
between the Airport, the Bureau of Aeronautics, and the FAA.

Information requested in the online BOA Transportation Project Coordination Form:

Primary coordination point of contact name, email, and phone number
WisDOT project number, WisDOT Region, and County where project is located
Current stage in project development cycle (scoping, preliminary design, environmental, etc.)
Whether or not coordination for the project has been initiated previously
Estimated construction start
Description of the project in laymans terms —
a. Include the location of the project and what work is anticipated
b. Example: Hwy 97 between Fish Road and CTY B near Thistown, WI — Mill and overlay with
crosswalk improvements
c. Example: HWY 24 bridge replacement over Full of Fish River near the intersection of HWY24
and Caught'em Road approximately 3 miles southeast of Thistown, WI
7. Nearest Airport and latitude/longitude of the closest point of the project to the nearest airport (dd mm
ss.ss format)
8. Is project located within a TRANS 57 Approach Area
9. Will project modify or add storm water retention/detention with the Storm water and Wildlife Hazard
Notification Area
10. Will project seek use of any PUBLIC-USE airport property through acquisition or easement?
11. Is coordination with FAA required (See FDM Section 5-2-10)
a. If so, has coordination been submitted and a determination letter received from FAA
b. If so, provide the aeronautical study number issued by the FAA
12. Any other comments project team wishes to communicate to BOA reviewers

ok wN -~
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25.3 Results Intended

The purpose of coordination with the BOA is to ensure intermodal compatibility between aeronautical facilities in
the state and other modes of transportation. This process works to ensure adequate roadway/railway/other
traverseway clearances with intersecting airways. This is most critical in areas immediately in the vicinity of
airports and within runway protection zones, approach surfaces and departure surfaces. The information
learned during the coordination process will help inform recommendations for the safety and protection of
people and property in the air and on land, and to preserve the transportation funding invested in all modes of
transportation in the state.

FDM 5-10-30 Department of Agriculture, Trade and Consumer Protection (DATCP) August 15, 2023

WisDOT coordinates with two programs within the Department of Agriculture, Trade and Consumer Protection
(DATCP), the Agricultural Impact Statement (AIS) Program and the Farmland Preservation Program.

30.1 Agricultural Impact Statement Program

30.1.1 Basis for Coordination

Wis. Stat. 32.035 requires notifications to the Department of Agriculture, Trade and Consumer Protection
(DATCP) whenever the WisDOT may potentially exercise its powers of eminent domain (condemnation power)
in acquiring land or easements from a farm operation. Projects developed under Chapter 81 (Town Roads) of
the Wisconsin Statutes are exempt from the requirements of Wis. Stat. 32.035. Since virtually all lands acquired
for highway purposes could potentially involve condemnation, the WisDOT developed a Memorandum of
Agreement with the DATCP to establish a mechanism to address mutual concerns and procedures. See FDM
20-45 for this agreement.

30.1.2 Coordination Process

The WisDOT region or its consultant coordinates directly with the DATCP on all State Trunk Highway projects
which would acquire land from a farm operation. County and local units of government or their agents
developing transportation improvement projects administered by the WisDOT must coordinate directly with the
Bureau of Land and Water Resources in the DATCP as part of the preliminary engineering phase of their
project. Project teams should refer to EDM 20-45-40 determine the appropriate information to send to DATCP
based on project impacts.

30.1.3 Specific Results Intended

The WisDOT's coordination with the DATCP results in either an AlS or a decision by the DATCP that an AIS will
not be prepared. DATCP has 60 days within which to prepare an AIS once it has determined that all the
information necessary to complete the AIS has been received.

30.2 Farmland Preservation Program

30.2.1 Basis for Coordination

Per Wis. Stat. 91.66, WisDOT must coordinate with DATCP if properties enrolled in a farmland preservation
agreement need to be acquired for a project.

30.2.2 Coordination Process

A title search will identify properties that are enrolled in a farmland preservation agreement. If properties with a
farmland preservation agreement may be acquired for a State Trunk Highway project, the region or its
consultant must notify the Bureau of Land and Water Resources in DATCP to discuss if a release is needed.
County and local units of government or their agents developing transportation improvement projects
administered by the WisDOT must coordinate directly with the DATCP to discuss if a release is needed.

Releases are needed prior to any construction activities related to the project that would materially violate the
terms of the farmland preservation agreement. The release of lands covered by a farmland preservation
agreement requires the landowner fill out the DATCP’s Application to Remove (Release) Land From a Farmland
Preservation Agreement and sign in the presence of a notary. A copy of the application can be obtained by
contacting DATCP Farmland Preservation Program staff. A legal property description is needed to complete the
release from a farmland preservation agreement, so requests are typically sent following the completion of the
plat.

A release may be subject to a conversion fee defined under Wis. Stat. 91.66(1)(c). Acquisitions that result in
WisDOT ownership of the right of way are exempt from the conversion fee under Wis. Stat. 84.01(34). If any
entity other than WisDOT owns the right of way, the conversion fee will apply.
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30.2.3 Specific Results Intended

The WisDOT’s coordination with the DATCP results in release of property required for a transportation project
from the farmland preservation agreement. Releases take about a month to process and are recorded at the
Register of Deeds as part of the process.

FDM 5-10-35 Department of Administration (DOA) April 19, 2002

WisDOT coordinates with the Department of Administration on two issues, plat review and the coastal
management program.

35.1 Plat Review Coordination

35.1.1 Basis for Coordination

The DOA is responsible for administering the state platting regulations of the Wisconsin Statutes. The DOA
reviews and approves all plats submitted in the state in accordance with Section 236.13, "Basis for Approval."

As part of their review process, the DOA sends a copy of each plat to the Bureau of Highway Development
(BHD) for review with respect to entrances and exits to and from public ways.

35.1.2 Coordination Process

Upon receipt of a plat for review from the DOA, BHD has 20 days in which to voice an objection or certify that
there are none. Failure to respond is considered to be non-objection to the plat. The Secretary of the WisDOT
has delegated authority to certify plats [as to Section 236.13(1)(3)] to BHD.

To facilitate review, DOA also forwards plats to the appropriate transportation district for comment. The district is
given ten days in which to respond. Once review is completed, BHD sends certification (or objection) to the
county or town clerk, as appropriate, and informational copies to all other plat review agencies (including the
DOA).

All coordination with the DOA is by or through BHD in Madison. (Refer to EDM Chapter 7, Section 50, for a
discussion of plat review).

35.1.3 Specific Results Intended
Carry out the WisDOT's statutory obligations regarding plat review.

35.2 Coastal Management Program

35.2.1 Basis for Coordination

This procedure applies to work within the Coastal Zone of Wisconsin or activities likely to have a direct effect on
Wisconsin’s coastal zone. The Wisconsin Coastal Zone includes the state's areas of Lake Michigan, Lake
Superior, Green Bay, and the land areas of the 15 adjacent counties (see Attachment 35.1 and Attachment
35.2). A Memorandum of Understanding outlines the policy of the WisDOT, addressing the resources of the
state's Coastal Zone (see FDM 20-50). Additionally, it requires intergovernmental coordination to achieve the
goal of the Wisconsin Coastal Management Program (WCMP).

35.2.2 Coastal Management Goal

To preserve, protect, develop and where possible, to restore or enhance, the resources of Wisconsin's coastal
area for this and succeeding generations, with governmental coordination and public involvement, giving due
consideration to the linkages and impacts to resources of inland areas. Transportation improvements affecting
the Coastal Zone should be developed consistent with the above goal.

Resources in the Coastal Zone are defined as certain key geographical areas, called "Special Coastal Areas”
(SCAs) [previously known as "Geographical Areas of Management Concern" (GAMCs)]. SCAs are defined as
one or more of the following six basic categories of areas:

1. Areas of significant natural, recreational, scientific, or historic value.
2. Areas especially suited for water related economic development.

3. Hazard areas, which are those areas prone to severe erosion and/or flooding that may impose danger
to public use or immediate or future public costs.

4. Specific areas identified as future power plant sites in Advance Plans approved by the Public Service
Commission pursuant to the Wisconsin Power Plant Siting Act.

5. Those natural, scientific, historic, and cultural areas whose unique value warrants preservation.
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6. Those areas that should be restored to an earlier or improved condition (such as blighted waterfront).

A complete listing of SCAs is not available. Attachment 35.2 contains a generic listing of SCAs and the
responsible agencies.

Transportation improvements that are proposed within or near a SCA boundary or will have a tangible effect on
a SCA shall involve coordination and consultation with the official(s) responsible for the specific SCA so affected
and with WCMP management:

Federal Consistency Coordinator
Wisconsin Coastal Management Program
Department of Administration

P. O. Box 7868

Madison, Wisconsin 53707-7868

Phone 608/266-8234

The purpose of this coordination is to attain concurrence in the consistency of the transportation action with the
goal of the WCMP.

35.2.3 Coordination Process

WCMP management will routinely receive early notification of major WisDOT projects through the federal
clearinghouse review process (E.O. 12372), since most transportation work involves federal funds. Additionally,
the following applies for both state and federally funded transportation actions.

Within the coastal zone of the state (Attachment 35.1) when applying for the Coastal Zone Consistency
determination, the 401 water quality certification must first be obtained from the WisDNR. The 401 water quality
certification must be an attachment to the application for a Coastal Zone Consistency determination.

35.2.3.1 Environmental Impact Statement (EIS)

WCMP management will receive and have an opportunity to review and comment on all pertinent Draft
Environmental Impact Statements (DEISs) for projects affecting the Coastal Zone. The DEIS should contain a
statement of consistency of the transportation action with WCMP goals. This statement of consistency shall
include a description of the coordination (if any) with officials responsible for a specific SCA and the degree of
concurrence attained between the parties. WCMP management will also receive the Final EIS (FEIS) for those
actions for which they commented on the DEIS and for those which are otherwise specifically requested by
them.

35.2.3.2 Environmental Assessment (EA)

If an EA project is within a SCA boundary or will have an impact on a SCA, WisDOT project managers will
coordinate with officials responsible for the specific SCA to attain concurrence in the consistency of the
transportation action with WCMP goals. A summary of the coordination will be included in the EA. Factor Sheet
"L", "Unique Area Impact Evaluation," will be used to evaluate impacts on SCAs. Factor Sheet "L" should
include a discussion of the degree of concurrence attained between the WisDOT and the official(s) responsible
for a specific SCA as to the WisDOT action being consistent with the WCMP goal.

Note that signed documentation must be contained in the draft screening worksheet indicating the concurrence
between the official responsible for the SCA and WisDOT as to the transportation improvement's consistency
with the goal of the WCMP.

In the event that concurrence cannot be achieved because of a difference of opinion on the effects of a
particular action, or a lack of clarity on the jurisdictional authority of officials within a SCA, or for other reasons
unforeseen at this time, the WisDOT will notify WCMP management of such differences before making a final
commitment. All EA projects that are not within the boundaries of a SCA or do not tangibly affect a SCA are
covered by a "blanket statement of consistency."

35.2.3.3 Categorical Exclusion (CE)

CE projects, while also covered by the "blanket statement of consistency”, cannot reasonably be expected to
affect a SCA.

35.2.4 Specific Results Intended

The early coordination indicated in this procedure is intended to result in concurrence on the consistency of a
WisDOT action with the goal of the WCMP. Documentation signed by the official(s) responsible for a specific
SCA and the WisDOT indicating the concurrence between them on a statement of such consistency shall be
included in the draft environmental documentation for each project not covered by the "blanket statement of
consistency." Additionally, the environmental documentation for these projects should include discussion

Page 8


https://wisconsindot.gov/rdwy/fdm/fd-05-10-att.pdf#fd5-10a35.2
https://wisconsindot.gov/rdwy/fdm/fd-05-10-att.pdf#fd5-10a35.1

FDM 5-10 State Agencies

concerning the concurrence between the WisDOT and the official(s) responsible for a specific SCA.

LIST OF ATTACHMENTS
Attachment 35.1 Wisconsin Coastal County Map
Attachment 35.2 Listings of Special Coastal Areas
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