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9953-00-01 ASHLAND TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T JACOBS, FISHBACH ROAD Advanced

DESIGN/BRIDGE ELIMINATION

E FORK CHIPPEWA RIV BRIDGE P020061

9953-00-71 ASHLAND TWN-RD 205 $0 - $99,999 $0 - $99,999 03/08/16 01/10/17 T JACOBS, FISHBACH ROAD Advanced

CONST/BRIDGE ELIMINATION

E FORK CHIPPEWA RIVER BRIDGE

9956-00-00 ASHLAND TWN-RD 205 $0 - $99,999 $0 - $99,999 05/25/15 07/25/15 T PEEKSVILLE, SINKHOLE ROAD Advanced

DESIGN/BRRPL

E FORK CHIPPEWA RIV BRIDGE P020063

9956-00-70 ASHLAND TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 12/08/15 11/14/17 T PEEKSVILLE, SINKHOLE ROAD Advanced

CONST/BRRPL

E FORK CHIPPEWA RIV BRIDGE B020066

8833-00-00 BARRON CTH-A 205 $0 - $99,999 $0 - $99,999 02/25/15 07/25/15 DALLAS - CHETEK Advanced

DESIGN/BRRPL

SIOUX CREEK BRIDGE P030025

8833-00-70 BARRON CTH-A 205 $250,000 - $499,999 $250,000 - $499,999 09/13/16 11/14/17 DALLAS - CHETEK Advanced

CONST/BRRPL

SIOUX CREEK BRIDGE B030201

8837-00-20 BARRON CTH-A 206 $250,000 - $499,999 $250,000 - $499,999 01/25/15 07/25/15 DALLAS - CHETEK Advanced

REAL ESTATE ACQUISITION/RECST

21-1/4 STREET TO CTH AA

8837-00-40 BARRON CTH-A 206 $250,000 - $499,999 $250,000 - $499,999 01/25/15 07/25/15 DALLAS - CHETEK Advanced

CONST/UTILITY

21-1/4 STREET TO CTH AA

8837-00-70 BARRON CTH-A 206 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 05/09/17 04/12/16 DALLAS - CHETEK Advanced

CONST/RECST

21-1/4 STREET TO CTH AA

8817-00-00 BARRON CTH-NN 205 $0 - $99,999 $0 - $99,999 03/25/15 08/25/15 CTH C - STH 48 Advanced

DESIGN/BRRPL

SPRING CREEK BRIDGE P030048

8817-00-70 BARRON CTH-NN 205 $250,000 - $499,999 $250,000 - $499,999 05/10/16 04/11/17 CTH C - STH 48 Advanced

CONST/BRRPL

SPRING CREEK BRIDGE B030200

8997-00-35 BARRON LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 04/25/17 03/25/15 C RICE LAKE, EAST SOUTH STREET Advanced
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DESIGN/RECST

MAIN ST TO KERN AVENUE

8997-00-37 BARRON LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 04/25/15 07/25/16 C RICE LAKE, KERN AVENUE Advanced

DESIGN/RECSTE

MAIN ST TO E SOUTH ST

8997-00-38 BARRON LOC-STR 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/11/17 03/13/18 C RICE LAKE, KERN AVENUE Deferred

CONST/RECSTE

MAIN ST TO E SOUTH ST

8997-00-39 BARRON LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 04/25/16 07/25/17 C RICE LAKE, SOUTH MAIN STREET Advanced

DESIGN/BRRHB

RED CEDAR RIVER BRIDGE B030002

8997-00-40 BARRON LOC-STR 205 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 05/09/17 12/12/17 C RICE LAKE, SOUTH MAIN STREET Advanced

CONST/BRRHB

RED CEDAR RIVER BRIDGE B030002

1195-05-01 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 NEW AUBURN - RICE LAKE Advanced

DESIGN/BRIDGE REHABILITATION

STH 48 SOUTH BOUND BRIDGE B-03-0048

1195-05-30 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 RICE LAKE - SPOONER Advanced

DESIGN/BRIDGE MAINTENANCE

OAKLAWN ROAD BRIDGE SB B-03-0050

1195-06-00 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 NEW AUBURN - RICE LAKE Advanced

DESIGN/BRIDGE REHABILITATION

STH 48 NORTH BOUND BRIDGE B-03-0049

1195-06-30 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 RICE LAKE - SPOONER Advanced

DESIGN/BRIDGE MAINTENANCE

OAKLAWN ROAD BRIDGE NB B-03-0051

1195-06-31 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 RICE LAKE - SPOONER Advanced

DESIGN/BRIDGE MAINTENANCE

CTH SS BRIDGE NORTH BOUND B-03-0057

1550-04-24 BARRON USH-063 303 $0 - $99,999 $0 - $99,999 04/25/17 C CUMBERLAND, ELM STR AND 2ND AVE Advanced

REAL ESTATE ACQUISITION/RESURFACING

WEST JUNCTION STH 48 TO CHARRIE LN

8510-02-26 BAYFIELD STH-013 303 $0 - $99,999 $0 - $99,999 09/25/15 BAYFIELD - CORNUCOPIA Advanced

REAL ESTATE ACQ/RECONSTRUCTION
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.47MI S TURNER RD - .15 S TURNER RD

9277-00-00 BROWN CTH-EE 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 BROWN COUNTY, CTH EE Advanced

DESIGN/BRRPL/B-5-423

DUTCHMANS CREEK BRIDGE & APPROACHES

4616-02-00 BROWN CTH-ZZ 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 BROWN COUNTY, CTH ZZ Advanced

DESIGN/BRRPL B-5-422

RIVER OAKS DR BRIDGE & APPROACHES

4616-03-00 BROWN CTH-ZZ 206 $500,000 - $749,999 $500,000 - $749,999 07/25/20 07/25/15 T WRIGHTSTOWN - T ROCKLAND Advanced

DSGN/RECST

CLAY ST - TETZLAFF RD

4503-00-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T NEW DENMARK, COOPERSTOWN RD Advanced

DSGN/BRRPL B-5-0427

DEVILS RIVER BRIDGE & APPROACHES

4503-03-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T NEW DENMARK, WANEK RD Advanced

DSGN/BRRPL B-05-0428

BR DEVILS RIVER BRIDGE & APPROACHES

4508-08-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T MORRISON, PARK VIEW RD Advanced

DSGN/BRRPL B-5-0425

DEVILS RIVER BRIDGE & APPROACHES

4509-02-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T GLENMORE, PINE GROVE RD Advanced

DSGN/BRRPL B-5-0426

BOWER CREEK BRIDGE & APPROACHES

4509-02-71 BROWN LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 12/12/17 T GLENMORE, PINE GROVE RD Advanced

CONST/BRRPL B-5-0426

BOWER CREEK BRIDGE & APPROACHES

4516-07-00 BROWN LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 V BELLEVUE, S HURON RD Advanced

DSGN/RECST

STH 29 TO WILLOW RD

4519-09-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T WRIGHTSTOWN, COUNTY LINE ROAD Advanced

DESGN/BRRPL-B-5-424

GOLDEN CREEK BRIDGE & APPROACHES

4985-00-51 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/20 01/25/15 C DEPERE, ALLARD ST Advanced

DSGN/RESURF

GRANT ST TO REID ST
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4985-00-53 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/20 01/25/15 C DEPERE, ERIE ST Advanced

DSGN/ RESURF

OKEEFE ST TO VIRGINIA DR

4985-00-54 BROWN LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/14/20 07/11/17 C DEPERE, ERIE ST Advanced

CONST/RESURF

OKEEFE ST TO VIRGINIA DR

4985-00-55 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/20 01/25/15 C DEPERE, LIBAL ST Advanced

DSGN/RESURF

RIDGEWAY DR TO LEBRUN RD

4985-00-56 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/14/20 08/08/17 C DEPERE, LIBAL ST Advanced

CONST/RESURF

RIDGEWAY DR TO LEBRUN RD

4985-00-57 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/20 01/25/15 C DEPERE, HELENA ST Advanced

DSGN/RESURF

SEVENTH ST TO SIXTH ST

4985-00-58 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/14/20 09/12/17 C DEPERE, HELENA ST Advanced

CONST/RESURF

SEVENTH ST TO SIXTH ST

4985-00-59 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/20 01/25/15 C DEPERE, NINTH ST Advanced

DSGN/RESURF

CTH EE TO MAIN AVE

4985-00-60 BROWN LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 07/14/20 08/08/17 C DEPERE, NINTH ST Advanced

COSNT/RESURF

CTH EE TO MAIN AVE

4987-02-58 BROWN LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 07/25/14 C GREEN BAY, GRAY ST Advanced

DSGN/RECST

DOUSMAN ST TO VELP AVE

4987-02-59 BROWN LOC-STR 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/14/20 01/10/17 C GREEN BAY, GRAY ST Advanced

CONST/RECST

DOUSMAN ST TO VELP AVE

4987-02-61 BROWN LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/14 C GREEN BAY, MATHER ST Advanced

DSGN/RECST

VROMAN ST TO ROY AVE

9287-03-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 CTH M, CORNELL RD - BROOKFIELD AVE Advanced
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DSGN/BRRPL B-5-0429

SUAMICO RIVER BRIDGE & APPROACHES

4987-02-67 BROWN NON-HWY 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/20 07/25/15 C GREEN BAY, METRO SERVICE AREA Advanced

PLAN/ADMIN

C GREEN BAY, THREE 40 FT BUSES

9190-20-21 BROWN STH-032 303 $0 - $99,999 $0 - $99,999 05/25/16 05/25/20 VILLAGE OF PULASKI Deferred

CTH B - EAST GREEN BAY STREET

1150-67-60 BROWN USH-041 303 $0 - $99,999 $100,000 - $249,999 05/25/14 HOWARD-ABRAMS Advanced

CONST/AC OVERLAY

IH 43-CTH B

8818-00-00 BURNETT CTH-H 206 $250,000 - $499,999 $250,000 - $499,999 05/25/15 03/25/15 CUMBERLAND - STH 70 Advanced

DESIGN/PVRPLA

DELANO ROAD TO CTH EE

8818-00-70 BURNETT CTH-H 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/12/17 12/13/16 CUMBERLAND - STH 70 Advanced

CONST/PVRPLA

DELANO ROAD TO CTH EE

8370-00-00 BURNETT TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/15 07/25/15 T ROOSEVELT, BAKKER ROAD Advanced

DESIGN/BRPL

N FORK CLAM RIVER BRIDGE B070903

8370-00-70 BURNETT TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 12/13/16 12/12/17 T ROOSEVELT, BAKKER ROAD Advanced

CONST/BRRPL

N FORK CLAM RIVER BRIDGE B070058

4992-00-56 CALUMET CTH-LP 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 C MENASHA, CTH LP Advanced

DSGN/RECST

USH 10/STH 114 TO CTH AP

4472-04-00 CALUMET LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/15 T CHARLESTOWN, WEEKS RD Advanced

DSGN/BRRPL B-08-0116

MANITOWOC RIVER BRIDGE

4050-18-60 CALUMET STH-055 303 $0 - $99,999 $0 - $99,999 05/25/14 SHERWOOD-KAUKAUNA Advanced

CONST/AC OVERLAY

USH 10-CTH KK

1021-03-32 CHIPPEWA IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 BALDWIN - MENOMONIE Advanced

DESIGN/BRIDGE REHABILITATION
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EAU GALLE RIVER WB BRIDGE B-55-0016

7863-00-01 CHIPPEWA LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/15 04/25/16 T LAFAYETTE, 195TH STREET Advanced

DESIGN/BRRPL

PAINT CREEK BRIDGE B090040

7863-00-71 CHIPPEWA LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 01/10/17 02/13/18 T LAFAYETTE, 195TH STREET Deferred

CONST/BRRPL

PAINT CREEK BRIDGE B090305

8996-00-98 CHIPPEWA LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 11/10/15 04/11/17 C CHIPPEWA FALLS, SPRING STREET Advanced

CONST/BRRPL

DUNCAN CREEK BRIDGE B090284

1050-01-08 CHIPPEWA STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/14 CHIPPEWA FALLS - CADOTT Advanced

DESIGN/BRIDGE REPLACEMENT

CTH X/37TH AVENUE BRIDGE  B-09-0030

1050-01-09 CHIPPEWA STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/14 CHIPPEWA FALLS - CADOTT Advanced

DESIGN/BRIDGE REPLACEMENT

50TH AVENUE BRIDGE  B-09-0033

1050-01-10 CHIPPEWA STH-029 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - CADOTT Advanced

DESIGN/BRIDGE REPLACEMENT

190TH STREET WB BRIDGE  B-09-0035

1050-01-11 CHIPPEWA STH-029 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - CADOTT Advanced

DESIGN/BRIDGE REHABILITATION

STILLSON CREEK WB BRIDGE B-09-0031

1050-01-12 CHIPPEWA STH-029 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - CADOTT Advanced

DESIGN/BRIDGE REHABILITATION

CTH X BRIDGE B-09-0019 (WEST BOUND)

8914-00-00 CHIPPEWA TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/15 07/25/16 CTH O - CTH S Advanced

DESIGN/BRRPL

LITTLE DRYWOOD CREEK BRIDGE P090062

8914-00-70 CHIPPEWA TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/13/16 01/09/18 CTH O - CTH S Deferred

CONST/BRRPL

LITTLE DRYWOOD CREEK BRIDGE B090306

1190-04-09 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

CTH B BRIDGE B-09-0059
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1190-04-10 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

CTH Q BRIDGE B-09-0060

1190-04-11 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

CTH Q BRIDGE B-09-0063

1190-05-75 CHIPPEWA USH-053 303 $7,000,000 - $7,999,999 $13,000,000 - $13,999,999 07/14/15 07/14/15 CHIPPEWA FALLS - NEW AUBURN Increase

CONSTR/RESURF/12 BRSHRM-EPOXY OVRLY

CTH B TO STH 64 (NORTH & SOUTH BND)

1192-06-02 CHIPPEWA USH-053 303 $0 - $99,999 $100,000 - $249,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

STH 40 BRIDGE  B-09-0078

1192-07-00 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

CTH Q BRIDGE B-09-0066

1192-07-01 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/BRIDGE REHABILITATION

190TH AVENUE BRIDGE B-09-0067

7846-04-00 CLARK CTH-K 205 $0 - $99,999 $0 - $99,999 05/25/16 GRANTON - LOYAL Advanced

DESIGN/BRRPL

MIDDLE BR ONEILL CR BRIDGE P100051

8882-07-02 CLARK CTH-X 206 $100,000 - $249,999 $100,000 - $249,999 03/25/15 THORP - WITHEE Advanced

DESIGN/RECOND

BRUCE MOUND AVE TO STERLING AVE

8882-07-72 CLARK CTH-X 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/13/17 12/13/16 THORP - WITHEE Advanced

CONST/RECOND

BRUCE MOUND AVE TO STERLING AVE

7847-04-00 CLARK CTH-Y 205 $0 - $99,999 $0 - $99,999 03/25/16 11/25/14 USH 10 - CTH H Advanced

DESIGN/BRRPL

S BR YELLOW RIVER BRIDGE B100979

7847-04-70 CLARK CTH-Y 205 $500,000 - $749,999 $500,000 - $749,999 12/12/17 04/11/17 USH 10 - CTH H Advanced

CONST/BRRPL

S BR YELLOW RIVER BRIDGE B100235

7841-00-01 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/18 11/25/14 T BEAVER, MILL ROAD Advanced
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DESIGN/BRRPL

BR NELSON CREEK BRIDGE P100126

7841-00-71 CLARK LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 05/09/17 01/10/17 T BEAVER, MILL ROAD Advanced

CONST/BRRPL

BR NELSON CREEK BRIDGE B100233

7836-00-00 CLARK TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/17 09/25/14 T GREEN GROVE, MERIDIAN AVENUE Advanced

DESIGN/BRRPL

E FORK POPPLE RIVER BRIDGE P100118

7836-00-70 CLARK TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 05/01/17 01/10/17 T GREEN GROVE, MERIDIAN AVENUE Advanced

CONST/BRRPL

E FORK POPPLE RIVER BRIDGE B100231

7841-00-00 CLARK TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 08/25/18 08/25/15 T BEAVER, OWEN ROAD Advanced

DESIGN/BRPL

ROCK CREEK BRIDGE P100903

7850-00-00 CLARK TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/17 08/25/15 T YORK, CURLEY CREEK AVENUE Advanced

DESIGN/BRRPL

PANTHER CREEK BRIDGE P100186

7850-00-70 CLARK TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 07/11/17 12/12/17 T YORK, CURLEY CREEK AVENUE Advanced

CONST/BRRPL

PANTHER CREEK BRIDGE B100236

1401-02-20 COLUMBIA STH-016 303 $0 - $99,999 $0 - $99,999 11/25/14 PORTAGE - COLUMBUS Advanced

RE OPS

HALL ROAD TO USH 151 INTERCHANGE

1401-02-40 COLUMBIA STH-016 303 $0 - $99,999 $0 - $99,999 11/25/14 PORTAGE - COLUMBUS Advanced

UTL OPS

HALL ROAD TO USH 151 INTERCHANGE

1400-00-02 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 01/01/14 DEFOREST - PORTAGE Advanced

DESIGN/TURN LANE IMPROVEMENTS

CTH P INTERSECTION

1400-00-22 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 04/25/15 DEFOREST - PORTAGE Advanced

R/E OPS FOR 1400-00-72

CTH P INTERSECTION

1400-00-52 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 03/25/15 DEFOREST - PORTAGE Advanced

R/R OPS FOR 1400-00-72



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 9

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH P INTERSECTION

1400-00-72 COLUMBIA USH-051 303 $0 - $99,999 $250,000 - $499,999 04/12/16 DEFOREST - PORTAGE Advanced

CONST/TURN LANE IMPROVEMENTS

CTH P INTERSECTION

5001-00-00 CRAWFORD CTH-C 205 $0 - $99,999 $0 - $99,999 07/25/14 CLAYTON - SOLDIERS GROVE Advanced

DESIGN/PLAN CHECK REVIEW

JOHNSON CREEK BRIDGE P-12-0707

5001-00-70 CRAWFORD CTH-C 205 $0 - $99,999 $250,000 - $499,999 12/12/17 CLAYTON - SOLDIERS GROVE Advanced

CONST OPS/BRIDGE REPLACEMENT

JOHNSON CREEK BRIDGE B-12-XXXX

5415-00-70 CRAWFORD CTH-H 205 $0 - $99,999 $250,000 - $499,999 03/08/16 STH 171 - USH 61 Advanced

CONST OPS/BRIDGE REPLACEMENT

ENGLISH RUN BRIDGE B-12-XXXX

5327-00-72 CRAWFORD TWN-RD 205 $0 - $99,999 $250,000 - $499,999 03/14/17 T FREEMAN, SUGAR CR BIBLE CAMP ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

SUGAR CREEK BRIDGE B-12-XXXX

5848-00-00 DANE CTH-A 205 $100,000 - $249,999 $100,000 - $249,999 07/25/15 CTH PB - STH 69 Advanced

DESIGN/BRIDGE REPLACEMENT

SUGAR RIVER BRIDGE B-13-0035

5841-00-00 DANE CTH-AB 205 $100,000 - $249,999 $100,000 - $249,999 07/25/15 USH 51 - MCFARLAND Advanced

DESIGN/BRIDGE REPLACEMENT

YAHARA RIVER BRIDGE B-13-0075

1010-02-09 DANE IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/14 MADISON - PORTAGE Advanced

DESIGN/SALT SHED

DANE COUNTY SALT STORAGE FACILITY

1010-02-89 DANE IH -039 303 $0 - $99,999 $750,000 - $999,999 12/13/16 MADISON - PORTAGE Advanced

CONST/SALT SHED

DANE COUNTY SALT STORAGE FACILITY

5992-09-75 DANE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/25/15 C MADISON, ABERG AVENUE Advanced

DESIGN/INTERSECTION IMPROVEMENTS

SHOPKO DRIVE INTERSECTION

5992-09-76 DANE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/12/16 C MADISON, ABERG AVENUE Advanced

CONST/INTERSECTION IMPROVEMENTS

SHOPKO DRIVE INTERSECTION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 10

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5992-08-29 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 03/25/14 04/25/14 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2015

CITY OF MADISON

5290-02-20 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/15 MAZOMANIE - SUN PRAIRIE Advanced

RE OPS

STH 113 (S) INTERSECTION

5290-02-40 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/16 MAZOMANIE - SUN PRAIRIE Advanced

UTL OPS

STH 113 (S) INTERSECTION

5796-00-03 DANE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T VERONA, OLD PB Advanced

DESIGN/BRIDGE REPLACEMENT

BR BADGER MILL CREEK BR B-13-0785

5796-00-70 DANE TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 03/08/16 T VERONA, OLD PB Advanced

CONST OPS/BRIDGE REPLACEMENT

BR BADGER MILL CREEK BR B-13-0674

5796-00-73 DANE TWN-RD 205 $500,000 - $749,999 $500,000 - $749,999 03/08/16 T VERONA, OLD PB Advanced

CONST OPS/BRIDGE REPLACEMENT

BR BADGER MILL CREEK BR B-13-XXXX

6208-00-75 DANE TWN-RD 205 $0 - $99,999 $250,000 - $499,999 11/08/16 T BRISTOL, ELDER LANE Advanced

CONST OPS/BRIDGE REPLACEMENT

MAUNESHA RIVER BRIDGE B-13-0672

5155-04-74 DANE USH-014 303 $10,000,000 - $10,999,999 $6,000,000 - $6,999,999 12/10/19 11/14/17 OREGON - EVANSVILLE Advanced

CONST/GRADE & BASE COURSE

STH 138 TO W RUTLAND ROAD

1206-07-92 DANE USH-018 302 $0 - $99,999 $100,000 - $249,999 05/25/14 MOUNT HOREB - MADISON Advanced

SERVICE PATROL 1206-07-78/FY 2014

RAYMOND ROAD TO SEMINOLE HIGHWAY

1206-08-48 DANE USH-018 303 $0 - $99,999 $0 - $99,999 04/25/14 MT HOREB - MADISON Deferred

UTL/TDS TELECOM

MILITARY RIDGE PARK&RIDE EXPANSION

5411-02-75 DANE USH-051 303 $0 - $99,999 $250,000 - $499,999 12/09/14 STOUGHTON - MADISON Advanced

CONST/SAN SEWER & UTIL ADJUSTMENTS

COTTAGE GROVE RD SB BRIDGE B-13-632

1111-02-01 DANE USH-151 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/14 C SUN PRAIRIE Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 11

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

PE/RPLA DECKS B-13-268-273,275,276

MAIN, STH 19, CTH N, COLUMBUS BRGS

1111-02-78 DANE USH-151 303 $6,000,000 - $6,999,999 $11,000,000 - $11,999,999 07/12/16 01/10/17 C SUN PRAIRIE Increase

CONST OPS/MILL & OVERLAY

MAIN STREET TO CTH VV

3943-00-00 DODGE CTH-EE 205 $0 - $99,999 $0 - $99,999 07/25/14 RUBICON - HUSTISFORD Advanced

DESIGN/PLAN CHECK REVIEW

RUBICON RIVER BRIDGE B-14-0020

3934-00-04 DODGE CTH-O 205 $0 - $99,999 $0 - $99,999 07/25/14 STH 67 - STH 83 Advanced

DESIGN/PLAN CHECK REVIEW

ASHIPPUN RIVER BRIDGE B-14-0131

3934-00-74 DODGE CTH-O 205 $0 - $99,999 $250,000 - $499,999 08/08/17 STH 67 - STH 83 Advanced

CONST OPS/BRIDGE REPLACEMENT

ASHIPPUN RIVER BRIDGE B-14-XXXX

3909-00-70 DODGE CTH-T 205 $0 - $99,999 $250,000 - $499,999 01/10/17 WATERLOO - ELBA Advanced

CONST OPS/BRIDGE REPLACEMENT

MUD CREEK BRIDGE B-14-XXXX

3803-00-64 DODGE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 C BEAVER DAM, NORTH SPRING STREET Advanced

DESIGN/PLAN CHECK REVIEW/RESCT

W MAPLE AVENUE TO MACKIE STREET

3803-00-65 DODGE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 12/12/17 C BEAVER DAM, NORTH SPRING STREET Advanced

CONST OPS/RECONSTRUCTION

W MAPLE AVENUE TO MACKIE STREET

3997-00-70 DODGE LOC-STR 205 $0 - $99,999 $3,000,000 - $3,999,999 11/08/16 C WATERTOWN, NORTH SECOND STREET Advanced

CONST OPS/BRIDGE REPLACEMENT

ROCK RIVER BRIDGE B-14-0209

3819-00-02 DODGE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/14 T RUBICON, SAYLESVILLE ROAD Advanced

DESIGN/PLAN CHECK REVIEW

RUBICON RIVER BRIDGE B-14-0338

4431-00-00 DOOR CTH-A 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 T GIBRALTAR, CTH A Advanced

DSGN/RECOND

CTH E - STH 42

4997-00-64 DOOR LOC-STR 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/14/20 12/13/16 C STURGEON BAY, CTH C Advanced

CONST/RECST



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 12

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

STH 42/57 - WEST ELM ST

4430-17-60 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 05/25/14 ALGOMA-STURGEON BAY Advanced

CONST/AC OVERLAY & SHOULDERING

SCL-S JUNCTION STH 42/57

8747-00-00 DOUGLAS CTH-B 205 $0 - $99,999 $0 - $99,999 05/25/15 11/25/14 CTH W - STH 35 Advanced

DESIGN/BRRPL

BALSAM CREEK BRIDGE P160047

8747-00-70 DOUGLAS CTH-B 205 $500,000 - $749,999 $500,000 - $749,999 08/09/16 12/12/17 CTH W - STH 35 Advanced

CONST/BRRPL

BALSAM CREEK BRIDGE B160141

8998-00-22 DOUGLAS LOC-STR 206 $0 - $99,999 $0 - $99,999 11/25/14 C SUPERIOR, N 28TH STREET Advanced

DESIGN/RESURF

HILL AVENUE TO E 3RD STREET

8998-00-23 DOUGLAS LOC-STR 206 $0 - $99,999 $750,000 - $999,999 03/14/17 C SUPERIOR, N 28TH STREET Advanced

CONST/RESURF

HILL AVENUE TO E 3RD STREET

8998-00-24 DOUGLAS LOC-STR 206 $0 - $99,999 $500,000 - $749,999 04/11/17 C SUPERIOR, BELKNAP STREET SIDE STR Advanced

CONST/RECST

BANKS AVENUE TO HILL AVENUE

8386-00-01 DOUGLAS TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/15 01/25/16 T GORDON, JOHNSON ROAD Advanced

DESIGN/BRRPL

EAU CLAIRE RIVER BRIDGE P160124

8386-00-71 DOUGLAS TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/13/16 11/14/17 T GORDON, JOHNSON ROAD Advanced

CONST/BRRPL

EAU CLAIRE RIVER BRIDGE B160137

8390-00-00 DOUGLAS TWN-RD 205 $0 - $99,999 $0 - $99,999 02/25/15 02/25/16 T MAPLE, BARDON CREEK ROAD Advanced

DESIGN/BRRPL

BARDON CREEK BRIDGE P160089

8390-00-70 DOUGLAS TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 11/08/16 12/12/17 T MAPLE, BARDON CREEK ROAD Advanced

CONST/BRPL

BARDON CREEK BRIDGE B160138

8394-00-01 DOUGLAS TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/16 11/25/16 T SUMMIT, PELKEY ROAD Advanced

DESIGN/BRRPL

BALSAM CREEK BRIDGE P160110



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 13

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8394-00-02 DOUGLAS TWN-RD 205 $0 - $99,999 $0 - $99,999 02/25/15 11/25/16 T SUMMIT, CHAFFEY FOXBORO ROAD Advanced

DESIGN/BRRPL

BLACK RIVER BRIDGE P160115

8394-00-71 DOUGLAS TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 06/13/17 04/10/18 T SUMMIT, PELKEY ROAD Deferred

CONST/BRRPL

BALSAM CREEK BRIDGE B160139

8394-00-72 DOUGLAS TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 12/13/16 04/10/18 T SUMMIT, CHAFFEY FOXBORO ROAD Deferred

CONST/BRRPL

BLACK RIVER BRIDGE B160140

1021-03-06 DUNN IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 MENOMONIE - EAU CLAIRE Advanced

DESIGN/BRIDGE REPLACEMENT

DIVISION STREET BRIDGE B-17-0061

1022-07-79 DUNN IH -094 303 $100,000 - $249,999 $100,000 - $249,999 11/25/16 HUDSON - MENOMONIE Advanced

MISCELLANEOUS/PROCUREMENT ITS

STH 128 TO WILSON CREEK (WB)

8640-02-50 DUNN STH-079 303 $0 - $99,999 $250,000 - $499,999 09/25/12 05/25/14 V BOYCEVILLE, EAST STREET Advanced

RR OPS/SIGNAL INSTALLATION

CANADIAN NATIONAL RAILROAD 692991H

8630-03-50 DUNN STH-170 303 $0 - $99,999 $0 - $99,999 05/25/14 GLENWOOD CITY - COLFAX Advanced

RR OPS/RAILROAD CROSSING REPAIR

CANANDIAN NATIONAL RAILROAD 693002B

8949-05-22 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 09/25/17 BALDWIN - MENOMONIE Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

WILSON CREEK BRIDGE B-17-0009

7824-00-09 EAU CLAIRE CTH-AA 206 $750,000 - $999,999 $1,000,000 - $1,999,999 09/13/16 02/14/17 C ALTOONA, CTH AA Advanced

CONST/RECONST

HOUSE ROAD TO USH 12

7824-00-12 EAU CLAIRE CTH-AA 205 $0 - $99,999 $0 - $99,999 02/25/15 C EAU CLAIRE, CTH AA Advanced

CONST/BRRPL

OTTER CREEK BRIDGE B180032

7824-00-13 EAU CLAIRE CTH-AA 205 $750,000 - $999,999 $750,000 - $999,999 05/10/16 02/14/17 C EAU CLAIRE, CTH AA Advanced

CONST/BRRPL

OTTER CREEK BRIDGE B180229

1021-03-07 EAU CLAIRE IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/14 EAU CLAIRE - OSSEO Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 14

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/BRIDGE REPLACEMENT

LOWES CREEK ROAD BRIDGE B-18-0031

7824-00-10 EAU CLAIRE LOC-STR 206 $0 - $99,999 $0 - $99,999 03/25/16 C ALTOONA, BARTLETT AVENUE Advanced

DESIGN/RECST

10TH STREET W TO 7TH STREET W

7995-02-45 EAU CLAIRE LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/15 C EAU CLAIRE, GRAND AVENUE Advanced

CONST/BRRPL

HALF MOON LAKE BRIDGE P180723

7995-02-46 EAU CLAIRE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/13/16 03/14/17 C EAU CLAIRE, GRAND AVENUE Advanced

CONST/BRRPL

HALF MOON LAKE BRIDGE B180230

7995-02-49 EAU CLAIRE LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/15 C EAU CLAIRE, EDDY STREET Advanced

DESIGN/BRRPL

UNION PACIFIC RR BRIDGE P180712

7995-02-50 EAU CLAIRE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/08/16 03/13/18 C EAU CLAIRE, EDDY STREET Deferred

CONST/BRRPL

UNION PACIFIC RR BRIDGE B180231

7995-02-51 EAU CLAIRE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/15 C EAU CLAIRE, SHORT STREET Advanced

DESIGN/RECST

STH 37 TO CHIPPEWA RIVER BRIDGE

7995-02-52 EAU CLAIRE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 01/10/17 C EAU CLAIRE, SHORT STREET Advanced

CONST/RECST

STH 37 TO CHIPPEWA RIVER BRIDGE

4986-00-22 FOND DU LAC CTH-VV 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/14/20 01/12/16 C FOND DU LAC, CTH VV Advanced

CONST/RECST

HICKORY ST TO ROGERSVILLE RD

4986-11-00 FOND DU LAC CTH-ZZZ 206 $0 - $99,999 $0 - $99,999 07/25/14 C FOND DU LAC, N ROLLING MEADOWS DR Advanced

DSGN/ INTERSECTION HSIP 1B

N ROLLING MEADOWS DR/S WALMART DR

4986-11-21 FOND DU LAC CTH-ZZZ 206 $0 - $99,999 $0 - $99,999 09/25/14 C FOND DU LAC, N ROLLING MEADOWS DR Advanced

RE/ INTERSECTION HSIP 1B

N ROLLING MEADOWS DR/S WALMART DR

4986-11-71 FOND DU LAC CTH-ZZZ 206 $0 - $99,999 $100,000 - $249,999 03/10/15 C FOND DU LAC, N ROLLING MEADOWS DR Advanced

CONST/ INTERSECTION HSIP 1B



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 15

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

N ROLLING MEADOWS DR/S WALMART DR

4986-08-00 FOND DU LAC LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/15 C FOND DU LAC, W ARNDT ST Advanced

DSGN/BRRPL B-20-0231

FOND DU LAC RIVER BRIDGE

6188-01-71 FOND DU LAC LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 12/12/17 T ROSENDALE, OLDEN RD Advanced

CONST/BRRPL B-20-0230

FOND DU LAC RIVER BRIDGE

1430-26-60 FOND DU LAC STH-023 303 $0 - $99,999 $0 - $99,999 05/25/14 RIPON-FOND DU LAC Advanced

CONST/AC OVERLAY

ROSENDALE-FOND DU LAC

4080-05-60 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 05/25/14 WEST BEND-FOND DU LAC Advanced

CONST/CRACK FILLING

SCL-EDEN

5587-00-02 GRANT CTH-E 205 $0 - $99,999 $100,000 - $249,999 07/25/15 USH 61 - LIVINGSTON Advanced

DESIGN/BRIDGE REPLACEMENT

LEGGATT CREEK BRIDGE B-22-0037

5587-00-72 GRANT CTH-E 205 $0 - $99,999 $750,000 - $999,999 11/12/17 USH 61 - LIVINGSTON Advanced

CONST OPS/BRIDGE REPLACEMENT

LEGGATT CREEK BRIDGE B-22-XXXX

5693-00-02 GRANT CTH-T 205 $0 - $99,999 $100,000 - $249,999 07/25/15 USH 61 - CTH K Advanced

DESIGN/BRIDGE REPLACEMENT

BIG GREEN RIVER BRIDGE B-22-0011

5693-00-72 GRANT CTH-T 205 $0 - $99,999 $750,000 - $999,999 11/12/17 USH 61 - CTH K Advanced

CONST OPS/BRIDGE REPLACEMENT

BIG GREEN RIVER BRIDGE B-22-XXXX

1662-00-06 GRANT USH-018 303 $0 - $99,999 $0 - $99,999 01/01/14 FENNIMORE - DODGEVILLE Advanced

DESIGN/INTERSECTION IMPROVEMENTS

BRONSON BLVD INTERSECTION

1662-00-26 GRANT USH-018 303 $0 - $99,999 $0 - $99,999 07/25/15 FENNIMORE - DODGEVILLE Advanced

RE OPS FOR 1662-00-76

BRONSON BLVD INTERSECTION

1662-00-76 GRANT USH-018 303 $0 - $99,999 $100,000 - $249,999 02/14/17 FENNIMORE - DODGEVILLE Advanced

CONST/INTERSECTION IMPROVEMENTS

BRONSON BLVD INTERSECTION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 16

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5669-00-74 GREEN TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 07/12/16 T YORK, POPLAR GROVE ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

HEFTY CREEK BRIDGE B-23-0174

5707-00-02 GREEN TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T WASHINGTION, DISCH ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

HEFTY CREEK BRIDGE P-23-0936

5958-00-00 IOWA CTH-G 205 $0 - $99,999 $0 - $99,999 07/25/15 REWEY - COBB Advanced

DESIGN/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE P-25-0038

5688-00-05 IOWA CTH-HH 205 $0 - $99,999 $0 - $99,999 07/25/16 CTH K - CTH H Advanced

DESIGN/BRIDGE REPLACEMENT

KNIGHT HOLLOW CR BRIDGE P-25-0902

5921-00-04 IOWA CTH-Y 205 $0 - $99,999 $0 - $99,999 07/25/15 USH 151 - STH 191 Advanced

DESIGN/BRIDGE REPLACEMENT

DODGE BRANCH BRIDGE P-25-0121

5682-00-04 IOWA TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/16 T HIGHLAND, BLUE RIVER ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BLUE RIVER BRIDGE P-25-0910

7321-00-00 JACKSON CTH-FF 205 $0 - $99,999 $0 - $99,999 05/25/15 11/25/14 STH 121 - CTH B Advanced

DESIGN/BRRPL

BEAVER CREEK BRIDGE P270010

7321-00-70 JACKSON CTH-FF 205 $250,000 - $499,999 $250,000 - $499,999 04/12/16 12/12/17 STH 121 - CTH B Advanced

CONST/BRRPL

BEAVER CREEK BRIDGE B270163

7322-00-00 JACKSON CTH-H 205 $0 - $99,999 $0 - $99,999 02/25/16 11/25/14 CTH D - CTH H Advanced

DESIGN/BRRPL

DOUGLASS CREEK BRIDGE P270043

7322-00-70 JACKSON CTH-H 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 04/11/17 CTH D - CTH H Advanced

CONST/BRRPL

DOUGLASS CREEK BRIDGE B270164

7026-00-00 JACKSON CTH-N 205 $0 - $99,999 $0 - $99,999 03/25/15 01/25/15 V TAYLOR, BRIDGE STREET Advanced

DESIGN/BRRPL

FRENCH CREEK BRIDGE B270965

7026-00-70 JACKSON CTH-N 205 $500,000 - $749,999 $500,000 - $749,999 05/10/16 11/14/17 V TAYLOR, BRIDGE STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 17

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/BRRPL

FRENCH CREEK BRIDGE B270161

1021-03-08 JACKSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/BRIDGE REPLACEMENT

CHARCOAL ROAD EB BRIDGE B-27-0027

1021-03-09 JACKSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/BRIDGE REPLACEMENT

CHARCOAL ROAD WB BRIDGE B-27-0028

7239-00-00 JACKSON TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/16 03/25/15 T ADAMS, W KENYON ROAD Advanced

DESIGN/BRPL

BR SQUAW CREEK BRIDGE P270901

7239-00-70 JACKSON TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 08/08/17 12/12/17 T ADAMS, W KENYON ROAD Advanced

CONST/BRRPL

BR SQUAW CREEK BRIDGE B270162

1067-02-08 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/14 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/SALT SHED

JEFFERSON COUNTY SALT STORAGE FAC

3638-00-72 JEFFERSON LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 C LAKE MILLS, MULBERRY STREET Advanced

DESIGN/PLAN CHECK REVIEW/RECST

E OAK STREET TO FARGO STREET

3638-00-73 JEFFERSON LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 11/14/17 C LAKE MILLS, MULBERRY STREET Advanced

CONST OPS/RECONSTRUCTION

E OAK STREET TO FARGO STREET

3733-00-01 KENOSHA CTH-F 206 $0 - $99,999 $500,000 - $749,999 07/25/14 CTH F Advanced

PE/RECONSTRUCTIN WO ADDED CAPACITY

CTH O TO 352ND AVENUE

3210-00-05 KENOSHA CTH-S 206 $500,000 - $749,999 $500,000 - $749,999 07/25/14 CTH S Advanced

PE/RECONSTRUCTION, EXPANSION

CTH H TO BRUMBACK BLVD

3210-00-55 KENOSHA CTH-S 206 $250,000 - $499,999 $250,000 - $499,999 07/25/15 CTH S Advanced

RR/IMPROVEMENTS

CTH H TO BRUMBACK BLVD

1030-35-00 KENOSHA IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 NORTH-SOUTH FREEWAY Advanced

PE/BRIDGE DECK OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 18

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

ILLINOIS STATE LINE TO STH 50

1030-36-00 KENOSHA IH -094 303 $0 - $99,999 $0 - $99,999 01/01/14 NORTH SOUTH FREEWAY Advanced

PE/BRIDGE REHAB, DECK OVERLAY

STH 50 TO STH 158

3220-10-20 KENOSHA STH-158 303 $0 - $99,999 $250,000 - $499,999 10/25/15 STH 158 Advanced

RE/RECONSTRUCTION

INTERSECTION WITH CTH H

3738-06-60 KENOSHA STH-165 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/11/29 02/09/16 104TH ST, VILLAGE PLEASANT PRAIRIE Advanced

CONST / ROADWAY MAINTENANCE

IH 94 TO STH 31

3200-02-74 KENOSHA USH-045 303 $0 - $99,999 $100,000 - $249,999 09/12/17 ILL STATE LINE - MILWAUKEE Advanced

CONST/LANDSCPING

ILL ST LINE TO STH 50

4333-05-00 KEWAUNEE CTH-BB 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 CTH BB, CTH B - NORMAN RD Advanced

DSGN/BRRPL B-31-0100

E TWIN RIVER BRIDGE & APPROACHES

4394-03-00 KEWAUNEE CTH-E 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 CTH E, CTH FF - BEARDSLEY ST Advanced

DSGN/BRRPL B-31-0099

RECREATION TRAIL BRIDGE & APPROACH

4399-00-00 KEWAUNEE CTH-J 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 CTH J, STH 42 - WOODSIDE RD Advanced

DSGN/BRRPL B-31-0098

SANDY BAY CREEK BRIDGE & APPROACHES

4399-00-71 KEWAUNEE CTH-J 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 05/09/17 CTH J, STH 42 - WOODSIDE RD Advanced

CONST/BRRPL B-31-0014

SANDY BAY CREEK BRIDGE & APPROACHES

4409-12-00 KEWAUNEE CTH-S 205 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/15 CTH S, NAVARINO ST - N WATER ST Advanced

DSGN/BRRPL B-31-0101

AHNAPEE RIVER BRIDGE & APPROACHES

4376-06-00 KEWAUNEE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T CARLTON, ST PETERS RD Advanced

DSGN/BRRPL B-31-0102

EAST TWIN CREEK BRIDGE & APPROACHES

4376-06-71 KEWAUNEE LOC-STR 205 $100,000 - $249,999 $250,000 - $499,999 07/14/20 12/12/17 T CARLTON, ST PETERS RD Advanced

CONST/BRRPL B-31-0102

EAST TWIN CREEK BRIDGE & APPROACHES



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 19

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4125-12-60 KEWAUNEE STH-029 303 $0 - $99,999 $0 - $99,999 05/25/14 GREEN BAY-KEWAUNEE Advanced

CONST/CRACK FILLING

CTH B-KEWAUNEE

5436-00-70 LA CROSSE CTH-M 205 $0 - $99,999 $250,000 - $499,999 09/13/16 USH 14 - CTH NN Advanced

CONST OPS/BRIDGE REPLACEMENT

BR MORMAN CREEK BRIDGE B-32-XXXX

5991-02-53 LA CROSSE CTH-PH 206 $0 - $99,999 $0 - $99,999 07/25/14 C ONALASKA,BRAUND ST&CTH PH Advanced

DESIGN/PLAN CHECK REVIEW/RECST

STH 16 TO THEATER ROAD

7371-00-70 LA CROSSE CTH-XX 205 $0 - $99,999 $750,000 - $999,999 01/12/16 CTH OT  - CTH MH Advanced

CONST OPS/BRIDGE REPLACEMENT

HALFWAY CREEK BRIDGE B-32-XXXX

5991-00-19 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 V WEST SALEM, NORTH MARK STREET Advanced

DESIGN/PLAN CHECK REVIEW/RECST

EAST AVENUE TO HAMLIN STREET

5991-00-20 LA CROSSE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 01/10/17 V WEST SALEM, NORTH MARK STREET Advanced

CONST OPS/RECONSTRUCTION

EAST AVENUE TO HAMLIN STREET

5991-02-56 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 C ONALASKA, RIDERS CLUB ROAD Advanced

DESIGN/PLAN CHECK REVIEW/RECST

STH 35 TO SAND LAKE ROAD (CTH S)

5991-05-18 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 C LA CROSSE, MARKET STREET Advanced

DESIGN/PLAN CHECK REVIEW

14TH STREET TO 19TH STREET

5991-05-19 LA CROSSE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 01/10/17 C LA CROSSE, MARKET STREET Advanced

CONST OPS/PAVEMENT REPLACEMENT

14TH STREET TO 19TH STREET

5991-05-27 LA CROSSE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/25/15 C LA CROSSE, 6TH STREET SOUTH Advanced

DESIGN/PAVEMENT REPLACEMENT

BADGER STREET TO STATE STREET

5991-05-28 LA CROSSE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 12/17/17 C LA CROSSE, 6TH STREET SOUTH Advanced

CONST OPS/PAVEMENT REPLACEMENT

BADGER STREET TO STATE STREET

7272-00-00 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 V HOLMEN, SUNSET DRIVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 20

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/PLAN CHECK REVIEW/RECST

CTH HD TO CTH DH

5121-09-63 LA CROSSE STH-033 303 $0 - $99,999 $250,000 - $499,999 02/10/15 LACROSSE - CASHTON Advanced

CONST/PM MILL AND OVERLAY

SHADY PINES ROAD TO CTH OA

5695-00-01 LAFAYETTE CTH-I 205 $0 - $99,999 $0 - $99,999 07/25/15 STATE LINE - STH 11 Advanced

DESIGN/BRIDGE REPLACEMENT

KELSEY BRANCH BRIDGE P-33-0064

5695-00-72 LAFAYETTE CTH-I 205 $250,000 - $499,999 $250,000 - $499,999 03/14/17 STATE LINE - STH 11 Advanced

CONST OPS/BRIDGE REPLACEMENT

KELSEY BRANCH BRIDGE B-33-XXXX

5307-00-72 LAFAYETTE CTH-O 205 $250,000 - $499,999 $250,000 - $499,999 11/08/16 C SHULLSBURG, SEYMOUR ROAD Advanced

CONST OPS/BRIDG REPLACEMENT

SHULLSBURG BRANCH BRIDGE B-33-0125

5769-00-02 LAFAYETTE CTH-U 205 $0 - $99,999 $0 - $99,999 07/25/15 SHULLSBURG - STH 81 Advanced

DESIGN/BRIDGE REPLACEMENT

AMES BRANCH BRIDGE P-33-0082

5769-00-72 LAFAYETTE CTH-U 205 $250,000 - $499,999 $250,000 - $499,999 02/14/17 SHULLSBURG - STH 81 Advanced

CONST OPS/BRIDGE REPLACEMENT

AMES BRANCH BRIDGE B-33-XXXX

5671-00-06 LAFAYETTE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T DARLINGTON, HOLLAND ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR WOODS BRANCH BRIDGE P-33-0146

5671-00-76 LAFAYETTE TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 T DARLINGTON, HOLLAND ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

BR WOODS BRANCH BRIDGE B-33-XXXX

5719-00-02 LAFAYETTE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T KENDALL, BETHEL GROVE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

COTTAGE INN BRANCH BRIDGE P-33-0107

5719-00-03 LAFAYETTE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T KENDALL, RUSSELL ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR COTTAGE INN BR BRIDGE P-33-0127

5719-00-72 LAFAYETTE TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 T KENDALL, BETHEL GROVE ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 21

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

COTTAGE INN BRANCH BRIDGE B-33-XXXX

5719-00-73 LAFAYETTE TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 T KENDALL, RUSSELL ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

BR COTTAGE INN BR BRIDGE B-33-XXXX

4310-06-00 MANITOWOC CTH-R 205 $250,000 - $499,999 $250,000 - $499,999 07/25/20 07/25/15 T MANITOWOC RAPIDS, CTH R Advanced

DSGN/BRRPL B-36-0226

MANITOWOC RIVER BRIDGE & APPROACHES

4308-09-71 MANITOWOC CTH-X 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 12/12/17 T CENTERVILLE, CTH X Advanced

CONST/BRRPL B-36-0223

SHEBOYGAN RIVER BRIDGE

4318-03-00 MANITOWOC CTH-X 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T SCHLESWIG, CTH X Advanced

DSGN/BRRPL B-36-0224

SHEBOYGAN RIVER BRIDGE

4308-08-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T CENTERVILLE, CENTER RD Advanced

DSGN/BRRPL B-36-0221

CENTERVILLE CREEK BRIDGE

4308-08-71 MANITOWOC LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/14/20 12/12/17 T CENTERVILLE, CENTER RD Advanced

CONST/BRRPL B-36-0221

CENTERVILLE CREEK BRIDGE

4309-04-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T NEWTON, SOUTH UNION RD Advanced

DSGN/BRRPL B-36-0215

POINT CREEK BRIDGE

4309-04-71 MANITOWOC LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 12/12/17 T NEWTON, SOUTH UNION RD Advanced

CONST/BRRPL B-36-0215

POINT CREEK BRIDGE

4312-07-00 MANITOWOC LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/15 T GIBSON, OLD Y RD Advanced

DSGN/BRRPL B-36-0225

WEST TWIN RIVER BRIDGE

4313-08-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T MEEME, MINERAL SPRINGS RD Advanced

DSGN/BRRPL B-36-0218

PIGEON RIVER BRIDGE & APPROACHES

4313-08-71 MANITOWOC LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 07/11/17 T MEEME, MINERAL SPRINGS RD Advanced

CONST/BRRPL B-36-0218

PIGEON RIVER BRIDGE & APPROACHES



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 22

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4313-09-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T MEEME, WEST WASHINGTON RD Advanced

DSGN/BRRPL B-36-0219

MEEME RIVER BRIDGE & APPROACHES

4313-10-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T MEEME, COUNTY LINE RD Advanced

DSGN/BRRPL B-36-222

PIGEON RIVER BRIDGE & APPROACHES

4313-10-71 MANITOWOC LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 11/14/17 T MEEME, COUNTY LINE RD Advanced

CONST/BRRPL B-36-222

PIGEON RIVER BRIDGE & APPROACHES

4316-08-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T FRANKLIN, HILLCREST RD Advanced

DSGN/BRRPL B-36-0214

BRANCH RIVER BRIDGE

4316-09-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T FRANKLIN, HILLCREST RD Advanced

DSGN/BRRPL B-36-0220

BRANCH RIVER BRIDGE

4317-08-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T COOPERSTOWN, PLEASANT RD Advanced

DSGN/BRRPL B-36-0216

DEVILS RIVER BRIDGE

4321-03-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 V REEDSVILLE, 4TH ST Advanced

DSGN/BRRPL B-36-0217

MUD CREEK BRIDGE

1500-51-60 MANITOWOC USH-010 303 $0 - $99,999 $0 - $99,999 05/25/14 BRILLION-MANITOWOC Advanced

CONST/AC OVERLAY

CHESTNUT LANE-BOOMER LANE

6999-18-75 MARATHON CTH-N 206 $750,000 - $999,999 $750,000 - $999,999 12/11/18 12/13/16 C WAUSAU, CTH N Advanced

CONST/PAVEMENT REPLACEMENT

SKYLINE LANE TO COUNTY ROAD X

6999-18-72 MARATHON LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/13/16 T RIB MOUNTAIN, RIB MOUNTAIN DRIVE Advanced

CONST/RESURFACE

MORNING GLORY LANE TO ROBIN LANE

6999-18-76 MARATHON LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 07/11/17 C SCHOFIELD, WEST GRAND AVENUE Advanced

CONST/RESURFACE

KORT STREET TO GRAND AVENUE

9995-00-63 MARINETTE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 C MARINETTE, RIVERSIDE AVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 23

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DSGN/RECST

HATTIE ST - VANCLEVE AVE

9995-00-64 MARINETTE LOC-STR 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/14/20 12/12/17 C MARINETTE, RIVERSIDE AVE Advanced

CONST/RECST

HATTIE ST - VANCLEVE AVE

9995-05-00 MARINETTE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/20 07/25/15 C MARINETTE, HATTIE ST Advanced

DSGN/BRRHB B-38-0021

MENOMINEE RIVER BRIDGE & APPROACHES

9670-09-51 MARINETTE STH-180 303 $0 - $99,999 $250,000 - $499,999 10/25/15 MARINETTE - WAUSAUKEE Advanced

E & LS RAILROAD SURFACE, ID 389905

E&LS RR XING SURFACE 389905C

1590-22-60 MARINETTE USH-008 303 $0 - $99,999 $0 - $99,999 05/25/14 GOODMAN-PEMBINE Advanced

CONST/SHOULDERING

CTH 0-USH 141

1090-05-02 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 01/01/14 ROCK FREEWAY Advanced

PE/BRIDGE REHAB (B-40-376 & 377)

124TH ST & 116TH ST BR

1030-37-00 MILWAUKEE IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/14 MITCHELL INTERCHANGE Advanced

PE/BRIDGE REHAB, DECK OVERLAY

BRIDGES - IH 94/IH 43/IH 894

1060-48-00 MILWAUKEE IH -794 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/14 EAST WEST FREEWAY Advanced

PE/BRIDGE DECK OVERLAY

MARQUETTE INTERCHANGE TO LAKE IC

1060-43-43 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 05/25/14 ZOO IC, MILWAUKEE COUNTY WATER Deferred

UTIL/UTIL RELOCATION/MIL CO WAT

ZOO IC CORE I

2100-00-00 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 12/31/00 07/25/14 SOUTH 35TH STREET Advanced

PE/BRIDGE REHAB P-40-0511

BRIDGE OVER KINNICKINNIC RIVER

2100-00-70 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/08/16 SOUTH 35TH STREET Advanced

CONST/BRIDGE REHAB P-40-0511

BRIDGE OVER KINNICKINNIC RIVER

2570-00-70 MILWAUKEE LOC-STR 205 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 04/11/17 PORT WASHINGTON ROAD Advanced

CONST/BRIDGE REPLACEMENT B-40-0219



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 24

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BRIDGE OVER CAPITOL DR (STH 190)

2656-00-02 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/14 SOUTH 70TH STREET Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CPRR/HAST (P-40-856)

2673-00-70 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 11/10/15 NICHOLSON ROAD Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER OAK CREEK (B-40-0018)

2981-00-03 MILWAUKEE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 WHITNALL PARK DRIVE Advanced

PE/BRIDGE REHAB

BRIDGE OVER ROOT RIVER (P-40-0564)

2981-00-04 MILWAUKEE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 WHITNALL PARK DRIVE Advanced

PE/BRIDGE REHAB

BRIDGE OVER ROOT RIVER (P-40-0565)

2981-00-72 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 11/10/15 WHITNALL PARK DRIVE Advanced

CONST/BR REPLACEMENT (P-40-0713)

BRIDGE OVER WHITNALL PARK CREEK

2981-00-73 MILWAUKEE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 03/14/17 WHITNALL PARK DRIVE Advanced

CONST/BRIDGE REHAB

BRIDGE OVER ROOT RIVER (P-40-0564)

2981-00-74 MILWAUKEE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 03/14/17 WHITNALL PARK DRIVE Advanced

CONST/BRIDGE REHAB

BRIDGE OVER ROOT RIVER (P-40-0565)

2984-06-06 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/14 07/25/18 BROWN STREET Deferred

PE/BRIDGE REPLACEMENT

BRIDGE OVER CP RR (P-40-0859)

2987-00-70 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 11/10/15 MARQUETTE AVENUE Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER OAK CREEK P-40-0557

2265-00-95 MILWAUKEE NON-HWY 290 $0 - $99,999 $250,000 - $499,999 12/25/14 LAYTON BLVD STREET SCAPE Advanced

CONST/SIGNALS/LIGHTING

W OKLAHOMA AVE TO W FOREST HOME AVE

2375-07-00 MILWAUKEE STH-032 303 $0 - $99,999 $0 - $99,999 01/01/14 STH 32 Advanced

PE/WIDEN SHOULDERS HSIP SAFETY

PUETZ ROAD TO FOREST HILL AVENUE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 25

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

2375-07-70 MILWAUKEE STH-032 303 $0 - $99,999 $250,000 - $499,999 09/13/16 STH 32 Advanced

CONST/WIDEN SHOULDERS HSIP SAFETY

PUETZ ROAD TO FOREST HILL AVENUE

2060-10-70 MILWAUKEE STH-038 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/08/15 03/13/18 HOWELL AVE - CITY MILWAUKEE Deferred

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE

2010-10-71 MILWAUKEE USH-041 303 $0 - $99,999 $100,000 - $249,999 04/25/14 APPLETON AVENUE - CITY OF MILWAUKEE Advanced

CO 2010-10-70 CITY MILW COMMUN DUCT

CAPITOL DRIVE TO N 107TH STREET

1060-35-93 MILWAUKEE VAR-HWY 301 $0 - $99,999 $2,000,000 - $2,999,999 08/11/15 ZOO IC, 2015 TMP PROJECTS Advanced

CONST/TMP PROJECTS

VARIOUS LOCATIONS, MKE AND WAUK CO

5119-00-72 MONROE CTH-M 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 WILTON - TOMAH Advanced

CONST OPS/BRIDGE REPLACEMENT

BR SLEIGHTON CREEK BRIDGE P-41-0108

5126-00-01 MONROE CTH-N 205 $0 - $99,999 $0 - $99,999 07/25/14 GLENDALE - CLIFTON Advanced

DESIGN/PLAN CHECK REVIEW

BARABOO RIVER BRIDGE P-41-0908

5126-00-71 MONROE CTH-N 205 $250,000 - $499,999 $250,000 - $499,999 02/06/16 GLENDALE - CLIFTON Advanced

CONST OPS/BRIDGE REPLACEMENT

BARABOO RIVER BRIDGE B-41-XXXX

5119-00-02 MONROE CTH-W 205 $0 - $99,999 $0 - $99,999 07/25/14 WILTON - TOMAH Advanced

DESIGN/PLAN CHECK REVIEW

BR SLEIGHTON CREEK BRIDGE P-41-0108

5165-00-00 MONROE CTH-Z 205 $0 - $99,999 $0 - $99,999 07/25/14 STH 131 - CTH P Advanced

DESIGN/PLAN CHECK REVIEW

POE CREEK BRIDGE B-41-0296

5165-00-70 MONROE CTH-Z 205 $250,000 - $499,999 $250,000 - $499,999 02/09/16 STH 131 - CTH P Advanced

CONST OPS/BRIDGE REPLACEMENT

POE CREEK BRIDGE B-41-XXXX

5516-00-00 MONROE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 V KENDALL, WHITE STREET Advanced

DESIGN/PLAN CHECK REVIEW

BR BARABOO RIVER BRIDGE P-41-0700

5516-00-70 MONROE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 02/14/17 V KENDALL, WHITE STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 26

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/BRIDGE REPLACEMENT

BR BARABOO RIVER BRIDGE P-41-0700

5016-00-00 MONROE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/14 T PORTLAND, NEBRASKA AVENUE Advanced

DESIGN/PLAN CHECK REVIEW

BR LITTLE LA CROSSE RV BR P-41-0227

5016-00-70 MONROE TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 07/11/17 T PORTLAND, NEBRASKA AVENUE Advanced

CONST OPS/BRIDGE REPLACEMENT

BR LITTLE LA CROSSE RV BR B-41-XXXX

5025-00-71 MONROE TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 04/11/17 12/13/16 T TOMAH, HIAWATHA AVENUE Advanced

CONST OPS/BRIDGE REPLACEMENT

COUNCIL CREEK BRIDGE B-41-XXXX

1009-42-13 NORTH CENTRAL REGION WIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 11/25/14 JOURNAL VOUCHER CONTRACT Advanced

2014 RHLDR

REGION WIDE SURVEY

1009-39-32 NORTHEAST REGION WIDE VAR-HWY 303 $750,000 - $999,999 $750,000 - $999,999 05/25/14 05/25/21 NE REGION LOE F.Y. 2021 LFA'S Deferred

NEGOTIATED CONTRACTS  LFA's

3700-50-05 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/14 NW REGION, ITS COMMUNICATIONS Advanced

MISC CONSTR/COMMUNICATIONS

VARIOUS LOCATIONS

9087-01-00 OCONTO CTH-AA 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 OCONTO CO, CTH AA Advanced

DSGN/BRRPL B-42-0112

SOUTH BRANCH OCONTO RIVER BRIDGE

9027-02-00 OCONTO CTH-BB 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T GILLETT, CTH BB Advanced

DSGN/BRRHB B-42-0020

OCONTO RIVER BRIDGE & APPROACHES

9027-02-71 OCONTO CTH-BB 205 $100,000 - $249,999 $100,000 - $249,999 07/14/20 08/08/17 T GILLETT, CTH BB Advanced

CONST/BRRHB B-42-0020

OCONTO RIVER BRIDGE & APPROACHES

9007-03-00 OCONTO CTH-Y 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T LITTLE RIVER, CTH Y Advanced

DSGN/BRRHB B-42-0017

THOMAS SLOUGH BRIDGE & APPROACHES

9007-03-71 OCONTO CTH-Y 205 $100,000 - $249,999 $100,000 - $249,999 10/14/20 11/14/17 T LITTLE RIVER, CTH Y Advanced

CONST.BRRHB B-42-0017



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 27

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

THOMAS SLOUGH BRIDGE & APPROACHES

9008-03-00 OCONTO LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T LITTLE SUAMICO, GROSSE RD Advanced

DSGN/BRRPL P-42-0034

LITTLE SUAMICO RIVER BRIDGE

9021-06-00 OCONTO LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T LENA, SUNSHINE RD Advanced

DSGN/BRRPL B-42-0113

KELLY BROOK BRIDGE & APPROACHES

9066-00-00 OCONTO LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T BAGLEY, SLEETER RD Advanced

DSGN/BRRPL B-42-0114

PESHTIGO BROOK BRIDGE & APPROACHES

9066-00-71 OCONTO LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/14/20 12/12/17 T BAGLEY, SLEETER RD Advanced

CONST/BRRPL B-42-0114

PESHTIGO BROOK BRIDGE & APPROACHES

9180-29-60 OCONTO STH-022 303 $0 - $99,999 $100,000 - $249,999 05/25/14 GILLETT-OCONTO Advanced

CONST/AC OVERLAY

USH 141-USH 41

1490-34-60 OCONTO USH-141 303 $0 - $99,999 $0 - $99,999 05/25/14 ABRAMS-COLEMAN Advanced

CONST/CONCRETE PAVE REPAIR

USH 41-NCL

1590-12-32 ONEIDA USH-008 303 $0 - $99,999 $0 - $99,999 01/01/14 RHINELANDER - MONICO Advanced

DESIGN/PREV MAINT APPRVD 3/26/14

STH 17 SOUTH & CTH G INTERSECTIONS

1590-14-01 ONEIDA USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/14 BRADLEY - RHINELANDER Advanced

DESIGN/RECONSTRUCT

USH 8 & STH 47 INTERSECTION

6505-03-00 OUTAGAMIE CTH-A 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 T BLACK CREEK, CTH A Advanced

DSGN/ RECST RURAL CROSS SECTION

MAYFLOWER RD - STH 47

4160-05-73 OUTAGAMIE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/14/20 03/10/15 T BUCHANAN, EISENHOWER DR Advanced

CONST/RECST

THEATER WAY TO CTH CE

4657-25-00 OUTAGAMIE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 T GRAND CHUTE, W SPENCER ST Advanced

DSGN/RECST

MAYFLOWER DR TO CASALOMA DR



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 28

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4984-01-73 OUTAGAMIE LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 07/25/20 01/25/15 C APPLETON, ONEIDA ST Advanced

DSGN/RECST

VALLEY RD TO SKYLINE BRIDGE

4984-08-71 OUTAGAMIE LOC-STR 205 $1,000,000 - $1,999,999 $750,000 - $999,999 07/14/20 02/09/16 C APPLETON, LAWE ST Advanced

CONST/BRRHB BP-44-0718

POWER CANAL BRIDGE

4984-09-71 OUTAGAMIE LOC-STR 205 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/14/20 07/14/15 C APPLETON, PROSPECT AVE Advanced

CONST/BRRPL B-44-0297

JACKMAN ST OVERHEAD

4989-00-18 OUTAGAMIE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 07/25/14 V KIMBERLY, KIMBERLY AVE Advanced

DSGN/RECST

MARCELLA ST TO RAILROAD ST

6230-18-60 OUTAGAMIE STH-054 303 $0 - $99,999 $0 - $99,999 05/25/14 BLACK CREEK-GREEN BAY Advanced

CONST/SHOULDERING

SEYMOUR-ONEIDA

4880-01-00 OZAUKEE CTH-D 206 $250,000 - $499,999 $250,000 - $499,999 12/31/00 07/25/14 CTH D (MAIN STREET) Advanced

PE/RECONSTRUCTION

WEST VILLAGE LIMITS - CTH LL

4880-01-70 OZAUKEE CTH-D 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/12/17 CTH D (MAIN STREET) Advanced

CONST/RECONSTRUCTION

WEST VILLAGE LIMITS - CTH LL

2695-10-00 OZAUKEE CTH-V 206 $0 - $99,999 $100,000 - $249,999 01/01/14 CTH V Advanced

PE/INTERSECTION MODIFICATION - DAAR

INTERSECTION WITH CTH W

2695-10-70 OZAUKEE CTH-V 206 $0 - $99,999 $500,000 - $749,999 02/09/16 CTH V Advanced

CONST/INTERSEC MODIFICATION - DAAR

INTERSECTION WITH CTH W

7899-04-01 PIERCE CTH-U 205 $0 - $99,999 $0 - $99,999 05/25/15 01/25/16 CTH CC - PLUM CITY Advanced

DESIGN/BRRHB

BRUNNER VALLEY CREEK BRIDGE B470045

7899-04-71 PIERCE CTH-U 205 $250,000 - $499,999 $250,000 - $499,999 08/08/17 11/14/17 CTH CC - PLUM CITY Advanced

CONST/BRRHB

BRUNNER VALLEY CREEK BRIDGE B470045

7888-00-71 PIERCE LOC-STR 209 $0 - $99,999 $1,000,000 - $1,999,999 07/25/14 C PRESCOTT 2, UNITED NATURAL FOODS Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 29

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

NEW ROAD CONSTRUCTION/LLC/TEA

DEXTER STREET AND EAGLE RIDGE DRIVE

7896-00-00 PIERCE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 02/25/15 T SALEM, 400TH STREET Advanced

DESIGN/BRRPL

BR RUSH RIVER BRIDGE P470188

7896-00-70 PIERCE TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 01/10/17 05/09/17 T SALEM, 400TH STREET Advanced

CONST/BRRPL

BR RUSH RIVER BRIDGE B470212

6782-00-00 PORTAGE CTH-BB 206 $0 - $99,999 $0 - $99,999 02/25/15 PLAINFIELD - STH 54 Advanced

DESIGN/MISC/HRRR

AKRON AVENUE TO STH 54

6782-00-70 PORTAGE CTH-BB 206 $0 - $99,999 $100,000 - $249,999 06/25/15 PLAINFIELD - STH 54 Advanced

CONST/MISC/HRRR

AKRON AVENUE TO STH 54

1166-12-12 PORTAGE IH -039 303 $0 - $99,999 $100,000 - $249,999 02/25/15 NC REGION SURVEY COORDINATION Advanced

ROW MONUMENTAL SURVEY

STH 54 TO N JCT USH 10

3755-00-71 RACINE CTH-D 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/13/15 CTH D (WASHINGTON AVENUE Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER FOX RIVER B-51-0578

3756-01-00 RACINE CTH-FF 206 $0 - $99,999 $0 - $99,999 01/01/14 CTH FF Advanced

PE/SAFETY HSIP

CTH DD TO WEST STREET

3756-01-70 RACINE CTH-FF 206 $0 - $99,999 $100,000 - $249,999 02/09/16 CTH FF Advanced

CONST/SAFETY HSIP

CTH DD TO WEST STREET

2808-00-00 RACINE CTH-MM 206 $250,000 - $499,999 $250,000 - $499,999 07/25/14 CTH MM Advanced

PE/PAVEMENT REPLACEMENT

STH 31 TO STH 38

2808-00-70 RACINE CTH-MM 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/12/17 CTH MM Advanced

CONST/PAVEMENT REPLACEMENT

STH 31 TO STH 38

1030-06-02 RACINE IH -094 303 $0 - $99,999 $0 - $99,999 01/01/14 NORTH SOUTH FREEWAY Advanced

PE/BRIDGE REHAB



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 30

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH G BRIDGE (B-51-0138)

2703-00-01 RACINE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 MEMORIAL DRIVE Advanced

PE/BRIDGE REHAB DECK OVERLAY

BRIDGE OVER ROOT RIVER (P-51-0705)

2703-00-02 RACINE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/14 WEST 6TH STREET Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER ROOT RIVER (P-51-0709)

2703-00-03 RACINE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 HOODS CREEK ROAD Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER HOODS CREEK (P-51-0904)

2703-00-71 RACINE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 11/08/16 MEMORIAL DRIVE Advanced

CONST/BRIDGE REHAB DECK OVERLAY

BRIDGE OVER ROOT RIVER (P-510-0705)

3834-00-02 RACINE LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 JEFFERSON STREET Advanced

PE/BRIDGE, DECK REPLACEMENT

BRIDGE OVER FOX RIVER B-51-0001

2260-08-20 RACINE STH-011 303 $0 - $99,999 $500,000 - $749,999 07/25/16 DURAND AVE, CITY OF RACINE Advanced

RE/RECONSTRUCT

KEARNEY AVE TO STH 32

2250-00-40 RACINE STH-020 303 $0 - $99,999 $0 - $99,999 11/25/30 05/25/15 WASHINGTON AVE VILLAGE OF STURTEVAN Advanced

UTIL/PAR 100 CITY OF RACINE - WATER

CTH H TO 90TH STREET

5186-00-70 RICHLAND CTH-I 205 $750,000 - $999,999 $750,000 - $999,999 05/14/13 01/12/16 STH 80 - STH 58 Advanced

CONST OPS/BRIDGE REPLACEMENT

PINE RIVER BRIDGE B-52-0001

5367-00-00 RICHLAND TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T SYLVAN, FISH SCHOOL ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR KNAPPS CREEK BRIDGE P-52-0933

5367-00-70 RICHLAND TWN-RD 205 $0 - $99,999 $100,000 - $249,999 07/11/17 T SYLVAN, FISH SCHOOL ROAD Advanced

COSNT OPS/BRIDGE REPLACEMENT

BR KNAPPS CREEK BRIDGE P-52-0933

5942-00-73 ROCK CTH-H 205 $500,000 - $749,999 $500,000 - $749,999 02/14/17 PLYMOUTH - CENTER Advanced

CONST OPS/BRIDGE REPLACEMENT

BASS CREEK BRIDGE B-53-0290



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 31

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

3656-00-03 ROCK CTH-M 205 $250,000 - $499,999 $250,000 - $499,999 07/25/15 PORTER - FULTON Advanced

DESIGN/BRIDGE REHABILITATION

ROCK RIVER BRIDGE B-53-0016

5990-00-37 ROCK CTH-MM 206 $0 - $99,999 $0 - $99,999 07/25/16 C JANESVILLE, RUGER AVENUE Advanced

DESIGN/PLAN CHECK REVIEW/RECST

WUTHERING HILLS TO USH 14

3999-00-30 ROCK CTH-X 206 $0 - $99,999 $0 - $99,999 07/25/14 CLINTON - DARIEN Advanced

PE/SIGN/MARK/RUMBLE STRPS/CUT TREES

E VILLAGE LIMITS TO E COUNTY LINE

3999-00-60 ROCK CTH-X 206 $0 - $99,999 $0 - $99,999 05/10/16 CLINTON - DARIEN Advanced

CONST/SIGN/MARK/RUMBL STR/CUT TREES

E VILLAGE LIMITS TO E COUNTY LINE

5989-01-78 ROCK LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 11/14/17 C BELOIT, FOURTH STREET Advanced

CONST OPS/BRIDGE REPLACEMENT

LENIGAN CREEK BRIDGE B-53-0288

5990-00-31 ROCK LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/15 C JANESVILLE, SHARON ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

SPRING BROOK CREEK BRIDGE P-53-0717

5990-00-32 ROCK LOC-STR 205 $750,000 - $999,999 $750,000 - $999,999 01/10/17 C JANESVILLE, SHARON ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

SPRING BROOK CREEK BRIDGE B-53-XXXX

5990-00-33 ROCK LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/15 C JANESVILLE, W MILWAUKEE STREET Advanced

DESIGN/BRIDGE REHABILITATION

ROCK RIVER BRIDGE P-53-0715

5990-00-34 ROCK LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/12/17 C JANESVILLE, W MILWAUKEE STREET Advanced

CONST OPS/BRIDGE REHABILITATION

ROCK RIVER BRIDGE P-53-0715

5990-00-35 ROCK LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/15 C JANESVILLE, AUSTIN ROAD Advanced

DESIGN/PLAN CHECK REVIEW/RECST

W COURT ST TO MINERAL POINT RD

5990-00-36 ROCK LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 12/12/17 C JANESVILLE, AUSTIN ROAD Advanced

CONST OPS/RECONSTRUCTION

W COURT ST TO MINERAL POINT RD

1009-15-70 ROCK STH-026 302 $0 - $99,999 $0 - $99,999 07/25/14 JANESVILLE - FORT ATKINSON Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 32

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

JTP/TOWN OF MILTON PAYMENT 1 OF 1

BOWERS LAKE ROAD TO CTH N

1009-15-71 ROCK STH-059 302 $0 - $99,999 $0 - $99,999 07/25/14 EDGERTON - WHITEWATER Advanced

JTP/TOWN OF MILTON PAYMENT 1 OF 1

MILTON ECL STH 59

3320-00-05 ROCK STH-140 303 $0 - $99,999 $100,000 - $249,999 07/25/14 BERGEN - EMERALD GROVE Advanced

DESIGN/RECOND/TEMPORARY ROUTE

IH 43 TO USH 14

3320-00-75 ROCK STH-140 303 $0 - $99,999 $500,000 - $749,999 07/14/15 BERGEN - EMERALD GROVE Advanced

CONST OPS/RECOND/TEMPORARY ROUTE

IH 43 TO USH 14

3614-00-76 ROCK TWN-RD 205 $750,000 - $999,999 $750,000 - $999,999 03/14/17 T BRADFORD, S CARVERS ROCK ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE B-53-0289

3621-00-07 ROCK TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 10/25/16 T TURTLE, SMITH ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE B-53-0153

5569-00-50 ROCK USH-014 303 $0 - $99,999 $100,000 - $249,999 01/25/15 EVANSVILLE - JANESVILLE Advanced

RR OPS/XING SURFACE IMPROVEMENTS

UNION PACIFIC RR XING 178680S

5569-00-51 ROCK USH-014 303 $0 - $99,999 $250,000 - $499,999 01/25/15 EVANSVILLE - JANESVILLE Advanced

RR OPS/XING GATES/SIGNAL IMPVMTS

UNION PACIFIC RR XING 178680S

5569-00-52 ROCK USH-014 303 $0 - $99,999 $0 - $99,999 01/25/15 EVANSVILLE - JANESVILLE Advanced

RR OPS/EQUIPMENT CHANGES

WSOR RR XING 392371R

5390-00-50 ROCK USH-051 303 $0 - $99,999 $100,000 - $249,999 01/25/15 JANESVILLE - STOUGHTON Advanced

RR OPS/XING SURFACE IMPROVEMENTS

WIS & SOUTHERN RR XING 391658M

8793-00-00 RUSK CTH-B 205 $0 - $99,999 $0 - $99,999 01/25/15 02/25/15 CTH P - GLEN FLORA Advanced

DESIGN/BRRPL

MAIN CREEK BRIDGE P540091

8793-00-70 RUSK CTH-B 205 $500,000 - $749,999 $500,000 - $749,999 03/08/16 03/13/18 CTH P - GLEN FLORA Deferred

CONST/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 33

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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MAIN CREEK BRIDGE P540091

8780-00-01 RUSK CTH-J 205 $0 - $99,999 $0 - $99,999 02/25/16 01/25/15 STH 40 - STH 27 Advanced

DESIGN/BRRPL

LITTLE THORNAPPLE RIVER BR P540918

8780-00-71 RUSK CTH-J 205 $250,000 - $499,999 $250,000 - $499,999 03/14/17 07/11/17 STH 40 - STH 27 Advanced

CONST/BRRPL

LITTLE THORNAPPLE RIVER BR B540123

8796-00-00 RUSK CTH-V 205 $0 - $99,999 $0 - $99,999 06/25/15 09/25/15 CTH I - E COUNTY LINE Advanced

DESIGN/BRRPL

LITTLE JUMP RIVER BRIDGE P540131

8796-00-70 RUSK CTH-V 205 $250,000 - $499,999 $250,000 - $499,999 06/14/16 11/14/17 CTH I - E COUNTY LINE Advanced

CONST/BRRPL

LITTLE JUMP RIVER BRIDGE B540125

8421-00-00 RUSK TWN-RD 205 $0 - $99,999 $0 - $99,999 05/25/16 08/25/15 T ATLANTA, FETKE ROAD Advanced

DESIGN/BRRPL

DEVILS CREEK BRIDGE P540904

8421-00-70 RUSK TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 06/13/17 12/12/17 T ATLANTA, FETKE ROAD Advanced

CONST/BRRPL

DEVILS CREEK BRIDGE B540121

8433-01-00 RUSK TWN-RD 205 $0 - $99,999 $0 - $99,999 05/25/16 08/25/15 T MARSHALL, BROKEN ARROW ROAD Advanced

DESIGN/BRRPL

LITTLE JUMP RIVER BRIDGE P540127

8433-01-70 RUSK TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 03/14/17 12/12/17 T MARSHALL, BROKEN ARROW ROAD Advanced

CONST/BRRPL

LITTLE JUMP RIVER BRIDGE B540122

1580-31-20 RUSK USH-008 303 $0 - $99,999 $0 - $99,999 11/25/15 C LADYSMITH, LAKE AVENUE & E 3RD ST Advanced

REAL ESTATE ACQUISITION/RESURFACING

STH 27 TO RIVER AVENUE

1580-31-50 RUSK USH-008 303 $0 - $99,999 $100,000 - $249,999 09/25/15 C LADYSMITH, LAKE AVENUE Advanced

RR OPS/SIGNAL INSTALLATION

WISCONSIN CENTRAL LTD 697314X

1014-00-07 SAUK IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/14 WISCONSIN DELL - PORTAGE Advanced

DESIGN/RESURFACE EB RDWY

USH 12 TO SCHEPPS ROAD, EB ONLY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 34
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5677-00-77 SAUK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/09/16 V PLAIN, WESTBROOK DRIVE Advanced

CONST OPS/BRIDGE REHABILITATION

HONEY CREEK BRIDGE P-56-0717

5678-00-02 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/14 C BARABOO, MOORE STREET Advanced

DESIGN/PLAN CHECK REVIEW

CNW RR BRIDGE B-56-0066

5678-00-72 SAUK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/08/17 C BARABOO, MOORE STREET Advanced

CONST OPS/BRIDGE DECK OVERLAY

CNW RR BRIDGE B-56-0066

5799-00-63 SAUK LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 C REEDSBURG, SOUTH DEWEY AVENUE Advanced

DESIGN/PLAN CHECK REVIEW/RECST

RAILROAD STREET TO MAIN STREET

5799-00-64 SAUK LOC-STR 206 $0 - $99,999 $750,000 - $999,999 11/14/17 C REEDSBURG, SOUTH DEWEY AVENUE Advanced

CONST OPS/RECONSTRUCTION

RAILROAD STREET TO MAIN STREET

8590-01-74 SAWYER STH-040 303 $100,000 - $249,999 $0 - $99,999 12/12/17 08/08/88 DEACTIVATED BRUCE - RADISSON Deferred

INACTVE/CONSTR/BRSHRM/EPOXY OVERLAY

COUDERAY RIVER BRIDGE B-57-0072

8449-00-00 SAWYER TWN-RD 205 $0 - $99,999 $0 - $99,999 02/25/15 10/25/14 T EDGEWATER, HARVEST LANE Advanced

DESIGN/BRRPL

THIRTY THREE CREEK BRIDGE P570066

8449-00-70 SAWYER TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 01/09/18 11/08/16 T EDGEWATER, HARVEST LANE Advanced

CONST/BRRPL

THIRTY THREE CREEK BRIDGE B570087

8461-00-01 SAWYER TWN-RD 205 $0 - $99,999 $0 - $99,999 05/25/15 07/25/15 T WINTER, HANSON ROAD Advanced

DESIGN/BRRPL

BRUNET RIVER BRIDGE P570056

8461-00-71 SAWYER TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 06/13/17 03/13/18 T WINTER, HANSON ROAD Deferred

CONST/BRRPL

BRUNET RIVER BRIDGE B570088

4198-04-71 SHEBOYGAN CTH-RR 205 $100,000 - $249,999 $100,000 - $249,999 07/14/20 02/14/17 T HOLLAND, CTH RR Advanced

CONST/BRRPL B-59-0192

ONION RIVER BRIDGE & APPROACHES

4198-05-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T HOLLAND, HOITINK RD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 35

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DSGN/BRRPL B-59-0196

ONION RIVER BRIDGE & APPROACHES

4198-06-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T HOLLAND, RISSEEUW RD Advanced

DSGN/BRRPL B-59-0195

ONION RIVER BRIDGE & APPROACHES

4200-05-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T SHEBOYGAN FALLS, MEADOWLARK RD Advanced

DSGN/BRRPL B-59-0194

SHEBOYGAN RIVER BRIDGE & APPROACHES

4201-04-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/20 07/25/15 T HERMAN, MEADOWLARK RD Advanced

DSGN/BRRPL B-59-0193

FISHER CREEK BRIDGE & APPROACHES

4996-01-72 SHEBOYGAN LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 07/25/20 01/25/15 C SHEBOYGAN, SUPERIOR AVE Advanced

DSGN/RECST

N TAYLOR DR TO N 29TH ST

4996-01-78 SHEBOYGAN LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 07/25/20 01/25/15 C SHEBOYGAN, NORTH AVE Advanced

DSGN/RECST

CALUMET DR TO 15TH ST

4996-21-00 SHEBOYGAN LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/20 07/25/15 C SHEBOYGAN, SOUTH BUSINESS DR Advanced

DSGN/BRRPL B-59-0100

CNW RR BRIDGE

4996-21-71 SHEBOYGAN LOC-STR 205 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/14/20 12/12/17 C SHEBOYGAN, SOUTH BUSINESS DR Advanced

CONST/BRRPL B-59-0197

CNW RR BRIDGE

1440-31-60 SHEBOYGAN STH-023 303 $0 - $99,999 $0 - $99,999 05/25/14 FOND DU LAC-SHEBOYGAN Advanced

CONST/CONCRETE PAVE REPAIR

STH 67-STH 32

1460-09-60 SHEBOYGAN STH-042 303 $0 - $99,999 $0 - $99,999 05/25/14 SHEBOYGAN-MANITOWOC Advanced

CONST/CRACK FILLING

IH 43-HOWARDS GROVE

8940-00-12 ST. CROIX CTH-A 206 $0 - $99,999 $0 - $99,999 07/25/16 C NEW RICHMOND, CTH A Advanced

DESIGN/PVRPLA

STH 64 TO W 4TH STREET

8940-00-14 ST. CROIX CTH-GG 206 $0 - $99,999 $0 - $99,999 07/25/16 C NEW RICHMOND, CTH GG Advanced

DESIGN/RECST



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 36

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

140TH STREET TO 150TH STREET

7901-00-00 ST. CROIX CTH-J 205 $0 - $99,999 $0 - $99,999 03/25/15 CTH JJ - CTH W Advanced

DESIGN/BRRPL

BR PARKER CREEK BRIDGE P550052

7901-00-70 ST. CROIX CTH-J 205 $250,000 - $499,999 $250,000 - $499,999 02/13/18 01/10/17 CTH JJ - CTH W Advanced

CONST/BRRPL

BR PARKER CREEK BRIDGE B550277

8942-00-00 ST. CROIX CTH-O 205 $0 - $99,999 $0 - $99,999 02/25/15 CTH G - CTH S Advanced

DESIGN/BRRPL

HUTTON CREEK BRIDGE P550903

8942-00-70 ST. CROIX CTH-O 205 $250,000 - $499,999 $250,000 - $499,999 07/11/17 11/08/16 CTH G - CTH S Advanced

CONST/BRRPL

HUTTON CREEK BRIDGE B550279

1020-01-78 ST. CROIX IH -094 303 $100,000 - $249,999 $100,000 - $249,999 11/25/16 HUDSON - BALDWIN Advanced

MIS CONSTR/PROCUREMENT ITS EQUIPMNT

STH 65 TO CTH T (EB & WB)

1020-02-13 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 01/01/14 HUDSON - BALDWIN Advanced

DESIGN/BRIDGE REHABILITATION

CARMICHAEL ROAD BRIDGE B-55-0118

1021-03-31 ST. CROIX IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 BALDWIN - MENOMONIE Advanced

DESIGN/BRIDGE REHABILITATION

EAU GALLE RIVER EB BRIDGE B-55-0015

3700-50-04 ST. CROIX STH-064 305 $100,000 - $249,999 $100,000 - $249,999 03/25/14 03/25/15 STILLWATER - NEW RICHMOND Advanced

TOSIG/MISCELLANEOUS/TRAFFIC SIGNALS

STH 35/CTH C WEST BND RAMP TERMINAL

8110-02-72 ST. CROIX STH-064 304 $13,000,000 - $13,999,999 $8,000,000 - $8,999,999 12/09/14 12/09/14 STILLWATER - SOMERSET Decrease

CONSTRUCTION/NEW BRG/GRADE/BASE/

CTH E TO 150TH AV,B55-0226,C55-0035

8934-00-00 ST. CROIX TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T FOREST, 220TH AVE Advanced

DESIGN/BRRPL

WILLOW RIVER BRIDGE P550070

8942-00-01 ST. CROIX TWN-RD 205 $0 - $99,999 $0 - $99,999 02/25/15 T EMERALD, 130TH AVENUE Advanced

DESIGN/BRRPL

BR DRY RUN CREEK BRIDGE P550107



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 37

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8942-00-71 ST. CROIX TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 11/08/16 T EMERALD, 130TH AVENUE Advanced

CONST/BRRPL

BR DRY RUN CREEK BRIDGE B550280

8896-05-72 TAYLOR CTH-M 206 $3,000,000 - $3,999,999 $0 - $99,999 03/10/15 03/10/15 STH 73 - STH 13 (FR 13) Decrease

CONST/RECONDITION

CTH G - WINTER SPORTS ROAD

8888-08-05 TAYLOR CTH-O 205 $0 - $99,999 $0 - $99,999 01/25/15 10/25/15 CTH Q - STH 13 Advanced

DESIGN/BRRHB

BLACK RIVER BRIDGE P600916

8888-08-75 TAYLOR CTH-O 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 02/14/17 CTH Q - STH 13 Advanced

CONST/BRRHB

BLACK RIVER BRIDGE P600916

8888-00-00 TAYLOR TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/15 T HOLWAY, WREN DRIVE Advanced

DESIGN/BRRPL

PINE CREEK BRIDGE P600157

8888-00-70 TAYLOR TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 09/13/16 11/14/17 T HOLWAY, WREN DRIVE Advanced

CONST/BRRPL

PINE CREEK BRIDGE B600142

8891-00-00 TAYLOR TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/15 03/25/15 T HAMMEL, CENTER AVENUE Advanced

DESIGN/BRRPL

WASHINGTON CREEK BRIDGE P600123

8891-00-70 TAYLOR TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 01/09/18 07/11/17 T HAMMEL, CENTER AVENUE Advanced

CONST/BRRPL

WASHINGTON CREEK BRIDGE B600143

9545-00-00 TAYLOR TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/15 03/25/15 T RIB LAKE, TROUT AVENUE Advanced

DESIGN/BRRPL

PORKY CREEK BRIDGE P600948

9545-00-70 TAYLOR TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 03/13/18 07/11/17 T RIB LAKE, TROUT AVENUE Advanced

CONST/BRRPL

PORKY CREEK BRIDGE B600144

7155-00-00 TREMPEALEAU CTH-F 205 $0 - $99,999 $0 - $99,999 02/25/15 08/25/14 STH 35 - STH 93 Advanced

DESIGN/BRRPL

TAMARACK CREEK BRIDGE P610210

7155-00-70 TREMPEALEAU CTH-F 205 $250,000 - $499,999 $250,000 - $499,999 12/12/17 03/08/16 STH 35 - STH 93 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 38

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/BRRPL

TAMARACK CREEK BRIDGE B610221

7175-00-00 TREMPEALEAU CTH-O 205 $0 - $99,999 $0 - $99,999 05/25/16 08/25/15 CTH E - CTH OO Advanced

DESIGN/BRRPL

ELK CREEK BRIDGE B610001

7175-00-01 TREMPEALEAU CTH-O 205 $0 - $99,999 $0 - $99,999 07/25/16 08/25/15 CTH OO - CTH H Advanced

DESIGN/BRRPL

N BR ELK CREEK BRIDGE P610958

7178-00-00 TREMPEALEAU CTH-T 205 $0 - $99,999 $0 - $99,999 09/25/16 08/25/15 STH 95 - CTH D Advanced

DESIGN/BRRPL

TURTON CREEK BRIDGE P610909

7277-00-00 TREMPEALEAU TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/16 08/25/15 T BURNSIDE, LYGA VALLEY ROAD Advanced

DESIGN/BRRPL

TRAVERSE VALLEY CR BRIDGE P610154

7277-00-70 TREMPEALEAU TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 06/12/18 05/09/17 T BURNSIDE, LYGA VALLEY ROAD Advanced

CONST/BRRPL

TRAVERSE VALLEY CR BRIDGE B610225

7281-00-00 TREMPEALEAU TWN-RD 205 $0 - $99,999 $0 - $99,999 04/25/15 08/25/17 T ETTRICK, LEQUE LANE Advanced

DESIGN/BRRPL

N FORK BEAVER CREEK BRIDGE P610184

7281-00-01 TREMPEALEAU TWN-RD 205 $0 - $99,999 $0 - $99,999 03/25/16 08/25/17 T ETTRICK, NORDIE LANE Advanced

DESIGN/BRRPL

N FORK BEAVER CREEK BRIDGE P610183

7281-00-70 TREMPEALEAU TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 07/11/17 02/13/18 T ETTRICK, LEQUE LANE Deferred

CONST/BRRPL

N FORK BEAVER CREEK BRIDGE B610226

7287-00-71 TREMPEALEAU TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 11/14/17 02/13/18 T SUMNER, RIPHENBERG ROAD Deferred

CONST/BRIDGE REPLACEMENT

KING CREEK BRIDGE B610219

5289-00-01 VERNON CTH-S 205 $100,000 - $249,999 $100,000 - $249,999 07/25/15 STH 82 - CTH Y Advanced

DESIGN/BRIDGE REPLACEMENT

W FORK KICKAPOO RIVER BR P-62-0973

5289-00-71 VERNON CTH-S 205 $750,000 - $999,999 $750,000 - $999,999 12/12/17 STH 82 - CTH Y Advanced

CONST OPS/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 39

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

W FORK KICKAPOO RIVER BR B-62-XXXX

5296-00-00 VERNON CTH-T 205 $0 - $99,999 $0 - $99,999 07/25/15 READSTOWN - USH 14 Advanced

DESIGN/BRIDGE REPLACEMENT

SPRING VALLEY CR BRIDGE P-62-0128

5296-00-70 VERNON CTH-T 205 $250,000 - $499,999 $250,000 - $499,999 04/11/17 11/08/16 READSTOWN - USH 14 Advanced

CONST OPS/BRIDGE REPLACEMENT

SPRING VALLEY CK BRIDGE B-62-XXXX

5378-00-00 VERNON TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/16 T COON, OLD LINE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR N FORK BAD AXLE RV BR P-62-0181

5407-00-00 VERNON TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/15 T VIROQUA, N HARRISON HOLLOW ROAD Advanced

DESIGN/BRIGE REPLACMENT

HARRISON CREEK BRIDGE P-62-0282

5407-00-70 VERNON TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 07/11/17 T VIROQUA, N HARRISON HOLLOW ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

HARRISON CREEK BRIDGE B-62-XXXX

1646-07-22 VERNON USH-014 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/25/15 08/25/35 WESTBY-VIROQUA BYPASS/WESTBY BYPASS Deferred

RIGHT OF WAY OPER

CUT A CROSS RD ELY TO TRI-STATE RD

1646-07-72 VERNON USH-014 302 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 12/12/17 12/12/37 WESTBY-VIROQUA BYPASS/WESTBY BYPASS Deferred

RECONSTRUCTION EXPANSION

CUT A CROSS RD ELY TO TRI-STATE RD

1646-07-77 VERNON USH-014 302 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 01/12/16 01/12/36 WESTBY-VIROQUA BYPASS/VIROQUA BYPSS Deferred

RECONSTRUCTION EXPANSION

SPRINGVILLE RD ELY TO CTH T

1646-07-78 VERNON USH-014 302 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 01/10/17 01/10/37 WESTBY-VIROQUA BYPASS/VIROQUA JT Deferred

JT-PAVEMENT REPL

SPRINGVILLE RD ELY TO CTH T

3840-01-71 WALWORTH CTH-H 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 02/14/17 CTH H Advanced

CONST/RECONDITION/SURFACE

VOSS ROAD - CTH A

1090-36-00 WALWORTH IH -043 303 $0 - $99,999 $0 - $99,999 01/01/14 ROCK FREEWAY Advanced

PE / BRIDGE DECK OVERLAY

CTH D BRIDGE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 40

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8182-00-01 WASHBURN TWN-RD 205 $0 - $99,999 $0 - $99,999 09/25/15 01/25/16 T TREGO, LAKESIDE ROAD Advanced

DESIGN/BRELIM

NAMEKAGON RIVER BRIDGE P650006

8182-00-71 WASHBURN TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 08/08/17 T TREGO, LAKESIDE ROAD Advanced

CONST/BRELIM

NAMEKAGON RIVER BRIDGE

1197-00-00 WASHBURN USH-053 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/14 SPOONER - MINONG Advanced

DESIGN/EXPANTION/NEW BRDG B-65-0NEW

TREGO INTERCHANGE

4869-00-02 WASHINGTON CTH-D 205 $0 - $99,999 $0 - $99,999 07/25/14 CTH D Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER KOHLSVILLE RIVR P660909

4869-00-72 WASHINGTON CTH-D 205 $250,000 - $499,999 $250,000 - $499,999 03/08/16 CTH D Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER KOHLSVILLE RIVR P660909

3944-00-71 WASHINGTON CTH-N 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/13/15 CTH N (WEST STATE STREET) Advanced

CONST/RECONSTRUCTION

DODGE CO LINE TO AIRPORT DRIVE

4020-01-00 WASHINGTON CTH-XX 206 $0 - $99,999 $0 - $99,999 01/01/14 CTH XX Advanced

PE/SAFETY HSIP

CTH H TO VALLEY VIEW DRIVE

4020-01-70 WASHINGTON CTH-XX 206 $0 - $99,999 $0 - $99,999 09/12/17 CTH XX Advanced

CONST/SAFETY HSIP

CTH H TO VALLEY VIEW DRIVE

2707-00-09 WASHINGTON LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/14 18TH AVENUE Advanced

PE/RECONSTRUCTION

VOGT DRIVE TO DECORAH ROAD

2707-00-29 WASHINGTON LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 07/25/16 18TH AVENUE Advanced

RE/RECONSTRUCTION

VOGT DRIVE TO DECORAH ROAD

2773-00-00 WAUKESHA CTH-D 205 $0 - $99,999 $0 - $99,999 07/25/14 CTH D Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER DEER CREEK (P-67-0779)

2719-00-00 WAUKESHA CTH-ES 205 $0 - $99,999 $100,000 - $249,999 07/25/14 CTH ES Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 41

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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Curr
Sched Title/Concept/Limit Reason

PE/BRIDGE DECK REPLACEMENT

BRIDGE OVER FOX RIVER (B-67-0147)

2751-00-00 WAUKESHA CTH-Q 205 $0 - $99,999 $100,000 - $249,999 07/25/14 CTH Q Advanced

PE/BRIDGE REPLACEMENT

BR OVR OCONOMOWOC RVR (P-67-0078)

2753-01-00 WAUKESHA CTH-VV 206 $0 - $99,999 $100,000 - $249,999 01/01/14 CTH VV Advanced

PE/INTERSEC MODIFICATION - DAAR

INTERSECTION WITH LILLY ROAD

2753-01-70 WAUKESHA CTH-VV 206 $0 - $99,999 $500,000 - $749,999 02/14/17 CTH VV Advanced

CONST/INTERSEC MODIFICATION - DAAR

INTERSECTION WITH LILLY ROAD

2774-01-00 WAUKESHA CTH-VV 206 $0 - $99,999 $100,000 - $249,999 01/01/14 CTH VV Advanced

PE/INTERSECTION MODIFICAITON/DAAR

INTERSECTION WITH CTH E

1090-35-00 WAUKESHA IH -043 303 $0 - $99,999 $250,000 - $499,999 01/01/14 ROCK FREEWAY Advanced

PE/BRIDGE REHAB

STH 164 TO BELOIT ROAD

1060-09-04 WAUKESHA IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 EAST WEST FREEWAY Advanced

PE/BRIDGE DECK REPLACEMENT

BR AT CTH C & P (B-67-274/275 & 64)

1060-33-28 WAUKESHA IH -094 301 $0 - $99,999 $250,000 - $499,999 10/25/14 ZOO IC, AUXILIARY LANE Advanced

RE/ACQUISITION

MOORLAND RD TO UNDERWOOD CREEK

2025-14-23 WAUKESHA STH-190 303 $0 - $99,999 $0 - $99,999 10/25/14 CAPITOL DRIVE Advanced

RE/STREAM RELOCATION

STH 74 TO BROOKFIELD ROAD

2025-14-73 WAUKESHA STH-190 303 $0 - $99,999 $100,000 - $249,999 09/08/15 CAPITOL DRIVE Advanced

CONST/STREAM RELOCATION

STH 74 TO BROOKFIELD ROAD

1160-00-08 WAUSHARA IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/14 PACKWAUKEE - PLAINFIELD Advanced

DESIGN/PAVEMENT REPLACEMENT

CTHE/J & STH 73 INTERCHANGES

6446-00-00 WINNEBAGO LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 07/25/20 07/25/15 T WOLF RIVER, SOUTH RD Advanced

DSGN/BRRPL B-70-0320



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 42
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Project County Hwy Prg Orig Estimate Curr Estimate
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RAT RIVER BRIDGE & APPROACHES

6490-01-00 WINNEBAGO LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 07/25/20 02/25/16 T VINLAND, CTH T Advanced

DSGN/RECST

CTH G - CTH II

6540-09-60 WINNEBAGO STH-091 303 $0 - $99,999 $100,000 - $249,999 05/25/14 BERLIN-OSHKOSH Advanced

CONST/SHOULDERING

WCL-GLOBAL PARKWAY

1517-08-60 WINNEBAGO USH-010 303 $0 - $99,999 $0 - $99,999 05/25/14 WAUPACA-APPLETON Advanced

CONST/MUD JACKING

USH 45-USH 41



Recipient County Item Description Net Project Cost Federal Share 

Bay Area Rural Transit (BART) * Bayfield, Ashland Operating Assistance $1,587,620 $694,917

Beaver Dam, City of Dodge Operating Assistance $952,930 $329,811

Clintonville Transit Commission Waupaca Operating Assistance $112,821 $41,411

Door, County of Door Operating Assistance $977,837 $358,453

Dunn, County of Dunn Operating Assistance $732,803 $307,402

Edgerton, City of Dane, Rock Operating Assistance $63,622 $23,711

Grant, County of Grant Operating Assistance $75,915 $32,708

Kenosha, County of Kenosha Operating Assistance $531,844 $253,132

La Crosse, County of La Crosse Operating Assistance $257,262 $116,256

Lake Mills, City of Jefferson Operating Assistance $83,898 $33,199

Manitowoc, City of  Manitowoc Operating Assistance $2,063,269 $925,635

Mauston, City of Juneau Operating Assistance $215,453 $72,615

Menominee Tribe of Wisconsin* Menominee Operating Assistance $3,262,795 $1,563,735

Merrill, City of Lincoln Operating Assistance $591,779 $250,890

Neillsville, City of/Clark, County of Clark Operating Assistance $260,807 $112,851

New Richmond, City of St. Croix Operating Assistance $178,832 $67,776

Oneida Nation* Brown, Outagamie Operating Assistance $1,143,695 $543,367

Platteville, City of Grant Operating Assistance $279,764 $102,382

Plover, Village of Portage Operating Assistance $204,679 $72,840

Prairie du Chien, City of Crawford Operating Assistance $317,415 $114,958

Rice Lake, City of Barron Operating Assistance $174,089 $72,950

River Falls, City of Pierce, St. Croix Operating Assistance $269,584 $96,334

Rusk,  County of Rusk Operating Assistance $986,174 $420,937

Sauk, County of Sauk Operating Assistance $275,992 $133,996

Sawyer County/Lac Courte Oreilles 

(LCO) * Sawyer Operating Assistance $2,193,803 $1,009,402

Shawano, City of Shawano Operating Assistance $273,899 $87,962

Stevens Point, City of Portage Operating Assistance $1,840,128 $856,229

Viroqua, City of Vernon Operating Assistance $465,286 $159,943

Watertown, City of Dodge, Jefferson Operating Assistance $743,389 $238,695

Waupun, City of Dodge, Fond du Lac Operating Assistance $106,115 $38,633

Indian Trails Bus Lines

Iron, Ashland, Bayfield, 

Douglas Operating Assistance $311,452 $127,081

Totals $21,534,951 $9,260,211

Amendment to the Wisconsin State Transportation Improvement Plan (STIP) ~ April 19, 2014 ~ 5311 Non Urban Transit Operating and 

Capital Assistance Projects 



Recipient County Item Description STIP ID Number Net Project Cost Federal Share 

Bad River Tribe Ashland

Support Facilities/Equipment‐

Acquisition‐Shop Equipment 5311S14‐1a $51,000 $40,800

Bad River Tribe Ashland

Support Facilities/Equipment‐

ADP Hardware 5311S14‐1b $2,000 $1,600

Bad River Tribe Ashland

Station Stops/Terminals ‐ 

Acquisition‐Furniture/Graphics 5311S14‐1c $2,000 $1,600

Baraboo, City of Sauk

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐2a $469,186 $150,140

Baraboo, City of Sauk

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐2b $24,340 $19,472

Baraboo, City of Sauk

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐2c $14,000 $12,600

Bay Area Rural Transit (BART) * Bayfield, Ashland

Revenue Rolling Stock ‐ 

Purchase/Expansion ‐ Vans 5311S14‐3a $52,000 $41,600

Bay Area Rural Transit (BART) * Bayfield, Ashland

Revenue Rolling Stock ‐ 

Purchase/Expansion ‐ Bus < 30 

FT 5311S14‐3b $107,000 $85,600

Bay Area Rural Transit (BART) * Bayfield, Ashland

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐3c $24,800 $22,320

Beaver Dam, City of Dodge

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐4a $48,000 $38,400

Beaver Dam, City of Dodge

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐4b $29,000 $26,100

Berlin, City of Green Lake, Waushara

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐5a $249,600 $79,872

Berlin, City of Green Lake, Waushara

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐5b $25,920 $20,736 

Black River Falls, City of  Jackson

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐6a $273,652 $87,569 

Black River Falls, City of  Jackson

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐6b $24,000 $19,200 

Black River Falls, City of  Jackson

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐6c $14,500 $13,050 

Door County Door  Mobility Management 5311S14‐7a $4,870 $3,896

Door County Door 

Other 3rd Party Contractual 

Services 5311S14‐7b $28,200 $22,560

Dunn, County of Dunn

Support Facilities/Equipment ‐ 

Engineering/Design Transit 

Facility 5311S14‐8a $64,000 $51,200

Dunn, County of Dunn

Support Facilities/Equipment ‐ 

Construction Admin/Maint 

Facility 5311S14‐8b $350,000 $280,000

Fort Atkinson, City of Jefferson

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐9a $383,842 $122,829

Jefferson, City of Jefferson

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐10a $174,600 $69,840

La Crosse, County of La Crosse

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐11a $24,000 $19,200

La Crosse, County of La Crosse

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐11b $14,500 $13,050

La Crosse, County of La Crosse

Other 3rd Party Contractual 

Services 5311S14‐11c $45,000 $36,000

Manitowoc, City of   Manitowoc

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus < 

30 FT 5311S14‐12a $38,000 $30,400

Manitowoc, City of  Manitowoc

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐12b $14,500 $13,050

Marinette, City of Marinette
3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐13a $461,671 $184,668

Marshfield, City of Marathon, Wood
3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐14a $639,475 $204,632

Marshfield, City of Marathon, Wood
Revenue Rolling Stock ‐ 

Rehab/Rebuild ‐ Vans 5311S14‐14b $31,000 $27,900

Marshfield, City of Marathon, Wood

Support Facilities/Equipment‐

ADP Hardware 5311S14‐14c $1,000 $800

Marshfield, City of Marathon, Wood

Revenue Rolling Stock ‐ 

Purchase/Expansion ‐ Vans 5311S14‐14d $51,840 $41,472

Marshfield, City of Marathon, Wood

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐14e $24,840 $22,356

Mauston, City of Juneau

Revenue Rolling Stock ‐ 

Purchase/Expansion ‐ Vans 5311S14‐15a $24,540 $19,632

Mauston, City of Juneau

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐15b $13,800 $12,420



Medford, City of Taylor 

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐16a $138,151 $55,260

Menominee Tribe of Wisconsin* Menominee

Other Capital Program Items ‐ 

Preventive Maintenance 5311S14‐17a $954,294 $763,435

Menominee Tribe of Wisconsin* Menominee

Project Administration ‐ Project 

Management ‐ Mobility 

Managers 5311S14‐17b $206,100 $164,880

Menominee Tribe of Wisconsin* Menominee

Support Facilities/Equipment ‐ 

Acquisition ‐ ADP Hardware 5311S14‐17c $278,400 $222,720

Menominee Tribe of Wisconsin* Menominee Mobility Management 5311S14‐17d $133,647 $106,918

Menominee Tribe of Wisconsin* Menominee

Other 3rd Party Contractual 

Services 5311S14‐17e $471,000 $376,800

Merrill, City of  Lincoln

Station Stops/Terminals ‐ 

Rehab/Renovation ‐ Terminal, 

Bus 5311S14‐18a $200,000 $160,000

Monroe, City of Green 

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐19a $396,147 $126,767

Platteville, City of  Grant

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐20a $23,720 $18,976

Platteville, City of  Grant

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐20b $14,620 $13,158

Portage, City of Columbia

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐21a $1,206,340 $386,029

Portage, City of Columbia

Revenue Rolling Stock‐ 

Purchase/Replacement‐Vans 5311S14‐21b $77,760 $62,208

Portage, City of Columbia

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐21c $37,260 $33,534

Prairie du Chien, City of  Crawford

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 

STD 40 FT 5311S14‐22a $191,970 $153,576

Prairie du Chien, City of  Crawford

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐22b $88,830 $79,947

Prairie du Chien, City of  Crawford

Revenue Rolling Stock‐ 

Purchase/Replacement‐Vans 5311S14‐22c $51,840 $41,472

Prairie du Sac, Village of  Sauk

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐23a $128,699 $51,480

Reedsburg, City of Sauk

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐24a $308,229 $98,633

Rhinelander, City of Oneida

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐25a $658,358 $210,675

Richland Center,    City of Richland

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐26a $183,191 $73,276

Ripon, City of Fond du Lac

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐27a $265,125 $84,840

Ripon, City of Fond du Lac

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐27b $25,920 $20,736

Ripon, City of Fond du Lac

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐27c $12,420 $11,178

River Falls Pierce, St. Croix

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐39a $24,000 $19,200

River Falls Pierce, St. Croix

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐39b $14,500 $13,050

Rusk,  County of Rusk

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus < 

30 FT 5311S14‐28a $35,250 $28,200

Rusk,  County of Rusk

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 35 

FT 5311S14‐29b $41,000 $32,800

Rusk,  County of Rusk

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐29c $22,000 $19,800

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus < 

30 FT 5311S14‐30a $144,000 $115,200

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐30b $50,000 $40,000

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐30c $30,000 $27,000

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Support Facilities/Equipment ‐ 

Acquisition ‐ Support Vehicles 5311S14‐30d $26,000 $20,800

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Support Facilities/Equipment ‐ 

Acquisition ‐ Miscellaneous 

Equipment‐ Computers 5311S14‐30e $50,000 $40,000

Sawyer County/Lac Courte 

Oreilles (LCO) * Sawyer

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 30 

FT 5311S14‐30f $62,500 $50,000



Stevens Point, City of  Portage

Support Facilities/Equipment ‐ 

Acquisition ‐ Miscellaneous 

Equipment‐ Computers 5311S14‐32a $138,000 $110,400

Stevens Point, City of  Portage

Support Facilities/Equipment ‐ 

Acquisition ‐ Yards and Shops 5311S14‐32b $324,900 $259,920

Stevens Point, City of  Portage

Support Facilities/Equipment ‐ 

Acquisition ‐ 

Surveillance/Security‐Bus 

Camera Systems 5311S14‐32c $20,000 $16,000

Stevens Point, City of  Portage

Support Facilities/Equipment ‐ 

Acquisition ‐ Miscellaneous 

Equipment‐ Computers 5311S14‐32d $10,500 $8,400

Tomah, City of Monroe

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐33a $24,000 $19,200

Tomah, City of Monroe

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐33b $14,500 $13,050

Tomah, City of Monroe

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐33c $259,082 $82,906

Viroqua, City of  Vernon

Revenue Rolling Stock‐

Purchase/Replacement‐ Vans 5311S14‐34a $51,840 $41,472

Viroqua, City of  Vernon

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐34b $24,840 $22,356

Watertown, City of Dodge, Jefferson

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 

STD 40 FT 5311S14‐35a $60,000 $48,000

Waupaca, City of  Waupaca

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐36a $451,059 $144,339

Waupaca, City of  Waupaca

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 

STD 35 FT 5311S14‐36b $40,500 $32,400

Waupaca, City of  Waupaca

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Vans 5311S14‐36c $25,920 $20,736

Waupaca, City of  Waupaca

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐36d $13,500 $12,150

Waupaca, City of  Waupaca

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐36e $12,420 $11,178

Whitewater, City of  Walworth, Jefferson

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐37a $223,396 $71,487

Whitewater, City of  Walworth, Jefferson

Revenue Rolling Stock ‐ 

Purchase/Replacement ‐ Bus 35 

ft 5311S14‐37b $41,000 $32,800

Whitewater, City of  Walworth, Jefferson

Support Facilities/Equipment ‐ 

Acquisition ‐ ADA Vehicle 

Equipment 5311S14‐37c $13,000 $11,700

Wisconsin Rapids, City of
Wood

3rd Party Contract‐ Capital Cost 

of Contracting 5311S14‐38a $853,145 $273,006

Jefferson Bus Lines

Several throughout the 

state

Capital Assistance‐ 3rd Party 

Contract‐ Capital Cost of 

Contracting‐ Madison to La 

Crosse bus service 5311S14‐40a $1,136,945 $454,778

Jefferson Bus Lines

Several throughout the 

state

Capital Assistance‐ 3rd Party 

Contract‐ Capital Cost of 

Contracting‐ Madison to La 

Crosse bus service 5311S14‐41a $599,369 $239,748

Lamers Bus Lines

Several throughout the 

state

Capital Assistance‐ 3rd Party 

Contract‐ Capital Cost of 

Contracting‐ Madison, WI to 

Dubuque, IA bus service 5311S14‐42a $309,858 $123,943

Lamers Bus Lines

Several throughout the 

state

Capital Assistance‐ 3rd Party 

Contract‐ Capital Cost of 

Contracting‐ Madison to 

Wausau bus service 5311S14‐43a $497,707 $241,083

Lamers Bus Lines

Several throughout the 

state

Capital Assistance‐ 3rd Party 

Contract‐ Capital Cost of 

Contracting‐ Madison to Green 

Bay bus service 5311S14‐44a $528,040 $263,136

Totals $16,025,468 $8,113,300
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