
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 1
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1610-01-78 ASHLAND STH-013 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/12/28 11/10/26 PARK FALLS - MELLEN Advanced

DESIGN - FULL PS&E/PVRPLA

WEEPING WILLOW LN TO E MACK ST

1610-01-82 ASHLAND STH-013 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 11/09/27 11/10/26 PARK FALLS - MELLEN Advanced

CONSTRUCTION/RESURFACE

PRICE CO LN TO MORSE RD

8731-00-20 ASHLAND STH-137 303 $0 - $99,999 $0 - $99,999 01/25/23 07/25/23 USH 2 - ASHLAND Advanced

REAL ESTATE ACQUISITION

USH 2 TO STH 112

9925-00-70 ASHLAND STH-169 303 $4,000,000 - $4,999,999 $7,000,000 - $7,999,999 12/09/25 11/12/24 MELLEN - USH 2 Increase

CONSTRUCTION/PVRPLA

STH 13 TO ASHLAND/IRON CO LN

1580-00-21 BARRON USH-008 303 $0 - $99,999 $0 - $99,999 11/25/24 11/25/27 CAMERON - LADYSMITH Deferred

REAL ESTATE ACQUISITION

480'E OF CTH SS N TO CEDAR SWAMP RD

1196-04-77 BARRON USH-053 303 $6,000,000 - $6,999,999 $9,000,000 - $9,999,999 02/13/24 02/13/24 NEW AUBURN - RICE LAKE Increase

CONSTR/BRRHB

B-03-14,16,18,20,24,26,30,37

8357-00-00 BAYFIELD OFF-SYS 290 $0 - $99,999 $0 - $99,999 06/25/23 08/25/23 T RED CLIFF, RED CLIFF TRAILS PLAN Advanced

PLANNING/BICYCLE-PED PLANNING STUDY

BAYFIELD SCHOOL DISTRICT SA

8160-00-76 BAYFIELD STH-013 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 01/12/27 11/11/25 C WASHBURN, BAYFIELD STREET Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

WASHINGTON AVE TO SUPERIOR AVE

1560-00-78 BAYFIELD USH-063 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/14/27 09/15/26 DRUMMOND - USH 2 Advanced

CONSTRUCTION/NEW BRIDGE

20 MILE CREEK BRIDGE B-04-0NEW

1130-75-00 BROWN IH -041 303 $250,000 - $499,999 $250,000 - $499,999 02/25/24 DE PERE - ABRAMS Advanced

DSGN/FULL PSE/PSRS30

LITTLE RAPIDS RD - HARBOR LIGHTS RD

4985-06-70 BROWN LOC-STR 206 $0 - $99,999 $0 - $99,999 08/25/23 C DEPERE - STREET LIGHTING Advanced

CONST/CRP/MISC

C DEPERE - VARIOUS STREET LOCATIONS

4987-16-70 BROWN LOC-STR 206 $0 - $99,999 $500,000 - $749,999 08/25/23 GREEN BAY METRO TRANSIT, CAD/AVL Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 2
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/CRP/MISC

GREEN BAY METRO TRANSIT

1009-01-35 BROWN NON-HWY 290 $0 - $99,999 $100,000 - $249,999 06/25/23 CCSGB SRTS Project Advanced

SRTS PROGRAMING

CENTER FOR CHILDHOOD SAFETY GREE

4085-65-01 BROWN STH-032 303 $0 - $99,999 $0 - $99,999 10/25/23 BROADWAY STREET, C OF DE PERE Advanced

DSGN/FULL PSE/RSRF20

COOK STREET - MERRILL STREET

9210-23-00 BROWN STH-054 303 $100,000 - $249,999 $100,000 - $249,999 10/25/23 SEYMOUR - GREEN BAY Advanced

DSGN/FULL PSE

CTH GE - PLEASANT LANE

8010-00-74 BURNETT STH-035 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/15/26 09/10/30 SIREN - DANBURY Deferred

CONSTRUCTION/RESURFACE

CTH K S TO YELLOW RVR BR B-07-0019

4472-06-00 CALUMET LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/25/23 T CHARLESTOWN, LEMKE ROAD Advanced

DSGN/FULL PSE/BRRPL P-08-0034

KILLSNAKE RIVER BRIDGE

4472-07-00 CALUMET LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/25/23 T CHARLESTOWN, WEEKS ROAD Advanced

DSGN/FULL PSE/BRRPL P-08-0039

KILLSNAKE RIVER BRIDGE

4476-04-00 CALUMET LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 C CHILTON, E GRAND STREET Advanced

DSGN/FULL PSE/BRRPL P-08-0705

SOUTH BRANCH MANITOWOC RIVER BRIDGE

4478-02-00 CALUMET LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T STOCKBRIDGE, LAKESHORE DRIVE Advanced

DSGN/FULL PSE/BRRPL P-08-0905

MUD CREEK BRIDGE

4478-02-70 CALUMET LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/08/26 T STOCKBRIDGE, LAKESHORE DRIVE Advanced

CONST OPS/BRRPL P-08-0905

MUD CREEK BRIDGE

4479-04-00 CALUMET LOC-STR 290 $0 - $99,999 $0 - $99,999 08/25/23 V HARRISON, FEASIBILITY STUDY Advanced

PLAN/MISC

LOCAL ROADS

4992-00-68 CALUMET LOC-STR 206 $0 - $99,999 $100,000 - $249,999 08/25/23 C MENASHA, STREET LIGHTING Advanced

CONST/CRP/MISC



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 3
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

C MENASHA, VARIOUS STREET LOCATIONS

4479-05-00 CALUMET STH-114 290 $0 - $99,999 $0 - $99,999 08/25/23 C MENASHA, FEASIBILITY STUDY Advanced

PLAN/MISC

STH 114

8996-01-22 CHIPPEWA OFF-SYS 206 $0 - $99,999 $0 - $99,999 01/01/23 C CHIPPEWA, VARIOUS STREETS (1) Advanced

DESIGN/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

8996-01-23 CHIPPEWA OFF-SYS 206 $0 - $99,999 $0 - $99,999 09/25/23 C CHIPPEWA, VARIOUS STREETS (1) Advanced

CONST/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

8996-01-25 CHIPPEWA OFF-SYS 206 $0 - $99,999 $0 - $99,999 09/25/23 C CHIPPEWA, VARIOUS STREETS (2) Advanced

CONST/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

8996-01-24 CHIPPEWA VAR-HWY 206 $0 - $99,999 $0 - $99,999 01/01/23 C CHIPPEWA, VARIOUS STREETS (2) Advanced

DESIGN/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

8996-01-26 CHIPPEWA VAR-HWY 206 $0 - $99,999 $0 - $99,999 01/01/23 C CHIPPEWA, VARIOUS STREETS (3) Advanced

DESIGN/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

8996-01-27 CHIPPEWA VAR-HWY 206 $0 - $99,999 $0 - $99,999 09/25/23 C CHIPPEWA, VARIOUS STREETS (3) Advanced

CONST/CARBON RED-LED LIGHTING

DOWNTOWN LED LIGHTING

7839-03-71 CLARK CTH-M 205 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 11/12/24 11/12/24 CTH I - THORP Increase

CONSTRUCTION/BRIDGE REPLACEMENT

S FORK EAU CLAIRE RVR BRDG B100397

7846-00-71 CLARK LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 02/09/27 12/09/25 T LOYAL, SPENCER ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

ROCK CREEK BRIDGE B-10-0258

7855-00-00 CLARK NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 V GRANTON, MAIN ST SIDEWALK Advanced

DESIGN/BIKE & PED TRAIL TAP PROGRAM

RAILROAD ST TO CONVIENIENCE MART

8883-00-02 CLARK NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 C OWEN, OWEN/WITHEE TRAIL RSRF Advanced

DESIGN/BIKE & PED TRAIL TAP PROGRAM

STOCKWELL STREET TO N LEHNEN STREET



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 4
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1010-10-43 COLUMBIA IH -039 302 $0 - $99,999 $100,000 - $249,999 10/25/23 MADISON - PORTAGE Advanced

UTL-ALLIANT ELEC/1010-10-82/BRRPLE

WISCONSIN RIVER BRIDGES B-11-22/23

5408-00-00 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/23 V DESOTO, MILL PARK DRIVE Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

MISSISSIPPI TRIB BRIDGE P-12-0703

5844-00-05 DANE CTH-JJ 205 $0 - $99,999 $0 - $99,999 01/25/24 CTH J - STH 78 Advanced

DESIGN/BRIDGE REPLACEMENT

VERMONT CREEK BRIDGE P-13-0918

3679-00-04 DANE CTH-N 205 $0 - $99,999 $100,000 - $249,999 01/25/24 DOOR CREEK - COTTAGE GROVE Advanced

DESIGN/BRIDGE REPLACEMENT

DOOR CREEK BRIDGE B-13-0042

1011-01-70 DANE IH -039 303 $20,000,000 - $24,999,999 $15,000,000 - $16,999,999 11/11/25 11/11/25 MADISON - PORTAGE Decrease

CONST/OVERLAY BOTH RDWYS/RSRF30

.55 MI S CTH V TO NORTH COUNTY LINE

5932-00-04 DANE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T PRIMROSE, LEWIS ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

W BR SUGAR RIVER BRIDGE P-13-0944

3670-00-44 DANE STH-089 303 $0 - $99,999 $0 - $99,999 05/25/23 06/25/23 LAKE MILLS - COLUMBUS Deferred

UTL OPS/ LOE

CLARKSON ROAD TO AVALON ROAD

5556-01-35 DANE USH-014 303 $0 - $99,999 $100,000 - $249,999 01/01/23 DANE COUNTY DRAINAGE STUDIES Advanced

DESIGN - MISC/ DRAINAGE STUDIES

STH 19 NEAR INDIAN LAKE & USH 14

5400-00-22 DANE USH-151 303 $0 - $99,999 $0 - $99,999 05/25/23 C MADISON, S BLAIR ST/JOHN NOLAN DR Deferred

RE FOR 5400-00-72

WILSON/WILLIAMSON ST INTERSECTION

5400-00-67 DANE USH-151 303 $0 - $99,999 $0 - $99,999 05/25/23 05/25/20 C MADISON, E WASHINGTON AVENUE Deferred

CONSTRUCTION/ PSRS20

USH 151 INTERSECTION

3925-00-00 DODGE CTH-N 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH P - HARTFORD Advanced

DESIGN/PLAN CHECK REVIEW / BRRPL

BUTLER CREEK BRIDGE P-14-0920

3908-00-00 DODGE CTH-TT 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH T - STH 60 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 5
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/PLAN CHECK REVIEW / BRRPL

CRAWFISH RIVER BRIDGE B-14-0021

3813-00-01 DODGE NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/23 C HORICON, FEASIBILITY STUDY Advanced

PLANNING STUDY

ROCK RIVER PEDESTRIAN CROSSING

4140-10-75 DOOR LOC-STR 206 $0 - $99,999 $500,000 - $749,999 11/25/23 V EGG HARBOR - STREET LIGHTING Advanced

CONST/CRP/MISC

HARBOR SCHOOL ROAD - CHURCH STREET

4140-37-00 DOOR STH-042 303 $100,000 - $249,999 $250,000 - $499,999 12/31/00 02/25/24 STURGEON BAY - EGG HARBOR Advanced

DSGN/FULL PSE/RECST

CTH BB INTERSECTION

4424-01-00 DOOR STH-042 290 $0 - $99,999 $100,000 - $249,999 08/25/23 T GIBRALTAR, FEASIBILTY STUDY Advanced

PLAN/MISC

EGG HARBOR - SISTER BAY

8998-00-45 DOUGLAS OFF-SYS 206 $0 - $99,999 $0 - $99,999 01/01/23 C SUPERIOR, E 2ND ST LED CONVERSION Advanced

DESIGN/CARBON RED-LED LIGHTING

USH 2 & STH 35

8998-00-46 DOUGLAS OFF-SYS 206 $0 - $99,999 $100,000 - $249,999 09/25/23 C SUPERIOR, E 2ND ST LED CONVERSION Advanced

CONST/CARBON RED-LED LIGHTING

USH 2 & STH 35

8150-00-02 DOUGLAS STH-027 303 $0 - $99,999 $100,000 - $249,999 01/01/23 HAYWARD - BRULE Advanced

DESIGN - FULL PS&E/CULVERT REPLACE

SANDY RUN CREEK CULVERT

1196-00-60 DOUGLAS USH-053 303 $3,000,000 - $3,999,999 $5,000,000 - $5,999,999 09/09/25 09/09/25 MINONG - SOLON SPRINGS Increase

CONSTRUCTION/RESURFACE

CTH Y TO CTH M (SB)

1022-04-46 DUNN IH -094 303 $0 - $99,999 $0 - $99,999 11/25/23 MENOMONIE - EAU CLAIRE Advanced

UTL/DUNN ENERGY COOP/1022-04-76

IH 94 SWEF 63 MENOMONIE

7105-00-74 DUNN STH-072 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 09/09/25 09/14/27 ELLSWORTH - DOWNSVILLE Deferred

CONSTRUCTION/RESURFACE

PIERCE/DUNN COUNTY LINE TO STH 25

7120-00-26 DUNN STH-085 303 $0 - $99,999 $0 - $99,999 05/25/24 DURAND - EAU CLAIRE Advanced

REAL ESTATE ACQUISITION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 6
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

BR CHIPPEWA RIVER BRIDGE B-17-0370

7996-00-92 DUNN VAR-HWY 206 $0 - $99,999 $0 - $99,999 01/01/23 C MENOMONIE, VARIOUS STREETS Advanced

DESIGN/CARBON RED-LED LIGHTING

CITY WIDE LED LIGHTING

7996-00-93 DUNN VAR-HWY 206 $0 - $99,999 $100,000 - $249,999 09/25/23 C MENOMONIE, VARIOUS STREETS Advanced

CONST/CARBON RED-LED LIGHTING

CITY WIDE LED LIGHTING

7995-02-81 EAU CLAIRE OFF-SYS 206 $0 - $99,999 $0 - $99,999 01/01/23 C EAU CLAIRE, VARIOUS STREETS Advanced

DESIGN/CARBON RED-LED LIGHTING

MULTIPLE LOCATIONS LED LIGHTING

7995-02-82 EAU CLAIRE OFF-SYS 206 $0 - $99,999 $100,000 - $249,999 09/25/23 C EAU CLAIRE, VARIOUS STREETS Advanced

CONST/CARBON RED-LED LIGHTING

MULTIPLE LOCATIONS LED LIGHTING

9324-12-03 FLORENCE CTH-N 205 $0 - $99,999 $250,000 - $499,999 05/25/24 CTH U - COUNTY LINE Advanced

DESIGN/FULL PSE/DECK REPLACEMENT

MENOMINEE RIVER BRIDGE, B-19-0003

9324-12-73 FLORENCE CTH-N 205 $0 - $99,999 $2,000,000 - $2,999,999 11/10/26 CTH U - COUNTY LINE Advanced

CONST/REHAB/DECK REPLACEMENT

MENOMINEE RIVER BRIDGE, B-19-0003

4837-00-00 FOND DU LAC CTH-CCC 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T MARSHFIELD, CTH CCC Advanced

DSGN/FULL PSE/BRRPL B-20-0045

SHEBOYGAN RIVER BRIDGE

4816-01-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/23 T FOREST, DIVISION ROAD Advanced

DSGN/FULL PSE/BRRPL P-20-0915

MULLET RIVER BRIDGE

4986-13-70 FOND DU LAC LOC-STR 206 $0 - $99,999 $100,000 - $249,999 08/25/23 C FOND DU LAC STREET LIGHTING Advanced

CONST/CRP/MISC

C FDL, VARIOUS STREET LOCATIONS

6185-01-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T RIPON, SILVER CREEK ROAD Advanced

DSGN/FULL PSE/BRRPL P-20-0918

SILVER CREEK BRIDGE

6185-02-70 FOND DU LAC LOC-STR 206 $0 - $99,999 $0 - $99,999 08/25/23 C RIPON, STREET LIGHTING Advanced

CONST/CRP/MISC

C RIPON, VARIOUS STREET LOCATIONS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 7
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1009-44-23 FOREST NON-HWY 290 $0 - $99,999 $100,000 - $249,999 09/25/23 PATHWAY TO WELLNESS STUDY Advanced

FEASIBILITY STUDY

VARIOUS ROUTES

9260-00-24 FOREST STH-032 303 $0 - $99,999 $0 - $99,999 02/25/26 CRANDON - THREE LAKES Advanced

REAL ESTATE/RESURFACE

RAILROAD AVENUE TO CTH S

5905-00-00 GRANT CTH-G 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH M - CTH Q Advanced

DESIGN/PLAN CHECK REVIEW / BRRPL

BLUE RIVER BRIDGE B-22-0013

5629-00-06 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T HARRISON, QUARRY ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BLAKELY BRANCH BRIDGE P-22-0316

5629-00-07 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T HARRISON, ELM ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR PLATTE RIVER BRIDGE P-22-0317

5715-00-02 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T SMELSER, WILLS LANE Advanced

DESIGN/BRIDGE REPLACEMENT

FRENCH CREEK BRIDGE P-22-0931

5757-00-03 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T MT. IDA, GREEN RIVER ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR BIG GREEN RIVER BRIDGE P-22-0154

5757-00-04 GRANT LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/24 T MT. IDA, BIG GREEN ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BIG GREEN RIVER BRIDGE P-22-0158

5892-00-03 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T HICKORY GROVE, SLEEPY HOLLOW ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

SAUNDERS CREEK BRIDGE P-22-0938

6625-00-80 GREEN LAKE LOC-STR 206 $0 - $99,999 $0 - $99,999 09/25/23 MARQUETTE SOLAR SPEED CONTROL Advanced

CONST/CRP/MISC

VILLAGE AREA LIMITS

6626-01-00 GREEN LAKE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 C GREEN LAKE, MILL STREET Advanced

DESIGN/FULL PSE/REPLACEMENT

PUCHYAN RIVER BRIDGE, B-24-0437

6626-01-70 GREEN LAKE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 01/13/26 C GREEN LAKE, MILL STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 8
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/REPLACEMENT

PUCHYAN RIVER BRIDGE, B-24-0437

5952-03-24 IOWA STH-039 303 $0 - $99,999 $0 - $99,999 04/25/24 EDMUND - MINERAL POINT Advanced

DESIGN-ROW BRRPL/ 5952-03-84

MINERAL POINT BRANCH BRIDGE

9826-00-00 IRON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T KIMBALL, TOWN PARK DRIVE Advanced

DESIGN/FULL PSE/REPLACEMENT

W BR MONTREAL RIVER BRIDGE P260903

9826-00-70 IRON LOC-STR 205 $0 - $99,999 $750,000 - $999,999 01/13/26 T KIMBALL, TOWN PARK DRIVE Advanced

CONST/REPLACEMENT

W BR MONTREAL RIVER BRIDGE P260903

1009-44-26 IRON NON-HWY 290 $0 - $99,999 $100,000 - $249,999 09/25/23 MERCER BIKE/PED TRAIL EXPANSION Advanced

FEASIBILITY STUDY

MERCER TO WINMAN TRAIL

7520-00-57 JACKSON STH-095 303 $100,000 - $249,999 $100,000 - $249,999 04/25/26 04/25/27 MERRILLAN - NEILLSVILLE Deferred

RR OPERATIONS/RR XING SURFACE

WCL RR 281713G

7520-00-58 JACKSON STH-095 303 $250,000 - $499,999 $250,000 - $499,999 10/25/26 04/25/27 MERRILLAN - NEILLSVILLE Deferred

RR OPERATIONS/RR XING SIGNALS

WCL RR XING 281713G

3634-00-05 JEFFERSON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/24 T HEBRON, HAGEDORN ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

DUCK CREEK BRIDGE P-28-0071

7382-00-01 JUNEAU CTH-M 205 $0 - $99,999 $100,000 - $249,999 01/25/24 C NEW LISBON - IH 90 Advanced

DESIGN/BRIDGE REPLACEMENT

LTL LEMONWEIR RVR BRIDGE B-29-0014

7387-00-02 JUNEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T ORANGE, SCHROEDER ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

LTL LEMONWEIR RVR BRIDGE P-29-0127

3736-01-72 KENOSHA CTH-C 205 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/08/26 02/10/26 V PLEASANT PRAIRIE, CTH C Advanced

CONST/BRRPL

DES PLAINES RIVER BRIDGE B30-0573

3830-01-71 KENOSHA LOC-STR 206 $0 - $99,999 $500,000 - $749,999 11/10/26 V PLEASANT PRAIRIE, 93RD ST Advanced

CONST/RECONSTRUCT/SANITARY SEWER



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 9
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

63RD AVE TO COOPER RD

5079-00-00 LA CROSSE CTH-G 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH P - CTH H Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

COON CREEK BRIDGE, B-32-0050

7323-00-02 LA CROSSE CTH-M 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH D - CTH T Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

FLEMING CREEK BRIDGE, B-32-0548

1070-04-64 LA CROSSE IH -090 303 $3,000,000 - $3,999,999 $7,000,000 - $7,999,999 11/12/24 11/12/24 LA CROSSE - SPARTA Increase

CONST/B-32-34,35,46,47,73/BRRHB

BLACK RVR, ROUND LK, BAINBRIDGE BRG

7269-00-01 LA CROSSE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T HOLLAND, CASBERG COULEE ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

LONG COULEE CREEK BRIDGE B-32-0095

7570-05-26 LA CROSSE STH-016 303 $0 - $99,999 $0 - $99,999 08/25/25 LA CROSSE - SPARTA Advanced

RE OPS/ 7570-05-76/ PVRPLA

VETERANS PARK TO CTH M

5655-00-04 LAFAYETTE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T GRATIOT, RIVERBEND ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

FEATHER BROOK BRIDGE, P-33-0946

9833-03-02 LANGLADE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T ACKLEY, RANGE LINE ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

BLACK BROOK BRIDGE, P-34-0917

9833-03-72 LANGLADE LOC-STR 205 $0 - $99,999 $750,000 - $999,999 01/13/26 T ACKLEY, RANGE LINE ROAD Advanced

CONST/REPLACEMENT

BLACK BROOK BRIDGE, P-34-0917

9845-06-00 LANGLADE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T ROLLING, KOSZAREK ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

SPRING BROOK BRIDGE, P-34-0909

9845-06-70 LANGLADE LOC-STR 205 $0 - $99,999 $750,000 - $999,999 01/13/26 T ROLLING, KOSZAREK ROAD Advanced

CONST/REPLACEMENT

SPRING BROOK BRIDGE, P-34-0909

9423-00-00 LINCOLN CTH-O 205 $0 - $99,999 $250,000 - $499,999 05/25/24 STH 86 - CTH E Advanced

DESIGN/FULL PSE/REPLACEMENT

SPIRIT RIVER BRIDGE, B-35-0003



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 10
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

9423-00-70 LINCOLN CTH-O 205 $0 - $99,999 $2,000,000 - $2,999,999 01/13/26 STH 86 - CTH E Advanced

CONST/REPLACEMENT

SPIRIT RIVER BRIDGE, B-35-0003

9000-15-00 LINCOLN STH-064 303 $0 - $99,999 $250,000 - $499,999 01/01/23 MERRILL - ANTIGO Advanced

FINAL DESIGN/PAVEMENT REPLACEMENT

US 51 SB RAMP TO STH 17

1176-21-62 LINCOLN USH-051 303 $20,000,000 - $24,999,999 $4,000,000 - $4,999,999 11/10/26 09/14/27 MERRILL - TOMAHAWK Deferred

CONST/RESURFACE

CTH J TO CTH S

4008-02-00 MANITOWOC CTH-XX 205 $0 - $99,999 $100,000 - $249,999 12/25/23 V CLEVELAND, CTH XX Advanced

DSGN/FULL PSE/BRRPL/B-36-0913

BRANCH OF CENTERVILLE CREEK BRIDGE

4008-02-70 MANITOWOC CTH-XX 205 $0 - $99,999 $750,000 - $999,999 02/10/26 V CLEVELAND, CTH XX Advanced

CONST OPS/BRRPL/B-36-0913

BRANCH OF CENTERVILLE CREEK BRIDGE

4311-09-00 MANITOWOC LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T KOSSUTH, OLD HIGHWAY Q Advanced

DSGN/FULL PSE/BRRPL P-36-0068

BRANCH OF W TWIN RIVER BRIDGE

4337-23-51 MANITOWOC STH-310 303 $0 - $99,999 $0 - $99,999 08/25/23 IH 43-TWO RIVERS Advanced

CONST/LFA RR CROSSING REPAIR

RR CROSSING 18147U

9471-04-03 MARATHON CTH-J 205 $0 - $99,999 $250,000 - $499,999 05/25/24 STH 52 - CTH G Advanced

DESIGN/FULL PSE/REPLACEMENT

TRAPPE RIVER BRIDGE, B-37-0102

9471-04-73 MARATHON CTH-J 205 $0 - $99,999 $1,000,000 - $1,999,999 01/13/26 STH 52 - CTH G Advanced

CONST/REPLACEMENT

TRAPPE RIVER BRIDGE, B-37-0102

6652-03-00 MARATHON CTH-P 205 $0 - $99,999 $100,000 - $249,999 05/25/24 UNITY - FENWOOD Advanced

DESIGN/FULL PSE/REPLACEMENT

FENWOOD CREEK BRIDGE, B-37-0049

6652-03-70 MARATHON CTH-P 205 $0 - $99,999 $1,000,000 - $1,999,999 01/13/26 UNITY - FENWOOD Advanced

CONST/REPLACEMENT

FENWOOD CREEK BRIDGE, B-37-0049

6663-00-03 MARATHON LOC-STR 290 $0 - $99,999 $0 - $99,999 01/01/23 V MARATHON CITY, 4TH STREET TRAIL Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 11
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN OVERSITE

EAST STREET TO SPRING VALLEY DRIVE

6663-00-73 MARATHON LOC-STR 290 $0 - $99,999 $500,000 - $749,999 09/25/24 V MARATHON CITY, 4TH STREET TRAIL Advanced

CONST/TAP/MISC

EAST STREET TO SPRING VALLEY DRIVE

6678-02-00 MARATHON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T EAU PLEINE, ABE LINCOLN ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

CARLSON CREEK BRIDGE, P-37-0302

6678-02-70 MARATHON LOC-STR 205 $0 - $99,999 $500,000 - $749,999 01/13/26 T EAU PLEINE, ABE LINCOLN ROAD Advanced

CONST/REPLACEMENT

CARLSON CREEK BRIDGE, P-37-0302

9249-04-00 MARINETTE CTH-C 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T ATHLESTANE, CTH C Advanced

DSGN/FULL PSE/BRRPL/P-38-0915

WAUSAUKEE RIVER BRIDGE

9249-04-70 MARINETTE CTH-C 205 $0 - $99,999 $500,000 - $749,999 02/10/26 T ATHLESTANE, CTH C Advanced

CONST OPS/BRRPL P-38-0915

WAUSAUKEE RIVER BRIDGE

1150-33-01 MARINETTE USH-041 303 $0 - $99,999 $0 - $99,999 12/31/00 12/25/23 WISCONSIN-MICHIGAN STATE LINE Advanced

DSGN/FULL PSE/B38-0090

INTERSTATE BRIDGE PRESERVATION

1150-80-00 MARINETTE USH-041 303 $500,000 - $749,999 $500,000 - $749,999 12/31/00 12/25/23 OCONTO - PESHTIGO Advanced

DSGN/FULL PSE/PSRS30

FROG POND ROAD - WAYSIDE LANE

2070-08-02 MILWAUKEE CTH-Y 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 LAYTON AVE TRAFFIC SIGNAL IMPROVE Advanced

PE/ADAPTIVE TRAFFIC SIGNAL SYS

S 76TH ST TO S 47TH ST

1100-05-03 MILWAUKEE IH -041 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 05/25/24 IH 41 AIRPORT FREEWAY Advanced

PE/FULL PSE/RESURFACE

84TH STREET TO N LINCOLN AVE

1100-35-21 MILWAUKEE IH -041 303 $0 - $99,999 $0 - $99,999 02/25/24 IH 41 ZOO FREEWAY Advanced

RE/BRRPL

HOWARD AVE TO UPRR

1090-32-21 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 02/25/24 IH 43 AIRPORT FREEWAY Advanced

RE/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 12
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

92ND STREET BRIDGE

2070-08-01 MILWAUKEE LOC-STR 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 LAYTON AVE TRAFFIC SIGNAL IMPROVE Advanced

PE/ADAPTIVE TRAFFIC SIGNAL SYS

S PINE ST TO S PACKARD AVENUE

2080-05-71 MILWAUKEE LOC-STR 205 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/26 03/10/26 C MILWAUKEE, TEUTONIA AVE Advanced

CONST/BRRPL

LINCOLN CREEK BRIDGE P40-0823

2984-25-05 MILWAUKEE LOC-STR 211 $0 - $99,999 $0 - $99,999 07/25/23 C MILWAUKEE, LINCOLN MEMORIAL DR Advanced

PE/ADAPTIVE TRAFFIC SIGNAL

JUNEAU PARK RD TO E WATER TOWER RD

2984-25-76 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 02/08/27 C MILWAUKEE, N 25TH ST Deferred

CONST/BRRHB

MENOMONEE RIVER BRIDGE P40-0654

2984-30-01 MILWAUKEE LOC-STR 290 $0 - $99,999 $250,000 - $499,999 08/25/23 C MILWAUKEE, W HOPKINS BIKE LANE Advanced

PE/FULL PS/RECST

34TH ST TO N TEUTONIA AVE

2984-30-71 MILWAUKEE LOC-STR 290 $0 - $99,999 $1,000,000 - $1,999,999 08/25/25 C MILWAUKEE, W HOPKINS BIKE LANE Advanced

CONST/RECST

34TH ST TO N TEUTONIA AVE

2984-31-01 MILWAUKEE LOC-STR 290 $0 - $99,999 $250,000 - $499,999 08/25/23 C MILWAUKEE, W WALNUT BIKE LANE Advanced

PE/FULL PS&E/RECONSTRUCT

N 20TH ST TO N 40TH ST

2984-31-71 MILWAUKEE LOC-STR 290 $0 - $99,999 $1,000,000 - $1,999,999 08/25/25 C MILWAUKEE, W WALNUT BIKE LANE Advanced

CONST/PROTECTED BIKE LANE

N 20TH ST TO N 40TH ST

2984-33-01 MILWAUKEE LOC-STR 290 $0 - $99,999 $100,000 - $249,999 08/25/23 C MILWAUKEE, OKLAHOMA/6TH BIKE LANE Advanced

PE/FULL PS/RECST

6TH-HOWELL & MANITOBA-OKLAHOMA

2984-33-71 MILWAUKEE LOC-STR 290 $0 - $99,999 $750,000 - $999,999 08/25/25 C MILWAUKEE, OKLAHOMA/6TH BIKE LANE Advanced

CONST/RECST

6TH-HOWELL & MANITOBA-OKLAHOMA

1009-01-32 MILWAUKEE NON-HWY 290 $0 - $99,999 $250,000 - $499,999 07/25/23 Bike Fed SRTS High School Project Advanced

SRTS EDUCATION

MILWAUKEE TMA AREA



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 13
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1693-09-04 MILWAUKEE NON-HWY 211 $500,000 - $749,999 $500,000 - $749,999 08/25/23 MCTS MARKETING PUBLIC OUTREACH Advanced

TST/MARKETING

2023-2026 PHASE 1

2697-23-00 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 08/25/23 M-T BIKE & PED PLANNING STUDY Advanced

PE/STUDY

CITY MEQUON & OZAUKEE INTERURBAN TR

2980-08-00 MILWAUKEE NON-HWY 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 POWERLINE TRAIL PHASE 3 Advanced

PE/FULL PS/BIKE PED TRAIL

W EDGERTON AVE TO OLT & S MEADOW DR

2984-35-02 MILWAUKEE NON-HWY 290 $0 - $99,999 $250,000 - $499,999 08/25/23 S POWERLINE TRAIL PLANNING STUDY Advanced

PE/STUDY

HALE-HAST; PONDVIEW-LAKE MICHIGAN

2994-23-00 MILWAUKEE NON-HWY 290 $0 - $99,999 $250,000 - $499,999 11/25/23 WISCONSIN AVENUE MULTI-USE PATH Advanced

PE/FULL PS&E/MISC

HONEYCREEK-MAYFAIR WISCONSIN-POTTER

2994-23-70 MILWAUKEE NON-HWY 290 $0 - $99,999 $1,000,000 - $1,999,999 12/25/25 WISCONSIN AVENUE MULTI-USE PATH Advanced

CONST/PED PATH

HONEYCREEK-MAYFAIR WISCONSIN-POTTER

2998-02-00 MILWAUKEE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 BIKE PEDESTRIAN SAFETY STUDY Advanced

PE/STUDY

VILLAGE WIDE - WHITEFISH BAY

1228-09-07 MILWAUKEE OFF-SYS 303 $500,000 - $749,999 $500,000 - $749,999 06/25/23 08/25/23 IH 43 NORTH SOUTH FREEWAY Advanced

PE/FULL PS & E ROW/PVRPLA

BECHER I/C

2120-18-70 MILWAUKEE STH-024 303 $13,000,000 - $13,999,999 $17,000,000 - $19,999,999 09/10/24 09/10/24 HALES CORNERS - MILWAUKEE Increase

CONST/RESURFACE

USH 45 TO 45TH STREET

2225-00-74 MILWAUKEE STH-032 290 $0 - $99,999 $100,000 - $249,999 09/09/25 V FOX POINT CROSSWALK ENHANCEMENTS Advanced

CONST/PED ENHANCEMENT

6 LOCATIONS ON LAKE DR

2225-16-20 MILWAUKEE STH-032 303 $0 - $99,999 $100,000 - $249,999 10/25/26 C MILWAUKEE Advanced

RE/PVRPLA

E WELLS ST TO E BRADFORD AVE

2984-16-23 MILWAUKEE STH-032 303 $0 - $99,999 $100,000 - $249,999 07/25/26 C MILWAUKEE, N FARWELL, E BRADFORD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 14
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

RE/PVRPLA

N PROSPECT AVE TO N LAKE DR

2235-04-20 MILWAUKEE STH-038 303 $0 - $99,999 $0 - $99,999 07/25/26 C MILWAUKEE, S 6TH STREET Advanced

RE/RSRF25

W MITCHELL ST TO W NATIONAL AVE

2230-05-02 MILWAUKEE STH-059 303 $100,000 - $249,999 $500,000 - $749,999 01/25/24 C WEST ALLIS, GREENFIELD AVE Advanced

PE/FULL PS&E/PVRPLA

S 84TH ST TO S 76TH ST

2230-05-03 MILWAUKEE STH-059 303 $100,000 - $249,999 $500,000 - $749,999 01/25/24 11/25/24 C WEST ALLIS, GREENFIELD AVE Advanced

PE/FULL PS&E/PVRPLA

S 76TH ST TO S 70TH ST

2230-05-04 MILWAUKEE STH-059 303 $250,000 - $499,999 $750,000 - $999,999 01/25/24 11/25/24 C WEST ALLIS, GREENFIELD, NATIONAL Advanced

PE/FULL PS&E/PVRPLA

S 70TH ST TO S 56TH ST

2230-05-22 MILWAUKEE STH-059 303 $0 - $99,999 $0 - $99,999 10/25/24 C WEST ALLIS, GREENFIELD AVE Advanced

RE/PAVEMENT REPLACEMENT

S 84TH ST TO S 76TH ST

2230-05-23 MILWAUKEE STH-059 303 $0 - $99,999 $0 - $99,999 10/25/24 C WEST ALLIS, GREENFIELD AVE Advanced

RE/PVRPLA

S 76TH ST TO S 70TH ST

2230-05-24 MILWAUKEE STH-059 303 $0 - $99,999 $0 - $99,999 10/25/24 C WEST ALLIS, GREENFIELD, NATIONAL Advanced

RE/PVRPLA

S 70TH ST TO S 56TH ST

2165-05-20 MILWAUKEE STH-181 303 $0 - $99,999 $0 - $99,999 10/25/24 C WEST ALLIS, S 84TH ST Advanced

RE/PVRPLA

W GREENFIELD AVE TO W ADLER AVE

2165-05-21 MILWAUKEE STH-181 303 $0 - $99,999 $0 - $99,999 10/25/24 C MILWAUKEE, S 84TH ST Advanced

RE/PAVEMENT REPLACEMENT

W GREENFIELD AVE TO W ADLER AVE

2545-03-92 MILWAUKEE STH-181 303 $0 - $99,999 $0 - $99,999 05/25/23 76TH ST (STH 181) Deferred

LFA/ INCIDENTAL TO 2545-03-72

INTERSECTION WITH HAMPTON AVENUE

2984-29-01 MILWAUKEE VAR-HWY 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 NON-INTRUSIVE DETECTION GRANT 1 Advanced

PE/FULL PS&E LFA/MISC



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 15
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

14 INTERSECTIONS, NEAR NORTH SIDE

2984-29-02 MILWAUKEE VAR-HWY 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 NON-INTRUSIVE DETECTION GRANT 2 Advanced

PE/FULL PS/MISC

12 INTERSECTIONS, CAPITOL CORRIDOR

2984-29-03 MILWAUKEE VAR-HWY 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 NON-INTRUSIVE DETECTION GRANT 3 Advanced

PE/FULL PS/MISC

13 INTERSECTIONS, SOUTH SIDE

2984-29-04 MILWAUKEE VAR-HWY 211 $100,000 - $249,999 $100,000 - $249,999 07/25/23 NON-INTRUSIVE DETECTION GRANT 4 Advanced

PE/FULL PS/MISC

15 INTERSECTIONS, NORTH SIDE

5116-00-01 MONROE CTH-A 205 $0 - $99,999 $0 - $99,999 01/25/24 CTH N - T CLIFTON Advanced

DESIGN/BRIDGE REPLACEMENT

INDIAN CREEK BRIDGE B-41-0923

5127-00-03 MONROE CTH-T 205 $0 - $99,999 $100,000 - $249,999 01/25/24 STH 71 - CTH A Advanced

DESIGN/BRIDGE REPLACEMENT

MORRIS CREEK BRIDGE P-41-0128

5127-00-04 MONROE CTH-T 205 $0 - $99,999 $0 - $99,999 01/25/24 CTH F - STH 71 Advanced

DESIGN/BRIDGE REPLACEMENT

MORRIS CREEK BRIDGE P-41-0130

5018-00-02 MONROE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T SHELDON, NORDALE AVENUE Advanced

DESIGN/BRIDGE REPLACEMENT

E BR KICKAPOO RVR BRIDGE, B-41-0901

5025-00-02 MONROE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T TOMAH, INTERIOR ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

LEMONWEIR CREEK BRIDGE, P-41-0180

7005-00-01 MONROE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T LAGRANGE, ELLSWORTH ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

BR MILL CREEK BRIDGE, P-41-0156

7188-02-73 MONROE USH-012 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 08/12/25 01/11/28 BLACK RIVER FALLS - TOMAH Deferred

CONST/MILL & OVERLAY/RSRF

JACKSON COUNTY LINE TO CTH O

1000-28-00 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 01/25/24 NW REGION, MATERIALS CERT/FINALS Advanced

REDISTRIBUTION CONTRACT

MATERIALS FINALS REVIEW



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 16
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1000-28-04 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 03/25/24 NW REGION, MATERIALS TESTING Advanced

REDISTRIBUTION CONTRACT

MATERIALS TESTING SERVICES, EC LAB

9077-04-00 OCONTO LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T LAKEWOOD, SMYTH ROAD Advanced

DSGN/FULL PSE/BRRPL/P-42-0042

N BRANCH OCONTO RIVER BRIDGE

9160-22-00 OCONTO STH-064 303 $250,000 - $499,999 $500,000 - $749,999 12/31/00 12/25/23 MOUNTAIN - POUND Advanced

DSGN/FULL PSE/RSRF20

STH 32 S JUNCTION - CTH S

9449-00-00 ONEIDA CTH-C 205 $0 - $99,999 $100,000 - $249,999 05/25/24 RHINELANDER - USH 45 Advanced

DESIGN/FULL PSE/REPLACEMENT

N BR PELICAN RIVER BRIDGE, B430005

9449-00-70 ONEIDA CTH-C 205 $0 - $99,999 $1,000,000 - $1,999,999 11/10/26 RHINELANDER - USH 45 Advanced

CONST/REPLACEMENT

N BR PELICAN RIVER BRIDGE, B430005

9874-00-80 ONEIDA LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 09/25/23 MINOCQUA LED STREETLIGHT CONVERSION Advanced

CONST/CRP/MISC

USH 51 VARIOUS LOCATIONS

9997-16-01 ONEIDA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 C RHINELANDER, KEMP STREET Advanced

DESIGN/FULL PSE/REPLACEMENT

WISCONSIN RIVER BRIDGE, B-43-0003

9997-16-71 ONEIDA LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 01/13/26 C RHINELANDER, KEMP STREET Advanced

CONST/REPLACEMENT

WISCONSIN RIVER BRIDGE, B-43-0003

1500-77-70 OUTAGAMIE LOC-STR 206 $0 - $99,999 $0 - $99,999 08/25/23 OUTAGAMIE CO, SMART TRAFFIC CONTROL Advanced

CONST/CRP/MISC

OUTAGAMIE CO, VARIOUS ST. LOCATIONS

4657-27-70 OUTAGAMIE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 08/25/23 T GRAND CHUTE - STREET LIGHTING Advanced

CONST/CRP/MISC

T GRAND CHUTE VARIOUS ST. LOCATIONS

6498-08-70 OUTAGAMIE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 08/25/23 C KAUKAUNA - STREET LIGHTING Advanced

CONST/CRP/MISC

C KAUKAUNA VARIOUS STREET LOCATIONS

6430-25-00 OUTAGAMIE STH-076 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/23 OSHKOSH - GREENVILLE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 17
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DSN/PRELMINARY DESIGN/RSRF

USH 10 - STH 15

2695-03-72 OZAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 04/08/25 T CEDARBURG, CEDAR CREEK RD Advanced

CONST/BRRPL

CEDAR CREEK BRIDGE, P45-0038

2697-04-73 OZAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/08/26 03/11/25 V THIENSVILLE, WILLIAMSBURG DR Advanced

CONST/BRRPL

PIGEON CREEK, P45-0710

4820-05-70 OZAUKEE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 12/08/26 03/09/27 T BELGIUM, DIXIE RD Deferred

CONST/BRRPL

SAUK CREEK BRIDGE P45-0027

4821-03-70 OZAUKEE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 12/08/26 04/08/25 T SAUKVILLE, CEDAR SAUK RD Advanced

CONST/BRRPL

BRANCH MILWAUKEE RIVER P45-0907

2696-23-00 OZAUKEE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 OZAUKEE INTERURBAN TRAIL EW Advanced

PE/FULL PS/MISC

ALONG STH 60 1ST TO WASHINGTON

2696-23-70 OZAUKEE NON-HWY 290 $0 - $99,999 $250,000 - $499,999 12/25/25 OZAUKEE INTERURBAN TRAIL EW Advanced

CONST/BIKE PED TRAIL

ALONG STH 60 1ST TO WASHINGTON

4822-05-02 OZAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/23 BICYCLE PEDESTRIAN PLANNING STUDY Advanced

BIKE PED PLAN UPDATES

CITYWIDE

1410-16-20 OZAUKEE STH-033 303 $0 - $99,999 $100,000 - $249,999 10/25/24 NEWBURG-SAUKVILLE Advanced

RE/RESURFACE

CTH Y TO 500' NE OF CTH W

2310-18-50 OZAUKEE STH-060 303 $0 - $99,999 $100,000 - $249,999 02/25/26 V GRAFTON, WASHINGTON ST Advanced

RR/WIS&SOUTHERN/XING SRFCE/387165T

1ST AVE TO 10TH AVE

2310-18-51 OZAUKEE STH-060 303 $0 - $99,999 $250,000 - $499,999 02/25/26 V GRAFTON, WASHINGTON ST Advanced

RR/WIS&SOUTHERN/XING SGNLS/387165T

1ST AVE TO 10TH AVE

8412-00-01 POLK OFF-SYS 290 $0 - $99,999 $0 - $99,999 11/25/23 C AMERY, HILLCREST DRIVE Advanced

DESIGN/BIKE & PED TRAIL TAP PROGRAM



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 18
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

OTIS STREET TO MINNEAPOLIS AVENUE S

8412-00-21 POLK OFF-SYS 290 $0 - $99,999 $0 - $99,999 12/25/25 C AMERY, HILLCREST DRIVE Advanced

REAL ESTATE ACQUISITION-TAP

OTIS STREET TO MINNEAPOLIS AVENUE S

8412-00-71 POLK OFF-SYS 290 $0 - $99,999 $250,000 - $499,999 12/25/26 C AMERY, HILLCREST DRIVE Advanced

CONSTR/BIKE & PED TRAIL TAP PROGRAM

OTIS STREET TO MINNEAPOLIS AVENUE S

8010-01-80 POLK STH-035 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 09/09/25 09/14/27 LUCK - SIREN Deferred

CONSTRUCTION/RESURFACE

STH 48 E TO POLK STREET

9894-00-02 PRICE TWN-RD 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T WORCESTER, BRIDGE P-50-0060 Advanced

DESIGN/FULL PSE/REPLACEMENT

AABAJIJIWANI-ZIIBIINSING CRK BRIDGE

9894-00-72 PRICE TWN-RD 205 $0 - $99,999 $1,000,000 - $1,999,999 01/13/26 T WORCESTER, BRIDGE P-50-0060 Advanced

CONST/REPLACEMENT

AABAJIJIWANI-ZIIBIINSING CRK BRIDGE

2699-03-70 RACINE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 12/08/26 03/09/27 T NORWAY, OVERSON RD Deferred

CONST/BRRPL

GOOSE LAKE BRANCH CANAL, P51-903

1320-13-02 RACINE STH-011 303 $250,000 - $499,999 $250,000 - $499,999 06/25/23 08/25/23 BURLINGTON - RACINE Advanced

PE/FULL PS&E ROW/PVRPLA

CTH N TO CTH C

1320-27-20 RACINE STH-011 303 $0 - $99,999 $1,000,000 - $1,999,999 10/25/24 VIL OF UNION GROVE, DURAND AVD Advanced

RE/PVRPL

CTH C TO 67TH DR

5788-00-06 ROCK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T NEWARK, CLEOPHAS ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

RACCOON CREEK BRIDGE P-53-0146

8180-00-64 RUSK STH-027 303 $0 - $99,999 $0 - $99,999 06/25/23 LADYSMITH - OJIBWA Advanced

CONSTR/LFA/CULVERT REPLACEMENT

1.12 MILES N OF YANCEY ROAD

5659-00-04 SAUK CTH-PF 205 $0 - $99,999 $100,000 - $249,999 01/25/24 CTH W - V NORTH FREEDOM Advanced

DESIGN/BRIDGE REPLACEMENT

BARABOO RIVER BRIDGE B-56-0672



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 19
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

5738-00-04 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T WOODLAND, DAVID DRIVE Advanced

DESIGN/BRIDGE REPLACEMENT

BR PLUM CREEK BRIDGE P-56-0933

5738-00-05 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T WOODLAND, ROTT ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

LITTLE BARABOO RVR BRIDGE P-56-0948

5786-00-04 SAUK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T LAVALLE, SMITH ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

LAKE REDSTONE TRIB BRIDGE P-56-0115

5852-00-05 SAUK NON-HWY 290 $0 - $99,999 $0 - $99,999 01/01/23 WISCONSIN RIVER BICYCLE/PED BRIDGE Advanced

PE/PL CHECK REVIEW BIKE/PED BRIDGE

GREAT RIVER TRAIL IN SAUK CITY

5640-01-08 SAUK STH-113 303 $0 - $99,999 $500,000 - $749,999 01/01/23 MERRIMAC FERRY Advanced

PLAN & ADM -MISC/STUDY

PERFORMANCE & RELIABILITY STUDY

8140-00-27 SAWYER STH-027 303 $0 - $99,999 $0 - $99,999 06/25/23 11/25/27 OJIBWA - HAYWARD Deferred

REAL ESTATE ACQUISITION

125' W OF STH 40 S TO BOYLAN RD

6107-00-00 SHAWANO LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/25 T WITTENBERG, ROBIN ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

MIDDLE BR EMBARRASS RIVER BRIDGE

6107-00-70 SHAWANO LOC-STR 205 $0 - $99,999 $750,000 - $999,999 11/10/26 T WITTENBERG, ROBIN ROAD Advanced

CONST/REPLACEMENT

MIDDLE BR EMBARRASS RIVER BRIDGE

9220-00-80 SHAWANO LOC-STR 206 $0 - $99,999 $100,000 - $249,999 09/25/23 BONDUEL LED STREETLIGHT CONVERSION Advanced

CONST/CRP/MISC

VARIOUS STREET LOCATIONS

1009-44-58 SHAWANO NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/23 T RICHMOND, MOUNTAIN BAY TRAIL Advanced

FEASIBILITY STUDY

MAPLE AVENUE TO CTH M

1223-19-00 SHEBOYGAN IH -043 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/23 SHEBOYGAN - MANITOWOC Advanced

DSGN/FULL PSE/BRRHB

CTH MM, CTH XX OVERPASSES

4204-10-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T PLYMOUTH, RIVER HEIGHTS DRIVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 20
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DSGN/FULL PSE/BRRPL B-59-0120

MULLET RIVER BRIDGE

4204-10-70 SHEBOYGAN LOC-STR 205 $0 - $99,999 $500,000 - $749,999 03/10/26 T PLYMOUTH, RIVER HEIGHTS DRIVE Advanced

CONST OPS/BRRPL B-59-0120

MULLET RIVER BRIDGE

4540-35-20 SHEBOYGAN STH-032 303 $0 - $99,999 $0 - $99,999 08/25/23 SHEBOYGAN FALLS - HOWARDS GROVE Advanced

RE OPS/RE ACQUISITION

STH 23 - STH 42

8941-05-02 ST. CROIX NON-HWY 290 $0 - $99,999 $0 - $99,999 11/25/23 C NEW RICHMOND, OFF RD TRAIL Advanced

DESIGN/BIKE & PED TRAIL TAP PROGRAM

PARK AVENUE TO PRAIRIE ROAD

8946-00-00 ST. CROIX NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 V HAMMOND, MULTI USE TRAIL EXT Advanced

DESIGN/BIKE & PED TRAIL

VARIOUS STREETS

7160-04-41 TREMPEALEAU STH-035 303 $0 - $99,999 $0 - $99,999 06/25/23 TREMPEALEAU - FOUNTAIN CITY Deferred

UTL/INT 201/CENTURYLINK/7160-04-72

TREMP RVR E CHANNEL BRG B-61-0029

9514-00-00 VILAS CTH-W 205 $0 - $99,999 $250,000 - $499,999 05/25/24 USH 51 - CTH K Advanced

DESIGN/FULL PSE/REPLACEMENT

REST LAKE SPILLWAY, B-63-0011

9514-00-70 VILAS CTH-W 205 $0 - $99,999 $2,000,000 - $2,999,999 11/10/26 USH 51 - CTH K Advanced

CONST/REPLACEMENT

REST LAKE SPILLWAY, B-63-0011

9901-00-80 VILAS LOC-STR 206 $0 - $99,999 $0 - $99,999 09/25/23 SOLAR LED RADAR SPEED SIGN Advanced

CONST/CRP/MISC

NORTHLAND PINES SCHOOL DISTRICT

1009-44-28 VILAS NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/23 PLUM LAKE WALKING/BIKING STUDY Advanced

PLANNING STUDY

SAYNER AND STAR LAKE AREA

3838-05-01 WALWORTH LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/25/23 T SHARON, PETERS RD Advanced

PE/FULL PS&E ROW/BRRPL

LITTLE TURTLE CREEK BRIDGE B64-12

3838-05-71 WALWORTH LOC-STR 205 $750,000 - $999,999 $750,000 - $999,999 12/08/26 03/09/27 T SHARON, PETERS RD Deferred

CONST/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 21
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

LITTLE TURTLE CREEK BRIDGE B64-12

3838-06-00 WALWORTH LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 12/25/23 T SHARON, PETERS RD Advanced

PE/FULL PS&E ROW/BRRPL

WIS SOUTHERN RR BRIDGE, P64-38

3838-06-70 WALWORTH LOC-STR 205 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/08/26 02/09/27 T SHARON, PETERS RD Deferred

CONST/BRRPL

WIS SOUTHERN RR BRIDGE, P64-38

3847-07-00 WALWORTH NON-HWY 290 $0 - $99,999 $100,000 - $249,999 08/25/23 EAST TROY MULTI-USE TRAIL EXTENSION Advanced

PE/FULL PS/MISC

MILL POND PARK TO EXECUTIVE DRIVE

3847-07-70 WALWORTH NON-HWY 290 $0 - $99,999 $1,000,000 - $1,999,999 12/25/25 EAST TROY MULTI-USE TRAIL EXTENSION Advanced

CONST/BIKE PED TRAIL

MILL POND PARK TO EXECUTIVE DRIVE

3840-05-00 WALWORTH STH-011 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/25/25 C ELKHORN,WALWORTH,WISCONSIN,COURT Advanced

PE/FULL PS & E ROW/RSRF15

CHURCH ST TO COBB RD

3840-05-20 WALWORTH STH-011 303 $0 - $99,999 $0 - $99,999 07/25/26 C ELKHORN,WALWORTH,WISCONSIN,COURT Advanced

RE/RSRF15

CHURCH ST TO COBB RD

3390-08-20 WALWORTH STH-089 303 $0 - $99,999 $0 - $99,999 07/25/24 RICHMOND - WHITEWATER Advanced

RE/RSRF 30

CTH A TO STH 11

8130-00-23 WASHBURN STH-070 303 $0 - $99,999 $0 - $99,999 04/25/24 SPOONER - STONE LAKE Advanced

REAL ESTATE ACQUISITION

CTH B W TO STH 27 N

1197-00-41 WASHBURN USH-053 303 $100,000 - $249,999 $100,000 - $249,999 06/25/23 SPOONER - MINONG Deferred

UTL/INT 34/WE ENERGIES/1197-00-70

TREGO INTERCHANGE

1197-00-42 WASHBURN USH-053 303 $0 - $99,999 $0 - $99,999 06/25/23 SPOONER - MINONG Deferred

UTL/INT XX/WE ENERGIES/1197-00-70

TREGO INTERCHANGE

1100-05-02 WASHINGTON IH -041 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 06/25/24 MILWAUKEE - FOND DU LAC Advanced

PE/FULL PSE/RESURFACE

WAUKESHA CO LINE TO USH 45



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 22
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

4824-03-72 WASHINGTON LOC-STR 205 $750,000 - $999,999 $750,000 - $999,999 12/08/26 03/10/26 T KEWASKUM, TOWNLINE RD Advanced

CONST/BRRPL

TRIBUTARY MILWAUKEE RIVER P66-0911

4825-05-70 WASHINGTON LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 03/10/26 T BARTON, WOODFORD DR Advanced

CONST/BRRPL

MILWAUKEE RIVER BRIDGE P66-0063

4826-01-71 WASHINGTON LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/08/26 04/14/26 T FARMINGTON, JAY DR Advanced

CONST/BRRPL

N BR MILWAUKEE RIVER BRIDGE, P66-38

2722-08-71 WAUKESHA CTH-O 206 $6,000,000 - $6,999,999 $9,000,000 - $9,999,999 12/10/24 12/10/24 C NEW BERLIN MOORLAND ROAD Increase

CONST/PAVEMENT REPLACEMENT

CTH ES TO CTH D

1060-47-70 WAUKESHA IH -094 303 $25,000,000 - $29,999,999 $30,000,000 - $34,999,999 01/14/25 01/14/25 IH 94 EAST WEST FREEWAY Increase

CONST/RESURFACE

STH 83 TO STH 16

2713-05-70 WAUKESHA LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 04/13/27 T MERTON, STONE BANK RD Deferred

CONST/BRRPL

UNION PACIFIC RR BRIDGE, B67-0197

2717-03-02 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 C PEWAUKEE, BUSSE RD Advanced

PE/STATE REVIEW ONLY

PEWAUKEE RIVER P67-0094

2717-03-72 WAUKESHA LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 05/14/24 C PEWAUKEE, BUSSE RD Advanced

CONST/BRRPL

PEWAUKEE RIVER P67-0094

2720-09-71 WAUKESHA LOC-STR 205 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/08/26 03/10/26 V MENOMONEE FALLS, CAMPBELL DR Advanced

CONST/BRRPL

BUTLER DITCH BRIDGE P67-0775

2717-08-00 WAUKESHA NON-HWY 211 $100,000 - $249,999 $100,000 - $249,999 12/25/23 C PEWAUKEE MEADOWBROOK-PROSPECT TRL Advanced

PE/FULL PS/MISC

LAKE COUNTRY TRAIL TO PIRATE PASS

2718-08-01 WAUKESHA NON-HWY 211 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 CENTRACS TRAFFIC MANAGEMENT SYSTEM Advanced

PE/TRAFFIC MANAGEMENT

CITY OF WAUKESHA

2718-08-02 WAUKESHA NON-HWY 211 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 FIBER AND RADIO INTERCONNECT Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 23
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

PE/SIGNAL INTERCONNECT

CITY OF WAUKESHA

2718-08-03 WAUKESHA NON-HWY 211 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 TRAFFIC SIGNAL CONTROLLER UPGRADES Advanced

PE/CONTROLLERS/TIMING

CITY OF WAUKESHA

2718-08-71 WAUKESHA NON-HWY 211 $100,000 - $249,999 $100,000 - $249,999 12/25/23 CENTRACS TRAFFIC MANAGEMENT SYSTEM Advanced

MIS/PROCUREMENT & INTERGRATION

CITY OF WAUKESHA

2718-08-72 WAUKESHA NON-HWY 211 $100,000 - $249,999 $100,000 - $249,999 08/25/23 FIBER AND RADIO INTERCONNECT Advanced

MIS/FIBER/RADIO INSTALLATION

CITY OF WAUKESHA

2718-08-73 WAUKESHA NON-HWY 211 $100,000 - $249,999 $100,000 - $249,999 08/25/23 TRAFFIC SIGNAL CONTROLLER UPGRADES Advanced

MIS/TRAFFIC CABINETS/TIMING

CITY OF WAUKESHA

3852-07-00 WAUKESHA NON-HWY 211 $250,000 - $499,999 $250,000 - $499,999 10/25/24 LAKE COUNTRY TRAIL PHASE V Advanced

PE/FULL PS&E/MISC

ROOSEVELT PARK TO WAUKESHA CO LINE

3853-05-00 WAUKESHA NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/23 V SUMMIT; N DOUSMAN MULTI-USE TRAIL Advanced

PE/FULL PS&E/MISC

GENESEE LAKE RD & GENESEE LAKE PARK

3853-05-70 WAUKESHA NON-HWY 290 $0 - $99,999 $500,000 - $749,999 08/25/25 V SUMMIT; N DOUSMAN MULTI-USE TRAIL Advanced

CONST/BIKEPED PATH

GENESEE LAKE RD & GENESEE LAKE PARK

3856-03-00 WAUKESHA NON-HWY 290 $0 - $99,999 $100,000 - $249,999 08/25/23 BICYCLE & PEDESTRIAN PLANNING STUDY Advanced

PE/STUDY

TOWN OF MUKWONAGO WIDE

2230-16-20 WAUKESHA STH-059 303 $0 - $99,999 $0 - $99,999 01/25/25 NORTH PRAIRIE - MILWAUKEE Advanced

RE/RSRF25

WHITEHALL ST TO BROOKFIELD RD

2773-10-70 WAUKESHA STH-059 303 $14,000,000 - $14,999,999 $20,000,000 - $24,999,999 09/10/24 09/09/25 EAST WAUKESHA BYPASS Increase

CONST/PAVEMENT REPLACEMENT

SUNSET DRIVE TO ARCADIAN AVENUE

6886-02-02 WAUPACA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T DUPONT, QUARTERLINE ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 24
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

S BR PIGEON RIVER BRIDGE, P680060

6886-02-72 WAUPACA LOC-STR 205 $0 - $99,999 $500,000 - $749,999 11/10/26 T DUPONT, QUARTERLINE ROAD Advanced

CONST/REPLACEMENT

S BR PIGEON RIVER BRIDGE, P680060

6899-00-02 WAUPACA LOC-STR 205 $0 - $99,999 $250,000 - $499,999 05/25/24 T ROYALTON, BIGALKE ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

S BR LITTLE WOLF RVR BRIDGE P680090

6899-00-72 WAUPACA LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 11/10/26 T ROYALTON, BIGALKE ROAD Advanced

CONST/REPLACEMENT

S BR LITTLE WOLF RVR BRIDGE P680090

1120-64-00 WINNEBAGO IH -041 303 $500,000 - $749,999 $500,000 - $749,999 03/25/24 FOND DU LAC - OSHKOSH Advanced

DSGN/FULL PSE/PSRS20

STH 26 - CTH Y

1120-65-00 WINNEBAGO IH -041 303 $500,000 - $749,999 $500,000 - $749,999 03/25/24 OSHKOSH - APPLETON Advanced

DSGN/FULL PSE/PSRS30

CTH Y - BREEZEWOOD LANE

4992-00-67 WINNEBAGO LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 07/25/24 C MENASHA, RACINE STREET Advanced

CONST/MISC RR SIG/GATES 690283C

RACINE WCL RR XING SIG/GATE 690283C

6446-01-00 WINNEBAGO LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/23 T WOLF RIVER, APACHE AVENUE Advanced

DSGN/FULL PSE/BRRPL P-70-0049

ALDER CREEK BRIDGE

6446-01-70 WINNEBAGO LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 T WOLF RIVER, APACHE AVENUE Advanced

CONST OPS/BRRPL P-70-0049

ALDER CREEK BRIDGE

4685-34-71 WINNEBAGO STH-441 302 $6,000,000 - $6,999,999 $7,000,000 - $7,999,999 11/09/27 02/11/25 APPLETON, STH 441 Advanced

CONST OPS/MISC APPROACH SLABS

IH 41/USH 10 - S ONEIDA ST

6967-00-07 WOOD LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/24 T PORT EDWARDS, COUNTY LINE ROAD Advanced

DESIGN/FULL PSE/REPLACEMENT

CRANBERRY CREEK BRIDGE, P-71-0069

6967-00-77 WOOD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/13/26 T PORT EDWARDS, COUNTY LINE ROAD Advanced

CONST/REPLACEMENT

CRANBERRY CREEK BRIDGE, P-71-0069



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 25
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

6995-11-81 WOOD LOC-STR 206 $0 - $99,999 $500,000 - $749,999 09/25/23 MARSHFIELD STREETLIGHT CONVERSION Advanced

CONST/CRP/MISC

VARIOUS STREET LOCATIONS

6999-11-86 WOOD LOC-STR 206 $0 - $99,999 $500,000 - $749,999 09/25/23 WI RAPIDS RAIL XING OPTIMIZATION Advanced

CONST/CRP/MISC

VARIOUS STREET LOCATIONS



 2023-2026  STIP 
June 2023 Amendment

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

8600-08-24 Chippewa STH 178 303 $0-$99,999 $0-$99,999 5/25/2024
Chippewa Falls-Cornell/ Oneil Creek 
Bridge B09-0NEW/ Real Estate Advanced

3700-20-17
SOUTHEAST 

REGION WIDE VAR HWY  305 $3,000,000 - $3,999,999 8/25/2023

SIGNAL TIMING OPTIMIZATION/           
VARIOUS STATE HIGHWAYS PER 
PLAN/                                          
PE/SIGNAL TIMING OPTIMIZATION Advanced

3700-20-77
SOUTHEAST 

REGION WIDE VAR HWY  305 $3,000,000 - $3,999,999 9/25/2023

SIGNAL TIMING OPTIMIZATION/           
VARIOUS STATE HIGHWAYS PER 
PLAN/                                         
MIS/SIGNAL TIMING OPTIMIZATION

Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period 
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased



 2023‐2026 STIP
June Amendments

CY 2023 Section 5311 Projects ‐ Other Capital Investments

Recipient County or Counties Project Description STIP Project #
Total Project 

Cost
Section 5311 
Federal Share Local Share

Sawyer Co/LCO Transit Commission Barron, Sawyer, Washburn
Facility rehab/renovation ‐ security 
fencing and lighting 5311S23‐31c $50,000 $40,000 $10,000
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