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UTILITIES STATUS REPORT 
Wisconsin Department of Transportation 

DT 1080   7/2004 
Date 

 A 

Construction Project ID 

 B 

County 

 C 
To:  

Bureau of Highway Development 
ATTN:  Design Services Utilities Unit 

FHWA Project 

 D 

Highway 

 E 

From: F 
Director, District #  

Design Project ID 

 G 

Road 

 H 
Plat Date 

 J 

R/W Project ID 

 K 

Section 

 L 
Plans Due Date 

 M 
 Contract Letting Date 

 N 
 

UTILITY FACILITY 
PARCEL PARCEL 

ESTIMATED 
PCL 

FNDG 
DATES 

COMPANY TYPE 
NO ID 

COST % NOTICE 
SENT 

PARCEL 
TO C O  

C O APP 
LUG 
ACQ 

WORK 
SCHEDULED 

P Q R S T U V W X Y 

          

          

          

          

          

I CERTIFY THAT: 

Z      This is a TRANS 220 project;  This is NOT a Trans 220 project; 
AND (check one): 

AA   The above is a complete list of utilities with facilities in the project area and that necessary coordination arrangements 
have        been made, except as noted below. 

AA   The above is a complete list of utilities with facilities in the project area and there are no known utility adjustments 
required by the project. 

AA   There are utilities within the project area, but the project will not conflict with or impact them. (Utilities need not be listed 
in the table above.) 

AA   There are no known utility facilities within the project area. 

A copy of the Special Provisions per FDM Procedure 19-15-25 is attached. 
 
Name of Preparer 

BB 

Date 

BB 
Firm/District 

CC 

(Area Code) Telephone Number 

DD 

District Contact 

EE 

PARCEL STATUS OF PARCELS NOT YET ACQUIRED/OTHER COMMENTS 



FDM 18-10 Attachment 40.1  Utilities Status Report 

July 28, 2011 Attachment 40.1 Page 2 

FF GG 

  

  
 
  

http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/util/default.aspx
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INSTRUCTIONS FOR COMPLETING THE UTILITIES STATUS REPORT FORM 
 
Note:  The Utilities Status Report form (USR) is available as a MS-Word document on the DTID Local 
Area Network at N:/Oas/Dtid/Forms/Dtforms/Dt1080.doc 
 
The USR should be filled out using these instructions. The letters refer to the corresponding letters shown 
on the form in Attachment 1. 
 

A.  The date the USR is signed or submitted. 

B.  Construction Project I.D. for the project(s) covered by this document. 

C.  County in which the project is located. 

D.  FHWA Project I.D. if known. 

E.  The STH, USH, or IH number; CTH letter; TOWN; or LOCAL.   

F.  Name of District Director and the number of the district in which the project is located. 

G.  The Design Project I.D. for the project. 

H.  The name of the road. This is the TITLE of the project in the FOS system. 

J. The date the plat was signed or revised. (If applicable) 

K. The R/W Project I.D. for the plat. (If applicable) 

L. The project limits. This is the LIMITS of the project in the FOS system. 

M. The date the PS&E is to be submitted to Central Office. 

N. The scheduled letting date. 

P. Utility company name, may be abbreviated.  (WP&L, NSP, WEPCO, etc.) 

Q. Type of utility facility.  (Electric, Gas, Water,  San Sewer, etc.) 

R. Utility parcel number as shown on the R/W plat. 

S. Utility Project I.D. when applicable. 

T. Estimated cost of utility agreement. 

U. Funding of utility project. Normally this will be either “100% State” or “100%  Local.” 

V. The date the project plans were sent to the utility company. For TRANS 220 projects, this will be the date the 
DT1078 form, plans and cover memo were sent. 

 

NOTE: When finished filling in the DT1080 form, please convert to a PDF.   
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NOTE: W and X apply only to utility parcels.   

W.  The date the utility agreement was sent to the Bureau of Highway Development Design Services 
Section Utility Unit. 

X.  The date the utility agreement was approved or the date the conveyance of rights was signed if there 
is no agreement ($1 parcels). 

Y.  State when the utility relocation work is scheduled. “Prior to const.;” “None;” “During Const.;” “May 1, 
1998;” and “Fall 1997” are all acceptable types of statements. 

Z.  Check the box that applies. Either the project is or is not a TRANS 220 project. 

 
AA. Check one of the four boxes: 

The first box is the box that will normally be checked when there are utility conflicts. 
 

The second box should be used when there are no utility conflicts. 
 
The third box can be used when the project will not break ground and there is no possibility 
of a conflict with a utility facility. The utility companies don’t need to be notified of the project.  
This can be used for pavement marking projects, seal coating projects (where sealcoating is 
the only operation), erecting signals where the signal bases are already in place, sign face 
refurbishing, and other types of projects that don’t break ground. 
 
The fourth box should be used when there are no facilities within the project limits. 

 
BB. Date and name of the person responsible for utility coordination. 
 
CC. The name of the organization the preparer works for. 
 
DD. The phone number of the preparer . 
 
EE. Name of district contact. 
 
FF. The parcel number of the utility parcel that hasn’t been acquired. 
 
GG. The status of the unacquired parcel, including expected date of completion. 
 Also, any other comments regarding unusual circumstances of utility coordination on this project. 
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UTILITIES STATUS REPORT 
Wisconsin Department of Transportation 

DT1080     7/2004 

Date 

 June 1, 2004 

Construction Project ID 

 5255-03-71 

County 

 Iowa 

To: 

Bureau of Highway Development 
ATTN:  Design Services Utilities Unit 

FHWA Project 

 ---      

Highway 

 STH 23 

From: Dustin T. Brunette 
 Director, District #9 

Design Project ID 

 5255-03-00 

Road 

 Dodgeville-Spring Green Rd 

Plat Date 

 August 6, 2001 

R/W Project ID 

 5255-03-21 

Section 

 Dodgeville-Percussion Rock Rd 

Plans Due Date 

 July 1, 2004 
 Contract Letting Date 

 November 14, 2004 
 

UTILITY FACILITY 

PARCEL PARCEL 
ESTIMATED 

PCL 
FNDG 

DATES 

COMPANY TYPE 
NO ID 

COST % NOTICE 
SENT 

PARCEL 
TO C O  

C O APP 
LUG ACQ 

WORK 
SCHEDULED 

Alliant Gas 87 5255-03-41 $16,283 100% 
State 

1/15/03 8/3/99 9/27/99 Prior to 
Const. 

GTE Telephone 88 5255-03042 $35,230 100% 
State 

1/15/03 7/15/99  7/26/99 Prior to & 
during Const. 

Charter Cm+ CATV -- -- -- -- 1/15/03 -- -- Fall 2000 

Dodgeland 
Electric 

Electric 86 5255-03-21 $1 100% 
State 

1/15/03 -- 6/3/99 None 

Ameritech Telephone 89 5255-03-43 $12,600 100% 
State 

1/15/03   Spring 2004 

I CERTIFY THAT: 
 

  This is a TRANS 220 project;   This is NOT a Trans 220 project; 
AND (check one): 

 The above is a complete list of utilities with facilities in the project area and that necessary coordination arrangements 
have been made, except as noted below. 

 The above is a complete list of utilities with facilities in the project area and there are no known utility adjustments 
required by the project. 

 There are utilities within the project area, but the project will not conflict with or impact them. (Utilities need not be listed 
in the table above.) 

 There are no known utility facilities within the project area. 
A copy of the Special Provisions per FDM Procedure 19-15-25 is attached. 

Name of Preparer 
Katie Brakefield 

Date 
June 1, 2004 

Firm/District 
Emerald City Engineering 

(Area Code) Telephone Number 

(608) 756-9156 

District Contact 

Riley Heninger, District Utility Coordinator 

PARCEL STATUS OF PARCELS NOT YET ACQUIRED/OTHER COMMENTS 

89 Ameritech lost the agreement documents. They have been resent and are expected to be returned by June 15, 2004. 
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