

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1220-15-71	BROWN	IH -043	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	07/12/16	04/12/12	CITY OF GREEN BAY, TOWER DRIVE BRG	Advanced
								B-05-0158-0010 R/W-NO	
								IRWIN AVENUE - ATKINSON DRIVE	
1133-04-87	BROWN	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								ALLIED POOL RAZING/REMOVAL	
								MORRIS AVE - MEMORIAL DRIVE	
9202-07-47	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB TWC PARCEL #108	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-48	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	10/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB/GBMSD PARCEL #109	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-50	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB VILLAGE OF HOWARD#124	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-52	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB GBMSD UA #209	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-53	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB CITY OF GB UA#212	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-54	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB CITY OF GB UA213	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-57	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE - SUAMICO	Deferred
								CTH J-CTH EB QWEST COM PARCEL #117	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-59	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	12/25/11	06/25/11	DEPERE-SUAMICO	Deferred
								CTH J-CTH EB VILLAGE OFHOWARD UA224	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-89	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								STH 29 CLEARING & GRUBBING PHASE 1	
								STH 29 RELOCATION US 41 - CTH J	
9202-08-88	BROWN	STH-029	302	\$500,000 - \$749,999	\$500,000 - \$749,999		05/08/12	DEPERE - SUAMICO	Advanced
								SHAWANO AVE LNDSCPNG & BK/PED TRAIL	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WIS 29 RELOCATION US 41-CTH J	
4095-10-21	BROWN	STH-096	303	\$0 - \$99,999	\$250,000 - \$499,999		11/25/11	HIGH ST. VILLAGE OF WRIGHTSTOWN	Advanced
								RE-YES	
								FOX RIVER - SHANTY ROAD	
9532-03-22	BROWN	STH-160	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/11	VILLAGE OF PULASKI	Advanced
								RE/RW	
								HIGHVIEW ST - SAINT AUGUSTINE ST	
1133-03-80	BROWN	USH-041	302	\$250,000 - \$499,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								USH 41 FENCING (LARSEN RD-MEM DR)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								MASON ST STORMWATER POND	
								MORRIS AVE - MEMORIAL DR	
1133-04-77	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								MASON ST INTCHG TMP	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								NINTH STREET BRIDGES	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-86	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	06/14/11	DEPERE - SUAMICO	Deferred
								BEAVER DAM CREEK BOX CULVERT @ 9TH	
								MORRIS AVE - MEMORIAL DRIVE	
1133-10-22	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	04/25/12	07/25/15	DEPERE - SUAMICO	Deferred
								CTH M INTCHG R/E	
								MEMORIAL DRIVE - CTH M	
7160-02-72	BUFFALO	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999	07/25/10	07/25/12	C ALMA, ELM STREET	Advanced
								CONSTRUCTION/OBSERVATION DECK	
								SCENIC & WILDLIFE OBSERVATION DECK	
4487-04-71	CALUMET	CTH-F	206	\$0 - \$99,999	\$0 - \$99,999		10/25/11	T CHILTON, CTH F	Advanced
								CONST/MISC BEAM GUARD/END TREATMENT	
								LONG RD-FINNEGAN RD	
8996-00-96	CHIPPEWA	LOC-STR	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	C CHIPPEWA FALLS, MAIN STREET	Advanced
								DESIGN/BRRHB/DECK OVERLAY	
								CHIPPEWA RIVER BRIDGE B-09-0099	
8610-01-05	CHIPPEWA	STH-124	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C CHIPPEWA FLS,HIGH ST & RUSHMAN DR	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURFACING	
								BRIDGE STREET TO DUNCAN CREEK	
5432-00-01	COLUMBIA	CTH-A	205	\$0 - \$99,999	\$0 - \$99,999	08/25/12		DOYLESTOWN - RANDOLPH	Deferred
								DESIGN/BRIDGE REPLACEMENT	
								UP RAILROAD BRIDGE P-11-0033	
5432-00-71	COLUMBIA	CTH-A	205	\$500,000 - \$749,999	\$500,000 - \$749,999	02/11/14		DOYLESTOWN - RANDOLPH	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								UP RAILROAD BRIDGE	
1011-01-83	COLUMBIA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		02/25/14	MADISON - PORTAGE	Advanced
								TOIP PARTICIPATING/1011-01-63	
								PATTON ROAD BRIDGE B-11-0018	
5090-03-30	COLUMBIA	STH-033	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BARABOO - PORTAGE	Advanced
								PE/PM MILL & OVERLAY	
								COUNTY LINE TO BARABOO RIVER BRIDGE	
5992-06-57	DANE	CTH-D	206	\$1,000,000 - \$1,999,999	\$3,000,000 - \$3,999,999	02/14/12	02/14/12	CITY OF MADISON, FISH HATCHERY ROAD	Increase
								CONST OPS/PAVEMENT REPLACEMENT	
								EMIL STREET TO WINGRA DRIVE	
1001-02-34	DANE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	JANESVILLE - MADISON	Advanced
								DESIGN/REPAIR/WEDGE/OVERLAY	
								CTH B TO USH 12	
1001-02-64	DANE	IH -039	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		05/08/12	JANESVILLE - MADISON	Advanced
								CONST OPS/REPAIR/WEDGE/OVERLAY	
								CTH B TO USH 12	
5992-09-04	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/11	MILWAUKEE STREET, C OF MADISON	Advanced
								DESIGN OVERSIGHT/PRELIMINARY ENG	
								EAST BRANCH STARKWEATHER CREEK BR	
5992-09-05	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		10/25/11	MILWAUKEE STREET, C OF MADISON	Advanced
								DESIGN OVERSIGHT/PRELIMINARY ENG	
								EAST BRANCH STARKWEATHER CREEK BR	
5926-00-41	DANE	STH-092	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	MT HOREB - BROOKLYN	Advanced
								UTL OPS/ALLIANT ELEC PARCEL #81	
								DEER CREEK CULVERT	
5926-00-42	DANE	STH-092	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	MT HOREB - BROOKLYN	Advanced
								UTL OPS/TDS TELECOM COMM PARCEL #82	
								DEER CREEK CULVERT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1206-04-33	DANE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SAUK CITY - CAMBRIDGE	Advanced
								DESIGN/PAINTING BRIDGE PILING	
								YAHARA RIVER B-13-0315 & B-13-0316	
5301-04-04	DANE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SAUK CITY - MADISON	Advanced
								DESIGN/ADD'L TURN LANE/SIGNAL IMP	
								CTH K INTERSECTION	
5310-02-21	DANE	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	SPRING GREEN - MADISON	Advanced
								R/E ACQUISTION	
								WALTER ROAD TO CTH KP	
5310-02-76	DANE	USH-014	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	01/13/15	SPRING GREEN - MADISON	Deferred
								CONT OPS/GRADE, BASE, AND SURFACE	
								WALTER ROAD TO CTH KP	
5310-02-77	DANE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999	01/14/14	01/13/15	SPRING GREEN - MADISON	Deferred
								CONT OPS/SANITARY SEWER	
								WALTER ROAD TO CTH KP	
1206-07-89	DANE	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	MOUNT HOREB - MADISON	Advanced
								TOIP PARTICIPATING/1206-07-79	
								CTH PD INTERSECTION	
8640-02-20	DUNN	STH-079	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	BOYCEVILLE - CONNORSVILLE	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								SLOVAK VALLEY CREEK BRDG B-17-0365	
7070-08-03	EAU CLAIRE	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	AUGUSTA - CADOTT	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRIDGE CREEK BRIDGE B-18-0684	
1420-22-21	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	09/25/12	09/25/12	FOND DU LAC BYPASS	Increase
								RW-YES	
								CTH V INTERCHANGE	
7520-03-00	JACKSON	STH-095	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	V HIXTON, SOUTH STATE STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TREMPEALEAU RIVER BRIDGE B-27-0396	
3575-02-03	JEFFERSON	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	C FORT ATKINSON, WHITEWATER AVENUE	Advanced
								PE/GRADE, BASE, AND SURFACE	
								SOUTH 3RD STREET TO FOX HILL ROAD	
3575-03-01	JEFFERSON	USH-012	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	FORT ATKINSON - WHITEWATER	Advanced
								PE/PULVERIZE AND OVERLAY	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								FOX HILL ROAD TO WHITEWATER BYPASS	
3729-00-74	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/09/14	39TH AVENUE	Advanced
								CONST/RECONSTRUCT W/ADDED CAPACITY	
								STH 165 TO 97TH STREET	
3736-00-02	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/12	CTH C	Advanced
								PE/RECONSTRUCT NO ADDED CAPACITY	
								CTH KD TO CTH W	
3736-00-72	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		12/09/14	CTH C	Advanced
								CONST/RECONSTRUCT NO ADDED CAPACITY	
								CTH KD TO CTH W	
3751-00-00	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	CTH W	Advanced
								PE/RECONSTRUCT NO ADDED CAPACITY	
								CTH F TO CTH FR	
3751-00-70	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		12/09/14	CTH W	Advanced
								CONST/RECONSTRUCT NO ADDED CAPACITY	
								CTH F TO CTH FR	
3220-05-20	KENOSHA	STH-158	303	\$1,000,000 - \$1,999,999	\$12,000,000 - \$12,999,999	07/25/14	07/25/14	52nd Street, City of Kenosha	Increase
								R.E./Reconstruct w/Additional Lanes	
								1000ft west of 95th Ave to STH 31	
3738-06-31	KENOSHA	STH-165	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	104TH ST, VILLAGE PLEASANT PRAIRIE	Advanced
								PE / ROADWAY MAINTENANCE	
								IH 94 TO STH 31	
1071-08-04	LA CROSSE	IH -090	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	LA CROSSE - SPARTA	Advanced
								DESIGN/INTERCHANGE AREA IMPROVE	
								STH 16 INTERCHANGE AREA	
1176-24-50	LINCOLN	USH-051	303	\$100,000 - \$249,999	\$100,000 - \$249,999		11/25/12	MERRILL - TOMAHAWK	Advanced
								RAIL SIGNAL WORK	
								NORTH STAR ROAD INTERSECTION	
1176-24-51	LINCOLN	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		11/25/12	MERRILL - TOMAHAWK	Advanced
								RAIL SURFACE WORK	
								NORTH STAR ROAD INTERSECTION	
1166-00-43	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		10/25/11	STEVENS POINT - WAUSAU	Advanced
								VILLAGE OF KRONENWETTER, PARCEL 75	
								MAPLE RIDGE ROAD INTERCHANGE	
1166-00-46	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	10/25/11		STEVENS POINT - WAUSAU	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CHARTER	
								MAPLE RIDGE ROAD INTERCHANGE	
1166-00-48	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	10/25/11		STEVENS POINT - WAUSAU	Deferred
								KDL	
								MAPLE RIDGE ROAD INTERCHANGE	
1166-00-49	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	10/25/11		STEVENS POINT - WAUSAU	Deferred
								WPS GAS	
								MAPLE RIDGE ROAD INTERCHANGE	
1009-45-36	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	VARIOUS STRUCTURES MARATHON COUNTY	Advanced
								DESIGN/BRSHRM	
								VARIOUS STRUCTURES	
9402-01-71	MENOMINEE	CTH-AA	205	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/08	08/13/13	REHABILITATE & RECONSTRUCT CTH AA	Advanced
								CONST/EARMARK	
								CAMP 23 ROAD & OLD CTH B INTERSCT	
1228-22-00	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/11	NORTH SOUTH FREEWAY	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY;RDW	
								NORTH AV TO 0.3 MI S LEXINGTON BLVD	
1228-23-00	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	NORTH SOUTH FREEWAY	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								NORTH AV TO 0.3 MI S LEXINGTON BLVD	
1100-34-00	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	ZOO FREEWAY	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								HALE I/C TO LINCOLN AVE, ROADWY	
1100-35-00	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	ZOO FREEWAY	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								HALE I/C TO LINCOLN AVE, BRDGES	
1693-35-01	MILWAUKEE	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/11	MILWAUKEE SMART TRIPS	Advanced
								PE/MARKETING CAMPAIGN	
								PILOT TARGETED MARKETING PROGRAM	
2025-17-70	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$100,000 - \$249,999		01/10/12	E CAPITOL DR, VILLAGE OF SHOREWOOD	Advanced
								CONST/INTERSECTION MODIFICATION	
								NE CORNER OF OAKLAND AVE	
2200-13-00	MILWAUKEE	USH-018	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HIGHLAND BLVD, CITY OF MILWAUKEE	Advanced
								PE/RECONSTRUCT	
								27TH ST TO 12TH ST	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2200-14-00	MILWAUKEE	USH-018	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	WELLS ST, CITY OF MILWAUKEE	Advanced
								PE / RECONSTRUCT	
								6TH ST TO PROSPECT	
1023-06-02	MONROE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/CONC DK OVERLAYS/DK RPLA	
								B-41-0062, 0064, 0066, & 0068	
1000-08-34	NORTHWEST REGION WIDE	VAR-HWY	305	\$1,000,000 - \$1,999,999	\$500,000 - \$749,999	02/12/13	03/10/15	NORTHWEST REGION, VARIOUS HIGHWAYS	Deferred
								CONSTRUCTION/TRAFFIC OPERATIONS	
								PAVEMENT MARKING	
6517-10-21	OUTAGAMIE	STH-076	303	\$0 - \$99,999	\$0 - \$99,999	09/25/13	11/25/16	STH 15 - CTH JJ	Deferred
								EVERGLADE ROAD - CTH JJ	
1643-07-40	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	RICHLAND CENTER/CITY LIMITS - W 6TH	Advanced
								UTL OPS/WE ENERGIES - GAS	
								HIVE DRIVE ELY TO WEST 6TH ST	
1643-07-42	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	RICHLAND CENTER/CITY LIMITS - W 6TH	Advanced
								UTL OPS/RICHLAND CENTER MUNICP-ELEC	
								HIVE DRIVE ELY TO WEST 6TH ST	
1643-07-43	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	RICHLAND CENTER/CITY LIMITS - W 6TH	Advanced
								UTL OPS/RICHLAND CENTER MUNIC-WATER	
								HIVE DRIVE ELY TO WEST 6TH ST	
1643-07-44	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	RICHLAND CENTER/CITY LIMITS - W 6TH	Advanced
								UTL OPS/FRONTIER COMMUN- COMM LINE	
								HIVE DRIVE ELY TO WEST 6TH ST	
1643-07-45	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	RICHLAND CENTER/CITY LIMITS - W 6TH	Advanced
								UTL OPS/CHARTER COMMUNICATIONS-TV	
								HIVE DRIVE ELY TO WEST 6TH ST	
1390-04-86	ROCK	STH-026	302	\$11,000,000 - \$11,999,999	\$15,000,000 - \$16,999,999	03/13/12	03/13/12	JANESVILLE - FORT ATKINSON ROAD	Increase
								CONST OPS - G,B,S & NEW BRIDGES	
								CTH Y TO TOWNLINE ROAD	
4996-01-64	SHEBOYGAN	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999		11/25/11	EISNER AVE PEDESTRIAN&BICYCLE FACIL	Advanced
								CONST-EXTEND RR SURFACE PEDTRAIL	
								UP RR, XING SURFACE 180268S	
1000-01-27	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	IMPLEMENTING SERVICE PROGRAMS	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DBE	
1000-01-29	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	YWCA RECRUITMENT & TRAINING	Advanced
								DBE	
9545-01-05	TAYLOR	CTH-D	217	\$0 - \$99,999	\$0 - \$99,999	10/25/11	01/01/11	DEACTIVATE/V RIB LK,RIB LK SCH DIST	Deferred
								DESIGN/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
9545-01-75	TAYLOR	CTH-D	217	\$0 - \$99,999	\$0 - \$99,999	08/25/12	08/25/88	DEACTIVATE/V RIB LK,RIB LK SCH DIST	Deferred
								CONST/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
1100-38-00	WASHINGTON	USH-041	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/11	MILWAUKEE - FOND DU LAC	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								WASH CO LN TO USH 41/45 SPLIT RDWY	
1100-39-00	WASHINGTON	USH-041	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	MILWAUKEE - FOND DU LAC	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								WASH CO LN TO USH 41/45 SPLT BRIDGE	
1100-36-00	WAUKESHA	USH-041	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	MILWAUKEE - FOND DU LAC	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								MILW CO LINE TO WASH CO LINE, RDWY	
1100-37-00	WAUKESHA	USH-041	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	MILWAUKEE - FOND DU LAC	Advanced
								PE/ESTIMATE FOR PRELIM ENG ONLY	
								MILW CO LINE TO WASH CO LINE, BRDGS	
1510-02-02	WAUPACA	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WAUPACA - APPLETON	Advanced
								DESIGN/BRIDGE REHAB	
								CTH E STRUCTURE B-68-0022	
1120-10-85	WINNEBAGO	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	03/13/12	STH 26 - BREEZEWOOD LANE	Advanced
								POBEREZNY ROAD	
								STH 26 - STH 21	
4992-00-54	WINNEBAGO	NON-HWY	209	\$750,000 - \$999,999	\$750,000 - \$999,999	09/25/11		T MENASHA, PROLAMINA CORP/TEA	Deferred
								CONST/MISC RAIL SPUR	
								WINCHESTER ROAD RAIL SPUR	
6999-01-88	WOOD	LOC-STR	209	\$500,000 - \$749,999	\$500,000 - \$749,999	05/25/12		ENERGY COMPOSITES CORPORATION	Deferred
								TEA PROJECT	
								CITY OF WISCONSIN RAPIDS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**