

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6566-00-02	ADAMS	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	WISCONSIN DELLS - ENDEAVOR	Advanced
								DESIGN/RESURFACE	
								COLUMBIA CO LI TO MARQUETTE CO LI	
8727-06-62	ASHLAND	STH-112	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	MARENGO - ASHLAND	Advanced
								CONSTRUCTION/ROAD MAINTENANCE/LFA	
								DAHLSTROM ROAD TO 100 FEET NORTH	
8727-06-63	ASHLAND	STH-112	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	MARENGO - ASHLAND	Advanced
								CONSTRUCTION/ROAD MAINTENANCE/LFA	
								ST 137 INTERSECTION TO 100 FT NORTH	
8570-03-03	BARRON	STH-048	303	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/11	C RICE LAKE, KNAPP STREET	Advanced
								DESIGN/ALTERNATIVE STUDY	
								WEST AVENUE TO HAMMOND AVENUE	
1580-02-03	BARRON	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	CAMERON - LADYSMITH	Advanced
								DESIGN/RESURFACING	
								CTH SS TO CEDAR SWAMP ROAD	
8160-00-04	BAYFIELD	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	ASHLAND - BAYFIELD	Advanced
								DESIGN/RESURFACING	
								USH 2 TO THOMPSON CREEK	
8510-03-02	BAYFIELD	STH-013	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/11	PORT WING - SUPERIOR	Advanced
								DESIGN/RESURFACING	
								CTH A TO CTH H	
1180-03-06	BAYFIELD	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BRULE - INO	Advanced
								DESIGN/RESURFACING	
								STH 27 TO CTH E	
1180-03-10	BAYFIELD	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	INO - ASHLAND	Advanced
								DESIGN/RESURFACING	
								CTH E TO STH 13 NORTH	
4075-28-50	BROWN	CTH-DD	303	\$0 - \$99,999	\$0 - \$99,999		06/25/14	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/BRRPL XING SURFACE REPLACE	
								CTH DD, CN RR XING SURFACE 180060D	
4987-02-56	BROWN	CTH-N	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/12	C GREEN BAY, CTH N	Advanced
								DESIGN/RECST LOCAL ST	
								CORNELIUS-SPARTAN	
4987-02-57	BROWN	CTH-N	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	C GREEN BAY, CTH N	Advanced
								CONST/RECST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CORNELIUS-SPARTAN	
4987-02-54	BROWN	CTH-YY	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	V ASHWAUBENON, CTH YY	Advanced
								DESIGN/RECST 4-LANE URBAN	
								HOLMGREN-ASHLAND	
4987-02-55	BROWN	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	V ASHWAUBENON, CTH YY	Advanced
								CONST/RECST	
								HOLMGREN-ASHLAND	
9190-21-40	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GREEN BAY-PULASKI	Advanced
								CONST/UTILITY WPS P#100	
								STH 32 & CTH B INTERSECTION	
9190-21-41	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GREEN BAY-PULASKI	Advanced
								CONST/UTILITY WPS P#101	
								STH 32 & CTH B INTERSECTION	
1210-08-00	BROWN	STH-172	303	\$0 - \$99,999	\$500,000 - \$749,999		10/25/11	HOBART-BELLEVUE	Advanced
								DESIGN/MONUMENTATION PLAT	
								STH 54-IH 43	
1133-03-87	BROWN	USH-041	302	\$0 - \$99,999	\$2,000,000 - \$2,999,999	07/14/15	07/08/14	DEPERE - SUAMICO	Advanced
								US 41 BOND - WOODMAN OVERPASS	
								COLLECTOR-DISTIBUTOR ROADWAYS	
1234-56-78	BROWN	VAR-HWY	205	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/11		TEST PROJECT FOR SYSTEM SUPPORT US	Deferred
								VERIFY BEHAVIOR	
								NOT REAL > KEEP FOR SUPPORT TEAM	
7730-00-62	BUFFALO	STH-088	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	CZECHVILLE - CREAM	Advanced
								CONSTR/ROAD MAINTENANCE	
								STH 35 TO SOUTH JUNCTION OF CTH E	
8580-00-01	CHIPPEWA	STH-040	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BLOOMER - BRUCE	Advanced
								DESIGN/RESURFACING	
								STH 64 TO NORTH COUNTY LINE	
8190-00-02	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BLOOMER - CORNELL	Advanced
								DESIGN/RESURFACING	
								SOUTH JUNCTION STH 40 TO STH 124	
8190-00-03	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	BLOOMER - CORNELL	Advanced
								DESIGN/RESURFACING	
								STH 124 TO CTH E	
8610-08-02	CHIPPEWA	STH-124	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	CHIPPEWA FALLS - BLOOMER	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURFACING	
								CTH S TO STH 64	
8600-02-03	CHIPPEWA	STH-178	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/11	CHIPPEWA FALLS - CORNELL	Advanced
								DESIGN/RESURFACING	
								CTH Y TO CTH R	
1001-13-01	DANE	IH -039	302	\$15,000,000 - \$16,999,999	\$0 - \$99,999	11/25/11	01/01/11	ILLINOIS STATE LINE - MADISON	Decrease
								DESIGN/PRELIMINARY ENGINEERING	
								ROCK COUNTY LINE TO USH 12/18	
1007-10-01	DANE	IH -039	302	\$0 - \$99,999	\$15,000,000 - \$16,999,999		11/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/ROADWAY EXPANSION	
								ROCK COUNTY LINE TO USH 12/18	
1007-10-21	DANE	IH -039	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/13	ILLINOIS STATE LINE - MADISON	Advanced
								R/E OPS/NORTH SEGMENT	
								ROCK COUNTY LINE TO USH 12/18	
1206-07-26	DANE	USH-018	303	\$7,000,000 - \$7,999,999	\$3,000,000 - \$3,999,999	09/25/11	09/25/11	MOUNT HOREB - MADISON	Decrease
								R/E OPERATIONS FY 2012	
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
5845-05-01	DANE	USH-051	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	JANESVILLE - STOUTTOWN	Advanced
								PE/PULVERIZE AND OVERLAY PAVEMENT	
								CTH W TO CHALET DRIVE	
4140-20-73	DOOR	STH-042	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	12/09/14	12/09/14	GREEN BAY RD, CITY OF STURGEON BAY	Increase
								MICHIGAN STREET - EGG HARBOR ROAD	
4430-12-00	DOOR	STH-042	303	\$0 - \$99,999	\$250,000 - \$499,999		01/25/12	DOOR COUNTY, STH 42	Advanced
								DESIGN/MONUMENTATION	
								SOUTH JUNC. 42/57-MID JUNC. 42/57	
8760-00-50	DOUGLAS	STH-105	303	\$0 - \$99,999	\$0 - \$99,999		10/25/12	V OLIVER, UNION STREET	Advanced
								RR/PERM LAND EASEMENT CULVERT REPLMNT	
								CULVERT W OF IRONDALE AVE C-16-0050	
7220-00-05	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	DURAND - MENOMONIE	Advanced
								DESIGN/RESURFACING	
								STH 72 TO 28TH AVENUE	
8630-06-62	DUNN	STH-170	303	\$0 - \$99,999	\$100,000 - \$249,999		07/10/12	WHEELER - COLFAX	Advanced
								CONSTRUCTION/CULVERT REPAIR	
								CTH D TO STH 40	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7090-05-52	DUNN	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		12/25/12	BALDWIN - MENOMONIE	Advanced
								RR OPS/INSTALL SIGN AND GATES	
								UNOIN PACIFIC RR CROSSING 183-906L	
8949-05-60	DUNN	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	BALDWIN - MENOMONIE	Advanced
								CONSTR/ROAD MAINTENANCE/LFA	
								CTH K TO STH 79	
7080-03-05	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	EAU CLAIRE - FAIRCHILD	Advanced
								DESIGN/RESURFACING	
								STH 27 TO USH 10	
4857-08-00	FOND DU LAC	CTH-V	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/12	C FOND DU LAC, CTH V	Advanced
								DESIGN/RECST	
								CTH VV-USH 45	
3360-13-50	FOND DU LAC	STH-175	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/19	04/25/13	BYRON-FOND DU LAC	Advanced
								DESIGN/ RR XING SURFACE	
								CN RR XING SURFACE 692326A	
9090-01-71	FOREST	STH-070	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/10/13	EAGLE RIVER - TIPLER	Advanced
								CONST/RESURFACE	
								STH 55 TO STH 139	
6210-00-02	GREEN LAKE	STH-049	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	AURORAVILLE - FREEMONT	Advanced
								DESIGN/RESURFACE	
								STH 23 TO SOUTH STREET	
9250-15-00	IRON	STH-077	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	MELLEN - HURLEY	Advanced
								DESIGN/RESURFACE	
								BIRCH STREET TO DIVISION STREET	
1023-03-02	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/3 BRGDS/REHAB/MNTNC/PAINTING	
								3 BRG/B-27-0033/B-27-0034/B-27-0045	
1023-07-60	JACKSON	IH -094	303	\$1,000,000 - \$1,999,999	\$750,000 - \$999,999	05/13/14	01/08/19	OSSEO - BLACK RIVER FALLS	Deferred
								CONSTRUCTION/BRIDGE PAINTING	
								4 BRIDGES/B-27-0020,0047,0052,0053	
3050-02-72	JEFFERSON	STH-019	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/11/14	12/08/15	SUN PRAIRIE - WATERTOWN	Deferred
								CONST OPS/MILL & OVLY, RECONDITION	
								MCKAY WAY TO STRUC B-28-104	
3050-02-81	JEFFERSON	STH-019	303	\$250,000 - \$499,999	\$250,000 - \$499,999	11/11/14	12/08/15	SUN PRAIRIE - WATERTOWN	Deferred
								CONST OPS/REPLACE STRUCTURE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MAUNESHA RIVER B-28-0175	
1071-05-24	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	LACROSSE - SPARTA	Advanced
								RE OPS/PAYMENT TO MN, MN BRI #9320	
								DRESBACH BRIDGE, B-32-0045	
9015-12-70	LANGLADE	STH-064	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		05/13/14	LINCOLN COUNTY LINE - ANTIGO	Advanced
								CONST/RESURFACE	
								LINCOLN COUNTY LINE - WESTERN AVE	
1053-03-01	MARATHON	STH-029	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	WAUSAU - WITTENBERG	Advanced
								DESIGN/BRIDGE REHAB	
								WISCONSIN RIVER BRIDGE B-37-0136	
1053-04-83	MARATHON	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999		12/11/12	MARATHON CITY - WAUSAU	Advanced
								CONST/PVRPLA/LOCAL UTILITY	
								STH 107 TO CTH O	
1170-01-72	MARATHON	USH-051	303	\$750,000 - \$999,999	\$0 - \$99,999	11/08/11		WAUSAU - MERRILL	Deferred
								PREP CONTRACT	
								BRIDGE STREET TO DECATOR DRIVE	
2160-14-70	MILWAUKEE	LOC-STR	206	\$750,000 - \$999,999	\$750,000 - \$999,999	02/11/14		S 76TH STREET	Deferred
								CONST / RESURFACE	
								W GREENFIELD AVE TO W PIERCE ST	
2230-14-40	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	GREENFIELD AVE, CITY OF WEST ALLIS	Advanced
								UTIL/WE ENERGIES, PARCEL 70	
								124TH ST TO IH 894	
2230-14-41	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	GREENFIELD AVE, CITY OF WEST ALLIS	Advanced
								UTIL/AT&T WISCONSIN, PARCEL 71	
								124TH ST TO IH 894	
2230-14-42	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	GREENFIELD AVE, CITY OF WEST ALLIS	Advanced
								UTIL/CITY OF WEST ALLIS, PARCEL 72	
								124TH ST TO IH 894	
2230-14-43	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	GREENFIELD AVE, CITY OF WEST ALLIS	Advanced
								UTIL/TIME WARNER CABLE, PARCEL 73	
								124TH ST TO IH 894	
1060-33-07	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$30,000,000 - \$34,999,999		07/25/11	ZOO INTERCHANGE, PRELIMINARY DESIGN	Advanced
								PE/PRELIMINARY DESIGN	
								ZOO INTERCHANGE STUDY CORRIDOR	
7010-02-81	MONROE	STH-021	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/13/15	03/13/12	TOMAH - NECEDAH	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS//REPLACE STRUCTURE	
								E FORK LEMONWEIR STRUCTURE B-41-283	
1000-08-50	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	NORTHWEST REGION, VARIOUS STH'S	Advanced
								REAL ESTATE (WK ORDER # 0632-05-00)	
								REAL ESTATE SVCS (07/2011-06/2012)	
9227-01-29	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PRELIMINARY ENGINEERING/INSPECTION	
								CULVERT PIPE & MISC STRUCTURE INSP	
9180-18-41	OCONTO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GILLET-OCONTO FALLS	Advanced
								CONST/UTILITY R/W-YES	
								W CORPORATE LIMITS-HIGHLAND RD	
9180-18-42	OCONTO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GILLET-OCONTO FALLS	Advanced
								CONST/UTILITY R/W-YES	
								W CORPORATE LIMITS-HIGHLAND RD	
9180-18-43	OCONTO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GILLET-OCONTO FALLS	Advanced
								CONST/UTILITY R/W-YES	
								W CORPORATE LIMITS-HIGHLAND RD	
4984-01-70	OUTAGAMIE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T GRAND CHUTE, CAPITOL DR	Advanced
								DESIGN/RECST	
								RICHMOND ST - ONEIDA ST	
6240-26-00	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	RICHMOND STREET, CITY OF APPLETON	Advanced
								DESIGN/ RW-R\$L	
								CTH OO INTERSECTION	
6240-26-21	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/13	RICHMOND STREET, CITY OF APPLETON	Advanced
								R/W YES BY CITY	
								CTH OO INTERSECTION	
4881-00-02	OZAUKEE	CTH-A	205	\$0 - \$99,999	\$0 - \$99,999		08/25/11	CTH A	Advanced
								DESIGN REVIEW ONLY/BR REPLACEMENT	
								BRIDGE OVER SAUK CREEK (P-45-0014)	
7888-00-70	PIERCE	LOC-STR	209	\$0 - \$99,999	\$500,000 - \$749,999		08/25/11	C OF PRESCOTT - BERQUIST CO	Advanced
								RECONSTRUCTION/LLC/TEA	
								USH 10, DEXTER STREET INTERSECTION	
7105-03-72	PIERCE	STH-072	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/13/18	12/10/13	ELLSWORTH - DOWNSVILLE	Advanced
								CONSTR/BRIDGE REHABILITATION/OVERLY	
								EAU GALLE RIV BRGS B-47-0044 & 0077	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1550-02-40	POLK	-	303	\$0 - \$99,999	\$0 - \$99,999	02/25/11		DEACTIVATE CLEAR LAKE - CUMBERLAND	Deferred
								UTILITY/CULVERT REPLACEMENT	
								NEPADOGGEN CREEK (CULVERT)	
1581-14-00	PRICE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	HAWKINS - PRENTICE	Advanced
								DESIGN/RESURFACE	
								JUMP RIVER BRIDGE TO MILLER ROAD	
5770-01-00	RICHLAND	STH-130	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	STH 23 - LONE ROCK	Advanced
								PE/ROADWAY & STRUCTURE REPLACEMENT	
								WI RIVER STRUCTURES & ROADWAY	
1001-11-01	ROCK	IH -039	302	\$14,000,000 - \$14,999,999	\$0 - \$99,999	08/25/11	01/01/11	ILLINOIS STATE LINE - MADISON	Decrease
								DESIGN/PRELIMINARY ENGINEERING	
								ILLINOIS STATE LINE TO CTH O	
1001-12-01	ROCK	IH -039	302	\$15,000,000 - \$16,999,999	\$0 - \$99,999	08/25/11	01/01/11	ILLINOIS STATE LINE - MADISON	Decrease
								DESIGN/PRELIMINARY ENGINEERING	
								CTH O TO ROCK COUNTY LINE	
1003-10-01	ROCK	IH -039	302	\$0 - \$99,999	\$14,000,000 - \$14,999,999		08/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/PRELIMINARY ENGINEERING	
								ILLINOIS STATE LINE TO CTH O	
1003-10-21	ROCK	IH -039	302	\$0 - \$99,999	\$9,000,000 - \$9,999,999		06/25/13	ILLINOIS STATE LINE - MADISON	Advanced
								REAL ESTATE	
								ILLINOIS STATE LINE TO CTH O	
1005-10-01	ROCK	IH -039	302	\$0 - \$99,999	\$15,000,000 - \$16,999,999		08/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/ROADWAY EXPANSION	
								CTH O TO ROCK COUNTY LINE	
1005-10-21	ROCK	IH -039	302	\$0 - \$99,999	\$6,000,000 - \$6,999,999		06/25/13	ILLINOIS STATE LINE - MADISON	Advanced
								R/E OPS/CENTRAL SEGMENT	
								CTH O TO ROCK COUNTY LINE	
8430-00-70	RUSK	CTH-M	209	\$0 - \$99,999	\$250,000 - \$499,999		08/25/11	VILLAGE OF HAWKINS,JELD-WEN MANU	Advanced
								RECONSTRUCTION/LFA/TEA	
								CTH M RELOCATION	
8430-00-71	RUSK	CTH-M	209	\$0 - \$99,999	\$0 - \$99,999		08/25/11	VILLAGE OF HAWKINS,JELD-WEN MANU	Advanced
								RECONSTRUCTION/LLC/TEA	
								CTH M RELOCATION	
1670-01-30	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SAUK CITY - MADISON	Advanced
								PE//PM RAIL RESTORATION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WISCONSIN RIVER STRUCTURE B-56-217	
1670-01-60	SAUK	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		09/11/12	SAUK CITY - MADISON	Advanced
								CONST OPS/PM RAIL RESTORATION	
								WISCONSIN RIVER STRUCTURE B-56-217	
1009-10-14	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		PLACEHOLDER FY 2011	Deferred
								NOT SCHEDULED WORK & UNPLANNED	
								SW REGION 3R DES, CONST, R/E & MISC	
1009-10-15	SOUTHWEST REGION WIDE	VAR-HWY	302	\$0 - \$99,999	\$0 - \$99,999	06/25/11		PLACEHOLDER FY 2011	Deferred
								NOT ON PROJECTS & UNPLANNED	
								SW REGION MAJORS DESIGN,R/E&CONST	
1540-02-49	ST. CROIX	STH-065	303	\$0 - \$99,999	\$0 - \$99,999	09/25/12		DEACTIVATE RIVER FLS - NEW RICHMOND	Deferred
								UTL/XCEL ENERGY DISTRIBUTION/PAR#90	
								CTH G INTERSECTION	
8650-02-01	ST. CROIX	STH-128	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SPRING VALLEY - GLENWOOD CITY	Advanced
								DESIGN/RESURFACING	
								IH 94 TO STH 170	
8949-04-63	ST. CROIX	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	BALDWIN - MENOMONIE	Advanced
								CONSTR/ROAD MAINTENANCE/LFA	
								230TH STREET TO 250TH STREET	
1610-02-32	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	ABBOTSFORD - MEDFORD	Advanced
								DESIGN/ROADWAY MAINTENANCE	
								CTH A TO CTH O	
8220-03-03	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	GILMAN - MEDFORD	Advanced
								DESIGN/RESURFACING	
								STH 73 N JCT TO STH 73 S JCT	
8210-08-04	TAYLOR	STH-073	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	THORP - INGRAM	Advanced
								DESIGN/RESURFACING	
								NYE STREET TO STH 64	
8210-08-05	TAYLOR	STH-073	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	THORP - INGRAM	Advanced
								DESIGN/RESURFACING	
								ST 64 W JUNCTION - CTH M E JUNCTION	
1637-07-41	TREMPEALEAU	-	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		DEACTIVATED WHITEHALL - OSSEO	Deferred
								UTL/RIVERLAND ENERGY COOP PAR #10	
								STH 121 - ANDRUS LANE	
7130-01-60	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	CENTERVILLE - INDEPENDENCE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTR/ROAD MAINTENANCE/LFA	
								TROWBRIDGE LANE TO FOX COULEE LANE	
1601-14-02	VILAS	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	MONICO - EAGLE RIVER	Advanced
								DESIGN/RESURFACE	
								STH 70 TO CHAIN O LAKES ROAD	
1080-13-00	WALWORTH	USH-012	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	LAKE GENEVA - ELKHORN	Advanced
								PE/BRIDGE REPLACEMENT	
								CTH NN OVERPASS B-64-0035/36	
1195-02-00	WASHBURN	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/11	RICE LAKE - SPOONER	Advanced
								DESIGN/SAFETY/RECONSTRUCTION/J TURN	
								CTH B INTERSECTION	
2310-08-21	WASHINGTON	STH-060	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/25/13	07/25/15	MAIN STREET, VILLAGE OF JACKSON	Deferred
								RE / RECONSTRUCT	
								CTH P INTERSECTION	
2310-11-40	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	SLINGER - JACKSON	Advanced
								UTIL/WE ENERGIES-ELECTRIC	
								INTERSECTION OF CTH G	
2310-11-41	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	SLINGER - JACKSON	Advanced
								UTIL/WE ENERGIES-GAS	
								INTERSECTION OF CTH G	
2310-19-20	WASHINGTON	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/12	SUMNER ST, CITY OF HARTFORD	Advanced
								RE/ RESURFACING	
								MAIN ST (STH83)TO KETTLE MORAIN RD	
3360-08-20	WASHINGTON	STH-175	303	\$0 - \$99,999	\$500,000 - \$749,999		07/25/14	SLINGER TO ADDISON ROAD	Advanced
								RE/PAVEMENT REPLACEMENT	
								MAPLE AVENUE TO DODGE COUNTY LINE	
3360-08-70	WASHINGTON	STH-175	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	11/11/14	09/11/18	SLINGER TO ADDISON ROAD	Deferred
								CONST/PAVEMENT REPLACEMENT	
								MAPLE AVENUE TO DODGE COUNTY LINE	
2450-02-70	WAUKESHA	STH-059	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/11	GENNESEE ROAD	Advanced
								CONST/CCO/RESURFACE	
								BROOKHILL ROAD TO HILLSIDE ROAD	
3120-01-20	WAUKESHA	STH-067	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/14	DOUSMAN TO EAGLE ROAD (STH 67)	Advanced
								RE/RESURFACE	
								1000' N OF STH59 TO 200' S OF USH18	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6580-02-00	WAUPACA	STH-156	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	CLINTONVILLE - HOWARD	Advanced
								DESIGN/RESURFACE	
								STH 22 TO SHAWANO COUNTY LINE	
4625-01-00	WINNEBAGO	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	C OSHKOSH, W FERNAU AVE	Advanced
								DESIGN/RECSTE	
								JACKSON ST - VINLAND ST	
4625-01-71	WINNEBAGO	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	C OSHKOSH, W FERNAU AVE	Advanced
								CONST/RECSTE	
								JACKSON ST - VINLAND ST	
4992-00-52	WINNEBAGO	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T MENASHA, EAST SHADY LN	Advanced
								DESIGN/RECST	
								AMERICAN DR - COLD SPRING RD	
4992-00-53	WINNEBAGO	TWN-RD	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/08/14	T MENASHA, EAST SHADY LN	Advanced
								CONST/RECST	
								AMERICAN DR - COLD SPRING RD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased