

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8520-09-70	ASHLAND	STH-077	303	\$0 - \$99,999	\$0 - \$99,999	01/09/18	12/09/14	C MELLEEN, LAKE DRIVE	Advanced
								CONSTRUCTION/BRRHB/PCC DECK OVERLAY	
								BAD RIVER BRIDGE B-02-0015	
1180-51-71	ASHLAND	USH-002	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/13/18	05/08/12	C ASHLAND, LAKE SHORE DRIVE	Advanced
								CONSTRUCTION/RESURFACING	
								STUNTZ AVENUE TO 36TH AVENUE	
1570-04-03	BARRON	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	TURTLE LAKE - CAMERON	Advanced
								DESIGN/RESURFACING	
								CTH P TO WYE STREET	
1550-04-04	BARRON	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C CUMBERLAND, ELM STR AND 2ND AVE	Advanced
								DESIGN/RESURFACING	
								WEST JUNCTION STH 48 TO CHARRIE LN	
8740-00-01	BAYFIELD	CTH-C	206	\$100,000 - \$249,999	\$0 - \$99,999	07/25/12	01/01/11	DEACTIVATE/WASHBRN-CORNUCOPIA	Deferred
								DESIGN/RESURFACING	
								COLBERG ROAD - FOREST ROAD 252	
1220-15-70	BROWN	IH -043	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/18	12/25/11	CITY OF GREEN BAY, TOWER DRIVE BRID	Advanced
								CONST/ITS PROJECT 1220-15-71	
								IRWIN AVENUE-ATKINSON DRIVE	
1009-93-46	BROWN	STH-032	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/14		STH 32 (ASHLAND AVE)	Deferred
								CN (FVW) CROSSING SIGNALS & GATES	
								ASHWAUBENON	
4085-42-00	BROWN	STH-032	303	\$0 - \$99,999	\$250,000 - \$499,999		01/25/12	8TH STREET, CITY OF DEPERE	Advanced
								RECST-EXISTING URBAN STREET	
								MAIN AVENUE-ASLAND AVENUE	
4085-43-00	BROWN	STH-032	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	CITY OF DEPERE, STH 32/57	Advanced
								RECST/ROUNDAABOUT RW-Y POSS HISP	
								CTH X INTERSECTION	
4085-43-21	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	CITY OF DEPERE, STH 32/57	Advanced
								RE/ROUNDAABOUT, POSSIBLE HISP	
								CTH X INTERSECTION	
4190-16-51	BROWN	STH-032	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/25/16	05/25/13	DEPERE-GREEN BAY	Advanced
								CONST/CNRR XING SIGNALS 180082D	
								ASHLAND, CN RR XING 180082D	
4075-28-72	BROWN	STH-096	303	\$0 - \$99,999	\$500,000 - \$749,999		07/10/12	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/MISC RAZE & REMOVAL	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								FOX RIVER BRIDGE & APPROACHES	
1133-03-71	BROWN	USH-041	302	\$40,000,000 - \$44,999,999	\$50,000,000 - \$59,999,999	07/10/12	07/10/12	DEPERE - SUAMICO	Increase
								LARSEN RD - MEMORIAL DR MAINLINE	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-73	BROWN	USH-041	302	\$30,000,000 - \$34,999,999	\$40,000,000 - \$44,999,999	07/10/12	07/10/12	DEPERE - SUAMICO	Increase
								STH 29 IC (PACKERLAND DR - USH41)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-75	BROWN	USH-041	302	\$20,000,000 - \$24,999,999	\$0 - \$99,999	07/10/12	07/10/12	DEPERE - SUAMICO	Decrease
								STH29 SYSTEM FLYOVER STEEL TUB STR	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-81	BROWN	USH-041	302	\$11,000,000 - \$11,999,999	\$0 - \$99,999	07/10/12	07/10/12	DEPERE - SUAMICO	Decrease
								COLLECTOR-DSTR RDW(MASON ST-STH29)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-86	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	04/14/15	07/10/12	DEPERE - SUAMICO	Advanced
								USH 41 FENCING (LARSEN-MEMORIAL)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-09-79	BROWN	USH-041	302	\$500,000 - \$749,999	\$100,000 - \$249,999	04/14/15	07/09/13	DEPERE - SUAMICO	Advanced
								USH 41 FENCING(GLORY RD-MORRIS AVE)	
								GLORY ROAD - MORRIS AVE	
1133-10-76	BROWN	USH-041	302	\$1,000,000 - \$1,999,999	\$0 - \$99,999	04/09/13	07/14/15	DEPERE - SUAMICO	Deferred
								MEMORIAL DR/CTH M MAINLINE TMP	
								MEMORIAL DRIVE - CTH M	
1133-10-77	BROWN	USH-041	302	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	05/14/13	01/13/15	DEPERE - SUAMICO	Deferred
								MEMORIAL DR - VELP AVE MAINLINE	
								MEMORIAL DR - CTH M	
1133-10-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/09/13	01/13/15	DEPERE - SUAMICO	Deferred
								MEMORIAL DR-LINEVILLE RD CLR&GRUB	
								MEMORIAL DRIVE - CTH M	
1133-10-85	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	07/09/13	07/14/15	DEPERE - SUAMICO	Deferred
								NORTH SEGMENT RAZING/REMOVAL PH 2	
								MEMORIAL DRIVE - CTH M	
1009-00-34	CALUMET	VAR-HWY	217	\$250,000 - \$499,999	\$250,000 - \$499,999	10/25/10	11/25/11	East Central Regional SRTS Program	Advanced
								EAST CENTRAL REGIONAL SRTS PROGRAM	
								EAST CENTRAL RPC COUNTIES	
7864-08-05	CHIPPEWA	CTH-J	206	\$0 - \$99,999	\$100,000 - \$249,999		12/25/12	CTH X - CTH K	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RECONSTRUCTION	
								CTH J/50TH AVE INTERSECTION	
7864-08-75	CHIPPEWA	CTH-J	206	\$0 - \$99,999	\$500,000 - \$749,999		06/25/14	CTH X - CTH K	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								CTH J/50TH AVE INTERSECTION	
8914-03-02	CHIPPEWA	CTH-S	206	\$0 - \$99,999	\$0 - \$99,999		12/25/12	CHIPPEWA FALLS - JIM FALLS	Advanced
								DESIGN/RECONSTRUCTION	
								CTH Q/CTH S INTERSECTION	
8914-03-72	CHIPPEWA	CTH-S	206	\$0 - \$99,999	\$250,000 - \$499,999		06/25/14	CHIPPEWA FALLS - JIM FALLS	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								CTH Q/CTH S INTERSECTION	
8996-00-94	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	CHIPPEWA FALLS - STATE STREET	Advanced
								DESIGN/RECONSTRUCTION	
								GRAND AVENUE - WATER STREET	
8996-00-95	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	CHIPPEWA FALLS - STATE STREET	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								GRAND AVENUE - WATER STREET	
8210-07-73	CLARK	STH-073	303	\$0 - \$99,999	\$250,000 - \$499,999		01/14/14	C THORP, WASHINGTON STREET	Advanced
								CONSTRUCTION/RESURFACING	
								KRYCH STREET TO NYE STREET	
5843-00-72	COLUMBIA	CTH-V	205	\$100,000 - \$249,999	\$100,000 - \$249,999	05/14/13	05/12/15	OKEE - HARMONY ROAD	Deferred
								CONST OPS - BRIDGE DECK REPLACEMENT	
								RED CEDAR DRIVE TO CTH J	
5640-01-31	COLUMBIA	STH-113	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	WISCONSIN RIVER CROSSING	Advanced
								PE//ENGINE, HYDRAULICS, GENERATORS	
								FERRY VESSEL	
5640-01-61	COLUMBIA	STH-113	303	\$0 - \$99,999	\$500,000 - \$749,999	06/12/12	01/25/12	WISCONSIN RIVER CROSSING	Advanced
								CONST/ENGINE, HYDRAULIC, GENRATOR	
								FERRY VESSEL	
5992-06-62	DANE	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		01/25/12	CITY OF MADISON, FISH HATCHERY ROAD	Advanced
								RR - RAIL CROSSING	
								WSOR RR CROSSING ID# 178226F	
5993-00-81	DANE	CTH-Q	206	\$250,000 - \$499,999	\$250,000 - \$499,999	02/11/14	02/10/15	CITY OF MIDDLETON, ALLEN BLVD	Deferred
								CONST OPS/RESURFACING	
								UNIVERSITY AVENUE TO LAKE STREET	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5992-08-77	DANE	CTH-S	206	\$9,000,000 - \$9,999,999	\$5,000,000 - \$5,999,999	08/14/12	08/14/12	MINERAL POINT RD,CITY MADISON	Decrease
								CONST OPS - GRADE, BASE, PAVEMENT	
								SOUTH JUNCTION RD INTERSECTION	
1001-06-73	DANE	IH -039	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/13	JANESVILLE - MADISON	Advanced
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								CTH B TO LIEN ROAD	
5849-00-74	DANE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	02/12/13	03/10/15	LACY ROAD, C OF FITCHBURG	Deferred
								CONST OPS - STRUCTURE & APPROACHES	
								SWAN CREEK BRIDGE & APPROACHES	
5290-00-09	DANE	STH-019	303	\$0 - \$99,999	\$500,000 - \$749,999		05/25/13	MAZOMANIE - WATERTOWN	Advanced
								CORRIDOR PRESERVATION STUDY	
								USH 12 TO STH 89 NORTH	
1690-03-09	DANE	STH-069	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/14	NEW GLARUS - VERONA	Advanced
								CORRIDOR PRESERVATION STUDY	
								STH 92 TO CTH M	
3070-01-09	DANE	STH-073	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/14	IH 39 - MARSHALL	Advanced
								CORRIDOR PRESERVATION STUDY	
								USH 12 TO STH 19	
5567-01-09	DANE	STH-138	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/12	STOUGHTON - OREGON	Advanced
								FREEWAY CONVERSION/ACCESS STUDY	
								USH 51 TO USH 14	
1206-01-87	DANE	USH-012	303	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/12	MADISON - CAMBRIDGE	Advanced
								TOIP PARTICIPATING/1206-01-84	
								FISH HATCHERY RD INTERCHANGE	
1206-04-75	DANE	USH-012	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/13	C MADISON	Advanced
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								USH 18 TO IH 39	
5310-02-73	DANE	USH-014	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		01/14/14	SPRING GREEN - MADISON	Advanced
								CONST/SANITARY SEWER & WATER MAIN	
								CTH KP TO WESTVIEW CT/V CROSS PLAINS	
6083-00-76	DODGE	STH-033	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/10/13		PARK AVENUE, C OF BEAVER DAM	Deferred
								CONST OPS/SANITARY SEWER & WATER	
								UNIVERSITY AVE TO MONROE STREET	
3042-04-71	DODGE	STH-060	302	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		11/13/12	STH 26 - HARTFORD	Advanced
								CONST OPS - GRADE,BASE,PCC PAVEMENT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 60 RELOCATION	
1107-00-73	DODGE	USH-041	303	\$0 - \$99,999	\$100,000 - \$249,999		03/12/13	ALLENTON - FOND DU LAC	Advanced
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								SOUTH CNTY LINE TO NORTH CNTY LINE	
1111-06-71	DODGE	USH-151	303	\$0 - \$99,999	\$750,000 - \$999,999		03/12/13	MADISON - FOND DU LAC	Advanced
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								IH 39 TO FOND DU LAC COUNTY LINE	
1198-09-03	DOUGLAS	-	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		DEACTIVATED C SUPERIOR,NORTH 4TH ST	Deferred
								DESIGN/GEOMETRICS AND SIGNALS	
								IH 535/STH 35 INTCHG E RAMP INTER	
8510-03-60	DOUGLAS	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	08/25/12	02/25/12	PORT WING - SUPERIOR	Advanced
								CONSTRUCTION/ROAD MAINTENANCE/LFA	
								SLEEP VALLEY LOOP RD TO ENGDAHL RD	
1022-08-73	EAU CLAIRE	IH -094	303	\$30,000,000 - \$34,999,999	\$20,000,000 - \$24,999,999	01/08/13	01/08/13	EAU CLAIRE - OSSEO	Decrease
								CONST/PVRPL/3-BRRHB/2-BRRPL	
								STH 37 - USH 53	
4110-29-21	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	USH 45 & S JCT K INTERSECTION	Advanced
								R/W-YES	
								USH 45 & S JCT K INTERSECTION	
5115-00-76	GREEN	TWN-RD	205	\$100,000 - \$249,999	\$100,000 - \$249,999	03/12/13	05/12/15	ULLOM ROAD, T OF CADIZ	Deferred
								CONST OPS - STRUCTURE & APPROACHES	
								WHITEHEAD CREEK BRIDGE & APPROACHES	
5318-00-72	GREEN	TWN-RD	205	\$750,000 - \$999,999	\$750,000 - \$999,999	05/14/13		PATTERSON ROAD BRIDGE & APPROACHES	Deferred
								CONST OPS - BRIDGE REMOVAL	
								TOWN OF CLARNO	
5698-00-74	IOWA	CTH-E	205	\$500,000 - \$749,999	\$500,000 - \$749,999	07/09/13	02/10/15	T MIFFLIN - T LINDEN	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								PECATONICA RIVER BRIDGE B-25-0362	
5979-00-76	IOWA	CTH-E	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/09/13	02/10/15	T CLIFTON - T MIFFLIN	Deferred
								CONST OPS/RECONSTRUCT	
								TOWN ROAD 46 TO LOG TOWN ROAD	
5699-00-75	IOWA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	07/09/13	03/10/15	T DODGEVILLE, BOLTZ ROAD	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								DODGE BRANCH BRIDGE P-25-0118	
1204-02-76	IOWA	USH-018	303	\$15,000,000 - \$16,999,999	\$15,000,000 - \$16,999,999	12/09/14	12/13/16	DODGEVILLE - MT HOREB	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/RECONSTRUCTION EXPANSION	
								CTH BB INTERCHANGE	
1023-00-98	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	BLACK RIVER FALLS - TOMAH	Advanced
								TRF MITIGATION CONSTR ID 1023-00-78	
								PERRY CREEK TO CTH O (EAST BOUND)	
1023-01-73	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/25/13	BLACK RIVER FALLS - TOMAH	Advanced
								MIS CONSTR/PROCUREMENT ITS ITEMS	
								PERRY CREEK TO CTH O (WEST BOUND)	
1023-01-92	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	BLACK RIVER FALLS - TOMAH	Advanced
								TRF MITIGATION/CONSTR ID 1023-01-70	
								PERRY CREEK TO CTH O (WEST BOUND)	
3632-00-71	JEFFERSON	TWN-RD	205	\$100,000 - \$249,999	\$100,000 - \$249,999	07/09/13	05/12/15	WEST RIVER ROAD BRIDGE & APPROACHES	Deferred
								CONST OPS - STRUCTURE & APPROACHES	
								TOWN OF CONCORD	
1016-00-72	JUNEAU	IH -090	303	\$0 - \$99,999	\$750,000 - \$999,999		03/12/13	TOMAH - WISCONSIN DELLS	Advanced
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								CAMP DOUGLAS TO E COUNTY LINE	
1016-05-06	JUNEAU	IH -090	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	MAUSTON - WISCONSIN DELLS	Advanced
								DESIGN/REPLACE BRI B-29-24,27,28	
								19TH AVE & 24TH AVE BRIDGES	
1016-05-33	JUNEAU	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	MAUSTON - WISCONSIN DELLS	Advanced
								DESIGN/CONCRETE DECK OVERLAYS	
								B-29-34, B-29-35, B-29-36, B-29-37	
3729-00-04	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	39TH AVENUE	Advanced
								PE/RECONSTRUCT W/ADDED CAPACITY	
								STH 165 TO 97TH STREET	
1480-22-71	KEWAUNEE	STH-054	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	07/14/15	02/11/14	STH 57 - CASCO	Advanced
								RW-NO	
								STUMP ROAD - VALLEY ROAD	
1071-08-31	LA CROSSE	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	LA CROSSE - SPARTA	Advanced
								DESIGN/CONCRETE OVERLAY & PAINTING	
								B-32-0034, 0035, 0046, 0047, 0073	
1074-00-00	LA CROSSE	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	LA CROSSE - SPARTA	Advanced
								DESIGN/DECK OVERLAY & DECK REPLACE	
								WOLF RD B-32-60; FISH CREEK B-32-64	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1500-34-71	MANITOWOC	USH-010	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/13/15	04/09/13	IH 43 - CTH R	Advanced
								IH 43 - RAPIDS AVENUE	
9443-05-70	MARATHON	CTH-Y	205	\$250,000 - \$499,999	\$0 - \$99,999	03/12/13		STH 52 - CTH G	Deferred
								T OF HARRISON REPLACEMENT P-37-0927	
								BR EAU CLAIRE RIVER BRIDGE	
1160-00-35	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	PLAINFIELD - WAUSAU	Advanced
								DESIGN/MISC	
								VARIOUS CULVERT REPLACEMENTS	
1166-13-00	MARATHON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	STEVENS POINT - WAUSAU	Advanced
								DESIGN/MISC	
								WI RIVER MITIGATION SITE REPAIRS	
9560-02-23	MARINETTE	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		12/25/12	USH 8-NIAGRA	Advanced
								REAL ESTATE	
								USH 8-BETTERS COURT	
1060-23-00	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	EAST WEST FREEWAY	Advanced
								PE/DECK REPLACEMENT	
								UNDERWOOD CR PRKWY & 121ST ST BRDGS	
1060-35-89	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		04/25/12	ZOO INTERCHANGE FIELD OFFICE	Advanced
								FIELD OFFICE	
								ZOO INTERCHANGE PROJECT	
1060-35-97	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$750,000 - \$999,999		10/25/11	TM, STOC AND 511	Advanced
								MIS/TRAFFIC MITIGATION	
								ZOO INTERCHANGE PROJECT	
1060-37-49	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$3,000,000 - \$3,999,999		11/25/11	ZOO IC, IH 94 W LEG, WE ELEC DESIGN	Advanced
								UTIL/WE ELEC	
								124TH STREET TO 70TH STREET	
1060-38-40	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$45,000,000 - \$49,999,999		03/25/12	ZOO IC, IH94 W LEG, WE ELECTRIC CON	Advanced
								UTILITY & RAILROAD	
								IH94, 124TH STREET TO IH 894	
1060-38-41	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$30,000,000 - \$34,999,999		09/25/12	ZOO IC, IH 94 W LEG, ATC CONST	Advanced
								UTIL/ATC	
								124TH STREET TO 70TH STREET	
1060-40-41	MILWAUKEE	IH -894	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/25/11	ZOO IC, IH894 S LEG, WE ELEC DESIGN	Advanced
								UTIL/WE ELEC	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								124TH STREET TO 70TH STREET	
1060-40-46	MILWAUKEE	IH -894	301	\$0 - \$99,999	\$20,000,000 - \$24,999,999		09/25/12	ZOO IC, IH 894 S LEG, ATC CONST	Advanced
								UTIL/ATC CONST	
								LINCOLN AVE TO INTERCHANGE	
1060-40-47	MILWAUKEE	IH -894	301	\$0 - \$99,999	\$30,000,000 - \$34,999,999		09/25/12	ZOO IC, IH 894 S LEG, ATC CONST	Advanced
								UTIL/ATC CONST	
								LINCOLN AVE TO INTERCHANGE	
2967-16-70	MILWAUKEE	NON-HWY	206	\$0 - \$99,999	\$250,000 - \$499,999		09/10/13	PEDESTRIAN COUNTDOWN SIGNAL HEAD	Advanced
								CONST/INSTALL COUNTDOWN SIG HEADS	
								49 VAR INTERSECTIONS MILWAUKEE CO	
1060-33-77	MILWAUKEE	STH-059	301	\$0 - \$99,999	\$10,000,000 - \$10,999,999		03/12/13	ZOO IC, GREENFIELD AVENUE BRIDGE	Advanced
								CONST/BRIDGE REPLACEMENT, EXPANSION	
								101ST STREET TO 97TH STREET	
2230-14-70	MILWAUKEE	STH-059	303	\$9,000,000 - \$9,999,999	\$5,000,000 - \$5,999,999	12/11/12	07/10/12	GREENFIELD AVE, CITY OF WEST ALLIS	Decrease
								CONST / RECONSTRUCTION	
								124TH ST TO 106TH STREET	
2230-15-70	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		03/12/13	GREENFIELD AVE, CITY OF WEST ALLIS	Advanced
								CONST / RECONSTRUCTION	
								106TH STREET TO 101ST STREET	
1060-33-42	MILWAUKEE	STH-100	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		03/25/12	ZOO INTERCHANGE, HWY 100, MMSD	Advanced
								UTILITY & RAILROAD	
								HWY 100, IH94 TO WATERTOWN PLANK RD	
2165-00-20	MILWAUKEE	STH-181	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/12	07/25/15	GLENVIEW AVE, CITY OF MILWAUKEE	Deferred
								RE/RECONSTRUCTION	
								W DANA STREET TO BLUE MOUND ROAD	
2025-11-92	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/12	WEST CAPITOL DR, CITY OF MILWAUKEE	Advanced
								CONST / STREET LIGHTING	
								84TH STREET TO 60TH STREET	
2025-11-93	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$250,000 - \$499,999		12/25/12	WEST CAPITOL DR, CITY OF MILWAUKEE	Advanced
								CONST / STREET LIGHTING	
								MAYFAIR RD TO 84TH ST	
2265-03-06	MILWAUKEE	STH-241	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/12	S 27TH ST	Advanced
								PE/LIGHTING/HSIP 2E	
								COLLEGE AVE TO HOWARD AVE (W SIDE)	
2265-03-76	MILWAUKEE	STH-241	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/14/13	S 27TH ST	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/LIGHTING/HSIP 2E	
								COLLEGE AVE TO HOWARD AVE (W SIDE)	
2265-08-92	MILWAUKEE	STH-241	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/13	27TH STREET - CITY OF MILWAUKEE	Advanced
								CONST / LIGHTING	
								HOWARD AV TO UNION PACIFIC RAILROAD	
1074-00-30	MONROE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	LA CROSSE - SPARTA	Advanced
								DESIGN/BRIDGE PAINTING	
								LITTLE LA CROSSE BRIDGES B-41-76/77	
1077-01-34	MONROE	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SPARTA - TOMAH	Advanced
								DESIGN/CONCRETE DECK OVERLAYS	
								B-41-0064, B-41-0090, B-41-0091	
1077-03-03	MONROE	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	SPARTA - TOMAH	Advanced
								DESIGN/BR REPLACE/CONC O'LAY/PAINT	
								B-41-24, 30, 31, 44, 112, 115, 116	
7060-00-09	MONROE	STH-027	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/12	SPARTA - BLACK RIVER FALLS	Advanced
								CORRIDOR PRESERVATION	
								IH 90 TO STH 71 WB	
1000-08-56	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	NORTHWEST REGION WIDE, VARIOUS HWYS	Advanced
								MISCELLANEOUS	
								SURVEY DATA COLLECTION/SERVICES	
4494-06-00	OUTAGAMIE	CTH-KK	206	\$0 - \$99,999	\$0 - \$99,999		01/25/11	C APPLETON, CTH KK (CALUMET ST)	Advanced
								DESIGN/RECONST INTERSECTION-HISP-1A	
								COOP RD INTERSECTION	
4494-06-71	OUTAGAMIE	CTH-KK	206	\$0 - \$99,999	\$750,000 - \$999,999		02/12/13	C APPLETON, CTH KK (CALUMET ST)	Advanced
								CONST/RECONST INTERSECTION-HSIP-1A	
								COOP RD INTERSECTION	
4984-18-71	OUTAGAMIE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		01/25/11	COUNTDOWN DISPLAYS-CITY OF APPLETON	Advanced
								MICS/ COUNTDOWN DISPLAYS/HISP-4A	
								VARIOUS LOCATIONS	
1450-16-71	OZAUKEE	IH -043	303	\$5,000,000 - \$5,999,999	\$8,000,000 - \$8,999,999	02/14/12	02/14/12	NORTH SOUTH FREEWAY	Increase
								CONST/BRIDGE RE-DECK	
								STH 32 TO N OZAUKEE COUNTY LINE	
7180-01-61	PEPIN	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		03/12/13	PEPIN - HAGER CITY	Advanced
								CONSTRUCTION/ROADWAY MAINTENANCE	
								ELM STREET TO NORTH COUNTY LINE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8865-00-02	POLK	STH-065	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	NEW RICHMOND - WANDEROOS	Advanced
								DESIGN/RECONSTRUCTION/SAFETY	
								40TH AV TO .5 MILES NORTH N 40TH AV	
8865-01-03	POLK	STH-065	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WANDEROOS - USH 8	Advanced
								DESIGN/SAFETY/RECONSTRUCTION	
								WEST JUNCTION CTH F INTERSECTION	
2260-00-21	RACINE	STH-011	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/12	07/25/15	DURAND AVENUE, CITY RACINE	Deferred
								RE / RESURFACE	
								STH 31 TO KENTUCKY AVE	
1300-09-01	RACINE	STH-083	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/25/12	NORTHWEST HIGHWAY (STH 83)	Advanced
								P.E/RESURFACE ROADWAY	
								STH 20 TO IH 43	
1003-00-73	ROCK	IH -039	303	\$0 - \$99,999	\$250,000 - \$499,999		03/13/12	BELOIT - MADISON	Advanced
								CONST OPS/REST AREA IMPROVEMENTS	
								SAFETY REST AREA #17 & 22 IMPRVMNTS	
5340-00-61	ROCK	STH-081	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	01/08/13	01/13/15	MONROE - BELOIT	Deferred
								CONST OP/PVMNT & STRUC OVERLAYS	
								STH 11 TO C BELOIT LIMIT	
1580-09-73	RUSK	USH-008	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/09/18	12/09/14	C LADYSMITH, 3RD STREET	Advanced
								CONSTRUCTION/BRRHB/DECK OVERLAY	
								FLAMBEAU RIVER BRIDGE B-54-0065	
5678-00-70	SAUK	CTH-W	205	\$100,000 - \$249,999	\$100,000 - \$249,999	03/12/13	05/12/15	STH 23 - USH 12	Deferred
								CONST OPS - DECK REPLACEMENT	
								SKILLET CREEK BRIDGE & APPROACHES	
5090-04-09	SAUK	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/13	BARABOO - PORTAGE	Advanced
								CORRIDOR PRESERVATION	
								USH 12 TO STH 16	
1670-03-71	SAUK	USH-012	303	\$0 - \$99,999	\$500,000 - \$749,999		07/10/12	BARABOO - SAUK CITY	Advanced
								CONST OPS/THIN OVERLAY/SIGN/MARK	
								STH 159 TO CTH C	
1674-00-27	SAUK	USH-012	302	\$0 - \$99,999	\$750,000 - \$999,999		11/25/11	LAKE DELTON - SAUK CITY ROAD	Advanced
								R/E DRAINAGE MITIGATION/DETENTION	
								FERN DELL ROAD - GIEBEL COURT	
6580-08-50	SHAWANO	STH-156	303	\$0 - \$99,999	\$100,000 - \$249,999	09/25/10	09/25/13	CLINTONVILLE - STH 29	Advanced
								WCL CROSSING SIGNALS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								ROBELY RD - LESSOR NAVARINO RD	
6580-08-51	SHAWANO	STH-156	303	\$0 - \$99,999	\$0 - \$99,999	09/25/10	09/25/13	CLINTONVILLE - STH 29	Advanced
								WCL CROSSING SURFACE	
								ROBELY RD - LESSOR NAVARINO RD	
4560-05-73	SHEBOYGAN	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		12/10/13	STH 67, CITY OF PLYMOUTH	Advanced
								CONST/MILL & OVERLAY	
								CTHPP-E. RIVER BEND DRIVE	
6525-06-71	SHEBOYGAN	STH-144	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	02/11/14	03/10/15	STH 28 - RANDOM LAKE	Deferred
								BDO B-59-104,143,144&147 R/W-YES	
								STH 28 - STH 57	
1000-41-52	SOUTHEAST REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	HSIP REVIEW	Advanced
								REVIEW	
								SE REGION	
5105-02-06	SOUTHWEST REGION WIDE	VAR-HWY	303	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/12	SOUTHWEST REGION	Advanced
								PLANNING/PARK & RIDE LOCATION STUDY	
								VARIOUS LOCATIONS	
5105-09-23	SOUTHWEST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$3,000,000 - \$3,999,999	06/25/12	06/25/18	REGION WIDE REAL ESTATE	Deferred
								R/E OPERATIONS - LOE FY 2018	
								NON-BACKBONE ROUTES	
5105-09-42	SOUTHWEST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	06/25/12	06/25/18	REGION WIDE ROAD UTILITIES	Deferred
								UTL OPS - UTILITIES LOE FY 2018	
								VARIOUS LOCATIONS	
1021-00-12	ST. CROIX	IH -094	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/11		DEACTIVATED BALDWIN - MENOMONIE	Deferred
								DESIGN/BRIDGE REPLACEMENT	
								WILSON ROAD BRIDGE EB B-55-0022	
1022-02-75	TREMPEALEAU	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/25/13	EAU CLAIRE - OSSEO	Advanced
								MIS CONSTR/PROCUREMENT OF ITS ITEMS	
								CTH NN TO EAST COUNTY LINE	
1022-02-94	TREMPEALEAU	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	EAU CLAIRE - OSSEO	Advanced
								TRF MITIGATION/CONSTR ID 1022-02-64	
								CTH NN TO EAST COUNTY LINE	
5487-00-70	VERNON	CTH-Z	205	\$100,000 - \$249,999	\$100,000 - \$249,999	05/14/13	05/12/15	CTH ZZ - NORTH COUNTY LINE	Deferred
								CONST OPS - STRUCTURE & APPROACHES	
								BILLINGS CREEK BRIDGE & APPROACHES	
5388-00-72	VERNON	TWN-RD	205	\$250,000 - \$499,999	\$250,000 - \$499,999	05/14/13	05/12/15	NORTH STODDARD RD BRIDGE & APPRS	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS - STRUCTURE & APPROACHES	
								TOWN OF HAMBURG (B-62-XXXX)	
1320-12-20	WALWORTH	STH-011	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/12	07/25/15	ELKHORN-BURLINGTON	Deferred
								RE/RESURFACE	
								STH 120 TO RACINE CO LINE	
8801-00-01	WASHBURN	CTH-F	206	\$100,000 - \$249,999	\$0 - \$99,999	07/25/12	01/01/11	LAMPSON - USH 63	Deferred
								DESIGN/RECONDITIONING	
								GARDNER LAKE ROAD - SWANSON ROAD	
1100-40-70	WASHINGTON	USH-041	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/10/12	BEAM GUARD END TREATMENTS	Advanced
								CONST/SAFETY	
								VARIOUS LOCATIONS	
3120-01-20	WAUKESHA	STH-067	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/25/14	07/25/15	DOUSMAN TO EAGLE ROAD (STH 67)	Deferred
								RE/RESURFACE	
								1000' N OF STH59 TO 200' S OF USH18	
2782-12-20	WAUKESHA	STH-074	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	MAIN & PILGRIM INTERSECTION AND	Advanced
								CONSTRUCTION/RECONSTRUCT, SIGNALS	
								PILGRIM (CLEVELAND AVE TO MEGAL DR)	
2210-01-72	WAUKESHA	USH-018	303	\$0 - \$99,999	\$250,000 - \$499,999		02/14/12	ST PAUL AV & E NORTH ST Cty Waukesha	Advanced
								CONST /WAUKESHA WATERMAIN	
								MADISON ST TO MORELAND BLVD	
1120-10-85	WINNEBAGO	LOC-STR	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999	03/13/12		STH 26 - BREEZEWOOD LANE	Deferred
								POBEREZNKY ROAD	
								STH 26 - STH 21	
6190-16-22	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999	07/25/13	07/25/15	EAST RIVER DRIVE, CITY OF OMRO	Deferred
								RE	
								SPRUCE STREET-PINE STREET	
6200-11-23	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	CTH G - CTH II, FREEWAY CONVERSION	Advanced
								REAL ESTATE-ROCK CUT AREA	
								STH G-CTH II	
1009-94-44	WOOD	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13		GEORGE STREET	Deferred
								CN (WCL) CROSSING SIGNALS AND GATES	
								VILLAGE OF AUBURNDALE	
7513-00-51	WOOD	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/13	CITY POINT - WISCONSIN RAPIDS	Advanced
								RR SIGNAL WORK	
								CTH ZZ - STH 80	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7513-00-52	WOOD	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		04/25/13	CITY POINT - WISCONSIN RAPIDS	Advanced
								RR SURFACE WORK	
								CTH ZZ - STH 80	
6350-07-79	WOOD	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		01/08/13	MARSHFIELD - STEVENS POINT	Advanced
								JT LET/LOCAL UTILITY ADJUSTMENTS	
								WEST ST - CTH N, VILL OF MILLADORE	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***