

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9202-07-73	BROWN	STH-029	302	\$6,000,000 - \$6,999,999	\$14,000,000 - \$14,999,999	12/13/11	12/13/11	DEPERE - SUAMICO	Increase
								STH 29 (CTH J-DUCK CREEK)& EB RAMPS	
								CTH J - USH 41	
1133-03-77	BROWN	USH-041	302	\$17,000,000 - \$19,999,999	\$20,000,000 - \$24,999,999	07/10/12	07/09/13	DEPERE - SUAMICO	Increase
								MORRIS AVE - NINTH ST MAINLINE	
								MORRIS AVENUE- NINTH STREET	
1133-03-78	BROWN	USH-041	302	\$10,000,000 - \$10,999,999	\$6,000,000 - \$6,999,999	07/10/12	03/13/12	DEPERE - SUAMICO	Decrease
								LOMBARDI AVENUE - CTH VK INTCHG	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/08/14	07/14/15	DEPERE - SUAMICO	Deferred
								MASON ST STORMWATER POND	
								MORRIS AVE - MEMORIAL DR	
1133-03-89	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	03/12/13	07/14/15	DEPERE - SUAMICO	Deferred
								LOMBARDI AVE INTCHG LIGHTING	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-74	BROWN	USH-041	302	\$250,000 - \$499,999	\$0 - \$99,999	05/08/12	07/14/15	DEPERE - SUAMICO	Deferred
								USH 41 FENCING (NINTH ST-LARSEN RD)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-76	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								LOMBARDI AVE INTCHG TMP	
								MORRIS AVE - MEMORIAL DRIVE	
1133-09-78	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	03/11/14	07/14/15	DEPERE - SUAMICO	Deferred
								ONEIDA ST INTCHG LIGHTING	
								GLORY ROAD - MORRIS AVE	
1133-09-81	BROWN	USH-041	302	\$100,000 - \$249,999	\$0 - \$99,999	07/09/13	07/14/15	DEPERE - SUAMICO	Deferred
								ONEIDA ST INTCHG TMP	
								GLORY ROAD - MORRIS AVE	
1133-10-43	BROWN	USH-041	302	\$1,000,000 - \$1,999,999	\$5,000,000 - \$5,999,999	02/25/12	02/25/12	DEPERE - SUAMICO	Increase
								ATC TRANSMISSION LINE RE-ALIGNMENT	
								MEMORIAL DRIVE - CTH M	
1133-10-72	BROWN	USH-041	302	\$13,000,000 - \$13,999,999	\$9,000,000 - \$9,999,999	05/14/13	05/14/13	DEPERE - SUAMICO	Decrease
								LINEVILLE RD (CTH M) INTCHG	
								MEMORIAL DRIVE - CTH M	
1133-10-82	BROWN	USH-041	302	\$250,000 - \$499,999	\$0 - \$99,999	01/08/13	07/14/15	DEPERE - SUAMICO	Deferred
								LAKEVIEW DRIVE STORMWATER POND	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MEMORIAL DRIVE - CTH M	
8010-01-26	BURNETT	STH-035	303	\$0 - \$99,999	\$500,000 - \$749,999		08/25/11	SIREN - DANBURY	Advanced
								RE ACQUISITION/SFTY/RECST/ROUNDAABOUT	
								STH 70 NORTH INTERSECTION	
4100-31-00	CALUMET	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	E. CHESTNUT STREET, CITY OF CHILTON	Advanced
								DESIGN RECST	
								S. MADISON STREET-ELM STREET	
8907-00-70	CHIPPEWA	CTH-F	206	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/14	T BLOOMER, CTH F	Advanced
								CONST/RECONDITION/HRRR PROGRAM	
								CURVE 1500 FEET NORTH OF STH 40/64	
1010-02-67	COLUMBIA	IH -039	303	\$1,000,000 - \$1,999,999	\$9,000,000 - \$9,999,999	12/13/11	12/13/11	MADISON - PORTAGE	Increase
								CONST OP/BRI REPAIR/TOIP 1010-02-88	
								WISCONSIN RIVER BRIDGES B-11-22&23	
1010-02-95	COLUMBIA	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/12	MADISON - PORTAGE	Advanced
								CONST OPS/SERV PATROL FY12 PO#	
								WISCONSIN RIVER BRIDGES B-11-22&23	
1010-02-96	COLUMBIA	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/13	MADISON - PORTAGE	Advanced
								CONST OPS/SERV PATROL FY13 PO#	
								WISCONSIN RIVER BRIDGES B-11-22&23	
5271-08-02	COLUMBIA	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SAUK CITY - ARLINGTON	Advanced
								DESIGN/SURF/PAVED SHLDRS/SIGN/MARK	
								PULVERMACHER ROAD TO GASTROW ROAD	
5903-00-01	COLUMBIA	TWN-RD	205	\$0 - \$99,999	\$0 - \$99,999		10/25/11	T FORT WINNEBAGO, CLARK ROAD	Advanced
								0.7M W JCT CTH F	
								FOX RIVER BRIDGE P-11-0902	
5903-00-72	COLUMBIA	TWN-RD	205	\$0 - \$99,999	\$250,000 - \$499,999		06/11/13	T FORT WINNEBAGO, CLARK ROAD	Advanced
								CONST OPS / BRIDGE REPLACEMENT	
								FOX RIVER BRIDGE, P-11-0902	
6918-01-02	COLUMBIA	USH-051	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	C PORTAGE, WISCONSIN & DEWITT STS	Advanced
								PE/GRADE, BASE & SURFACE	
								ONTARIO STREET TO E PLEASANT STREET	
5783-03-21	CRAWFORD	STH-131	303	\$0 - \$99,999	\$0 - \$99,999		08/25/12	WAUZEKA - SOLDIERS GROVE	Advanced
								RE OPS	
								DELLAMATER HOLLOW CREEK B-12-0618	
5994-00-77	DANE	CTH-BB	206	\$0 - \$99,999	\$750,000 - \$999,999		01/08/13	CITY OF MONONA, MONONA DRIVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS / SANITARY SEWER	
								NICHOLS ROAD - WINNEQUAH ROAD	
5994-00-78	DANE	CTH-BB	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/08/13	CITY OF MONONA, MONONA DRIVE	Advanced
								CONST OPS / WATER MAIN	
								NICHOLS ROAD - WINNEQUAH ROAD	
5844-00-73	DANE	CTH-F	205	\$750,000 - \$999,999	\$0 - \$99,999	07/09/13		T VERMONT - T BLACK EARTH	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								RYAN CREEK BRIDGE B-13-0800	
5992-08-79	DANE	CTH-MS	206	\$10,000,000 - \$10,999,999	\$12,000,000 - \$12,999,999	02/14/12	02/14/12	CITY OF MADISON, UNIVERSITY AVENUE	Increase
								CONST OPS / RECONSTRUCTION	
								ALLEN BLVD - SEGOE ROAD	
5658-00-00	DANE	CTH-PB	205	\$0 - \$99,999	\$0 - \$99,999		02/25/12	VERONA - PAOLI	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRANCH SUGAR RIVER BRIDGE B-13-0783	
5658-00-70	DANE	CTH-PB	205	\$0 - \$99,999	\$100,000 - \$249,999		03/25/13	VERONA - PAOLI	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRANCH SUGAR RIVER BRIDGE B-13-0783	
3671-00-01	DANE	STH-134	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	CAMBRIDGE - LONDON	Advanced
								PE/MILL & OVERLAY PAVEMENT	
								USH 12 TO CTH O	
1206-01-86	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/12	MADISON - CAMBRIDGE	Advanced
								CONST OPS/LFA/INTERCH IMP - PHASE 2	
								FISH HATCHERY RD INTERCHANGE	
3080-01-02	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C MADISON	Advanced
								DESIGN/INTERSECTION IMPROVEMENTS	
								MILLPOND ROAD INTERSECTION	
5310-00-08	DANE	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SPRING GREEN - MADISON	Advanced
								DESIGN/PAVED SHLDRS/LT TURN LANE	
								STAGECOACH ROAD TO TWIN VALLEY ROAD	
1206-07-45	DANE	USH-018	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/18	09/25/14	MT HOREB - MADISON	Advanced
								UTL OPS	
								CTH PD INTERCHANGE	
3364-03-73	DODGE	STH-175	303	\$0 - \$99,999	\$500,000 - \$749,999		12/09/14	MILWAUKEE STREET, VILLAGE OF LOMIRA	Advanced
								CONST OPS-SANITARY SEWER AND WATER	
								CHURCH STREET TO MAPLE STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8680-00-01	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C SUPERIOR, BELKNAP STREET	Advanced
								DESIGN/RESURFACING	
								BANKS AVENUE TO HILL AVENUE	
1022-08-97	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	MENOMONIE - EAU CLAIRE	Advanced
								TRAFFIC MITIGATION ID 1022-08-77	
								STH 312/CTH EE TO STH 37	
1024-00-42	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		05/25/13	MENOMONIE - EAU CLAIRE	Advanced
								UTL/AT&T LEGACY/PARCEL # 20	
								CTH E TO CTH C	
1430-00-28	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								R/E; BRIDGE REPLACEMENT P-24-0001	
								WEST JCT. CTH A - CTH PP	
1009-99-46	KENOSHA	CTH-E	203	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	CTH E (12TH STREET)	Advanced
								CP - HSR Grade Crossing Upgrades	
								CITY OF KENOSHA	
1060-14-70	KENOSHA	IH -094	211	\$100,000 - \$249,999	\$100,000 - \$249,999	01/10/12		CHAPIN PARK & RIDE LOT	Deferred
								CONST/CONST NEW PARK & RIDE LOT	
								I-94 & CTH S	
7570-02-28	LA CROSSE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	I 90-WEST SALEM/LANDFILL RD-VETS PK	Advanced
								RE OPS	
								LANDFILL RD ELY TO STH 16 WB	
7575-01-01	LA CROSSE	STH-016	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999		07/25/12	LACROSSE - SPARTA	Advanced
								PRELIMINARY DESIGN	
								GILLETTE STREET TO CTH OS	
7575-08-22	LA CROSSE	STH-016	303	\$0 - \$99,999	\$750,000 - \$999,999		10/25/13	CASS STREET, C LACROSSE	Advanced
								R/E OPS//LPA	
								4TH STREET TO 7TH STREET	
5120-07-42	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	LA CROSSE - CASHTON	Advanced
								UTL OPS/VERNON CO ELECTR/5120-07-72	
								BOMA ROAD TO FOREST RIDGE DRIVE	
5120-07-43	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	LA CROSSE - CASHTON	Advanced
								UTL OPS/CENTURYLINK/5120-07-72	
								BOMA ROAD TO FOREST RIDGE DRIVE	
5120-07-44	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	LA CROSSE - CASHTON	Advanced
								UTL OPS/CHARTER/5120-07-72	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BOMA ROAD TO FOREST RIDGE DRIVE	
7190-05-25	LA CROSSE	STH-035	214	\$100,000 - \$249,999	\$100,000 - \$249,999	12/25/11		GREAT RIVER CULTURAL & TOURISM CNTR	Deferred
								R/E OPERATIONS	
								(STH 35 & STH 157) PHASE 1	
7344-00-80	LA CROSSE	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	03/12/13		C ONALASKA	Deferred
								CONST OPS/MULTI-USE PATH	
								REDWOOD STREET TO RIDERS CLUB ROAD	
9650-16-21	LANGLADE	STH-047	303	\$0 - \$99,999	\$0 - \$99,999		05/25/12	NEOPIT - ANTIGO	Advanced
								REAL ESTATE/BRIDGE REPLACEMENT	
								RED RIVER BRIDGE, B-34-0839	
9433-03-71	LINCOLN	CTH-Y	205	\$0 - \$99,999	\$0 - \$99,999		10/25/11	USH 8 - ONEIDA COUNTY LINE	Advanced
								CONST/LFA/REPLACEMENT B-35-0156	
								RICE RIVER BRIDGE, TOWN OF BRADLEY	
1166-00-75	MARATHON	IH -039	303	\$12,000,000 - \$12,999,999	\$9,000,000 - \$9,999,999	12/13/11	12/13/11	STEVENS POINT - WAUSAU	Decrease
								RECONSTRUCTION B-37-0073	
								MAPLE RIDGE ROAD INTERCHANGE	
9529-00-00	MARATHON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/11	T PLOVER, PINEVIEW ROAD	Advanced
								DESIGN OVERSITE/REPLACEMENT	
								PLOVER RIVER BRIDGE P-37-0964	
9529-00-70	MARATHON	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999	01/09/07	04/10/12	T PLOVER, PINEVIEW ROAD	Advanced
								CONST/REPLACEMENT	
								PLOVER RIVER BRIDGE P-37-0964	
1053-04-40	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	MARATHON CITY - WAUSAU	Advanced
								UTILITY/WPS GAS	
								STH 107 TO CTH O	
1053-04-41	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	MARATHON CITY - WAUSAU	Advanced
								UTILITY/WPS ELECTRIC	
								STH 107 TO CTH O	
1053-04-43	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	MARATHON CITY - WAUSAU	Advanced
								UTILITY/FRONTIER	
								STH 107 TO CTH O	
1053-04-72	MARATHON	STH-029	303	\$10,000,000 - \$10,999,999	\$20,000,000 - \$24,999,999	07/10/12	06/12/12	MARATHON CITY - WAUSAU	Increase
								CONST/PAVEMENT REPLACEMENT	
								STH 107 - CTH O	
1053-04-73	MARATHON	STH-029	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	12/11/12		MARATHON CITY - WAUSAU	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/PAVEMENT REPLACEMENT	
								STH 107 TO CTH O	
1060-33-24	MILWAUKEE	IH -094	301	\$2,000,000 - \$2,999,999	\$40,000,000 - \$44,999,999	07/25/11	08/25/11	ZOO INTERCHANGE, IH 94	Increase
								RE /	
								124TH STREET TO 70TH STREET	
1060-34-70	MILWAUKEE	IH -094	303	\$8,000,000 - \$8,999,999	\$11,000,000 - \$11,999,999	12/13/11	12/13/11	EAST WEST FREEWAY EB	Increase
								CONST./RESURFACE	
								70TH ST TO 32ND ST	
1060-37-40	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/25/11	ZOO INTERCHANGE, IH 94	Advanced
								UTIL/WE ENERGIES ELECTRIC	
								124TH STREET TO 70TH STREET	
1060-37-45	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$3,000,000 - \$3,999,999		08/25/11	ZOO INTERCHANGE, IH 94	Advanced
								UTIL/ATC	
								124TH STREET TO 70TH STREET	
1060-37-48	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999		09/25/11	ZOO INTERCHANGE, IH 94	Advanced
								UTIL/WE ELEC TUNNEL STUDY - W LEG	
								124TH STREET TO IH894	
1060-40-40	MILWAUKEE	IH -894	301	\$0 - \$99,999	\$0 - \$99,999		09/25/11	ZOO INTERCHANGE, IH 894	Advanced
								UTIL/WE ELEC TUNNEL STUDY - S LEG	
								LINCOLN AVENUE TO IH 94	
1090-07-03	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	ZOO FREEWAY - WEST ALLIS	Advanced
								PE/BRIDGE DECK OVERLAY	
								CLEVELAND AVE BRIDGE B-40-122	
1090-07-73	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/08/13	ZOO FREEWAY - WEST ALLIS	Advanced
								CONST/BRIDGE DECK OVERLAY	
								CLEVELAND AVE BRIDGE B-40-122	
1009-99-48	MILWAUKEE	LOC-STR	203	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	PUETZ ROAD	Advanced
								CP - HSR GRADE CROSSING UPGRADE	
								CITY OF OAK CREEK	
1302-00-73	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		05/08/12	SOUTH WATER STREET	Advanced
								CONST/RECONSTRUT NO ADDED CAPACITY	
								E WASHINGTON ST TO N BROADWAY ST	
1350-10-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	01/01/11		MILLER PARK WAY	Deferred
								PE / IMPROVE LEFT TURNS, SIGNALS	
								GREENFIELD AVENUE TO NATIONAL AVE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1350-10-71	MILWAUKEE	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	03/13/13		MILLER PARK WAY	Deferred
								CONST/IMPROVE LEFT TURNS, SIGNALS	
								GREENFIELD AVENUE TO NATIONAL AVE	
1030-26-47	MILWAUKEE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	N-S FRWY-S MILW CO RD *DEACTIVATED*	Advanced
								UTL / TIME WARNER	
								MILWAUKEE SOUTH	
1350-10-00	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		NATIONAL AVENUE (STH 59)	Deferred
								PE / INTERSECTION MODIFICATIONS	
								48TH STREET TO 41ST STREET	
1350-10-20	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999	11/25/12		NATIONAL AVENUE	Deferred
								RE / INTERSECTION MODIFICATIONS	
								48TH STREET TO 41ST STREET	
1350-10-70	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999	05/14/13		NATIONAL AVENUE	Deferred
								CONST / INTERSECTION MODIFICATION	
								48TH STREET TO 41ST STREET	
2032-02-42	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999	07/25/11		MAYFAIR ROAD	Deferred
								UTIL/CITY OF WAUWATOSA	
								WALNUT ROAD TO BURLEIGH STREET	
2032-02-43	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999	07/25/11		MAYFAIR ROAD	Deferred
								UTIL/AT&T, WISCONSIN	
								WALNUT ROAD TO BURLEIGH STREET	
2032-02-44	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999	07/25/11		MAYFAIR ROAD	Deferred
								UTIL/MMSD, PARCEL 105	
								WALNUT ROAD TO BURLEIGH STREET	
1000-19-79	MILWAUKEE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	03/13/13		VARIOUS FREEWAYS	Deferred
								CONST/	
								SIGN BRIDGE REPAIR, FY2013 (*)	
1000-19-89	MILWAUKEE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/14/13		VARIOUS STH	Deferred
								CONST/	
								SIGN BRIDGE REPLACEMENT, FY2013 (*)	
1060-33-25	MILWAUKEE	VAR-HWY	301	\$0 - \$99,999	\$20,000,000 - \$24,999,999		07/25/12	ZOO INTERCHANGE, IH 894/USH 45 (S)	Advanced
								RE/	
								LINCOLN AVE TO STH 100	
1060-39-40	MILWAUKEE	VAR-HWY	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/25/11	ZOO INTERCHANGE, IH 894/USH 45 (S)	Advanced
								UTIL/WE ENERGIES ELEC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								LINCOLN AVE TO STH 100	
1060-39-45	MILWAUKEE	VAR-HWY	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/25/11	ZOO INTERCHANGE, IH 894/USH 45 (S)	Advanced
								UTIL/ATC	
								LINCOLN AVE TO STH 100	
1023-02-84	MONROE	IH -094	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/13	BLACK RIVER FALLS - TOMAH	Advanced
								TOIP PARTICIPATING/1023-02-80	
								CTH EW TO STH 21//B-41-290	
0690-03-28	NORTHEAST REGION WIDE	NON-HWY	303	\$6,000,000 - \$6,999,999	\$9,000,000 - \$9,999,999	04/25/12	04/25/12	REAL ESTATE LOE	Increase
								DISTRICT 3 LEVEL OF EFFORT	
7650-00-73	PIERCE	STH-029	303	\$0 - \$99,999	\$750,000 - \$999,999		07/25/14	C RIVER FALLS,MAIN ST & CASCACDE AV	Advanced
								JTP/4-4/ST CHG #868/CONNECT HWY#868	
								CEMETERY ROAD TO STH 65	
1550-04-20	POLK	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		08/25/14	CLEAR LAKE - CUMBERLAND	Advanced
								REAL ESTATE ACQ/CULVERT REPLACEMENT	
								TRIBUTARY LAKE MAGNOR C-48-1452	
6280-05-81	PORTAGE	STH-066	303	\$0 - \$99,999	\$500,000 - \$749,999		11/12/13	STEVENS POINT - STH 49	Advanced
								CONST/RESURFACE	
								CTH Y TO W JCT CTH J	
2340-00-03	RACINE	-	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/11		WASHINGTON AVENUE	Deferred
								PE/INTERSECTION IMPROVEMENTS	
								INTERSECTIONS WITH CTH H & 90TH ST	
1033-02-49	RACINE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999	07/25/11	08/25/20	N-S FREEWAY	Deferred
								UTL/RACINE WATER UTILITY UA	
								STH 20 INTERCHANGE	
1009-99-47	RACINE	LOC-STR	203	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH KR (1ST STREET)	Advanced
								CP - HSR GRADE CROSSING IMPROVEMENT	
								TOWN OF MT. PLEASANT	
1030-11-41	RACINE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	06/25/12	08/25/20	N-S FREEWAY	Deferred
								UTL/AT&T WISCONSIN	
								CTH K INTERCHANGE	
1033-02-47	RACINE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	07/25/11	06/25/20	N-S FREEWAY	Deferred
								UTL/TIME WARNER	
								STH 20 INTERCHANGE	
5942-00-03	ROCK	CTH-H	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	TOWN OF PLYMOUTH - TOWN OF CENTER	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								BASS CREEK BRIDGE B-53-0099	
5989-01-08	ROCK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	CITY OF BELOIT, FOURTH STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LENIGAN CREEK BRIDGE P-53-0708	
5360-01-01	ROCK	STH-026	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/11	C JANESVILLE, MILTON AVENUE	Advanced
								PE/GRADE, BASE, AND SURFACE	
								CENTERWAY STREET TO KENNEDY ROAD	
3614-00-06	ROCK	TWN-RD	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	T OF BRADFORD, S. CARVERS ROCK ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TURTLE CREEK BRIDGE B-53-0015	
5350-00-04	ROCK	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BELOIT URBANIZED AREA	Advanced
								DESIGN/ADD LEFT TURN LANE	
								CRANSTON ROAD INTERSECTION	
1670-01-05	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BARABOO - SAUK CITY	Advanced
								DESIGN/INTERSECTION IMPROVEMENTS	
								STH 60 INTERSECTION	
1670-01-25	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/25/14	BARABOO - SAUK CITY	Advanced
								RE OPS/INTERSECTION IMPROVEMENTS	
								STH 60 INTERSECTION	
1000-19-87	SOUTHEAST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	03/13/12		VARIOUS FREEWAYS	Deferred
								CONST/	
								SIGN BRIDGE REPAIR, FY2012 (*)	
1000-19-88	SOUTHEAST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/14/12		VARIOUS STH	Deferred
								CONST/	
								SIGN BRIDGE REPLACEMENT, FY2012 (*)	
1000-30-31	SOUTHEAST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/11		VARIOUS BRIDGE REPAIRS	Deferred
								PE/CONC SURFACE REPAIR/STRUC REHAB	
								SE REGION WIDE	
1009-99-49	SOUTHEAST REGION WIDE	VAR-HWY	203	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CP MONITORING DEVICE INSTALLATIONS	Advanced
								CP - HSR CROSSING UPGRADES	
								CANADIAN PACIFIC RR	
1020-06-76	ST. CROIX	IH -094	303	\$5,000,000 - \$5,999,999	\$2,000,000 - \$2,999,999	01/10/12	01/10/12	HUDSON - MENOMONIE	Decrease
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CTH B BRIDGE B-55-0233	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8949-05-61	ST. CROIX	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		11/25/11	BALDWIN - MENOMONIE	Advanced
								CONSTR/EMERGENCY LET/CULVERT REPAIR	
								DRY RUN C-55-4231/350 FT W 220TH ST	
1199-14-99	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	FFY12 ANNUAL PLAN	Advanced
								TRAINING	
								DTSD PROFESSIONAL DEVELOPMENT	
1000-99-49	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		10/25/11	CRASH & ANALYSIS MAPPING-PHASE III	Advanced
								HSIP	
								UW TOPS LAB PROJECT WORK ORDER 7.2	
1009-99-45	STATEWIDE	VAR-HWY	207	\$0 - \$99,999	\$0 - \$99,999		06/25/13	WSOR LED PROJECT #6	Advanced
								WSOR LED Replacements	
								VARIOUS CROSSINGS	
1009-99-50	STATEWIDE	VAR-HWY	203	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/12	CP SIGNAL BUNGALOW REPLACEMENTS	Advanced
								CP - HSR CROSSING UPGRADES	
								STATEWIDE	
1009-99-51	STATEWIDE	VAR-HWY	203	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	WSOR LED PROJECT #5	Advanced
								WSOR LED Replacements	
								VARIOUS CROSSINGS	
3325-06-00	WALWORTH	STH-067	303	\$100,000 - \$249,999	\$100,000 - \$249,999		01/01/11	ELKHORN ROAD	Advanced
								PE / RESURFACE	
								NORTH LAKESHORE DR TO GLENWOOD DR	
1560-30-20	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		02/25/13	SPOONER - HAYWARD	Advanced
								REAL ESTATE ACQUISTION/RESURFACING	
								CTH M TO VERMONT AVENUE	
6300-01-42	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	MONTELLO - WAUPACA	Advanced
								UTILITY/WE ENERGIES	
								CLEGHORN RD - CTH QQ	
6300-01-44	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	MONTELLO - WAUPACA	Advanced
								UTILITY/CHARTER	
								CLEGHORN RD - CTH QQ	
6300-01-45	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	MONTELLO - WAUPACA	Advanced
								UTILITY/WPS	
								CLEGHORN RD - CTH QQ	
4992-00-54	WINNEBAGO	NON-HWY	209	\$0 - \$99,999	\$750,000 - \$999,999		09/25/11	T MENASHA, PROLAMINA CORP/TEA	Advanced
								CONST/MISC RAIL SPUR	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WINCHESTER ROAD RAIL SPUR	
1517-07-21	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		01/25/12	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 REAL ESTATE	
								USH 41 - ONEIDA ST	
1517-07-22	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		01/25/13	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 EARLY ACQUISITIONS	
								USH 41 - ONEIDA ST	
1517-07-40	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		09/25/13	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 UTL PLACEHOLDER	
								USH 41 - ONEIDA ST	
1517-07-41	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		09/25/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 UTL PLACEHOLDER	
								USH 41 - ONEIDA ST	
1517-07-71	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10 MAINLINE	
								USH 41 - ONEIDA ST	
1517-07-72	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 41 INTERCHANGE PHASE 1	
								USH 41 - ONEIDA ST	
1517-07-73	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 41 INTERCHANGE PHASE 2	
								USH 41 - ONEIDA ST	
1517-07-74	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 41 MAINLINE PHASE 1	
								USH 41 - ONEIDA ST	
1517-07-75	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 41 MAINLINE PHASE 2	
								USH 41 - ONEIDA ST	
1517-07-76	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								LLBDM STRUCTURE PHASE 1	
								USH 41 - ONEIDA ST	
1517-07-77	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								LLBDM STRUCTURE PHASE 2	
								USH 41 - ONEIDA ST	
1517-07-78	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 10/STH 441 MAINLINE PHASE 1	
								USH 41 - ONEIDA ST	
1517-07-79	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 MAINLINE PHASE 2	
								USH 41 - ONEIDA ST	
1517-07-80	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		05/13/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 41 INTCHG EARLY STEEL FAB	
								USH 41 - ONEIDA ST	
1517-07-81	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		05/13/14	TRI COUNTY FREEWAY PROJECT	Advanced
								LLBDM EARLY STEEL FABRICATION	
								USH 41 - ONEIDA ST	
1517-07-82	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								WETLAND MITIGATION SITE	
								USH 41 - ONEIDA ST	
1517-07-90	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		01/25/14	TRI COUNTY FREEWAY PROJECT	Advanced
								LAW ENFORCEMENT MITIGATION	
								USH 41 - ONEIDA ST	
1517-75-72	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 MAINLINE	
								USH 41 - ONEIDA ST	
1517-75-73	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								USH 10/STH 441 MAINLINE	
								USH 41 - ONEIDA ST	
1517-75-79	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		07/08/14	TRI COUNTY FREEWAY PROJECT	Advanced
								ONEIDA ST (USH 10) INTCHG	
								USH 41 - ONEIDA ST	
1120-55-00	WINNEBAGO	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		10/25/12	MENASHA-APPLETON	Advanced
								DESIGN/MISC MONUMENTATION PLAT	
								BREEZEWOOD LANE-STH 15	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased