

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1001-18-10	ADAMS	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								ADAMS COUNTY	
1001-18-25	ADAMS	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								ADAMS COUNTY	
8520-06-30	ASHLAND	STH-077	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CLAM LAKE - STH 13	Advanced
								DESIGN/CULVERT REPLACEMENT	
								WEST FORK TORCH RIVER C-02-0026	
8837-00-00	BARRON	CTH-A	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	DALLAS - CHETEK	Advanced
								DESIGN/RECONSTRUCTION PRESERVATION	
								CTH I - CTH AA	
8953-00-00	BARRON	CTH-SS	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	RICE LAKE - HAUGEN	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								HAUGEN AVE/LINDY ST - CTH B	
8953-00-70	BARRON	CTH-SS	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/11/14	RICE LAKE - HAUGEN	Advanced
								CONST/PAVEMENT REPLACEMENT	
								HAUGEN AVE/LINDY ST - CTH B	
8997-00-29	BARRON	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		05/25/13	C RICE LAKE, WEST AVENUE	Advanced
								DESIGN/RECONSTRUCTION	
								AUGUSTA STREET - KNAPP STREET	
8997-00-30	BARRON	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/14/13	C RICE LAKE, WEST AVENUE	Advanced
								CONST/RECONSTRUCTION	
								AUGUSTA STREET - KNAPP STREET	
8997-00-31	BARRON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		05/25/13	C RICE LAKE, MARSHALL STREET	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								WILSON AVENUE - MAIN STREET	
8997-00-32	BARRON	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		05/14/13	C RICE LAKE, MARSHALL STREET	Advanced
								CONST/PAVEMENT REPLACEMENT	
								WILSON AVENUE - MAIN STREET	
8740-00-01	BAYFIELD	CTH-C	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	WASHBURN - CORNUCOPIA	Advanced
								DESIGN/RESURFACING	
								COLBERG ROAD - FOREST ROAD 252	
8740-00-71	BAYFIELD	CTH-C	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/11/14	WASHBURN - CORNUCOPIA	Advanced
								CONST/RESURFACING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								COLBERG ROAD - FOREST ROAD 252	
8352-00-00	BAYFIELD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	T ORIENTA, OLD HIGHWAY 13	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FISH CREEK BRIDGE P040012	
8352-00-01	BAYFIELD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T ORIENTA, OLD HIGHWAY 13	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								REEFER CREEK BRIDGE P040013	
8352-00-70	BAYFIELD	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	T ORIENTA, OLD HIGHWAY 13	Advanced
								CONST/BRIDGE REPLACEMENT	
								FISH CREEK BRIDGE P040012	
8352-00-71	BAYFIELD	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	T ORIENTA, OLD HIGHWAY 13	Advanced
								CONST/BRIDGE REPLACEMENT	
								REEFER CREEK BRIDGE P040013	
9202-09-00	BROWN	STH-029	303	\$750,000 - \$999,999	\$0 - \$99,999	01/01/11		BONDUEL - GREEN BAY	Deferred
								FREEWAY CONVERSION	
								CTH FF - CTH VV INTERCHANGES	
1133-03-09	BROWN	USH-041	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/25/11	01/25/16	DEPERE - SUAMICO	Deferred
								TRAFFIC MANAGEMENT-CORRIDOR	
								ORANGE LANE - CTH M	
1133-06-79	BROWN	USH-041	302	\$250,000 - \$499,999	\$0 - \$99,999	05/10/11	05/10/15	DEPERE - SUAMICO	Deferred
								MAIN AVE INTCHG TMP	
								ORANGE LANE - GLORY ROAD	
1005-18-10	BROWN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								BROWN COUNTY	
1005-18-25	BROWN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								BROWN COUNTY	
7218-00-00	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T NAPLES, SEGERSTROM ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ROSSMAN CREEK BRIDGE P060115	
7218-00-70	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/11/14	T NAPLES, SEGERSTROM ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								ROSSMAN CREEK BRIDGE P060115	
7238-00-01	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WAUMANDEE, SCHOEPPE VALLEY ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								BR WAUMANDEE CREEK BRIDGE P060162	
7238-00-71	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/11/14	T WAUMANDEE, SCHOEPPS VALLEY ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BR WAUMANDEE CREEK BRIDGE P060162	
7310-00-00	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	STH 95 - CTH CC	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SWINNS VALLEY CREEK BRIDGE P060065	
7310-00-70	BUFFALO	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	STH 95 - CTH CC	Advanced
								CONST/BRIDGE REPLACEMENT	
								SWINNS VALLEY CREEK BRIDGE P060065	
1500-25-21	CALUMET	USH-010	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/25/10	03/25/11	RYAN STREET, CITY OF BRILLION	Advanced
								CTH HR - ECPL	
1008-18-10	CALUMET	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								CALUMET COUNTY	
1008-18-25	CALUMET	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								CALUMET COUNTY	
8913-06-01	CHIPPEWA	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999		07/25/13	WEST COUNTY LINE - TILDEN	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH F - 90TH STREET	
8913-06-71	CHIPPEWA	CTH-B	206	\$0 - \$99,999	\$500,000 - \$749,999		04/08/14	WEST COUNTY LINE - TILDEN	Advanced
								CONST/PAVEMENT REPLACEMENT	
								CTH F - 90TH STREET	
7865-03-75	CHIPPEWA	CTH-T	206	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	STH 29 - CTH S	Advanced
								CONST/RECONSTRUCTION	
								CTH N INTERSECTION	
8880-05-05	CLARK	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH E - DORCHESTER	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH E - SANDHILL AVENUE	
8880-05-75	CLARK	CTH-A	206	\$0 - \$99,999	\$250,000 - \$499,999		07/10/12	CTH E - DORCHESTER	Advanced
								CONST/PAVEMENT REPLACEMENT	
								CTH E - SANDHILL AVENUE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8881-01-01	CLARK	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	STH 29 - NORTH COUNTY LINE	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CENTER ROAD - COUNTY LINE ROAD	
7849-03-00	CLARK	CTH-H	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	STH 73 - CTH K	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								CAWLEY CREEK BRIDGE B100031	
7849-03-71	CLARK	CTH-H	205	\$0 - \$99,999	\$500,000 - \$749,999		03/11/14	STH 73 - CTH K	Advanced
								CONST/BRIDGE REPLACEMENT	
								CAWLEY CREEK BRIDGE B100031	
7846-03-00	CLARK	CTH-K	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	GRANTON - CTH C	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ONEILL CREEK BRIDGE B100980	
7846-03-70	CLARK	CTH-K	205	\$0 - \$99,999	\$500,000 - \$749,999		03/11/14	GRANTON - CTH C	Advanced
								CONST/BRIDGE REPLACEMENT	
								ONEILL CREEK BRIDGE B100980	
7835-06-03	CLARK	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH N - STH 29	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH N - STH 29	
7837-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	T COLBY, COLBY FACTORY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KESLER CREEK BRIDGE P100117	
7837-00-70	CLARK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		04/08/14	T COLBY, COLBY FACTORY ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								KESLER CREEK BRIDGE P100117	
7857-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T DEWHURST, RIVIERA AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR BLACK RIVER BRIDGE P100267	
7857-00-70	CLARK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	T DEWHURST, RIVIERA AVENUE	Advanced
								CONST/BRIDGE REPLACEMENT	
								BR BLACK RIVER BRIDGE P100267	
8880-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T MAYVILLE, DIVISION AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								N FK POPPLE RIVER BRIDGE P100071	
8880-00-70	CLARK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	T MAYVILLE, DIVISION AVENUE	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								N FK POPPLE RIVER BRIDGE P100071	
8884-00-00	CLARK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T THORPE, PINE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								GOOGLE CREEK BRIDGE P100920	
8884-00-70	CLARK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	T THORPE, PINE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								GOOGLE CREEK BRIDGE P100920	
7040-01-03	CLARK	STH-098	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C LOYAL, SOUTH AND MAIN STREETS	Advanced
								DESIGN/RESURFACING	
								HELM STREET TO ELM DRIVE	
1010-02-64	COLUMBIA	IH -039	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/08/15	06/14/11	MADISON - PORTAGE	Advanced
								CONST OPS/DECK O'LAY/PM APPR 090612	
								WISCONSIN RIVER BRGS B-11-22 & 23	
5992-08-86	DANE	CTH-MS	206	\$0 - \$99,999	\$250,000 - \$499,999		12/13/11	CITY OF MADISON, UNIVERSITY AVENUE	Advanced
								UTILITY OPS/WATER MAIN	
								ALLEN BLVD - SEGOE ROAD	
6992-01-74	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/25/10	02/25/11	V DEFOREST	Advanced
								CONST OPS/INSTALL BLINKER SIGNS	
								FIVE INTERSECTIONS	
5926-00-31	DANE	STH-092	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	MOUNT HOREB - MOUNT VERNON	Advanced
								PE/ASPHALT OVERLAY	
								USH 151 TO CTH G (EAST)	
5556-01-62	DANE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/11	DANE CO CULVERT REPLACEMENT	Advanced
								LFA//CULVERT REPLACEMENT	
								VARIOUS LOCATIONS	
1009-91-67	DODGE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	GOODLAND ROAD	Advanced
								WSOR REUSE - SIGNALS & GATES	
								TOWN OF RUBICON	
3364-02-60	DODGE	STH-175	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/11	SLINGER - THERESA	Advanced
								LFA//SEAL COAT PAVEMENT	
								E COUNTY LINE TO CTH P	
4140-23-71	DOOR	STH-042	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	01/13/15	01/10/12	STURGEON BAY	Advanced
								PLCUPGRADES/OVRLAY/REMOTE OPS/R/W-?	
								BAY VIEW BRIDGE B-15-0004	
4430-09-30	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		CITY OF STURGEON BAY	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STURGEON BAY CANAL BRIDGE	
1015-18-25	DOOR	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								DOOR COUNTY	
4140-22-71	DOOR	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/10/12		CITY & TOWN OF STURGEON BAY	Deferred
								REMOTE OPERATIONS CONVERSION	
								STURGEON BAY LIFT STRUCTURES	
8745-00-01	DOUGLAS	CTH-C	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	STH 35 - CTH A	Advanced
								DESIGN/BRIDGE REHAB	
								NEMADJI RIVER BRIDGE	
8745-00-71	DOUGLAS	CTH-C	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	STH 35 - CTH A	Advanced
								CONST/BRIDGE REHAB	
								NEMADJI RIVER BRIDGE B160022	
8758-00-00	DOUGLAS	CTH-C	205	\$0 - \$99,999	\$0 - \$99,999		04/25/12	CTH W - STH 35	Advanced
								DESIGN/BRIDGE REHAB	
								ABANDONED SOO LINE GRADE BRIDGE	
8758-00-70	DOUGLAS	CTH-C	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	CTH W - STH 35	Advanced
								CONST/BRIDGE REHAB	
								ABANDONED SOO LINE GRADE BRIDGE	
8766-00-00	DOUGLAS	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH B - POPLAR	Advanced
								DESIGN/RECONSTRUCTION	
								CTH B - ELM ROAD(VILLAGE OF POPLAR)	
8385-06-01	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	T DAIRYLAND, SWEDISH HIGHWAY	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SPRUCE RIVER BRIDGE P160117	
8385-06-70	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		04/08/14	T DAIRYLAND, SWEDISH HIGHWAY	Advanced
								CONST/BRIDGE REPLACEMENT	
								SPRUCE RIVER BRIDGE P160117	
8389-00-00	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T LAKESIDE, SLEEPY VALLEY LOOP	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MIDDLE RIVER BRIDGE P160010	
8389-00-70	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	T LAKESIDE, SLEEPY VALLEY LOOP	Advanced
								CONST/BRIDGE REPLACEMENT	
								MIDDLE RIVER BRIDGE P160010	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8396-00-02	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	T WASCOTT, SMITH BRIDGE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MINONG FLOWAGE BRIDGE P160132	
8396-00-72	DOUGLAS	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		04/08/14	T WASCOTT, SMITH BRIDGE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								MINONG FLOWAGE BRIDGE P160132	
8760-00-30	DOUGLAS	STH-105	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	V OLIVER, UNION STREET	Advanced
								DESIGN/CULVERT REPLACEMENT	
								CULVERT W OF IRONDALE AVE C-16-0050	
7882-05-02	DUNN	CTH-Q	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	STH 29 - KNAPP	Advanced
								DESIGN/RECONSTRUCTION	
								STH 29 - 700TH AVENUE	
7882-05-03	DUNN	CTH-Q	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	IH 94 - KNAPP	Advanced
								DESIGN/RECONSTRUCTION	
								700TH AVENUE - USH 12	
7882-05-72	DUNN	CTH-Q	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		05/13/14	STH 29 - KNAPP	Advanced
								CONST/RECONSTRUCTION	
								STH 29 - 700TH AVENUE	
7828-03-00	EAU CLAIRE	CTH-D	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH V - USH 53	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BEAVER CREEK BRIDGE B180155	
7828-03-70	EAU CLAIRE	CTH-D	205	\$0 - \$99,999	\$250,000 - \$499,999		04/08/14	CTH V - USH 53	Advanced
								CONST/BRIDGE REPLACEMENT	
								BEAVER CREEK BRIDGE B180155	
7830-03-00	EAU CLAIRE	CTH-HH	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	STH 93 - CTH I	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PINE CREEK BRIDGE B180950	
7826-05-70	EAU CLAIRE	CTH-II	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/09/13	STH 93 - USH 53	Advanced
								CONSTRUCTION/RECONSTRUCTION	
								TALMADGE ROAD - CTH I	
1022-00-88	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/11	EAU CLAIRE - OSSEO	Advanced
								TOIPS/ITEMS FOR CONST ID 1022-00-77	
								MALLARD ROAD TO CTH NN (EB & WB)	
7830-00-00	EAU CLAIRE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH VV - CTH O	Advanced
								DESIGN/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BEARGRASS CREEK BRIDGE P180079	
7830-00-70	EAU CLAIRE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		03/11/14	CTH VV - CTH O	Advanced
								CONST/BRIDGE REPLACEMENT	
								BEARGRASS CREEK BRIDGE P180079	
1019-18-25	FLORENCE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								FLORENCE COUNTY	
1440-15-77	FOND DU LAC	STH-023	302	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/11	05/10/11	FOND DU LAC-PLYMOUTH	Advanced
								RW-NO	
								USH 151-ECL	
1020-18-10	FOND DU LAC	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								FOND DU LAC COUNTY	
1020-18-25	FOND DU LAC	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								FOND DU LAC COUNTY	
1021-18-25	FOREST	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								FOREST COUNTY	
1024-18-25	GREEN LAKE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								GREEN LAKE COUNTY	
1026-18-25	IRON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								IRON COUNTY	
7705-00-00	JACKSON	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BLACK RIVER FALLS - HIXTON	Advanced
								DESIGN/RECONSTRUCTION	
								CHARCOAL ROAD - STH 95	
7705-00-50	JACKSON	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		07/10/12	BLACK RIVER FALLS - HIXTON	Advanced
								RAILROAD/RECONSTRUCTION	
								CHARCOAL ROAD - STH 95	
7705-00-70	JACKSON	CTH-A	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/10/12	BLACK RIVER FALLS - HIXTON	Advanced
								CHARCOAL ROAD - STH 95	
7260-00-00	JACKSON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T MELROSE, CUT OFF ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								BR DOUGLAS CREEK BRIDGE P270135	
7260-00-70	JACKSON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		05/13/14	T MELROSE, CUT OFF ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BR DOUGLAS CREEK P270135	
1009-95-23	JUNEAU	CTH-HH	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	CTH HH (WISCONSIN ST)	Advanced
								CP REUSE SIGNALS & GATES	
								VILLAGE OF LYNDON STATION	
7386-00-53	JUNEAU	TWN-RD	207	\$0 - \$99,999	\$0 - \$99,999	11/25/10	02/25/11	T OF NECEDAH, 22ND ST E & 23RD ST E	Advanced
								X-ING CLOSURE INCENTIVE PAYMENT	
								UPR CROSSINGS 179271D & 179269C	
3766-00-00	KENOSHA	CTH-E	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH E	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER PICK RIVER (B-30-0670)	
3766-00-70	KENOSHA	CTH-E	205	\$0 - \$99,999	\$250,000 - \$499,999		01/08/13	CTH E	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER PIKE RIVER (B-30-0670)	
1035-03-41	KENOSHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/11	N-S FREEWAY	Advanced
								UTL/WE ENERGIES GAS	
								CTH KR INTERCHANGE & MAINLINE	
1035-03-42	KENOSHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		03/25/11	N-S FREEWAY	Advanced
								UTL/AT&T WISCONSIN	
								CTH KR INTERCHANGE & MAINLINE	
1030-18-25	KENOSHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								KENOSHA COUNTY	
1031-18-10	KEWAUNEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								KEWAUNEE COUNTY	
1031-18-25	KEWAUNEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								KEWAUNEE COUNTY	
5356-00-53	LA CROSSE	TWN-RD	207	\$0 - \$99,999	\$0 - \$99,999		02/25/11	TOWN OF SHELBY, 27TH STREET	Advanced
								X-ING CLOSURE INCENTIVE PAYMENT	
								BNSF CROSSING 079826K	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1034-18-10	LANGLADE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								LANGLADE COUNTY	
1034-18-25	LANGLADE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								LANGLADE COUNTY	
1176-15-00	LINCOLN	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WAUSAU - MERRILL	Advanced
								DESIGN/RESURFACE	
								STH 64 SB RAMP TO NB RAMP	
1035-18-25	LINCOLN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								LINCOLN COUNTY	
1036-18-25	MANITOWOC	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								MANITOWOC COUNTY	
1166-11-84	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		06/14/11	STEVENS POINT - WAUSAU	Advanced
								OLD 51, PAVEMENT REPLACEMENT, UTIL	
								MAPLE RIDGE ROAD INTERCHANGE	
1037-18-25	MARATHON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								MARATHON COUNTY	
1038-18-10	MARINETTE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								MARINETTE COUNTY	
1038-18-25	MARINETTE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								MARINETTE COUNTY	
1039-18-25	MARQUETTE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								MARQUETTE COUNTY	
1073-18-25	MENOMINEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								MENOMINEE COUNTY	
2160-00-08	MILWAUKEE	CTH-U	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	76TH ST (CTH U)	Advanced
								PE/BRIDGE REHAB	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BRIDGE OVR ROOT RIVER (B-40-0576)	
1000-06-06	MILWAUKEE	NON-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/11	VARIOUS HIGHWAYS	Advanced
								IE	
								SUMMERFEST TRAFFIC PLANNING	
1000-06-07	MILWAUKEE	NON-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/11	VARIOUS HIGHWAYS	Advanced
								IE	
								ERIN HILLS TRAFFIC PLANNING	
1000-32-42	MILWAUKEE	NON-HWY	303	\$8,000,000 - \$8,999,999	\$5,000,000 - \$5,999,999	06/25/11	06/25/11	PLACEHOLDER FY 2011	Decrease
								Work not Scheduled	
								MILWAUKEE SHR MASTER	
2060-00-06	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	S CHASE AVENUE, CITY OF MILWAUKEE	Advanced
								PE/RECONSTRUCTION	
								OKLAHOMA AVE TO LINCOLN AVE	
2060-00-26	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	S CHASE AVENUE, CITY OF MILWAUKEE	Advanced
								RE/RECONSTRUCTION	
								OKLAHOMA AVE TO LINCOLN AVE	
1360-00-05	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	FOND DU LAC AVE, CITY OF MILWAUKEE	Advanced
								PE/RECONSTRUCT	
								N 60TH ST TO N 68TH ST	
1360-00-25	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$250,000 - \$499,999		10/25/12	FOND DU LAC AVE, CITY OF MILWAUKEE	Advanced
								RE/RECONSTRUCT	
								N 60TH ST TO N 68TH ST	
2165-00-00	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	GLENVIEW AVE, CITY OF MILWAUKEE	Advanced
								PE/RECONSTRUCTION	
								W DANA STREET TO BLUE MOUND ROAD	
2165-00-20	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/12	GLENVIEW AVE, CITY OF MILWAUKEE	Advanced
								RE/RECONSTRUCTION	
								W DANA STREET TO BLUE MOUND ROAD	
1040-18-25	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								MILWAUKEE COUNTY	
1042-18-25	OCONTO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								OCONTO COUNTY	
1043-18-25	ONEIDA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								ONEIDA COUNTY	
1044-18-25	OUTAGAMIE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								OUTAGAMIE COUNTY	
4881-00-72	OZAUKEE	CTH-A	205	\$0 - \$99,999	\$500,000 - \$749,999		11/13/12	CTH A	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER SAUK CREEK (P-45-0014)	
1380-02-20	OZAUKEE	STH-167	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/25/14		MEQUON ROAD, CITY OF MEQUON	Deferred
								RE/RESURFACE	
								WASHINGTON CO LINE TO BUNTROCK AVE	
1045-18-25	OZAUKEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								OZAUKEE COUNTY	
1550-04-31	POLK	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CLEAR LAKE - CUMBERLAND	Advanced
								DESIGN/CULVERT REPLACEMENT	
								TRIBUTARY LAKE MAGNOR C-48-1452	
1049-18-10	PORTAGE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								PORTAGE COUNTY	
1049-18-25	PORTAGE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								PORTAGE COUNTY	
1050-18-25	PRICE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								PRICE COUNTY	
1009-99-30	RACINE	CTH-C	203	\$100,000 - \$249,999	\$100,000 - \$249,999	12/25/10	06/25/11	CTH C	Advanced
								CP - HSR Surface Repair	
								Sturtevant	
3755-00-01	RACINE	CTH-D	205	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	CTH D (WASHINGTON AVE)	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER FOX RIVER (B-51-0578)	
1033-03-48	RACINE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	YORKVILLE, TOWN OF	Advanced
								COMPENSABLE UTIL RELOC/RELEASE RIGH	
								STATE HIGHWAY 20	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1033-03-49	RACINE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	MOUNT PLEASANT	Advanced
								COMPENSABLE UTIL RELOC/RELEASE RIGH	
								STATE HIGHWAY 20	
1051-18-25	RACINE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								RACINE COUNTY	
1009-91-57	ROCK	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13		LIMA CENTER RD	Deferred
								WSOR CROSSING SIGNALS & GATES	
								TOWN OF LIMA	
5989-03-72	ROCK	LOC-STR	303	\$0 - \$99,999	\$250,000 - \$499,999		09/13/11	HENRY AVENUE, CITY OF BELOIT	Advanced
								CONST OPS/WATER MAIN	
								ROCK RIVER BRIDGE	
8787-00-00	RUSK	CTH-A	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	USH 8 - STH 27	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								THORNAPPLE RIVER BRIDGE P540919	
8787-00-01	RUSK	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		07/25/13	STH 40 - STH 27	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STH 40 - 2.585 MILES N/O RAMES ROAD	
8787-00-70	RUSK	CTH-A	205	\$0 - \$99,999	\$500,000 - \$749,999		05/13/14	USH 8 - STH 27	Advanced
								THORNAPPLE RIVER BRIDGE P540919	
8787-00-71	RUSK	CTH-A	206	\$0 - \$99,999	\$100,000 - \$249,999		05/13/14	STH 40 - STH 27	Advanced
								CONST/PAVEMENT REPLACEMENT	
								STH 40 - 2.585 MILES N/O RAMES ROAD	
8798-00-01	RUSK	CTH-D	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	WEST COUNTY LINE - CTH F	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TEN MILE CREEK BRIDGE P540041	
8798-00-70	RUSK	CTH-D	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	WEST COUNTY LINE - CTH F	Advanced
								CONST/BRIDGE REPLACEMENT	
								TEN MILE CREEK BRIDGE P540041	
8797-00-01	RUSK	CTH-F	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	CTH W - USH 8	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SOFT MAPLE CREEK BRIDGE B540188	
8797-00-71	RUSK	CTH-F	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	CTH W - USH 8	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SOFT MAPLE CREEK BRIDGE B540188	
8785-00-01	RUSK	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	CTH F - CTH H	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DEVILS CREEK BRIDGE P540061	
8785-00-02	RUSK	CTH-O	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	CTH F - BRUCE	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STOUT ROAD - NORWEGIAN ROAD	
8785-00-71	RUSK	CTH-O	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	CTH F - CTH H	Advanced
								CONST/BRIDGE REPLACEMENT	
								DEVILS CREEK BRIDGE P540061	
8785-00-72	RUSK	CTH-O	206	\$0 - \$99,999	\$500,000 - \$749,999		05/13/14	CTH F - BRUCE	Advanced
								CONST/PAVEMENT REPLACEMENT	
								STOUT ROAD - NORWEGIAN ROAD	
8789-00-00	RUSK	CTH-VV	206	\$0 - \$99,999	\$0 - \$99,999		07/25/13	CTH G - MARSHALL	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH G - GRASSY ROAD	
8789-00-70	RUSK	CTH-VV	206	\$0 - \$99,999	\$100,000 - \$249,999		03/11/14	CTH G - MARSHALL	Advanced
								CONST/PAVEMENT REPLACEMENT	
								CTH G - GRASSY ROAD	
8422-00-00	RUSK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BIG BEND, DZIEMELA ROAD	Advanced
								POTATO CREEK BRIDGE P540121	
8422-00-70	RUSK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	T BIG BEND, DZIEMELA ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								POTATO CREEK BRIDGE P540121	
8434-00-00	RUSK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		05/25/14	T MURRY, MEADOW DAM ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DEER CREEK BRIDGE P540926	
8434-00-70	RUSK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	T MURRY, MEADOW DAM ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								DEER CREEK BRIDGE P540926	
8782-00-00	SAWYER	CTH-F	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	STH 48 - STH 27/70	Advanced
								DESIGN/RECONDITIONING	
								STRAND ROAD - STH 27/70	
8782-00-70	SAWYER	CTH-F	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		04/08/14	STH 48 - STH 27/70	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECONDITIONING	
								STRAND ROAD - STH 27/70	
8448-00-71	SAWYER	CTH-GG	205	\$0 - \$99,999	\$250,000 - \$499,999		06/10/14	LORETTA - NORTH COUNTY LINE	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRUNET RIVER BRIDGE B570015	
8456-00-00	SAWYER	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T RADISSON, TOWNLINE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KENYON CREEK BRIDGE P570069	
8456-00-70	SAWYER	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		06/10/14	T RADISSON, TOWNLINE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								KENYON CREEK BRIDGE P570069	
1058-18-10	SHAWANO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								SHAWANO COUNTY	
1058-18-25	SHAWANO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								SHAWANO COUNTY	
1440-13-75	SHEBOYGAN	STH-023	302	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/11	05/10/11	FOND DU LAC-PLYMOUTH	Advanced
								RW-NO	
								WCL-CTH C	
1059-18-10	SHEBOYGAN	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	PAVEMENT MARKING TMA'S	Advanced
								SHEBOYGAN COUNTY	
1059-18-25	SHEBOYGAN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								SHEBOYGAN COUNTY	
1693-34-73	SOUTHEAST REGION WIDE	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/11		ECO DRIVING IN SOUTHEAST WISCONSIN	Deferred
								CONST/OUTREACH AND EDUCATION	
								EMISSION REDUCTION PROJECT	
1000-01-52	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		TSS/LAB TESTING TECH***DEACTIVATE	Deferred
								PE	
								VARIOUS PROJECTS WITHIN SE REGION	
7919-01-00	ST. CROIX	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH F - RIVER FALLS	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH F - DRY RUN CREEK	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8866-00-00	ST. CROIX	CTH-M	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTH COUNTY LINE - STH 65	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								APPLE RIVER BRIDGE B550024	
8866-00-70	ST. CROIX	CTH-M	205	\$0 - \$99,999	\$750,000 - \$999,999		06/10/14	NORTH COUNTY LINE - STH 65	Advanced
								CONST/BRIDGE REPLACEMENT	
								APPLE RIVER BRIDGE B550024	
7919-05-06	ST. CROIX	CTH-T	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH M - CTH N	Advanced
								DESIGN/RESURFACING	
								CTH M - CTH N	
7919-05-76	ST. CROIX	CTH-T	206	\$0 - \$99,999	\$500,000 - \$749,999		04/08/14	CTH M - CTH N	Advanced
								CONST/RESURFACING	
								CTH M - CTH N	
8944-00-01	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	T HUDSON, TROUT BROOK ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WILLOW RIVER BRIDGE P550145	
8944-00-75	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		06/10/14	T HUDSON, TROUT BROOK ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								WILLOW RIVER BRIDGE P550145	
8947-00-00	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	T BALDWIN, 90TH AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TRIB TO CARR CREEK BRIDGE P550201	
8947-00-70	ST. CROIX	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		06/10/14	T BALDWIN, 90TH AVENUE	Advanced
								CONST/BRIDGE REPLACEMENT	
								TRIB TO CARR CREEK BRIDGE P550201	
8896-05-03	TAYLOR	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CTH G - CTH E	Advanced
								DESIGN/RECONSTRUCTION	
								WINTER SPORTS ROAD - RICHTER ROAD	
8896-05-73	TAYLOR	CTH-M	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/13/14	CTH G - CTH E	Advanced
								CONST/RECONSTRUCTION	
								WINTER SPORTS ROAD - RICHTER ROAD	
8890-00-00	TAYLOR	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	C MEDFORD, STATE STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLACK RIVER BRIDGE P600704	
8890-00-70	TAYLOR	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		06/10/14	C MEDFORD, STATE STREET	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BLACK RIVER BRIDGE P600704	
1646-07-03	VERNON	USH-014	302	\$0 - \$99,999	\$250,000 - \$499,999		02/25/11	WESTBY-VIROQUA BYPASS/WESTBY BYPASS	Advanced
								PE/MAPPING EA	
								CUT ACROSS RD TO TRI-STATE RD	
1646-07-08	VERNON	USH-014	302	\$0 - \$99,999	\$500,000 - \$749,999		02/25/11	WESTBY-VIROQUA BYPASS/VIROQUA BYPASS	Advanced
								PE/MAPPING EA	
								SPRINGVILLE RD TO STH 27	
1647-04-04	VERNON	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	MAIN STREET, C VIROQUA	Advanced
								DESIGN/CONCRETE REPAIRS	
								.36 MI E CTH BB TO CTH NN	
1647-04-74	VERNON	USH-014	303	\$0 - \$99,999	\$250,000 - \$499,999		11/12/13	MAIN STREET, C VIROQUA	Advanced
								CONST OPS/CONCRETE REPAIRS	
								.36 MI E CTH BB TO CTH NN	
1063-18-25	VILAS	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								VILAS COUNTY	
3841-00-01	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BORG ROAD	Advanced
								PE/BRIDGE REHAB	
								BRIDGE OVER SWAN CREEK (P-64-0084)	
3841-00-71	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/14/14	BORG ROAD	Advanced
								CONST/BRIDGE REHAB	
								BRIDGE OVER SWAN CREEK (P-64-0084)	
3849-00-01	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SHERIDAN SPRINGS RD	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER WHITE RIVER (P-64-0074)	
3849-00-71	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/14/14	SHERIDAN SPRINGS RD	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER WHITE RIVER (P-64-0074)	
1064-18-25	WALWORTH	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WALWORTH COUNTY	
8812-00-00	WASHBURN	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/12	USH 53 - CTH M	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								FERNANDER ROAD - CTH M	
8812-00-70	WASHBURN	CTH-B	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/12	USH 53 - CTH M	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								FERNANDER ROAD - CTH M	
8801-00-71	WASHBURN	CTH-F	206	\$0 - \$99,999	\$750,000 - \$999,999		03/12/13	LAMPSON - USH 63	Advanced
								CONST/RECONDITIONING	
								GARDNER LAKE ROAD - SWANSON ROAD	
8472-00-00	WASHBURN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T FROG CREEK, WOZNY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TOTAGATIC RIVER BRIDGE P650903	
8472-00-70	WASHBURN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		06/10/14	T FROG CREEK, WOZNY ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								TOTAGATIC RIVER BRIDGE P650903	
8482-00-00	WASHBURN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T TREGO, LAKESIDE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								NAMEKAGON RIVER BRIDGE P650006	
8482-00-70	WASHBURN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		06/10/14	T TREGO, LAKESIDE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								NAMEKAGON RIVER BRIDGE P650006	
1107-02-23	WASHINGTON	USH-041	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/25/11	USH 41, FREEWAY CONVERSION	Advanced
								R.E./RECONSTRUCTION	
								STH 144 INTERCHANGE	
1066-18-25	WASHINGTON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WASHINGTON COUNTY	
2949-00-70	WAUKESHA	CTH-CW	205	\$500,000 - \$749,999	\$500,000 - \$749,999		07/12/12	CTH CW(MAPLETON RD)	Advanced
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVR ASHIPUN RVR (P-67-0046)	
1067-18-25	WAUKESHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SIGNING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WAUKESHA COUNTY	
6250-01-27	WAUPACA	STH-022	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/13	C CLINTONVILLE, MAIN STREET	Advanced
								R/W RECONSTRUCTION	
								13TH STREET TO STH 156	
6250-01-76	WAUPACA	STH-022	303	\$4,000,000 - \$4,999,999	\$250,000 - \$499,999	03/14/17	09/09/14	C CLINTONVILLE, MAIN STREET	Advanced
								RECONSTRUCT	
								PIGEON RIVER BRIDGE TO 13TH STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6250-01-77	WAUPACA	STH-022	303	\$500,000 - \$749,999	\$0 - \$99,999	03/14/17	09/09/14	C CLINTONVILLE, MAIN STREET	Advanced
								LOCAL UTILITY	
								PIGEON RIVER BRIDGE TO 13TH STREET	
6250-01-78	WAUPACA	STH-022	303	\$500,000 - \$749,999	\$3,000,000 - \$3,999,999	07/09/13	04/11/17	C CLINTONVILLE, MAIN STREET	Deferred
								RECONSTRUCTION	
								13TH STREET TO STH 156	
6250-01-79	WAUPACA	STH-022	303	\$100,000 - \$249,999	\$500,000 - \$749,999	07/09/13	04/11/17	C CLINTONVILLE, MAIN STREET	Deferred
								LOCAL UTILITY	
								13TH STREET TO STH 156	
6991-00-73	WAUPACA	STH-054	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		05/05/12	PLOVER - WAUPACA	Advanced
								PAVEMENT REPLACEMENT	
								PORTAGE CO LINE TO FOXFIRE DRIVE	
1068-18-25	WAUPACA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								WAUPACA COUNTY	
1069-18-10	WAUSHARA	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								WAUSHARA COUNTY	
1069-18-25	WAUSHARA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								WAUSHARA COUNTY	
6180-18-71	WINNEBAGO	STH-021	303	\$2,000,000 - \$2,999,999	\$1,000,000 - \$1,999,999	11/11/14	07/11/17	OSHKOSH AVENUE, CITY OF OSHOSH	Deferred
								DECK OVERLAY R/W-NO	
								FOX RIVER BRIDGE B-70-0091	
1120-11-09	WINNEBAGO	USH-041	302	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/11	01/25/16	STH 26 - BREEZEWOOD LANE	Deferred
								TRAFFIC MANAGEMENT - CORRIDOR	
								STH 26 - BREEZEWOOD LANE	
6200-15-72	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		05/08/12	OSHKOSH-USH 10	Advanced
								RW-NO	
								CTH G-CTH II	
1070-18-25	WINNEBAGO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PLYWOOD SIGNING TMA'S	Advanced
								WINNEBAGO COUNTY	
6927-01-75	WOOD	CTH-C	206	\$500,000 - \$749,999	\$500,000 - \$749,999	03/25/11	04/25/11	STH 34 - CTH O	Advanced
								CONST/RECONSTRUCT/LFA	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								B STREET TO CTH O	
6927-01-76	WOOD	CTH-C	206	\$0 - \$99,999	\$0 - \$99,999	03/25/11	04/25/11	STH 34 - CTH O	Advanced
								CONST/RECONDITION/LFA	
								STH 34 TO B STREET	
6350-26-45	WOOD	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	MARSHFIELD - STEVENS POINT	Advanced
								UTILITY, TDS - PARCEL 780	
								WHITE OAK RD - BROOKSIDE RD	
1071-18-25	WOOD	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLYWOOD SIGNING TMA'S	Advanced
								WOOD COUNTY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased