

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1032-11-43				\$100,000 - \$249,999	\$0 - \$99,999	06/25/11			Deferred
1032-11-45				\$250,000 - \$499,999	\$0 - \$99,999	05/25/11			Deferred
1610-08-06	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	PARK FALLS - MELLE	Advanced
								DESIGN/RESURFACING	
								CAYUGA ROAD TO CTH C	
8824-09-00	BARRON	STH-025	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BARRON - STH 48	Advanced
								DESIGN/RESURFACING	
								15TH AVENUE TO STH 48	
4075-28-51	BROWN	CTH-DD	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/14	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/UPGRADE/MOVING R/R SIGNAL	
								CTH DD, CN RR XING SIGNAL 10060D	
1133-04-87	BROWN	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999	12/13/11	07/14/15	DEPERE - SUAMICO	Deferred
								ALLIED POOL RAZING/REMOVAL	
								MORRIS AVE - MEMORIAL DRIVE	
9202-08-83	BROWN	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999	01/08/13	07/14/15	DEPERE - SUAMICO	Deferred
								SOUTH VIEW CT RAZING/REMOVAL	
								WIS 29 RELOCATION US 41-CTH J	
1133-11-73	BROWN	OFF-SYS	302	\$0 - \$99,999	\$0 - \$99,999	01/13/15	03/12/13	DEPERE - SUAMICO	Advanced
								HURLBUT ST CUL-DE-SAC	
								MEMORIAL DRIVE - CTH M	
9202-07-88	BROWN	STH-029	302	\$0 - \$99,999	\$500,000 - \$749,999	04/14/15	02/11/14	DEPERE - SUAMICO	Advanced
								STH 29 FENCING	
								STH 29 RELOCATION US 41 - CTH J	
4085-41-60	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	HILBERT-GREEN BAY	Advanced
								CONST/RDMTN RW-NO	
								STH 96-CTH X	
9210-11-41	BROWN	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	ONIEDA-GREEN BAY	Advanced
								CONST/UTILITIES ONEIDA (SEWER) P#81	
								CTH U-STH 172	
9210-11-42	BROWN	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	ONIEDA-GREEN BAY	Advanced
								CONST/UTILITIES ONEIDA (WATER) P#82	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH U-STH 172	
9210-11-44	BROWN	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		06/25/12	ONIEDA-GREEN BAY	Advanced
								CONST/UTILITIES NE TELE CO	
								CTH U-STH 172	
1133-03-72	BROWN	USH-041	302	\$13,000,000 - \$13,999,999	\$15,000,000 - \$16,999,999	06/14/11	06/14/11	DEPERE - SUAMICO	Increase
								MASON ST /STH 54 INTCHG	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-86	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	02/14/12	07/14/15	DEPERE - SUAMICO	Deferred
								MASON ST IC LIGHTING	
								MORRIS AVE - MEMORIAL DRIVE	
1133-03-87	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	02/11/14	07/14/15	DEPERE - SUAMICO	Deferred
								US 41 COLLECTOR DSTRB LIGHTING	
								COLLECTOR-DISTIBUTOR ROADWAYS	
1133-03-95	BROWN	USH-041	302	\$0 - \$99,999	\$250,000 - \$499,999		06/25/11	DEPERE - SUAMICO	Advanced
								RAPID INTERVENTION SERVICE	
								ORANGE LANE - CTH M	
1133-04-74	BROWN	USH-041	302	\$0 - \$99,999	\$250,000 - \$499,999	04/14/15	05/08/12	DEPERE - SUAMICO	Advanced
								USH 41 FENCING (NINTH ST-LARSEN RD)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-77	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	12/13/11	07/14/15	DEPERE - SUAMICO	Deferred
								MASON ST INTCHG TMP	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	04/14/15	04/08/14	DEPERE - SUAMICO	Advanced
								USH 41 FENCING(MORRIS AVE-NINTH ST)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	12/13/11	07/14/15	DEPERE - SUAMICO	Deferred
								NINTH STREET BRIDGES	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-86	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	12/13/11	07/14/15	DEPERE - SUAMICO	Deferred
								BEAVER DAM CREEK BOX CULVERT @ 9TH	
								MORRIS AVE - MEMORIAL DRIVE	
1133-07-71	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	04/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								NOISE WALLS	
								NOISE WALLS	
1133-09-79	BROWN	USH-041	302	\$0 - \$99,999	\$500,000 - \$749,999	07/09/13	04/14/15	DEPERE - SUAMICO	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 41 FENCING(GLORY RD-MORRIS AVE)	
								GLORY ROAD - MORRIS AVE	
1133-09-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/09/13	07/14/15	DEPERE - SUAMICO	Deferred
								CORMIER & STH 172 STORMWATER POND	
								GLORY ROAD - MORRIS AVENUE	
1133-10-84	BROWN	USH-041	302	\$0 - \$99,999	\$100,000 - \$249,999	01/13/15	05/08/12	DEPERE - SUAMICO	Advanced
								NORTH SEGMENT RAZING/REMOVAL PH 1	
								MEMORIAL DRIVE - CTH M	
1133-10-85	BROWN	USH-041	302	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	DEPERE - SUAMICO	Advanced
								NORTH SEGMENT RAZING/REMOVAL PH 2	
								MEMORIAL DRIVE - CTH M	
1133-11-83	BROWN	USH-041	302	\$0 - \$99,999	\$250,000 - \$499,999	05/12/15	07/08/14	DEPERE - SUAMICO	Advanced
								ATKINSON DR INTCHG IMPROVEMENTS	
								MEMORIAL DRIVE - CTH M	
1234-56-78	BROWN	VAR-HWY	205	\$250,000 - \$499,999	\$250,000 - \$499,999		08/25/11	TEST PROJECT FOR SYSTEM SUPPORT USX	Advanced
								VERIFY BEHAVIOR	
								NOT REAL > KEEP FOR SUPPORT TEAM	
7150-00-02	BUFFALO	STH-035	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	TREMPEALEAU - FOUNTAIN CITY	Advanced
								DESIGN/RESURFACING	
								STH 93 TO STH 95	
7730-00-30	BUFFALO	STH-088	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CZECHVILLE - MONDOVI	Advanced
								DESGN/CLVRT PIPE CLEAN/LINE/REPLACE	
								STH 35 TO STH 37	
7730-00-60	BUFFALO	STH-088	303	\$0 - \$99,999	\$250,000 - \$499,999		09/11/12	CZECHVILLE - MONDOVI	Advanced
								CONST/CLVRT PIPE CLEAN/LINE/REPLACE	
								STH 35 TO STH 37	
4085-08-60	CALUMET	STH-114	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	NEENAH-HILBERT	Advanced
								CONST/RDMTN RW-NO	
								STH 55-STH 32	
1500-25-22	CALUMET	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		04/25/11	RYAN STREET,CITY OF BRILLION	Advanced
								RE/RECST RW-Y R&L	
								CTH HR-ECPL	
8907-00-00	CHIPPEWA	CTH-F	206	\$0 - \$99,999	\$0 - \$99,999		07/25/11	T BLOOMER, CTH F	Advanced
								DESIGN/RECONDITION/HRRR PROGRAM	
								CURVE 1500 FEET NORTH OF STH 40/64	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7030-08-04	CLARK	USH-010	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	NEILLSVILLE - MARSHFIELD	Advanced
								DESIGN/RESURFACING	
								BOON BOULEVARD TO FAIRHAVEN AVENUE	
1010-02-64	COLUMBIA	IH -039	303	\$5,000,000 - \$5,999,999	\$2,000,000 - \$2,999,999	06/14/11	06/14/11	MADISON - PORTAGE	Decrease
								CONST OPS/CROSSOVERS/PM APPR 090612	
								CTH CS TO STH 78	
1010-02-88	COLUMBIA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	MADISON - PORTAGE	Advanced
								TOIP PARTICIPATING/1010-02-67	
								WISCONSIN RIVER BRIDGES B-11-22&23	
5790-01-21	CRAWFORD	STH-171	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	FERRYVILLE - MT STERLING	Advanced
								RE OPS/	
								JOY HOLLOW BR B120180 & C121703	
1001-13-01	DANE	IH -039	302	\$0 - \$99,999	\$15,000,000 - \$16,999,999		11/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/PRELIMINARY ENGINEERING	
								ROCK COUNTY LINE - USH 12/18	
1010-01-88	DANE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	MADISON - LAKE DELTON ROAD	Advanced
								TOIP PARTICIPATING/1010-01-78	
								USH 51 OVERPASS STRUCTURES	
5992-09-69	DANE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		04/09/13	MILWAUKEE STREET, C OF MADISON	Advanced
								CONST OPS/INTERSECTON RECONST	
								MILWAUKEE STREET INTERSECTION	
5556-02-71	DANE	NON-HWY	214	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/12		GLACIAL DRUMLIN TRAIL	Deferred
								CONST OPS - GRADE, BASE, SURFACE	
								(IH 39 - COTTAGE GROVE)	
5926-00-22	DANE	STH-092	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	MT HOREB - BROOKLYN	Advanced
								R/E OPERATIONS	
								DEER CREEK CULVERT	
5420-03-73	DANE	STH-113	303	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/11	04/25/11	PACKERS & NORTHPORT, C OF MADISON	Deferred
								CONST OPS/WIRING FOR LIGHTS/SIGS	
								FIRST ST-INT LA/300' N RR-CTH CV	
5420-03-76	DANE	STH-113	303	\$0 - \$99,999	\$0 - \$99,999	03/25/11	04/25/11	PACKERS & NORTHPORT, C OF MADISON	Deferred
								CONST OPS-WIRING FOR LIGHTS/SIGS	
								CTH CV TO KNUTSON DRIVE	
5156-05-02	DANE	USH-014	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	MADISON - OREGON	Advanced
								DESIGN/RAMP TERMINALS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH MM INTERCHANGE	
3897-00-69	DODGE	CTH-S	206	\$0 - \$99,999	\$0 - \$99,999		07/09/13	T HUBBARD - V IRON RIDGE	Advanced
								CONST OPS/WATERMAIN	
								W PLEASANT ST TO S MAIN STREET	
6083-00-23	DODGE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	08/25/11	05/25/11	CENTER STREET, CITY OF BEAVER DAM	Advanced
								REAL ESTATE ACQUISITION	
								MAPLE STREET TO SPRING STREET	
6083-00-25	DODGE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	08/25/11	05/25/11	PARK AVENUE, C OF BEAVER DAM	Advanced
								REAL ESTATE ACQUISITION	
								UNIVERSITY AVE TO MONROE STREET	
6090-06-23	DODGE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		12/25/12	MAIN STREET, C OF WAUPUN	Advanced
								LPA R/E OPERATIONS	
								STATE STREET TO COUNTY PARK ROAD	
4140-23-71	DOOR	STH-042	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	01/10/12	01/10/12	STURGEON BAY	Increase
								PLCUPGRADES/OVRLAY/REMOTE OP/R/W-NO	
								BAY VIEW BRIDGE B-15-0004	
4140-25-60	DOOR	STH-042	303	\$3,000,000 - \$3,999,999	\$0 - \$99,999	01/10/12		STURGEON BAY	Deferred
								BRIDGE REHAB/PAINT	
								BAY VIEW BRIDGE B-15-0004	
4150-21-60	DOOR	STH-057	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	STURGEON BAY-SISTER BAY	Advanced
								CONST/RDMTN RW-N	
								BRAUER RD-JORNS RD	
8998-24-01	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	05/25/11	06/25/11	C SUPERIOR, NORTH 28TH STREET	Advanced
								FY06 HPP WI097 SEC 1702	
								WEEKS AVE TO HILL AVE	
8998-24-73	DOUGLAS	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	05/10/11	05/08/12	C SUPERIOR, NORTH 28TH STREET	Advanced
								FY06 HPP WI097 SEC 1702	
								WEEKS AVENUE TO HILL AVENUE	
1198-09-03	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C SUPERIOR, NORTH 4TH STREET	Advanced
								DESIGN/GEOMETRICS AND SIGNALS	
								IH 535/STH 35 INTCHG E RAMP INTER	
7120-05-31	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	DURAND - EAU CLAIRE	Advanced
								DESIGN/ROADWAY MAINTENANCE	
								910TH STREET TO 1010TH STREET	
1024-00-72	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$500,000 - \$749,999		08/09/11	MENOMONIE - EAU CLAIRE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCTION/BUILD CROSSOVERS	
								CTH E TO CTH C	
7090-03-02	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C EAU CLAIRE, CLAIREMONT AVENUE	Advanced
								DESIGN/BRSHRM/EPOXY OVERLAY 2 BRGS	
								CHIPPEWA RIV /EB B180114/WB B180171	
7995-02-42	EAU CLAIRE	VAR-HWY	209	\$0 - \$99,999	\$500,000 - \$749,999		02/12/13	EAU CLAIRE - FAIRCHILD	Advanced
								CONSTRUCTION/RECST/LET/TEA GRANT	
								C ALTOONA, CTH AA INTERSECTION	
6090-08-00	FOND DU LAC	STH-049	303	\$250,000 - \$499,999	\$250,000 - \$499,999		01/01/11	VILLAGE OF BRANDON	Advanced
								DESIGN/RECST URBAN STREET	
								CLARK STREET - WVL BRANDON	
6090-10-60	FOND DU LAC	STH-049	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	WAUPUN-RIPON	Advanced
								CONST/RDMTN RW-NO	
								BRANDON RD-CTH KK	
3360-13-00	FOND DU LAC	STH-175	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	LOMIRA-FOND DU LAC	Advanced
								DESIGN/RECOND	
								SCL-CTH F	
1100-22-40	FOND DU LAC	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		STH 175 - USH 151	Deferred
								ALLIANT ENERGY PARCEL #20	
								STORM WATER DETENTION	
4070-08-60	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	WEST BEND-FOND DU LAC	Advanced
								CONST/RDMTN RW-NO	
								SCL-STH F	
1420-22-00	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/25/12	FOND DU LAC BYPASS	Advanced
								DESIGN/RECST	
								CTH V INTERCHANGE	
1420-22-21	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		09/25/12	FOND DU LAC BYPASS	Advanced
								RW-YES	
								CTH V INTERCHANGE	
1420-23-00	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$750,000 - \$999,999		02/25/12	FOND DU LAC BYPASS	Advanced
								RW-YES	
								CTH T OVERPASS	
1420-23-21	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		09/25/12	FOND DU LAC BYPASS	Advanced
								REAL ESTATE RW-YES	
								CTH T OVERPASS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1420-24-00	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	FOND DU LAC BYPASS	Advanced
								R/W - NO	
								DUCHARME INTERSECTION	
1420-24-71	FOND DU LAC	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	FOND DU LAS BYPASS	Advanced
								CCO #?? TO I.D. 1420-11-70	
								DUCHAME INTERSECTION	
1650-07-01	GRANT	USH-061	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	MADISON STREET, C LANCASTER	Advanced
								PRELIMINARY ENGINEERING	
								CHERRY STREET TO CITY LIMITS STREET	
1650-07-02	GRANT	USH-061	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	DICKEYVILLE - LANCASTER	Advanced
								PE//REPLACE PAVEMENT	
								PITZEN LANE TO HICKORY LANE	
5911-00-69	GREEN	CTH-GG	206	\$0 - \$99,999	\$0 - \$99,999		07/09/13	T SPRING GROVE - C BRODHEAD	Advanced
								CONST OPS/SANITARY SEWER	
								W 8TH AVENUE TO STH11	
1175-18-40	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TOWN OF MERCER	Advanced
								UTILITY RELOCATION/XCEL	
								BEACHWAY DRIVE - CTH J	
1175-18-41	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TOWN OF MERCER	Advanced
								UTILITY RELOCATION/CENTURYLINK	
								BEACHWAY DRIVE - CTH J	
1175-18-42	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TOWN OF MERCER	Advanced
								UTILITY RELOCATION/WE ENERGY	
								BEACHWAY DRIVE - CTH J	
1175-18-43	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TOWN OF MERCER	Advanced
								UTILITY RELOCATION/MERCER SAN DIST	
								BEACHWAY DRIVE - CTH J	
1023-07-30	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	OSSEO - BLACK RIVER FALLS	Advanced
								DESIGN/BRIDGE PAINTING	
								6 BRIDGES/B-27-20,33,34,47,52 & 53	
7505-03-63	JACKSON	STH-121	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	NORTHFIELD - ALMA CENTER	Advanced
								CONSTRUCTION/ROAD MAINTENANCE/LFA	
								IH 94 TO STH 95	
3050-02-02	JEFFERSON	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SUN PRAIRIE - WATERTOWN	Advanced
								PE/MILL & OVLY, RECONDITION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MCKAY WAY TO STRUC B-28-104	
3050-02-72	JEFFERSON	STH-019	303	\$0 - \$99,999	\$750,000 - \$999,999		11/11/14	SUN PRAIRIE - WATERTOWN	Advanced
								CONST OPS/MILL & OVLY, RECONDITION	
								MCKAY WAY TO STRUC B-28-104	
1390-04-46	JEFFERSON	STH-026	302	\$250,000 - \$499,999	\$0 - \$99,999	11/25/11		JANESVILLE - FORT ATKINSON ROAD	Deferred
								UTL OPS - LEVEL OF EFFORT FY 2012	
								(CTH N - S FORT INTERCHANGE)	
1390-05-76	JEFFERSON	STH-026	302	\$100,000 - \$249,999	\$100,000 - \$249,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #85	
								(CTH N - S FORT INTERCHANGE)	
1390-05-77	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #87	
								(CTH N - S FORT INTERCHANGE)	
1390-05-78	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #88	
								(CTH N - S FORT INTERCHANGE)	
1390-05-79	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #86	
								(CTH N - S FORT INTERCHANGE)	
1390-05-80	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #89	
								(CTH N - S FORT INTERCHANGE)	
1390-05-81	JEFFERSON	STH-026	302	\$0 - \$99,999	\$100,000 - \$249,999		11/25/11	JANESVILLE - FORT ATKINSON ROAD	Advanced
								UTL OPS - PARCEL #81	
								(CTH N - S FORT INTERCHANGE)	
6635-01-22	JUNEAU	CTH-G	206	\$0 - \$99,999	\$0 - \$99,999	07/25/11		NEW MINER - NEKOOSA	Deferred
								R/E OPERATIONS	
								COUNTY LINE ROAD INTERSECTION	
5530-02-01	JUNEAU	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	HILLSBORO - NEW LISBON	Advanced
								PE/GRADE, BASE AND SURFACE	
								BARABOO RIVER BRIDGE TO STH 82	
5530-02-71	JUNEAU	STH-080	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/12/13	HILLSBORO - NEW LISBON	Advanced
								CONST OPS/GRADE, BASE AND SURFACE	
								BARABOO RIVER BRIDGE TO STH 82	
5530-03-01	JUNEAU	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	HILLSBORO - NEW LISBON	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/GRADE, BASE, AND SURFACE	
								SOUTH CITY LIMIT TO USH 12	
5530-03-51	JUNEAU	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		01/25/13	HILLSBORO - NEW LISBON	Advanced
								R/R OPS//UPGRADE CROSSING	
								SOUTH CITY LIMIT TO USH 12	
5530-03-71	JUNEAU	STH-080	303	\$0 - \$99,999	\$250,000 - \$499,999		02/12/13	HILLSBORO - NEW LISBON	Advanced
								CONST OPS/GRADE, BASE, AND SURFACE	
								SOUTH CITY LIMIT TO USH 12	
1032-10-44	KENOSHA	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		04/25/11	N-S FREEWAY	Advanced
								UTL/VILLAGE OF BRISTOL DIST #3	
								STH 50 IC & FRONTAGE ROADS	
1032-10-47	KENOSHA	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/09	04/25/11	N-S FREEWAY	Advanced
								UTL/VILLAGE OF BRISTOL WATER UTL	
								CTH C TO STH 50	
1032-10-49	KENOSHA	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/09	04/25/11	N-S FREEWAY	Advanced
								UTL/KENOSHA WATER UTILITY	
								STH 50 IC & FRONTAGE ROADS	
1032-11-49	KENOSHA	IH -094	303	\$250,000 - \$499,999	\$0 - \$99,999	06/25/09	04/25/11	N-S FREEWAY	Advanced
								UTL/KENOSHA WATER UTILITY	
								STH 50 IC & FRONTAGE ROADS	
1693-35-05	KENOSHA	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		01/01/11	I-94 & STH 50 PARK & RIDE LOT	Advanced
								PE/NEW PARK & RIDE LOT	
								INTERSECTION OF I-94 AND STH 50	
1693-35-25	KENOSHA	NON-HWY	211	\$0 - \$99,999	\$250,000 - \$499,999		07/25/12	I-94 & STH 50 PARK & RIDE LOT	Advanced
								RE/NEW PARK & RIDE LOT	
								INTERSECTION OF I-94 AND STH 50	
1693-35-75	KENOSHA	NON-HWY	211	\$0 - \$99,999	\$100,000 - \$249,999		04/25/13	I-94 & STH 50 PARK & RIDE LOT	Advanced
								CONST/NEW PARK & RIDE LOT	
								INTERSECTION OF I-94 AND STH 50	
1693-42-71	KENOSHA	NON-HWY	211	\$0 - \$99,999	\$5,000,000 - \$5,999,999		12/25/12	KENOSHA ELEC STREETCAR EXPANSION	Advanced
								CONST/ELECTRIC STREETCAR EXPANSION	
								CITY OF KENOSHA	
4130-12-60	KEWAUNEE	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	GREEN BAY-ALGOMA	Advanced
								RW-NO	
								CTH AB-CTH D	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1070-00-71	LA CROSSE	IH -090	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	01/08/13	01/13/15	LACROSSE - SPARTA	Deferred
								CONST OPS - RECONSTRUCT REST AREA	
								LACROSSE REST AREA NO. 31	
5991-07-71	LA CROSSE	LOC-STR	209	\$0 - \$99,999	\$500,000 - \$749,999		05/25/11	CUNNINGHAM ST., CITY OF LA CROSSE	Advanced
								CONST OPS - CONSTRUCTION	
								LARSON ST. TO OAK STREET	
7575-07-03	LA CROSSE	STH-016	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	C LA CROSSE, LA CROSSE STREET	Advanced
								CONST OPS//RECONSTRUCT W/ADDL LANE	
								OAKLAND ST TO LOSEY BLVD	
4115-12-60	MANITOWOC	STH-147	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TWO RIVERS-MARIBEL	Advanced
								R/W-NO	
								CTH VV-CTH B	
4337-11-21	MANITOWOC	STH-310	303	\$0 - \$99,999	\$0 - \$99,999		09/25/11	HAWTHORN & 14TH ST, TWO RIVERS	Advanced
								REAL ESTATE-STORM/SANIT SEWER	
								COLIMBUS-MADISON ST	
1610-04-24	MARATHON	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		09/25/12	ABBOTSFORD - MEDFORD	Advanced
								REAL ESTATE ACQUISITION/RESURFACING	
								PINE STREET TO MINK AVENUE	
1620-01-84	MARATHON	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/10/12	COLBY - ABBOTSFORD	Advanced
								LOCAL UTILITY	
								NORTH STREET TO LINDEN STREET	
1166-07-33	MARATHON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11	12/31/00	STEVENS POINT - WAUSAU	Deferred
								PREVENTATIVE MAINTENANCE	
								B-37-157, 158, 159	
1166-07-63	MARATHON	USH-051	303	\$750,000 - \$999,999	\$0 - \$99,999	11/11/14		STEVENS POINT - WAUSAU	Deferred
								PREVENTATIVE MAINTENANCE 2/3/11	
								B-37-157, 158, 159	
9258-06-71	MARINETTE	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999	05/25/11		V CRIVITZ, CTH A	Deferred
								SMALL HSIP INSTALL FLASHING BEACONS	
								FJ ST. HENRIETTE AVE, AND NORTH AVE	
9239-09-71	MARINETTE	CTH-R	209	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	MINE RD-HORSESHOE RD	Advanced
								TEA PROJECT	
								TOWN OF PEMBINE/ISP MINERALS, INC	
9246-04-71	MARINETTE	LOC-STR	209	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/11		N 19TH RD, TOWN OF POUND	Deferred
								TEA PROJECT/EARMARK	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W 16TH RD - CTH Q	
9160-13-60	MARINETTE	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	POUND-MARINETTE	Advanced
								CONST/RDMTN RW-NO	
								CTH E-CTH T	
1030-26-74	MILWAUKEE	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/13/11	11/14/17	N-S FREEWAY, CTH G TO RAWSON AVE	Deferred
								CONST / SIGNING	
								MAINLINE ADVANCED/ALT ROUTE SIGNING	
2653-03-70	MILWAUKEE	LOC-STR	205	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	09/13/11		WEST JUNEAU AVE.	Deferred
								Const/Rehabilitation/P-40-0880	
								Bridge over Milwaukee River	
2660-04-70	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	12/11/12		WHITNALL PARK DR OVR ROOT RIVER	Deferred
								CONST/REPLACE P-40-0721	
								WHITNALL PARK RD 1-W COLLEGE AVE	
1693-33-12	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$3,000,000 - \$3,999,999		09/25/11	SE WISCONSIN MARKETING PARTNERSHIP	Advanced
								TRANSIT PUBLIC AWARENESS CAMPAIGN	
1693-33-13	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$500,000 - \$749,999		07/25/12	AMTRAK HIAWATHA SERVICE ADVERTISING	Advanced
								PROGRAM PHASE IV	
								MILWAUKEE TO CHICAGO	
1693-34-79	MILWAUKEE	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		06/25/12	CLEAN FLEET EMISSIONS REDUCTION INI	Advanced
								CONST/DIESEL RETROFIT, ALTERN FUEL	
								CITY OF MILWAUKEE	
1693-35-03	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	INSTALLATION OF TRANSIT PRIORITY	Advanced
								PE / 100 INTERSECTIONS	
								EXPRESS BUS/TROLLEY CIRCULATOR RTES	
1693-35-06	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	COMPUTER OPTIMIZATION TRAFFIC SGNLS	Advanced
								PE/103 TRAFFIC SIGNALS	
								CAPITOL AND FOND DU LAC CORRIDORS	
1693-35-07	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		01/01/11	COMPUTER OPTIMIZATION TRAFFIC SGNLS	Advanced
								PE/TRAFFIC SIGNALS	
								34 VARIOUS LOCATIONS	
1693-35-08	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		01/01/11	INSTALL SEMI-ACTUATED OPERATION	Advanced
								PE/INSTALL SEMI-ACTUATED OPERATION	
								32 LOCAL INTERSECTIONS CITYWIDE	
1693-35-09	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		01/01/11	INSTALL SEMI-ACTUATED OPERATION	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/INSTALL SEMI-ACTUATED OPERATION	
								10 CONNECTING HIGHWAY INTERSECTIONS	
1693-35-74	MILWAUKEE	NON-HWY	211	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	06/25/11	09/25/11	BUS RAPID TRANSIT PROJECT	Advanced
								CONST	
								FOND DU LAC, NATIONAL/GREENFIELD AV	
1693-35-93	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$750,000 - \$999,999		07/25/12	INSTALLATION OF TRANSIT PRIORITY	Advanced
								PE / 100 INTERSECTIONS	
								EXPRESS BUS/TROLLEY CIRCULATOR RTES	
1693-35-96	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		09/25/12	COMPUTER OPTIMIZATION TRAFFIC SGNLS	Advanced
								CONST/103 TRAFFIC SIGNALS	
								CAPITOL AND FOND DU LAC CORRIDORS	
1693-35-97	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		07/25/12	COMPUTER OPTIMIZATION TRAFFIC SGNLS	Advanced
								CONST/TRAFFIC SIGNALS	
								34 VARIOUS LOCATIONS	
1693-35-98	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$250,000 - \$499,999		08/25/12	INSTALL SEMI-ACTUATED OPERATION	Advanced
								CONST/INSTALL SEMI-ACTUATED OPER	
								32 LOCAL INTERSECTIONS CITYWIDE	
1693-35-99	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	INSTALL SEMI-ACTUATED OPERATION	Advanced
								CONST/INSTALL SEMI-ACTUATED OPER	
								10 CONNECTING HIGHWAY INTERSECTIONS	
1693-36-01	MILWAUKEE	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/11	TRAFFIC SIGNAL OPTIMIZATION	Advanced
								PE/TRAFFIC FLOW IMPROVEMENT	
								50 MILWAUKEE CO TRAFFIC SIGNALS	
1693-41-71	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$11,000,000 - \$11,999,999		09/25/12	KENOSHA-RACINE-MILW COMMUTER RAIL 2	Advanced
								CONST/REHAB & UPGRADE TRACK	
								KENOSHA, RACINE, MILWAUKEE	
2984-20-02	MILWAUKEE	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		09/25/11	OAK LEAF TRAIL PHASE 4	Advanced
								PE/BIKE & PED (FINAL DESIGN)	
								ESTABROOK PARK TO FLORIST AVENUE	
2984-20-72	MILWAUKEE	NON-HWY	215	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/25/13	OAK LEAF TRAIL PHASE 4	Advanced
								CONST/BIKE & PED FACILITY	
								ESTABROOK PARK TO FLORIST AVENUE	
2060-14-01	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		STH 38	Deferred
								PE/INTERSECTION IMPROVEMENTS	
								PUETZ ROAD INTERSECTION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2060-15-20	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/12	S HOWELL AVE (STH 38)	Advanced
								RE/HSIP INTERSECTION IMPROVMENTS	
								INTERSECT W/ W LAYTON AVE (CTH Y)	
2230-14-70	MILWAUKEE	STH-059	303	\$5,000,000 - \$5,999,999	\$9,000,000 - \$9,999,999	12/11/12	12/11/12	GREENFIELD AVE, CITY OF WEST ALLIS	Increase
								CONST / RECONSTRUCTION	
								124TH ST TO IH 894	
2265-16-20	MILWAUKEE	STH-241	303	\$1,000,000 - \$1,999,999	\$3,000,000 - \$3,999,999	05/25/11	05/25/11	27th St, City of Franklin/Oak Creek	Increase
								RE/Reconstruct w/additionl lanes	
								W Drexel Ave to College Ave(CTH ZZ)	
1100-33-00	MILWAUKEE	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	ZOO FREEWAY	Advanced
								PE/RESURFACE	
								GOOD HOPE ROAD INTERCHANGE	
1100-33-70	MILWAUKEE	USH-041	303	\$0 - \$99,999	\$100,000 - \$249,999		08/12/14	ZOO FREEWAY	Advanced
								CONST/RESURFACE	
								GOOD HOPE ROAD INTERCHANGE	
1060-33-09	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		06/25/11	ZOO INTERCHANGE	Advanced
								PE/STUDY	
								INTERCHANGE STUDY	
1060-33-21	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		04/25/11	ZOO INTERCHANGE	Advanced
								RE	
								EARLY REAL ESTATE ACQUISITION	
5100-08-02	MONROE	STH-033	303	\$0 - \$99,999	\$100,000 - \$249,999	12/31/00	01/01/11	CASHTON - HILLSBORO	Advanced
								PRELIMINARY ENGINEERING	
								STH 27 TO V CASHTON EVL	
1007-55-00	NORTH CENTRAL REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/11	JOURNAL VOUCHER CONTRACT	Advanced
								FY2012	
								INTERSECTION ANALYSIS	
1007-55-01	NORTH CENTRAL REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/11	JOURNAL VOUCHER CONTRACT	Advanced
								FY2012	
								SAFETY SCREENING	
1009-39-29	NORTHEAST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	02/25/12		NORTHEAST REGION LEVEL OF EFFORT	Deferred
								DDS - SEE SCOTT PRIOR TO INACTIVATE	
								NEGOTIATED LFA CONTRACTS - FY'12	
1009-39-30	NORTHEAST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	04/25/11		NORTHEAST REGION LEVEL OF EFFORT	Deferred
								DDS - SEE SCOTT PRIOR TO INACTIVATE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								NEGOTIATED LFA CONTRACTS - FY'11	
1000-08-43	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONSTRUCTION/MISCELLANEOUS	
								PAVEMENT DISTRESS INVESTIGATIONS	
9227-01-08	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-09	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/14/12	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONS/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-19	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-20	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/13/13	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONS/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-21	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-22	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/12/14	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONS/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-23	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9180-20-00	OCONTO	STH-022	303	\$0 - \$99,999	\$250,000 - \$499,999	12/31/00	01/01/11	CITY OF GILLET	Advanced
								DESIGN/RECST-URBAN CONSTRUCTION	
								S CPL - N CPL	
9170-11-60	OCONTO	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	GILLET-MOUNTAIN	Advanced
								CONST/RDMTN R/W NO	
								CTH M-CTH AA	
9140-13-00	OCONTO	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	LANGLADE-MOUNTAIN	Advanced
								DESIGN/RESURF RW-NO	
								WCL-STH 32	
1150-60-00	OCONTO	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	GREEN BAY-OCONTO	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PVRPLA-NEW CONCRETE	
								USH 141-KRUEGGERS QUARRY ROAD	
6240-21-00	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		N RICHMOND STREET, CITY OF APPLETON	Deferred
								INTERSECTION STUDY	
								W WISCONSIN AVENUE INTERSECTION	
6240-25-00	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	APPLETON-BLACK CREEK	Advanced
								DESIGN/RESURF RW-N	
								DEERVIEW ROAD-CTH B	
6517-12-60	OUTAGAMIE	STH-076	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	GREENVILLE-BEAR CREEK	Advanced
								CONST,RDMTN RW-NO	
								CTH JJ-CTH S	
2697-05-40	OZAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	05/25/11		WASAUKEE ROAD *DEACTIVATED*	Deferred
								UTIL/AT&T RELOCATION	
								COUNTY LINE ROAD TO MEQUON ROAD	
1720-00-62	PIERCE	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	PEPIN - HAGER CITY	Advanced
								CONSTRUCTION/ROADWAY MAINTENANCE	
								CTH A TO CTH C	
6767-06-21	PORTAGE	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999	10/25/11		PLOVER - AMHERST	Deferred
								TOWN OF AMHERST, REAL ESTATE, HRRR	
								LIME LAKE ROAD TO KUBISIAK DRIVE	
9240-08-20	PRICE	STH-182	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	PARK FALLS - SPRINGSTEAD	Advanced
								REAL ESTATE/BRIDGE REPLACEMENT	
								N FORK FLAMBEAU RVR BRDGE B-50-0001	
1693-34-07	RACINE	NON-HWY	211	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	LAKE MICHIGAN PHASE 3	Advanced
								PE/BIKE/PED PATH	
								AUGUSTA TO MELVIN & DEKOVEN TO 24TH	
1693-34-77	RACINE	NON-HWY	211	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/12	LAKE MICHIGAN PHASE 3	Advanced
								PE/BIKE/PED PATH	
								AUGUSTA TO MELVIN & DEKOVEN TO 24TH	
1693-34-04	RACINE	OFF-SYS	211	\$0 - \$99,999	\$0 - \$99,999		01/01/11	PIKE RIVER PATHWAY CONNECTION	Advanced
								PE/BIKE/PEDESTRIAN PATH	
								RACINE CO TRAIL TO S OF LANNON TR	
1693-34-24	RACINE	OFF-SYS	211	\$0 - \$99,999	\$0 - \$99,999		08/25/12	PIKE RIVER PATHWAY CONNECTION	Advanced
								RE/BIKE/PEDESTRIAN PATH	
								RACINE CO TRAIL TO S OF LANNON TR	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2240-00-67	RACINE	STH-036	303	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	11/13/12	11/13/12	MILWAUKEE AVENUE	Increase
								CONST/PREVENTIVE MAINTENANCE	
								STH 20 TO CTH Y	
1001-10-01	ROCK	IH -039	302	\$0 - \$99,999	\$12,000,000 - \$12,999,999		08/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/PROGRAM CONTROL	
								ILLINOIS STATE LINE - MADISON	
1001-11-01	ROCK	IH -039	302	\$0 - \$99,999	\$14,000,000 - \$14,999,999		08/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/PRELIMINARY ENGINEERING	
								ILLINOIS STATE LINE - CTH O	
1001-12-01	ROCK	IH -039	302	\$0 - \$99,999	\$15,000,000 - \$16,999,999		08/25/11	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/PRELIMINARY ENGINEERING	
								CTH O - ROCK COUNTY LINE	
1390-04-62	ROCK	STH-026	302	\$100,000 - \$249,999	\$0 - \$99,999	09/25/11		JANESVILLE - FORT ATKINSON ROAD	Deferred
								UTL OPS - LEVEL OF EFFORT F/Y 2012	
								(CTH Y - TOWNLINE ROAD)	
1390-05-64	ROCK	STH-026	302	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/11	04/25/11	JANESVILLE - FORT ATKINSON ROAD	Deferred
								UTL OPS - ALLIANT ENERGY/PARCEL #87	
								(TOWNLINE ROAD - NORTH COUNTY LINE)	
1390-05-68	ROCK	STH-026	302	\$0 - \$99,999	\$0 - \$99,999	03/25/11	04/25/11	JANESVILLE - FORT ATKINSON ROAD	Deferred
								UTL OPS - CHARTER PARCEL #91	
								(TOWNLINE ROAD - NORTH COUNTY LINE)	
3663-00-22	ROCK	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	BELOIT - WALWORTH	Advanced
								RE OPS/	
								STH 140 TO SALTBOX ROAD	
5916-00-68	SAUK	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/10/12	V LONE ROCK - V SPRING GREEN	Advanced
								CONST OPS/SANITARY SEWER	
								SHIFFLET RD TO WOOD ST	
5916-00-69	SAUK	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/10/12	V LONE ROCK - V SPRING GREEN	Advanced
								CONST OPS/SANITARY SEWER	
								WORCESTER STREET TO STH 23	
8520-02-00	SAWYER	STH-077	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	HAYWARD - CLAM LAKE	Advanced
								DESIGN/RESURFACING	
								CTH OO TO CTH S	
1222-09-90	SHEBOYGAN	IH -043	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	MILWAUKEE-GREEN BAY ROAD	Advanced
								CONST/MISC TRAFFIC MITIGATION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SCL-STH 42	
4010-19-60	SHEBOYGAN	STH-028	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	KEWASKUM-SHEBOYGAN	Advanced
								CONST/RDMTN RW-NO	
								SCL-CTH A	
1000-33-40	SOUTHEAST REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/11	UTILITY COORD-DEVELOP 6-YR PROGRAM	Advanced
								CE	
								REGION-WIDE	
1000-33-42	SOUTHEAST REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SURVEY DATA COORDINATOR	Advanced
								REGION WIDE	
1000-33-43	SOUTHEAST REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SURVEY CREW	Advanced
								REGION WIDE	
1693-34-78	SOUTHEAST REGION WIDE	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/12	TRUCK FLEET TRAINING ON ECO DRIVING	Advanced
								CONST/OUTREACH AND EDUCATION	
								DRIVER EDUCATION INITIATIVE	
1000-45-37	SOUTHWEST REGION WIDE	VAR-HWY	303	\$5,000,000 - \$5,999,999	\$3,000,000 - \$3,999,999	06/12/12	12/25/11	ROADWAY MAINT/SHRM/FY 12 LOE	Decrease
								RDMTN	
								VARIOUS STH/DISTRICT WIDE	
1020-02-12	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/2 BRDG REHABILITATION/REDECK	
								FRONT ST B-55-065/ST 35 SB B-55-066	
1020-03-06	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KINNICKINNICK RD BRG (WB/B-55-0036)	
1020-03-07	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KINNICKINNICK RD BRG (EB) B-55-0037	
1020-03-08	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KINNICKINNICK RIVER BRG WB B-55-0038	
1020-03-09	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KINNICKINNICK RIVER BRG EB B-55-0039	
1020-07-09	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								KINNEY ROAD BRIDGE WB B-55-0031	
1020-07-10	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								KINNEY ROAD BRIDGE EB B-55-0032	
1020-07-11	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TWIN LAKE ROAD BRIDGE WB B-55-0033	
1020-07-12	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TWIN LAKE ROAD BRIDGE EB B-55-0034	
1021-00-06	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RUSH RIVER BRIDGE WB B-55-0044	
1021-00-07	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RUSH RIVER BRIDGE EB B-55-0045	
1021-00-08	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								CTH NN BRIDGE EAST BOUND B-55-0017	
1021-00-09	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								CTH NN BRIDGE WEST BOUND B-55-0018	
1021-00-10	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								NORSEMAN DRIVE BRIDGE EB B-55-0019	
1021-00-11	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								NORSEMAN DRIVE BRIDGE WB B-55-0020	
1021-00-12	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WILSON ROAD BRIDGE EB B-55-0022	
1021-00-13	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WILSON ROAD BRIDGE WB B-55-0023	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1540-00-02	ST. CROIX	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	09/25/11	C RIVER FALLS, NORTH MAIN STREET	Advanced
								DESIGN/SFTY/PEDESTRIAN IMPROVEMENTS	
								UNION STREET INTERSECTION	
1540-00-72	ST. CROIX	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/09/13	C RIVER FALLS, NORTH MAIN STREET	Advanced
								CONST/SFTY/PEDESTRIAN IMPROVEMENTS	
								UNION STREET INTERSECTION	
8110-00-80	ST. CROIX	STH-064	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/25/11	STILLWATER - NEW RICHMOND	Advanced
								CONS/BRSHRM/BRIDGE MNTNC/MNDOT LEAD	
								ST CROIX RIV LIFT BRIDGE B-55-0919	
1000-02-22	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	COLLEGE OF MENOMINEE NATION	Advanced
								NSTI PROGRAM (FY 2011)	
1000-02-23	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	LAC COURTE OREILLES	Advanced
								NSTI PROGRAM (FY 2011)	
								COMMUNITY COLLEGE	
1000-99-30	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	WORK ZONE CRASH ANALYSIS	Advanced
								RESEARCH & SIMULATION HSIP FLEX2011	
								WI STRUCK-BY & SECONDARY INCIDENT	
1000-99-31	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	TRAFFIC OPERATIONS OUTREACH	Advanced
								HSIP FLEX - 2011	
								TRAFFIC SAFETY OUTREACH	
1000-99-42	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	ANALYSIS OF ROUNDABOUTS	Advanced
								HSIP FLEX - 2011	
								AT RAMP TERMINALS	
1000-99-43	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	TRAVELER INFO HAZARDS REPORTING	Advanced
								HSIP FLEX - 2011	
								EXISTING 511 FUNDS	
1000-99-44	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SAFETY EVALUATION OF	Advanced
								HSIP - FLEX 2011	
								HORIZONTAL CURVES	
1000-99-45	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	GUARDRAIL LENGTH OF NEED	Advanced
								HSIP - FLEX 2011	
								ANALYSIS	
1000-99-46	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	DEVELOPMENT OF CRASHWORTHY	Advanced
								HSIP - FLEX 2011	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PEDESTRIAN RAIL	
1000-99-47	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	ANALYSIS OF CONCRETE BARRIER	Advanced
								HSIP - FLEX 2011	
								ZONE INTRUSION	
1000-99-48	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	DEVELOP ROADSIDE	Advanced
								HSIP - FLEX 2011	
								GRADING GUIDANCE	
1009-03-64	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		08/25/11	SYSTEMS OPERATIONS	Advanced
								JV CONTRACT(S)	
9227-00-81	STATEWIDE	VAR-HWY	303	\$4,000,000 - \$4,999,999	\$6,000,000 - \$6,999,999	06/25/14	06/25/19	LOW COST BRIDGE, LEVEL-OF-EFFORT	Deferred
								LEVEL OF EFFORT SFY 2014	
								NW REGION, VARIOUS HIGHWAYS	
7150-01-01	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	WINONA - GALESVILLE	Advanced
								DESIGN/RESURFACING	
								STH 93 TO USH 53	
3150-05-20	WALWORTH	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/11	WHITEWATER TO CHICAGO RD (USH 14)	Advanced
								RE/RECONSTRUCTION	
								SOUTH OF IH 43 TO STH 11	
1560-00-00	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SPOONER - HAYWARD	Advanced
								DESIGN/RESURFACING	
								STH 70 TO USH 53	
3360-09-02	WASHINGTON	STH-175	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/11	MENOMONEE FALLS-SLINGER RD(STH 175)	Advanced
								P.E./MILL AND OVERLAY	
								MAPLE ROAD TO STH 60	
3360-09-22	WASHINGTON	STH-175	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/25/12	MENOMONEE FALLS-SLINGER RD(STH 175)	Advanced
								RE/MILL AND OVERLAY	
								MAPLE ROAD TO STH 60	
3360-09-70	WASHINGTON	STH-175	303	\$13,000,000 - \$13,999,999	\$7,000,000 - \$7,999,999	11/11/14	11/11/14	MENOMONEE FALLS-SLINGER RD(STH 175)	Decrease
								CONST/URBAN RECONSTRUCT	
								BEECHWOOD INDUSTRIAL CT TO POLK ST	
1330-12-90	WAUKESHA	STH-083	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/11		STH 83 R	Deferred
								CONST/UTILITY LIGHTING	
								CTH NN TO STH 59	
2810-02-71	WAUKESHA	STH-164	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/09/11	04/10/12	BIG BEND DRIVE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/DRAINAGE IMPROVE, NEW CULVERT	
								1.2 MILE SOUTH BIG BEND	
2200-16-90	WAUKESHA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		04/25/11	BLUEMOUND ROAD	Advanced
								ITS	
								I-94 TO MOORLAND ROAD	
2788-00-00	WAUKESHA	USH-018	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/11		WAUKESHA BYPASS **DEACTIVATED**	Deferred
								PE/RECONSTRUCT, GRADING	
								SUMMIT AVE TO GENESEE RD, WAUKESHA	
2788-00-70	WAUKESHA	USH-018	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	09/09/14		WAUKESHA BYPASS - **DEACTIVATED**	Deferred
								CONST/RECONSTRUCT, GRADING	
								SUMMIT AVE TO GENESEE RD, WAUKESHA	
6180-21-60	WINNEBAGO	STH-021	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	REDGRANITE-OSHKOSH	Advanced
								CONST/RDMTN RW-NO	
								WCL-O'RIELLY RD	
6430-15-60	WINNEBAGO	STH-076	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	OSHKOSH-GREENVILLE	Advanced
								CONST/RDMTN RW-NO	
								CTH Y-US 10	
6190-16-21	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999		05/25/13	CITY OF OMRO	Advanced
								REAL ESTATE	
								CEDAR STREET-N CITY LIMITS	
6190-22-00	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	C OMRO, JEFFERSON AVENUE	Advanced
								DESIGN/RECOND	
								SOUTH CITY LIMITS-SOUTH JCN STH 21	
1517-07-04	WINNEBAGO	USH-010	302	\$11,000,000 - \$11,999,999	\$30,000,000 - \$34,999,999	08/25/11	08/25/11	TRI COUNTY FREEWAY PROJECT	Increase
								US 41 - ONEIDA ST DESIGN	
								US 41 - ONEIDA ST	
1120-09-80	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								CTH GG - B - 70-66 REDECKING	
								USH 45 - BREEZEWOOD LANE	
1120-09-84	WINNEBAGO	USH-041	302	\$250,000 - \$499,999	\$0 - \$99,999	07/09/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								BREEZEWOOD WETLAND MITIGATION SITE	
								USH 45 - BREEZEWOOD LANE	
1120-11-70	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	04/08/14	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								SALT STORAGE FACILITY	
								WIS 26- WIS 21	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
April Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1120-11-87	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								STH 21 INTCHG LIGHTING	
								STH 26 - STH 21	
6200-15-90	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	OSHKOSH-USH 10	Advanced
								CONST/MISC TRAFFIC MITIGATION	
								CTH G-CTH II	
6320-08-45	WOOD	STH-073	303	\$0 - \$99,999	\$0 - \$99,999	09/25/11		PLAINFIELD - NEKOOSA	Deferred
								UTILITY, SOLARUS, PARCEL 45	
								SO JCT STH 13 - NO JCT STH 13	
6350-26-43	WOOD	USH-010	302	\$0 - \$99,999	\$0 - \$99,999	03/25/11		MARSHFIELD - STEVENS POINT	Deferred
								UTL WI PWR & LIGHT, ALLIANT PAR 781	
								WHITE OAK RD - BROOKSIDE RD	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***