

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1060-33-21				\$6,000,000 - \$6,999,999	\$0 - \$99,999	04/25/11			Deferred
1180-08-03	ASHLAND	USH-002	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	C ASHLAND, LAKE SHORE DRIVE	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STUNTZ AVENUE TO 36TH AVENUE	
1570-02-05	BARRON	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	V TURTLE LAKE, USH 8	Advanced
								DESIGN/SAFETY/RECST/ROUNDAABOUT	
								USH 63 EAST JUNCTION INTERSECTION	
8150-16-60	BAYFIELD	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	09/25/10	06/25/12	HAYWARD - BRULE	Advanced
								ROAD MNTNC/BRUSH CLEARING	
								SOUTH COUNTY LN TO WEST COUNTY LN	
9202-08-83	BROWN	LOC-STR	302	\$0 - \$99,999	\$3,000,000 - \$3,999,999	07/14/15	07/09/13	DEPERE - SUAMICO	Advanced
								WETLAND MITIGATION SITE (V2)	
								WIS 29 RELOCATION US 41-CTH J	
9202-07-52	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	01/25/11	12/25/11	DEPERE - SUAMICO	Advanced
								CTH J-CTH EB GBMSD UA #209	
								WIS 29 RELO FROM WIS 41-CTH J	
9202-07-89	BROWN	STH-029	302	\$3,000,000 - \$3,999,999	\$0 - \$99,999	07/09/13	07/14/15	DEPERE - SUAMICO	Deferred
								STH 29 CLEARING & GRUBBING PHASE 1	
								STH 29 RELOCATION US 41 - CTH J	
9202-08-53	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		07/25/12	DEPERE - SUAMICO	Advanced
								CTH EB/CN RR-TRACK SPUR REPLACEMENT	
								WIS29 RELO US41-CTH J CN RR TRCK WK	
9202-08-87	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		07/10/12	DEPERE - SUAMICO	Advanced
								TRACK SPUR REPLACEMENT	
								WIS29 RELO US41-CTH J CN RR TRCK WK	
9202-10-71	BROWN	STH-029	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	01/13/15	12/09/14	SHAWANO-GREEN BAY	Advanced
								R/W-NO	
								WCL-CTH J	
4085-38-21	BROWN	STH-057	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/13	VILLAGE OF ALLOUEZ, RIVERSIDE DRIVE	Advanced
								RE/RECST EXISTING URBAN ST	
								SCPL-DERBY LANE	
1130-44-00	BROWN	USH-041	303	\$0 - \$99,999	\$500,000 - \$749,999		03/25/12	APPLETON - GREEN BAY	Advanced
								DESIGN/RESURFACE USH 41	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 55 - CTH F	
1133-03-45	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		08/25/11	DE PERE - SUAMICO	Advanced
								TIME WARNER CABLE	
								MORRIS AVE - MEMORIAL DRIVE	
1133-03-46	BROWN	USH-041	302	\$0 - \$99,999	\$250,000 - \$499,999		12/25/11	DE PERE - SUAMICO	Advanced
								MASON ST / STH 54 INTCHG	
								MORRIS AVENUE - MEMORIAL DRIVE	
4580-08-60	CALUMET	STH-114	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	NEENAH-HILBERT	Advanced
								CONST/RDMTN CRACK FILLING	
								STH 55-STH 32	
4670-06-40	CALUMET	STH-114	303	\$0 - \$99,999	\$0 - \$99,999		09/25/11	MENASHA-SHERWOOD	Advanced
								CONST/MISC UTILITY TDS TELECOM	
								STH 114 INTERSECTION STH 55	
1500-32-41	CALUMET	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		09/25/12	APPLETON-MANITOWOC	Advanced
								CONST/MISC-UTILITY/TDS TELECOM	
								USH 10 & STH 32/57 INTERSECTION	
8620-02-72	CHIPPEWA	STH-040	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	04/14/15	03/13/12	ELK MOUND - BLOOMER	Advanced
								CONSTR/ROAD MNTNC/ PM APPR 20090127	
								CTH M TO USH 53	
8620-02-75	CHIPPEWA	STH-040	303	\$250,000 - \$499,999	\$250,000 - \$499,999	04/14/15	03/13/12	ELK MOUND - BLOOMER	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								HAY CREEK BRIDGE B-09-0380	
8620-07-03	CHIPPEWA	STH-040	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	BLOOMER - BRUCE	Advanced
								DESIGN/SAFETY/RECONST/ROUNDAABOUT	
								STH 64 WEST JUNCTION INTERSECTION	
8906-01-71	CHIPPEWA	TWN-RD	205	\$100,000 - \$249,999	\$0 - \$99,999	08/25/11		TOWN AUBURN, 30TH STREET	Deferred
								0.1 MILE NORTH JUNCTION CTH M	
								SAND CREEK BRIDGE:B-09-0290	
3060-02-00	COLUMBIA	STH-073	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	IH 39 - COLUMBUS	Advanced
								DESIGN/PVRPLA STH 73 & RAMP TRMNLs	
								USH 151 SOUTH JCT INTERCHANGE AREA	
1661-05-22	CRAWFORD	STH-035	303	\$250,000 - \$499,999	\$250,000 - \$499,999	11/25/14	11/25/16	MARQUETTE RD, PRAIRIE DU CHIEN	Deferred
								RIGHT OF WAY OPER (STATE)	
								WASHINGTON ST TO CLIFFWOOD DR, PDC	
5992-06-57	DANE	CTH-D	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/14/12	CITY OF MADISON, FISH HATCHERY ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/PAVEMENT REPLACEMENT	
								EMIL STREET TO WINGRA DRIVE	
5896-00-02	DANE	CTH-M	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	CTH D - CTH MM	Advanced
								DESIGN/INTERSECTION IMPROVEMENTS	
								CTH MM INTERSECTION	
5896-00-70	DANE	CTH-M	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/13/12	CTH D - CTH MM	Advanced
								CONST OPS/INTERSECTION IMPROVEMENTS	
								CTH MM INTERSECTION	
5992-09-82	DANE	CTH-M	206	\$0 - \$99,999	\$9,000,000 - \$9,999,999		02/11/14	C OF MADISON, CTH M	Advanced
								CONST OPS/RECONSTRUCTION	
								CROSS COUNTRY ROAD TO CTH PD	
5992-08-79	DANE	CTH-MS	206	\$7,000,000 - \$7,999,999	\$10,000,000 - \$10,999,999	12/13/11	02/14/12	CITY OF MADISON, UNIVERSITY AVENUE	Increase
								CONST OPS / RECONSTRUCTION	
								ALLEN BLVD - SEGOE ROAD	
5993-00-81	DANE	CTH-Q	206	\$0 - \$99,999	\$250,000 - \$499,999		02/11/14	CITY OF MIDDLETON, ALLEN BLVD	Advanced
								CONST OPS/RESURFACING	
								UNIVERSITY AVENUE TO LAKE STREET	
5992-09-11	DANE	LOC-STR	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		02/11/14	CITY OF MADISON, E JOHNSON STREET	Advanced
								CONST OPS/RECONSTRUCTION	
								N BUTLER STREET TO FIRST STREET	
5992-08-22	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/13	PLANNING ACTIVITY	Advanced
								FUNDING FOR CALANDAR YEAR 2013	
								MADISON AREA MPO	
5992-08-23	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/14	PLANNING ACTIVITY	Advanced
								FUNDING FOR CALANDAR YEAR 2014	
								MADISON AREA MPO	
5992-08-24	DANE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		03/25/13	RIDESHARE COORDINATOR	Advanced
								FUNDING FOR CALENDAR YEAR 2013	
								MADISON AREA MPO	
5992-08-25	DANE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		03/25/14	RIDESHARE COORDINATOR	Advanced
								FUNDING FOR CALENDAR YEAR 2014	
								MADISON AREA MPO	
5992-08-26	DANE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		06/25/12	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2012	
								CITY OF MADISON	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5992-08-27	DANE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		06/25/13	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2013	
								CITY OF MADISON	
5992-08-28	DANE	NON-HWY	206	\$0 - \$99,999	\$0 - \$99,999		06/25/14	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2014	
								CITY OF MADISON	
3070-00-02	DANE	STH-073	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/25/11	IH 39 - IH 94	Advanced
								PE//RECONDITION ROADWAY	
								0.3MI N PIERCE ROAD TO USH 12	
3070-00-72	DANE	STH-073	303	\$0 - \$99,999	\$9,000,000 - \$9,999,999		12/09/14	IH 39 - IH 94	Advanced
								CONST OPS//RECONDITION ROADWAY	
								0.3MI N PIERCE ROAD TO USH 12	
1009-10-19	DANE	USH-012	305	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C MADISON, SOUTH MADISON BELTLINE	Advanced
								DESIGN/BRIDGE REPAIRS/0077-01-36	
								SEMINOLE HIGHWAY BRIDGE B-13-0264	
1009-10-69	DANE	USH-012	305	\$0 - \$99,999	\$0 - \$99,999		07/12/11	C MADISON, SOUTH MADISON BELTLINE	Advanced
								CONST OPS/BRIDGE REPAIRS/0077-01-36	
								SEMINOLE HIGHWAY BRIDGE B-13-0264	
5156-05-20	DANE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	MADISON - OREGON	Advanced
								R/E OPS	
								CTH MM INTERCHANGE	
5845-01-05	DANE	USH-051	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	STOUGHTON - MADISON	Advanced
								PE//REPLACE PAVEMENT	
								STH 138 TO TOWN RD/QUAM RD TO CTH B	
5845-01-60	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	STOUGHTON - MADISON	Advanced
								LFA//ASPHALT OVERLAY	
								QUAM DRIVE TO CTH B	
5845-01-75	DANE	USH-051	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		08/13/13	STOUGHTON - MADISON	Advanced
								CONST OPS//REPLACE PAVEMENT	
								STH 138 TO TOWN RD/QUAM RD TO CTH B	
5992-09-74	DANE	USH-151	303	\$0 - \$99,999	\$0 - \$99,999	06/25/12		E WASHINGTON AVE, CITY OF MADISON	Deferred
								TOIP PARTICIPATING/5992-09-70	
								THIERER ROAD TO EAST SPRING DRIVE	
1370-12-60	DODGE	STH-016	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	WATERTOWN BYPASS	Advanced
								LFA/MEDIAN CUT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BOULDER ROAD INTERSECTION	
3889-00-21	DODGE	STH-060	303	\$0 - \$99,999	\$0 - \$99,999	03/25/11		LOWELL - HARTFORD	Deferred
								R/E OPERATIONS	
								CTH E INTERSECTION	
3889-00-71	DODGE	STH-060	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/08/12		LOWELL - HARTFORD	Deferred
								CONST OPS/INTERSECTION IMPROVEMENTS	
								CTH E INTERSECTION	
4140-20-22	DOOR	-	303	\$0 - \$99,999	\$0 - \$99,999	12/25/11		GREEN BAY RD, CITY OF STURGEON BAY	Deferred
								CTH MM - E JORNS ROAD	
7220-01-01	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C MENOMONIE, BROADWAY STREET	Advanced
								DESIGN/RESURFACING	
								24TH AVENUE TO 11TH AVENUE	
1022-00-10	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	EAU CLAIRE - OSSEO	Advanced
								DESIGN/BRIDGE PAINTING	
								USH 53 NB B-18-0035 & SB B-18-0036	
1024-00-20	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		DEACTIVATED MENOMONIE - EAU CLAIRE	Deferred
								REAL ESTATE ACQUISITION	
								CTH E & C BRGS B-18-0019,20,21 & 22	
1420-24-00	FOND DU LAC	-	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		FOND DU LAC BYPASS	Deferred
								R/W - NO	
								DUCHARME INTERSECTION	
3360-12-00	FOND DU LAC	-	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/11		BYRON - FOND DU LAC	Deferred
								DESIGN/RECOND	
								CTH F-USH 151 BYPASS	
3824-01-72	FOND DU LAC	NON-HWY	206	\$100,000 - \$249,999	\$100,000 - \$249,999	05/10/11	12/13/11	WILD GOOSE PRAIRIE TRAIL CONNECTION	Advanced
								RW-NO	
								HICKORY TO MORRIS	
1420-24-71	FOND DU LAC	USH-151	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/11	01/09/18	FOND DU LAS BYPASS	Deferred
								DUCHAME INTERSECTION	
5606-00-61	GREEN	STH-092	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	BELLEVILLE - BROOKLYN	Advanced
								LFA//CRACKFILLING	
								DANE COUNTY LINE TO USH 14	
5245-00-65	IOWA	STH-023	303	\$0 - \$99,999	\$0 - \$99,999	03/25/11	06/25/11	STH 11 - MINERAL POINT	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OP//LFA SEAL COAT	
								S CO LINE TO BREWERY CREEK BRIDGE	
1175-18-40	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		TOWN OF MERCER	Deferred
								UTILITY RELOCATION/XCEL	
								BEACHWAY DRIVE - CTH J	
1175-18-42	IRON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		TOWN OF MERCER	Deferred
								UTILITY RELOCATION/WE ENERGY	
								BEACHWAY DRIVE - CTH J	
1023-07-60	JACKSON	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/08/19	05/13/14	OSSEO - BLACK RIVER FALLS	Advanced
								CONSTRUCTION/BRIDGE PAINTING	
								4 BRIDGES/B-27-0020,0047,0052,0053	
3050-02-32	JEFFERSON	STH-019	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SUN PRAIRIE - WATERTOWN	Advanced
								PE//MAINT MILL & OVERLAY	
								B-28-72 TO JACKSON STREET	
3050-02-62	JEFFERSON	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	SUN PRAIRIE - WATERTOWN	Advanced
								CONST OPS//MAINT MILL & OVERLAY	
								B-28-72 TO JACKSON STREET	
5020-05-42	JUNEAU	STH-058	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		US 12/16&STH 58/82 INTERSCT,MAUSTON	Deferred
								UTL OPS/LEVEL OF EFFORT	
								STATE & UNION STREET INTERSECTION	
3732-00-70	KENOSHA	USH-045	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/10/13	08/09/16	USH 45	Deferred
								CONST/INTERSECTION MODIFICATION	
								CTH K INTERSECTION	
7575-01-03	LA CROSSE	STH-016	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/11	LACROSSE - SPARTA	Advanced
								PE//GRADE, BASE, AND SURFACE	
								GILLETTE STREET TO STH 157	
7575-01-04	LA CROSSE	STH-016	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	LACROSSE - SPARTA	Advanced
								PE//GRADE, BASE, AND SURFACE	
								STH 157 TO SOUTH KINNEY COULEE ROAD	
7575-01-60	LA CROSSE	STH-016	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/08/13	LACROSSE - SPARTA	Advanced
								CONST OPS//JOINT REPAIR & OVERLAYS	
								GILLETTE STREET TO STH 157	
7575-01-61	LA CROSSE	STH-016	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/14/14	LACROSSE - SPARTA	Advanced
								CONST OPS//JOINT REPAIR & OVERLAY	
								STH 157 TO S KINNEY COULEE ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7575-01-62	LA CROSSE	STH-016	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/11/14	LACROSSE - SPARTA	Advanced
								CONST OPS//JOINT REPAIR & OVERLAY	
								LACROSSE STREET TO GILLETTE STREET	
9650-16-61	LANGLADE	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	NEOPIT - ANTIGO	Advanced
								CONST/PREVENTIVE MAINTENANCE	
								W BR RED RIVER CULVERT EXTENSION	
2160-15-00	MILWAUKEE	CTH-U	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	S 76TH STREET	Advanced
								PE/INTERSECTION MODIFICATIONS	
								INTS WITH EDGERTON & LAYTON AVE	
2160-15-70	MILWAUKEE	CTH-U	206	\$0 - \$99,999	\$500,000 - \$749,999		05/13/14	S 76TH STREET	Advanced
								CONST/INTERSECTION MODIFICATIONS	
								INTS WITH EDGERTON & LAYTON AVE	
1060-33-24	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		05/25/11	ZOO INTERCHANGE, IH 94	Advanced
								RE/	
								124TH STREET TO 70TH STREET	
1302-00-71	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		04/10/12	BAYVIEW - DOWNTOWN BIKEWAY	Advanced
								CONST/IMPROVEMENTS	
								VARIOUS STREETS	
2032-02-40	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		MAYFAIR ROAD **DEACTIVATED**	Deferred
								UTIL/WE ENERGIES-ELECTRIC	
								WALNUT ROAD TO BURLEIGH STREET	
2032-02-41	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		MAYFAIR ROAD **DEACTIVATED**	Deferred
								UTIL/WE ENERGIES-GAS	
								WALNUT ROAD TO BURLEIGH STREET	
1030-20-91	MILWAUKEE	STH-794	303	\$4,000,000 - \$4,999,999	\$250,000 - \$499,999	04/13/10	08/25/11	N-S FRWY MILW CO TRAFFIC MITIGATION	Advanced
								MIS/2ND TRAFFIC MITIGATION	
								STH 794/OKLAHOMA; HOWELL/LAYTON AVE	
1350-11-20	MILWAUKEE	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/12	STADIUM FREEWAY, CITY MILWAUKEE	Advanced
								RE/PROTECTIVE PURCHASE	
								LISBON AVENUE INTERSECTION	
1060-33-12	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$50,000,000 - \$59,999,999		06/25/11	ZOO INTERCHANGE	Advanced
								PE/FINAL DESIGN	
								ZOO INTERCHANGE STUDY CORRIDOR	
1009-41-38	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$750,000 - \$999,999	06/25/11	06/25/19	NC REGION MAINTENANCE (LFA/STATE)	Deferred
								FY 2019	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								LEVEL OF EFFORT	
1009-33-00	NORTHEAST REGION WIDE	OFF-SYS	303	\$0 - \$99,999	\$250,000 - \$499,999		03/13/12	NE REGION WETLAND SITES	Advanced
								CONST/MISC REPLANT-WETLAND SITE	
								MULTIPLE BANK SITE PLANATINGS	
9227-01-25	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
9227-01-27	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	
								VAR HWY (CRACKFILL AND SEALCOAT)	
1600-03-60	ONEIDA	USH-045	303	\$0 - \$99,999	\$0 - \$99,999	05/25/11		MONICO - EAGLE RIVER	Deferred
								CONST/LFA/BRSHRM	
								ANTI SKID SURFACE B-43-0015	
4984-14-50	OUTAGAMIE	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	06/25/12	08/25/11	C APPLETON, N APPLETON ST	Advanced
								CONST/MISC RR XING SIGNAL 179945V	
								CN XING SIGNAL 179945V	
4984-15-50	OUTAGAMIE	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	06/25/12	08/25/11	C APPLETON, E FRANKLIN ST	Advanced
								CONST/MISC RR XING SIGNAL 179942A	
								CN XING SIGNAL 179942A	
1146-30-01	OUTAGAMIE	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		07/25/11	GREENVILLE BIKE/PED TRAIL	Advanced
								DESIGN/LOCAL ENHANCE 2011-14	
								TOWN OF GREENVILLE	
1146-75-00	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$10,000,000 - \$10,999,999		01/25/12	GREENVILLE-NEW LONDON	Advanced
								DESIGN/RECSTE ADDITION LANES	
								LILY OF THE VALLEY LANE-USH 45	
4984-13-50	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$0 - \$99,999	06/25/12	08/25/11	C APPLETON, MEMORIAL DR	Advanced
								RR/ MISC-RR CROSSING SIGNAL 179939S	
								CN XING SIGNAL 179939S	
4984-16-50	OUTAGAMIE	STH-096	303	\$0 - \$99,999	\$0 - \$99,999	06/25/12	08/25/11	C APPLETON, WISCONSIN AVE	Advanced
								CONST/MISC CN RR XING 697814V	
								CN XING SIGNAL 697814V	
1450-03-70	OZAUKEE	IH -043	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	08/11/15	03/11/14	NORTH SOUTH FREEWAY (NB)	Advanced
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
1450-03-71	OZAUKEE	IH -043	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	08/11/15	03/11/14	NORTH SOUTH FREEWAY (SB)	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
7200-02-02	PIERCE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		10/25/11	C RIVER FALLS, BELTLINE	Advanced
								PRELIMINARY ENG/CAPACITY EXPANSION	
								CEMETERY ROAD (STH 29) TO CTH M	
1530-03-70	PIERCE	USH-010	209	\$0 - \$99,999	\$250,000 - \$499,999		06/25/11	V ELLSWORTH, COOPERATIVE CREAMERY	Advanced
								PENG & CONST/INTERS & ROADWAY RECST	
								EXTENSION OF N MORSE & WALLACE ST	
8865-00-32	POLK	STH-065	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	NEW RICHMOND - USH 8	Advanced
								DESIGN/ROAD MAINTENANCE	
								JEWELL STREET TO USH 8	
8865-00-43	POLK	STH-065	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	NEW RICHMOND - WANDEROOS	Advanced
								NORTHERN STATES POWER D/B/A PAR #30	
								CTH K INTERSECTION	
1166-12-10	PORTAGE	IH -039	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/11	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STH 54 TO NORTH 2ND STREET	
1166-12-77	PORTAGE	IH -039	303	\$5,000,000 - \$5,999,999	\$2,000,000 - \$2,999,999	01/10/17	08/09/11	PLAINFIELD - STEVENS POINT	Advanced
								CONST/RESURFACE	
								STH 54 TO NORTH 2ND STREET	
2704-00-03	RACINE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	OHIO STREET	Advanced
								PE/RECONSTRUCTION	
								16TH ST TO WASHINGTON AVE (STH 20)	
2704-00-23	RACINE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/25/14	OHIO STREET	Advanced
								RE/RECONSTRUCTION	
								16TH ST TO WASHINGTON AVE (STH 20)	
2704-00-73	RACINE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/09/14	OHIO STREET	Advanced
								CONST/RECONSTRUCTION	
								16TH ST TO WASHINGTON AVE (STH 20)	
3834-05-50	RACINE	NON-HWY	207	\$0 - \$99,999	\$0 - \$99,999		06/25/11	ELIMINATION OF RR CROSSING AT	Advanced
								RR/CANADIAN NATIONAL RRXING 689838N	
								HOOSIER CREEK RD, T OF BURLINGTON	
2340-00-03	RACINE	STH-020	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	WASHINGTON AVENUE	Advanced
								PE/INTERSECTION IMPROVEMENTS	
								INTERSECTIONS WITH CTH H & 90TH ST	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2340-00-73	RACINE	STH-020	303	\$0 - \$99,999	\$750,000 - \$999,999		04/09/13	WASHINGTON AVENUE	Advanced
								CONST/INTERSECTION IMPROVEMENTS	
								INTERSECTIONS WITH CTH H & 90TH ST	
1647-09-04	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	RICHLAND CENTER - SPRING GREEN	Advanced
								DESIGN/PROVIDE LEFT TURN LANE	
								CTH B INTERSECTION	
5990-01-19	ROCK	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		02/25/12	C OF JANESVILLE, MAIN STREET	Advanced
								DESIGN/RESURFACING	
								CENTERWAY TO ST. LAWRENCE AVENUE	
5990-01-20	ROCK	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/25/12	02/12/13	C OF JANESVILLE, MAIN STREET	Advanced
								CONST OPS / RESURFACING	
								CENTERWAY TO ST. LAWRENCE AVENUE	
1390-05-67	ROCK	STH-026	302	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/11		JANESVILLE - FORT ATKINSON ROAD	Deferred
								UTL OPS - ALLIANT ENERGY/PARCEL #85	
								(TOWNLINE ROAD - NORTH COUNTY LINE)	
5340-00-61	ROCK	STH-081	303	\$250,000 - \$499,999	\$5,000,000 - \$5,999,999	07/10/12	01/08/13	MONROE - BELOIT	Increase
								CONST OP/PVMNT & STRUC OVERLAYS	
								STH 11 TO C BELOIT LIMIT	
1674-01-41	SAUK	USH-012	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	LAKE DELTON - SAUK CITY	Advanced
								UTL OPS/PEDESTRIAN ACCOMODATIONS	
								FERN RD-W FRONTAGE LAKE DELTON	
1674-01-42	SAUK	USH-012	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	LAKE DELTON - SAUK CITY	Advanced
								UTL OPS/PEDESTRIAN ACCOMODATIONS	
								FERN RD-W FRONTAGE LAKE DELTON	
1674-01-43	SAUK	USH-012	302	\$0 - \$99,999	\$0 - \$99,999		11/25/11	LAKE DELTON - SAUK CITY	Advanced
								UTL OPS/PEDESTRIAN ACCOMODATIONS	
								FERN RD-W FRONTAGE LAKE DELTON	
6243-07-51	SHAWANO	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	CITY OF SHAWANO, AIRPORT DRIVE	Advanced
								RAILROAD CROSSING/SURFACE #693-774L	
								CTH B TO STH 22	
6243-07-52	SHAWANO	STH-047	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	CITY OF SHAWANO, AIRPORT DRIVE	Advanced
								RAILROAD CROSSING/SIGNALS #693-774L	
								CTH B TO STH 22	
6580-10-40	SHAWANO	STH-156	303	\$0 - \$99,999	\$0 - \$99,999		09/25/11	CLINTONVILLE - HOWARD	Advanced
								UTILITY/CENTURY LINK	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BLACK CREEK BRIDGE B-58-0009	
4540-22-71	SHEBOYGAN	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999	06/25/12		CEDAR GROVE-BELGIUM SCHOOL DISTRICT	Deferred
								NTPP	
								VILLAGE OF CEDAR GROVE	
4996-17-21	SHEBOYGAN	OFF-SYS	211	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/11	RAIL-TRAIL CONVERSION UP CORRIDOR	Advanced
								RE/CMAG FUNDS-PAVED TRAIL	
								CITY OF SHEBOYGAN	
4640-05-71	SHEBOYGAN	STH-028	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/13/15	08/12/14	SHEBOYGAN FALLS - SHEBOYGAN	Advanced
								R/W-Y	
								WEEDEN CREEK - TAYLOR DRIVE	
4015-17-60	SHEBOYGAN	STH-057	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/13/15	08/12/14	PLYMOUTH - KIEL	Advanced
								BRIDGE PAINTING	
								SHEBOYGAN RIVER BRIDGE	
1000-30-64	SOUTHEAST REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	05/12/15	05/13/14	VARIOUS BRIDGE REPAIRS (FY 15)	Advanced
								CON/CONC SURFACE REPAIR/STRUC REHAB	
								SE REGION WIDE	
1000-02-04	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/11	SOUTHWEST REGIONWIDE	Advanced
								INTERSECTION COUNTS	
								VARIOUS INTERSECTIONS	
1009-10-03	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	06/25/10	06/25/12	PLACEHOLDER FY 2012	Advanced
								NOT SCHEDULED WORK & UNPLANNED	
								SW REGION 3R DES,CONST,R/E & MISC	
1009-10-04	SOUTHWEST REGION WIDE	VAR-HWY	302	\$0 - \$99,999	\$0 - \$99,999	06/25/10	06/25/12	PLACEHOLDER FY 2012	Advanced
								NOT ON PROJECTS & UNPLANNED	
								SW REGION MAJORS DESIGN,R/E&CONST	
8080-05-61	ST. CROIX	STH-035	303	\$500,000 - \$749,999	\$500,000 - \$749,999	04/08/14	12/08/15	V NORTH HUDSON, 6TH STREET	Deferred
								CONSTR/ROAD MAINTENANCE	
								LAKE MALLALIEU TO SOMMERS STREET	
1550-03-05	ST. CROIX	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	V BALDWIN, TENTH AVENUE	Advanced
								DESIGN/SAFETY/MISC/EVP INSTALLATION	
								FIVE SIGNALIZED INTERSECTIONS	
1009-99-44	STATEWIDE	VAR-HWY	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	WSOR LED PROJECT #5	Advanced
								WSOR LED Replacements	
								VARIOUS CROSSINGS	
8220-07-40	TAYLOR	-	303	\$0 - \$99,999	\$0 - \$99,999	02/25/11		DEACTIVATED MEDFORD - GOODRICH	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTILITY/LEVEL-OF-EFFORT/BRRPL	
								BIG RIB & W BR LTL BLK B60-125 & 20	
1090-15-72	WALWORTH	IH -043	303	\$15,000,000 - \$16,999,999	\$15,000,000 - \$16,999,999	12/08/15	12/11/12	ROCK FREEWAY SB	Advanced
								CONST/OVERLAY	
								USH 12 TO USH 83	
1195-01-03	WASHBURN	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	SPOONER - MINONG	Advanced
								DESIGN/SAFETY/RECONSTRUCTION/J TURN	
								CTH E INTERSECTION	
1560-30-71	WASHBURN	USH-063	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/09/14	07/14/15	SPOONER - HAYWARD	Deferred
								CONSTRUCTION/RESURFACE	
								CTH M TO VERMONT AVENUE	
2310-10-42	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		SLINGER TO GRAFTON **DEACTIVATED**	Deferred
								UTIL/VILLAGE OF SLINGER, PARCEL 62	
								USH 41 TO USH 45	
2310-10-43	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		SLINGER TO GRAFTON **DEACTIVATED**	Deferred
								UTIL/CHARTER COMMUNICATION, PAR 63	
								USH 41 TO USH 45	
4010-05-42	WASHINGTON	STH-144	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		STH 144 **DEACTIVATED**	Deferred
								UTIL/WISCONSIN GAS, PARCEL 62	
								WEST BEND TO N WASHINGTON CO LINE	
4010-05-43	WASHINGTON	STH-144	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		STH 144 **DEACTIVATED**	Deferred
								UTIL/CHARTER COMMUNICATIONS, PAR 63	
								WEST BEND TO N WASHINGTON CO LINE	
4010-05-44	WASHINGTON	STH-144	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		STH 144 **DEACTIVATED**	Deferred
								UTIL/WALLACE LAKE SANITARY DIST	
								WEST BEND TO N WASHINGTON CO LINE	
4010-05-46	WASHINGTON	STH-144	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		STH 144 **DEACTIVATED**	Deferred
								UTIL/FRONTIER-WISCONSIN	
								WEST BEND TO N WASHINGTON CO LINE	
1090-19-70	WAUKESHA	IH -043	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	04/11/17	12/13/11	ROCK FREEWAY	Advanced
								CONST/BASE PATCH, RESURFACE	
								STH 164 TO MORELAND ROAD	
1090-19-71	WAUKESHA	IH -043	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	09/13/16	12/13/11	IH 43 ROCK FREEWAY (SB)	Advanced
								CONST./RESURFACE	
								STH 83 TO STH 164	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1090-19-72	WAUKESHA	IH -043	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	09/13/16	09/11/12	IH 43 ROCK FREEWAY (NB)	Advanced
								CONST./RESURFACE	
								STH 83 TO STH 164	
1090-23-70	WAUKESHA	IH -043	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	01/13/15	01/14/14	ROCK FREEWAY	Advanced
								CONST/RECONSTRUCT I/C (NO BRIDGE)	
								STH 164 INTERCHANGE	
1009-43-21	WAUPACA	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	REGION WIDE CULVERT REPLACEMENT	Advanced
								REAL ESTATE/SHRM	
								VARIOUS HIGHWAYS	
1520-02-00	WOOD	STH-054	303	\$0 - \$99,999	\$250,000 - \$499,999		10/25/11	STH 54 & CTH U INTERCHANGE STUDY	Advanced
								PORTAGE & WOOD COUNTIES	
								72ND STREET TO 84TH STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased