

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6140-01-02	ADAMS	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WISCONSIN DELLS - ADAMS	Advanced
								DESIGN/RESURFACE	
								CTH E TO UNION PACIFIC RAILROAD	
9202-07-71	BROWN	CTH-J	302	\$9,000,000 - \$9,999,999	\$17,000,000 - \$19,999,999	07/10/12	07/10/12	DEPERE - SUAMICO	Increase
								STH 29 MAINLINE (DUCK CREEK-CTH EB)	
								CTH J - CTH EB SOUTH FRONTAGE RD	
9202-07-82	BROWN	LOC-STR	302	\$0 - \$99,999	\$250,000 - \$499,999	07/14/15	05/13/14	DEPERE - SUAMICO	Advanced
								DOUSMAN ST EXTENSION	
								WIS 29 RELOCATION US 41- CTH J	
1133-04-89	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								PCKRLND DR - USH 41 SOIL MITIGATION	
								MORRIS AVE - MEMORIAL DRIVE	
1133-03-75	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								STH29 SYSTEM FLYOVER STEEL TUB STR	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-81	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								COLLECTOR-DSTR RDW(MASON ST-STH29)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-86	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								USH 41 FENCING (LARSEN-MEMORIAL)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-71	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								STH 29 SYSTEM IC LIGHTING	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-72	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/10/12	07/14/15	DEPERE - SUAMICO	Deferred
								USH 41/STH 29 STORMWATER PONDS	
								MORRIS AVE - MEMORIAL DRIVE	
1133-06-41	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/25/12	07/25/15	DEPERE - SUAMICO	Deferred
								ORANGE LANE-GLORY RD (PLAT 21)	
								ORANGE LANE - GLORY ROAD	
1133-11-74	BROWN	USH-041	302	\$80,000,000 - \$99,999,999	\$60,000,000 - \$69,999,999	01/14/14	08/08/13	DEPERE - SUAMICO	Decrease
								IH 43 EARLY STRUCTURES/EARLY FILL	
								MEMORIAL DRIVE - CTH M	
1133-11-76	BROWN	USH-041	302	\$1,000,000 - \$1,999,999	\$0 - \$99,999	01/08/13	07/14/15	DEPERE - SUAMICO	Deferred
								LINEVILLE RD INTCHG TMP	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MEMORIAL DRIVE - CTH M	
1133-11-77	BROWN	USH-041	302	\$1,000,000 - \$1,999,999	\$0 - \$99,999	07/08/14	07/14/15	DEPERE - SUAMICO	Deferred
								VELP AVE INTCHG TMP	
								MEMORIAL DRIVE - CTH M	
7730-06-68	BUFFALO	-	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/12/13		DEACTIVATE CZECHVILLE - GILMANTON	Deferred
								CONSTR/ROAD MAINTENANCE	
								STH 35 TO CTH E (SEE ID 7730-06-73)	
7170-00-03	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	WABASHA - DURAND	Advanced
								PENG/INTERSECTION ALTERNATIVE STUDY	
								V NELSON, EAST JUNCTION OF STH 35	
7170-00-04	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WABASHA - DURAND	Advanced
								DESIGN/BRRHB/JOINT RPR/DECK OVERLAY	
								MISSISSIPPI RIVER BRIDGE B-06-0020	
7730-06-73	BUFFALO	STH-088	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999	11/08/11	11/12/13	CZECHVILLE - GILMANTON	Advanced
								CONSTRUCTION/RESURFACING	
								STH 35 TO CTH E	
1010-02-82	COLUMBIA	IH -039	303	\$15,000,000 - \$16,999,999	\$12,000,000 - \$12,999,999	09/09/14	07/14/15	MADISON - PORTAGE	Deferred
								CONST OPS/B-11-30,33,35,37,39	
								CTH CS - PORTAGE INTERCHANGE	
3060-02-70	COLUMBIA	STH-073	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	08/13/18	08/12/14	IH 39 - COLUMBUS	Advanced
								CONST OPS/RPLA STH 73 & RAMP TRMNL	
								USH 151 SOUTH JCT INTERCHANGE AREA	
1011-04-48	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/14	MADISON - PORTAGE	Advanced
								UTL OPS/1011-04-78	
								HOEPKER ROAD BRIDGE B-13-0100	
5145-00-71	DANE	STH-019	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/09/14	09/13/16	MAZOMANIE - USH 12	Deferred
								CONST OPS/PULVERIZE AND OVERLAY	
								STH 78 TO USH 12	
1206-01-88	DANE	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		02/14/12	MADISON - CAMBRIDGE	Advanced
								CONST OPS/INTERCHG IMP PH 2/STR STL	
								FISH HATCHERY RD INTERCHANGE	
1206-04-09	DANE	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	C MADISON, MADISON BELTLINE	Advanced
								DESIGN/MILL & OVERLAY	
								USH 18 TO CTH D	
1206-04-62	DANE	USH-012	303	\$500,000 - \$749,999	\$2,000,000 - \$2,999,999	12/11/12	12/11/12	C MADISON, SOUTH MADISON BELTLINE	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/RDMTN WB RDWY/PM ELIGIBLE	
								FISH HATCHERY ROAD TO IH 90	
1206-04-64	DANE	USH-012	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/10/13	C MADISON, SOUTH MADISON BELTLINE	Advanced
								CONST OPS/RDMTN EB RDWY	
								FISH HATCHERY ROAD TO IH 90	
5156-05-42	DANE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	MADISON - OREGON	Advanced
								UTL OPS/ALLIANT ELECTRIC/5156-05-72	
								CTH MM INTERCHANGE	
5156-05-43	DANE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	MADISON - OREGON	Advanced
								UTL OPS/FRONTIER COMM/5156-05-72	
								CTH MM INTERCHANGE	
1206-07-09	DANE	USH-018	302	\$0 - \$99,999	\$6,000,000 - \$6,999,999		01/25/12	MOUNT HOREB - MADISON	Advanced
								FINAL DESIGN/RECONSTRUCT	
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
1111-02-08	DANE	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	C SUN PRAIRIE	Advanced
								DESIGN/MILL & OVERLAY	
								MAIN STREET TO CTH VV	
1111-02-78	DANE	USH-151	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		07/08/14	C SUN PRAIRIE	Advanced
								CONST OPS/MILL & OVERLAY	
								MAIN STREET TO CTH VV	
1390-04-96	DODGE	STH-026	302	\$0 - \$99,999	\$4,000,000 - \$4,999,999		12/11/12	STH 26 - HARTFORD	Advanced
								CONST OPS - GRADE,BASE,PCC PAVEMENT	
								STH 60 RELOCATION	
3010-01-50	DODGE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	LOMIRA - WAUPUN	Advanced
								R/R/REPLACE CROSSING	
								XXXX RAIL CROSSING	
1107-00-02	DODGE	USH-041	303	\$500,000 - \$749,999	\$2,000,000 - \$2,999,999	01/01/11	01/01/11	MILWAUKEE - FOND DU LAC ROAD	Increase
								PRE-CONSTRUCTION ENGINEERING	
								(STH 28 - NORTH COUNTY LINE)	
1107-00-04	DODGE	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	ALLENTON - FOND DU LAC	Advanced
								DESIGN/MILL & OVERLAY	
								SOUTH CNTY LINE TO NORTH CNTY LINE	
1107-00-74	DODGE	USH-041	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		07/08/14	ALLENTON - FOND DU LAC	Advanced
								CONST OPS/MILL & OVERLAY	
								SOUTH CNTY LINE TO NORTH CNTY LINE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4610-06-21	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		07/25/12	VILLAGE OF SISTER BAY	Advanced
								RE	
								COUNTRY WALK DRIVE - SCANDIA ROAD	
1196-00-01	DOUGLAS	-	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/11		DEACTIVATED MINONG - SOLON SPRINGS	Deferred
								DESIGN/ PAVEMENT REPLACEMENT	
								CTH M TO BUS 53 (SOLON SPRINGS) SB	
1196-00-02	DOUGLAS	-	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/11		DEACTIVATED MINONG - SOLON SPRINGS	Deferred
								DESIGN/ PAVEMENT REPLACEMENT	
								CTH Y TO CTH M (NB)	
1195-00-72	DOUGLAS	USH-002	303	\$0 - \$99,999	\$100,000 - \$249,999		04/10/12	SUPERIOR, EAST SECOND STREET	Advanced
								UTL/SUPERIOR WATER,LIGHT & POWER CO	
								18TH AVENUE INTERSECTION	
1196-00-77	DOUGLAS	USH-053	303	\$250,000 - \$499,999	\$3,000,000 - \$3,999,999	11/12/13	11/12/13	MINONG - SOLON SPRINGS	Increase
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								CTH Y TO CTH M (NB)	
8630-04-52	DUNN	STH-170	207	\$0 - \$99,999	\$0 - \$99,999		01/25/12	GLENWOOD CITY - COLFAX	Advanced
								RAILROAD CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD #692972D	
1234-56-78	EAU CLAIRE	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/11		TEST PROJECT FOR SYSTEM SUPPORT US	Deferred
								VERIFY BEHAVIOR	
								NOT REAL > KEEP FOR SUPPORT TEAM	
9304-11-00	FLORENCE	STH-101	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	ARMSTRONG CREEK - FLORENCE	Advanced
								DESIGN/RESURFACE	
								CTH H TO WOODS CREEK ROAD	
4110-29-00	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	EDEN-FOND DU LAC	Advanced
								DESIGN-MISC ROUNDABOUT	
								USH 45 & S JCT CTH K INTERSECTION	
5035-00-40	GRANT	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/11	PLATTEVILLE - MONTFORT	Advanced
								UTL OPS/CENTURYLINK/5035-00-72	
								MALONE DRIVE - E.TAMA/B-22-277&278	
5035-00-41	GRANT	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	PLATTEVILLE - MONTFORT	Advanced
								UTL OPS/ALLIANT ENERG ELEC/50350072	
								MALONE DRIVE - E.TAMA/B-22-277&278	
5035-00-43	GRANT	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/11	PLATTEVILLE - MONTFORT	Advanced
								UTL OPS/SCENIC RIV ENERG COOP/-72	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MALONE DRIVE - E.TAMA/B-22-277&278	
5638-00-02	GREEN	CTH-K	205	\$0 - \$99,999	\$0 - \$99,999		02/25/12	TWIN GROVE TO OAKLEY	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SPRING CREEK BRIDGE P-23-0218	
5638-00-70	GREEN	CTH-K	205	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/13	04/09/13	TWIN GROVE TO OAKLEY	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SPRING CREEK BRIDGE P-23-0218	
5687-00-01	GREEN	TWN-RD	205	\$100,000 - \$249,999	\$100,000 - \$249,999		02/25/12	TOWN OF JEFFERSON, FIVE CORNER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WSOR RAILROAD BRIDGE P-23-0204	
9303-03-00	IRON	STH-122	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	UPSON - MONTREAL RIVER	Advanced
								DESIGN/RESURFACE	
								STH 77 TO CTH B	
1023-00-09	JACKSON	IH -094	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/RESURFACING	
								BLACK RIVER - PERRY CREEK	
1023-00-10	JACKSON	IH -094	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/RESURFACING	
								CTH O TO SOUTH COUNTY LINE	
1023-00-80	JACKSON	IH -094	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/09/14	BLACK RIVER FALLS - TOMAH	Advanced
								CONSTRUCTION/RESURFACING	
								CTH O TO SOUTH COUNTY LINE	
1023-02-06	JACKSON	IH -094	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/RESURFACING	
								WEST COUNTY LINE TO STH 95(EB & WB)	
1023-04-80	JACKSON	IH -094	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	11/10/15	11/11/14	OSSEO - BLACK RIVER FALLS	Advanced
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								STH 95 TO CTH F (WEST BOUND)	
1023-07-60	JACKSON	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/08/19	04/09/13	OSSEO - BLACK RIVER FALLS	Advanced
								CONSTRUCTION/BRIDGE PAINTING	
								4 BRIDGES/B-27-0020,0047,0052,0053	
5010-01-41	JUNEAU	STH-082	303	\$0 - \$99,999	\$0 - \$99,999	10/25/11		C MAUSTON, EAST STH 82	Deferred
								UTL OPS/AMERICAN TRANSM/5010-01-71	
								ROOSEVELT STREET TO KENNEDY STREET	
1693-25-26	KENOSHA	NON-HWY	211	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/25/11	BUS REPLACEMENT	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								KENOSHA TRANSIT CMAQ	
								7 GILLING BUSES	
3200-01-22	KENOSHA	USH-045	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/15	07/25/14	BRISTOL - UNION GROVE	Advanced
								RE / RECONSTRUCTION	
								STH 50 TO STH 11	
1071-06-37	LA CROSSE	-	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/11		WI/MN STATE LINE-US 53/INTERCHNG BR	Deferred
								1.07,1.08 & 1.23 M E ST LINE/PE RHB	
								FRENCH SLOUGH & I-90/B-32-48,49,51	
1071-06-67	LA CROSSE	IH -090	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/09/14		WI/MN STATE LINE-US 53/INTERCHNG BR	Deferred
								1.07,1.0 8&1.23 M E STATE LINE/BRHB	
								FRENCH SLOUGH & I-90/B-32-48,49,51	
1071-06-77	LA CROSSE	IH -090	303	\$4,000,000 - \$4,999,999	\$13,000,000 - \$13,999,999	09/09/14	09/09/14	WI/MN STATE LN-US 53/STH 35 INTCHG	Increase
								CONST/PAVT REPL/B-32-48,49,51,52,75	
								ROUND LAKE BR TO BLACK RIVER BR	
9155-05-00	LANGLADE	STH-055	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	LANGLADE - PICKEREL	Advanced
								DESIGN/RESURFACE	
								SCHOOL ROAD TO CTH T	
9030-09-71	LINCOLN	STH-017	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/09/14	MERRILL - RHINELANDER	Advanced
								CONST/RESURFACE	
								CTH CCC TO DUMP ROAD	
1226-07-00	MANITOWOC	OFF-SYS	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	MANITOWOC-GREEN BAY	Advanced
								DESIGN/MISC	
								WAYSIDES 51 & 52	
1226-07-71	MANITOWOC	OFF-SYS	303	\$0 - \$99,999	\$0 - \$99,999		04/10/12	MANITOWOC-GREEN BAY	Advanced
								CONSTRUCT/MISC ROOF REPLACE	
								WAYSIDES 51 & 52	
1009-41-12	MARATHON	LOC-STR	303	\$500,000 - \$749,999	\$500,000 - \$749,999	06/25/20	06/25/12	STEVENS POINT - WAUSAU	Advanced
								JT PAYMENT	
								28TH AVENUE STORM SEWER PIPE	
9535-05-00	MARATHON	STH-097	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	STRATFORD - GOODRICH	Advanced
								DESIGN/RESURFACE	
								BLACK CREEK BRDGE TO TAYLOR CO LINE	
6370-01-05	MARATHON	STH-153	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C MOSINEE, WESTERN, 4TH & MAIN	Advanced
								DESIGN/RESURFACE	
								RANGELINE ROAD TO PINE STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-93-54	MARINETTE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/14	06/25/15	COUNTRY MEADOWS RD	Deferred
								CN CROSSING SIGNALS & GATES	
								MARINETTE	
9239-10-71	MARINETTE	NON-HWY	209	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	BEECHER RAILYARD, THILMANY PAPERS	Advanced
								CONST/MISC TEA PROJECT	
								USH141 & CTH Z INTERSECT MCCONNELL	
9239-10-50	MARINETTE	OFF-SYS	209	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	BEECHER RAILYARD, THILMANY PAPERS	Advanced
								CONST/MISC TEA PROJECT	
								USH141 & CTH Z INTERSECT MCCONNELL	
1430-00-10	MARQUETTE	STH-082	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	MAUSTON - I39	Advanced
								DESIGN/RESURFACE	
								ABBOT STREET TO I39	
1228-25-70	MILWAUKEE	IH -043	303	\$45,000,000 - \$49,999,999	\$45,000,000 - \$49,999,999	09/10/19	05/13/14	NORTH SOUTH FREEWAY	Advanced
								CONST/BRIDGE REHAB-DECK OVERLAY	
								HOWARD AVE TO VALLEY BRIDGE, BRIDGE	
1228-25-90	MILWAUKEE	IH -043	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/25/19	05/25/14	NORTH SOUTH FREEWAY	Advanced
								MIS/TRAFFIC MITIGATION	
								HOWARD AVE TO VALLEY BRIDGE, BRIDGE	
1228-26-70	MILWAUKEE	IH -043	303	\$40,000,000 - \$44,999,999	\$40,000,000 - \$44,999,999	09/10/19	02/12/13	VALLEY BRIDGE	Advanced
								CONST/BRIDGE REHAB-DECK OVERLAY	
								NATIONAL AVE TO MENOMONEE RIVER	
1228-26-90	MILWAUKEE	IH -043	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/19	04/25/13	VALLEY BRIDGE	Advanced
								MIS / TRAFFIC MITIGATION	
								NATIONAL AVE TO MENOMONEE RIVER	
1030-20-83	MILWAUKEE	IH -094	301	\$9,000,000 - \$9,999,999	\$14,000,000 - \$14,999,999	04/10/12	04/10/12	N-S FREEWAY	Increase
								RECONSTRUCTION	
								DREXEL AVE, BRIDGE, & RAMPS	
1060-23-70	MILWAUKEE	IH -094	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	09/10/19	09/09/14	EAST WEST FREEWAY	Advanced
								CONST/DECK REPLACEMENT	
								UNDERWOOD CR PRKWY & 121ST ST BRDGS	
1060-27-00	MILWAUKEE	IH -094	302	\$0 - \$99,999	\$10,000,000 - \$10,999,999		01/01/11	EAST WEST FREEWAY, CITY MILWAUKEE	Advanced
								PE/CORRIDOR STUDY	
								70TH ST TO 25TH ST	
1060-36-90	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$250,000 - \$499,999		02/25/12	MILWAUKEE LFA LIGHTING - PHASE 1	Advanced
								CONST/LIGHTING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								ZOO INTERCHANGE	
1060-36-91	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$750,000 - \$999,999		05/25/14	MILWAUKEE LFA LIGHTING - PHASE 2	Advanced
								CONST/LIGHTING	
								ZOO INTERCHANGE	
1060-36-92	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$100,000 - \$249,999		02/25/12	MILWAUKEE LFA SIGNALS/SIGNS-PHASE 1	Advanced
								CONST/SIGNALS, SIGNS	
								ZOO INTERCHANGE	
1060-36-93	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$250,000 - \$499,999		05/25/14	MILWAUKEE LFA SIGNALS/SIGNS-PHASE 2	Advanced
								CONST/SIGNALS, SIGNS	
								ZOO INTERCHANGE	
1060-36-95	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$100,000 - \$249,999		11/25/11	MILW LFA LIGHT/SIGNALS/SIGNS-DESIGN	Advanced
								CONST/LIGHTING, SIGNALS, SIGNS	
								ZOO INTERCHANGE	
1060-38-40	MILWAUKEE	IH -094	301	\$45,000,000 - \$49,999,999	\$35,000,000 - \$39,999,999	03/25/12	07/25/12	ZOO IC, IH94 W LEG, WE ELECTRIC CON	Decrease
								UTILITY & RAILROAD	
								IH94, 124TH STREET TO IH 894	
1300-13-70	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$100 MILLION OR GREATER		03/12/13	HOAN BRIDGE, CITY OF MILWAUKEE	Advanced
								CONST/BRIDGE DECK REPLACEMENT	
								MILWAUKEE RVR TO LINCOLN AVE, PH 1	
1300-13-71	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$100 MILLION OR GREATER		03/12/13	HOAN BRIDGE, CITY OF MILWAUKEE	Advanced
								CONST/BRIDGE DECK REPLACEMENT	
								MILWAUKEE RVR TO LINCOLN AVE, PH 2	
1300-13-72	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$50,000,000 - \$59,999,999		03/12/13	HOAN BRIDGE, CITY OF MILWAUKEE	Advanced
								CONST/BRIDGE REHAB/PAINTING	
								MILWAUKEE RVR TO LINCOLN AVE, PAINT	
1090-07-23	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	ZOO FREEWAY - WEST ALLIS	Advanced
								RE/BRIDGE DECK OVERLAY	
								CLEVELAND AV DAOTA BR B40-121,2	
1100-03-79	MILWAUKEE	IH -894	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/08/14	ZOO FREEWAY	Advanced
								CONST/BRIDGE REPLACEMENT, PRESERVAT	
								DAKOTA ST PED BRIDGE (B-40-0121)	
1060-33-73	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$10,000,000 - \$10,999,999		09/10/13	ZOO IC, SWAN BLVD	Advanced
								CONST/BRIDGE REPLACEMENT	
								WATERTOWN PLANK RD TO USH 45	
1060-33-78	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$6,000,000 - \$6,999,999		09/10/13	ZOO IC, 76TH ST BR OVR IH94	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRIDGE REPLCMNT B-40-89	
								KEARNEY ST TO O'CONNER ST	
1060-33-79	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$500,000 - \$749,999		09/09/14	ZOO IC, 73RD ST PED BR	Advanced
								CONST/BRIDGE REPLCMNT B-40-88	
								KEARNEY ST TO O'CONNER ST	
1000-40-70	MILWAUKEE	NON-HWY	203	\$0 - \$99,999	\$17,000,000 - \$19,999,999		02/14/12	AMTRAK TRAIN SHED	Advanced
								CONSTRUCT	
1030-26-41	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	08/25/11	01/25/12	N-S FRWY-S MILW CO RD	Advanced
								UTL / WE ENERGIES-GAS	
								MILWAUKEE SOUTH	
1030-26-42	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999		01/25/12	N-S FREEWAY - S MILWAUKEE CO RDWY	Advanced
								UTIL/OAK CREEK SEWER & WATER UA	
								MILWAUKEE SOUTH	
1030-26-43	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	08/25/11	01/25/12	N-S FRWY-S MILW CO RD	Advanced
								UTL / AT&T WISCONSIN	
								MILWAUKEE SOUTH	
1030-26-46	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	08/25/12	01/25/12	N-S FRWY-S MILW CO RD	Advanced
								UTL / MMSD	
								MILWAUKEE SOUTH	
1693-25-28	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$10,000,000 - \$10,999,999		12/25/11	EXPRESS BUS ROUTE	Advanced
								MILW CO DEPT TRANSP & PUBLIC WORKS	
								BAYSHORE-UW-DOWNTOWN-AIRPORT	
1693-25-29	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$5,000,000 - \$5,999,999		12/25/11	EXPRESS BUS ROUTE	Advanced
								MILW CO DEPT TRANSP & PUBLIC WORKS	
								CAPITOL DR/DOWNER AVE-124TH TO UW	
2984-43-70	MILWAUKEE	NON-HWY	214	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	03/13/12	03/13/12	HANK AARON STATE TRAIL	Increase
								CONST/CONSTRUCT TRAIL	
								AIRLINE YARDS	
2380-02-70	MILWAUKEE	STH-024	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/11/14	09/13/16	JANESVILLE ROAD (STH 24)	Deferred
								CONST/RESURFACE	
								WAUKESHA COUNTY LINE TO 108TH ST	
2060-10-70	MILWAUKEE	STH-038	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/12/16	09/09/14	HOWELL AVE - CITY MILWAUKEE	Advanced
								CONST/RECONSTRUCTION	
								GRANGE AVENUE TO LAYTON AVENUE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1060-33-75	MILWAUKEE	STH-100	301	\$0 - \$99,999	\$35,000,000 - \$39,999,999		09/10/13	ZOO INTERCHANGE, IH-94	Advanced
								CONST/BRIDGE REPLACEMENT	
								UPRR & STH 100 BR OVR IH-94 & HAST	
2030-09-71	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/13	SILVER SPRING DR, CITY MILWAUKEE	Advanced
								CONST/RESURFACE	
								118TH CT TO MAYFAIR ROAD	
1360-09-70	MILWAUKEE	STH-145	303	\$12,000,000 - \$12,999,999	\$8,000,000 - \$8,999,999	09/11/12	09/11/12	FOND DU LAC FREEWAY, CITY OF MILW	Decrease
								CONST / BRIDGE REDECK	
								VARIOUS BRIDGES	
1060-33-71	MILWAUKEE	STH-181	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		04/09/13	ZOO IC, GLENVIEW AVE	Advanced
								CONST/RECONSTRUCT NO ADD'L LANES	
								BLUEMOUND RD TO WISCONSIN AVE	
2265-16-70	MILWAUKEE	STH-241	303	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	09/08/15	09/09/14	27TH ST, CITY OF FRANKLIN/OAK CREEK	Advanced
								CNST/RECONSTRUCT W/ ADDITIONAL LANE	
								W DREXEL AVE TO COLLEGE AVE(CTH ZZ)	
1009-00-21	MILWAUKEE	VAR-HWY	217	\$0 - \$99,999	\$0 - \$99,999	08/28/11	12/25/11	West Milwaukee Educ/Enf Program	Advanced
								Bike/Ped Educ/Enf	
								Village of West Milwaukee	
1077-02-03	MONROE	IH -090	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	SPARTA - TOMAH	Advanced
								DESIGN/MILL & OVERLAY	
								STH 16 TO CTH M	
0690-03-28	NORTHEAST REGION WIDE	NON-HWY	303	\$9,000,000 - \$9,999,999	\$12,000,000 - \$12,999,999	04/25/12	04/25/12	REAL ESTATE LOE	Increase
								DISTRICT 3 LEVEL OF EFFORT	
1000-08-59	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	NW REGION WIDE ACCIDENT ANALYSIS	Advanced
								/SAFETY STUDY	
								REGION COLLECTOR ROUTES	
1150-60-71	OCONTO	USH-041	303	\$11,000,000 - \$11,999,999	\$3,000,000 - \$3,999,999	11/13/18	07/08/14	GREEN BAY-OCONTO	Advanced
								RW-NO	
								USH 141-KRUEGGERS QUARRY ROAD	
1150-62-00	OCONTO	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	GREEN BAY-OCONTO	Advanced
								DESIGN/PVRPLA ASPHALTIC SURFACE	
								USH 141-KRUEGGERS QUARRY ROAD	
1009-39-44	OUTAGAMIE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/08/12	EXPOXY PAVEMENT MARKING	Advanced
								CONST-MISC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								VARIOUS HIGHWAYS REGION WIDE	
1229-04-00	OZAUKEE	IH -043	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		01/01/11	NORTH SOUTH FREEWAY, CITY MILWAUKEE	Advanced
								PE/CORRIDOR STUDY	
								SILVER SPRING DR TO STH 60	
1450-03-70	OZAUKEE	IH -043	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	03/11/14	09/10/19	NORTH SOUTH FREEWAY (NB)	Deferred
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
1450-03-71	OZAUKEE	IH -043	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	03/11/14	09/10/19	NORTH SOUTH FREEWAY (SB)	Deferred
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
1450-16-90	OZAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		02/25/12	NORTH SOUTH FREEWAY	Advanced
								CONST/TRAFFIC MITIGATION	
								STH 32 TO N OZAUKEE COUNTY LINE	
7891-05-75	PIERCE	CTH-CC	206	\$1,000,000 - \$1,999,999	\$0 - \$99,999	04/25/12	01/01/11	DEACTIVATE WAVERLY-SPRING VALLEY RD	Deferred
								CONST/RESURF/LFA	
								CTH G WEST - STH 29	
7887-03-73	PIERCE	CTH-F	206	\$750,000 - \$999,999	\$4,000,000 - \$4,999,999	03/13/12	04/10/12	PRESCOTT - HUDSON ROAD	Increase
								CONST/RECONSTRUCT	
								CTH FF - 820TH AVENUE	
7885-03-70	PIERCE	CTH-J	206	\$2,000,000 - \$2,999,999	\$0 - \$99,999	04/25/12	01/01/11	DEACTIVATE STH 65 - USH 63 ROAD	Deferred
								CONST/PAVEMENT REPLACEMENT/LFA	
								STH 65 - USH 63	
7885-05-70	PIERCE	CTH-Y	206	\$500,000 - \$749,999	\$0 - \$99,999	04/25/12	01/01/11	DEACTIVATE USH 63 - CTH M ROAD	Deferred
								CONST/PAVEMENT REPLACEMENT/LFA	
								USH 63 - ST CROIX COUNTY LINE	
1530-02-22	PIERCE	USH-010	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/18	02/25/13	V ELLSWORTH, MAIN STREET	Advanced
								REAL ESTATE/RECOND/INTERS IMPRVMT	
								PIETY STREET INTERSECTION	
1610-44-00	PRICE	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	PRENTICE - PARK FALLS	Advanced
								DESIGN/RESURFACE	
								HAY CREEK BRIDGES TO ASPEN ROAD	
9240-10-00	PRICE	STH-182	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	PARK FALLS - SPRINGSTEAD	Advanced
								DESIGN/RESURFACE	
								SAUNDERS AVENUE TO IRON CO LINE	
1030-11-41	RACINE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	08/25/20	05/25/13	N-S FREEWAY	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL/AT&T WISCONSIN	
								CTH K INTERCHANGE	
2440-09-20	RACINE	STH-020	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/15	07/25/14	WASHINGTON AVE, CITY OF RACINE	Advanced
								RE/RECONSTRUCT	
								ROOSEVELT AVE TO LATHROP AVE	
2440-10-20	RACINE	STH-020	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/15	07/25/14	WASHINGTON AVE, CITY OF RACINE	Advanced
								RE/RECONSTRUCT	
								LATHROP AVE TO WEST BLVD	
2290-17-70	RACINE	STH-038	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	09/08/15	09/09/14	NORTHWESTERN AVE, CITY OF RACINE	Advanced
								CONST/RECONSTRUCT	
								GOLF AVENUE TO MEMORIAL DRIVE	
5190-07-60	RICHLAND	STH-060	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/09/14	12/08/15	BOSCOBEL - GOTHAM	Deferred
								CONST OPS/MILL & OVERLAY ASPHALT	
								SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE	
5190-07-71	RICHLAND	STH-060	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/09/14	12/08/15	STH 80 - SLEEPY HOLLOW ROAD	Deferred
								CONST OPS/MILL&OVERLAY	
								STH 80 EAST TO SLEEPY HOLLOW RD	
5190-07-72	RICHLAND	STH-060	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/09/14	12/08/15	BOSCOBEL - GOTHAM	Deferred
								CONST OPS/GRADE, BASE & SURFACE	
								PUBLIC ROADSIDE TO USH 14	
9180-23-01	SHAWANO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	C SHAWANO, S MAIN & E GREEN BAY STR	Advanced
								DESIGN/RESURFACE	
								CTH B - ZINGLER & CTH HHH - CTH BE	
6580-12-00	SHAWANO	STH-156	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	CLINTONVILLE - HOWARD	Advanced
								DESIGN/RESURFACE	
								NAVARINO ROAD TO NICHOLS ROAD	
1600-22-01	SHAWANO	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	CLINTONVILLE - WITTENBERG	Advanced
								DESIGN/RESURFACE	
								GOLLNOW ROAD TO MENZEL ROAD	
1440-27-71	SHEBOYGAN	STH-023	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/10/15	03/11/14	FOND DU LAC - SHEBOYGAN	Advanced
								R/W - NO	
								STH 23 & CTH Y INTERCHANGE	
1000-45-37	SOUTHWEST REGION WIDE	VAR-HWY	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/25/11		ROADWAY MAINT/SHRM/FY 12 LOE	Deferred
								RDMTN	
								VARIOUS STH/DISTRICT WIDE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1020-01-07	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/RESURFACING	
								STH 65 TO CTH T (EB & WB)	
1020-03-11	ST. CROIX	IH -094	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	HUDSON - BALDWIN	Advanced
								DESIGN/RESURFACING	
								USH 12 TO STH 65 (EB & WB)	
1021-01-20	ST. CROIX	IH -094	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/25/13	BALDWIN - MENOMONIE	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								STH 128 BRIDGE B-55-0021	
1021-01-22	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/13	HUDSON - BALDWIN	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								CTH T BRIDGE B-55-0042	
1550-03-95	ST. CROIX	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		08/25/12	V BALDWIN, TENTH AVENUE	Advanced
								CONSTR/SAFETY/MISC/EVP INSTALLATION	
								FIVE SIGNALIZED INTERSECTIONS	
1000-99-50	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	WINTER WEATHER BRIDGE ANALYSIS	Advanced
								HSIP	
								UW TOPS LAB	
8896-05-03	TAYLOR	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999	01/01/11		STH 73 - STH 13 (FR 13)	Deferred
								DESIGN/RECONSTRUCTION	
								WINTER SPORTS ROAD - RICHTER ROAD	
1009-00-29	TAYLOR	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999	08/25/08	12/25/11	Rib Lake SRTS Educ/Enc	Advanced
								Bicycle/ped Educ/Enc	
								Rib Lake School District	
1022-02-64	TREMPEALEAU	IH -094	303	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	11/12/13	11/12/13	EAU CLAIRE - OSSEO	Increase
								CONSTRUCTION/ROADWAY MAINTENANCE	
								CTH NN TO EAST COUNTY LINE	
1023-07-02	TREMPEALEAU	IH -094	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/11	EAU CLAIRE - OSSEO	Advanced
								DESIGN/4 BRIDGE REPLACEMENTS	
								CTH NN & BUFFALO RIVER E & WB BRDGS	
1090-15-92	WALWORTH	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		01/25/12	ROCK FREEWAY NB	Advanced
								CONST/TRAFFIC MITIGATION	
								USH 12 TO STH 83	
3325-01-71	WALWORTH	STH-067	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/09/14	09/08/15	WILLIAMS BAY - ELKHORN	Deferred
								CONST / RESURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								1000' N STH 50 TO COMMERCE DRIVE	
1080-12-71	WALWORTH	USH-012	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999		03/11/14	LAKE GENEVA - ELKHORN	Advanced
								CONST/BRIDGE REHAB	
								STH 50 INTERCHANGE	
1080-13-70	WALWORTH	USH-012	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	09/08/15	09/09/14	LAKE GENEVA - ELKHORN	Advanced
								CONST/BRIDGE REPLACEMENT	
								CTH NN OVERPASS B-64-0035/36	
3150-05-70	WALWORTH	USH-014	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/11/14	09/08/15	WHITEWATER TO CHICAGO RD (USH 14)	Deferred
								CONST/RECONSTRUCTION	
								SOUTH OF IH 43 TO STH 11	
1009-92-72	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999		06/25/13	SCENIC ROAD	Advanced
								WCL CWT CIRCUITRY UPGRADE	
								Town of Polk	
2310-10-90	WASHINGTON	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		03/25/12	SLINGER TO GRAFTON RD	Advanced
								TRAFFIC MITIGATION	
								USH 41 TO USH 45	
2475-00-70	WASHINGTON	STH-145	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/08/15	09/09/14	ORCHARD ROAD, VILLAGE OF GERMANTOWN	Advanced
								CONST / RECONSTRUCTION	
								DONGES BAY ROAD INTERSECTION	
1380-00-70	WASHINGTON	STH-167	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/08/15	09/09/14	MEQUON ROAD, VILLAGE OF GERMANTOWN	Advanced
								CONST/RECONSTRUCTION	
								COUNTRY AIRE DR INTERSECTION	
1090-19-90	WAUKESHA	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		12/25/11	ROCK FREEWAY	Advanced
								CONST/TRAFFIC MITIGATION	
								STH 164 TO MORELAND ROAD	
1090-23-70	WAUKESHA	IH -043	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	01/14/14	09/13/16	ROCK FREEWAY	Deferred
								CONST/RECONSTRUCT I/C (NO BRIDGE)	
								STH 164 INTERCHANGE	
1060-38-70	WAUKESHA	IH -094	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/11/15	08/12/14	E-W FREEWAY	Advanced
								CONST / BRIDGE REHAB	
								DOUSMAN RD & GOLDEN LAKE RD(CTH BB)	
1009-92-47	WAUKESHA	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/14		COLGATE ROAD	Deferred
								UP Crossing Signals & Gates	
								VILLAGE OF SUSSEX	
1330-10-71	WAUKESHA	STH-016	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	08/11/15	09/09/14	STH 16	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2011-2014 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RESCONST	
								STH 83 & STH 16 INTERCHANGE	
2200-16-71	WAUKESHA	USH-018	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	11/11/14	09/13/16	MORELAND BLVD	Deferred
								Const/Resurface	
								MANHATTAN DRIVE TO I-94	
1100-26-90	WAUKESHA	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		02/25/12	BRIDGE PAINTING	Advanced
								CONST / TRAFFIC MITIGATION	
								USH 41/45 PEDESTRIAN BRIDGE	
0690-04-14	WAUPACA	LOC-STR	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/11		WAUPACA BYPASS	Deferred
								P/E PARENT ID FY01 6898-04-01	
								USH 10/STH 22 & 54/CTH A INTERCHGE	
6220-03-04	WAUPACA	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WAUPACA - NEW LONDON	Advanced
								DESIGN/RESURFACE	
								E JCT STH 22 TO ROYALTON OVERHEAD	
6170-00-00	WAUSHARA	STH-021	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	COLOMA - REDGRANITE	Advanced
								DESIGN/RESURFACE	
								I39 TO STH 22	
6150-02-74	WAUSHARA	STH-022	303	\$0 - \$99,999	\$100,000 - \$249,999		08/14/12	C WAUTOMA, CAMBRIDGE STREET	Advanced
								BIRD CREEK INSLOPE RESTORATION	
								16TH DRIVE TO W PRAIRIE STREET	
1120-10-85	WINNEBAGO	LOC-STR	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/13/12	04/10/12	STH 26 - BREEZEWOOD LANE	Advanced
								POBEREZNY ROAD	
								STH 26 - STH 21	
6190-23-30	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	MAIN STREET, VILLAGE OF WINNECONNE	Advanced
								DESIGN/RDMTN	
								9TH STREET-13TH AVENUE	
7513-00-81	WOOD	STH-054	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/12/14	CITY POINT - WISCONSIN RAPIDS	Advanced
								CONST/RESURFACE	
								CTH ZZ - STH 80	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
0000-00-01	Statewide	Non Hwy	DNR	\$7,000,000-\$7,999,999	\$7,000,000-\$7,999,999		12/20/2011	Recreational Trails Program/FY2012/Trail Construction, Education, Administration	Advanced