

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2984-23-20				\$0 - \$99,999	\$0 - \$99,999	03/25/11			Deferred
1007-41-00	ADAMS	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	ADAMS CO BICYCLE NETWORK PLAN	Advanced
								PLAN DESIGN/BFPF	
								ADAMS COUNTY FACILITIES	
6140-00-80	ADAMS	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	01/25/11	03/25/11	WISCONSIN DELLS - ADAMS	Deferred
								LFA - TREE REMOVAL	
								COLUMBIA CO LINE TO GOLDEN AVENUE	
1001-18-12	ADAMS	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/25/11	PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								ADAMS COUNTY	
1002-18-25	ASHLAND	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	ASHLAND COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
8997-00-20	BARRON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/11	C RICE LAKE, WISCONSIN AVENUE	Advanced
								DESIGN/SAFETY/ROUNDAABOUT	
								ALLEN STREET INTERSECTION	
8997-00-21	BARRON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/11	C RICE LAKE, WISCONSIN AVENUE	Advanced
								REAL ESTATE/SAFETY/ROUNDAABOUT	
								ALLEN STREET INTERSECTION	
8997-00-22	BARRON	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/12	07/10/12	C RICE LAKE, WISCONSIN AVENUE	Advanced
								CONST/SAFETY/ROUNDAABOUT	
								ALLEN STREET INTERSECTION	
8997-00-33	BARRON	LOC-STR	215	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	C RICE LAKE, CEDAR SIDE TRAIL #3	Advanced
								DESIGN/TE/BIKE & PED FACILITIES	
								COLEMAN STREET TO MAIN STREET	
8997-00-34	BARRON	LOC-STR	215	\$0 - \$99,999	\$750,000 - \$999,999		05/25/13	C RICE LAKE, CEDAR SIDE TRAIL #3	Advanced
								CONST/TE/BIKE & PED FACILITIES	
								COLEMAN STREET TO MAIN STREET	
1197-21-41	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		10/25/11	RICE LAKE - SPOONER	Advanced
								UTL/TELEPHONE USA OF WI/PARCEL #41	
								USH 53 & CTH V INTERCHANGE	
1197-21-42	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		10/25/11	RICE LAKE - SPOONER	Advanced
								UTL/NORTHERN STATES POWER CO/PAR#42	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 53 & CTH V INTERCHANGE	
1003-18-25	BARRON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	BARRON COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
8338-00-00	BAYFIELD	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	C BAYFIELD, HISTORIC BAYFIELD ST	Advanced
								DESIGN/TE/ENHANCEMENT PROGRAM	
								BROAD STREET & SECOND STREET	
8338-00-71	BAYFIELD	LOC-STR	214	\$0 - \$99,999	\$750,000 - \$999,999		07/25/13	C BAYFIELD, HISTORIC BAYFIELD ST	Advanced
								DESIGN/TE/ENHANCEMENT PROGRAM	
								BROAD STREET & SECOND STREET	
1004-18-25	BAYFIELD	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	BAYFIELD COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
9265-07-00	BROWN	CTH-GE	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	V HOBART, CTH GE	Advanced
								DESIGN\BRRPL RW-YES	
								DUTCHMANS CREEK BRIDGE P-05-0400	
9265-07-71	BROWN	CTH-GE	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	V HOBART, CTH GE	Advanced
								CONST/REPLACE RW-Y	
								DUTCHMANS CREEK BRIDGE P-05-0120	
9202-07-71	BROWN	CTH-J	302	\$17,000,000 - \$19,999,999	\$8,000,000 - \$8,999,999	01/08/13	01/08/13	DEPERE - SUAMICO	Decrease
								STH29 MAINLINE (CTH J-PACKERLAND DR	
								CTH J - CTH EB SOUTH FRONTAGE RD	
9202-08-85	BROWN	CTH-J	302	\$2,000,000 - \$2,999,999	\$7,000,000 - \$7,999,999	05/10/11	05/10/11	DEPERE - SUAMICO	Increase
								CTH RK(SFRONTAGE RD)W CTHJ-DUCK CRK	
								STH 29 RELOCATION US 41 CTH J	
4607-09-00	BROWN	CTH-X	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	V ALLOUEZ, CTH X	Advanced
								DESIGN/REPLACEMENT RW-YES	
								WI CENTRAL LTD RAILROAD BRIDGE	
4607-09-71	BROWN	CTH-X	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	V ALLOUEZ, CTH X	Advanced
								CONST/BRRPL RW-YES	
								WI CENTRAL LTD RAILROAD BRIDGE	
4516-06-00	BROWN	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	V BELLEVUE, BOWER CREEK RD	Advanced
								DESIGN/REPLACEMENT RW-YES	
								BOWER CREEK BRIDGE	
4516-06-71	BROWN	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	V BELLEVUE, BOWER CREEK RD	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/REPLACEMENT	
								BOWER CREEK BRIDGE P-05-0103	
9267-03-00	BROWN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	V SUAMICO, ST PATS RD	Advanced
								LOC BR 2011-14 RW-YES	
								SUAMICO RIVER BRIDGE P-05-0072	
9267-03-71	BROWN	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		07/08/14	V SUAMICO, ST PATS RD	Advanced
								CONST/ REPLACEMENT RW-YES	
								SUAMICO RIVER BRIDGE P-05-0072	
1210-07-00	BROWN	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		01/25/12	ALLOUEZ TRAIL CONNECTION	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								FOX RIVER TRAIL	
1210-07-71	BROWN	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	ALLOUEZ TRAIL CONNECTION	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								FOX RIVER TRAIL	
9266-10-00	BROWN	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		07/25/11	SRTS-ASHWAUBENON SCHOOL DISTRICT	Advanced
								DESIGN SRTS 2011-12	
								WALKING/BIKING IMPROVEMENT	
9266-10-71	BROWN	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-ASHWAUBENON SCHOOL DISTRICT	Advanced
								CONSTRUCTION SRTS 2011-12	
								WALKING/BIKING IMPROVEMENT	
9269-06-00	BROWN	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS-VILLAGE OF HOWARD	Advanced
								DESIGN SRTS 2011-2012	
								SIDEWALK EXT & ENCOURAGEMENT	
9269-06-71	BROWN	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-VILLAGE OF HOWARD	Advanced
								CONSTRUCTION SRTS 2011-2012	
								SIDEWALK EXT & ENCOURAEMENT	
4519-08-71	BROWN	OFF-SYS	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	T WRIGHTSTOWN, FAIR RD	Advanced
								CONST/BRRPL RW-YES	
								EAST RIVER BRIDGE P-05-0911	
4519-08-00	BROWN	TWN-RD	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WRIGHTSTOWN, FAIR RD	Advanced
								DESIGN/BRRPL RW-YES	
								EAST RIVER BRIDGE P-05-0911	
9268-09-00	BROWN	TWN-RD	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T PITTSFIELD, SCHOOL DR	Advanced
								DESIGN/BRRPL RW-YES	
								SUAMICO RIVER BRIDGE P-05-0077	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9268-09-71	BROWN	TWN-RD	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	T PITTSFIELD, SCHOOL DR	Advanced
								CONST/BRRPL RW-YES	
								SUAMICO RIVER BRIDGE P-05-0077	
1133-03-73	BROWN	USH-041	302	\$40,000,000 - \$44,999,999	\$25,000,000 - \$29,999,999	01/08/13	01/08/13	DEPERE - SUAMICO	Decrease
								STH 29 IC(PACKERLAND DR - US41)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-75	BROWN	USH-041	302	\$30,000,000 - \$34,999,999	\$20,000,000 - \$24,999,999	01/08/13	01/08/13	DEPERE - SUAMICO	Decrease
								STH29 SYSTEM FLYOVER STEEL TUB STR	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-77	BROWN	USH-041	302	\$30,000,000 - \$34,999,999	\$17,000,000 - \$19,999,999	07/09/13	07/10/12	DEPERE - SUAMICO	Decrease
								MORRIS AVE - NINTH ST MAINLINE	
								MORRIS AVENUE- NINTH STREET	
1133-03-81	BROWN	USH-041	302	\$20,000,000 - \$24,999,999	\$11,000,000 - \$11,999,999	01/08/13	01/08/13	DEPERE - SUAMICO	Decrease
								COLLECTOR-DSTR RDW(MASON ST 2 WIS29	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-82	BROWN	USH-041	302	\$20,000,000 - \$24,999,999	\$30,000,000 - \$34,999,999	05/10/11	05/10/11	DEPERE - SUAMICO	Increase
								EARLY STRUCTURES/EARLY FILL	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-84	BROWN	USH-041	302	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	05/10/11	05/10/11	DEPERE - SUAMICO	Increase
								BEAVER DAM CRK BOX CULVERT @VAN BOX	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-04-84	BROWN	USH-041	302	\$9,000,000 - \$9,999,999	\$11,000,000 - \$11,999,999	12/13/11	06/14/11	DEPERE - SUAMICO	Increase
								NINTH ST - LARSEN RD MAINLINE	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-85	BROWN	USH-041	302	\$2,000,000 - \$2,999,999	\$0 - \$99,999	12/13/11	12/13/11	DEPERE - SUAMICO	Decrease
								NINTH STREET BRIDGES	
								MORRIS AVE - MEMORIAL DRIVE	
1133-06-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	05/10/15	07/08/14	DEPERE - SUAMICO	Advanced
								MAIN AVE INTCHG TMP	
								ORANGE LANE - GLORY ROAD	
1133-09-76	BROWN	USH-041	302	\$13,000,000 - \$13,999,999	\$8,000,000 - \$8,999,999	07/09/13	07/09/13	DEPERE - SUAMICO	Decrease
								ONEIDA ST/CTH AAA INTCHG	
								GLORY ROAD - MORRIS AVENUE	
1133-09-82	BROWN	USH-041	302	\$500,000 - \$749,999	\$0 - \$99,999	04/14/15	07/08/14	DEPERE - SUAMICO	Advanced
								GLORY RD - MORRIS AVE FENCING	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								GLORY ROAD - MORRIS AVENUE	
1133-10-43	BROWN	USH-041	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/25/12	DEPERE - SUAMICO	Advanced
								ATC TRANSMISSION LINE RE-ALIGNMENT	
								MEMORIAL DRIVE - CTH M	
1133-10-72	BROWN	USH-041	302	\$17,000,000 - \$19,999,999	\$15,000,000 - \$16,999,999	07/09/13	05/14/13	DEPERE - SUAMICO	Decrease
								LINEVILLE RD (CTH M) INTCHG	
								MEMORIAL DRIVE - CTH M	
1133-10-76	BROWN	USH-041	302	\$13,000,000 - \$13,999,999	\$2,000,000 - \$2,999,999	04/09/13	04/09/13	DEPERE - SUAMICO	Decrease
								MEMORIAL DR/CTH M MAINLINE TMP	
								MEMORIAL DRIVE - CTH M	
1133-10-81	BROWN	USH-041	302	\$20,000,000 - \$24,999,999	\$17,000,000 - \$19,999,999	07/09/13	05/14/13	DEPERE - SUAMICO	Decrease
								DUCK CREEK-LINEVILLE ROAD MAINLINE	
								MEMORIAL DRIVE - CTH M	
1133-11-43	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	06/25/11		DEPERE - SUAMICO	Deferred
								ATC TRANSMISSION LINE RE-ALIGNMENT	
								MEMORIAL DRIVE - CTH M	
1133-11-71	BROWN	USH-041	302	\$15,000,000 - \$16,999,999	\$40,000,000 - \$44,999,999	07/10/12	07/10/12	DEPERE - SUAMICO	Increase
								IH 43 EARLY STEEL FABRICATION	
								MEMORIAL DRIVE - CTH M	
1133-11-74	BROWN	USH-041	302	\$30,000,000 - \$34,999,999	\$80,000,000 - \$99,999,999	01/14/14	01/14/14	DEPERE - SUAMICO	Increase
								IH 43 EARLY STRUCTURES/EARLY FILL	
								MEMORIAL DRIVE - CTH M	
1450-07-21	BROWN	USH-141	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/13	01/25/20	CTH R - IH 43	Deferred
								IH 43 - STH 29	
7160-01-71	BUFFALO	CTH-F	206	\$0 - \$99,999	\$750,000 - \$999,999	04/14/09	03/11/14	CTH K - CTH JJ	Advanced
								CONST/RECONSTRUCTION	
								BRANCH LITTLE BEAR CREEK BR B060186	
1006-18-25	BUFFALO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	BUFFALO COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1007-18-25	BURNETT	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	BURNETT COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
4485-02-00	CALUMET	CTH-E	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	T CHILTON, CTH E	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRRPL RW-YES	
								KILLSNAKE RIVER BRIDGE B-08-0110	
4485-02-71	CALUMET	CTH-E	205	\$0 - \$99,999	\$500,000 - \$749,999		07/08/14	T CHILTON, CTH E	Advanced
								CONST/BRRPL RW-YES	
								KILLSNAKE RIVER BRIDGE B08-0110	
4474-02-00	CALUMET	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		07/25/11	SRTS-CITY OF BRILLION	Advanced
								DESIGN SRTS 2011-12	
								TRAIL & INTERSECTION IMPROVE	
4474-02-71	CALUMET	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-CITY OF BRILLION	Advanced
								CONSTRUCTION SRTS 2011-12	
								TRAIL & INTERSECTION IMPROVE	
4984-11-00	CALUMET	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		01/25/12	MPO BIKE & PEDESTRIAN PLAN	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								FOX CITIES AND OSHKOSH MPO PLAN	
4992-02-00	CALUMET	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	PROVINCE TERRACE TRAIL	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								CITY OF MENASHA	
4992-02-71	CALUMET	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		05/25/12	PROVINCE TERRACE TRAIL	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								CITY OF MENASHA	
8996-00-92	CHIPPEWA	LOC-STR	215	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	C CHIPPEWA FALLS, CHIPPEWA R ST TRL	Advanced
								DESIGN/TE/BIKE & PED FACILITIES	
								CHIPPEWA FALLS & LK HALLIE SEGMENT	
8996-00-93	CHIPPEWA	LOC-STR	215	\$0 - \$99,999	\$500,000 - \$749,999		05/25/13	C CHIPPEWA FALLS, CHIPPEWA R ST TRL	Advanced
								DESIGN/TE/BIKE & PED FACILITIES	
								CHIPPEWA FALLS & LK HALLIE SEGMENT	
1009-18-25	CHIPPEWA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	CHIPPEWA COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1050-09-01	CLARK	STH-029	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11	12/31/00	DEACTIVATED THORP - ABBOTSFORD	Deferred
								1.1 MILE EAST JUNCTION CTH DD/BRPNT	
								WISC CENTRAL LTD RR BRIDG:B-10-0023	
1010-18-25	CLARK	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	CLARK COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5843-00-70	COLUMBIA	CTH-V	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/10/12	T WESTPORT - T LODI	Advanced
								CONST OPS/RECONSTRUCTION	
								(STH 113 - CTH J)	
1010-02-64	COLUMBIA	IH -039	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	06/14/11	06/14/11	MADISON - PORTAGE	Increase
								CONST OPS/DECK O'LAY/PM APPR 090612	
								WISCONSIN RIVER BRGS B-11-22 & 23	
5777-00-05	COLUMBIA	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	C OF LODI, STRANGWAY AVENUE	Advanced
								PE/SIDEWALK W/CURB RAMP	
								SAUK STREET TO VILAS HIBBARD PKWY	
5777-00-75	COLUMBIA	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/12	C OF LODI, STRANGWAY AVENUE	Advanced
								CONST/SIDEWALK & CURB RAMP	
								SAUK STREET TO VILAS HIBBARD PKWY	
6217-00-04	COLUMBIA	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	C COLUMBUS,SIDEWALK&TRAIL IMPRVMNTS	Advanced
								PE/PED TRAIL,SIDEWALK,CURB RAMPS	
								VARIOUS LOCATIONS	
6217-00-74	COLUMBIA	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	C COLUMBUS,SIDEWALK&TRAIL IMPRVMNTS	Advanced
								CONST/SIDEWALK,TRAIL,CURB RAMPS	
								VARIOUS LOCATIONS	
6996-05-70	COLUMBIA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		07/10/12	C PORTAGE, EAST HARETEL STREET	Advanced
								E ALBERT STREET TO W HARETEL ST	
6996-05-13	COLUMBIA	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	PORTAGE CANAL&TRAIL WELCOME CENTER	Advanced
								PE / CONSTRUCT WELCOME CENTER	
								RIVERSIDE PARK, E WISCONSIN STREET	
6996-05-14	COLUMBIA	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		02/25/14	PORTAGE CANAL&TRAIL WELCOME CENTER	Advanced
								CONST / CONSTRUCT WELCOME CENTER	
								RIVERSIDE PARK, E WISCONSIN STREET	
6707-00-63	COLUMBIA	STH-146	303	\$250,000 - \$499,999	\$250,000 - \$499,999		02/25/11	FALL RIVER - CAMBRIA	Advanced
								LFA/PULVERIZE & OVRLY, BR APPROACH	
								STH 16 TO CTH Z	
1011-18-25	COLUMBIA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	COLUMBIA COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
1012-18-25	CRAWFORD	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	CRAWFORD COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								VARIOUS HWYS CY 2011	
5948-00-01	DANE	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		06/25/12	T OREGON - C FITCHBURG	Advanced
								PRELIMINARY DESIGN	
								CTH CC TO WHALEN ROAD	
5948-00-70	DANE	CTH-D	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		07/09/12	T OREGON - C FITCHBURG	Advanced
								CONST OPS/RECONDITION	
								CTH CC TO WHALEN ROAD	
5844-00-03	DANE	CTH-F	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	T VERMONT - T BLACK EARTH	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RYAN CREEK BRIDGE B-13-0800	
5844-00-73	DANE	CTH-F	205	\$0 - \$99,999	\$750,000 - \$999,999		07/09/13	T VERMONT - T BLACK EARTH	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								RYAN CREEK BRIDGE B-13-0800	
5992-09-81	DANE	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999		04/25/11	CTH M, CITY OF MADISON	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CROSS COUNTRY RD TO PRAIRIE HILL RD	
5992-08-87	DANE	CTH-MS	206	\$250,000 - \$499,999	\$250,000 - \$499,999		12/13/11	CITY OF MADISON, UNIVERSITY AVENUE	Advanced
								UTILITY OPS/SANITRAY SEWER	
								ALLEN BLVD - SEGOE ROAD	
5657-00-00	DANE	CTH-P	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	PINE BLUFF - V CROSS PLAINS	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK B-13-0339	
5657-00-70	DANE	CTH-P	205	\$0 - \$99,999	\$750,000 - \$999,999		07/09/13	PINE BLUFF - V CROSS PLAINS	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK B-13-0339	
5993-00-80	DANE	CTH-Q	206	\$0 - \$99,999	\$0 - \$99,999		04/25/11	CITY OF MIDDLETON, ALLEN BOULEVARD	Advanced
								DESIGN/PLAN CHECK/RESURF	
								UNIVERSITY AVENUE TO CENTURY AVENUE	
6218-00-02	DANE	CTH-V	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	V DEFOREST - T BRISTOL	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE B-13-0218	
6218-00-72	DANE	CTH-V	205	\$0 - \$99,999	\$750,000 - \$999,999		07/09/13	V DEFOREST - T BRISTOL	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE B-13-0218	
1009-91-68	DANE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/12	COMMERCIAL AVENUE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CP - REUSE BUNGALOW	
								City of Madison	
3996-00-05	DANE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	C SUN PRAIRIE,BIKE/PED IMPROVEMENTS	Advanced
								PE-SIDEWALK,BIKE PATH &PVMT MARKING	
								VARIOUS LOCATIONS	
3996-00-06	DANE	LOC-STR	217	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	C SUN PRAIRIE,BIKE/PED IMPROVEMENTS	Advanced
								CONST-SIDEWALK,BIKE PATH,MARKINGS	
								VARIOUS LOCATIONS	
5796-00-00	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T VERONA, OLD CTH PB	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR OF BADGER MILL CR B-13-0784	
5992-09-10	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/11	CITY OF MADISON, E JOHNSON STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								N BUTLER STREET TO FIRST STREET	
6208-00-05	DANE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BRISTOL, ELDER LANE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MAUNESHA RIVER BRIDGE P-13-0021	
3996-00-07	DANE	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		07/25/11	C SUN PRAIRIE/MADISON TRAIL LINK	Advanced
								PE / BIKE/PED TRAIL	
								USH 151 PED UNDERPASS TO HOEPKER RD	
3996-00-08	DANE	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		01/25/13	C SUN PRAIRIE/MADISON TRAIL LINK	Advanced
								CONST OPS / BIKE & PEDESTRIAN TRAIL	
								USH 151 PED UNDERPASS TO HOEPKER RD	
5849-00-07	DANE	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		07/25/11	C FITCHBURG, CANNONBALL PHASES 2&4	Advanced
								PE/PLAN CHECKING - BIKE/PED TRAIL	
								USH 18/151 MCKEE RD TO UW ARBORETUM	
5849-00-08	DANE	NON-HWY	215	\$0 - \$99,999	\$500,000 - \$749,999		05/25/13	C FITCHBURG, CANNONBALL PHASES 2&4	Advanced
								CONST OPS / BIKE/PED TRAIL	
								USH 18/151 MCKEE RD TO UW ARBORETUM	
5992-08-84	DANE	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		05/25/11	LOWER YAHARA RIVER TRAIL PHASE ONE	Advanced
								PE/PLAN CHECKING - BIKE/PED TRAIL	
								CAPITAL CITY TR TO MCDANIEL PARK	
5992-08-85	DANE	NON-HWY	215	\$0 - \$99,999	\$4,000,000 - \$4,999,999		11/13/12	LOWER YAHARA RIVER TRAIL PHASE ONE	Advanced
								CONST OPS - BIKE/PED TRAIL	
								CAPITAL CITY TR TO MCDANIEL PARK	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5992-09-06	DANE	USH-012	215	\$0 - \$99,999	\$0 - \$99,999		05/25/11	C MADISON,CANNONBALL PATH PHASE 3	Advanced
								PE/PL CHECK BIKE/PED BRIDGE OVRPASS	
								USH 12/14/18/151 OVERPASS	
5992-09-07	DANE	USH-012	215	\$0 - \$99,999	\$3,000,000 - \$3,999,999		11/12/13	C MADISON,CANNONBALL PATH PHASE 3	Advanced
								CONST OP - BIKE/PED BRIDGE OVERPASS	
								USH 12/14/18/151 OVERPASS	
6020-02-41	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	MADISON - DEFOREST	Advanced
								UTL OPS/ALLIANT ENERGY PAR#82	
								REARDON ROAD -CTH V	
6020-02-42	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	MADISON - DEFOREST	Advanced
								UTL OPS/CENTURYTEL PAR#81	
								REARDON ROAD -CTH V	
6020-02-43	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/11	MADISON - DEFOREST	Advanced
								UTL OPS/ATC PAR#83	
								REARDON ROAD -CTH V	
6020-02-44	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	MADISON - DEFOREST	Advanced
								UTL OPS/MG&E PAR#44	
								REARDON ROAD -CTH V	
6020-02-75	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		07/10/12	MADISON - DEFOREST	Advanced
								CONST OPS/WATER & SANITARY SEWER	
								REARDON ROAD TO VINBURN ROAD	
1009-00-35	DANE	VAR-HWY	217	\$250,000 - \$499,999	\$250,000 - \$499,999	01/25/10	02/25/11	Madison Schools SRTS Program	Advanced
								MADISON SRTS PLANNING AND PROGRAM	
								MADISON SCHOOL DISTRICT	
1013-18-10	DANE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	DANE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HWYS CY 2011	
1013-18-25	DANE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	DANE COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
3897-00-00	DODGE	CTH-S	206	\$0 - \$99,999	\$0 - \$99,999		06/25/13	T HUBBARD - V IRON RIDGE	Advanced
								PRELIMINARY ENGINEERING	
								W PLEASANT ST TO S MAIN STRETT	
3897-00-70	DODGE	CTH-S	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/09/13	T HUBBARD - V IRON RIDGE	Advanced
								CONST OPS/RECONSTRUCT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W PLEASANT ST TO S MAIN STREET	
3997-00-00	DODGE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/25/12	C WATERTOWN, N 2ND STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ROCK RIVER BRIDGE P-14-0713	
6995-00-71	DODGE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/10/12	C BEAVER DAM, E DAVIS STREET	Advanced
								CONST OPS/RECONSTRUCT	
								S SPRING STREET TO S UNIVERSITY AVE	
6995-00-72	DODGE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	C BEAVER DAM, W BURNETT STREET	Advanced
								YORK STREET TO N CENTER STREET	
3030-05-60	DODGE	STH-067	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/12/15	07/12/11	OCONOMOWOC - MAYVILLE	Advanced
								CONST OPS/PM MILL & OVERLAY	
								STH 60 TO CTH S (WB)	
1014-18-10	DODGE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	DODGE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HWYS CY 2011	
1014-18-25	DODGE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	DODGE COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
4997-00-65	DOOR	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T SEVASTOPOL, CTH B	Advanced
								STP RURAL	
								N THIRD AVE - LITTLE HARBOR DR	
4997-00-66	DOOR	CTH-B	206	\$0 - \$99,999	\$750,000 - \$999,999		07/08/14	T SEVASTOPOL, CTH B	Advanced
								STP-R R/W-YES	
								N THIRD AVE - LITTLE HARBOR DR	
4997-00-63	DOOR	CTH-C	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/12	C STURGEON BAY, CTH C	Advanced
								STP-U	
								STH 42/57 - WEST ELM ST	
4997-03-00	DOOR	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	DOOR COUNTY TRAIL PLAN	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								BIKE, PEDESTRIAN & REC TRAIL PLAN	
8747-06-70	DOUGLAS	CTH-B	214	\$500,000 - \$749,999	\$250,000 - \$499,999		05/10/11	STH 35 - CTH A	Advanced
								CONST/BIKE LANES ENHANCEMENT	
								FR STH 35 TO CTH A	
8998-00-21	DOUGLAS	STH-035	214	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/13	C SUPERIOR, TOWER AVENUE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/TE/STR SCAPE BEAUTIFICATION	
								BELKNAP STREET TO 3RD STREET	
8680-00-70	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		02/11/14	C SUPERIOR, BELKNAP STREET	Advanced
								CONSTR/GEOMETRICS/RECONSTRUCTION	
								GARFIELD AVENUE INTERSECTION	
1196-02-60	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/11	SOLON SPRINGS - SUPERIOR	Advanced
								CONST/CLVRT PIPE LINING INSTALL/LFA	
								ROCK CUT CREEK CULVRT(DNR #2748200)	
1016-18-25	DOUGLAS	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	DOUGLAS COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
8929-06-00	DUNN	CTH-W	205	\$100,000 - \$249,999	\$100,000 - \$249,999	07/09/12	07/25/12	890TH STREET - CTH S	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								POPPLE CREEK BRIDGE B-17-0961	
8926-00-01	DUNN	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	V BOYCEVILLE, BOYCEVILLE SCHOOL DIS	Advanced
								DESIGN/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
8926-00-71	DUNN	LOC-STR	217	\$0 - \$99,999	\$250,000 - \$499,999		04/25/12	V BOYCEVILLE, BOYCEVILLE SCHOOL DIS	Advanced
								CONST/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
1017-18-25	DUNN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	DUNN COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
7830-03-70	EAU CLAIRE	CTH-HH	205	\$100,000 - \$249,999	\$100,000 - \$249,999		05/13/14	T PLEASANT VALLEY, CTH HH	Advanced
								CONST/BRIDGE REPLACEMENT	
								PINE CREEK BRIDGE B180950	
1018-18-25	EAU CLAIRE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	EAU CLAIRE COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
4831-04-21	FOND DU LAC	CTH-VV	205	\$500,000 - \$749,999	\$0 - \$99,999	03/25/11		PIONEER ROAD RAIL SEPARATION	Deferred
								EARMARK RSL	
								HICKORY STREET - MAIN STREET	
4857-09-71	FOND DU LAC	CTH-VV	206	\$750,000 - \$999,999	\$750,000 - \$999,999	06/11/11	05/10/11	CTH VV; WEST PIONEER ROAD	Advanced
								CONST/RECST	
								MORRIS STREET-MAIN STREET	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3824-01-21	FOND DU LAC	NON-HWY	206	\$500,000 - \$749,999	\$0 - \$99,999	03/25/11		WILD GOOSE PRAIRIE TRAIL CONNECTOR	Deferred
								R&L	
								HICKORY STREET - MARTIN AVENUE	
4809-08-00	FOND DU LAC	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	FOND DU LAC STREETScape	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								CITY OF FOND DU LAC	
4809-08-71	FOND DU LAC	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		05/25/12	FOND DU LAC STREETScape	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								CITY OF FOND DU LAC	
4809-09-00	FOND DU LAC	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS-FOND DU LAC SCHOOL DISTRICT	Advanced
								DESIGN SRTS 2011-12	
								SIDEWALK CROSS/SAFE ROUTE ED/ENFORC	
4809-09-71	FOND DU LAC	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		11/25/12	SRTS-FOND DU LAC SCHOOL DISTRICT	Advanced
								CONSTRUCT SRTS 2011-12	
								SIDEWALK CROS/SAFE ROUTE ED/ENFORC	
1430-20-61	FOND DU LAC	STH-023	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/12/19	06/14/11	ROSENDALE - FOND DU LAC	Advanced
								PM - ?	
								ECPL - CTH VVV	
4120-08-21	FOND DU LAC	STH-175	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	CTH B (EAST) - LOST ARROW ROAD	Advanced
								REAL ESTATE C-20-0082 C-20-0083	
								PARSON'S CREEK CULVERTS	
4808-06-00	FOND DU LAC	TWN-RD	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T FRIENDSHIP, MELODY LN	Advanced
								DESIGN/BRRPL RW-YES	
								ANDERSON CREEK BRIDGE P-20-0929	
4808-06-71	FOND DU LAC	TWN-RD	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	T FRIENDSHIP, MELODY LN	Advanced
								DESIGN/BRRPL RW YES	
								ANDERSON CREEK BRIDGE P-20-0929	
6275-02-71	FOND DU LAC	TWN-RD	205	\$0 - \$99,999	\$100,000 - \$249,999	01/12/10	07/09/13	T WAUPAUN, OAK CENTER RD	Advanced
								RW-YES	
								W BRANCH ROCK RIVER BR B-20-0674	
6275-02-72	FOND DU LAC	TWN-RD	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T WAUPAUN, OAK CENTER RD	Advanced
								CONST/BRRPL P-20-0920	
								W BRANCH OF THE ROCK RIVER BR	
1100-22-40	FOND DU LAC	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	01/25/10	05/25/11	STH 175 - USH 151	Advanced
								ALLIANT ENERGY PARCEL #20	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STORM WATER DETENTION	
4110-29-71	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$750,000 - \$999,999	12/08/15	02/11/14	USH 45 & S JCT CTH K INTERSECTION	Advanced
								R/W-NO HSIP	
								USH 45 & S JCT CTH K INTERSECTION	
9817-00-00	FOREST	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CRANDON PEDESTRIAN/BIKE PATH	Advanced
								DESIGN/BPFP	
								CITY OF CRANDON	
9817-00-70	FOREST	NON-HWY	215	\$0 - \$99,999	\$750,000 - \$999,999		06/25/14	CRANDON PEDESTRIAN/BIKE PATH	Advanced
								CONSTRUCTION/BPFP	
								CITY OF CRANDON	
5801-00-06	GRANT	CTH-K	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WOODMAN - T MARION	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BIG GREEN RIVER BRIDGE B-22-0002	
5801-00-76	GRANT	CTH-K	205	\$0 - \$99,999	\$500,000 - \$749,999		07/09/13	T WOODMAN - T MARION	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BIG GREEN RIVER BRIDGE B-22-0002	
5108-00-04	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T ELLENBORO, AIRPORT ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRANCH PLATTE RIVER P-22-0253	
5108-00-74	GRANT	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T ELLENBORO, AIRPORT ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRANCH PLATTE RIVER P-22-0253	
5691-00-08	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T NORTH LANCASTER, BADGER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR MARTIN BRANCH RIVER P-22-0921	
5691-00-78	GRANT	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T NORTH LANCASTER, BADGER ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR MARTIN BRANCH RIVER P-22-0921	
5985-00-06	GRANT	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T POTOSI, RIVER LANE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								REGAN BRANCH RIVER P-22-0242	
5985-00-76	GRANT	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T POTOSI, RIVER LANE ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								REGAN BRANCH RIVER P-22-0242	
1022-18-25	GRANT	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	GRANT COUNTY SIGNING	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
5605-00-01	GREEN	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999		06/25/13	C BROADHEAD - T DECATUR	Advanced
								PRELIMINARY DESIGN	
								MC EWEN STREET TO ST JOHN ROAD	
5605-00-70	GREEN	CTH-E	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/09/12	C BROADHEAD - T DECATUR	Advanced
								CONST OPS/RECONDITION	
								MC EWEN STREET TO ST JOHN ROAD	
5911-00-01	GREEN	CTH-GG	206	\$0 - \$99,999	\$0 - \$99,999		06/25/13	T SPRING GROVE - C BROADHEAD	Advanced
								PRELIMINARY DESIGN	
								W 8TH AVENUE TO STH11	
5911-00-70	GREEN	CTH-GG	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/09/13	T SPRING GROVE - C BROADHEAD	Advanced
								CONST OPS/RECONSTRUCT	
								W 8TH AVENUE TO STH11	
1690-02-62	GREEN	STH-069	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	MONROE - NEW GLARUS	Advanced
								LFA//SEAL COAT PAVEMENT	
								C MONROE TO V NEW GLARUS	
1023-18-25	GREEN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	GREEN COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
5698-00-04	IOWA	CTH-E	205	\$0 - \$99,999	\$0 - \$99,999		07/25/11	T MIFFLIN - T LINDEN	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PECATONICA RIVER BRIDGE B-25-0362	
5698-00-74	IOWA	CTH-E	205	\$0 - \$99,999	\$500,000 - \$749,999		07/09/13	T MIFFLIN - T LINDEN	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								PECATONICA RIVER BRIDGE B-25-0362	
5979-00-07	IOWA	CTH-E	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	T CLIFTON - T MIFFLIN	Advanced
								DESIGN/RECONSTRUCT	
								TOWN ROAD 46 TO LOG TOWN ROAD	
5979-00-76	IOWA	CTH-E	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/10/12	T CLIFTON - T MIFFLIN	Advanced
								CONST OPS/RECONSTRUCT	
								TOWN ROAD 46 TO LOG TOWN ROAD	
5034-00-02	IOWA	CTH-F	206	\$0 - \$99,999	\$750,000 - \$999,999		07/25/11	T BLANCHARD - T MOSCOW	Advanced
								DESIGN/RECONSTRUCT	
								STH 78 TO STH 39	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5106-00-05	IOWA	CTH-HK	205	\$0 - \$99,999	\$0 - \$99,999		07/25/11	T MOSCOW - T BRIGHAM	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								E BR PECATONICA BRIDGE P-25-0131	
5106-00-75	IOWA	CTH-HK	205	\$0 - \$99,999	\$250,000 - \$499,999		07/10/12	T MOSCOW - T BRIGHAM	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								E BR PECATONICA RIVER BR P-25-0131	
5679-00-76	IOWA	CTH-K	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/10/12	HOLLANDALE - BARNEVELD	Advanced
								CONST OPS/RECONSTRUCT	
								CTH H TO PRAIRIE GROVE RD	
5626-00-02	IOWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BRIGHAM, CLAY HILL ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLUE MOUNDS BRANCH BRIDGE P-25-0130	
5626-00-72	IOWA	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	T BRIGHAM, CLAY HILL ROAD	Advanced
								CONST OPS/ BRIDGE REPLACEMENT	
								BLUE MOUNDS BRANCH BRIDGE P-25-0130	
5699-00-05	IOWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T DODGEVILLE, BLOTZ ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DODGE BRANCH BRIDGE P-25-0118	
5699-00-20	IOWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T DODGEVILLE, BOTLZ ROAD	Advanced
								R/E OPERATIONS	
								DODGE BRANCH BRIDGE P-25-0118	
5699-00-75	IOWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T DODGEVILLE, BOLTZ ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								DODGE BRANCH BRIDGE P-25-0118	
1025-18-10	IOWA	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/25/11	IOWA COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HWYS CY 2011	
1025-18-25	IOWA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	IOWA COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
9828-07-00	IRON	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	NORTHERN HIGHLANDS MULTI-USE TRAIL	Advanced
								DESIGN/BPFP	
								TOWN OF MERCER	
9828-07-70	IRON	NON-HWY	215	\$0 - \$99,999	\$500,000 - \$749,999		06/25/13	NORTHERN HIGHLANDS MULTI-USE TRAIL	Advanced
								CONSTRUCTION/BPFP	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TOWN OF MERCER	
1023-05-98	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	OSSEO - BLACK RIVER FALLS	Advanced
								TRF MITIGATION/CONSTR ID 1023-05-78	
								STH 95 TO CTH F (EAST BOUND)	
1027-18-25	JACKSON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	JACKSON COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
3993-00-02	JEFFERSON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/13	C JEFFERSON,S CENTER AVE - DANE ST	Advanced
								DESIGN/RECONSTRUCT	
								E WASHINGTON TO S MAIN ST (STH 26)	
1028-18-25	JEFFERSON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	JEFFERSON COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VAROUS HWYS CY 2011	
5808-00-01	JUNEAU	CTH-HH	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T KILDARE - V LYNDON STATION	Advanced
								DESIGN/RECONDITION	
								HH TERMINI TO WRIGHT STREET	
5808-00-71	JUNEAU	CTH-HH	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/09/13	T KILDARE - V LYNDON STATION	Advanced
								CONST OPS/RECONDITION	
								HH TERMINI TO WRIGHT STREET	
6648-00-72	JUNEAU	TWN-RD	205	\$250,000 - \$499,999	\$250,000 - \$499,999	03/13/12	02/10/15	19TH AVE SOUTH, T OF LEMONWEIR	Deferred
								CONST OPS - DECK REPLACEMENT	
								LEMONWEIR RIVER BRIDGE	
1029-18-25	JUNEAU	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	JUNEAU COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
1035-03-41	KENOSHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		N-S FREEWAY	Deferred
								UTL/WE ENERGIES GAS	
								CTH KR INTERCHANGE & MAINLINE	
1035-03-42	KENOSHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	03/25/11		N-S FREEWAY	Deferred
								UTL/AT&T WISCONSIN	
								CTH KR INTERCHANGE & MAINLINE	
3738-02-22	KENOSHA	STH-165	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/25/14	07/25/15	104TH ST - VILL OF PLEASANT PRAIRIE	Deferred
								RE / RECONSTRUCTION	
								STH 31 TO STH 32	
3200-01-22	KENOSHA	USH-045	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/14	07/25/15	BRISTOL - UNION GROVE	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RE / RECONSTRUCTION	
								STH 50 TO STH 11	
5991-03-02	LA CROSSE	CTH-B	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	LACROSSE CO HEALTH DEPT, CLINTON ST	Advanced
								PE/TRAVEL&BIKE LANE MARKING,SIGNAGE	
								BAINBRIDGE STREET TO ROSE STREET	
5991-03-03	LA CROSSE	CTH-B	217	\$0 - \$99,999	\$0 - \$99,999		06/25/12	LACROSSE CO HEALTH DEPT, CLINTON ST	Advanced
								CONST/TRAVEL&BIKE LN MARKNG,SIGNAGE	
								BAINBRIDGE STREET TO ROSE STREET	
1071-07-08	LA CROSSE	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	LA CROSSE - SPARTA	Advanced
								DESIGN/DECK REPLACEMENTS	
								B-32-23, 24, 25, 26, 27, 28, 57	
5991-00-17	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	V OF WEST SALEM, PED IMPROVEMENTS	Advanced
								PE/CURB RAMPS & SIGNAGE	
								VARIOUS LOCATIONS	
5991-00-18	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/12	V OF WEST SALEM, PED IMPROVEMENTS	Advanced
								CONST OPS / CURB RAMPS & SIGNAGE	
								VARIOUS LOCATIONS	
5991-03-04	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	TOWN OF CAMPBELL, PED IMPROVEMENTS	Advanced
								PE/CROSSWALK IMPROVEMENTS, SIGNAGE	
								VARIOUS LOCATIONS	
5991-03-05	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/12	TOWN OF CAMPBELL, PED IMPROVEMENTS	Advanced
								CONST/CROSSWALK IMPRVMTS, SIGNAGE	
								VARIOUS LOCATIONS	
5991-05-98	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/11	CITY OF LACROSSE, CLINTON STREET	Advanced
								PE-PLAN CHECK/BIKE LANE, SIDEWALK	
								VARIOUS LOCATIONS	
5991-05-99	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CITY OF LACROSSE, CLINTON STREET	Advanced
								CONST/TRAVEL&BIKE LN MRKNG,SIDEWALK	
								VARIOUS LOCATIONS	
5991-09-37	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	V OF HOLMEN, SIDEWALK CONNECTIONS	Advanced
								PE/SIDEWALK & SIGNAL	
								VARIOUS LOCATIONS	
5991-09-38	LA CROSSE	LOC-STR	217	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	V OF HOLMEN, SIDEWALK CONNECTIONS	Advanced
								CONST / SIDEWALK & SIGNALS	
								VARIOUS LOCATIONS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5163-07-24	LA CROSSE	STH-035	303	\$500,000 - \$749,999	\$500,000 - \$749,999	03/25/11	08/25/20	SOUTH COUNTY LINE-USH14	Deferred
								RE OPS	
								FROM LAX/VERNON LN NLY TO USH 14	
1641-03-03	LA CROSSE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/11	MORMON COULEE RD, C LA CROSSE	Advanced
								PRELIMINARY ENGINEERING	
								LOSEY BLVD TO BROADVIEW PLACE	
1641-03-73	LA CROSSE	USH-014	303	\$250,000 - \$499,999	\$250,000 - \$499,999		08/09/11	MORMON COULEE RD, C LA CROSSE	Advanced
								CONST OPS/MILL & RESURFACE PVMNT	
								LOSEY BLVD TO BROADVIEW PLACE	
1630-08-21	LA CROSSE	USH-053	302	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/25/13	07/25/20	USH 14/61 - I-90//SOUTH AVE-LAX ST	Deferred
								R/W OPER	
								SOUTH AVENUE NLY TO LA CROSSE ST	
1630-08-23	LA CROSSE	USH-053	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	05/25/14	05/25/21	USH 14/61 - I-90//LAX ST-MONITOR ST	Deferred
								R/W OPER	
								LA CROSSE ST NLY TO MONITOR ST	
1630-08-25	LA CROSSE	USH-053	302	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	05/25/14	05/25/21	USH 14/61 - I-90/MONITOR-GILLETTE ST	Deferred
								R/W OPER	
								MONITOR STREET NLY TO GILLETTE ST	
1630-08-48	LA CROSSE	USH-053	302	\$750,000 - \$999,999	\$750,000 - \$999,999	06/25/12	01/25/16	USH 14/61 - I-90/GILLETTE ST - I-90	Deferred
								UTILITY OPER	
								GILLETTE ST NLY TO INT 90	
1630-08-70	LA CROSSE	USH-053	302	\$250,000 - \$499,999	\$250,000 - \$499,999	04/10/12	04/12/16	USH 14/61 - I-90/WETLAND MITIGATION	Deferred
								RECONST-MITIGATION	
								USH 14/61 NLY TO I-90	
1630-08-80	LA CROSSE	USH-053	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/08/11	11/01/23	USH 14/61 - I-90/WETLAND MITIGATION	Deferred
								RECONST-MITIGATION	
								USH 14/61 NLY TO I-90	
1630-08-86	LA CROSSE	USH-053	302	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	08/13/13	08/09/16	USH14/61 - I-90//GILLETTE - I-90	Deferred
								RECONSTRUCTION (GRADING/NEW STRUCT)	
								GILLETTE ST NLY TO I-90	
1630-08-88	LA CROSSE	USH-053	302	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	08/12/14	11/14/17	USH14/61 - I-90//GILLETTE - I-90	Deferred
								RECONSTRUCTION (SURFACE)	
								GILLETTE ST NLY TO I-90	
7344-00-80	LA CROSSE	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		03/12/13	C ONALASKA	Advanced
								CONST OPS/MULTI-USE PATH	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								REDWOOD STREET TO RIDERS CLUB ROAD	
1032-18-25	LA CROSSE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	LACROSSE COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
5307-00-00	LAFAYETTE	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T SHULLSBURG - T SEYMOUR	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								AMES BRANCH BRIDGE B-33-0854	
5307-00-01	LAFAYETTE	CTH-O	205	\$0 - \$99,999	\$0 - \$99,999		07/25/11	T WHITE OAK SPRINGS - C SHULLSBURG	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SHULLSBURG BRANCH BRIDGE B-33-0850	
5307-00-70	LAFAYETTE	CTH-O	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T SHULLSBURG - T SEYMOUR	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								AMES BRANCH BRIDGE B-33-0854	
5625-00-04	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BENTON, S GALENA ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRANCH GALENA RIVER P-33-0201	
5625-00-74	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T BENTON, S GALENA ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRANCH GALENA RIVER P-33-0201	
5648-00-04	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/11	T FAYETTE, GANT ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YELLOWSTONE RIVER BRIDGE P-33-0095	
5648-00-74	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T FAYETTE, GANT ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								YELLOWSTONE RIVER BRIDGE P-33-0095	
5720-00-03	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WILLOW SPRINGS, FERNDAL ROAD	Advanced
								DESIGN/BRIDGE REHAB	
								PECATONICA RIVER BRIDGE P-33-0144	
5720-00-73	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/08/13	T WILLOW SPRINGS, FERNDAL ROAD	Advanced
								CONST OPS/BRIDGE REHAB	
								PECATONICA RIVER BRIDGE P-33-0144	
5967-00-61	LAFAYETTE	STH-126	303	\$250,000 - \$499,999	\$250,000 - \$499,999		03/25/11	STH 81 - BELMONT	Advanced
								CONST OPS//LFA ASPHALT OVERLAY	
								CTH F TO CTH XX	
1033-18-25	LAFAYETTE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	SOUTHWEST REGION	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRAFFIC/SIGNING TMAS	
								LAFAYETTE COUNTY CY 2011	
1007-35-00	LINCOLN	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	LINCOLN CO BICYCLE NETWORK PLAN	Advanced
								PLAN DESIGN/BFPF	
								LINCOLN COUNTY FACILITIES	
9862-00-00	LINCOLN	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	TOMAHAWK BICYCLE TRAIL SYSTEM	Advanced
								DESIGN/TE	
								CITY OF TOMAHAWK	
9862-00-70	LINCOLN	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		06/25/13	TOMAHAWK BICYCLE TRAIL SYSTEM	Advanced
								CONSTRUCTION/TE	
								CITY OF TOMAHAWK	
4332-05-00	MANITOWOC	CTH-B	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	V MISHICOT, CTH B	Advanced
								DESIGN/BRRHB RW-YES BRIDGE B-36-05	
								EAST TWIN RIVER BRIDGE	
4333-04-71	MANITOWOC	CTH-BB	205	\$0 - \$99,999	\$500,000 - \$749,999		07/08/14	T COOPERSTOWN, CTH BB	Advanced
								CONST/BRRPL RW-YES	
								NESHOTA RIVER BRIDGE B-36-0031	
4345-02-71	MANITOWOC	CTH-T	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	T COOPERSTOWN, CTH T	Advanced
								CONST/RESURFACE RW-NO	
								COOPERSTOWN RD-SCHLEY RD	
4323-06-71	MANITOWOC	CTH-W	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/08/14	T EATON, CTH W	Advanced
								CONST/RESURF RW-NO	
								USH 151-CTH JJ	
4311-08-71	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999	12/14/12	07/08/14	T KOSSUTH, SHOTO ROAD	Advanced
								CONST/LOCAL BRIDGE P-36-0140	
								EAST BRANCH TWIN RIVER BRIDGE	
4321-02-71	MANITOWOC	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	V REEDSVILLE, MANITOWOC ST	Advanced
								CONST/BRRPL LOCAL BRIDGE RW-NO	
								MUD CREEK BRIDGE P-36-0703	
4304-03-00	MANITOWOC	NON-HWY	211	\$500,000 - \$749,999	\$0 - \$99,999	12/31/00	07/25/11	EASTSIDE BICYCLE & PEDESTRIAN TRAIL	Advanced
								DESIGN/ MISC CMAQ	
								CITY OF TWO RIVERS	
4304-03-71	MANITOWOC	NON-HWY	211	\$0 - \$99,999	\$500,000 - \$749,999		11/25/12	EASTSIDE BICYCLE & PEDESTRIAN TRAIL	Advanced
								CONST/ MISC CMAQ	
								CITY OF TWO RIVERS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4304-04-00	MANITOWOC	NON-HWY	211	\$750,000 - \$999,999	\$0 - \$99,999	12/31/00	07/25/11	NORTHSIDE BICYCLE & PED TRAIL	Advanced
								DESIGN/ MISC CMAQ 2010-2013	
								CITY OF TWO RIVERS	
4304-04-71	MANITOWOC	NON-HWY	211	\$0 - \$99,999	\$750,000 - \$999,999		07/25/12	NORTHSIDE BICYCLE & PED TRAIL	Advanced
								CMAQ 2010-2013	
								CITY OF TWO RIVERS	
4991-03-00	MANITOWOC	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS-CITY OF MANITOWOC	Advanced
								DESIGN SRTS 2011-12	
								SIDEWALK ADDITIONS	
4991-03-71	MANITOWOC	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-CITY OF MANITOWOC	Advanced
								CONSTRUCTION SRTS 2011-12	
								SIDEWALK ADDITIONS	
4100-23-71	MANITOWOC	USH-151	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/10/12	09/10/19	VALDERS - MANITOWOC	Deferred
								R&L	
								I-TEC DRIVE - STH 42	
9479-06-71	MARATHON	CTH-A	206	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/11	STH 107 - CTH K	Advanced
								RECONSTRUCT/LFA	
								TOWN OF BERLIN	
6663-02-01	MARATHON	CTH-N	214	\$0 - \$99,999	\$0 - \$99,999		06/25/11	RIB MT DRIVE (CTH N) PED FACILITY	Advanced
								DESIGN OVERSITE/TE	
								TOWN OF RIB MOUNTAIN	
6663-02-21	MARATHON	CTH-N	214	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	RIB MT DRIVE (CTH N) PED FACILITY	Advanced
								REAL ESTATE/TE	
								TOWN OF RIB MOUNTAIN	
6663-02-71	MARATHON	CTH-N	214	\$0 - \$99,999	\$100,000 - \$249,999		06/25/13	RIB MT DRIVE (CTH N) PED FACILITY	Advanced
								CONSTRUCTION/TE	
								TOWN OF RIB MOUNTAIN	
9484-02-71	MARATHON	CTH-O	206	\$250,000 - \$499,999	\$250,000 - \$499,999		06/25/11	CTH U - CTH A	Advanced
								CONST/PVRPLA/LFA	
								TOWN OF STETTIN	
6999-18-70	MARATHON	CTH-U	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/08/13	C WAUSAU, MERRILL AVE/COUNTY RD U	Advanced
								CONST/RECONSTRUCT	
								BUSINESS 51 TO WESTWOOD DRIVE	
1166-11-84	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	06/14/11		STEVENS POINT - WAUSAU	Deferred
								OLD 51, PAVEMENT REPLACEMENT,UTIL	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MAPLE RIDGE ROAD INTERCHANGE	
9519-01-00	MARATHON	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	V ATHENS, SAFE ROUTES TO SCHOOL	Advanced
								DESIGN	
								ATHENS SIDEWALKS	
9519-01-70	MARATHON	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/12	V ATHENS, SAFE ROUTES TO SCHOOL	Advanced
								CONSTRUCTION	
								ATHENS SIDEWALKS	
6674-02-00	MARATHON	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	NORTHSIDE PED & BICYCLE TRAIL	Advanced
								DESIGN/BPFP	
								VILLAGE OF MARATHON CITY	
6674-02-70	MARATHON	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	NORTHSIDE PED & BICYCLE TRAIL	Advanced
								CONSTRUCTION/BPFP	
								VILLAGE OF MARATHON CITY	
6999-11-05	MARATHON	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	BIRCH STR MULTI USE PATH EXTENSION	Advanced
								DESIGN/TE	
								VILLAGE OF WESTON	
6999-11-06	MARATHON	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	WI RIVERWOODS MULTI USE TRAIL	Advanced
								DESIGN/BPFP	
								CITY OF MOSINEE	
6999-11-07	MARATHON	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	OLD HWY 51 MULTI USE PATH	Advanced
								DESIGN/BPFP	
								VILLAGE OF KRONENWETTER	
6999-11-75	MARATHON	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		06/25/13	BIRCH STR MULTI USE PATH EXTENSION	Advanced
								CONSTRUCTION/TE	
								VILLAGE OF WESTON	
6999-11-76	MARATHON	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	WI RIVERWOODS MULTI USE TRAIL	Advanced
								CONSTRUCTION/BPFP	
								CITY OF MOSINEE	
6999-11-77	MARATHON	NON-HWY	215	\$0 - \$99,999	\$500,000 - \$749,999		06/25/13	OLD HWY 51 MULTI USE PATH	Advanced
								CONSTRUCTION/BPFP	
								VILLAGE OF KRONENWETTER	
9327-02-00	MARINETTE	CTH-BB	205	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	T PESHTIGO, CTH BB	Advanced
								LOCAL BRIDGE	
								LITTLE RIVER BRIDGE & APPROACHES	
9327-02-71	MARINETTE	CTH-BB	205	\$0 - \$99,999	\$500,000 - \$749,999		07/08/14	T PESHTIGO, CTH BB	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								R/W-YES LOCAL BRIDGE	
								LITTLE RIVER BRIDGE & APPROACHES	
9236-04-00	MARINETTE	CTH-C	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/12	T WAUSAUKEE, CTH C	Advanced
								STP-R	
								VIL OF WAUSAUKEE - WAUSAUKEE RIVER	
9236-04-71	MARINETTE	CTH-C	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/08/14	T WAUSAUKEE, CTH C	Advanced
								R/W-N STP-R	
								VIL OF WAUSAUKEE - WAUSAUKEE RIVER	
9185-10-00	MARINETTE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	PESHTIGO REDEVELOPMENT	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								CITY OF PESHTIGO	
9185-10-71	MARINETTE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		07/25/12	PESHTIGO REDEVELOPMENT	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								CITY OF PESHTIGO	
1166-12-90	MARQUETTE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		06/25/11	PACKWAUKEE - COLOMA	Advanced
								TRAFFIC MITIGATION 0517-XX-XX	
								STH 21 TO CTH D	
2160-00-09	MILWAUKEE	CTH-U	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	76TH ST (CTH U) NORTHBOUND	Advanced
								PE/BRIDGE REHAB	
								BRIDGE OVER ROOT RIVER (B-40-0575)	
2070-00-03	MILWAUKEE	CTH-Y	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	W LAYTON AVE (CTH Y)	Advanced
								PE/BRIDGE REHAB	
								BRIDGE OVER ROOT RIVER (B-40-0013)	
1060-41-00	MILWAUKEE	IH -094	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/11		EAST-WEST FREEWAY	Deferred
								PE / RESURFACE	
								84TH STREET TO HWY 100	
1060-41-70	MILWAUKEE	IH -094	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	05/13/14		EAST-WEST FREEWAY	Deferred
								CONST / RESURFACE	
								84TH STREET TO HWY 100	
1300-02-60	MILWAUKEE	IH -794	305	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/10/11		IH 794 HOAN BRIDGE **DEACTIVATED**	Deferred
								CONST/CONC SRFCE REPAIR/STRUC REHAB	
								LAKE INTERCHANGE TO CARFERRY DRIVE	
2035-06-70	MILWAUKEE	LOC-STR	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	09/09/14	09/08/15	WATERTOWN PLANK RD, CITY WAUWATOSA	Deferred
								CONST/BRIDGE REHAB SS84.10	
								UNDERWOOD CREEK STRS B-40-0470/0471	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2575-00-03	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	MILL ROAD	Advanced
								PE/BRIDGE REHAB	
								BRIDGE OVER OAK CREEK (B-40-0936)	
2981-00-02	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	WHITNALL PARK DR	Advanced
								PE/BRIDGE REPLACEMENT	
								BRIDGE OVER ROOT RIVER	
2984-00-02	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	E MASON STREET	Advanced
								PE/BRIDGE REHAB	
								BR OVR N LINCOLN MEM DR (B40-0524)	
2984-23-00	MILWAUKEE	NON-HWY	211	\$100,000 - \$249,999	\$0 - \$99,999	01/01/11	12/31/00	*DEACTIVATED**	Deferred
								P.E/CONST STATE PARK TRAIL	
								MILLER PARK - DOYNE PARK	
2984-23-70	MILWAUKEE	NON-HWY	211	\$500,000 - \$749,999	\$0 - \$99,999	03/25/11		HANK AARON STATE *DEACTIVATED*	Deferred
								CONST/CONST STATE PARK TRIAL	
								MILLER PARK - DOYNE PARK	
2984-23-71	MILWAUKEE	NON-HWY	211	\$2,000,000 - \$2,999,999	\$0 - \$99,999	06/25/11		HANK AARON TRAIL	Deferred
								CONST /	
								PEDESTRIAN AND BIKE CONNECTIONS	
2984-43-00	MILWAUKEE	NON-HWY	214	\$500,000 - \$749,999	\$0 - \$99,999	06/25/11		HANK AARON STATE TRAIL *DEACTIVATED*	Deferred
								PE/CONSTRUCT TRAIL	
								AIRLINE YARDS	
2240-14-20	MILWAUKEE	STH-036	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/25/13	07/25/15	Loomis Road	Deferred
								RE/pavement replacement	
								S 51st St to W Fardale Ave	
2060-11-70	MILWAUKEE	STH-038	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	01/13/15	01/14/14	HOWELL AVE - CITY MILWAUKEE	Advanced
								CONST/RESURFACE	
								LAYTON AVE TO HOWELL AVE	
1030-20-21	MILWAUKEE	STH-119	303	\$0 - \$99,999	\$0 - \$99,999	07/25/12		N-S FREEWAY - AIRPORT SPUR	Deferred
								REAL ESTATE	
								AIRPORT SPUR	
2140-13-70	MILWAUKEE	STH-181	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/09/14	09/08/15	N 76TH ST, CITY OF MILWAUKEE	Deferred
								CONST/BR REPLACEMENT-RESURFACE ROAD	
								GRANTOSA DRIVE TO FLORIST AVENUE	
2265-16-70	MILWAUKEE	STH-241	303	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	09/09/14	09/08/15	27TH ST, CITY OF FRANKLIN/OAK CREEK	Deferred
								CNST/RECONSTRUCT W/ ADDITIONAL LANE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W DREXEL AVE TO COLLEGE AVE(CTH ZZ)	
1040-18-10	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								MILWAUKEE COUNTY	
1060-33-08	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		08/25/11	ZOO INTERCHANGE	Advanced
								P.E.	
								PROGRAM CONTROL MANAGEMENT	
5019-00-00	MONROE	CTH-BC	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BURNS - T SPARTA	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BIG CREEK BRIDGE P-41-0946	
5019-00-70	MONROE	CTH-BC	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T BURNS - T SPARTA	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BIG CREEK BRIDGE P-41-0946	
7373-00-73	MONROE	CTH-EW	205	\$0 - \$99,999	\$250,000 - \$499,999		07/12/11	T LINCOLN - T SCOTT	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								E FOLK LEMONWEIR RIVER BR P-41-0939	
5005-00-00	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T ANGELO, GATEWAY AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HANSEN CREEK BRIDGE P-41-0187	
5005-00-70	MONROE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T ANGELO, GATEWAY AVENUE	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								HANSEN CREEK BRIDGE P-41-0187	
5018-00-00	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T SHELDON, NORDALE AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRANCH KICKAPOO RIVER B-41-0095	
5018-00-70	MONROE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T SHELDON, NORDALE AVENUE	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRANCH KICKAPOO RIVER B-41-0095	
7016-00-00	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	C SPARTA, E MAIN STREET	Advanced
								BEAVER CREEK BRIDGE P-41-0716	
7016-00-03	MONROE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	C OF SPARTA,INTERS&PED IMPROVEMENTS	Advanced
								PE/INTERSECTION, SIDEWALK, PATH	
								VARIOUS LOCATIONS	
7016-00-04	MONROE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/12	C OF SPARTA,INTERS&PED IMPROVEMENTS	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/INTERSECTION, SIDEWALK, PATH	
								VARIOUS LOCATIONS	
7016-00-73	MONROE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/10/12	C SPARTA, E MAIN STREET	Advanced
								BEAVER CREEK BRIDGE P-41-0716	
7998-00-01	MONROE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	C TOMAH, NORTH GLENDALE AVENUE	Advanced
								GLENDALE AVENUE TO ARTHUR STREET	
5100-08-64	MONROE	STH-033	303	\$250,000 - \$499,999	\$250,000 - \$499,999	05/12/15	08/09/11	CASHTON - HILLSBORO	Advanced
								CONST OPS/PM MILL & OVERLAY	
								STH 27 TO V CASHTON EVL	
1041-18-25	MONROE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	MONROE COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
1009-41-84	NORTH CENTRAL REGION WIDE	NON-HWY	303	\$750,000 - \$999,999	\$0 - \$99,999	06/25/12		NC REGION JOINT & CRACK SEALING	Deferred
								LOE 2012	
								VARIOUS HWYS NC REGION WIDE	
1009-42-02	NORTH CENTRAL REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	JOURNAL VOUCHER WORK ORDER	Advanced
								2012	
								MATERIALS LAB	
1009-45-32	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/11	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								DESIGN/PREVENTIVE MAINTENANCE	
								VARIOUS COUNTIES	
1009-45-62	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		04/10/12	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								CONST/PREVENTIVE MAINTENANCE	
								VARIOUS COUNTIES	
1009-45-63	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		04/10/12	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								CONST/PREVENTIVE MAINTENANCE	
								VARIOUS COUNTIES	
1000-83-33	NORTHEAST REGION WIDE	VAR-HWY	305	\$100,000 - \$249,999	\$100,000 - \$249,999	05/10/10	04/12/11	EXPOXY PAVEMENT MARKING	Advanced
								TOPM-STH-TRAFFIC OPS PAVE MARK	
								VARIOUS HIGHWAYS	
9148-07-00	OCONTO	CTH-Y	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T LITTLE RIVER, CTH Y	Advanced
								LOCAL BRIDGE	
								CAMBELLS DITCH BRIDGE & APPROACHES	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9148-07-71	OCONTO	CTH-Y	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	T LITTLE RIVER, CTH Y	Advanced
								R/W-YES, LOCAL BRIDGE PROGRAM	
								CAMBELLS DITCH BRIDGE & APPROACHES	
9006-03-00	OCONTO	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS - CITY OF OCONTO	Advanced
								SRTS 2011-2012 DESIGN	
								TRAIL AND SIDEWALKS	
9006-03-71	OCONTO	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		11/25/12	SRTS - CITY OF OCONTO	Advanced
								SRTS 2011-2012 CONSTRUCTION	
								TRAIL AND SIDEWALKS	
9022-03-00	OCONTO	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T CHASE, SCHWARTZ RD	Advanced
								LOCAL BRIDGE	
								LITTLE SUAMICO RIVER BRIDGE & APPR	
9022-03-71	OCONTO	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	T CHASE, SCHWARTZ RD	Advanced
								R/W-Y LOCAL BRIDGE	
								LITTLE SUAMICO RIVER BRIDGE & APPR	
1009-38-59	OCONTO	USH-041	302	\$0 - \$99,999	\$100,000 - \$249,999		02/25/11	TOWN OF LITTLE RIVER	Advanced
								JT	
								CITY OF OCONTO NCL - USH 41 NB	
9070-05-01	ONEIDA	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999		06/25/12	BOARDWALK PLAZA STREETSCAPING	Advanced
								DESIGN/TE	
								DOWNTOWN MINOCQUA	
9070-05-71	ONEIDA	LOC-STR	214	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	BOARDWALK PLAZA STREETSCAPING	Advanced
								CONSTRUCTION/TE	
								DOWNTOWN MINOCQUA	
9070-05-02	ONEIDA	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	MINOCQUA BICYCLE/PED FACILITY	Advanced
								DESIGN/BPFP	
								TOWN OF MINOCQUA	
9070-05-72	ONEIDA	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	MINOCQUA BICYCLE/PED FACILITY	Advanced
								CONSTRUCTION/BPFP	
								TOWN OF MINOCQUA	
1177-11-70	ONEIDA	USH-051	303	\$7,000,000 - \$7,999,999	\$10,000,000 - \$10,999,999	07/08/14	07/08/14	TOMAHAWK - MINOCQUA	Increase
								RECONSTRUCT R/W - YES	
								JACKSON HEIGHTS ROAD TO CTH Y	
1146-30-72	OUTAGAMIE	NON-HWY	215	\$0 - \$99,999	\$750,000 - \$999,999		07/25/12	GREENVILLE BIKE/PED TRAIL	Advanced
								CONST/LOCAL ENHANCE 2011-14	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TOWN OF GREENVILLE	
4657-24-00	OUTAGAMIE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		07/25/11	SRTS-TOWN OF GRAND CHUTE	Advanced
								DESIGN SRTS 2011-12	
								INTERSECTIONS & SIDEWALKS IMPROVE	
4657-24-71	OUTAGAMIE	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-TOWN OF GRAND CHUTE	Advanced
								CONSTRUCTION SRTS 2011-12	
								INTERSECTIONS & SIDEWALKS IMPROVE	
4990-03-00	OUTAGAMIE	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		07/25/11	LITTLE CHUTE CANAL BRIDGE	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								VILLAGE OF LITTLE CHUTE	
4990-03-71	OUTAGAMIE	NON-HWY	214	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/25/12	LITTLE CHUTE CANAL BRIDGE	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								VILLAGE OF LITTLE CHUTE	
4075-20-73	OUTAGAMIE	STH-096	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/13/11	MAIN STREET, VIL OF LITTLE CHUTE	Advanced
								R&L COSNT/RECST	
								JACKSON ST-E CPL	
1450-09-70	OZAUKEE	IH -043	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/10/11	NORTH SOUTH FREEWAY	Advanced
								CONST/BRIDGE DECK REPLACEMENT	
								HIGHLAND ROAD BRIDGES	
4030-04-43	OZAUKEE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		I-43 TO SOUTH TOWER DRIVE	Deferred
								UTIL/CITY PORT WASHINGTON, PCL 83	
								NORTHWOODS RD - SOUTH TOWER DR	
4030-04-44	OZAUKEE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11		GREEN BAY AVENUE **DEACTIVATED**	Deferred
								UTL/AT&T WISCONSIN, PARCEL 80	
								IH 43 TO NORTHWOODS RD	
4030-05-41	OZAUKEE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	04/25/11		GREEN BAY AVE(STH 33)-VIL SAUKVILLE	Deferred
								UTIL/AT&T WISCONSIN, PARCEL 80	
								MILWAUKEE RVR OVERFLOW BR TO IH 43	
1046-18-25	PEPIN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PEPIN COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1530-01-24	PIERCE	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	PRESCOTT - ELLSWORTH	Advanced
								REAL ESTATE/SAFETY/RECONSTRUCT	
								CTH QQ INTERSECTION	
1530-01-74	PIERCE	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	PRESCOTT - ELLSWORTH	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCTION/SAFETY/RECONSTRUCT	
								CTH QQ INTERSECTION	
7210-00-75	PIERCE	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		08/14/12	RED WING - ELLSWORTH	Advanced
								CONS/MISC/SFTY/TURN LN MODIFICATION	
								825TH STREET INTERSECTION	
1047-18-25	PIERCE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PIERCE COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1048-18-25	POLK	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	POLK COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1054-18-25	POLK	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	RUSK COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1166-01-95	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		06/25/11	STEVENS POINT - MOSINEE	Advanced
								TRAFFIC MITIGATION 0517-XX-XX	
								CTH DB & MAPLE DR OVERHD BRIDGES	
1007-49-00	PORTAGE	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	COUNTY COMBINED BIKE/PED PLANNING	Advanced
								PLAN DESIGN/BFPF	
								PORTAGE COUNTY FACILITIES	
1033-03-48	RACINE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	11/25/11		YORKVILLE, TOWN OF	Deferred
								COMPENSABLE UTIL RELOC/RELEASE RIGH	
								STATE HIGHWAY 20	
1033-03-49	RACINE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	11/25/11		MOUNT PLEASANT	Deferred
								COMPENSABLE UTIL RELOC/RELEASE RIGH	
								STATE HIGHWAY 20	
1693-34-71	RACINE	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	10/25/11		WALKER SITE BIKE **DEACTIVATED**	Deferred
								CONST/BIKE/PED PATH	
								MAIN ST BRIDGE TO LK MICHIGAN PATH	
2250-00-75	RACINE	STH-020	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/12/14	08/11/15	WASHINGTON AVE VILLAGE OF STURTEVAN	Deferred
								CONST / RESURFACING	
								CTH H TO 90TH STREET	
1300-09-70	RACINE	STH-083	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	11/13/12	09/13/16	NORTHWEST HIGHWAY (STH 83)	Deferred
								CONST/RECONDITION	
								STH 20 TO I-43	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3370-05-70	RACINE	STH-142	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/10/13	11/10/15	BUSHNELL ROAD	Deferred
								CONST /REMOVE RR BRIDGE/RESURFACE	
								BURLINGTON CTY LMTS-BURLINGTON BYPS	
1051-18-10	RACINE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								RACINE COUNTY	
1052-18-25	RICHLAND	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	RICHLAND COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
5989-00-11	ROCK	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		08/25/11	TOWN OF BELOIT, INMAN PARKWAY	Advanced
								PE/ INSTALL SIDEWALK	
								RIVERSIDE DRIVE TO PRAIRIE AVENUE	
5989-00-12	ROCK	LOC-STR	217	\$0 - \$99,999	\$250,000 - \$499,999		06/25/12	TOWN OF BELOIT, IMAN PARKWAY	Advanced
								CONST OPS / INSTALL SIDEWALK	
								RIVERSIDE DRIVE TO PRAIRIE AVENUE	
5990-00-00	ROCK	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		07/25/12	C JANESVILLE, JACKSON STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								JACKSON STREET BRIDGE P-53-0727	
5990-00-84	ROCK	LOC-STR	205	\$0 - \$99,999	\$6,000,000 - \$6,999,999		07/09/13	C JANESVILLE, JACKSON STREET	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								JACKSON STREET BRIDGE P-53-0727	
7016-00-01	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	C SPARTA, MILWAUKEE AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FARMERS VALLEY CR BRIDGE P-41-0711	
1390-04-94	ROCK	STH-026	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/25/13	STH 26, CTH N - BOWERS LAKE ROAD	Advanced
								STH 26, CTH N - BOWERS LAKE ROAD	
								JURISDICTIONAL TRANSFER PAYMENT	
1053-18-25	ROCK	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	ROCK COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
5636-00-61	ROCK	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/11	ROCK COUNTY	Advanced
								LFA//REPLACE CULVERT PIPES	
								VARIOUS LOCATIONS	
5897-00-01	SAUK	CTH-H	206	\$0 - \$99,999	\$0 - \$99,999		06/25/12	T DELLONA - T DELTON	Advanced
								PRELIMINARY DESIGN	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								FAWN VALLEY DR TO N. FRONTAGE ROAD	
5897-00-70	SAUK	CTH-H	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		07/09/13	T DELLONA - T DELTON	Advanced
								CONST OPS/PAVEMENT REPLC	
								FAWN VALLEY DR TO N. FRONTAGE ROAD	
5677-00-07	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/13	V PLAIN, WESTBROOK DRIVE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HONEY CREEK BRIDGE P-56-0717	
5916-00-71	SAUK	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/12/11	V LONE ROCK - V SPRING GREEN	Advanced
								CONST OPS/RECONSTRUCT	
								WORCESTOR STREET TO STH 23	
5916-00-72	SAUK	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/12/11	V LONE ROCK - V SPRING GREEN	Advanced
								CONST OPS/RECONSTRUCT	
								SHIFFLET ROAD TO WOOD ROAD	
6145-01-21	SAUK	USH-012	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/25/13	STH 13 - STH 23 ROAD	Advanced
								R/E ACQUISITION	
								BROADWAY STREET - WHITLOCK STREET	
6145-01-62	SAUK	USH-012	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/12/13	WISCONSIN DELLS - BARABOO	Advanced
								CONST OP//MILL & OVERLAY	
								BROADWAY STREET - E ADAMS STREET	
6145-01-71	SAUK	USH-012	303	\$5,000,000 - \$5,999,999	\$20,000,000 - \$24,999,999	12/09/14	12/13/16	STH 13 - STH 23 ROAD	Deferred
								CONST OPS - GRADE, BASE & SURFACE	
								BROADWAY STREET - WHITLOCK STREET	
1056-18-25	SAUK	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	SAUK COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
8450-00-03	SAWYER	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	LAC COURTE OREILLES OJIBWE SCH DIST	Advanced
								DESIGN/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
8450-00-73	SAWYER	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		04/25/12	LAC COURTE OREILLES OJIBWE SCH DIST	Advanced
								DESIGN/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
8772-00-00	SAWYER	LOC-STR	215	\$0 - \$99,999	\$0 - \$99,999		07/25/11	LCO/SAWYER COUNTY BIKE & PED TRAIL	Advanced
								DESIGN/TE/BIKE & PED FACILITIES	
								ROUND LK SCHOOL RD TO CTH K/PHASE 3	
8772-00-70	SAWYER	LOC-STR	215	\$0 - \$99,999	\$500,000 - \$749,999		04/25/13	LCO/SAWYER COUNTY BIKE & PED TRAIL	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**



**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/TE/BIKE & PED FACILITIES	
								ROUND LK SCHOOL RD TO CTH K/PHASE 3	
1057-18-25	SAWYER	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	SAWYER COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1007-58-00	SHAWANO	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/11	SHAWANO CO COMP BIKE/PED PLAN	Advanced
								PLAN DESIGN/BPFP	
								PORTAGE COUNTY FACILITIES	
9190-16-00	SHAWANO	STH-032	303	\$0 - \$99,999	\$0 - \$99,999	01/01/11		PULASKI - GILLETT	Deferred
								DESIGN/BRIDGE REPLACEMENT	
								PENAUKEE RIVER BRIDGE B-58-0525	
4995-00-27	SHEBOYGAN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/12	C PLYMOUTH, MILWAUKEE ST	Advanced
								DESIGN/RECST RW-YES	
								MILL ST-MAIN ST	
4995-00-28	SHEBOYGAN	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/08/14	C PLYMOUTH, MILWAUKEE ST.	Advanced
								CONST/RECST RW-YES	
								MILL ST-MAIN ST	
4208-04-00	SHEBOYGAN	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		07/25/11	WADE HOUSE HISTORIC SITE	Advanced
								DESIGN/MISC LOCAL ENHANCE 2011-2014	
								MUSEUM AND EXHIBITS	
4208-04-71	SHEBOYGAN	NON-HWY	214	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/12	WADE HOUSE HISTORIC SITE	Advanced
								CONST/MISC LOCAL ENHANCE 2011-2014	
								MUSEUM AND EXHIBITS	
4996-17-00	SHEBOYGAN	NON-HWY	211	\$1,000,000 - \$1,999,999	\$0 - \$99,999	12/31/00	04/25/11	RAIL-TRAIL CONVERSION UP CORRIDOR	Advanced
								CMAQ FUNDS	
								CITY OF SHEBOYGAN	
4996-17-71	SHEBOYGAN	NON-HWY	211	\$0 - \$99,999	\$2,000,000 - \$2,999,999		04/10/12	RAIL-TRAIL CONVERSION UP CORRIDOR	Advanced
								COSNT/ MISC CMAQ FUNDS	
								CITY OF SHEBOYGAN	
4996-18-00	SHEBOYGAN	NON-HWY	211	\$750,000 - \$999,999	\$0 - \$99,999	12/31/00	07/25/11	EXTENDING THE INTERURBAN TRAIL	Advanced
								DESIGN/MISC CMAQ 2010-13	
								CITY OF SHEBOYGAN	
4996-18-71	SHEBOYGAN	NON-HWY	211	\$0 - \$99,999	\$250,000 - \$499,999		11/25/12	EXTENDING THE INTERURBAN TRAIL	Advanced
								CONST/MISC CMAQ 2010-13	
								CITY OF SHEBOYGAN	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1000-00-46	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	06/25/11	01/01/11	TSS/CONST FINALS **DEACTIVATED**	Deferred
								PE	
								VARIOUS PROJECTS WITHIN SE REGION	
1000-17-50	SOUTHEAST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	03/25/10	03/25/11	ORIGIN DESTINATION SURVEY	Advanced
								SURVEY	
								SEWRPC	
5105-09-25	SOUTHWEST REGION WIDE	VAR-HWY	303	\$500,000 - \$749,999	\$2,000,000 - \$2,999,999	06/25/11	03/25/17	REGION WIDE REAL ESTATE	Deferred
								R/E OPERATIONS - LOE F/Y 2017	
								NON BACKBONE ROUTES	
5105-09-44	SOUTHWEST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$2,000,000 - \$2,999,999	06/25/11	02/25/17	REGION WIDE ROAD UTILITIES/NON-LETS	Deferred
								UTL OPS - UTILITIES LOE FY 2017	
								VARIOUS LOCATIONS	
1020-01-75	ST. CROIX	IH -094	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	01/12/16	01/08/13	HUDSON - BALDWIN	Advanced
								CONSTR/BRRHB/EPOXY DECK OVERLAY	
								ST CROIX RIVER BRIDGE WB B-55-0061	
1020-01-76	ST. CROIX	IH -094	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	01/12/16	01/08/13	HUDSON - BALDWIN	Advanced
								CONSTR/BRRHB/EPOXY DECK OVERLAY	
								ST CROIX RIVER BRIDGE EB B-55-0126	
1020-07-40	ST. CROIX	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	11/25/10	06/25/11	HUDSON - MENOMONIE	Advanced
								UTILITY/ LEVEL-OF-EFFORT	
								STH 65 INTERCHANGE	
1020-07-41	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	HUDSON - MENOMONIE	Advanced
								UTL/ST CROIX ELECTRIC COOP/PAR #10	
								STH 65 INTERCHANGE	
1020-07-42	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	HUDSON - MENOMONIE	Advanced
								UTL/AT&T LEGACY/PARCEL #20	
								STH 65 INTERCHANGE	
1020-07-43	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	HUDSON - MENOMONIE	Advanced
								UTL/AT&T WISCONSIN/PARCEL #30	
								STH 65 INTERCHANGE	
1020-07-84	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		11/25/11	HUDSON - MENOMONIE	Advanced
								CONSTR/TOIPS FOR ID 1020-07-74	
								STH 65 INTERCHANGE	
1021-01-70	ST. CROIX	IH -094	303	\$5,000,000 - \$5,999,999	\$6,000,000 - \$6,999,999	11/13/12	11/08/15	BALDWIN - MENOMONIE	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 128 BRIDGE B-55-NEW NUMBER	
1021-01-71	ST. CROIX	IH -094	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	12/11/12	12/13/16	HUDSON - BALDWIN	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	
								HIGHLAND DRIVE BRIDGE B-55-NEW #	
1021-01-72	ST. CROIX	IH -094	303	\$1,000,000 - \$1,999,999	\$5,000,000 - \$5,999,999	11/08/11	11/08/15	HUDSON - BALDWIN	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	
								CTH T BRIDGE B-55-NEW NUMBER	
1021-01-73	ST. CROIX	IH -094	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/12/13	11/08/15	HUDSON - BALDWIN	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	
								200TH STREET BRIDGE B-55-0043	
1022-07-75	ST. CROIX	IH -094	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		04/12/11	BALDWIN - MENOMONIE	Advanced
								CONSTRUCTION/RESURFACING	
								CTH BB TO WILSON CREEK (EB & WB)	
1055-18-25	ST. CROIX	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	ST CROIX COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
5105-02-85	STATEWIDE	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	WISCONSINS HISTORIC SHIPWRECKS	Advanced
								ARCHAEOLOGY & TOURISM ACTIVITIES	
								LAKE MICHIGAN SHORELINE	
1000-99-40	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/11	11-12 HSIP/RR ANNUAL REPORT SUPPORT	Advanced
								TOPS Laboratory	
								Before & After Crash Analysis	
9545-01-05	TAYLOR	CTH-D	217	\$0 - \$99,999	\$0 - \$99,999		02/25/11	V RIB LAKE, RIB LAKE SCHOOL DIST	Advanced
								DESIGN/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
9545-01-75	TAYLOR	CTH-D	217	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	V RIB LAKE, RIB LAKE SCHOOL DIST	Advanced
								CONST/SRTS/MULTIUSE PATH	
								SAFE ROUTES TO SCHOOL	
1060-18-10	TAYLOR	VAR-HWY	305	\$0 - \$99,999	\$750,000 - \$999,999		05/25/11	TAYLOR COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1060-18-25	TAYLOR	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TAYLOR COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1061-18-10	TREMPEALEAU	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/25/11	TREMPEALEAU COUNTY PAVEMENT MARKING	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
1061-18-25	TREMPEALEAU	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	TREMPEALEAU COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
5268-00-00	VERNON	CTH-D	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T FOREST - T STARK	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BEAR CREEK BRIDGE B-62-0990	
5268-00-70	VERNON	CTH-D	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T FOREST - T STARK	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BEAR CREEK BRIDGE B-62-0990	
5289-00-00	VERNON	CTH-S	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T LIBERTY - T WEBSTER	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR WEST FORK RIVER P-62-0123	
5289-00-70	VERNON	CTH-S	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T LIBERTY - T WEBSTER	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR WEST FORK RIVER P-62-0123	
5387-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T GREENWOOD, KOUBA VALLEY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								S BRANCH BARABOO RIVER P-62-0270	
5387-00-70	VERNON	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T GREENWOOD, KOUBA VALLEY ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								S BRANCH BARABOO RIVER P-62-0270	
5409-00-01	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WHITESTOWN, 24 VALLEY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WEISTER CREEK BRIDGE P-62-0148	
5409-00-71	VERNON	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		07/09/13	T WHITESTOWN, 24 VALLEY ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								WEISTER CREEK BRIDGE P-62-0148	
5714-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T WEBSTER, HUSKER HOLLOW ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DRY HOLLOW CREEK BRIDGE P-62-0937	
5714-00-70	VERNON	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/09/13	T WEBSTER, HUSKER HOLLOW ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								DRY HOLLOW CREEK BRIDGE P-62-0937	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1646-07-22	VERNON	USH-014	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/25/11	08/25/15	WESTBY-VIROQUA BYPASS/WESTBY BYPASS	Deferred
								RIGHT OF WAY OPER	
								CUT A CROSS RD ELY TO TRI-STATE RD	
1646-07-44	VERNON	USH-014	302	\$0 - \$99,999	\$0 - \$99,999	01/25/11	02/25/11	WESTBY-VIROQUA BYPASS	Deferred
								UTL OPS - MIDWEST NATURAL GAS CO	
								TRI-STATE RD ELY TO CTH BB	
1062-18-10	VERNON	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/11	VERNON COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS	
								VARIOUS HWYS CY 2011	
1062-18-25	VERNON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	VERNON COUNTY SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HWYS CY 2011	
9883-05-01	VILAS	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	THREE EAGLE TRAIL	Advanced
								DESIGN/BPFP	
								EAGLE RIVER SEGMENT	
9883-05-71	VILAS	NON-HWY	215	\$0 - \$99,999	\$500,000 - \$749,999		06/25/13	THREE EAGLE TRAIL	Advanced
								CONSTRUCTION/BPFP	
								EAGLE RIVER SEGMENT	
9898-00-00	VILAS	NON-HWY	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	GWHTS FOUNDATION CONOVER TRAIL	Advanced
								DESIGN/BPFP	
								TOWN OF CONOVER	
9898-00-70	VILAS	NON-HWY	215	\$0 - \$99,999	\$750,000 - \$999,999		06/25/13	GWHTS FOUNDATION CONOVER TRAIL	Advanced
								CONSTRUCTION/BPFP	
								TOWN OF CONOVER	
3840-01-70	WALWORTH	CTH-DD	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/11		CTH DD **DEACTIVATED**	Deferred
								CONST/BRIDGE REPLACEMENT	
								BRIDGE OVER SUGAR CREEK	
1320-12-20	WALWORTH	STH-011	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999	09/25/09	07/25/12	ELKHORN-BURLINGTON	Advanced
								RE/RESURFACE	
								STH 120 TO RACINE CO LINE	
1320-12-70	WALWORTH	STH-011	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/13/12	09/13/16	ELKHORN TO BURLINGTON ROAD	Deferred
								P.E./RESURFACE	
								STH 120 TO RACINE CO LINE	
3325-06-00	WALWORTH	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	ELKHORN ROAD	Advanced
								PE / RESURFACE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								GLENWOOD ROAD TO THEATRE ROAD	
1064-18-10	WALWORTH	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WALWORTH COUNTY	
8466-00-00	WASHBURN	LOC-STR	214	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	V OF BIRCHWOOD, MAIN STREET	Advanced
								DESIGN/TE/ENHANCEMENT PROGRAM	
								PARK AVENUE TO STH 48	
8466-00-70	WASHBURN	LOC-STR	214	\$0 - \$99,999	\$500,000 - \$749,999		04/25/13	V OF BIRCHWOOD, MAIN STREET	Advanced
								CONST/TE/ENHANCEMENT PROGRAM	
								PARK AVENUE TO STH 48	
1065-18-25	WASHBURN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		05/25/11	WASHBURN COUNTY PLYWOOD SIGNING	Advanced
								TRF OPS/PLYWOOD SIGNING TMAS	
								VARIOUS HIGHWAYS (CALENDAR YR 2011)	
3944-00-01	WASHINGTON	CTH-N	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/11	CTH N (WEST STATE STREET)	Advanced
								DODGE COUNTY LINE TO AIRPORT DR	
1066-18-10	WASHINGTON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WASHINGTON COUNTY	
3853-00-02	WAUKESHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/11	WEST LAKE DRIVE	Advanced
								PE/RESURFACE	
								CTH P TO ROAD B	
3853-00-72	WAUKESHA	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/14/14	WEST LAKE DRIVE	Advanced
								CONST/RESURFACE	
								CTH P TO ROAD B	
1330-04-04	WAUKESHA	STH-083	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/11	HARTLAND ROAD	Advanced
								PE/PRELIM DESIGN FOR EA	
								V CHENEQUA S LMT TO TOWN OF MERTON	
2025-14-50	WAUKESHA	STH-190	303	\$0 - \$99,999	\$0 - \$99,999	02/25/11		Capitol Dr-Vil/City Pwauke & Brkfd	Deferred
								R.R./Canadian National RR	
								STH 74 to 124th Street	
1067-18-10	WAUKESHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/11	PAVEMENT MARKING MAINTENANCE	Advanced
								TRAFFIC/MAINTENANCE AGREEMENTS	
								WAUKESHA COUNTY	
6836-00-00	WAUPACA	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999		06/25/12	WEYAUWEGA TRAILS	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN OVERSITE/BPFP	
								CITY OF WEYAUWEGA	
6836-00-70	WAUPACA	NON-HWY	215	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	WEYAUWEGA TRAILS	Advanced
								CONSTRUCTION/BPFP	
								CITY OF WEYAUWEGA	
6468-02-00	WINNEBAGO	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	C NEENAH, CTH G	Advanced
								DESIGN/BRRPL P-70-0714 RW YES	
								NEENAH SLOUGH BRIDGE & APPROACHES	
6468-02-71	WINNEBAGO	CTH-G	205	\$0 - \$99,999	\$250,000 - \$499,999		07/08/14	C NEENAH, CTH G	Advanced
								CONST/BRBPL P-70-0714 RW-YES	
								NEENAH SLOUGH BRIDGE & APPROACHES	
6490-00-00	WINNEBAGO	CTH-T	206	\$0 - \$99,999	\$750,000 - \$999,999		07/25/12	T VINLAND, CTH T	Advanced
								CONST/RECST RW-YES	
								CTH G-PIONEER RD	
1120-10-85	WINNEBAGO	LOC-STR	302	\$1,000,000 - \$1,999,999	\$0 - \$99,999	03/12/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								POBEREZNY ROAD	
								STH 26 - STH 21	
4992-01-00	WINNEBAGO	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	C MENASHA, 3RD ST	Advanced
								DESIGN/BRRP RW-YES P-70-0702	
								LAKE WINNEBAGO SLOUGH & APPROACH	
4992-01-71	WINNEBAGO	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		07/08/14	C MENASHA, 3RD ST	Advanced
								CONST/BRRPL RW-YES P-70-0702	
								LAKE WINNEBAGO SLOUGH & APPROACHES	
4994-06-00	WINNEBAGO	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS-CITY OF OSHKOSH	Advanced
								DESIGN	
								SAFE CROSSWALKS & ENCOURAGEMENT	
4994-06-71	WINNEBAGO	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		11/25/12	SRTS-CITY OF OSHKOSH	Advanced
								CONSTRUCTION	
								SAFE CROSSWALKS & ENCOURAEMENT	
6440-03-00	WINNEBAGO	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	SRTS-CITY OF OMRO	Advanced
								DESIGN SRTS 2011-2012	
								BIKE FAC & SIDEWALK CONNECTION	
6440-03-71	WINNEBAGO	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		11/25/12	SRTS-CITY OF OMRO	Advanced
								CONSTRUCTION SRTS 2011-2012	
								BIKE FAC & SIDEWALK CONNECTION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2011-2014 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6190-15-01	WINNEBAGO	STH-116	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/31/00	01/01/11	MAIN ST VILLAGE OF WINNECONNE	Advanced
								RW-Y CONSTR HOLD FOR HCB	
								WOLF RIVER BRIDGE AND APPROACHES	
4617-07-00	WINNEBAGO	TWN-RD	205	\$0 - \$99,999	\$0 - \$99,999		07/25/12	T BLACK WOLF, BLACK WOLF AVE	Advanced
								DESIGN/BRRPL P-70-0911 RW-YES	
								WILLOW HARBOR CREEK & APPROACHES	
4617-07-71	WINNEBAGO	TWN-RD	205	\$0 - \$99,999	\$100,000 - \$249,999		07/08/14	T BLACK WOLF, BLACK WOLF AVE	Advanced
								CONST/BRRPL P-70-0911, RW-YES	
								WILLOW HARBOR CREEK & APPROACHES	
1120-09-76	WINNEBAGO	USH-041	302	\$3,000,000 - \$3,999,999	\$4,000,000 - \$4,999,999	07/09/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								COUNTY Y OVERPASS B-70-284	
								USH 45 - BREEZEWOOD LANE	
1120-09-77	WINNEBAGO	USH-041	302	\$4,000,000 - \$4,999,999	\$5,000,000 - \$5,999,999	07/09/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								COUNTY GG OVERPASS B-70-287	
								USH 45 - BREEZEWOOD LANE	
1120-09-78	WINNEBAGO	USH-041	302	\$250,000 - \$499,999	\$100,000 - \$249,999	07/09/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								COUNTY G OVERPASS B-70-67-PAINTING	
								USH 45 - BREEZEWOOD LANE	
1120-09-81	WINNEBAGO	USH-041	302	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	07/09/13	07/14/15	STH 26 - BREEZEWOOD LANE	Deferred
								CTH G OVERPASS B-70-67 REDECKING	
								USH 45 - BREEZEWOOD LANE	
1120-11-16	WINNEBAGO	USH-041	302	\$4,000,000 - \$4,999,999	\$1,000,000 - \$1,999,999	06/25/11	06/25/12	STH 26 - BREEZEWOOD LANE	Decrease
								OCIP CLAIMS	
								OCIP CLAIMS WINNEBAGO CO	
6999-07-17	WOOD	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/11	C WI RAPIDS, SAFE ROUTES TO SCHOOL	Advanced
								DESIGN	
								SIDEWALK & CROSSING IMPROVEMENTS	
6999-07-77	WOOD	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		04/25/12	C WI RAPIDS, SAFE ROUTES TO SCHOOL	Advanced
								CONSTRUCTION	
								SIDEWALK & CROSSING IMPROVEMENTS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**