

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1227-08-71	BROWN	IH -043	303	\$25,000,000 - \$29,999,999	\$17,000,000 - \$19,999,999	07/12/16	08/09/16	MANITOWOC - GREEN BAY	Decrease
								R/W-N0	
								STH 96 - STH 172	
4085-42-71	BROWN	STH-032	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/13/16	12/12/17	8TH STREET, CITY OF DEPERE	Deferred
								CONST-RECST EXISTING URBAN ST	
								MAIN AVENUE-ASHLAND AVENUE	
4095-10-41	BROWN	STH-096	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/13	HIGH ST. VILLAGE OF WRIGHTSTOWN	Advanced
								UTILITY/PARCEL 201 4095-10-00	
								FOX RIVER-SHANTY ROAD	
1130-32-71	BROWN	USH-041	303	\$4,000,000 - \$4,999,999	\$13,000,000 - \$13,999,999	07/12/16	07/12/16	GREEN BAY - OCONTO	Increase
								CONST/RESURF	
								LINEVILLE ROAD - NORFIELD ROAD	
1190-03-62	CHIPPEWA	USH-053	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/14/20	06/14/16	EAU CLAIRE - CHIPPEWA FALLS	Advanced
								CONSTR/RDMTN/CONCRETE REPAIR APPR	
								STH 29 INTERCHANGE	
7040-01-60	CLARK	STH-098	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/13	C LOYAL, MAIN STREET	Advanced
								CONSTR/RDMTN/ASPHALTIC SURFACE/LFA	
								SOUTH STREET TO ELM DRIVE	
1012-00-01	COLUMBIA	IH -039	303	\$0 - \$99,999	\$15,000,000 - \$16,999,999		01/01/13	MADISON - PORTAGE	Advanced
								DESIGN/REPLACE B-11-22/23/35/37	
								WISCONSIN RIVER, CTH U & CTH V BRGS	
5777-00-75	COLUMBIA	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999	01/25/14		C OF LODI, STRANGWAY AVENUE	Deferred
								CONST/SIDEWALK & CURB RAMP	
								SAUK STREET TO VILAS HIBBARD PKWY	
6050-00-01	COLUMBIA	STH-022	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	WYOCENA - MONTELLO	Advanced
								DESIGN/MILL & OVERLAY/STRUCTURES	
								STH 16 TO NCL/B-11-07,B-11-72	
1661-05-78	CRAWFORD	USH-018	302	\$7,000,000 - \$7,999,999	\$11,000,000 - \$11,999,999	01/12/16	01/12/16	PRAIRIE DUCHIEN BYPAS/S TOWN-STH 60	Increase
								RECONSTRUCTION EXPANSION	
								SOUTH TOWN LANE ELY TO STH 60	
5657-00-50	DANE	CTH-P	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	PINE BLUFF - CROSS PLAINS	Advanced
								R/R OPS//CROSSING	
								CTH P, VIL CROSS PLAINS	
1010-02-40	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/15	MADISON - PORTAGE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL OPS/LEVEL OF EFFORT	
								STH 19 & CPR OVERPASS STRUCTURES	
1011-03-40	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		09/25/15	MADISON - PORTAGE	Advanced
								UTL OPS/LEVEL OF EFFORT	
								CTH DM BRIDGE B-13-0648	
5290-01-40	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999	09/25/13		MAIN STREET, VILLAGE OF WAUNAKEE	Deferred
								UTL OPS/LEVEL OF EFFORT	
								KLEIN DRIVE TO DIVISION STREET	
5290-01-42	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999	09/25/13		MAIN STREET, VILLAGE OF WAUNAKEE	Deferred
								UTL OPS PARCEL 42	
								KLEIN DRIVE TO DIVISION STREET	
5290-01-43	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999	09/25/13		MAIN STREET, VILLAGE OF WAUNAKEE	Deferred
								UTL OPS PARCEL 44 - ALLIANT	
								KLEIN DRIVE TO DIVISION STREET	
1206-04-36	DANE	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	C MADISON, SOUTH MADISON BELTLINE	Advanced
								DESIGN/PAINT B-13-16, 191, 280, 310	
								PARK ST, CMSTPP RR, RIMROCK RD BRGS	
1206-04-37	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C MADISON, SOUTH MADISON BELTLINE	Advanced
								DESIGN/DECK OVERLAY	
								SOUTH TOWNE DRIVE BRIDGE B-13-0311	
1206-04-62	DANE	USH-012	303	\$3,000,000 - \$3,999,999	\$15,000,000 - \$16,999,999	03/11/14	03/11/14	C MADISON, SOUTH MADISON BELTLINE	Increase
								CONST/PM/RDMTN&B1316,17,191,192,280	
								TODD DRIVE TO IH 39/90	
1206-04-64	DANE	USH-012	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	03/11/14		C MADISON, SOUTH MADISON BELTLINE	Deferred
								CONST OPS/RDMTN EB RDWY	
								FISH HATCHERY ROAD TO IH 90	
1206-04-75	DANE	USH-012	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/11/14		C MADISON	Deferred
								CONST OPS/ROADSIDE HARDWARE UPGRADE	
								USH 18 TO IH 39	
1206-07-84	DANE	USH-012	302	\$30,000,000 - \$34,999,999	\$45,000,000 - \$49,999,999	07/08/14	07/08/14	MOUNT HOREB - MADISON	Increase
								CONST OPS/RECSTE	
								VERONA ROAD TO SEMINOLE HWY	
5300-04-41	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	SAUK CITY - MADISON	Advanced
								UTILITY OPS/MG&E PARCEL 81	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OLD SAUK ROAD TO MINERAL POINT ROAD	
1204-08-31	DANE	USH-018	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	MOUNT HOREB - MADISON	Advanced
								PE/CONCRETE PAVEMENT REPAIR	
								STH 78 TO STH 69	
1206-07-74	DANE	USH-018	302	\$9,000,000 - \$9,999,999	\$17,000,000 - \$19,999,999	12/13/16	12/13/16	MOUNT HOREB - MADISON	Increase
								CONST OPS/RECSTE	
								CTH PD TO RAYMOND ROAD/PHASE 1	
5411-02-44	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	BARTILLON DRIVE, CITY OF MADISON	Advanced
								UTILITY OPS / LOE	
								(KINSMAN BLVD - PORTAGE ROAD)	
4140-20-40	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		11/25/14	GREEN BAY RD, CITY OF STURGEON BAY	Advanced
								UTIL/PLACEHOLDER	
								MICHIGAN STREET - EGG HARBOR ROAD	
4430-13-21	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	ALGOMA-SOUTH JUNCTION 42/57	Advanced
								RE/REAL ESTATE ACQUISITION	
								UNNAMED CREEK, V. OF FORESTVILLE	
4430-16-60	DOOR	STH-042	303	\$750,000 - \$999,999	\$2,000,000 - \$2,999,999	12/10/19	11/10/15	STURGEON BAY BRIDGE	Advanced
								CONST/MISC METAL GATE REPLACE	
								METAL DECK GRATES	
8766-00-01	DOUGLAS	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		10/25/13	CTH B - STH 13	Advanced
								DESIGN/RECONSTRUCTION	
								CTH B TO EVANS LANE	
1430-23-71	FOND DU LAC	STH-023	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/09/16	08/08/17	STH 23, VILLAGE OF ROSENDALE	Deferred
								RW-NO	
								CENTER ROAD-BECKER BLVD	
1440-15-71	FOND DU LAC	STH-023	302	\$25,000,000 - \$29,999,999	\$35,000,000 - \$39,999,999	11/08/16	11/14/17	FOND DU LAC - PLYMOUTH	Deferred
								GRADE/BASE/PAVE R/W-YES	
								USH 151-SEVEN HILLS ROAD	
1440-15-72	FOND DU LAC	STH-023	302	\$15,000,000 - \$16,999,999	\$10,000,000 - \$10,999,999	11/10/15	11/10/15	FOND DU LAC - PLYMOUTH	Decrease
								GRADING R/W - YES	
								SEVEN HILLS ROAD-EAST COUNTY LINE	
1440-15-73	FOND DU LAC	STH-023	302	\$25,000,000 - \$29,999,999	\$13,000,000 - \$13,999,999	07/12/16	07/12/16	FOND DU LAC - PLYMOUTH	Decrease
								BASE/PAVE R/W-NO	
								SEVEN HILLS ROAD-EAST COUNTY LINE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1440-15-78	FOND DU LAC	STH-023	302	\$0 - \$99,999	\$7,000,000 - \$7,999,999		11/08/16	FOND DU LAC - PLYMOUTH	Advanced
								CONST	
								TAFT ROAD-CTH P	
1114-09-40	FOND DU LAC	STH-026	303	\$0 - \$99,999	\$0 - \$99,999		03/25/15	WAUPUN-ROSENDALE	Advanced
								UTILITY/PLACEHOLDER	
								CATTARAGUS DR-STH 23	
4090-07-40	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		04/25/15	VILLAGE OF CAMPBELLSPORT	Advanced
								UTILITY/PLACEHOLDER	
								BAUMANN STREET-TRIPLE S ROAD	
4530-06-40	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		04/25/15	USH 45 - ECL	Advanced
								UTILITY PLACEHOLDER	
								USH 45 - DIVISION ROAD	
4080-04-21	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	MAIN & FOND DU LAC STS., V. OF EDEN	Advanced
								RE/REAL ESTATE ACQUISITION	
								ELM STREET-NVL	
1420-23-71	FOND DU LAC	USH-151	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	05/12/12	05/12/15	FOND DU LAC BYPASS	Advanced
								CONST/ RECST RW-STATE	
								CTH T OVERPASS	
1430-00-45	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		12/25/13	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								UTL/PC 10/ WI PW&L GAS 1430-00-84	
								NORTH LAWSON DRIVE RELOCATION	
5939-00-31	IOWA	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	COBB - AVOCA	Advanced
								PE/ASPHALT OVERLAY	
								CTH P TO STH 133	
5953-04-40	IOWA	STH-191	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	C DODGEVILLE, E DIVISION STREET	Advanced
								UTL OPS/LEVEL OF EFFORT	
								IOWA STREET TO DIAMOND OAKS DRIVE	
7520-06-55	JACKSON	STH-095	207	\$0 - \$99,999	\$0 - \$99,999		07/25/14	V MERRILLAN, PEARL STREET	Advanced
								RR OPS/RHCSP/RR CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD 281713G	
1627-00-50	JUNEAU	STH-080	207	\$0 - \$99,999	\$100,000 - \$249,999	08/25/13	07/25/14	MAIN STREET, VILLAGE OF NECEDAH	Advanced
								RR-REPLACE&EXTEND CROSSING SURFACE	
								CANADIAN NATIONAL RR XING 392665B	
1070-04-61	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	LA CROSSE - SPARTA	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/DECK O'LAY CCO TO 1071-06-65	
								B-32-0043 OVER BIKE TRAIL	
1071-06-44	LA CROSSE	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/13	USH 53/35-THEATER RD	Advanced
								UTL OPS/SANITARY SEWER	
								BLACK RIVER BR TO THEATER RD	
5120-07-40	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	08/25/13		LA CROSSE - CASHTON	Deferred
								UTL OPS/XCEL ENERGY-ELEC/5120-07-71	
								E.LACROSSE CITY LIMITS-BOMA RD	
5120-07-41	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	08/25/13		LA CROSSE - CASHTON	Deferred
								UTL OPS/XCEL ENERGY-GAS/5120-07-72	
								BOMA ROAD TO FOREST RIDGE DRIVE	
5120-07-44	LA CROSSE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	08/25/13		LA CROSSE - CASHTON	Deferred
								UTL OPS/CHARTER/5120-07-72	
								BOMA ROAD TO FOREST RIDGE DRIVE	
5245-02-02	LAFAYETTE	STH-023	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	STH 11 - MINERAL POINT	Advanced
								PE/RECONSTRUCT ROADWAY	
								COUNTY SHOP ROAD TO MINERVA STREET	
5944-03-03	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	DARLINGTON - ARGYLE	Advanced
								PE/REPLACE RETAINING WALLS	
								STH 23 TO WILDCAT ROAD	
5944-03-40	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$0 - \$99,999	01/25/14		DARLINGTON - ARGYLE	Deferred
								UTL/LEVEL OF EFFORT	
								WELLS STREET TO CLAY STREET	
5944-03-44	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$0 - \$99,999		02/25/14	DARLINGTON - ARGYLE	Advanced
								UTILITY OPS / ALLIANT ENERGY	
								WELLS STREET TO CLAY STREET	
9155-06-70	LANGLADE	STH-055	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/09/16	09/11/18	SHAWANO - LANGLADE	Deferred
								CONST/RESURFACE	
								STH 64 TO HOLLISTER ROAD	
1224-21-71	MANITOWOC	IH -043	303	\$35,000,000 - \$39,999,999	\$25,000,000 - \$29,999,999	08/11/15	08/11/15	SHEBOYGAN - MANITOWOC	Decrease
								R/W-NO	
								SCL - STH 310	
1224-21-73	MANITOWOC	IH -043	303	\$0 - \$99,999	\$13,000,000 - \$13,999,999		08/09/16	SHEBOYGAN - MANITOWOC	Advanced
								CONST/RESURFACE STRUCTURES	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								POINT CREEK ROAD-CLOVER ROAD	
4570-12-21	MANITOWOC	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		09/25/14	WALDO BLVD., CITY OF MANITOWOC	Advanced
								REAL ESTATE/RESURFACING 4LANE URBAN	
								8TH STREET - MARITIME DRIVE	
4570-12-71	MANITOWOC	STH-042	303	\$750,000 - \$999,999	\$750,000 - \$999,999	08/09/16	08/08/17	WALDO BLVD., CITY OF MANITOWOC	Deferred
								RW-TBD	
								8TH STREET - 5TH STREET	
4570-14-71	MANITOWOC	STH-042	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/09/16	08/08/17	WALDO BLVD., CITY OF MANITOWOC	Deferred
								R/W - NO	
								5TH STREET - MARITIME DDRIVE	
1500-37-21	MANITOWOC	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/14	WALDO BLVD., CITY OF MANITOWOC	Advanced
								REAL ESTATE/RESURF 4 LANE URBAN	
								CTH R - 8TH STREET	
1500-37-40	MANITOWOC	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		09/25/15	WALDO BLVD., CITY OF MANITOWOC	Advanced
								UTILITY PLACEHOLDER	
								CTH R - 8TH STREET	
1500-37-71	MANITOWOC	USH-010	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	08/09/16	08/08/17	WALDO BLVD., CITY OF MANITOWOC	Deferred
								RW-TBD	
								FLEETWOOD DRIVE-8TH STREET	
1500-47-71	MANITOWOC	USH-010	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/09/16	08/08/17	WALDO BLVD., CITY OF MANITOWOC	Deferred
								RW-NO	
								CTH R - FLEETWOOD DRIVE	
5008-00-70	MONROE	LOC-STR	209	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/25/13	09/25/13	V OF CASHTON, CROPP COOPERATIVE	Advanced
								NEW ACCESS/LLC/TEA	
								RDWAY IMPROVEMENTS ORGANIC DRIVE	
1009-34-04	NORTHEAST REGION WIDE	NON-HWY	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/25/16		REAL ESTATE LOE FY 2016	Deferred
								DISTRICT 3 LEVEL OF EFFORT	
9180-22-40	OCONTO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/25/16	OCONTO FALLS - USH 141	Advanced
								UTILITY/PLACEHOLDER	
								HIGHLAND DRIVE - USH 141	
1146-75-22	OUTAGAMIE	STH-015	302	\$30,000,000 - \$34,999,999	\$25,000,000 - \$29,999,999	01/25/14	07/25/14	APPLETON-NEW LONDON	Advanced
								RE/RECST RW-Y	
								LILY VALLEY RD/CTH T/GIVENS RD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1146-75-71	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$40,000,000 - \$44,999,999	07/01/16	07/10/18	STH 76-NEW LONDON	Deferred
								CONST/RECSTE ADDITION LANES	
								CTH JJ-CTH T/GIVENS ROAD	
4650-08-40	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$0 - \$99,999		02/25/15	CITY OF KAUKAUNA, DELANGLADE STREET	Advanced
								UTILITY PLACEHOLDER	
								LAWE STREET - USH 41	
6570-08-21	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$0 - \$99,999		11/25/15	SEYMOUR - ANGELICA	Advanced
								REAL ESTATE/RESURF IMPROVEMENT	
								STH 54 - STH 156	
1166-05-14	PORTAGE	IH -039	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/13	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN, BRIDGE REHAB	
								CTH HH BRIDGE, B-49-0021	
9070-03-71	PRICE	STH-070	303	\$0 - \$99,999	\$500,000 - \$749,999		12/09/14	FIFIELD - WOODRUFF	Advanced
								CONST/BRIDGE REHAB	
								S FORK FLAMBEAU RVR BRDGE B-50-0004	
1030-33-91	RACINE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	N-S FREEWAY, RACINE CO STATE PATROL	Advanced
								CONST/TRAFFIC MITIGATION	
								S RACINE CO LINE TO RAWSON AVE	
2440-11-20	RACINE	STH-020	303	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/16		WASHINGTON AVE, CITY OF RACINE	Deferred
								RE/RECONSTRUCT	
								WEST BLVD TO MARQUETTE ST	
5155-02-23	ROCK	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/13	EVANSVILLE - JANESVILLE	Advanced
								REAL ESTATE ACQUISITION	
								CTH M TO USH 51	
5070-01-01	SAUK	STH-154	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	WEST COUNTY LINE - STH 23	Advanced
								DESIGN/MILL & OVERLAY	
								WEST COUNTY LINE TO STH 23	
1674-00-70	SAUK	USH-012	302	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	05/13/14	05/13/14	LAKE DELTON - SAUK CITY ROAD	Increase
								CONST OPS BICYCLE/PEDESTRIAN ACC.	
								FERN DELL RD-W FRONTAGE ROAD	
1674-00-80	SAUK	USH-012	302	\$45,000,000 - \$49,999,999	\$35,000,000 - \$39,999,999	11/11/14	11/11/14	LAKE DELTON - SAUK CITY ROAD	Decrease
								CONST OPS/G,B,S & STRUCS	
								TERRYTOWN RD TO SKI HI RD	
1674-00-82	SAUK	USH-012	302	\$0 - \$99,999	\$25,000,000 - \$29,999,999		07/14/15	LAKE DELTON - SAUK CITY ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/NEW STRUCTURES	
								TERRYTOWN RD TO SKI HI RD	
6243-07-20	SHAWANO	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/14	CITY OF SHAWANO, AIRPORT DRIVE	Advanced
								REAL ESTATE/RECONSTRUCT	
								STH 29 TO CTH B	
6243-07-21	SHAWANO	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/14	CITY OF SHAWANO, AIRPORT DRIVE	Advanced
								REAL ESTATE/RECONSTRUCT	
								CTH B TO STH 22	
1225-08-71	SHEBOYGAN	IH -043	303	\$11,000,000 - \$11,999,999	\$12,000,000 - \$12,999,999	09/13/16	08/08/17	SHEBOYGAN - MANITOWOC	Deferred
								R/W-NO	
								STH 42 - NCL	
1440-13-72	SHEBOYGAN	STH-023	302	\$12,000,000 - \$12,999,999	\$9,000,000 - \$9,999,999	03/10/15	07/14/15	FOND DU LAC - PLYMOUTH	Decrease
								BASE/PAVE R/W-NO	
								WCL - CTH P	
8651-09-52	ST. CROIX	STH-128	207	\$0 - \$99,999	\$0 - \$99,999	09/25/13	07/25/14	ELMWOOD - STH 64	Advanced
								RR OPS/RHCSP/RR CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD 693015C	
5163-09-22	VERNON	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	02/25/14	12/25/13	GENOA-STODDARD	Advanced
								RE OPS	
								FROM STH 56 NORTHERLY 6.78 MILES	
5730-00-61	VERNON	STH-056	303	\$0 - \$99,999	\$100,000 - \$249,999		03/10/15	VIROQUA - RICHLAND CENTER	Advanced
								CONST/EXTEND CULVERTS	
								VIROQUA TO E OF COOK HILL ROAD	
1090-33-70	WALWORTH	IH -043	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/13/15	ROCK FREEWAY	Advanced
								CONST/BRIDGE DECK REPLACEMENT	
								ELM RIDGE RD BRIDGES B-64-122/123	
1080-13-70	WALWORTH	USH-012	303	\$7,000,000 - \$7,999,999	\$11,000,000 - \$11,999,999	03/10/15	03/10/15	LAKE GENEVA - ELKHORN	Increase
								CONST/BRIDGE REPLACEMENT	
								CTH NN OVERPASS B-64-0035/36	
2475-00-72	WASHINGTON	STH-145	303	\$0 - \$99,999	\$100,000 - \$249,999		09/09/14	ORCHARD ROAD, VILLAGE OF GERMANTOWN	Advanced
								CONST / STREAM RELOCATION	
								DONGES BAY ROAD INTERSECTION	
6250-01-46	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		03/25/14	C CLINTONVILLE, MAIN STREET	Advanced
								RECONSTRUCT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								11TH STREET TO 13TH STREET	
1009-42-10	WAUPACA	STH-110	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/13	REGIONWIDE CULVERT REPLACEMNT	Advanced
								DESIGN/REPLACEMENT	
								LOCATIONS ON STN PER ANNUAL PLAN	
1517-75-52	WINNEBAGO	CTH-AP	302	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/16	USH 10-USH 10/STH 441	Advanced
								CONST/RR WCL XING SURFACE 386624H	
								COUNTY CB-ONEIDA STREET	
1517-75-53	WINNEBAGO	CTH-AP	302	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/16	USH 10-USH 10/STH 441	Advanced
								CONST/RR WCL XING SIG/GATE 386624H	
								COUNTY CB-ONEIDA STREET	
1517-75-50	WINNEBAGO	LOC-STR	302	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/16	USH 10-USH 10/STH 441	Advanced
								CONST/MISC RELOCATE CROSSINGS	
								RACINE ROAD RAMPS, WCL XING SURFACE	
1517-75-51	WINNEBAGO	LOC-STR	302	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/16	USH 10-USH 10/STH 441	Advanced
								CONST/MISC RELOCATE CROSSINGS	
								RACINE ROAD RAMP, WCL XING SIG/GATE	
1517-07-22	WINNEBAGO	USH-010	302	\$11,000,000 - \$11,999,999	\$7,000,000 - \$7,999,999	07/25/14	07/25/15	USH 10 - USH 10/STH 441	Decrease
								USH 10/STH 441 EARLY ACQUISITIONS	
								COUNTY CB - ONEIDA STREET	
1517-07-71	WINNEBAGO	USH-010	302	\$6,000,000 - \$6,999,999	\$8,000,000 - \$8,999,999	07/10/18	07/12/16	USH 10 - USH 10/STH 441	Advanced
								USH 10 MAINLINE(COLDSRING RD-US41)	
								COUNTY CB - ONEIDA STREET	
1517-07-76	WINNEBAGO	USH-010	302	\$60,000,000 - \$69,999,999	\$45,000,000 - \$49,999,999	07/12/16	08/12/14	USH 10 - USH 10/STH 441	Decrease
								LLBDM BRIDGE B-70-403	
								COUNTY CB - ONEIDA STREET	
1517-07-77	WINNEBAGO	USH-010	302	\$40,000,000 - \$44,999,999	\$50,000,000 - \$59,999,999	07/11/17	07/12/16	USH 10 - USH 10/STH 441	Advanced
								LLBDM STRUCTURE PHASE 2	
								COUNTY CB - ONEIDA STREET	
1517-07-78	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$11,000,000 - \$11,999,999	07/12/16	07/11/17	USH 10 - USH 10/STH 441	Deferred
								USH 10/STH 441 MAINLINE PHASE 1	
								COUNTY CB - ONEIDA STREET	
1517-07-79	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$40,000,000 - \$44,999,999	07/10/18	07/14/15	USH 10 - USH 10/STH 441	Advanced
								US 41 INTERCHANGE STRUCTURE/GRADING	
								COUNTY CB - ONEIDA STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1517-07-82	WINNEBAGO	USH-010	302	\$2,000,000 - \$2,999,999	\$750,000 - \$999,999	07/10/18	05/13/14	USH 10 - USH 10/STH 441	Advanced
								RUBBERT WETLAND MIT SITE PHASE 3	
								COUNTY CB - ONEIDA STREET	
1517-07-89	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		06/25/15	USH 10 - USH 10/STH 441	Advanced
								ITS (FURNISHED) PHASE 1	
								COUNTY CB - ONEIDA STREET	
1517-07-93	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		01/25/16	USH 10 - USH 10/STH 441	Advanced
								LAW ENFORCEMENT MITIGATION	
								COUNTY CB - ONEIDA STREET	
1517-07-95	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		04/25/15	USH 10 - USH 10/STH 441	Advanced
								WIS 441 FREEWAY SERVICE TEAM	
								COUNTY CB - ONEIDA STREET	
1517-75-75	WINNEBAGO	USH-010	302	\$30,000,000 - \$34,999,999	\$9,000,000 - \$9,999,999	07/12/16	07/12/16	USH 10 - USH 10/STH 441	Decrease
								RACINE RD (CTH P) INTCHG	
								COUNTY CB - ONEIDA STREET	
1517-75-76	WINNEBAGO	USH-010	302	\$15,000,000 - \$16,999,999	\$4,000,000 - \$4,999,999	07/11/17	02/10/15	USH 10 - USH 10/STH 441	Advanced
								RACINE RD (CTH P)	
								COUNTY CB - ONEIDA STREET	
1517-75-77	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$3,000,000 - \$3,999,999	07/10/18	07/12/16	USH 10 - USH 10/STH 441	Advanced
								MIDWAY RD (CTH AP) INTCHG	
								COUNTY CB - ONEIDA STREET	
1517-75-78	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$4,000,000 - \$4,999,999	07/11/17	07/12/16	USH 10 - USH 10/STH 441	Advanced
								APPLETON RD (STH 47) INTCHG	
								COUNTY CB - ONEIDA STREET	
1517-07-73	WINNEBAGO	USH-041	302	\$60,000,000 - \$69,999,999	\$35,000,000 - \$39,999,999	07/11/17	07/12/16	USH 10 - USH 10/STH 441	Advanced
								USH 41 INTERCHANGE PHASE 2	
								COUNTY CB - ONEIDA STREET	
6350-07-88	WOOD	USH-010	302	\$0 - \$99,999	\$750,000 - \$999,999		12/13/15	MARSHFIELD - STEVENS POINT	Advanced
								JT LET/CTH P REALIGNMENT	
								CTH P REALIGNMENT, V OF AUBURNDALE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
Projects' Amendment**

[illegible][illegible][illegible]