

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1610-07-02	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C ASHLAND, ELLIS STREET	Advanced
								DESIGN/SAFETY/MISC SGNL IMPRVMTS	
								MAIN STREET INTERSECTION	
8727-00-61	ASHLAND	STH-112	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	MARENGO - ASHLAND	Advanced
								CONS/MNTNC/2 CULVERT RPL/CRACK FILL	
								STH 118 TO STH 137	
1181-04-62	BAYFIELD	USH-002	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/25/13	INO - ASHLAND	Advanced
								CONST/RDMTN/EMERGENCY CONTRACT	
								CTH G N JCT TO ASHLAND COUNTY LINE	
4085-50-00	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	C DEPERE, ST CHARLES ST ROUNDABOUT	Advanced
								DESGN/MISC CURB/GUTTER MOD	
								STH 32/57 ROUNDABOUT	
4085-50-71	BROWN	STH-032	303	\$0 - \$99,999	\$250,000 - \$499,999		05/13/14	C DEPERE, ST CHARLES ST ROUNDABOUT	Advanced
								CONST/MISC CURB/GUTTER MOD	
								STH 32/57 ROUNDABOUT	
4075-28-73	BROWN	STH-096	303	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/BRRPL EARLY FILL/WICK DRAIN	
								FOX RIVER BRIDGE B05-381	
4100-31-21	CALUMET	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	E. CHESTNUT STREET, CITY OF CHILTON	Advanced
								REAL ESTATE/RECST EXISTING URBAN ST	
								S. MADISON STREET-ELM STREET	
7040-01-23	CLARK	STH-098	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/15	C LOYAL, SOUTH AND MAIN STREETS	Advanced
								REAL ESTATE ACQ/RECONSTRUCTION	
								HELM STREET TO ELM DRIVE	
1009-99-57	COLUMBIA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		12/25/13	JOHNSON ROAD	Advanced
								CP SIGNAL BUNGALOW REPLACEMENT	
								FALL RIVER	
1009-99-56	COLUMBIA	NON-HWY	207	\$0 - \$99,999	\$100,000 - \$249,999		12/25/13	AMTRAK STATION	Advanced
								RAIL CORRIDOR SAFETY	
								CITY OF COLUMBUS	
6996-05-32	COLUMBIA	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999	01/01/13		C OF PORTAGE, CANAL BIKE/PED TRAIL	Deferred
								PE - BIKE/PED TRAIL SEGMENT 2	
								ADAMS STREET TO CP RR BR UNDERPASS	
6996-05-34	COLUMBIA	NON-HWY	215	\$0 - \$99,999	\$0 - \$99,999	01/01/13		C PORTAGE,CANAL TWO TRAIL BRIDGES	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE-TWO TRAIL BRIDGES	
								LOCK STREET TO HAMILTON STREET	
1009-99-58	COLUMBIA	TWN-RD	207	\$0 - \$99,999	\$100,000 - \$249,999		12/25/13	FALL RIVER RD	Advanced
								CP SIGNAL BUNGALOW REPLACEMENT	
								COLUMBUS	
1007-10-78	DANE	IH -039	302	\$40,000,000 - \$44,999,999	\$5,000,000 - \$5,999,999	05/10/16	11/14/17	ILLINOIS STATE LINE - MADISON	Deferred
								CONST OPS/RECST TEMP STAGING/STRUCT	
								SOUTH DANE CTY LN TO MAPLE GROVE RD	
1007-10-79	DANE	IH -039	302	\$25,000,000 - \$29,999,999	\$5,000,000 - \$5,999,999	05/10/16	01/12/16	ILLINOIS STATE LINE - MADISON	Decrease
								CON OPS/RECST TEMP STG/STRCT/INTRCH	
								MAPLE GROVE RD TO EAST CHURCH RD	
1007-10-86	DANE	IH -039	302	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	07/10/18	02/09/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/INTERCHANGE IMPROVEMENTS	
								CTH N INTERCHANGE	
1007-11-75	DANE	IH -039	302	\$0 - \$99,999	\$20,000,000 - \$24,999,999		01/12/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/RECSTE PVMNT/STRCT/INTRCH	
								MAPLE GROVE RD TO EAST CHURCH RD	
1010-01-40	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	06/25/15	01/25/18	MADISON - LAKE DELTON ROAD	Deferred
								UTL OPS - MGE REL POLES (PARCEL 81)	
								(COTTAGE GROVE RD/CTH BB OVERPASS)	
1011-04-78	DANE	IH -039	303	\$4,000,000 - \$4,999,999	\$1,000,000 - \$1,999,999	11/10/15	11/10/15	MADISON - PORTAGE	Decrease
								CONST/DECK REPLACEMENT	
								HOEPKER ROAD BRIDGE B-13-0100	
5145-00-41	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999	12/25/14	03/25/17	MAZOMANIE - USH 12	Deferred
								UTILITY OPERATIONS	
								STH 78 TO USH 12	
5290-00-22	DANE	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/16	USH 12 - IH 39	Advanced
								R/E OPERATIONS/5290-00-72	
								RIVER ROAD TO IH39	
5290-01-45	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999	07/25/13	09/25/13	MAIN STREET, VILLAGE OF WAUNAKEE	Deferred
								UTL OPS PARCEL 48	
								KLEIN DRIVE TO DIVISION STREET	
5290-02-00	DANE	STH-019	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	MAZOMANIE - SUN PRAIRIE	Advanced
								DESIGN/RECONFIGURE INTERSECTION	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 113(S) INTERSECTION	
6085-02-03	DANE	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	WAUNAKEE - SUN PRAIRIE	Advanced
								DESIGN/RECST INTERSECTION & SIGNALS	
								BROADWAY DRIVE INTERSECTION	
1206-07-84	DANE	USH-012	302	\$0 - \$99,999	\$30,000,000 - \$34,999,999		07/08/14	MOUNT HOREB - MADISON	Advanced
								CONST OPS/RECSTE	
								VERONA ROAD TO SEMINOLE HWY	
1206-07-85	DANE	USH-012	302	\$0 - \$99,999	\$500,000 - \$749,999		07/08/14	MOUNT HOREB - MADISON	Advanced
								CONST OPS/SAN SEWER AND WATER MAIN	
								MADISON BELTLINE (PHASE 3)	
5300-04-77	DANE	USH-012	303	\$5,000,000 - \$5,999,999	\$8,000,000 - \$8,999,999	02/11/14	02/11/14	SAUK CITY - MADISON	Increase
								CONST OPS/REHAB PVMNT,ADD AUX LANES	
								OLD SAUK ROAD TO MINERAL POINT ROAD	
1206-07-78	DANE	USH-018	302	\$60,000,000 - \$69,999,999	\$25,000,000 - \$29,999,999	07/08/14	07/08/14	MOUNT HOREB - MADISON	Decrease
								CONST OPS/RECSTE	
								RAYMOND RD TO MADISON BELTLINE	
1206-07-87	DANE	USH-018	302	\$0 - \$99,999	\$100,000 - \$249,999		06/25/15	MOUNT HOREB - MADISON	Advanced
								ITS PO ITEMS FOR 1206-07-84 FY 2015	
								MADISON BELTLINE	
6090-06-43	DODGE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		03/25/15	MAIN STREET, C OF WAUPUN	Advanced
								LPA R/E OPERATIONS	
								STATE STREET TO COUNTY PARK ROAD	
1180-50-31	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	WENTWORTH - BRULE	Advanced
								DESIGN/RDMTN/CLVRT/DITCH RIPRAP	
								HIGH SCHOLL LOOP ROAD TO CTH F	
1180-50-61	DOUGLAS	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	WENTWORTH - BRULE	Advanced
								CONSTR/RDMTN/CLVRT/DITCH RIPRAP	
								HIGH SCHOLL LOOP ROAD TO CTH F	
8680-00-71	DOUGLAS	USH-002	303	\$13,000,000 - \$13,999,999	\$17,000,000 - \$19,999,999	12/08/15	12/08/15	C SUPERIOR, BELKNAP STREET	Increase
								CONSTRUCTION/RECONSTRUCTION	
								BANKS AVENUE TO HILL AVENUE	
7120-07-60	EAU CLAIRE	STH-085	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/13	DURAND - EAU CLAIRE	Advanced
								CONSTR/RDMTN/ASPH SURF/SHLDERNG/LFA	
								CEMETERY ROAD TO STH 37	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7080-00-04	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/13	C ALTOONA, USH 12	Advanced
								DESIGN/SAFETY/MISC GEOMETRICS	
								MC CAANN DRIVE INTERSECTION	
7080-03-76	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	11/10/15	08/08/88	DEACIVATED EAU CLAIRE - FAIRCHILD	Deferred
								INACTIVE/ CONSTR/BRSHRM/EPOXY OVRLY	
								CNW RAILROAD BRIDGE B-18-0061	
1440-30-60	FOND DU LAC	STH-023	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/13/14	07/10/18	LOG TAVERN ROAD-ECL	Deferred
								CONST/RDMT-MILL & OVERLAY	
								FOND DU LAC-PLYMOUTH	
1114-10-21	FOND DU LAC	STH-026	303	\$0 - \$99,999	\$0 - \$99,999		10/25/13	ROSENDALE - NORTH COUNTY LINE	Advanced
								RE/INTER SECT MOD/RESURF	
								STH 23 - CTH FF	
1420-22-71	FOND DU LAC	USH-151	303	\$14,000,000 - \$14,999,999	\$14,000,000 - \$14,999,999	11/10/20	05/12/15	FOND DU LAC BYPASS	Advanced
								RW-YES	
								CTH V INTERSECTION	
1430-00-43	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		12/25/13	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								UTY/CENTURYLINK WISC 1430-00-74	
								WEST JCT. CTH A - CTH PP	
1204-02-46	IOWA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	DODGEVILLE - MT HOREB	Advanced
								UTL OPS	
								CTH BB INTERCHANGE	
1067-02-30	JEFFERSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	LAKE MILLS - OCONOMOWOC	Advanced
								DESIGN/ANCHOR GIRDERS TO ABUTMENTS	
								ROCK & CRAWFISH RIVERS B-28-585/584	
1067-02-60	JEFFERSON	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	LAKE MILLS - OCONOMOWOC	Advanced
								CONST/ANCHOR GIRDERS TO ABUTMENTS	
								ROCK & CRAWFISH RIVERS B-28-585/584	
1009-99-61	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999		12/25/13	9TH STREET	Advanced
								CP CROSSING CLOSURE	
								CITY OF WATERTOWN	
1009-99-62	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999		12/25/13	10TH STREET	Advanced
								CP CROSSING CLOSURE	
								CITY OF WATERTOWN	
3050-02-72	JEFFERSON	STH-019	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/13/16	12/12/17	SUN PRAIRIE - WATERTOWN	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/MILL &OVLY,RECOND,REPL STRUC	
								MCKAY WAY TO B-28-104/STH 89 INT	
3050-02-73	JEFFERSON	STH-019	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	12/12/17	SUN PRAIRIE - WATERTOWN	Deferred
								CONST/REPLACE SANITARY & WATER MAIN	
								MCKAY WAY TO B-28-104/STH 89 INT	
7570-05-61	LA CROSSE	STH-016	303	\$100,000 - \$249,999	\$100,000 - \$249,999		05/13/14	LA CROSSE - SPARTA	Advanced
								CONST/RECOND/ADD BYPASS LANES	
								CTH DE AND CTH E INTERSECTIONS	
7575-01-05	LA CROSSE	STH-016	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		06/25/16	LACROSSE - SPARTA	Advanced
								DESIGN/STRUCTURE RECONSTR	
								CMSTPP RR STRUCTURE B-32-111	
5944-03-24	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$0 - \$99,999		08/25/13	DARLINGTON - ARGYLE	Advanced
								R/E ACQUISTION	
								WELLS STREET TO CLAY STREET	
5944-03-40	LAFAYETTE	STH-081	303	\$0 - \$99,999	\$0 - \$99,999		01/25/14	DARLINGTON - ARGYLE	Advanced
								UTL/LEVEL OF EFFORT	
								WELLS STREET TO CLAY STREET	
1009-45-37	LANGLADE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								DESIGN/PVT MAINT DTIM APPRVL 7/3/13	
								VARIOUS COUNTIES	
1009-45-67	LANGLADE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		07/09/14	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								CONSTR/PVT MAINT DTIM APPRVL 7/3/13	
								VARIOUS COUNTIES	
9474-01-00	MARATHON	CTH-WW	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	V BROKAW, CTH WW	Advanced
								DESIGN/REHAB DECK REPLACEMENT	
								WISCONSIN RIVER BRIDGE, B-37-0111	
1053-02-24	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	WAUSAU - WITTENBERG	Advanced
								REAL ESTATE/PAVEMENT REPLACEMENT	
								SUNRISE DRIVE TO BUSINESS 51	
1060-23-70	MILWAUKEE	IH -094	303	\$8,000,000 - \$8,999,999	\$5,000,000 - \$5,999,999	09/09/14	09/09/14	EAST WEST FREEWAY	Decrease
								CONST/BRIDGE REPLACEMENT	
								UNDERWOOD CR PRKWY & 121ST BRDGS EB	
1060-23-71	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999		09/08/15	EAST WEST FREEWAY	Advanced
								CONST/BRIDGE REPLACEMENT	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UNDERWOOD CR PRKWY & 121ST BRDGS WB	
1060-27-20	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$750,000 - \$999,999		06/25/14	EAST WEST FREEWAY, CITY MILWAUKEE	Advanced
								RE/PROTECTIVE PURCHASE DMV TEST STA	
								70TH ST TO 25TH ST	
1009-99-59	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999		12/25/13	17TH STREET	Advanced
								CP CROSSING CLOSURE	
								CITY OF MILWAUKEE	
1009-99-60	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		12/25/13	N 27TH STREET	Advanced
								CP SIGNAL BUNGALOW REPLACEMENT	
								CITY OF MILWAUKEE	
1060-35-42	MILWAUKEE	LOC-STR	301	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/13	09/25/13	ZOO IC, LOCAL ROADS MMSD	Deferred
								UTIL/UTILITY RELOCATION MMSD	
								WATERTOWN PLANK ROAD	
1000-32-44	MILWAUKEE	NON-HWY	206	\$0 - \$99,999	\$750,000 - \$999,999		06/25/14	PLACEHOLDER FY 2014	Advanced
								Work not Scheduled	
								206 LOCAL PROGRAM	
1009-00-57	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999	05/25/13	09/25/13	WAUWATOSA SCHOOLS SRTS ED & ENF PGM	Advanced
								2013	
								MCKINLEY AND CHRIST KING ELEM.	
1009-00-61	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999	08/25/13	09/25/13	BROWN DEER SRTS COORD. & EDUC.	Advanced
								BROWN DEER SCHOOL DISTRICT	
1060-44-99	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$750,000 - \$999,999		10/25/13	ZOO IC, TRANS	Advanced
								PLAN&ADMIN/MARKETING CAMPAIGN	
								ZOO INTERCHANGE PROJECT LIMITS	
1060-34-41	MILWAUKEE	STH-100	301	\$0 - \$99,999	\$100,000 - \$249,999		09/25/13	ZOO IC, MILW CO COMM & ELEC	Advanced
								UTIL/MILWAUKEE CO COMM & ELEC	
								IH 94 AND STH 100	
1060-34-45	MILWAUKEE	STH-100	301	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/13	09/25/13	ZOO IC, HWY 100 WE	Deferred
								UTIL/UTILITY RELOCATION/WE ENERGIES	
								AT IH 94	
1060-34-73	MILWAUKEE	USH-045	301	\$1,000,000 - \$1,999,999	\$6,000,000 - \$6,999,999	03/10/15	03/10/15	ZOO IC, DPW SITE FACILITIES	Increase
								CONST/SITE FACILITIES	
								MILWAUKEE CO DPW SITE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1077-03-30	MONROE	IH -090	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	SPARTA - TOMAH	Advanced
								DESIGN/CONCRETE OVERLAYS & PAINTING	
								USH 12 B-41-30/31; STH 16 B-41-112	
1009-41-86	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	06/25/14	06/25/21	NC REGION JOINT & CRACK SEAL LOE	Deferred
								FY 2021	
1009-43-65	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$500,000 - \$749,999		07/08/14	NC REGION CENTERLINE PRESERVATION	Advanced
								CONST/RDMTN STATE FUND APRVL 8/2/13	
								VARIOUS COUNTIES	
1000-08-72	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/14	NW REGION, 2014 WARRANTY REPAIR	Advanced
								MISC CONSTRUCTION/OVERSIGHT	
								WARRANTY REPAIR ON STHS	
9227-01-01	NORTHWEST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$1,000,000 - \$1,999,999	06/25/14	06/25/20	SHRM - LOCAL FORCE ACCOUNT - LOE	Deferred
								CONST/RDMTN/LEVEL OF EFFORT FY 2020	
								NW REGION, VARIOUS HIGHWAYS	
1009-00-64	ONEIDA	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999	08/25/13	09/25/13	THREE LAKES SRTS EQUIP&ENFORCEMENT	Advanced
								TOWN OF THREE LAKES	
1140-00-06	OUTAGAMIE	USH-045	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/13	WINCHESTER - NEW LONDON	Advanced
								DESIGN/RECONSTRUCT	
								CTH W TO CTH D	
6290-03-25	PORTAGE	NON-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999		02/25/14	PLAINFIELD - STEVENS POINT	Advanced
								PROTECTIVE PURCHASE	
								IH39 TO CTH K	
2350-09-22	RACINE	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		12/25/13	RACINE TO MILWAUKEE ROAD	Advanced
								RE/REAL ESTATE ACQ	
								FIVE MILE ROAD TO STH 31	
1005-10-73	ROCK	IH -039	302	\$20,000,000 - \$24,999,999	\$8,000,000 - \$8,999,999	02/09/16	02/09/16	ILLINOIS STATE LINE - MADISON	Decrease
								CONST OPS/RECST TEMP STAGING/STRUCT	
								CTH O TO KENNEDY ROAD	
1005-10-74	ROCK	IH -039	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	08/11/15		ILLINOIS STATE LINE - MADISON	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								GOEDE ROAD BRIDGE/APPRS B-53-0360	
1005-10-75	ROCK	IH -039	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/09/16	03/18/18	ILLINOIS STATE LINE - MADISON	Deferred

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/BRIDGE REPLACEMENT	
								MANOGUE ROAD BRIDGE/APPRS B-53-0350	
5569-00-76	ROCK	LOC-STR	209	\$250,000 - \$499,999	\$250,000 - \$499,999		09/25/13	UP RAIL ROAD SPUR, GOEX CORPORATION	Advanced
								R/R OPS - CONSTRUCTION	
								USH 14, C OF JANESVILLE, ROCK CO	
1009-00-63	SAUK	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999	08/25/13	09/25/13	PRAIRIE DU SAC SRTS EDUC & ENF	Advanced
								VILLAGE OF PRAIRIE DU SAC	
1670-00-62	SAUK	USH-012	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/10/15	11/14/17	V WEST BARABOO, PINE STREET	Deferred
								CONST/PM RAILING,DECK OVERLAY	
								BARABOO RVR STRUC B-56-153/B-56-154	
1674-00-83	SAUK	USH-012	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/08/14	LAKE DELTON - SAUK CITY	Advanced
								CONST/DEMOLISH AND CRUSH BUILDINGS	
								BADGER AMMUNITION PLANT DEMO	
1000-20-00	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/13	VARIOUS FREEWAYS	Advanced
								PE/SIGN BRIDGE REPAIR	
								SIGN BRIDGE REPAIR FY2014	
1000-20-36	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/13	VARIOUS FREEWAYS	Advanced
								PE/SIGN BRIDGE REPLACEMENT	
								SIGN BRIDGE REPLACEMENT FY2014	
8651-09-52	ST. CROIX	STH-128	207	\$0 - \$99,999	\$0 - \$99,999	09/25/13		ELMWOOD - STH 64	Deferred
								RR OPS/RHCSP/RR CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD 693015C	
1009-99-50	STATEWIDE	VAR-HWY	203	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/14		CP SIGNAL BUNGALOW REPLACEMENTS	Deferred
								CP - HSR CROSSING UPGRADES	
								STATEWIDE	
1634-03-71	TREMPEALEAU	USH-053	303	\$8,000,000 - \$8,999,999	\$10,000,000 - \$10,999,999	12/10/13	12/10/13	GALESVILLE - BLAIR	Increase
								CONS/RESUR & 2-BRRPL B-61-202 & 204	
								PRAIRIE RIDGE LN TO LUND COULEE LN	
3170-00-20	WALWORTH	STH-050	303	\$0 - \$99,999	\$0 - \$99,999		12/25/13	WILLIAMS BAY - LAKE GENEVA	Advanced
								RE/REAL ESTATE ACQUISITION	
								GENEVA STREET TO FOREST STREET	
1100-00-73	WASHINGTON	USH-041	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/08/15	MILWAUKEE - FOND DU LAC	Advanced
								CONST/BRIDGE REPLACEMENT	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***



**2013-2016 STIP  
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								KOHLVILLE RIVER BRIDGE	
1330-18-70	WAUKESHA	STH-083	303	\$10,000,000 - \$10,999,999	\$13,000,000 - \$13,999,999	12/10/13	12/10/13	WALES ROAD (STH 83)	Increase
								CONST/RECONSTRUCT	
								PERKINS RD-GLACIER PASS(N OF USH18)	
6843-00-72	WAUPACA	CTH-A	303	\$500,000 - \$749,999	\$500,000 - \$749,999	12/13/22	09/08/15	STEVENS POINT - WAUPACA	Advanced
								CONSTR/MISC	
								WAUPACA COUNTY SALT SHED	
1160-00-68	WAUSHARA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	COLOMA - PLAINFIELD	Advanced
								CONSTR/LFA PM APPRVL 6/11/13	
								CTH C TO STH 73	
1009-00-62	WINNEBAGO	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999	08/25/13	09/25/13	OMRO SRTS EQUIP&EDUC.	Advanced
								EDUC. MATERIALS	
								CITY OF OMRO	
6140-00-65	WOOD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	ADAMS - WISCONSIN RAPIDS	Advanced
								CONSTR/LFA PM APPRVL 6/11/13	
								MILL AVENUE TO CTH Z	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***