

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6407-00-70	ADAMS	LOC-STR	209	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/13	06/25/13	NEW CHESTER DAIRY, 5TH AVENUE	Advanced
								CONST/RECONSTRUCT/TEA PROJECT	
								EDGEWOOD AVENUE TO CTH E	
1610-00-25	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		11/25/14	MELLEN - ASHLAND	Advanced
								REAL ESTATE ACQ/CULVERT REPLACEMENT	
								SILVER CREEK CULVERT C-02-1458	
1610-08-27	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		09/25/14	MELLEN - ASHLAND	Advanced
								REAL ESTATE/MISC/CLVRT REHAB/RPLMNT	
								GOLF COURSE RD TO BUTTERSWORTH RD	
1610-08-77	ASHLAND	STH-013	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		12/08/15	MELLEN - ASHLAND	Advanced
								CONSTR/MISC/CLVRT REHAB/REPLACEMENT	
								GOLF COURSE RD TO BUTTERSWORTH RD	
4190-16-52	BROWN	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								CONST/MISC RR SIG/GATES 180085Y	
								HANSEN RD. WCL RR SIG. INTERCONNECT	
4190-16-53	BROWN	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								CONST/MISC CNRR XING SIG 180082D	
								PILGRIM WAY WCL SIGNAL INTERCONNECT	
4190-16-54	BROWN	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		04/25/13	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								CONST/MISC 180082D	
								CORMIER AVE, WCLRR SIG/INTERCONNECT	
4190-16-55	BROWN	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								CONST/CNRR XING SIGNAL 180082D	
								POTTS AVE. WCL RR SIG INTERCONNECT	
4190-16-56	BROWN	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								CONST/CNRR XING SIGNAL 180082D	
								LOMBARDI AVE. WCL SIG INTERCONNECT	
9210-15-00	BROWN	STH-054	303	\$500,000 - \$749,999	\$500,000 - \$749,999		07/25/13	MASON ST, C OF GREEN BAY	Advanced
								PLANNING/FEASIBILITY STUDY	
								FOX RIVER BRIDGE AND APPROACHES	
7170-01-70	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12/12/17	01/12/16	WABASHA - DURAND	Advanced
								CONSTRUCTION/BRSHRM/EPOXY OVERLAY/	
								SPRING CREEK BRIDGE B-06-0122	
1500-49-00	CALUMET	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	APPLETON-BRILLION	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DSGN/RESURF PATCH/OVERLAY	
								USH 114-CTH N	
1500-50-00	CALUMET	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	APPLETON-BRILLION	Advanced
								DESGN/RESURF MILL/OVERLAY	
								CTH N-STH 32/57	
1520-07-62	CLARK	-	303	\$1,000,000 - \$1,999,999	\$0 - \$99,999	08/09/16	08/08/88	DEACTIVATE PITTSVILLE - NEILLSVILLE	Deferred
								DEACTIVATE//RDMTN/PM APPR 20090108	
								STH 95 TO USH 10	
1009-42-68	CLARK	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		06/25/13	MARATHON COUNTY VARIOUS ROUT & SEAL	Advanced
								CONST/SHRM/LFA/ROUT & SEAL	
								MARATHON COUNTYWIDE STH 13 & BUS 51	
1520-07-82	CLARK	STH-073	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/09/16	PITTSVILLE - NEILLSVILLE	Advanced
								CONSTRUCTION/RESURFACING	
								STH 95 TO USH 10	
5658-00-75	DANE	CTH-PB	205	\$500,000 - \$749,999	\$500,000 - \$749,999		05/25/13	PAOLI - VERONA	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRANCH SUGAR RIVER BRIDGE B-13-0783	
1010-00-83	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		06/25/13	MADISON - LAKE DELTON	Advanced
								ITS INCIDENTAL ITEMS FOR 1010-00-73	
								USH 51 TO CTH V	
1206-04-82	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		06/25/14	C MADISON, SOUTH MADISON BELTLINE	Advanced
								ITS INCIDENTAL ITEMS 1206-04-62/64	
								FISH HATCHERY ROAD TO IH 90	
1206-07-41	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999	01/25/13	03/25/13	MOUNT HOREB - MADISON	Deferred
								UTL OPS/1206-07-77/78 PARCEL 114	
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
1206-07-47	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999	01/25/13	03/25/13	MOUNT HOREB - MADISON	Deferred
								UTL OPS/1206-07-77/78 PARCEL 118	
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
1206-07-56	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	MOUNT HOREB - MADISON	Advanced
								UTL OPS/1206-07-81/PARCEL 113	
								VERONA ROAD, PHASE 1	
1206-07-57	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	MOUNT HOREB - MADISON	Advanced
								UTL OPS/1206-07-82/PARCEL 113	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								VERONA RAOD, PHASE 2	
1206-07-58	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	MOUNT HOREB - MADISON	Advanced
								UTL OPS/1206-07-82/PARCEL 118	
								VERONA ROAD, PHASE 2	
1206-07-59	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	MOUNT HOREB - MADISON	Advanced
								UTL OPS/1206-07-82/PARCEL 113	
								VERONA ROAD, PHASE 2	
1206-07-60	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	MOUNT HOREB - MADISON	Advanced
								UTL OPS/1206-07-82/PARCEL 118	
								VERONA ROAD, PHASE 2	
6020-02-74	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		08/13/13	MADISON - DEFOREST	Advanced
								CONST OPS/SAN SEWER & WATER MAIN	
								VINBURN ROAD TO CTH V	
1390-04-47	DODGE	STH-026	302	\$0 - \$99,999	\$0 - \$99,999	01/25/13	02/25/13	WATERTOWN - STH 60 EAST ROAD	Deferred
								UTL OPS - LOE FY 2013	
								CTH Q TO STH 60 EAST	
1022-00-93	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	04/25/15	EAU CLAIRE - OSSEO	Advanced
								TRAFFIC MITIGATION FOR 1022-00-80	
								USH 53 NB B-18-0035 & SB B-18-0036	
1431-02-40	FOND DU LAC	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	GREEN LAKE CO LINE - CITY OF RIPON	Advanced
								UTILITY/PARCEL 202, CENTURYLINK	
								CTH PP - ARCADE GLENN ROAD	
1650-07-03	GRANT	USH-061	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	DICKEYVILLE - LANCASTER	Advanced
								DESIGN/REPLACE STRUCTURE	
								PLATTE RIVER BRIDGE B-22-144	
1430-00-41	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								UTY/PARCEL 201 WI POWER & LIGHT GAS	
								WEST JCT. CTH A - CTH PP	
1430-00-42	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								UTY/PARCEL 202 CENTURYLINK	
								WEST JCT. CTH A - CTH PP	
1430-00-84	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$750,000 - \$999,999		12/10/13	GREEN LAKE - FOND DU LAC CTY LINE	Advanced
								CONSTR/RECONSTRUCT	
								NORTH LAWSON DRIVE RELOCATION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3300-01-03	JEFFERSON	STH-089	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	C LAKE MILLS, MAIN STREET	Advanced
								DESIGN/GRADE, BASE AND SURFACE	
								TOPEL STREET TO MADISON STREET	
5020-00-63	JUNEAU	STH-058	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/13	LAVALLE - MAUSTON	Advanced
								LFA/LINE CULVERT PIPES	
								SOUTH COUNTY LINE TO SARA ROAD	
1430-01-73	JUNEAU	STH-082	303	\$14,000,000 - \$14,999,999	\$20,000,000 - \$24,999,999	11/08/16	11/08/16	POINT BLUFF BRIDGE	Increase
								HIGH COST BRIDGE, BRIDGE REPLACEMEN	
								WISCONSIN RIVER BRIDGE	
4125-10-00	KEWAUNEE	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	GREEN BAY-KEWAUNEE	Advanced
								DSGN/RESURF MILL/OVERLAY	
								WCL-STH 42	
1071-06-77	LA CROSSE	IH -090	303	\$13,000,000 - \$13,999,999	\$7,000,000 - \$7,999,999	09/09/14	03/10/15	MN STATE LN-USH 53/35	Decrease
								CONST/WB PVRPLA/B-32-49 & 51	
								ROUND LAKE BR TO BLACK RIVER BR/WB	
1071-06-78	LA CROSSE	IH -090	303	\$9,000,000 - \$9,999,999	\$13,000,000 - \$13,999,999	01/14/14	03/10/15	USH 53/35-THEATER RD	Increase
								CONST/RECST WB RDWY/B-32-219,108	
								BLACK RIVER BR TO THEATER RD/WB RWY	
1071-06-79	LA CROSSE	IH -090	303	\$17,000,000 - \$19,999,999	\$13,000,000 - \$13,999,999	01/13/15	03/08/16	USH 53/35-THEATER RD	Decrease
								CONST/RECST EB RDWY/B-32-218,107	
								BLACK RIVER BR TO THEATER RD/EB RWY	
1071-06-80	LA CROSSE	IH -090	303	\$7,000,000 - \$7,999,999	\$4,000,000 - \$4,999,999	01/12/16	02/11/14	USH 53/35-THEATER RD	Decrease
								CONST/TEMP PAV/B107,108,36,37,43,44	
								BLACK RIVER BR TO THEATER RD/PREP	
1071-06-81	LA CROSSE	IH -090	303	\$0 - \$99,999	\$9,000,000 - \$9,999,999		03/08/16	MN STATE LN-USH 53/35	Advanced
								CONST//EB PVRPLA/B-32-48,52,75	
								ROUND LAKE BR TO BLACK RIVER BR/EB	
1071-06-84	LA CROSSE	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/14	USH 53/35-THEATER RD	Advanced
								ITS INCIDENTAL ITEMS FOR 1071-06-80	
								BLACK RIVER BR TO THEATER RD	
1071-06-85	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	USH 53/35-THEATER RD	Advanced
								ITS INCIDENTAL ITEMS FOR 1071-06-79	
								BLACK RIVER BR TO THEATER RD/EB RDY	
7570-05-31	LA CROSSE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	LA CROSSE - SPARTA	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RECOND/ADD BYPASS LANES	
								CTH DE AND CTH E INTERSECTIONS	
1071-06-10	LA CROSSE	USH-053	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/13	LA CROSSE - GALESVILLE	Advanced
								DESIGN/RECONSTRUCT NB & SB	
								LIVINGSTON ST TO WEST GEORGE ST	
1590-14-20	LINCOLN	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		06/25/14	BRADLEY - RHINELANDER	Advanced
								REAL ESTATE/RECONSTRUCT	
								KLADE ROAD TO GATEWOOD HEIGHTS ROAD	
9160-17-00	MARINETTE	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	POUND-MARINETTE	Advanced
								DSGN/RESURF MILL/OVERLAY	
								USH 141-CTH E	
9160-18-00	MARINETTE	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	BRAZEAU-POUND	Advanced
								DESGN/RESURF	
								CTH S-USH 141	
1166-07-26	MARQUETTE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/13	PACKWAUKEE - COLOMA	Advanced
								REAL ESTATE/BRIDGE REPLACEMENT	
								B-39-9,10,26,27,28,29	
1060-33-99	MILWAUKEE	IH -094	301	\$6,000,000 - \$6,999,999	\$3,000,000 - \$3,999,999	05/14/13	06/11/13	ZOO IC, INTEGRATED CORRIDORS	Decrease
								CONST/TRAFFIC SIGNALS/WARNING DEVICE	
								VAR INT, MILW & WAUK COUNTIES	
1300-13-40	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$0 - \$99,999	02/25/13	04/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								UTIL/CITY OF MILWAUKEE PAR UA100	
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-70	MILWAUKEE	IH -794	304	\$3,000,000 - \$3,999,999	\$100 MILLION OR GREATER	08/27/13	08/27/13	HOAN BRIDGE & LAKE FREEWAY	Increase
								CONST/BRIDGE RECONSTRUCT	
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-71	MILWAUKEE	IH -794	304	\$100 MILLION OR GREATER	\$100 MILLION OR GREATER	08/27/13		HOAN BRIDGE & LAKE FREEWAY	Deferred
								CONST/HOAN BRIDGE CONSTRUCTION	
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-90	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/TRAFFIC SIGNALS	
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-91	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/LIGHTING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-92	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/TRAFFIC MITIGATION	
								MILWAUKEE RIVER TO CARFERRY DR	
1060-33-73	MILWAUKEE	LOC-STR	301	\$10,000,000 - \$10,999,999	\$13,000,000 - \$13,999,999	06/11/13	06/11/13	ZOO IC, SWAN BLVD	Increase
								CONST/BRIDGE REPLACEMENT	
								WATERTOWN PLANK RD TO USH 45	
1030-26-47	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	06/25/13	06/25/17	N-S FRWY-S MILW CO RD	Deferred
								UTL / TIME WARNER	
								MILWAUKEE SOUTH	
1693-43-71	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$100,000 - \$249,999		06/25/14	WEST ALLIS CROSSTOWN CONNECTOR	Advanced
								CONST/BIKE/PED FACILITY	
								N 108TH ST TO N 56TH ST	
2060-11-91	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/14	HOWELL AVE, CITY MILWAUKEE	Advanced
								CONST/IMPACTED LIGHTING	
								LAYTON AVENUE TO HOWARD AVENUE	
1060-34-72	MILWAUKEE	USH-045	301	\$0 - \$99,999	\$500,000 - \$749,999		04/25/13	ZOO IC, TEMPORARY SALT SHED	Advanced
								CONST/TEMPORARY SALT SHED	
								MILWAUKEE COUNTY DPW SITE	
1060-34-73	MILWAUKEE	USH-045	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/10/15	ZOO IC, DPW SITE FACILITIES	Advanced
								CONST/SITE FACILITIES	
								MILWAUKEE CO DPW SITE	
7016-00-42	MONROE	STH-016	303	\$0 - \$99,999	\$0 - \$99,999	01/25/13	02/25/13	SPARTA - TOMAH	Deferred
								UTL OPS/XCEL ENERGY-ELECTRIC	
								STH 71 E INTERSECTION	
5121-09-75	MONROE	STH-033	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/10/15	11/10/21	LACROSSE - CASHTON	Deferred
								CONST OPS//GRADE BASE & SURFACE	
								LACROSSE CO LINE TO STH 27	
5122-02-31	MONROE	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	LACROSSE - CASHTON	Advanced
								DESIGN/MILL & OVERLAY PAVEMENT	
								LACROSSE CO LINE TO STH 27	
5122-02-61	MONROE	STH-033	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/09/14	LACROSSE - CASHTON	Advanced
								CONST/MILL & OVERLAY PAVEMENT	
								LACROSSE CO LINE TO STH 27	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-41-48	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$100,000 - \$249,999	\$0 - \$99,999	06/25/13	06/25/16	BRIDGE REPLACEMENT LOE	Deferred
								FY 2016	
9180-26-00	OCONTO	STH-022	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	OCONTO FALLS-OCONTO	Advanced
								DSGN/RESURF MILL/OVERLAY	
								USH 141-USH 41	
1580-30-21	ONEIDA	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/14	PRENTICE - BRADLEY	Advanced
								REAL ESTATE/PAVEMENT REPLACEMENT	
								CTH YY TO TRACY ROAD	
1580-30-51	ONEIDA	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/15	PRENTICE - BRADLEY	Advanced
								RAIL CROSSING SIGNALS 691 736A	
								CTH YY TO TRACY ROAD	
1580-30-52	ONEIDA	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		12/25/15	PRENTICE - BRADLEY	Advanced
								RAIL CROSSING SURFACE 691 736A	
								CTH YY TO TRACY ROAD	
1174-10-40	ONEIDA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999	03/25/13		MINOCQUA - WOODRUFF	Deferred
								UTILITY RELOCATION/WPSC	
								FRONT STREET - 3RD AVENUE	
1146-75-50	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$250,000 - \$499,999		10/25/16	STH 76-NEW LONDON	Advanced
								CONST/MISC RESURF HWY/TRAIL/RRGRADE	
								WCL XING SURFACE 181840G	
1146-75-51	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$250,000 - \$499,999		10/25/16	STH 76-NEW LONDON	Advanced
								CONST/MISC INSTALL GATES 693839C	
								WCL XING SIGNALS & GATES 181840G	
1146-75-54	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$100,000 - \$249,999		07/25/15	STH 76-NEW LONDON	Advanced
								CONST/MISC WIDEN RR XING 181848L	
								WCL XING SURFACE 181848L	
6230-16-00	OUTAGAMIE	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	NEW LONDON-SHIOCTON	Advanced
								DSGN/RESURF MILL/OVERLAY	
								WCL-OLD HWY 54	
6230-17-00	OUTAGAMIE	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	STH 54, VILLAGE OF SHIOCTON	Advanced
								DSGN/RESURF MILL/OVERLAY	
								OLD HWY 54-PARK AVENUE	
6570-09-00	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	KAUKAUNA-SEYMOUR	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURF MILL/OVERLAY	
								USH 41-STH 54	
1530-02-32	PIERCE	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	V ELLSWORTH, MAIN STREET	Advanced
								DESIGN/ROAD MAINTENANCE	
								BEULAH ST TO NORTH JUNCTION USH 63	
1530-02-62	PIERCE	USH-010	303	\$0 - \$99,999	\$250,000 - \$499,999		05/12/15	V ELLSWORTH, MAIN STREET	Advanced
								CONSTRUCTION/ROAD MAINTENANCE	
								BEULAH ST TO NORTH JUNCTION USH 63	
1166-08-41	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	PLAINFIELD - STEVENS POINT	Advanced
								UTILITIES/STEVENS POINT SANITARY	
								RESERVE ST BRIDGE B-49-31,B-49-39	
1166-08-42	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	PLAINFIELD - STEVENS POINT	Advanced
								UTILITIES/STEVENS POINT WATER	
								RESERVE ST BRIDGE B-49-31,B-49-39	
1166-08-43	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	PLAINFIELD - STEVENS POINT	Advanced
								UTILITIES/AT&T	
								RESERVE ST BRIDGE B-49-31,B-49-39	
1580-30-20	PRICE	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/14	PRENTICE - BRADLEY	Advanced
								REAL ESTATE/PAVEMENT REPLACEMENT	
								LUSTILA ROAD TO CTH YY	
1581-13-20	PRICE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		04/25/13	HAWKINS - PRENTICE	Advanced
								REAL ESTATE/RESURFACE	
								RUSK CO LINE TO JUMP RIVER BRIDGE	
2250-14-70	RACINE	STH-020	209	\$0 - \$99,999	\$250,000 - \$499,999		04/25/13	SEDA INC/VILLAGE OF MT PLEASANT	Advanced
								CONST/TEA-INTERSECTION MODIFICATION	
								STH 20 & CTH V/INTERNATIONAL DR	
2440-11-20	RACINE	STH-020	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/19	07/25/15	WASHINGTON AVE, CITY OF RACINE	Advanced
								RE/RECONSTRUCT	
								WEST BLVD TO MARQUETTE ST	
1003-10-86	ROCK	IH -039	302	\$8,000,000 - \$8,999,999	\$5,000,000 - \$5,999,999	05/14/13	05/14/13	ILLINOIS STATE LINE - MADISON	Decrease
								CONST OPS/RECST TEMP STAGING	
								STATELINE ROAD TO WOODMAN ROAD	
1003-10-91	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/13	ILLINOIS STATE LINE - MADISON	Advanced
								TRAFFIC MITIGATION/1003-10-86	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STATELINE ROAD TO WOODMAN ROAD	
5990-01-21	ROCK	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		03/10/15	C OF JANESVILLE, MAIN STREET	Advanced
								CONST OPS / WATERMAIN	
								ST. LAWRENCE AVE TO CENTERWAY	
1440-25-40	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	FOND DU LAC-SHEBOYGAN	Advanced
								UTILITY-PARCEL 100 1440-25-71	
								CTH O-PLEASANT VIEW ROAD	
4540-21-22	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	SHEBOYGAN FALLS-HOWARDS GROVE	Advanced
								RE/RESURFACE RE AQUISITION	
								STH 23-N VILLAGE LIMITS	
1000-20-60	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/08/14	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPAIR	
								SIGN BRIDGE REPAIR FY2014	
1000-20-61	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/04/15	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPAIR	
								SIGN BRIDGE REPAIR FY2015	
1000-20-62	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		04/12/16	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPAIR	
								SIGN BRIDGE REPAIR FY2016	
1000-20-66	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/11/14	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPLACEMENT	
								SIGN BRIDGE REPLACEMENT FY2014	
1000-20-67	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/10/15	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPLACEMENT	
								SIGN BRIDGE REPLACEMENT FY2015	
1000-20-68	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/08/16	VARIOUS FREEWAYS	Advanced
								CONST/SIGN BRIDGE REPLACEMENT	
								SIGN BRIDGE REPLACEMENT FY2016	
1000-99-54	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/13	GLRTOC HUDSON-PLEASANT PRAIRIE	Advanced
								MULTI-STATE CORRIDOR OP MANAGEMENT	
								I94 CORRIDOR	
7150-01-02	TREMPEALEAU	CTH-K	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/13	DEACTIVATED WINONA - GALESVILLE	Deferred
								DESIGN/RECONSTRUCTION	
								CTH K/CTH T INTERSECTION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7550-02-00	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	GALESVILLE - MELROSE	Advanced
								DESIGN/MISC/VISION TRIANGLES	
								CTH AA AND SILVER CREEK RD INTERS	
8130-00-71	WASHBURN	STH-070	303	\$100,000 - \$249,999	\$100,000 - \$249,999	02/12/19	05/13/14	SPOONER - STONE LAKE	Advanced
								CONSTR/BOX CULVERT REHABILITATION	
								YELLOW RIVER BRIDGE C-65-0001	
1198-00-76	WASHBURN	USH-053	303	\$4,000,000 - \$4,999,999	\$8,000,000 - \$8,999,999	07/14/15	07/14/15	SPOONER - MINONG	Increase
								CONSTRUCTION/RESURFACING	
								WHALEN LAKE RD TO CTH T (SB)	
2475-14-60	WASHINGTON	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		06/25/13	COUNTRY AIRE ROAD	Advanced
								CNST/CRC DRAINAGE REPAIR & DITCHING	
								DONGES BAY ROAD INTERSECTION	
2475-15-60	WASHINGTON	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		06/25/13	FOND DU LAC AVE	Advanced
								CRC CLEAR ZNE, CLVRT EXT, SHLDR RPR	
								MEQUON ROAD SOUTH 2,000 FEET	
2722-00-00	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999		06/25/13	MOORLAND ROAD	Advanced
								PE/RECONSTRUCT W/ADDED CAPACITY	
								COLLEGE AVE TO GRANGE AVE	
6832-09-50	WAUPACA	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/13	ROYALTON - MANAWA	Advanced
								RAILROAD SIGNAL WORK 281 570L	
								COUNTY YARD ROAD TO EUCLID ROAD	
6832-09-51	WAUPACA	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999		10/25/13	ROYALTON - MANAWA	Advanced
								RAIL CROSSING SURFACE 281 570L	
								COUNTY YARD ROAD TO EUCLID ROAD	
6832-09-52	WAUPACA	CTH-B	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/13	ROYALTON - MANAWA	Advanced
								RAILROAD SIGNAL WORK 281 573G	
								COUNTY YARD ROAD TO EUCLID ROAD	
6832-09-53	WAUPACA	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999		10/25/13	ROYALTON - MANAWA	Advanced
								RAIL CROSSING SURFACE 281 573G	
								COUNTY YARD ROAD TO EUCLID ROAD	
6260-00-01	WAUPACA	STH-161	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	NC REGION SURVEY COORDINATION	Advanced
								ROW MONUMENTAL SURVEY	
								WAUPACA CTY LINE TO STH 49	
6270-00-01	WAUPACA	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	NC REGION SURVEY COORDINATION	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								ROW MONUMENTAL SURVEY	
								STH 161 TO ERICKSON ROAD	
6540-08-00	WINNEBAGO	STH-091	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	BERLIN-OSHKOSH	Advanced
								DSGN/RESURF MILL/OVERLAY	
								WCL-STH 44	
6350-07-50	WOOD	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999		03/25/14	MARSHFIELD - STEVENS POINT	Advanced
								CONSTR/RR CROSSING	
								NORTH ROAD RR CROSSING	
1009-40-83	WOOD	USH-010	302	\$100,000 - \$249,999	\$0 - \$99,999	11/25/11	06/25/13	MARSHFIELD - STEVENS POINT	Advanced
								JT PAYMENT 2013 TOWN OF CAMERON	
								MAINTAINANCE FOR WINTER 2012/2013	
6350-07-44	WOOD	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		04/25/13	MARSHFIELD - STEVENS POINT	Advanced
								JT LET/UTILITY PARCEL 12 TDS	
								TRESTIK DR & SMOKEY HILL RD INSCTN	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased