

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|---------------------------|-----------------------------|------------|------------|-------------------------------------|----------|
| 9954-00-70 | ASHLAND | LOC-STR | 206 | \$500,000 - \$749,999 | \$0 - \$99,999 | 02/10/15 | 01/01/98 | DEACTIVATE T OF LAPOINTE RICE ST | Deferred |
| | | | | | | | | CONST/RECONST/SEC 112 EARMARK | |
| | | | | | | | | STORM SEWER SIDEWALK & PARKING | |
| 8313-01-73 | BARRON | LOC-STR | 206 | \$250,000 - \$499,999 | \$0 - \$99,999 | 05/13/14 | 01/01/98 | DEACTIVATE C OF BARRON | Deferred |
| | | | | | | | | CONST/RECONSTRUCTION | |
| | | | | | | | | S 3RD STREET RECONSTRUCTION | |
| 1197-21-92 | BARRON | USH-053 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/13 | RICE LAKE - SPOONER | Advanced |
| | | | | | | | | TRAFFIC MITIGATION CONST 1197-21-72 | |
| | | | | | | | | USH 53 & CTH V INTERCHANGE | |
| 1560-02-04 | BAYFIELD | USH-063 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/01/13 | DRUMMOND - USH 2 | Advanced |
| | | | | | | | | DESIGN/RECONSTRUCTION | |
| | | | | | | | | MILL POND DAM | |
| 9210-09-71 | BROWN | STH-054 | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 07/10/18 | 05/14/13 | STH 172 - CITY OF GREEN BAY | Advanced |
| | | | | | | | | R/W-NO | |
| | | | | | | | | STH 172 - PLEASANT LANE | |
| 8010-01-45 | BURNETT | STH-035 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | SIREN - DANBURY | Advanced |
| | | | | | | | | UTL INT 15/SIREN COMMUNICATIONS | |
| | | | | | | | | STH 70 NORTH INTERSECTION | |
| 8010-01-46 | BURNETT | STH-035 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | SIREN - DANBURY | Advanced |
| | | | | | | | | UTL INT 16/WE ENERGIES | |
| | | | | | | | | STH 70 NORTH INTERSECTION | |
| 8010-01-48 | BURNETT | STH-035 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | SIREN - DANBURY | Advanced |
| | | | | | | | | UTL INT 18/TOWN SIREN SANITARY | |
| | | | | | | | | STH 70 NORTH INTERSECTION | |
| 1050-00-65 | CLARK | STH-029 | 303 | \$4,000,000 - \$4,999,999 | \$10,000,000 - \$10,999,999 | 07/09/19 | 03/08/16 | CHIPPEWA FALLS - ABBOTSFORD | Advanced |
| | | | | | | | | CONSTR/JOINT REPAIR & SHOULDR MNTNC | |
| | | | | | | | | STILLSON CREEK TO STH 13 (EB & WB) | |
| 1661-06-54 | CRAWFORD | STH-035 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 11/25/13 | MARQUETTE RD., PRAIRIE DU CHIEN | Advanced |
| | | | | | | | | RR OPS | |
| | | | | | | | | MOONEY STREET CROSSING | |
| 1009-10-19 | DANE | - | 305 | \$0 - \$99,999 | \$0 - \$99,999 | 01/01/13 | | C MADISON, SOUTH MADISON BELTLINE | Deferred |
| | | | | | | | | DESIGN/BRIDGE REPAIRS/0077-01-36 | |
| | | | | | | | | SEMINOLE HIGHWAY BRIDGE B-13-0264 | |
| 1010-02-81 | DANE | IH -039 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | MADISON - PORTAGE | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-------------|---------|-----|-----------------------|-----------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | TOIP PROCUREMENT//1010-02-70 | |
| | | | | | | | | USH 151 INTERCHANGE AREA | |
| 1011-04-97 | DANE | IH -039 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/12 | 01/25/13 | MADISON - PORTAGE | Advanced |
| | | | | | | | | TRF MIT 1011-04-77 | |
| | | | | | | | | CTH I OVERPASS B-13-0639 | |
| 1204-06-42 | DANE | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/12 | 01/25/13 | BARNEVELD - MOUNT HOREB | Advanced |
| | | | | | | | | UTL OPERATIONS | |
| | | | | | | | | CTH E INTERSECTION | |
| 1390-04-47 | DODGE | STH-026 | 302 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/12 | 01/25/13 | WATERTOWN - STH 60 EAST ROAD | Advanced |
| | | | | | | | | UTL OPS - LOE FY 2013 | |
| | | | | | | | | CTH Q TO STH 60 EAST | |
| 1022-00-94 | DUNN | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/13 | MENOMONIE - EAU CLAIRE | Advanced |
| | | | | | | | | TRF MITIGATION/CONSTR ID 1022-00-73 | |
| | | | | | | | | WB RED CEDAR RIVER BRIDGE B-17-0208 | |
| 1190-00-30 | EAU CLAIRE | - | 303 | \$500,000 - \$749,999 | \$0 - \$99,999 | 01/01/13 | | DEACTIVATE EAU CLAIRE-CHIPPEWA FLS | Deferred |
| | | | | | | | | INACTIVE PE/MAINLINER/RAMP/JT RPR | |
| | | | | | | | | GOLF RD INTERCHNGE-40TH AV(NB & SB) | |
| 1022-08-93 | EAU CLAIRE | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | EAU CLAIRE - OSSEO | Advanced |
| | | | | | | | | TRAFFIC MITIGATION ID 1022-08-73 | |
| | | | | | | | | STH 37 TO USH 53 | |
| 1420-26-00 | FOND DU LAC | USH-151 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 07/25/13 | FOND DU LAC BYPASS | Advanced |
| | | | | | | | | DESGN MISC RESTRICTED TURN LANES | |
| | | | | | | | | DUCHARME INTERSECTION | |
| 1420-26-71 | FOND DU LAC | USH-151 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 05/13/14 | FOND DU LAC BYPASS | Advanced |
| | | | | | | | | CONST/ MISC-RESTRICT LEFT TURN | |
| | | | | | | | | DUCHARME INTERSECTION | |
| 1009-42-67 | FOREST | STH-032 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | FOREST COUNTY VARIOUS SHOULDERING | Advanced |
| | | | | | | | | CONST/SHRM/LFA/SHOULDERING | |
| | | | | | | | | FOREST COUNTY WIDE STH 32 & 52 | |
| 6210-00-65 | GREEN LAKE | STH-049 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/13 | RIPON - AURORAVILLE | Advanced |
| | | | | | | | | CONSTR/SHRM | |
| | | | | | | | | SOUTH STREET TO CTH J | |
| 1175-02-60 | IRON | USH-051 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | MINOCQUA - HURLEY | Advanced |
| | | | | | | | | CONST/SHRM/LFA/SHOULDERING | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|-----------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | VILAS CO LINE TO BEACHWAY DRIVE | |
| 1023-04-92 | JACKSON | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/13 | OSSEO - BLACK RIVER FALLS | Advanced |
| | | | | | | | | MIS CONST TRF MITIGATION 1023-04-82 | |
| | | | | | | | | STH 95 TO CTH F (EB & WB) | |
| 1023-07-91 | JACKSON | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 04/25/13 | OSSEO - BLACK RIVER FALLS | Advanced |
| | | | | | | | | MIS CONST TRF MITIGATION 1023-07-60 | |
| | | | | | | | | 4 BRIDGES/B-27-0020,0047,0052,0053 | |
| 5075-00-00 | LA CROSSE | CTH-B | 205 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/13 | CTH O - CTH M | Advanced |
| | | | | | | | | DESIGN/PLAN CHECK REVIEW/RECST | |
| | | | | | | | | BOSTWICK CREEK BRIDGE B-32-0099 | |
| 5436-00-00 | LA CROSSE | CTH-M | 205 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/13 | STH 14 - CTH NN | Advanced |
| | | | | | | | | DESIGN/PLAN CHECK REVIEW/RECST | |
| | | | | | | | | BR OF MORMAN CREEK B-32-0010 | |
| 7371-00-00 | LA CROSSE | CTH-XX | 205 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/13 | CTH OT - CTH MH | Advanced |
| | | | | | | | | DESIGN/PLAN CHECK REVIEW/RECST | |
| | | | | | | | | HALFWAY CREEK BRIDGE B-32-0096 | |
| 5346-00-00 | LA CROSSE | TWN-RD | 205 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/13 | TOWN OF BARRE, DROGSETH ROAD | Advanced |
| | | | | | | | | DESIGN/PLAN CHECK REVIEW/RECST | |
| | | | | | | | | BOSTWICK CREEK BRIDGE P-32-0903 | |
| 5675-00-01 | LAFAYETTE | CTH-N | 205 | \$0 - \$99,999 | \$0 - \$99,999 | | 04/25/13 | CTH D - CTH M | Advanced |
| | | | | | | | | DESIGN/BRIDGE REPLACEMENT | |
| | | | | | | | | CHERRY CREEK BRIDGE P-33-0072 | |
| 5675-00-70 | LAFAYETTE | CTH-N | 205 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 05/12/15 | CTH D - CTH M | Advanced |
| | | | | | | | | CONST OPS/BRIDGE | |
| | | | | | | | | CHERRY CREEK BRIDGE P-33-0072 | |
| 5307-00-00 | LAFAYETTE | CTH-O | 205 | \$0 - \$99,999 | \$0 - \$99,999 | 07/25/13 | | T SHULLSBURG - T SEYMOUR | Deferred |
| | | | | | | | | DESIGN/BRIDGE REPLACEMENT | |
| | | | | | | | | AMES BRANCH BRIDGE B-33-0854 | |
| 5307-00-70 | LAFAYETTE | CTH-O | 205 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 05/12/15 | | T SHULLSBURG - T SEYMOUR | Deferred |
| | | | | | | | | CONST OPS/BRIDGE REPLACEMENT | |
| | | | | | | | | AMES BRANCH BRIDGE B-33-0854 | |
| 9155-05-62 | LANGLADE | STH-055 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | LANGLADE - PICKEREL | Advanced |
| | | | | | | | | CONST/SHRM/LFA/ROUT & SEAL | |
| | | | | | | | | WOLF ROAD TO SCHOOL ROAD | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|-----------------------|------------|------------|-------------------------------------|----------|
| 9215-03-60 | LINCOLN | STH-086 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | OGEA - TOMAHAWK | Advanced |
| | | | | | | | | CONST/SHRM/LFA/OVERLAY | |
| | | | | | | | | TOMAHAWK RAILWAY TO B-35-0052 | |
| 1050-00-66 | MARATHON | STH-029 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | WAUSAU - WITTENBERG | Advanced |
| | | | | | | | | CONSTR/LFA/BRIDGE MAINTENANCE | |
| | | | | | | | | CTH X BRIDGE, B-37-177 | |
| 1160-00-66 | MARQUETTE | IH -039 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | PACKWAUKEE - COLOMA | Advanced |
| | | | | | | | | CONSTR/LFA/BRIDGE MAINTENANCE | |
| | | | | | | | | CTH D & STH 23; B-39-11 & B-39-20 | |
| 9402-01-71 | MENOMINEE | CTH-AA | 205 | \$250,000 - \$499,999 | \$0 - \$99,999 | 08/13/13 | | REHABILITATE & RECONSTRUCT CTH AA | Deferred |
| | | | | | | | | CONST/EARMARK | |
| | | | | | | | | CAMP 23 ROAD & OLD CTH B INTERSCT | |
| 1009-42-69 | MENOMINEE | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/13 | MENOMINEE COUNTY ROUT AND SEAL | Advanced |
| | | | | | | | | CONSTR/SHRM | |
| | | | | | | | | MENOMINEE COUNTY WIDE VAR LOCATIONS | |
| 9650-00-60 | MENOMINEE | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/13 | SHAWANO - NEOPIT | Advanced |
| | | | | | | | | CONSTR/SHRM | |
| | | | | | | | | STH 55 TO CTH M | |
| 1000-08-65 | MILWAUKEE | IH -043 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/01/13 | MARQUETTE INTERCHANGE | Advanced |
| | | | | | | | | IE/CHLORIDE TEST OF BRIDGE DECKS | |
| | | | | | | | | CHLORIDE TESTING OF BRIDGE DECKS | |
| 1060-43-41 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST AT&T WISC | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/AT&T WISC | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-42 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST TCG | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/AT&T WISC | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-43 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST MIDWEST FIBER | Advanced |
| | | | | | | | | UTIL/UTIL RELOCATION/MIDWEST FIBER | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-44 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST TWC | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/TWC | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-45 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST CMKE CONDUIT | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | UTIL/UTIL RELOCATION/CMKE CONDUIT | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-46 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 07/25/13 | ZOO IC, 76TH ST CMKE CABLE | Advanced |
| | | | | | | | | UTIL/UTIL RELOCATION/CMKE CABLE | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-47 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, 76TH ST CMKE SEWER | Advanced |
| | | | | | | | | UTIL/UTIL RELOCATION/CMKE SEWER | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-43-48 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 07/25/13 | ZOO IC, 76TH ST CMKE WATER | Advanced |
| | | | | | | | | UTIL/UTIL RELOCATION/CMKE WATER | |
| | | | | | | | | 76TH STREET BRIDGE OVER IH 94 | |
| 1060-45-43 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 04/25/13 | ZOO IC, SWAN BLVD AT&T WISC | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/AT&T WISC | |
| | | | | | | | | WATERTOWN PLANK RD TO USH 45 | |
| 1060-45-44 | MILWAUKEE | LOC-STR | 301 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 07/25/13 | ZOO IC, WATERTOWN PLANK WE STEAM | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/WE STEAM | |
| | | | | | | | | STH 100 TO 87TH STREET | |
| 1060-33-42 | MILWAUKEE | STH-100 | 301 | \$750,000 - \$999,999 | \$750,000 - \$999,999 | 02/25/13 | | ZOO INTERCHANGE, HWY 100, MMSD | Deferred |
| | | | | | | | | UTILITY & RAILROAD | |
| | | | | | | | | HWY 100, IH94 TO WATERTOWN PLANK RD | |
| 1060-33-46 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/13 | | ZOO IC, UP RR COM | Deferred |
| | | | | | | | | UTIL/UP RR COM | |
| | | | | | | | | IH 94 TO WATERTOWN PLANK RD | |
| 1060-33-47 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | 02/25/13 | | ZOO IC, TWC | Deferred |
| | | | | | | | | UTIL/TWC | |
| | | | | | | | | IH 94 TO WATERTOWN PLANK RD | |
| 1060-34-44 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, HWY 100 MMSD | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/MMSD | |
| | | | | | | | | AT IH 94 | |
| 1060-34-45 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 07/25/13 | ZOO IC, HWY 100 WE | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/WE ENERGIES | |
| | | | | | | | | AT IH 94 | |
| 1060-34-46 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/13 | ZOO IC, HWY 100 TCG | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/TCG | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------------------|---------|-----|---------------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | AT IH 94 | |
| 1060-34-47 | MILWAUKEE | STH-100 | 301 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 07/25/13 | ZOO IC, HWY 100 SPRINT | Advanced |
| | | | | | | | | UTIL/UTILITY RELOCATION/SPRINT | |
| | | | | | | | | AT IH 94 | |
| 1060-35-48 | MILWAUKEE | STH-181 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/13 | | ZOO IC, GLENVIEW AVE, WAUWATOSA SWR | Deferred |
| | | | | | | | | UTIL/WAUWATOSA SEWER UTIL | |
| | | | | | | | | BLUEMOUND RD TO WISCONSIN AVE | |
| 1060-35-49 | MILWAUKEE | STH-181 | 301 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/13 | | ZOO IC, GLENVIEW AVE, WAUWATOSA WTR | Deferred |
| | | | | | | | | UTIL/WAUWATOSA WATER UTIL | |
| | | | | | | | | BLUEMOUND RD TO WISCONSIN AVE | |
| 1000-19-79 | MILWAUKEE | VAR-HWY | 305 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 03/13/13 | 05/14/13 | VARIOUS FREEWAYS | Advanced |
| | | | | | | | | CONST/SIGN BRIDGE REPAIR | |
| | | | | | | | | SIGN BRIDGE REPAIR, FY2013 | |
| 1000-08-51 | NORTHWEST REGION WIDE | VAR-HWY | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 06/25/16 | 06/25/18 | NW REGION,SFTY/LEVEL-OF-EFFORT 2018 | Deferred |
| | | | | | | | | CONSTR/SAFETY/LEVEL-OF-EFFORT 2018 | |
| | | | | | | | | VAR HWYS, NORTHWEST REGION (SAFETY) | |
| 9227-00-61 | NORTHWEST REGION WIDE | VAR-HWY | 305 | \$0 - \$99,999 | \$0 - \$99,999 | 01/01/13 | | DEACTIVATE NW REGION, VAR HIGHWAYS | Deferred |
| | | | | | | | | INACTIVE TRF OPS/DESIGN | |
| | | | | | | | | SIGN BRIDGE REHABILITATION | |
| 9227-00-71 | NORTHWEST REGION WIDE | VAR-HWY | 305 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/09/14 | 12/13/17 | NW REGION, GUIDE SIGN REFURBISHMENT | Deferred |
| | | | | | | | | CONSTR/TOC/MNTNC/STN ANNUAL PLAN | |
| | | | | | | | | VAR HWY, GUIDE SIGN REFURBISHMENT | |
| 7650-01-73 | PIERCE | - | 303 | \$3,000,000 - \$3,999,999 | \$0 - \$99,999 | 08/09/16 | 08/08/88 | DEACTIVATE HAGER CITY - PRESCOTT | Deferred |
| | | | | | | | | DEACTIVATE/CONSTR/SEE ID 7650-01-62 | |
| | | | | | | | | USH 63 TO COULEE CREEK | |
| 7650-01-62 | PIERCE | STH-035 | 303 | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | 11/10/15 | 08/09/16 | DEACTIVATED HAGER CITY - PRESCOTT | Advanced |
| | | | | | | | | CONSTR/ROADWAY MAINTENANCE | |
| | | | | | | | | USH 63 - COULEE CREEK | |
| 8418-00-71 | POLK | LOC-STR | 206 | \$1,000,000 - \$1,999,999 | \$0 - \$99,999 | 03/10/15 | 03/10/98 | DEACTIVATE US8 INDUS PKWY INT OVRPS | Deferred |
| | | | | | | | | CONST/FEAS STUDY SEC 112/EARMARK | |
| | | | | | | | | C OF ST CROIX FALLS | |
| 8865-00-03 | POLK | STH-065 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 01/01/13 | WANDEROOS - USH 8 | Advanced |
| | | | | | | | | DESIGN/RECONSTRUCTION | |
| | | | | | | | | KENNEDY MILL AVENUE INTERSECTION | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|---------------------------|---------------------------|------------|------------|-------------------------------------|----------|
| 1166-12-14 | PORTAGE | IH -039 | 303 | \$0 - \$99,999 | \$750,000 - \$999,999 | | 01/01/13 | PLAINFIELD - STEVENS POINT | Advanced |
| | | | | | | | | DESIGN/RECONSTRUCTION | |
| | | | | | | | | USH 10 TO STH 66 | |
| 1166-13-01 | PORTAGE | IH -039 | 303 | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | | 01/01/13 | PLAINFIELD - STEVENS POINT | Advanced |
| | | | | | | | | DESIGN/RECONSTRUCTION | |
| | | | | | | | | STH 54 TO N 2ND STREET | |
| 6290-00-60 | PORTAGE | USH-010 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | | 06/25/13 | STEVENS POINT - WAUPACA | Advanced |
| | | | | | | | | CONSTR/LFA/BRIDGE MAINTENANCE | |
| | | | | | | | | TOMORROW RIVER; B-49-99,100,101,102 | |
| 9070-06-60 | PRICE | STH-070 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 07/25/13 | FIFIELD - WOODRUFF | Advanced |
| | | | | | | | | CONST/SHRM/LFA/OVERLAY | |
| | | | | | | | | SMITH RAPIDS ROAD TO HEMLOCK ROAD | |
| 5661-00-60 | RICHLAND | STH-056 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 04/25/13 | RICHLAND COUNTY, STRUCTURE REPAIR | Advanced |
| | | | | | | | | LFA/REPAIR STRUCTURES | |
| | | | | | | | | FANCY/MELANCTHON CRKS, B5235/B52102 | |
| 5966-00-73 | ROCK | CTH-G | 206 | \$0 - \$99,999 | \$500,000 - \$749,999 | | 05/13/14 | CTH G, BELOIT - JANESVILLE | Advanced |
| | | | | | | | | CONST OPS/HSIP INTERS IMPROVEMENTS | |
| | | | | | | | | TOWNLINE ROAD INTERSECTION | |
| 1001-10-11 | ROCK | IH -039 | 302 | \$500,000 - \$749,999 | \$500,000 - \$749,999 | 01/01/13 | 07/25/25 | ILLINOIS STATE LINE - MADISON | Deferred |
| | | | | | | | | CONSTRUCTION PROGRAM CONTROLS | |
| | | | | | | | | IH 39 CONSTRUCTION PROGRAM CONTROLS | |
| 1001-10-12 | ROCK | IH -039 | 302 | \$500,000 - \$749,999 | \$500,000 - \$749,999 | 01/01/13 | 07/25/25 | ILLINOIS STATE LINE - MADISON | Deferred |
| | | | | | | | | CONSTRUCTION CORRIDOR TASKS | |
| | | | | | | | | IH 39 CONSTRUCTION CORRIDOR TASKS | |
| 1003-10-86 | ROCK | IH -039 | 302 | \$0 - \$99,999 | \$8,000,000 - \$8,999,999 | | 05/14/13 | ILLINOIS STATE LINE - MADISON | Advanced |
| | | | | | | | | CONST OPS/RECST TEMP STAGING | |
| | | | | | | | | STATELINE ROAD TO STH 11 | |
| 5360-01-71 | ROCK | STH-026 | 303 | \$8,000,000 - \$8,999,999 | \$2,000,000 - \$2,999,999 | 11/12/24 | 03/10/15 | C JANESVILLE, MILTON AVENUE | Advanced |
| | | | | | | | | CONST OPS/MILL AND OVERLAY | |
| | | | | | | | | CENTERWAY TO KENNEDY ROAD | |
| 6145-00-44 | SAUK | USH-012 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/12 | 01/25/13 | LAKE DELTON - IH 90 | Advanced |
| | | | | | | | | UTL OPS/LEVEL OF EFFORT | |
| | | | | | | | | WHITLOCK STREET - ADAMS STREET | |
| 8170-01-74 | SAWYER | - | 303 | \$2,000,000 - \$2,999,999 | \$0 - \$99,999 | 07/12/16 | 08/08/88 | DEACTIVATE OJIBWA - OXBO | Deferred |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------------------|---------|-----|-----------------------------|-----------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | INACTIVE /CONSTRUCTION/RESURFACING | |
| | | | | | | | | CTH W TO CTH GG | |
| 8170-01-63 | SAWYER | STH-070 | 303 | \$0 - \$99,999 | \$2,000,000 - \$2,999,999 | 08/08/88 | 07/12/16 | DEACIVATED OJIBWA - OXBO | Advanced |
| | | | | | | | | CONSTRUCTION/ROAD MAINTENANCE | |
| | | | | | | | | CTH W TO CTH GG | |
| 1000-19-89 | SOUTHEAST REGION WIDE | VAR-HWY | 305 | \$250,000 - \$499,999 | \$500,000 - \$749,999 | 03/12/13 | 05/14/13 | VARIOUS STH | Advanced |
| | | | | | | | | CONST/SIGN BRIDGE REPLACEMENT | |
| | | | | | | | | SIGN BRIDGE REPLACEMENT, FY2013 | |
| 1009-17-03 | SOUTHWEST REGION WIDE | VAR-HWY | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/25/13 | REGION WIDE EROSION CONTROL | Advanced |
| | | | | | | | | EROSION CONTROL ECIP | |
| | | | | | | | | JV CONTRACT REGION WIDE ECIP | |
| 1020-01-83 | ST. CROIX | IH -094 | 303 | \$2,000,000 - \$2,999,999 | \$2,000,000 - \$2,999,999 | 01/10/17 | 07/14/15 | HUDSON - BALDWIN | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | CTH J BRIDGE B-55-0259 | |
| 1020-06-92 | ST. CROIX | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/13 | HUDSON - BALDWIN | Advanced |
| | | | | | | | | TRF MITIGATN 1020-06-61,01-75 & 76 | |
| | | | | | | | | STH 35 NORTH TO USH 12 | |
| 8110-02-71 | ST. CROIX | STH-064 | 304 | \$35,000,000 - \$39,999,999 | \$10,000,000 - \$10,999,999 | 02/11/14 | 12/10/13 | STILLWATER - SOMERSET | Decrease |
| | | | | | | | | CONSTRUCTION/NEW BRG/GRADE/BASE/ | |
| | | | | | | | | ST CROIX RIVER TO CTH E, B-55-0225 | |
| 8110-02-72 | ST. CROIX | STH-064 | 304 | \$8,000,000 - \$8,999,999 | \$14,000,000 - \$14,999,999 | 02/11/14 | 11/11/14 | STILLWATER - SOMERSET | Increase |
| | | | | | | | | CONSTRUCTION/NEW BRG/GRADE/BASE/ | |
| | | | | | | | | CTH E TO 150TH AV,B55-0226,C55-0035 | |
| 8110-02-75 | ST. CROIX | STH-064 | 304 | \$0 - \$99,999 | \$15,000,000 - \$16,999,999 | | 11/10/15 | STILLWATER - SOMERSET | Advanced |
| | | | | | | | | CONSTRUCTION/PAVING | |
| | | | | | | | | ST CROIX RIVER TO 150TH AVENUE | |
| 9227-00-83 | STATEWIDE | VAR-HWY | 303 | \$500,000 - \$749,999 | \$500,000 - \$749,999 | 06/25/16 | 06/25/21 | LOW COST BRIDGE, LEVEL-OF-EFFORT | Deferred |
| | | | | | | | | LEVEL OF EFFORT SFY 2021 | |
| | | | | | | | | NW REGION, VARIOUS HIGHWAYS | |
| 1601-10-60 | VILAS | USH-045 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/13 | EAGLE RIVER - LAND O LAKES | Advanced |
| | | | | | | | | CONST/SHRM/LFA/ROUT & SEAL | |
| | | | | | | | | STH 17 NB TO MICHIGAN STATE LINE | |
| 1090-19-92 | WAUKESHA | IH -043 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/13 | ROCK FREEWAY (NB) | Advanced |
| | | | | | | | | MIS/TRAFFIC MITIGATION | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Highway Safety Improvement Program Project

| Grantee | Project Type | Service Area | Federal Award | Local Match | Project Total |
|------------------------------------------------------------------------------------------|---------------------------------------------------------------------------|--------------|----------------------------------------------------------------|-------------------------------------------------------------|----------------------------------------------------------------|
| Wisconsin Bicycle Federation (sponsored by WisDOT Bureau of Transportation Safety) | Wisconsin Statewide Bicycle and Pedestrian Safety Education Project | Statewide | SFY 2013: \$103,500 SFY 2014: \$229,500 Total: \$333,000 | SFY 2013: \$11,500 SFY 2014: \$25,500 Total: \$37,000 | SFY 2013: \$115,000 SFY 2014: \$255,000 Total: \$370,000 |

2013 Supplemental Transportation Rural Assistance Program (STRAP)

Project Summary Page

| Applicant | Project Contact | Operating Expense Total | STRAP Requested | Local Match | Operating/Service Project Summary |
|-------------------------------------------|---------------------------------------------------------------------------------|-------------------------|-----------------|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Clark County | Pam Kernan, Clark County Department of Human Services (715)743-5233 | \$ 261,051 | \$ 191,312 | \$ 47,828 | 2nd year of STRAP funding and 3rd year overall for expansion of Neillsville Shared-Ride Taxi service into other communities in Clark County. Clark County Department of Social Services will be subrecipient for grant and contract with Abby Vans for service. |
| Lac du Flambeau Tribe of Wisconsin | Emerson Coy, Planning director, Lac du Flambeau Tribe (715)588-4252 | \$ 237,055 | \$ 165,444 | \$ 41,411 | Funding for start-up of new public transit service on the Lac du Flambeau Reservation, along with public transit service between the reservation and the towns of Minocqua and Woodruff in Oneida and Vilas Counties. |
| Menominee Regional Transit | Shawn Klemens Menominee Transit (715)799-5264 | \$ 1,067,396 | \$ 790,562 | \$ 256,834 | Funding to assist in development of new routes in Langlade, Menominee and Shawano Counties. These routes will be integrated with more established routes served by Menominee Regional Transit, maximizing efficiency of services for public transit in this part of Northeast Wisconsin. |
| Janesville-Milton-Whitewater commuter bus | Dave Mumma, Janesville Transit, (608)755-3150 | \$ 361,256 | \$ 243,525 | \$ 60,881 | Funding for current and expanded service for a commuter bus connecting employment and university centers in Cities of Janesville, Milton and Whitewater. Project is the result of a study that was funded by a prior STRAP planning grant. |
| City of Prairie du Chien | Barb Elvert, City of Prairie du Chien (608)326-6406 | \$ 424,010 | \$ 307,326 | \$ 76,832 | Continued funding for 1st full year of SMRT commuter bus service between Prairie du Chien, Viroqua, Westby, La Crosse and 8 other communities. City of Prairie du Chien will sponsor route, with local share also provided by several other entities. |