

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1180-00-23	ASHLAND	-	303	\$0 - \$99,999	\$0 - \$99,999	01/25/13	08/25/88	DEACTIVATE ASHLAND - SAXON	Deferred
								DEACTIVATE/REAL ESTATE ACQ/RESURF	
								36TH AVENUE TO GOVERNMENT ROAD	
9260-03-61	ASHLAND	STH-077	303	\$0 - \$99,999	\$0 - \$99,999		05/25/13	MELLEN - HURLEY	Advanced
								CONSTRUCTION/RDMTN/CRACKFILL/LFA	
								STH 13 TO EAST COUNTY LINE	
8727-01-30	ASHLAND	STH-112	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	MARENGO - ASHLAND	Advanced
								DESIGN/BRSHRM/JOINT RPL/PLYMR OVRLY	
								WHITE RIVER BRIDGE B-02-0414	
8160-00-01	BAYFIELD	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	ASHLAND - BAYFIELD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BOYD CREEK BRIDGE B-04-0008	
8160-01-01	BAYFIELD	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	ASHLAND - BAYFIELD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BONO CREEK BRIDGE B-04-0029	
8510-19-20	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	02/25/13	08/25/88	DEACTIVATE CORNUCOPIA - RED CLIFF	Deferred
								DEACTIVATE//REAL ESTATE ACQ/RESURF	
								OLD 13 ROAD TO ECHO VALLEY ROAD	
1180-03-07	BAYFIELD	USH-002	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	BRULE - INO	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								IRON RIVER BRIDGE B-04-0015	
1133-11-87	BROWN	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999	07/15/15	05/09/17	DEPERE - SUAMICO	Deferred
								WIETOR DRIVE RESURFACE	
								MEMORIAL DRIVE - CTH M	
1133-04-89	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								PCKRLND DR - USH 41 SOIL MITIGATION	
								MORRIS AVE - MEMORIAL DRIVE	
9202-07-87	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41/SHAWANO AVE (STH29) IC LIGHT	
								STH 29 RELOCATION US 41 - CTH J	
9202-08-82	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								STH29/PCKRLND DR(CTH EB)INTCHG LGHT	
								STH 29 RELOCATION US 41 -CTH J	
4085-42-21	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		09/25/16	8TH STREET, CITY OF DEPERE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RE/RECST EXTISTING URBAN ST	
								MAIN AVENUE-ASHLAND AVENUE	
9210-13-21	BROWN	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		09/25/14	GREEN BAY-LUXEMBURG	Advanced
								RE/PVRPLA	
								STH 54/57 INTERCHANGE-ECL	
1133-03-86	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41 FENCING (LARSEN-MEMORIAL)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-03-87	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41 BOND - WOODMAN OVERPASS	
								COLLECTOR-DISTIBUTOR ROADWAYS	
1133-03-89	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								LOMBARDI AVE INTCHG LIGHTING	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-71	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								STH 29 SYSTEM IC LIGHTING	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-74	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41 FENCING (NINTH ST-LARSEN RD)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-76	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								LOMBARDI AVE INTCHG TMP	
								MORRIS AVE - MEMORIAL DRIVE	
1133-04-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41 FENCING(MORRIS AVE-NINTH ST)	
								MORRIS AVE - MEMORIAL DRIVE	
1133-06-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								PRESERVE TRAIL OVERPASS	
								ORANGE LANE - GLORY ROAD	
1133-07-71	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								NOISE WALLS	
								NOISE WALLS	
1133-09-78	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								ONEIDA ST INTCHG LIGHTING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								GLORY ROAD - MORRIS AVE	
1133-09-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								USH 41 FENCING(GLORY RD-MORRIS AVE)	
								GLORY ROAD - MORRIS AVE	
1133-09-81	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								ONEIDA ST INTCHG TMP	
								GLORY ROAD - MORRIS AVE	
1133-09-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								CORMIER & STH 172 STORMWATER POND	
								GLORY ROAD - MORRIS AVENUE	
1133-10-22	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/25/15	05/25/17	DEPERE - SUAMICO	Deferred
								CTH M INTCHG R/E	
								MEMORIAL DRIVE - CTH M	
1133-10-45	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	12/25/13	07/25/15	DEPERE - SUAMICO	Deferred
								VILLAGE OF HOWARD SEWER UA 224	
								MEMORIAL DRIVE - CTH M	
1133-10-46	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	05/25/13	07/25/15	DEPERE-SUAMICO	Deferred
								UTILITY/ CONST 1133-10-72 UA 227	
								MEMORIAL DRIVE-CTH M	
1133-10-76	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								MEMORIAL DR/CTH M MAINLINE TMP	
								MEMORIAL DRIVE - CTH M	
1133-10-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								VELP AVE INTCHG LIGHTING	
								MEMORIAL DRIVE - CTH M	
1133-10-82	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								LAKEVIEW DRIVE STORMWATER POND	
								MEMORIAL DRIVE - CTH M	
1133-10-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15		DEPERE - SUAMICO	Deferred
								MEMORIAL DR-LINEVILLE RD CLR&GRUB	
								MEMORIAL DRIVE - CTH M	
1133-10-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								NORTH SEGMENT RAZING/REMOVAL PH 2	
								MEMORIAL DRIVE - CTH M	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1133-11-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								DEERFIELD DOCKS TRAIL CONNECTION	
								MEMORIAL DRIVE - CTH M	
1133-11-82	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								IH 43 INTCHG LANDSCAPING	
								MEMORIAL DRIVE - CTH M	
1133-11-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								ATKINSON DR INTCHG IMPROVEMENTS	
								MEMORIAL DRIVE - CTH M	
1133-11-84	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								OLD IH 43 OBLITERATION/RESTORATION	
								MEMORIAL DRIVE - CTH M	
1133-11-85	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	DEPERE - SUAMICO	Deferred
								IH 43 SYSTEM INTCHG LIGHTING	
								MEMORIAL DRIVE - CTH M	
1009-00-54	CALUMET	NON-HWY	217	\$250,000 - \$499,999	\$250,000 - \$499,999	03/25/13	04/25/13	East Central Regional SRTS Program	Advanced
								EAST CENTRAL REGIONAL SRTS PGM 2013	
								EAST CENTRAL RPC COUNTIES	
1161-00-65	COLUMBIA	IH -039	303	\$750,000 - \$999,999	\$750,000 - \$999,999	07/14/20	07/08/14	MADISON - PACKWAUKEE	Advanced
								CONST OPS//SB CONCRETE PAV'T REPAIR	
								STH 78 TO USH 51	
6217-00-75	COLUMBIA	LOC-STR	209	\$250,000 - \$499,999	\$500,000 - \$749,999	03/25/13	04/25/13	C OF COLUMBUS, ACTUANT CORPORATION	Advanced
								NEW ACCESS/LLC/TEA	
								RDWAY IMPROVEMENT FOR GATEWAY DEVEL	
5783-03-72	CRAWFORD	STH-131	303	\$0 - \$99,999	\$0 - \$99,999		01/14/14	WAUZEKA - SOLDIERS GROVE	Advanced
								CONST/SANITARY SEWER & WATER MAIN	
								DELLAMATER HOLLOW CREEK B-12-0079	
3050-01-31	DANE	STH-019	305	\$0 - \$99,999	\$0 - \$99,999		01/01/13	SUN PRAIRIE - WATERTOWN	Advanced
								PE/REPAIR RAIL AND DECK	
								MAUNESHA RIVER STRUC B-13-190	
3050-01-61	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999		07/09/13	SUN PRAIRIE - WATERTOWN	Advanced
								CONST/REPAIR RAIL AND DECK	
								MAUNESHA RIVER STRUC B-13-190	
6085-00-96	DANE	STH-019	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	IH 39 - SUN PRAIRIE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF MIT/6085-00-76	
								TOKEN CREEK STRS-B-13-608/609	
3070-00-06	DANE	STH-073	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	IH 39 - COLUMBUS	Advanced
								WETLAND MONITORING/3070-00-74	
								FADNESS ROAD TO LONDON ROAD	
3070-00-24	DANE	STH-073	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/13	IH 39 - COLUMBUS	Advanced
								R/E OPS/3070-00-74 WETLAND SITE	
								FADNESS ROAD TO LONDON ROAD	
3070-00-25	DANE	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		03/25/13	IH 39 - COLUMBUS	Advanced
								R/E OPS/WEIGH FACILITY	
								WEIGH PULL-OFF FACILITY 10	
3070-00-74	DANE	STH-073	303	\$0 - \$99,999	\$100,000 - \$249,999		12/10/13	IH 39 - COLUMBUS	Advanced
								CONST OPS/WETLAND RESTORATION	
								FADNESS ROAD TO LONDON ROAD	
3671-00-31	DANE	STH-134	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	CAMBRIDGE - LONDON	Advanced
								PE/MILL & OVERLAY PAVEMENT	
								USH 12 TO CTH O	
3671-00-61	DANE	STH-134	303	\$0 - \$99,999	\$750,000 - \$999,999		06/11/13	CAMBRIDGE - LONDON	Advanced
								CONST/MILL & OVERLAY PAVEMENT	
								USH 12 TO CTH O	
5310-02-41	DANE	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		04/25/13	SPRING GREEN - MADISON	Advanced
								UTL/MID PLAINS TELEPHONE, PARCEL 85	
								JOVINA ST TO WESTVIEW CT/CROSS PLNS	
1206-07-55	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999	03/25/13		MOUNT HOREB - MADISON	Deferred
								UTL OPS/1206-07-77 PARCEL 106	
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
1111-02-88	DANE	USH-151	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	C SUN PRAIRIE	Advanced
								ITS INCIDENTAL ITEMS FOR 1111-02-78	
								MAIN STREET TO CTH VV	
8150-20-41	DOUGLAS	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	HAYWARD - BRULE	Advanced
								UTL INT 10/NORVADO/RECONSTRUCTION	
								RUSH LAKE ROAD TO CTH B	
8150-20-42	DOUGLAS	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	HAYWARD - BRULE	Advanced
								UTL INT 20/DAHLBERG LIGHT & POWER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RUSH LAKE ROAD TO CTH B	
1022-09-81	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	EAU CLAIRE - OSSEO	Advanced
								CONSTRUCTION/PROCUREMENT ITS ITEMS	
								USH 53 TO MALLARD ROAD	
1440-15-71	FOND DU LAC	STH-023	302	\$20,000,000 - \$24,999,999	\$25,000,000 - \$29,999,999	11/10/15	11/08/16	FOND DU LAC - PLYMOUTH	Increase
								GRADE/BASE/PAVE R/W-YES	
								USH 151 - TAFT ROAD	
4090-05-21	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	VILLAGE OF CAMPBELLSPORT	Advanced
								RE/RECST REAL ESTATE ACQUISITION	
								BAUMANN STREET-TRIPLE S ROAD	
4090-06-21	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	VILLAGE OF CAMPBELLSPORT	Advanced
								RE/RECST REAL ESTATE ACQUISITION	
								BAUMANN STREET-TRIPLE S ROAD	
4090-07-21	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	WCL - CAMPBELLSPORT	Advanced
								RE/RESURF REAL ESTATE ACQUISITION	
								GOLDEN CORNERS RD - BAUMANN STREET	
4090-09-00	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	LOMIRA-ECL FOND DU LAC COUNTY	Advanced
								DESIGN/MIS MONUMENTATION PLAT	
								USH 41-ECL FOND DU LAC COUNTY	
4530-06-21	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/13	USH 45 - ECL	Advanced
								RE/RESURF REAL ESTATE ACQUISITION	
								USH 45 - DIVISION ROAD	
4110-26-21	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$0 - \$99,999		09/25/16	EDEN-FOND DU LAC	Advanced
								RE/RESURF INTERSECT IMPROVE	
								E. VILLAGE LIMITS-S. CITY LIMITS	
5939-00-61	IOWA	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/13	COBB - AVOCA	Advanced
								CONST OP/LFA ASPHALT OVERLAY	
								HICKORY GROVE ROAD TO STH 133	
3738-02-73	KENOSHA	STH-165	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/11/29	09/08/15	104TH ST, VILL OF PLEASANT PRAIRIE	Advanced
								CONST / RECONSTRUCTION	
								IH 94 TO STH 31	
3738-06-60	KENOSHA	STH-165	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/09/14	09/11/29	104TH ST, VILLAGE PLEASANT PRAIRIE	Deferred
								CONST / ROADWAY MAINTENANCE	
								IH 94 TO STH 31	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5221-03-01	LA CROSSE	STH-035	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	LANG DRIVE, C LACROSSE	Advanced
								DESIGN/RECONSTRUCT ROADWAY	
								LACROSSE STREET TO B-32-62	
7190-03-72	LA CROSSE	STH-035	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/08/16	03/14/17	LACROSSE - TREMPLEAU	Deferred
								CONST OPS/REPLACE PAVT/DECK B320067	
								BN RR BRIDGE TO 2ND AVE SW	
1641-02-22	LA CROSSE	USH-014	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		03/25/15	C LA CROSSE, SOUTH AVENUE	Advanced
								R/E OPS FOR RECST 1641-02-72	
								GREEN BAY STREET TO WARD AVENUE	
1071-06-23	LA CROSSE	USH-053	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/25/14	LA CROSSE - GALESVILLE	Advanced
								R/E OPS FOR RECST 1071-06-82	
								LIVINGSTON ST TO WEST GEORGE ST	
9155-13-20	LANGLADE	STH-055	303	\$0 - \$99,999	\$0 - \$99,999		06/25/13	PICKEREL - ARGONNE	Advanced
								REAL ESTATE/SHRM APPROVAL 10/6/11	
								CTH T TO NORTH COUNTY LINE	
1470-18-21	MANITOWOC	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		04/25/14	LINCOLN AVE, CITY OF TWO RIVERS	Advanced
								RE/REAL ESTATE ACQUISITION	
								22ND ST. - 35TH PL.	
1500-27-71	MANITOWOC	USH-010	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/13/16	09/11/18	MENASHA AVENUE, VILLAGE OF WHITELAW	Deferred
								CONST/PATCH/OVERLAY ASPHALT	
								HEMPTON LAKE ROAD - CHESTNUT LANE	
1053-07-73	MARATHON	STH-029	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/11/20	05/13/14	ABBOTSFORD - WAUSAU	Advanced
								CONST/BRIDGE REHAB	
								BIG RIB RIVER BRIDGES B-37-114,115	
9236-04-71	MARINETTE	CTH-C	206	\$2,000,000 - \$2,999,999	\$0 - \$99,999	12/10/13		T WAUSAUKEE, CTH C	Deferred
								R/W-N STP-R	
								VIL OF WAUSAUKEE - WAUSAUKEE RIVER	
9029-01-00	MARINETTE	CTH-G	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	T. PORTERFIELD, CTH G	Advanced
								DSIGN/RECST PAVE REPLACE	
								CTH E TO EAST SPUR ROAD	
9995-04-71	MARINETTE	LOC-STR	209	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/13	CITY OF MARINETTE-MMC	Advanced
								CONST/ RECST	
								ELY ST-MANN ST	
1166-07-76	MARQUETTE	IH -039	303	\$2,000,000 - \$2,999,999	\$7,000,000 - \$7,999,999	12/09/14	12/09/14	PACKWAUKEE - COLOMA	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								BRIDGE REPLACEMENT	
								B-39-9,10,26,27,28,29	
1030-22-82	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999		04/25/13	N-S FREEWAY, STATE PATROL MILW CO	Advanced
								SFA/STATE PATROL ASSISTANCE	
								SOUTH MILWAUKEE COUNTY	
1300-13-01	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	HOAN BRIDGE & LAKE INTERCHANGE	Advanced
								PE/INTERCHANGE MODIFICTION/BR REHAB	
								LINCOLN MEMORIAL RAMPS	
1300-13-73	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$250,000 - \$499,999		05/12/15	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/LANDSCAPING	
								MILWAUKEE RIVER TO CARFERRY DR	
1300-13-93	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$250,000 - \$499,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/OCIP ADMINISTRATOR	
								OCIP ADMINISTRATOR	
1300-13-94	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/OCIP PREMIUMS	
								OCIP PREMIUMS	
1300-13-95	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$500,000 - \$749,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/OCIP SAFETY PROGRAM	
								OCIP SAFETY PROGRAM	
1300-13-96	MILWAUKEE	IH -794	304	\$0 - \$99,999	\$500,000 - \$749,999		07/25/13	HOAN BRIDGE & LAKE FREEWAY	Advanced
								CONST/OCIP CLAIMS	
								OCIP CLAIMS	
1060-33-27	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$500,000 - \$749,999		10/25/13	ZOO IC, SWAN & DISCOVERY RNDABT	Advanced
								RE/REAL ESTATE ACQUISITION	
								USH 45 TO UNDERWOOD PARKWAY	
1060-34-84	MILWAUKEE	LOC-STR	301	\$4,000,000 - \$4,999,999	\$11,000,000 - \$11,999,999	12/08/15	12/08/15	ZOO IC, CENTER STREET BRIDGE	Increase
								CONST/BRIDGE REPLACEMENT, RESERV	
								OVER USH 45 B-040-0264	
1300-13-02	MILWAUKEE	LOC-STR	304	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	HOAN BRIDGE & LAKE INTERCHANGE	Advanced
								PE/INTERCHANGE MODIFICATION	
								LINCOLN MEMORIAL DR & LOCAL STREETS	
1302-00-56	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/13	SOUTH WATER STREET	Advanced
								RR/CROSSING IMPROVEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CROSSING 177 162T	
1302-00-57	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/13	SOUTH WATER STREET	Advanced
								RR/CROSSING IMPROVEMENT	
								CROSSING 177 160E	
1302-00-58	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/13	SOUTH WATER STREET	Advanced
								RR/CROSSING IMPROVEMENT	
								CROSSING 177 156P	
1302-00-59	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		04/25/13	SOUTH WATER STREET	Advanced
								RR/CROSSING IMPROVEMENT	
								CROSSING 177 148X	
1060-33-86	MILWAUKEE	USH-045	301	\$8,000,000 - \$8,999,999	\$13,000,000 - \$13,999,999	12/08/15	12/08/15	ZOO IC, UPRR BRIDGE OVER USH 45	Increase
								CONST/BR REPLACEMENT B-40-137	
								UPRR BRIDGE OVER USH 45	
1009-40-12	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999	06/25/16	06/25/17	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2017	
1009-40-13	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999	06/25/15	06/25/18	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2018	
1009-40-14	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$4,000,000 - \$4,999,999	06/25/15	06/25/19	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2019	
1009-40-15	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	06/25/15	06/25/20	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2020	
1009-40-17	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$4,000,000 - \$4,999,999	06/25/15	06/25/22	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2022	
1009-40-18	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$4,000,000 - \$4,999,999	06/25/15	06/25/23	BRIDGE LEVEL OF EFFORT	Deferred
								FY 2023	
1009-41-36	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	06/25/18	06/25/15	TECHNICAL SERVICES LEVEL OF EFFORT	Advanced
								FY 2015	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-41-37	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$1,000,000 - \$1,999,999	06/25/18	06/25/16	TECHNICAL SERVICES LEVEL OF EFFORT	Advanced
								FY 2016	
1009-41-39	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$2,000,000 - \$2,999,999	06/25/16	06/25/18	TECHNICAL SERVICES LEVEL OF EFFORT	Deferred
								FY 2018	
1009-41-55	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$750,000 - \$999,999	06/25/14	06/25/19	NC MAINTENANCE (LFA/STATE) LOE	Deferred
								FY 2019	
1009-41-56	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999	06/25/14	06/25/15	NC MAINTENANCE (LFA/STATE) LOE	Advanced
								FY 2015	
9190-26-00	OCONTO	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	PULASKI - STH 22	Advanced
								DESGN/RECON ADDED PASSING LANE	
								CHASE ROAD -CTH E	
1530-07-05	PEPIN	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	ELLSWORTH - DURAND	Advanced
								DESIGN/RECONSTRUCTION	
								STH 25 NORTH JUNCTION INTERSECTION	
1166-00-61	PORTAGE	IH -039	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	09/13/16	08/08/17	PLAINFIELD - STEVENS POINT	Deferred
								CONST/BRSHRM	
								B-49-7,8,9,10,42,43,44,45-49,50	
1166-06-05	PORTAGE	IH -039	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN/BRIDGE REHAB & NEW BRIDGE	
								USH 10 B490024 & NEW PEDESTRIAN BR	
1166-08-13	PORTAGE	IH -039	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	C STEVENS POINT, STANLEY STREET	Advanced
								DESIGN/RECONSTR	
								GREEN AVENUE TO IH 39 NB RAMPS	
1166-08-72	PORTAGE	IH -039	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	03/11/14	08/12/14	PLAINFIELD - STEVENS POINT	Increase
								CONSTR/BRIDGE REPLACEMENT	
								RESERVE ST BRIDGE B-49-31,B-49-39	
1166-12-15	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN/MISC	
								CTH B INTRCHG OVERHEIGHT DETECTION	
1166-12-20	PORTAGE	IH -039	303	\$500,000 - \$749,999	\$3,000,000 - \$3,999,999	07/25/13	07/25/13	PLAINFIELD - STEVENS POINT	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								REAL ESTATE	
								CTH B INTERCHANGE	
1166-12-70	PORTAGE	IH -039	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	11/10/15	08/08/17	PLAINFIELD - STEVENS POINT	Deferred
								CONSTR/RECONSTRUCTION	
								CTH B INTERCHANGE	
1166-12-85	PORTAGE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		08/13/13	PLAINFIELD - STEVENS POINT	Advanced
								CONSTR/MISC	
								CTH B BRIDGE OVERHEIGHT PROTECTION	
1009-42-80	PORTAGE	USH-010	302	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	07/25/13	MARSHFIELD - STEVENS POINT	Advanced
								JT PAYMENT PORTAGE COUNTY	
								DETOUR ROUTE OF CTH O	
9240-08-50	PRICE	STH-182	303	\$0 - \$99,999	\$0 - \$99,999		03/25/15	PARK FALLS - SPRINGSTEAD	Advanced
								RAILROAD CROSSING/SURFACE 699-580B	
								STH 13 TO SAUNDERS AVENUE	
9240-08-51	PRICE	STH-182	303	\$0 - \$99,999	\$0 - \$99,999		03/25/15	PARK FALLS - SPRINGSTEAD	Advanced
								RAILROAD CROSSING/SURFACE 699-581H	
								STH 13 TO SAUNDERS AVENUE	
9240-08-52	PRICE	STH-182	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/15	PARK FALLS - SPRINGSTEAD	Advanced
								RAILROAD CROSSING/SIGNALS 699-581H	
								STH 13 TO SAUNDERS AVENUE	
9240-08-71	PRICE	STH-182	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/11/15	PARK FALLS - SPRINGSTEAD	Advanced
								CONST/RESURFACE	
								STH 13 TO SAUNDERS AVENUE	
1030-24-70	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, STH 11 INTERCHANGE	Deferred
								CONST/NEW ROADWAY	
								EAST FRONTAGE RD	
1030-24-74	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, STH 11 INTERCHANGE	Deferred
								CONST/NEW ROADWAY	
								WEST FRONTAGE RD & 58TH RD	
1030-24-77	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, CTH KR TO STH 11	Deferred
								RECST/RECONSTRUCT	
								EAST FRONTAGE RD	
1030-24-78	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, CTH KR TO STH 11	Deferred
								RECST/RECONSTRUCT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WEST FRONTAGE RD	
1033-02-77	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, STH 11 TO STH 20	Deferred
								RECST/RECONSTRUCT	
								EAST FRONTAGE RD	
1033-02-78	RACINE	IH -094	301	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/14/14	12/12/17	N-S FREEWAY, STH 11 TO STH 20	Deferred
								RECST/RECONSTRUCT	
								WEST FRONTAGE RD	
1320-07-20	RACINE	STH-011	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/25/19	07/25/15	DURAND AVENUE (STH 11)	Advanced
								R.E/RECONSTRUCT W/ADDED CAPACITY	
								92ND STEET - STH 31	
5999-00-21	RICHLAND	USH-014	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/25/13		RICHLAND CENTER - SPRING GREEN	Deferred
								RE OPS	
								PEEBLES - CTH O	
5999-00-41	RICHLAND	USH-014	303	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/15		RICHLAND CENTER - SPRING GREEN	Deferred
								UTL OPS	
								PEEBLES - CTH O	
5999-00-72	RICHLAND	USH-014	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/08/15		RICHLAND CENTER - SPRING GREEN	Deferred
								CONST OPS/RECST,SAFETY HSIP	
								PEEBLES - CTH O	
3653-00-72	ROCK	CTH-J	302	\$0 - \$99,999	\$0 - \$99,999		11/10/15	LA PRAIRIE - JANESVILLE	Advanced
								CONST OPS/RECST/TEMPORARY ROUTE	
								AVALON ROAD TO STH 11 EAST	
3621-00-76	ROCK	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999		11/10/15	WEST HART ROAD, TOWN OF TURTLE	Advanced
								CONST OPS/RECST/TEMPORARY ROUTE	
								CTH S TO CTH X	
5990-00-26	ROCK	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	11/12/13		C JANESVILLE, EAST MILWAUKEE STREET	Deferred
								CONST / INSTALL ROUNDABOUT	
								WUTHERING HILLS DRIVE INTERSECTION	
5569-00-72	ROCK	USH-014	302	\$0 - \$99,999	\$0 - \$99,999		02/10/15	EVANSVILLE - JANESVILLE	Advanced
								CONST OPS/RECOND/SIGNALS/TEMP ROUTE	
								USH 51 TO WRIGHT ROAD	
5390-00-73	ROCK	USH-051	302	\$0 - \$99,999	\$0 - \$99,999		03/10/15	JANESVILLE - STOUGHTON	Advanced
								CONST OPS/RECOND/TEMPORARY ROUTE	
								USH 14 TO IH 39	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8180-01-30	RUSK	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C LADYSMITH, NINTH STREET	Advanced
								DESIGN/BRSHRM/JOINT RPL/PLYMR OVRLY	
								FLAMBEAU RIVER BRIDGE B-54-0050	
8213-01-00	RUSK	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	THORP - INGRAM	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ALDER CREEK BRIDGE B-54-0743	
9180-23-02	SHAWANO	STH-022	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	C SHAWANO, MAIN & GREEN BAY STREETS	Advanced
								DESIGN/RESURFACE	
								ZINGLER - OSHKOSH & MAIN - CTH HHH	
1058-19-70	SHAWANO	STH-029	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/08/15	07/09/19	WITTENBERG - SHAWANO	Deferred
								CONST/RESURFACE	
								CTH J TO CTH U	
9190-27-00	SHAWANO	STH-032	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	PULASKI - STH 22	Advanced
								DSGN/RECOND PASSING LANES	
								CTH E - STH 22	
1440-13-71	SHEBOYGAN	STH-023	302	\$9,000,000 - \$9,999,999	\$12,000,000 - \$12,999,999	11/12/13	03/10/15	FOND DU LAC - PLYMOUTH	Increase
								GRADE R/W-YES	
								WCL - CTH C	
1440-13-72	SHEBOYGAN	STH-023	302	\$15,000,000 - \$16,999,999	\$12,000,000 - \$12,999,999	11/12/13	03/10/15	FOND DU LAC - PLYMOUTH	Decrease
								BASE/PAVE R/W-NO	
								WCL - CTH C	
8110-02-42	ST. CROIX	STH-064	304	\$0 - \$99,999	\$0 - \$99,999		11/25/14	STILLWATER - SOMERSET	Advanced
								UTL INT 20/ST CROIX ELECTRIC COOP	
								ST CROIX RIVER BRIDGE APPROACH (WI)	
1000-00-07	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	MASTER CONTRACT FOR SOILS/ENG.	Advanced
								NOT TO BE AUTHORIZED	
7505-00-21	TREMPEALEAU	STH-121	303	\$0 - \$99,999	\$0 - \$99,999		11/25/13	INDEPENDENCE - NORTHFIELD	Advanced
								REAL ESTATE ACQUISITION/RESURFACING	
								STH 93 TO USH 53	
3110-06-50	WALWORTH	STH-059	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/16	08/25/17	MILWAUKEE ST, CITY OF WHITEWATER	Deferred
								RR/XING NO 391 595K CROSS SURFACE	
								NEWCOMB STREET INTERSECTION	
3110-06-51	WALWORTH	STH-059	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/16	07/25/17	MILWAUKEE ST, CITY OF WHITEWATER	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RR/XING NO 391595K WARNING DEVICES	
								NEWCOMB STREET INTERSECTION	
1080-13-20	WALWORTH	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999		11/25/13	LAKE GENEVA - ELKHORN	Advanced
								RE/ACQUISITION	
								CTH NN OVERPASS B-64-0035/36	
4060-05-71	WASHINGTON	STH-028	303	\$0 - \$99,999	\$500,000 - \$749,999		12/10/13	MAIN STREET, VILLAGE OF KEWASKUM	Advanced
								CONST/SANITARY SEWER & WATER MAIN	
								STH 45 TO STH 144	
1100-43-00	WASHINGTON	USH-041	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	USH 41	Advanced
								PE/BRIDGE REHAB	
								STH 145 TO STH 33	
2210-09-20	WAUKESHA	USH-018	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/14	06/25/30	MORELAND BLVD, CITY OF WAUKESHA	Deferred
								JTP/PENDING DECISION ON WAUK BYPASS	
								NORTH STREET TO MANHATTAN DRIVE	
2770-02-80	WAUKESHA	USH-018	303	\$2,000,000 - \$2,999,999	\$6,000,000 - \$6,999,999	06/25/14	06/25/14	SUMMIT AVE/DELAFIELD ST, C WAUKESHA	Increase
								JT PAYMENT	
								CITY OF WAUKESHA	
6150-02-23	WAUSHARA	STH-022	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	08/25/13	C WAUTOMA, CAMBRIDGE STREET	Deferred
								REAL ESTATE	
								COTTONVILLE AVENUE TO MAIN STREET	
6150-02-73	WAUSHARA	STH-022	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/12/16		C WAUTOMA, CAMBRIDGE STREET	Deferred
								CONSTRUCTION/MISC	
								COTTONVILLE AVENUE TO MAIN STREET	
6150-02-83	WAUSHARA	STH-022	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/12/16		C WAUTOMA, CAMBRIDGE STREET	Deferred
								CONSTRUCTION/MISC	
								COTTONVILLE AVENUE TO MAIN STREET	
1120-09-80	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	STH 26 - BREEZEWOOD LANE	Deferred
								CTH GG - B - 70-66 REDECKING	
								USH 45 - BREEZEWOOD LANE	
1120-09-84	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	STH 26 - BREEZEWOOD LANE	Deferred
								BREEZEWOOD WETLAND MITIGATION SITE	
								USH 45 - BREEZEWOOD LANE	
1120-11-70	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	STH 26 - BREEZEWOOD LANE	Deferred
								SALT STORAGE FACILITY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
March Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 26- STH 21	
1120-11-87	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	07/14/15	05/09/17	STH 26 - BREEZEWOOD LANE	Deferred
								STH 21 INTCHG LIGHTING	
								STH 26 - STH 21	
1009-42-81	WOOD	USH-010	302	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	07/25/13	MARSHFIELD - STEVENS POINT	Advanced
								JT PAYMENT WOOD COUNTY	
								DETOUR CTH O AND NUMBER SIGNS	
1009-41-04				\$250,000 - \$499,999	\$0 - \$99,999	06/25/16			Deferred
1009-41-50				\$0 - \$99,999	\$0 - \$99,999	06/25/13			Deferred
1009-41-54				\$250,000 - \$499,999	\$0 - \$99,999	06/25/14			Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2013 Capital Program Elderly and Disabled Transportation (5310/85.22) Program of Projects

Grantee Name	Grantee Location (County)	Counties Served	Organization Type	Number of Vehicles	Project Description	Estimated Total Cost	Estimated Local Share
ADRC of Sauk County	Sauk	Sauk	Public Agency	1	12/2 Medium Bus - provide county-wide service to disabled and elderly individuals within Sauk County.	\$61,300	\$12,260
ADRC of Southwest WI	Juneau	Juneau	Public Agency	1	12/2 Medium Bus - provide county-wide service to disabled and elderly individuals within Juneau County.	\$61,300	\$12,260
American Red Cross Lakeland	Brown	Brown	Private Non-Profit	2	7/1 Mini Bus, 12/2 Medium Bus - provide service to disabled and elderly individuals in the Green Bay area.	\$108,800	\$21,760
Benedictine Living Community of Spooner	Washburn	Washburn	Private Non-Profit	1	12/2 Medium Bus - provide service to elderly and disabled nursing home residents for medical, social and shopping needs.	\$61,300	\$12,260
Bethel Home/Lutheran Homes of Oshkosh	Winnebago	Winnebago	Private Non-Profit	1	12/2 Medium Bus - provide service to elderly and disabled residents of Bethel Home and neighboring senior facilities.	\$61,300	\$12,260
Bridge	St. Croix	Pierce St. Croix	Private Non-Profit	1	12/2 Medium Bus - provide service to disabled clients for learning and vocational training.	\$61,300	\$12,260
Career Industries	Racine	Racine	Private Non-Profit	3	LFMV - provide service to integrated day services program clients.	\$98,700	\$19,740
Challenge Center	Douglas	Douglas	Private Non-Profit	1	LFMV - provide service to disabled & elderly clients and members of the public.	\$32,900	\$6,580
Disabilities Services	Green Lake	Green Lake Waushara	Private Non-Profit	3	LFMV, 12/0 Mini Bus, 7/1 Mini Bus - provide service to disabled and elderly citizens.	\$127,600	\$25,520
Diverse Options Inc.	Fond du Lac	Fond du Lac Green Lake Marquette	Private Non-Profit	4	12/2 Medium Bus - provide service to disabled clients for work, shopping, etc., and to elderly residents of local nursing homes, assisted living facilities and retirement communities.	\$245,200	\$49,040
Endeavors Adult Development Center	Polk	Polk	Private Non-Profit	3	Minivan, LFMV, Medium 12/2 Bus - provide service to disabled clients for training programs, employment, medical service, etc.	\$117,500	\$23,500
Goodwill Industries	Milwaukee	Milwaukee Waukesha	Private Non-Profit	4	(1) LFMV, (3) 7/1 Mini Bus - provide service to disabled persons for employment, training, and day services.	\$175,400	\$35,080

2013 Capital Program Elderly and Disabled Transportation (5310/85.22) Program of Projects

Grantee Name	Grantee Location (County)	Counties Served	Organization Type	Number of Vehicles	Project Description	Estimated Total Cost	Estimated Local Share
Headwaters, Inc.	Oneida	Forest Oneida Vilas	Private Non-Profit	1	12/2 Medium Bus - provide service to disabled clients for employment, community integration, medical appointments, social activities.	\$61,300	\$12,260
Interfaith Caregivers	Washington	Milwaukee Washington	Private Non-Profit	2	LFMV - provide service to elderly residents of Washington County.	\$65,800	\$13,160
Kenosha Achievement Center	Kenosha	Kenosha	Private Non-Profit	2	STV, 7/1 Mini Bus - provide service to disabled clients for training and employment.	\$90,500	\$18,100
New Hope Center	Calumet	Calumet Manitowoc	Private Non-Profit	1	12/2 Medium Bus - provide service to disabled clients for employment, medical, educational and other purposes.	\$61,300	\$12,260
North Central Health Care	Marathon	Marathon	Private Non-Profit	2	12/2 Medium Bus - provide service to disabled and elderly, primarily for medical trips.	\$122,600	\$24,520
Oconto County Commission on Aging	Oconto	Oconto	Private Non-Profit	2	12/2 Medium Bus - provide service to disabled and elderly for education, employment, nutrition, shopping, medical appointments, etc.	\$122,600	\$24,520
Pepin County	Pepin	Eau Claire Pepin	Public Agency	2	LFMV, 7/1 Mini Bus - provide service to disabled and elderly county residents, primarily within the county.	\$80,400	\$16,080
Shawano County	Shawano	Shawano	Public Agency	5	(2) LFMV, (2) 12/2 Medium Bus, 20/2 Large Bus - provide service to disabled and elderly county residents for employment and other purposes as needed.	\$269,900	\$53,980
Sheboygan County	Sheboygan	Sheboygan	Public Agency	3	12/2 Medium Bus - provide demand response and fixed route service to disabled and elderly county residents.	\$183,900	\$36,780
Southwest CAP	Iowa	Iowa Lafayette	Private Non-Profit	2	12/2 Medium Bus, 20/2 Large Bus - provide scheduled and demand response service to Lafayette County disabled and elderly.	\$142,800	\$28,560
United Community Center	Milwaukee	Milwaukee	Private Non-Profit	2	12/2 Medium Bus, 20/2 Large Bus - provide service to disabled and elderly housing residents and county and center program participants.	\$142,800	\$28,560

2013 Capital Program Elderly and Disabled Transportation (5310/85.22) Program of Projects

Grantee Name	Grantee Location (County)	Counties Served	Organization Type	Number of Vehicles	Project Description	Estimated Total Cost	Estimated Local Share
VARC	Vernon	Juneau Richland Sauk Vernon	Private Non-Profit	6	7/1 Mini Bus, (5) 12/2 Medium Bus - provide service to disabled clients for multiple purposes and Vernon county elderly residents.	\$354,000	\$70,800
VIP Services, Inc.	Walworth	Walworth	Private Non-Profit	6	(3) LFMV, (1) 7/1 Mini Bus, (2) 12/2 Medium Bus - provide service to disabled clients for work, NEMT and other purposes, and to elderly county residents.	\$268,800	\$53,760
Wheels of Independence, Inc.	Wood	Wood	Private Non-Profit	2	LFMV, 7/1 Mini Bus - provide service to disabled county residents for multiple purposes.	\$80,400	\$16,080

KEY

LFMV is lowered-floor mini-van, accessible

STV is specialized transit vehicle

Bus sizes are noted with ambulatory passenger capacity & wheelchair position(s); e.g., 7/1 Bus is a bus with 7 ambulatory passenger seats and 1 wheelchair position.