

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1180-05-03	ASHLAND	USH-002	303	\$0 - \$99,999	\$250,000 - \$499,999		08/25/13	ASHLAND - HURLEY (CORRIDOR STUDY)	Advanced
								PLANNING/CORRIDOR STUDY	
								E CORP LIMITS TO US 51 INTERSECTION	
8160-00-61	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	ASHLAND - BAYFIELD	Advanced
								CONSTR/RDMTN/SPRAY PATCHING/LFA	
								USH 2 TO THOMPSON CREEK	
4085-49-60	BROWN	STH-032	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/08/14	07/10/18	HILBERT-DE PERE	Deferred
								CONST/RDMTN MILL/OVERLAY	
								SCL-DEUSTER STREET	
4075-28-41	BROWN	STH-096	303	\$0 - \$99,999	\$0 - \$99,999		01/25/14	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/UTILITY 4075-28-71	
								FOX RIVER BRIGE B05-381	
4075-28-42	BROWN	STH-096	303	\$0 - \$99,999	\$0 - \$99,999		01/25/14	VILLAGE OF WRIGHTSTOWN	Advanced
								CONST/UTILITY 4075-28-71	
								FOX RIVER BRIDGE B05-381	
4095-10-44	BROWN	STH-096	303	\$0 - \$99,999	\$0 - \$99,999		12/25/13	HIGH ST. VILLAGE OF WRIGHTSTOWN	Advanced
								UTILITY/PARCEL 204 4095-10-00	
								FOX RIVER-SHANTY ROAD	
7233-00-51	BUFFALO	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		07/25/14	T MILTON, INDIAN CREEK ROAD	Advanced
								SFTY/RAILROAD WARNING DEVICES	
								BNSF RAILROAD CROSSING 079926P	
8010-01-78	BURNETT	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		03/11/14	SIREN - DANBURY	Advanced
								CONSTR/UTL INT 18/T SIREN SANITARY	
								STH 70 NORTH INTERSECTION	
4670-11-60	CALUMET	STH-114	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/08/14	07/10/18	MENASHA-SHERWOOD	Deferred
								CONST/MILL/OVERLAY ASPHALTIC PAVE	
								USH 10 SOUTH JUNCTION STH 55	
1401-02-73	COLUMBIA	STH-016	303	\$250,000 - \$499,999	\$2,000,000 - \$2,999,999	11/08/16	11/08/16	C COLUMBUS, JAMES STREET	Increase
								CONST/SANITARY SEWER & WATER MAIN	
								INDUSTRIAL DRIVE TO MANNING STREET	
5002-01-03	CRAWFORD	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999		08/25/13	STEUBEN - BOSCOBEL	Advanced
								PE/PLCHECK FRICTION COURSE&GUARDRAL	
								PLEASANT MOUND RD TO STH 60	
5002-01-73	CRAWFORD	CTH-E	206	\$500,000 - \$749,999	\$500,000 - \$749,999		04/14/15	STEUBEN - BOSCOBEL	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/FRICTION COURSE & GUARDRAIL	
								PLEASANT MOUND RD TO STH 60	
5948-00-70	DANE	CTH-D	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	02/10/15		BELLEVILLE - FITCHBURG	Deferred
								CONST OPS/RECONDITION	
								CTH CC TO SHAMROCK LANE	
5657-00-02	DANE	CTH-P	206	\$0 - \$99,999	\$0 - \$99,999		08/25/13	MOUNT HOREB - CROSS PLAINS	Advanced
								DESIGN/RECONDITIONING	
								CTH S TO BOURBON STREET	
5657-00-72	DANE	CTH-P	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		02/10/15	MOUNT HOREB - CROSS PLAINS	Advanced
								CONST OPS/RECONDITIONING	
								CTH S TO BOURBON STREET	
1007-10-71	DANE	IH -039	302	\$1,000,000 - \$1,999,999	\$4,000,000 - \$4,999,999	07/14/15	07/08/14	ILLINOIS STATE LINE - MADISON	Increase
								CONST OPS/BRIDGE REHAB&REPLACEMENT	
								SIGGELKOW RD BRDGS B-13-0138/0727	
3070-00-45	DANE	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	IH 39 - COLUMBUS	Advanced
								UTL OPS/ALLIANT GAS/3070-00-72	
								PIERCE ROAD TO FADNESS ROAD	
3080-01-22	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	C MADISON	Advanced
								R/E OPERATIONS	
								MILLPOND ROAD INTERSECTION	
5390-00-72	DANE	USH-051	302	\$500,000 - \$749,999	\$500,000 - \$749,999	03/12/19	02/10/15	JANESVILLE - STOUGHTON	Advanced
								CONST OPS/RESURF/TEMPORARY ROUTE	
								SOUTH DANE COUNTY LINE TO IH 39	
4140-29-60	DOOR	STH-042	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/08/14	07/10/18	STURGEON BAY-EGG HARBOR	Deferred
								CONST/RDMTN MILL & OVERLAY	
								MID JUNCTION-RAINBOW RIDGE CT	
7600-02-00	DUNN	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C MENOMONIE, STOUT ROAD	Advanced
								DESIGN/SAFETY/TRAFFIC SIGNAL	
								RED CEDAR STREET INTERSECTION	
1114-09-21	FOND DU LAC	STH-026	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/14	WAUPUN-ROSENDALE	Advanced
								RE/REAL ESTATE ACQUISITION	
								CATTARAGUS DR-STH 23	
6110-05-40	FOND DU LAC	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	RIPON - OSHKOSH	Advanced
								UTILITY/PARCEL 100 6110-05-70	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RIPON TO N FOND DU LAC COUNTY LINE	
6110-05-41	FOND DU LAC	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	RIPON - OSHKOSH	Advanced
								UTILITY/PARCEL 101 6110-05-70	
								RIPON TO N FOND DU LAC COUNTY LINE	
6110-05-42	FOND DU LAC	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	RIPON - OSHKOSH	Advanced
								UTILITY/6110-05-70	
								RIPON TO N FOND DU LAC COUNTY LINE	
6110-05-43	FOND DU LAC	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		05/25/14	RIPON - OSHKOSH	Advanced
								UTILITY/6110-05-70	
								RIPON TO N FOND DU LAC COUNTY LINE	
1430-08-17	GREEN LAKE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/14	C GREEN LAKE, SAFE ROUTES TO SCHOOL	Advanced
								DESIGN/SRTS	
								SIDEWALK AND MULTI USE PATH	
1430-08-87	GREEN LAKE	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		06/25/15	C GREEN LAKE, SAFE ROUTES TO SCHOOL	Advanced
								CONST/SRTS	
								SIDEWALK AND MULTI USE PATH	
9240-09-70	IRON	STH-182	303	\$500,000 - \$749,999	\$500,000 - \$749,999	08/09/16	09/12/17	PARK FALLS - MANITOWISH	Deferred
								CONST/BRIDGE REPLACEMENT	
								BEAR RIVER BRIDGE, B-26-0039	
9240-09-80	IRON	STH-182	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	08/09/16	09/12/17	PARK FALLS - MANITOWISH	Deferred
								CONST/RESURFACE	
								PRICE COUNTY LINE TO STH 47	
1185-05-00	IRON	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	SAXON - HURLEY	Advanced
								DESIGN/BRIDGE REHAB	
								SOO LINE RAILROAD BRIDGE, B-26-0011	
5530-03-51	JUNEAU	STH-080	303	\$0 - \$99,999	\$0 - \$99,999	06/25/13	07/25/18	HILLSBORO - NEW LISBON	Deferred
								R/R OPS//UPGRADE CROSSING	
								SOUTH CITY LIMIT TO USH 12	
1030-23-72	KENOSHA	IH -094	301	\$20,000,000 - \$24,999,999	\$17,000,000 - \$19,999,999	01/12/16	12/12/17	N-S FREEWAY, CTH E INTERCHANGE	Deferred
								CONST/RECONST	
								MAINLINE & RAMPS	
1030-23-73	KENOSHA	IH -094	301	\$0 - \$99,999	\$0 - \$99,999	01/12/16	12/12/17	N-S FREEWAY, CTH E INTERCHANGE	Deferred
								CONST/FENCING	
								FENCING	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1030-23-79	KENOSHA	IH -094	301	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	01/12/16	12/12/17	N-S FREEWAY, STH 142 - CTH E	Deferred
								RECST/RECONSTRUCT	
								MAINLINE	
5356-00-51	LA CROSSE	CTH-GI	207	\$0 - \$99,999	\$100,000 - \$249,999		07/25/14	CTH GI, TOWN OF SHELBY	Advanced
								R/R - LIGHTS, GATES, TIME CIRCUITRY	
								BNSF RR CROSSING 079879J	
7190-06-80	LA CROSSE	STH-035	303	\$0 - \$99,999	\$250,000 - \$499,999		12/10/14	ONALASKA-USH 53	Advanced
								CONST OPS/SANITARY SEWER & WATER	
								POPLAR ST TO USH 53	
7190-06-81	LA CROSSE	STH-035	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/10/14	ONALASKA-USH 53	Advanced
								CONST OPS/SANITARY SEWER	
								POPLAR ST TO USH 53	
9175-06-00	LANGLADE	STH-052	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	ANTIGO - LILY	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WOLF RIVER BRIDGE, B-34-0065	
9000-04-00	LINCOLN	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	MERRILL - ANTIGO	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PINE RIVER BRIDGE, B-35-0278	
1176-02-09	LINCOLN	USH-051	303	\$100,000 - \$249,999	\$250,000 - \$499,999	12/31/00	01/01/13	TOMAHAWK - MINOCQUA	Advanced
								DESIGN/RESURFACE	
								USH 8 TO CTH S	
1470-27-00	MANITOWOC	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	MANITOWOC-TWO RIVERS	Advanced
								DSGN/RESURF-MILL/OVERLAY	
								MARITIME DRIVE-12TH STREET	
4100-32-00	MANITOWOC	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	CHILTON-VALDERS	Advanced
								DSGN/RESURF	
								IRISH ROAD-CHRISTEL DRIVE	
1490-32-30	MARINETTE	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	ABRAMS-POUND	Advanced
								DSGN/MISC RR CROSS OVERS	
								CTH I-STH 64	
1490-32-60	MARINETTE	USH-141	303	\$0 - \$99,999	\$500,000 - \$749,999		01/13/15	ABRAMS-POUND	Advanced
								DSGN/MISC-CROSSING REPLACEMENT	
								CTH I-STH 64	
1166-04-12	MARQUETTE	IH -039	303	\$100,000 - \$249,999	\$500,000 - \$749,999	12/31/00	01/01/13	PORTAGE - PACKWAUKEE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								P/E, RESURFACE	
								COLUMBIA CO. LINE TO CTH M	
1166-05-05	MARQUETTE	IH -039	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/13	PACKWAUKEE - COLOMA	Advanced
								P/E, RESURFACE	
								CTH M TO CTH Z	
6150-00-31	MARQUETTE	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C MONTELLO, MAIN STREET	Advanced
								DESIGN/SCOUR MITIGATION	
								FOX & MONTELLO RIVER BR B-39-49,51	
1030-26-43	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999	12/25/15	10/25/17	N-S FRWY-S MILW CO RD	Deferred
								UTL / AT&T WISCONSIN	
								MILWAUKEE SOUTH	
1060-27-02	MILWAUKEE	IH -094	302	\$5,000,000 - \$5,999,999	\$11,000,000 - \$11,999,999	01/25/14	01/25/14	EAST WEST FREEWAY, CITY MILWAUKEE	Increase
								PE/IE/RECST PRESRV/CORRD STUDY	
								70TH ST TO 25TH ST	
1060-29-60	MILWAUKEE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/12/13	09/11/29	EAST WEST FREEWAY	Deferred
								CONST/BUILD SALT SHED	
								ST PAUL AVE SALT SHED	
1060-33-79	MILWAUKEE	LOC-STR	301	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/09/14		ZOO IC, 73RD ST PED BRIDGE	Deferred
								CONST/BRIDGE REPLCMNT B-40-88	
								KEARNEY ST TO O'CONNER ST	
1060-35-47	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, LOCAL ROADS TWC	Deferred
								UTIL/UTIL RELOCATION TWC	
								WATERTOWN PLANK ROAD	
1060-36-46	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, LOCAL ROADS TOSA WATER	Deferred
								UTIL/UTIL RELOCATION TOSA WATER	
								WATERTOWN PLANK ROAD	
1060-36-47	MILWAUKEE	LOC-STR	301	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/13		ZOO IC, LOCAL ROADS AT&T WISC	Deferred
								UTIL/UTIL RELOCATION AT&T WISC	
								WATERTOWN PLANK ROAD	
1060-43-41	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, 76TH ST AT&T WISC	Deferred
								UTIL/UTILITY RELOCATION/AT&T WISC	
								76TH STREET BRIDGE OVER IH 94	
1060-43-42	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, 76TH ST TCG	Deferred
								UTIL/UTILITY RELOCATION/AT&T WISC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								76TH STREET BRIDGE OVER IH 94	
1060-43-43	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, 76TH ST MIDWEST FIBER	Deferred
								UTIL/UTIL RELOCATION/MIDWEST FIBER	
								76TH STREET BRIDGE OVER IH 94	
1060-43-91	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$100,000 - \$249,999		08/25/13	ZOO IC, WISCONIN AVENUE SIGNALS	Advanced
								CONST/TRAFFIC SIGNALS	
								97TH STREET TO 92ND STREET	
1060-43-49	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$0 - \$99,999	06/25/13		ZOO IC, CMKE SEWER AUDIT PARC521	Deferred
								UTIL/CMKE SEWER AUDIT PARC521	
								76TH ST KEARNEY ST TO O'CONNOR ST	
2972-01-00	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		01/01/13	VILLAGE OF BROWN DEER	Advanced
								PE/SRTS/DESIGN REVIEW ONLY	
								60TH STREET TO TEUTONIA AVENUE	
2972-01-70	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$250,000 - \$499,999		07/25/14	VILLAGE OF BROWN DEER	Advanced
								CONST/SRTS/SIDEWALKS/PATH	
								60TH STREET TO TEUTONIA AVENUE	
2980-03-00	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		01/01/13	CITY OF GREENFIELD	Advanced
								PE/SRTS/DESIGN REVIEW ONLY	
								GREENFIELD PEDESTRIAN IMPROVEMENTS	
2980-03-70	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$100,000 - \$249,999		07/25/14	CITY OF GREENFIELD	Advanced
								CONST/SRTS/SIDEWALK/SIGN	
								GREENFIELD PEDESTRIAN IMPROVEMENTS	
2994-07-00	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		01/01/13	CITY OF WAUWATOSA	Advanced
								PE/SRTS/DESIGN REVIEW ONLY	
								WAUWATOSA BIKE AND PED IMPROVEMENTS	
2994-07-70	MILWAUKEE	NON-HWY	217	\$0 - \$99,999	\$0 - \$99,999		07/25/14	CITY OF WAUWATOSA	Advanced
								CONST/SRTS/BIKE RACKS, SIGNING	
								WAUWATOSA BIKE AND PED IMPROVEMENTS	
1060-34-44	MILWAUKEE	STH-100	301	\$0 - \$99,999	\$0 - \$99,999	07/25/13		ZOO IC, HWY 100 MMSD	Deferred
								UTIL/UTILITY RELOCATION/MMSD	
								AT IH 94	
2165-00-70	MILWAUKEE	STH-181	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/08/16	09/12/17	GLENVIEW AVE, CITY OF MILWAUKEE	Deferred
								CONST/RECONSTRUCTION	
								W DANA STREET TO BLUE MOUND ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-95-21	MONROE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/15	06/25/17	HAZELWOOD ROAD	Deferred
								CP RR CROSSING SIGNALS	
								TOWN OF SPARTA	
1009-45-00	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	REGIONWIDE BRIDGE/CULVRT REPLACEMNT	Advanced
								DESIGN/REPLACEMENT	
								LOCATIONS ON STN PER ANNUAL PLAN	
1009-33-14	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/12/14	EPOXY PAVEMENT MARKING-STN/USH	Advanced
								CONST-MISC NE REGION FY14 PAVE MARK	
								VARIOUS STN/USH REGION WIDE	
1009-33-15	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/12/15	EPOXY PAVEMENT MARKING-STN/USH	Advanced
								CONST-MISC NE REGION FY15 PAVE MARK	
								VARIOUS STN/USH REGION WIDE	
1009-33-16	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/10/15	EPOXY PAVEMENT MARKING-STN/USH	Advanced
								CONST-MISC NE REGION FY16 PAVE MARK	
								VARIOUS STN/USH REGION WIDE	
9883-06-00	ONEIDA	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		06/25/14	THREE LAKES SAFE ROUTES TO SCHOOL	Advanced
								DESIGN OVERSIGHT/SRTS	
								SIDEWALK AND MULTI USE PATH	
9883-06-70	ONEIDA	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		06/25/15	THREE LAKES SAFE ROUTES TO SCHOOL	Advanced
								CONST/SRTS	
								SIDEWALK AND MULTI USE PATH	
1174-10-62	ONEIDA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		09/25/13	MINOCQUA - WOODRUFF	Advanced
								CCO TO 1174-10-70 PM APPRVL 6/11/13	
								FRONT STREET TO LAKEVIEW DRIVE, SB	
1570-00-64	POLK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		08/25/13	ST CROIX FALLS - TURTLE LAKE	Advanced
								CONSTR/RDMTN/SPRAYPATCH/CRACKFL/LFA	
								ST CROIX RIVER TO GLACIER DRIVE	
1009-40-26	PORTAGE	BUS-051	303	\$100,000 - \$249,999	\$100,000 - \$249,999		04/25/15	VILLAGE OF PLOVER, POST ROAD	Advanced
								JURISDICTIONAL TRANSFER PAYMENT	
								GREEN DRIVE TO TOMMY'S TURNPIKE	
1009-40-27	PORTAGE	BUS-051	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/22	04/25/15	VILLAGE OF WHITING, POST ROAD	Advanced
								JURISDICTIONAL TRANSFER PAYMENT	
								TOMMY'S TURNPIKE TO MINNESOTA AVE	
1166-00-09	PORTAGE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999	12/31/00	01/01/13	STEVENS POINT - WAUSAU	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								P/E, RESURFACE	
								N 2ND ST TO CTH X	
1166-00-11	PORTAGE	IH -039	303	\$100,000 - \$249,999	\$250,000 - \$499,999	12/31/00	01/01/13	STEVENS POINT - WAUSAU	Advanced
								P/E, RESURFACE	
								CTH X TO STH 34	
6340-00-02	PORTAGE	STH-034	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	WISCONSIN RAPIDS - KNOWLTON	Advanced
								DESIGN/BR REHAB/PEIR REPLACEMENT	
								LITTLE EAU PLEINE RIVER BR B-49-92	
6414-01-73	PORTAGE	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		12/09/14	PLOVER - WAUPACA	Advanced
								HSIP; CONSTR; LOCAL UTILITY	
								MAPLE DRIVE INTERSECTION	
6280-00-00	PORTAGE	STH-066	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	C STEVENS POINT, MAIN STREET	Advanced
								DESIGN/DECK REPLACEMENT	
								PLOVER RIVER, B-49-41	
1009-99-55	RACINE	CTH-KR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/15	CTH KR	Advanced
								CP CROSSING SURFACE	
								TN OF MT PLEASANT	
3653-00-72	ROCK	CTH-J	302	\$0 - \$99,999	\$3,000,000 - \$3,999,999	11/10/15	11/10/15	LA PRAIRIE - JANESVILLE	Increase
								CONST OPS/RECST/TEMPORARY ROUTE	
								AVALON ROAD TO STH 11 EAST	
1003-10-79	ROCK	IH -039	302	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	08/09/16	07/11/17	ILLINOIS STATE LINE - MADISON	Deferred
								CONST OPS/INTERCHANGE IMPROVEMENTS	
								IH-43 INTERCHANGE	
1003-10-80	ROCK	IH -039	302	\$40,000,000 - \$44,999,999	\$40,000,000 - \$44,999,999	08/09/16	07/11/17	ILLINOIS STATE LINE - MADISON	Deferred
								CONST OPS/INTERCHANGE IMPROVEMENTS	
								IH-43 INTERCHANGE	
1003-10-82	ROCK	IH -039	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/14/17	02/10/15	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								STATELINE RD BRIDGE/APPRS B-53-XXXX	
1003-10-83	ROCK	IH -039	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	02/09/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/RECST TEMP STAGING	
								STH 11 TO CTH O	
1003-10-84	ROCK	IH -039	302	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	12/12/17	08/09/16	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/RECSTE PAVEMENT/STRUCTURE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 11 TO CTH O	
3621-00-76	ROCK	LOC-STR	302	\$0 - \$99,999	\$2,000,000 - \$2,999,999	11/10/15	07/14/15	HART ROAD, TOWN OF TURTLE	Increase
								CONST OPS/RECST/TEMPORARY ROUTE	
								CTH S TO CTH X	
5360-01-21	ROCK	STH-026	303	\$0 - \$99,999	\$0 - \$99,999		02/25/15	C JANESVILLE, MILTON AVENUE	Advanced
								R/E OPERATIONS	
								CENTERWAY TO KENNEDY ROAD	
5569-00-72	ROCK	USH-014	303	\$5,000,000 - \$5,999,999	\$8,000,000 - \$8,999,999	02/10/15	02/10/15	EVANSVILLE - JANESVILLE	Increase
								CONST OPS/RECOND/SIGNALS/TEMP ROUTE	
								USH 51 TO WRIGHT ROAD	
5569-00-73	ROCK	USH-014	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999	07/11/17	07/12/16	EVANSVILLE - JANESVILLE	Advanced
								CONST OPS/RECOND/TEMP ROUTE	
								IH 39 TO STH 11	
5390-00-73	ROCK	USH-051	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999	03/10/15	02/10/15	JANESVILLE - STOUGHTON	Increase
								CONST OPS/RECOND/TEMPORARY ROUTE	
								USH 14 TO SOUTH DANE COUNTY LINE	
5852-00-04	SAUK	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		03/25/14	V OF PRAIRIE DU SAC,PED IMPROVEMENT	Advanced
								PE/PATH,SIDEWALK,SIGNS,PED BEACONS	
								VARIOUS LOCATIONS	
5852-00-74	SAUK	LOC-STR	217	\$0 - \$99,999	\$100,000 - \$249,999		01/25/15	V OF PRAIRIE DU SAC,PED IMPROVEMENT	Advanced
								CONST/PATH,SIDEWALK,SIGNS,BEACONS	
								VARIOUS LOCATIONS	
1058-24-30	SHAWANO	STH-029	303	\$0 - \$99,999	\$250,000 - \$499,999	12/31/00	01/01/13	SHAWANO - GREEN BAY	Advanced
								DESIGN/PREVENTIVE MAINTENANCE	
								CTH F TO BROWN COUNTY LINE	
4996-22-00	SHEBOYGAN	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		01/25/14	UTILITY COORIDOR MULTI-USE PATH	Advanced
								DSGN/MISC NTP PATH	
								LAKESHORE DR-TAYLOR	
4996-22-71	SHEBOYGAN	NON-HWY	214	\$0 - \$99,999	\$750,000 - \$999,999		01/12/16	UTILITY COORIDOR MULTI-USE PATH	Advanced
								CONST/MISC NTP PATH	
								LAKESHORE DR-TAYLOR	
4010-21-00	SHEBOYGAN	STH-028	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/13	KEWASKUM-WALDO	Advanced
								DSGN/RESURF-MILL/OVERLAY	
								SCL-WALDO	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-20-90	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	SW REGIONWIDE SURPLUS LAND MNGMNT	Advanced
								C/E/SURPLUS LAND MNGMNT	
								JOURNAL VOUCHER/MISC PROJECTS	
1009-96-25	ST. CROIX	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/14	220TH ST	Advanced
								UP - CROSSING SIGNALS & GATES	
								CITY OF BALDWIN	
8110-02-43	ST. CROIX	STH-064	304	\$0 - \$99,999	\$0 - \$99,999		11/25/14	STILLWATER - SOMERSET	Advanced
								UTL INT 30/AT&T WI	
								ST CROIX RIVER BRIDGE APPROACH (WI)	
8110-02-71	ST. CROIX	STH-064	304	\$10,000,000 - \$10,999,999	\$7,000,000 - \$7,999,999	12/10/13	12/10/13	STILLWATER - SOMERSET	Decrease
								CONSTRUCTION/NEW BRG/GRADE/BASE/	
								ST CROIX RIVER TO CTH E, B-55-0225	
8110-02-73	ST. CROIX	STH-064	304	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/14/17	11/08/16	STILLWATER - SOMERSET	Advanced
								CONSTRUCTION/PED/BIKE TRAIL	
								LOOP TRAIL SYSTEM(PED/BIKE FACILTY)	
8110-02-75	ST. CROIX	STH-064	304	\$15,000,000 - \$16,999,999	\$9,000,000 - \$9,999,999	11/10/15	11/10/15	STILLWATER - SOMERSET	Decrease
								CONSTRUCTION/PAVING	
								ST CROIX RIVER TO 150TH AVENUE	
8651-09-52	ST. CROIX	STH-128	207	\$0 - \$99,999	\$0 - \$99,999		09/25/13	ELMWOOD - STH 64	Advanced
								RR OPS/RHCSP/RR CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD 693015C	
1610-04-75	TAYLOR	STH-013	303	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/13	C MEDFORD, EIGHTH STREET	Advanced
								CONSTRUCTION/BRRLP/EMERGENCY LET	
								CORRECTION CREEK B-60-0141	
1170-20-30	VILAS	USH-051	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/13	MINOCQUA - MANITOWISH	Advanced
								DESIGN/PREVENTIVE MAINTENANCE	
								CTH M TO CTH W	
1170-21-70	VILAS	USH-051	303	\$3,000,000 - \$3,999,999	\$1,000,000 - \$1,999,999	01/13/15	05/13/14	MINOCQUA - MANITOWISH	Decrease
								CONST/RESURFACE	
								CTH M TO CTH H	
1170-22-30	VILAS	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	MINOCQUA - MANITOWISH	Advanced
								DESIGN/BRIDGE SHRM	
								MANITOWISH RIVER BRIDGE, B-63-0003	
3150-06-21	WALWORTH	USH-014	303	\$0 - \$99,999	\$500,000 - \$749,999		10/25/13	USH 14	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2013-2016 STIP
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RE/HARDSHIP ACQUISITION	
								CTH K TO ILLINOIS ST LINE	
8550-02-61	WASHBURN	STH-077	303	\$0 - \$99,999	\$0 - \$99,999		07/25/13	MINONG - HAYWARD	Advanced
								CONSTRUCTION/RDMTN/CHIP SEAL/LFA	
								CTH G TO FOREST ROAD	
2370-01-70	WASHINGTON	-	303	\$0 - \$99,999	\$0 - \$99,999	07/25/13		SKID RESISTANT SURFACE	Deferred
								CONST/SURFACE/HSIP-1E	
								STH 164 AND MONCHES RD	
6832-09-50	WAUPACA	CTH-B	206	\$100,000 - \$249,999	\$0 - \$99,999	10/25/13		ROYALTON - MANAWA	Deferred
								RAILROAD SIGNAL WORK 281 570L	
								COUNTY YARD ROAD TO EUCLID ROAD	
6832-09-52	WAUPACA	CTH-B	206	\$100,000 - \$249,999	\$0 - \$99,999	10/25/13		ROYALTON - MANAWA	Deferred
								RAILROAD SIGNAL WORK 281 573G	
								COUNTY YARD ROAD TO EUCLID ROAD	
6270-00-04	WAUPACA	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		01/01/13	V IOLA, MAIN STREET	Advanced
								DESIGN/BR REPLACEMENT/MASONRY ARCH	
								S BR LITTLE WOLF, B-68-29	
1510-02-30	WAUPACA	USH-010	303	\$0 - \$99,999	\$250,000 - \$499,999	12/31/00	01/01/13	WAUPACA - APPLETON	Advanced
								P/E, PREVENTATIVE MAINTENANCE	
								APPLE TREE LANE TO OLD STH 49	
1166-05-07	WAUSHARA	IH -039	303	\$100,000 - \$249,999	\$500,000 - \$749,999	12/31/00	01/01/13	PACKWAUKEE - COLOMA	Advanced
								P/E, RESURFACE	
								CTH Z TO CTH O	
1166-07-09	WAUSHARA	IH -039	303	\$100,000 - \$249,999	\$250,000 - \$499,999	12/31/00	01/01/13	PACKWAUKEE - COLOMA	Advanced
								RESURFACE	
								STH 21 TO CTH O	
6190-15-23	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		04/25/14	MAIN ST, VILLAGE OF WINNECONNE	Advanced
								RE/REAL ESTATE ACQUISITION	
								WOLF RIVER BRIDGE AND APPROACHES	
6620-00-00	WOOD	STH-186	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/13	STH 73 - AUBURNDALE	Advanced
								DESIGN/RESURF	
								STH 73 TO USH 10	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

July Amendments

[illegible]

Amendment to the Wisconsin State Transportation Improvement Plan (STIP) ~ May 28, 2013 ~ 5311 Non Urban Transit Operating and Capital Assistance Projects

Recipient	County	Item Description	Net Project Cost	Federal Share
Bay Area Rural Transit (BART) *	Bayfield, Ashland	Operating Assistance	\$1,563,450	\$687,852
Beaver Dam, City of	Dodge	Operating Assistance	\$921,793	\$308,636
Berlin, City of	Green Lake, Waushara	Operating Assistance	\$245,448	\$73,974
Black River Falls, City of	Jackson	Operating Assistance	\$262,545	\$86,233
Clintonville Transit Commission	Waupaca	Operating Assistance	\$112,828	\$41,414
Door, County of	Door	Operating Assistance	\$901,001	\$323,224
Dunn, County of	Dunn	Operating Assistance	\$606,597	\$262,589
Edgerton, City of	Dane, Rock	Operating Assistance	\$60,124	\$24,962
Fort Atkinson, City of	Jefferson	Operating Assistance	\$387,664	\$129,432
Grant, County of	Grant	Operating Assistance	\$83,247	\$35,836
Indian Trails Bus Lines	Iron, Ashland, Bayfield, Douglas	Operating Assistance	\$311,580	\$124,632
Jefferson Bus Lines	Several throughout the state	Operating Assistance	\$618,050	\$247,220
Kenosha, County of	Kenosha, Walworth	Operating Assistance	\$549,000	\$264,000
La Crosse, County of	La Crosse	Operating Assistance	\$108,189	\$42,045
Lake Mills, City of	Jefferson	Operating Assistance	\$82,800	\$33,600
Manitowoc, City of	Manitowoc	Operating Assistance	\$2,096,487	\$939,691
Marinette, City of	Marinette	Operating Assistance	\$373,882	\$146,441
Mauston, City of	Juneau	Operating Assistance	\$189,000	\$64,650
Medford, City of	Taylor	Operating Assistance	\$136,762	\$50,881
Menominee Tribe of Wisconsin*	Menominee, Langlade, Shawano	Operating Assistance	\$2,476,227	\$1,185,458
Merrill, City of	Lincoln	Operating Assistance	\$611,323	\$262,656
New Richmond, City of	St. Croix	Operating Assistance	\$213,932	\$85,328
Oneida Nation*	Brown, Outagamie	Operating Assistance	\$1,170,342	\$554,429
Platteville, City of	Grant	Operating Assistance	\$248,232	\$96,616
Plover, Village of	Portage	Operating Assistance	\$202,661	\$73,330
Prairie du Chien, City of	Crawford	Operating Assistance	\$302,173	\$111,087
Prairie du Sac, Village of	Sauk	Operating Assistance	\$126,458	\$47,229
Rhineland, City of	Oneida	Operating Assistance	\$636,959	\$190,204
Rice Lake, City of	Barron	Operating Assistance	\$209,316	\$89,814
Richland Center, City of	Richland	Operating Assistance	\$183,191	\$66,096
Ripon, City of	Fond du Lac	Operating Assistance	\$295,792	\$107,396
River Falls, City of	Pierce, St. Croix	Operating Assistance	\$257,847	\$101,036
Rusk, County of	Rusk	Operating Assistance	\$950,200	\$404,420
Sauk, County of	Sauk	Operating Assistance	\$371,144	\$183,360
Sawyer County/Lac Courte Oreilles (LCO) *	Sawyer, Washburn, Barron	Operating Assistance	\$2,201,959	\$965,980
Shawano, City of	Shawano	Operating Assistance	\$273,860	\$89,506
Stevens Point, City of	Portage	Operating Assistance	\$1,681,547	\$776,083
Tomah, City of	Monroe	Operating Assistance	\$266,841	\$86,296
Viroqua, City of	Vernon	Operating Assistance	\$477,356	\$167,178
Watertown, City of	Dodge, Jefferson	Operating Assistance	\$715,876	\$234,938
Waupaca, City of	Waupaca	Operating Assistance	\$459,314	\$151,657
Waupun, City of	Dodge, Fond du Lac	Operating Assistance	\$109,134	\$44,567
Whitewater, City of	Walworth, Jefferson	Operating Assistance	\$210,979	\$68,890
Wisconsin Rapids, City of	Wood	Operating Assistance	\$871,212	\$280,106
Totals			\$25,134,322	\$10,310,972

Recipient	County	Item Description	STIP ID Number	Net Project Cost	Federal Share
Bad River Tribe of the Lake Superior Chippewa	Ashland	Capital Assistance- Construction- Admin./Maint. Facility	5311S13-1a	\$150,000	\$120,000
Bad River Tribe of the Lake Superior Chippewa	Ashland	Capital Assistance- Support Facilities/ Equipment - Acquisition - Surveillance/ Security	5311S13-1b	\$28,000	\$22,400
Bad River Tribe of the Lake Superior Chippewa	Ashland	Capital Assistance- Support Facilities/ Equipment - Engineering/ Design - Excl Bicycles Equipment	5311S13-1c	\$4,000	\$3,200
Baraboo, City of	Sauk	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-2a	\$423,564	\$135,540
Bay Area Rural Transit (BART)	Bayfield,Ashland	Capital Assistance- Rehabilitation/ Rebuild- Bus, convert to LP gas	5311S13-3a	\$15,000	\$12,000
Bay Area Rural Transit (BART)	Bayfield,Ashland	Capital Assistance- Support Facilities/ Equipment - Acquisition - Surveillance/Security	5311S13-3b	\$24,000	\$19,200
Bay Area Rural Transit (BART)	Bayfield,Ashland	Capital Assistance- Rehab/ Renovation - Shop Equipment	5311S13-3c	\$15,000	\$12,000
Bay Area Rural Transit (BART)	Bayfield,Ashland	Capital Assistance- Acquisition- Miscellaneous Equipment	5311S13-3d	\$3,000	\$2,400
Dunn, County of	Dunn	Capital Assistance- Construction- Admin./Maint. Facility	5311S13-4a	\$20,000	\$16,000
Dunn, County of	Dunn	Capital Assistance- Construction- Admin./Maint. Facility	5311S13-4b	\$500,000	\$400,000
Dunn, County of	Dunn	Capital Assistance- Revenue Rolling Stock- Purchase/ Replacement- Bus 35 FT	5311S13-4c	\$440,000	\$352,000
Dunn, County of	Dunn	Capital Assistance- Revenue Rolling Stock- Purchase/ Replacement- Bus < 30 FT	5311S13-4d	\$150,000	\$120,000
Dunn, County of	Dunn	Capital Assistance- Acquisition- ADA Vehicle Equipment	5311S13-4e	\$25,000	\$22,500
Dunn, County of	Dunn	Capital Assistance- Support Facilities/ Equipment - Engineering/ Design - Excl Bicycles Equipment	5311S13-4f	\$3,400	\$2,720
Dunn, County of	Dunn	Capital Assistance- Acquisition- Route Signing	5311S13-4g	\$4,000	\$3,200
Jefferson, City of	Jefferson	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-5a	\$172,752	\$69,101
Manitowoc, City of	Manitowoc	Capital Assistance- Rehab/ Renovate Shop Equipment	5311S13-6a	\$130,000	\$104,000
Marshfield, City of	Wood, Marathon	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-7a	\$636,710	\$203,747
Marshfield, City of	Wood, Marathon	Rolling Stock- Purchase/ Replacement - Vans	5311S13-7b	\$25,920	\$20,736
Marshfield, City of	Wood, Marathon	Radios	5311S13-7c	\$2,580	\$2,064
Menominee Tribe	Menominee, Langlade, Shawano	Revenue Rolling Stock- Purchase/ Replacement 35 FT Bus	5311S13-8a	\$380,000	\$304,000
Menominee Tribe	Menominee, Langlade, Shawano	Acquisition- Sureveillance/ Security Systems	5311S13-8b	\$129,500	\$103,600
Menominee Tribe	Menominee, Langlade, Shawano	Acquisition- ADP Hardware	5311S13-8c	\$101,000	\$80,800

Menominee Tribe	Menominee, Langlade, Shawano	Other Capital Program Items- Preventative Maintenance	5311S13-8d	\$933,955	\$747,164
Menominee Tribe	Menominee, Langlade, Shawano	Project Administration - Project Management	5311S13-8e	\$195,992	\$156,794
Monroe, City of	Green	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-9a	\$370,752	\$118,641
Oneida Nation*	Brown, Outagamie	Revenue Rolling Stock- Purchase/ Replacement- Bus 30 FT	5311S13-10a	\$156,450	\$125,160
Oneida Nation*	Brown, Outagamie	Revenue Rolling Stock- Purchase/ Replacement- Bus < 30 FT	5311S13-10b	\$33,000	\$26,400
Oneida Nation*	Brown, Outagamie	Rolling Stock- Purchase/ Replacement - Vans	5311S13-10c	\$44,000	\$35,200
Oneida Nation*	Brown, Outagamie	Acquisition- ADA Vehicle Equipment	5311S13-10d	\$78,500	\$70,650
Portage, City of	Columbia	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-11a	\$1,176,905	\$376,610
Reedsburg, City of	Sauk	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting	5311S13-12a	\$308,513	\$98,724
Rusk, County of	Rusk	Project Administration - Project Management	5311S13-13a	\$68,021	\$54,416
Sawyer, County of / LCO Tribe	Sawyer, Washburn, Barron	Revenue Rolling Stock- Purchase/ Replacement- Bus 30 FT	5311S13-14a	\$200,000	\$160,000
Sawyer, County of / LCO Tribe	Sawyer, Washburn, Barron	Project Administration - Project Management	5311S13-14b	\$101,148	\$80,918
Stevens Point, City of	Portage	Project Administration - Project Management	5311S13-15a	\$98,028	\$78,422
Viroqua, City of	Vernon	Rolling Stock- Purchase/ Replacement - 2 Vans	5311S13-16a	\$48,680	\$38,944
Viroqua, City of	Vernon	Rolling Stock- Purchase/ Replacement - ADA equipment	5311S13-16b	\$28,000	\$25,200
Jefferson Bus Lines	Several throughout the state	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting- Milwaukee to Green Bay to Minneapolis bus service	5311S13-17a	\$806,108	\$322,443
Jefferson Bus Lines	Several throughout the state	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting- Madison to La Crosse bus service	5311S13-17b	\$559,743	\$223,897
Lamers Bus Lines	Several throughout the state	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting- Madison, WI to Dubuque, IA bus service	5311S13-18a	\$296,960	\$118,784
Lamers Bus Lines	Several throughout the state	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting- Madison to Wausau bus service	5311S13-18b	\$413,610	\$165,444
Lamers Bus Lines	Several throughout the state	Capital Assistance- 3rd Party Contract- Capital Cost of Contracting- Madison to Green Bay bus service	5311S13-18c	\$408,235	\$163,294
Totals				\$9,710,026	\$5,318,313