

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8309-00-70	ASHLAND	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	05/08/18	01/14/20	T SHANAGOLDEN, PIEPER ROAD	Deferred
								CONST/BRRPL	
								E FORK CHIPPEWA R BRIDGE B020069	
8120-04-05	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	C RICE LAKE, KNAPP STREET	Advanced
								DESIGN/HSIP/TRAFFIC SGNL	
								WISCONSIN AVENUE INTERSECTION	
8347-00-70	BAYFIELD	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	02/13/18	01/14/20	T IRON RIVER, MAIN STREET	Deferred
								CONST/BRRPL	
								IRON RIVER BRIDGE B040118	
1180-03-80	BAYFIELD	USH-002	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/14/20	12/10/19	INO - ASHLAND	Advanced
								CONSTRUCTION/CULVERTS	
								CTH E TO USH 63	
4125-08-50	BROWN	STH-029	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/19	05/25/20	GREEN BAY-KEWAUNEE	Deferred
								CONST/MISC RR SURFACE 181499D	
								WCL RR XING SURFACE 181499D	
4125-08-51	BROWN	STH-029	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/19	05/25/20	US 141-EAST COUNTY LINE	Deferred
								CONST/MISC SIGNAL & GATES 181499D	
								CN RR XING SIGNALS & GATES 181499D	
4085-38-40	BROWN	STH-057	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/17	04/25/20	VILLAGE OF ALLOUEZ, RIVERSIDE DRIVE	Deferred
								UTIL/ PLACEHOLDER	
								S VILLAGE LIMITS - N VILLAGE LIMITS	
1210-14-00	BROWN	STH-172	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	I 41-I 43	Advanced
								DESGN/RESURF	
								CTH GC INTERSECTION	
1210-14-71	BROWN	STH-172	303	\$0 - \$99,999	\$0 - \$99,999		02/14/17	I 41-I 43	Advanced
								CONST/RESURF	
								CTH GC INTERSECTION	
1450-20-21	BROWN	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		02/25/18	MAIN STREET, TOWN OF LEDGEVIEW	Advanced
								RE/MISC INTERSECT MOD	
								USH 141 & STH 29 INTERSECTION	
1450-20-41	BROWN	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		02/25/18	MAIN STREET, TOWN OF LEDGEVIEW	Advanced
								UTILITY/PLACEHOLDER	
								USH 141 & STH 29 INTERSECTION	
8010-01-43	BURNETT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	11/25/15	06/25/16	SIREN - DANBURY	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL LEVEL-OF-EFFORT/RECST/RNDABOUT	
								STH 70 NORTH INTERSECTION	
8010-01-46	BURNETT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	11/25/15	06/25/16	SIREN - DANBURY	Advanced
								UTL INT 16/WE ENERGIES	
								STH 70 NORTH INTERSECTION	
4085-61-30	CALUMET	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	HILBERT-DEPERE	Advanced
								DESIGN/RDMTN	
								NCPL HILBERT-NCL	
4085-61-50	CALUMET	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/17	HILBERT-DEPERE	Advanced
								DESIGN/RDMTN RW-NO	
								CN SURFACES 690287E & 386706P	
4085-61-60	CALUMET	STH-032	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		05/09/17	HILBERT-DEPERE	Advanced
								DESIGN/RDMTN RW-NO	
								NCPL HILBERT-NCL	
4670-12-30	CALUMET	STH-055	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	SHERWOOD-KAUKAUNA	Advanced
								DESIGN/RDMTN	
								USH 10-RIDGECREST LANE	
4670-12-60	CALUMET	STH-055	303	\$0 - \$99,999	\$750,000 - \$999,999		05/09/17	SHERWOOD-KAUKAUNA	Advanced
								CONST/RDMTN	
								USH 10-RIDGECREST LANE	
8896-01-02	CHIPPEWA	CTH-S	206	\$0 - \$99,999	\$0 - \$99,999		02/25/17	USH 53 - JIM FALLS	Advanced
								DESIGN/RECONST	
								USH 53 TO CTH Q	
8896-01-03	CHIPPEWA	CTH-S	206	\$500,000 - \$749,999	\$500,000 - \$749,999		03/12/19	USH 53 - JIM FALLS	Advanced
								CONST/RECONST	
								USH 53 TO CTH Q	
8996-01-00	CHIPPEWA	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/17	C OF CHIPPEWA FALLS, PARK AVENUE	Advanced
								DESIGN/RECONST	
								MAIN ST TO 0.75 MILES WEST	
8996-01-01	CHIPPEWA	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/09/19	C OF CHIPPEWA FALLS, PARK AVENUE	Advanced
								CONST/RECST	
								MAIN ST TO 0.75 MILES WEST	
1050-01-70	CHIPPEWA	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/16	CHIPPEWA FALLS - THORP	Advanced
								PUBLIC RD INTERS CLOSURE/ACCESSCTRL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TN SIGEL, 270TH ST INTERSCTN (NORTH)	
5651-00-00	COLUMBIA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	T MARCELLON, HAYES ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FOX RIVER BRIDGE P-11-0059	
5651-00-70	COLUMBIA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	11/13/18	T MARCELLON, HAYES ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								FOX RIVER BRIDGE B-11-XXXX	
5843-00-03	COLUMBIA	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	05/25/16	08/25/16	OKEE - HARMONEY ROAD	Advanced
								DESIGN/RECONSTRUCTION	
								STH 113 TO SHAMROCK ROAD	
5843-00-73	COLUMBIA	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		02/12/19	OKEE - HARMONEY ROAD	Advanced
								CONST OPS/RECONSTRUCTION	
								STH 113 TO SHAMROCK ROAD	
6721-00-01	COLUMBIA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	STH 78 - I39/90	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WISCONSIN RV TRIB BRIDGE P-11-0901	
6721-00-71	COLUMBIA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	11/13/18	STH 78 - I39/90	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								WISCONSIN RVR TRIB BRIDGE B-11-XXXX	
1401-02-40	COLUMBIA	STH-016	303	\$0 - \$99,999	\$0 - \$99,999	01/25/16		PORTAGE - COLUMBUS	Deferred
								UTL OPS/AT&T	
								HALL ROAD TO USH 151 INTERCHANGE	
5726-07-21	COLUMBIA	STH-188	303	\$0 - \$99,999	\$0 - \$99,999	09/25/15	04/25/16	SAUK CITY - MERRIMAC	Advanced
								RE OPS	
								CULVERT C-11-0041	
5001-00-01	CRAWFORD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		05/25/16	STH 35 - CTH B	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CONWAY VALLEY CRK BRIDGE P-12-0931	
5001-00-71	CRAWFORD	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	08/14/18	STH 35 - CTH B	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								CONWAY VALLEY CRK BRIDGE B-12-XXXX	
5057-00-00	CRAWFORD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	BELL CENTER - STH 131	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								KICKAPOO RIVER BRIDGE B-12-0018	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5057-00-70	CRAWFORD	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	11/13/18	BELL CENTER - STH 131	Advanced
								BRIDGE REHAB/DECK REPLACEMENT	
								KICKAPOO RIVER BRIDGE B-12-0018	
5527-00-00	CRAWFORD	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	CTH KK - USH 14	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								PLUM RUN BRIDGE P-12-0903	
5527-00-70	CRAWFORD	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	09/11/18	CTH KK - USH 14	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								PLUM RUN BRIDGE P-12-0903	
5170-03-68	CRAWFORD	STH-082	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/18	LANSING BRIDGE REPAIRS	Advanced
								MISC-FRAME STRAIGHTEN&REPAIR BEARIN	
								B120009 AT WISC/IOWA LINE	
5992-08-44	DANE	-	206	\$0 - \$99,999	\$0 - \$99,999		03/25/18	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2019	
								CITY OF MADISON - 2019	
5992-09-26	DANE	CTH-BB	206	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	01/10/17	12/10/19	C MADISON,COTTAGE GROVE RD (CTH BB)	Advanced
								CONST OPS/RECONSTRUCTION	
								NORTH STAR DR TO SPRECHER ROAD	
1010-02-78	DANE	IH -039	303	\$14,000,000 - \$14,999,999	\$10,000,000 - \$10,999,999	07/12/16	07/12/16	MADISON - PORTAGE	Decrease
								CONST/DECK REPLACE/B91,92,93,94,297	
								STH 19 & CPR OVERPASS STRUCTURES	
5658-00-76	DANE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	01/09/18	STH 69 - USH 151	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SUGAR RIVER BRIDGE B-13-0682	
5841-00-70	DANE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	11/13/18	USH 51 - MCFARLAND	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE B-13-0684	
5848-00-70	DANE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	01/09/18	CTH PB - STH 69	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SUGAR RIVER BRIDGE B-13-0685	
5849-02-02	DANE	LOC-STR	206	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999		12/10/19	C FITCHBURG, MCKEE ROAD	Advanced
								CONST OPS/RECONDITION	
								COMMERCE PARK DR TO SEMINOLE HWY	
5992-09-14	DANE	LOC-STR	206	\$3,000,000 - \$3,999,999	\$4,000,000 - \$4,999,999		12/11/18	CITY OF MADISON, EAST JOHNSON ST	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/RECONSTRUCTION	
								BALDWIN STREET TO FIRST STREET	
5992-10-10	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/16	C MADISON, UNIVERSITY AV	Advanced
								DESIGN/PLAN CHECK REVIEW/SIGNALS	
								ALLEN BLVD TO UNIVERSITY BAY DR	
5992-10-11	DANE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		12/12/17	C MADISON, UNIVERSITY AVENUE	Advanced
								DESIGN/CONST OPS	
								ALLEN BLVD TO UNIVERSITY BAY DR	
5992-10-15	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/16	C MADISON, ATWOOD AVENUE	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								FAIR OAKS AVENUE TO WALTER STREET	
5992-10-16	DANE	LOC-STR	206	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999		12/10/19	C MADISON, ATWOOD AVENUE	Advanced
								CONST OPS/RECST	
								FAIR OAKS AVENUE TO WALTER STREET	
5992-10-19	DANE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/16	C MADISON, MINERAL POINT ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								USH 12 TO HIGH POINT ROAD	
5992-10-20	DANE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/10/19	C MADISON, MINERAL POINT ROAD	Advanced
								CONST OPS/RECONSTRUCT	
								USH 12 TO HIGH POINT ROAD	
5992-08-36	DANE	NON-HWY	206	\$100,000 - \$249,999	\$100,000 - \$249,999		03/25/19	RIDESHARE COORDINATOR - 2019	Advanced
								FUNDING FOR CALENDAR YEAR 2019	
								MADISON AREA MPO	
5290-01-74	DANE	STH-019	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/10/20	01/10/17	MAZOMANIE - SUN PRAIRIE	Advanced
								CONST/MILL & OVERLAY PAVEMENT	
								USH 12 TO DORN DRIVE	
1206-04-63	DANE	USH-012	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	08/10/21	06/14/16	SAUK CITY - CAMBRIDGE	Advanced
								CONST/BIDGE PILING PROTECTION	
								YAHARA RIVER B-13-0315 & B-13-0316	
1206-04-65	DANE	USH-012	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	03/10/20	04/12/16	SAUK CITY - CAMBRIDGE	Advanced
								CONST//POLYMER DECK OVERLAY	
								YAHARA RIVER B-13-0315 & B-13-0316	
1206-08-42	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999	01/25/16	02/25/16	MOUNT HOREB - MADISON	Deferred
								UTL OPS/1206-07-74/PARCEL 106/FY 16	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH PD TO RAYMOND ROAD/PHASE 1	
6176-00-00	DODGE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/16	C FOX LAKE, TRENTON STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RECOND	
								C FOX LAKE, TRENTON STREET	
6176-00-70	DODGE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		08/14/18	C FOX LAKE, TRENTON STREET	Advanced
								CONST OPS/RECONDITION	
								MILL STREET TO SPRING ST (STH 33)	
8766-00-71	DOUGLAS	LOC-STR	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		03/13/18	HAWTHORNE - POPLAR	Advanced
								CONST/RECST	
								CTH B TO EVANS LANE	
1021-03-10	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	EAU CLAIRE - OSSEO	Advanced
								DESIGN/BRIDGE REHAB/DECK OVERLAY	
								STH 93 SOUTH BOUND B-18-0034	
1440-35-00	FOND DU LAC	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	FOND DU LAC-PLYMOUTH	Advanced
								DSGN/MISC INTERSECTION SAFETY	
								CTH K INTERSECTION	
1440-35-71	FOND DU LAC	STH-023	303	\$0 - \$99,999	\$250,000 - \$499,999		08/14/16	FOND DU LAC-PLYMOUTH	Advanced
								CONST/MISC INTERSECTION SAFETY	
								CTH K INTERSECTION	
1110-14-60	FOND DU LAC	STH-026	303	\$500,000 - \$749,999	\$500,000 - \$749,999	03/14/17	01/12/27	WAUPUN-OSHKOSH	Deferred
								CONST/RDMTN-CHIP SEAL	
								USH 151-NCL	
4090-05-40	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		02/25/17	ECPL CAMPBELLSPORT-USH 45	Advanced
								CONST/PLACEHOLDER	
								TRIPLE S ROAD-USH 45 P-HOLD	
4090-06-40	FOND DU LAC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		02/25/17	VILLAGE OF CAMPBELLSPORT	Advanced
								UTILITY/PLACEHOLDER	
								BAUMANN STREET-TRIPLE S ROAD P-HOLD	
5707-00-72	GREEN	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/13/16	T WASHINGTON, DISCH ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								HEFTY CREEK BRIDGE B-23-0177	
5579-00-03	IOWA	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/17	08/25/16	CTH T - CTH T	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MILL CREEK BRIDGE P-25-0041	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5579-00-73	IOWA	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/11/18	02/12/19	CTH T - CTH T	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								MILL CREEK BRIDGE P-25-0041	
5699-00-02	IOWA	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/18	08/25/16	T DODGEVILLE, SURVEY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR MINERAL POINT CRK P-25-0947	
5699-00-76	IOWA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/10/19	T DODGEVILLE, SURVEY ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR MINERAL POINT CRK B-25-XXXX	
7367-00-70	JACKSON	CTH-G	205	\$250,000 - \$499,999	\$250,000 - \$499,999	03/10/20	12/11/18	CTH B - IH94	Advanced
								CONST/BRRPL	
								S FORK BUFFALO RIVER BRIDGE B270166	
1009-95-29	JACKSON	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/18	LINCOLN RD	Advanced
								CN CROSSING SIGNALS & GATES	
								TOWN OF CURRAN	
3831-00-01	KENOSHA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/16	13TH AVENUE	Advanced
								PE/BRIDGE REPLACEMENT	
								PIKE RIVER BRIDGE B-30-0013	
3831-00-71	KENOSHA	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		11/12/19	13TH AVENUE	Advanced
								CONST/BRIDGE REPLACEMENT	
								PIKE RIVER BRIDGE B-30-0013	
1070-00-60	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/25/16	01/25/30	LA CROSSE - SPARTA	Deferred
								LFA/TREE CUTTING	
								SAFETY REST AREA 31	
5075-00-70	LA CROSSE	LOC-STR	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/12/16	CTH O - CTH M	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BOSTWICK CREEK BRIDGE B-32-0232	
5087-00-00	LA CROSSE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	CTH Y - CTH B	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								FISH CREEK BRIDGE P-32-0067	
5087-00-70	LA CROSSE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/12/17	11/13/18	CTH Y - CTH B	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								FISH CREEK BRIDGE B-32-XXXX	
7067-00-70	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/12/17	V HOLMEN, CTH SN	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/RECST	
								EAST AVENUE TO ALPINE LANE	
7190-06-44	LA CROSSE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/25/16		ONALASKA-USH 53	Deferred
								UTL OPS/CHARTER	
								POPLAR ST TO USH 53	
9155-06-70	LANGLADE	STH-055	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/11/20	04/12/16	SHAWANO - LANGLADE	Advanced
								CONST/RESURFACE	
								STH 64 TO HOLLISTER ROAD	
9155-14-70	LANGLADE	STH-055	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/10/21	04/12/16	PICKEREL - ARGONNE	Advanced
								CONST/RESURFACE	
								SOUTH COUNTY LINE TO STH 64	
4570-12-40	MANITOWOC	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	WALDO BLVD., CITY OF MANITOWOC	Advanced
								UTILITY PLACEHOLDER	
								8TH STREET - MARITIME DRIVE P-HOLD	
1500-67-30	MANITOWOC	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	REEDSVILLE-MANITOWOC	Advanced
								DESIGN/RDMTN	
								CTH P-CTH R	
1500-67-60	MANITOWOC	USH-010	303	\$0 - \$99,999	\$750,000 - \$999,999		05/09/17	REEDSVILLE-MANITOWOC	Advanced
								CONST/RDMTN	
								CTH P-CTH R	
6999-14-72	MARATHON	LOC-STR	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	08/25/11	10/25/16	MILITARY RD, VILLAGE OF ROTHSCHILD	Advanced
								CONST/RECONSTRUCT	
								ELM STREET TO PFLIEGER STREET	
1009-41-23	MARATHON	STH-052	303	\$100,000 - \$249,999	\$250,000 - \$499,999	12/25/15	07/25/16	USH 51/STH 29 CORRIDOR-WAUSAU	Advanced
								NEGOTIATED PMT	
								MANHOLE ADJ AND POND D	
6380-04-27	MARATHON	STH-097	303	\$0 - \$99,999	\$0 - \$99,999		04/25/16	STRATFORD - GOODRICH	Advanced
								REAL ESTATE/RESURFACE	
								SOUTH STREET TO STH 29	
6370-01-75	MARATHON	STH-153	303	\$250,000 - \$499,999	\$750,000 - \$999,999	01/14/20	12/10/19	C MOSINEE, WESTERN AND 4TH	Advanced
								CONST/RESURFACE	
								RANGELINE ROAD TO PINE STREET	
1491-21-00	MARINETTE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PEMBINE-NIAGARA	Advanced
								DSGN/DECK OVERLAY B-38-0015 RW-NO	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SOUTH BRANCH PEMEBONWON RIVER	
1491-21-71	MARINETTE	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		05/09/17	PEMBINE-NIAGARA	Advanced
								CONST/DECK OVERLAY B-38-0015 RW-NO	
								SOUTH BRANCH PEMEBONWON RIVER	
1490-36-60	MARINETTE	USH-141	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/09/16	01/12/27	POUND-WAUSAUKEE	Deferred
								CONST/RDMTN-CHIP SEAL	
								STH 64-STH 180	
1491-36-60	MARINETTE	USH-141	303	\$500,000 - \$749,999	\$500,000 - \$749,999	03/14/17	01/12/27	WAUSAUKEE-NIAGARA	Deferred
								CONST/RDMTN-CHIP SEAL	
								STH 180-BETTERS COURT	
9560-02-40	MARINETTE	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		05/25/17	CITY OF NIAGARA	Advanced
								CONST/UTILITY PLACEHOLDER	
								BETTERS COURT - MENOMINEE R	
2967-04-73	MILWAUKEE	-	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		05/25/16	MCTS BUS PURCHASE	Advanced
								TRANSIT NEW BUSES	
								PURCHASE 8 NEW BUSES	
2070-03-01	MILWAUKEE	LOC-STR	206	\$750,000 - \$999,999	\$750,000 - \$999,999		06/25/16	W LAYTON AVENUE	Advanced
								PE/RESURFACE	
								S 27TH ST TO S HOWELL AVE	
2070-03-71	MILWAUKEE	LOC-STR	206	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999		03/12/19	W LAYTON AVENUE	Advanced
								CONST/RESURFACE	
								S 27TH ST TO S HOWELL AVE	
2410-03-01	MILWAUKEE	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/16	W NATIONAL AVENUE	Advanced
								PE/RECONST NO ADDED CAPACITY	
								S 82ND ST TO S 76TH ST	
2410-03-71	MILWAUKEE	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		11/12/19	W NATIONAL AVENUE	Advanced
								CONST/RECONST NO ADDED CAPACITY	
								S 82ND ST TO S 76TH ST	
2595-03-03	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/25/16	N 60TH STREET	Advanced
								PE/RECONST NO ADDED CAPACITY	
								W CAPITAL DR TO W HAMPTON AVE	
2667-03-01	MILWAUKEE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/25/16	N HUMBOLDT BLVD	Advanced
								PE/RECONSTRUCT WITH NO ADDL LANES	
								E NORTH AVE TO E KEEFE AVE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2667-03-71	MILWAUKEE	LOC-STR	206	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999		11/12/19	N HUMBOLDT BLVD	Advanced
								CONST/RECONST WITH NO ADDL LANES	
								E NORTH AVE TO E KEEFE AVE	
2984-19-71	MILWAUKEE	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/19		OPEN METAL GRATE BIKE BRIDGES	Deferred
								CONST/INSTALL ANTI-SLIP BR DECKING	
								WATER,WELLS,CHERRY STS	
2225-13-00	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/16	LAKE DR, VILLAGE OF SHOREWOOD	Advanced
								PE/RECONSTRUCT, PRESERVATION	
								EDGEWOOD AVE TO KENSINGTON BLVD	
1060-33-84	MILWAUKEE	USH-045	301	\$100 MILLION OR GREATER	\$100 MILLION OR GREATER	12/12/17	12/12/17	ZOO IC, USH 45	STIP Lbl
								CONST/RECONSTRUCT W/ ADDL LANES	
								SWAN BLVD TO BURLEIGH STREET	
5126-00-03	MONROE	CTH-N	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	CTH W - CTH A	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								LITTLE LEMONWEIR RV BRDG P-41-0123	
1074-00-60	MONROE	IH -090	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/10/19		LA CROSSE - SPARTA	Deferred
								CONST OPS/BRIDGE PAINTING	
								LITTLE LA CROSSE BRIDGES B-41-76/77	
1009-11-02	MONROE	IH -094	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN/BRI REHAB B-41-42/0077-01-50	
								CTH ET B-41-0042	
1009-11-72	MONROE	IH -094	305	\$0 - \$99,999	\$100,000 - \$249,999		05/10/16	BLACK RIVER FALLS - TOMAH	Advanced
								CONST/BRI REHAB B-41-42/0077-01-50	
								CTH ET B-41-0042	
5005-00-01	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	STH 21 - CTH B	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								BR LA CROSSE RIVER BRIDGE P-41-0942	
5005-00-71	MONROE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	STH 21 - CTH B	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR LA CROSSE RV BRIDGE B-41-XXXX	
5026-00-00	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		05/25/16	T WELLINGTON, ORLANDO AVENUE	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								BILLINGS CREEK BRIDGE P-41-0926	
5026-00-70	MONROE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/10/19	T WELLINGTON, ORLANDO AVENUE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/BRIDGE REPLACEMENT	
								BILLINGS CREEK BRIDGE B-41-XXXX	
5126-00-02	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	CTH W - CTH A	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								BR LITTLE LEMONWIER RV P-41-0121	
5126-00-72	MONROE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	01/09/18	CTH W - CTH A	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR LITTLE LEMONWIER RV B-41-XXXX	
5126-00-73	MONROE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/12/17	01/09/18	CTH W - CTH A	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								LITTLE LEMONWEIR RVR BRDG B-41-XXXX	
7016-00-05	MONROE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/12/17	08/14/18	C SPARTA, MILWAUKEE AVENUE	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								FARMERS VALLEY CRK BRIDGE B-41-0299	
7102-00-00	MONROE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	T LA GRANGE, DOLPHIN ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								MILL CREEK BRIDGE P-41-0161	
7102-00-70	MONROE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/10/19	12/11/18	T LA GRANGE, DOLPHIN ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								MILL CREEK BRIDGE B-41-XXXX	
1009-43-60	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		05/25/16	NC REGION, EPOXY PAVEMENT MARKING	Advanced
								SCCO PAVMT MARKING ON 1009-42-43	
								LOCATIONS ON STN PER ANNUAL PLAN	
9227-01-28	NORTHWEST REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/14/17	11/13/29	NORTHWEST REGION, CRACKFILL	Deferred
								CONSTR/MAINTENANCE/STN ANNUAL PLAN	
								VARIOUS HIGHWAYS (CRACKFILL)	
9150-07-00	OCONTO	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	SURING-MOUNTAIN	Advanced
								DSGN/BRRHB B-42-0024 RW-NO	
								NORTH BRANCH OCONTO RIVER BRIDGE	
9150-07-71	OCONTO	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		05/09/17	SURING-MOUNTAIN	Advanced
								CONST/BRRHB B-42-0024	
								NORTH BRANCH OCONTO RIVER BRIDGE	
6570-08-40	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$0 - \$99,999	05/25/18	04/25/20	SEYMOUR - ANGELICA	Deferred
								UTILITY PLACEHOLDER	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 54 - NCL P-HOLD	
6517-10-40	OUTAGAMIE	STH-076	303	\$0 - \$99,999	\$0 - \$99,999	11/25/17	05/25/20	STH 15 - CTH JJ	Deferred
								UTILITY PLACEHOLDER	
								EVERGLADE ROAD - CTH JJ P-HOLD	
1120-60-00	OUTAGAMIE	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	APPLETON-KAUKAUNA	Advanced
								DSGN/BRRHB DECK OVERLAY	
								CAPITOL DRIVE OVERPASS	
1120-60-71	OUTAGAMIE	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		05/09/17	APPLETON-KAUKAUNA	Advanced
								CONST/BRRHB DECK OVERLAY	
								CAPITOL DRIVE OVERPASS	
1130-44-73	OUTAGAMIE	USH-041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/13/16	12/08/20	APPLETON- GREEN BAY	Deferred
								CONST/ WEIGHT STATION	
								WRIGHTSTOWN SAFETY/WEIGHT FACILITY	
1228-03-63	OZAUKEE	IH -043	303	\$0 - \$99,999	\$750,000 - \$999,999		08/09/16	NORTH SOUTH FREEWAY	Advanced
								CONST/CRACK ROUTE AND SEAL	
								LEXINGTON AVE TO STH 32	
1228-03-94	OZAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		08/25/16	NORTH SOUTH FREEWAY	Advanced
								TRAFFIC MITIGATION 1228-03-63	
								LEXINGTON AVE TO STH 32	
2695-00-03	OZAUKEE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		08/25/16	COVERED BRIDGE ROAD	Advanced
								PE/BRIDGE REPLACEMENT	
								CEDAR CREEK BRIDGE B-45-0013	
2695-00-73	OZAUKEE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		11/12/19	COVERED BRIDGE ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								CEDAR CREEK BRIDGE B-45-0013	
7891-00-72	PIERCE	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	04/09/19	02/11/20	T EL PASO, 465TH AVENUE	Deferred
								CONST/BRRPL	
								RUSH RIVER BRIDGE B470508	
7650-01-05	PIERCE	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	PRESCOTT - RIVER FALLS	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								CTH QQ NORTH TO CEMETARY ROAD	
8865-00-04	POLK	STH-065	303	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/16	06/25/25	NEW RICHMOND - USH 8	Deferred
								DESSIGN/RESURFACING	
								JEWELL STREET TO USH 8	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2703-00-04	RACINE	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/16	16TH STREET	Advanced
								PE/RECONSTRUCT WITH NO ADDL LANES	
								STH 32 TO MAIN STREET	
1033-02-71	RACINE	STH-020	301	\$11,000,000 - \$11,999,999	\$14,000,000 - \$14,999,999	12/11/18	12/11/18	N-S FREEWAY, STH 20 INTERCHANGE	Increase
								CONST/RECONSTRUCT	
								LOCAL ROAD/CROSS ROADS	
2250-12-23	RACINE	STH-020	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/17	MAIN ST/1ST ST VIL WATERFORD	Advanced
								RE/RECONDITION	
								BUENA PARK RD TO MILW AVE (STH 36)	
2290-03-72	RACINE	STH-038	303	\$0 - \$99,999	\$500,000 - \$749,999		12/12/17	NORTHWESTERN AVE, V MT PLEASANT	Advanced
								CONST/SIGNALS AND LIGHTING	
								INTERSECTION OF CTH MM	
5056-00-00	RICHLAND	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/17	08/25/16	T ITHACA, SPIRAL ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LITTLE WILLOW CRK BRIDGE P-52-0184	
5056-00-70	RICHLAND	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	12/12/17	11/13/18	T ITHACA, SPIRAL ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								LITTLE WILLOW CRK BRIDGE B-52-XXXX	
5365-00-02	RICHLAND	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/17	08/25/16	T RICHLAND, COVERED BRIDGE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HORSE CREEK BRIDGE P-52-0189	
5365-00-72	RICHLAND	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	12/12/17	11/13/18	T RICHLAND, COVERED BRIDGE ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								HORSE CREEK BRIDGE B-52-XXXX	
5990-00-38	ROCK	CTH-MM	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		11/13/18	C JANESVILLE, RUGER AVENUE	Advanced
								CONST OPS/RECONSTRUCTION	
								WUTHERING HILLS TO USH 14	
1005-10-98	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		03/25/16	ILLINOIS STATE LINE - MADISON	Advanced
								FST 1005-10-72/FY 2016	
								KNUTSON RD TO NORTH ROCK CNTY LINE	
1005-10-99	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		03/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								FST 1005-10-72/FY 2017	
								KNUTSON RD TO NORTH ROCK CNTY LINE	
1005-11-90	ROCK	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								FST 1005-10-72/FY 2018	
								KNUTSON RD TO NORTH ROCK CNTY LINE	
3614-00-07	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/17	08/25/16	T BRADFORD, EMERALD GROVE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WSOR RR BRIDGE P-53-0103	
3614-00-77	ROCK	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999	12/11/18	11/13/18	T BRADFORD, EMERALD GROVE ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								WSOR RR BRIDGE B-53-XXXX	
5768-00-05	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/17	08/25/16	T ROCK, HANOVER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MARKHAM CREEK BIRDGE P-53-0118	
5768-00-75	ROCK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	T ROCK, HANOVER ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								MARKHAM CREEK BIRDGE B-53-XXXX	
5788-00-05	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/18	08/25/16	T NEWARK, SKINNER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RACCOON CREEK BRIDGE P-53-0144	
5788-00-75	ROCK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/10/19	T NEWARK, SKINNER ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								RACCOON CREEK BRIDGE B-53-XXXX	
5798-01-73	ROCK	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/12/17	JANESVILLE - EDGERTON	Advanced
								CONST OPS/RECONSTRUCTION	
								N MAIN STREET TO W HIGH STREET	
5989-00-13	ROCK	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		08/25/16	C BELOIT, PRAIRIE AVENUE	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CRANSTON ROAD TO HUEBBE PARKWAY	
5989-00-14	ROCK	LOC-STR	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		03/13/18	C BELOIT, PRAIRIE AVENUE	Advanced
								CONST OPS/RECONSTRUCTION	
								CRANSTON ROAD TO HUEBBE PARKWAY	
8798-00-72	RUSK	CTH-D	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/10/20	01/08/19	CTH E - STH 27	Advanced
								CONST/BRRPL	
								DEER TAIL CREEK BRIDGE B540130	
8439-00-72	RUSK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	09/11/18	02/11/20	T STUBBS, S HUTCHINSON ROAD	Deferred
								DESIGN/BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SOFT MAPLE CREEK BRIDGE P540056	
5799-00-04	SAUK	CTH-V	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	STH 33 - REEDSBURG	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								HAY CREEK BRIDGE P-56-0090	
5799-00-74	SAUK	LOC-STR	205	\$750,000 - \$999,999	\$750,000 - \$999,999	12/12/17	11/13/18	STH 33 - REEDSBURG	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								HAY CREEK BRIDGE B-56-XXXX	
5976-00-02	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	T FREEDOM, FREEDOM ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SEELEY CREEK BRIDGE P-56-0150	
5976-00-74	SAUK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/25/17	03/13/18	T FREEDOM, FREEDOM ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SEELEY CREEK BRIDGE B-56-XXXX	
8140-00-05	SAWYER	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	C HAYWARD, SOUTH DAKOTA AVENUE	Advanced
								DESIGN/SAFETY/CONVERT TO 3 LN TWLTL	
								WEST CAROL DRIVE TO MICHIGAN AVENUE	
9180-23-21	SHAWANO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	C SHAWANO, S MAIN & E GREEN BAY STR	Advanced
								REAL ESTATE/RESURFACE	
								CTH B - ZINGLER & CTH HHH - CTH BE	
9180-23-22	SHAWANO	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	C SHAWANO, GREEN BAY STREET	Advanced
								REAL ESTATE/RESURFACE	
								MAIN STREET TO CTH HHH	
4540-27-21	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		05/25/17	PORT WASHINGTON-CEDAR GROVE	Advanced
								RE/RESURFACE IMPROVEMENT	
								IH 43-CTH D	
4570-23-30	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	HOWARDS GROVE - KIEL	Advanced
								DESIGN/RDMTN	
								STH 42 - STH 32/57 SOUTH JUNCTION	
4570-23-60	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/09/17	HOWARDS GROVE - KIEL	Advanced
								CONST/RDMTN	
								STH 42 - STH 32/57 SOUTH JUNCTION	
4015-21-00	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PLYMOUTH-KIEL	Advanced
								DSGN/BRRHB DECK OVERLAY RW-NO	
								OTTER CREEK BRIDGE B-59-0005	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4015-21-71	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		05/09/17	PLYMOUTH-KIEL	Advanced
								CONST/BRRHB DECK OVERLAY RW-NO	
								OTTER CREEK BRIDGE B-59-0005	
4550-04-40	SHEBOYGAN	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		01/25/19	PLYMOUTH-KIEL	Advanced
								UTILITY PLACEHOLDER	
								SUHRKE ROAD-NCL P-HOLD	
8110-02-76	ST. CROIX	STH-064	304	\$0 - \$99,999	\$0 - \$99,999	12/25/15	05/25/16	STILLWATER - SOMERSET	Advanced
								MISC CONSTR/PURCHASE WAVETRONIX	
								ST CROIX RIVER TO 150TH AVENUE	
8949-04-61	ST. CROIX	USH-012	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/14/28	11/12/19	BALDWIN - MENOMONIE	Advanced
								CONSTR/RESURFACE	
								USH 63 TO STH 128	
1000-20-74	STATEWIDE	-	305	\$2,000,000 - \$2,999,999	\$3,000,000 - \$3,999,999	05/12/16	06/14/16	STATEWIDE TYPE 1 SIGN REPLACEMENT	Advanced
								STATEWIDE LET	
								VARIOUS HIGHWAYS	
1000-20-80	STATEWIDE	-	305	\$1,000,000 - \$1,999,999	\$250,000 - \$499,999	05/12/16	06/14/16	HORIZONTAL ALIGNMENT&ONEWAY SIGNING	Advanced
								STATEWIDE LET	
								VARIOUS HIGHWAYS	
1009-95-30	TREMPEALEAU	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/18	ROOSEVELT ST	Advanced
								CN CROSSING SIGNALS & GATES	
								CITY OF WHITEHALL	
1009-95-31	TREMPEALEAU	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/18	WEST ST	Advanced
								CN CROSSING SIGNALS & GATES	
								CITY OF WHITEHALL	
7281-00-72	TREMPEALEAU	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	07/14/20	11/12/19	T ETTRICK, DOPP ROAD	Advanced
								CONST/BRRPL	
								SMIKRUD COULEE CR BRIDGE B610232	
7284-00-71	TREMPEALEAU	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	03/10/20	11/12/19	T LINCOLN, CREEK ROAD	Advanced
								CONST/BRRPL	
								PLUM CREEK BRIDGE B610233	
5289-00-03	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	05/25/16	08/25/16	T WEBSTER, RIVER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR W FORK KICKAPOO RVR P-62-0935	
5289-00-72	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	09/11/18	STH 56 - STH 82	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/BRIDGE REPLACEMENT	
								SCOTT HOLLOW CREEK BRIDGE B-62-0246	
5289-00-73	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/13/16	01/09/18	T WEBSTER, RIVER ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR W FORK KICKAPOO RVR B-62-XXXX	
5295-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/18	08/25/16	T WEBSTER, SOUTH ELK RUN ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ELK RUN BRIDGE P-62-0252	
5295-00-70	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	T WEBSTER, SOUTH ELK RUN ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								ELK RUN BRIDGE B-62-XXXX	
5386-00-02	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/19	08/25/16	V GENOA, MAIN STREET	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								GENOA CREEK BRIDGE P-62-0703	
5386-00-72	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	12/10/19	11/13/18	V GENOA, MAIN STREET	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								GENOA CREEK BRIDGE B-62-XXXX	
5467-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/18	08/25/16	STH 82 - CTH P	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								OTTER CREEK BRIDGE P-62-0936	
5467-00-70	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	STH 82 - CTH P	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								OTTER CREEK BRIDGE B-62-XXXX	
5539-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999	03/25/18	08/25/16	CTH WW - CTH W	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SEYMOUR CREEK BRIDGE B-62-0995	
5539-00-70	VERNON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	CTH WW - CTH W	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SEYMOUR CREEK BRIDGE B-62-XXXX	
3835-00-03	WALWORTH	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		12/25/16	CLAY STREET	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								DANN STREET TO RICE STREET	
3840-01-72	WALWORTH	LOC-STR	205	\$500,000 - \$749,999	\$500,000 - \$749,999		08/14/18	CTH DD	Advanced
								CONST/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SUGAR CREEK BRIDGE B-64-0006	
3849-00-02	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/16	MILL STREET	Advanced
								PE/BRIDGE REPLACEMENT	
								WHITE RIVER BRIDGE B-64-0260	
3849-00-03	WALWORTH	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/16	HOSPITAL ROAD	Advanced
								PE/BRIDGE REPLACEMENT	
								ORE CREEK BRIDGE P-64-0907	
3849-00-72	WALWORTH	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		03/12/19	MILL STREET	Advanced
								CONST/BRIDGE REPLACEMENT	
								WHITE RIVER BRIDGE B-64-0260	
3849-00-73	WALWORTH	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		03/12/19	HOSPITAL ROAD	Advanced
								CONST/BRIDGE REPLACEMENT	
								ORE CREEK BRIDGE P-64-0907	
3150-11-31	WALWORTH	USH-014	303	\$100,000 - \$249,999	\$100,000 - \$249,999	11/25/15	03/25/16	JANESVILLE - DARIEN	Advanced
								PE/RESURFACE	
								CTH K TO PRAIRIE DR	
1560-30-41	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999	10/25/15	06/25/16	SPOONER - HAYWARD	Advanced
								UTLITY INTEREST 200/CENTURYLINK	
								CTH M TO VERMONT AVENUE	
1560-30-42	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999	10/25/15	06/25/16	SPOONER - HAYWARD	Advanced
								UTLITY INTEREST 201/DAIRYLAND POWER	
								CTH M TO VERMONT AVENUE	
1560-30-43	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999	10/25/15	06/25/16	SPOONER - HAYWARD	Advanced
								UTLITY INTEREST 203/WE ENERGIES	
								CTH M TO VERMONT AVENUE	
2745-00-01	WASHINGTON	CTH-M	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/25/16	CTH M	Advanced
								PE/BRIDGE REPLACEMENT	
								MILWAUKEE RIVER BRIDGE B-66-0945	
2745-00-71	WASHINGTON	CTH-M	205	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/10/19	CTH M	Advanced
								CONST/BRIDGE REPLACEMENT	
								MILWAUKEE RIVER BRIDGE B-66-0945	
2706-00-01	WASHINGTON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/16	N WACKER DRIVE	Advanced
								PE/BRIDGE REPLACEMENT	
								RUBICON RIVER BRIDGE P-66-0709	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2707-00-79	WASHINGTON	LOC-STR	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		01/09/18	18TH AVENUE	Advanced
								CONST/RECONSTRUCT W NO ADDL LANES	
								VOGT DRIVE TO DECORAH ROAD	
4824-00-03	WASHINGTON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		06/25/16	KETTLEVIEW DRIVE	Advanced
								PE/BRIDGE REPLACEMENT	
								KEWASKUM CREEK BRIDGE P-66-0912	
4824-00-73	WASHINGTON	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		01/08/19	KETTLEVIEW DRIVE	Advanced
								CONST/BRIDGE REPLACEMENT	
								KEWASKUM CREEK BRIDGE P-66-0912	
2718-00-76	WAUKESHA	-	206	\$250,000 - \$499,999	\$250,000 - \$499,999		05/25/16	CITY OF WAUKESHA BUS PURCHASE	Advanced
								CONST/PURCHASE NEW 35 FT BUS	
								PURCHASE 1 NEW 35 FT BUS	
2759-03-00	WAUKESHA	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		07/25/16	NORTH AVENUE	Advanced
								PE/RECONSTRUCTION, EXPANSION	
								CALHOUN ROAD TO PILGRIM ROAD	
2759-03-70	WAUKESHA	LOC-STR	206	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999		11/12/19	NORTH AVENUE	Advanced
								CONST/RECONSTRUCTION, EXPANSION	
								CALHOUN ROAD TO PILGRIM ROAD	
2773-05-01	WAUKESHA	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		12/25/16	CTH D	Advanced
								PE/RESURFACE	
								CALHOUN RD TO E COUNTY LINE	
2782-03-06	WAUKESHA	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		12/25/16	CTH O	Advanced
								PE/RECONSTRUCT, WITH NO ADDL LANES	
								IH-43 WB RAMP TO БЕЛОIT ROAD	
2783-05-00	WAUKESHA	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/25/16	CALHOUD RD	Advanced
								PE/RECONST W ADDED CAPACITY	
								CTH M TO STH 190	
2783-05-50	WAUKESHA	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/19	CALHOUN RD	Advanced
								RR/CROSSING IMPROVEMENTS 390 520H	
								CTH M TO STH 190	
2783-05-51	WAUKESHA	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/19	CALHOUN RD	Advanced
								RR SIGNALS & GATE 390 520H	
								CTH M TO STH 190	
2783-05-52	WAUKESHA	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/19	CALHOUN RD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RR CROSSING IMPROVEMENTS 390 517A	
								CTH M TO STH 190	
2783-05-53	WAUKESHA	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/19	CALHOUN RD	Advanced
								RR SIGNALS & GATE 390 517A	
								CTH M TO STH 190	
1330-01-92	WAUKESHA	STH-083	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	HARTLAND ROAD, VILLAGE OF CHENEQUA	Advanced
								LFA/WE ENERGIES LIGHTING	
								CTH K, BEAVER LAKE RD INTERSECTION	
2025-13-21	WAUKESHA	STH-190	303	\$0 - \$99,999	\$0 - \$99,999		04/25/16	CAPITOL DRIVE VIL & CITY PEWAUKEE	Advanced
								RE/RESURFACE, BRIDGE REPLACEMENT	
								FIVE FIELDS ROAD TO STH 74	
6190-13-40	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999	07/25/18	01/25/21	WAUKAU - OMRO	Deferred
								UTIL/PLACEHOLDER	
								STH 91 - CTH K P-HOLD	
6190-15-41	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	MAIN ST VILLAGE OF WINNECONNE	Advanced
								UTILITY/RECST PLACEHOLDER	
								WEST VILLAGE - EAST VILLAGE LIMITS	
1517-07-74	WINNEBAGO	USH-041	302	\$11,000,000 - \$11,999,999	\$17,000,000 - \$19,999,999	05/08/18	05/10/16	USH 10 - USH 10/STH 441	Increase
								I 41 SB (WIS 441-CTH II)	
								COUNTY CB - ONEIDA STREET	
1517-07-75	WINNEBAGO	USH-041	302	\$7,000,000 - \$7,999,999	\$0 - \$99,999	05/08/18	05/08/18	USH 10 - USH 10/STH 441	Decrease
								I 41 NB (STH 441-CTH II)	
								COUNTY CB - ONEIDA STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2016-2019 STIP
February 2016 Amendment

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
1630-02-70	Trempealeau	USH 53	SHR	\$100,000-\$249,999	\$100,000-\$249,999	Jan-15	May-16	V Pigeon Falls, Ekern St Pigeon Creek Bridge B-61-0058 Const / Bridge Rehab (Overlay)	Deferred
7905-03-72	Eau Claire	USH 53	SHR	\$250,000-\$499,999	\$250,000-\$499,999	Jan-15	May-16	Osseo - Eau Claire Beaver Creek Bridge B-18-0087 Const/Bridge Rehab	Deferred

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period (2014-2017)

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased

WISCONSIN DEPARTMENT OF TRANSPORTATION
SECTION 5304 STATEWIDE PLANNING
2016-2019 STIP February Amendment

GRANTEE	SERVICE AREA	PROJECT TYPE	PROJECT DESCRIPTION	TOTAL \$	FEDERAL \$	LOCAL \$
SEWRPC	Milwaukee County	Planning	Milwaukee County bus rapid transit implementation study	\$ 300,000	\$ 240,000	\$ 60,000
Wisconsin Dept. of Transportation	Statewide	IT Software	Transit grants management system	\$ 110,000	\$ 88,000	\$ 22,000
Wisconsin Dept. of Transportation	Statewide	Administrative Oversight	Transit system management performance reviews	\$ 162,000	\$ 129,600	\$ 32,400
Iron County	Iron County	Planning	Service feasibility study	\$44,700	\$ 35,760	\$ 8,940
St. Croix County	St. Croix County	Planning	Service feasibility study	\$35,000	\$ 28,000	\$ 7,000
SWWRPC	Grant, Green, Iowa, Lafayette and Richland counties	Planning	Transportation Needs, Coordination & Mobility Mgmt Study for SW WI	\$80,000	\$ 64,000	\$ 16,000
TOTAL				\$731,700	\$585,360	\$146,340