

2016-2019 STIP
February 17, 2016
Special Amendment

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
1206-04-65	Dane	USH 12	SHR	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	Mar-20	4/12/2016	Sauk City - Cambridge Yahara River B-13-0315 & B-13-0316 Const/Polymer Deck Overlay	Advanced
9155-06-70	Langlade	STH 55	SHR	\$1,000,000-\$1,999,999	\$1,000,000-\$1,999,999	Aug-20	4/12/2016	Shawano - Langlade STH 64 to Hollister Rd Const/Resurface	Advanced
9155-14-70	Langlade	STH 55	SHR	\$1,000,000-\$1,999,999	\$1,000,000-\$1,999,999	Aug-21	4/12/2016	Pickerel - Argonne South County Line to STH 64 Const/Resurface	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased