

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8727-01-60	ASHLAND	STH-112	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/14/20	12/10/19	MARENGO - ASHLAND	Advanced
								CONSTR/BRSHRM/JOINT RPL/PLYMR OVRLY	
								WHITE RIVER BRIDGE B-02-0414	
8120-00-22	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999		08/25/17	C RICE LAKE, WEST KNAPP STREET	Advanced
								RE ACQ/INTERSECTION RECONSTRUCTION	
								WEST AVENUE INTERSECTION	
8120-00-72	BARRON	STH-048	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/10/19	C RICE LAKE, WEST KNAPP STREET	Advanced
								CONSTR/INTERSECTION RECONSTRUCTION	
								WEST AVENUE INTERSECTION	
8120-04-75	BARRON	STH-048	303	\$0 - \$99,999	\$250,000 - \$499,999		04/10/18	C RICE LAKE, KNAPP STREET	Advanced
								CONSTR/HSIP/INSTALL TRF SGNL	
								WISCONSIN AVENUE INTERSECTION	
4190-16-21	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		11/25/17	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								RE/RELOCATION	
								8TH STREET - LOMBARDI AVENUE	
4190-16-40	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		11/25/17	ASHLAND AVE., DEPERE & ASHWAUBENON	Advanced
								UTILITY/PLACEHOLDER CONST4190-16-71	
								8TH STREET - LOMBARDI AVENUE	
1130-44-71	BROWN	USH-041	303	\$25,000,000 - \$29,999,999	\$17,000,000 - \$19,999,999	12/13/16	12/13/16	APPLETON - GREEN BAY	Decrease
								CONST/DECK OVERLAY/HSIP 3B/2C	
								CTH J-ORANGE LANE	
1009-30-09	BROWN	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	TUB GIRDER INSPECTION	Advanced
								I43/I41 INTERSECTION	
								DISTRICT WIDE	
1610-04-41	CLARK	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	ABBOTSFORD - MEDFORD	Advanced
								UTL INT 50/TDS TELECOM	
								PINE STREET TO MINK AVENUE	
1610-04-42	CLARK	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	ABBOTSFORD - MEDFORD	Advanced
								UTL INT 60/XCEL ENERGY	
								PINE STREET TO MINK AVENUE	
7050-00-61	CLARK	STH-073	303	\$0 - \$99,999	\$100,000 - \$249,999		02/13/18	NEILLSVILLE - THORP	Advanced
								CONST/LATE IN LIFE CHIP SEAL	
								GREENWOOD NCPL TO STH 29	
1660-03-67	CRAWFORD	USH-018	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	01/08/19	01/08/19	MARQUETTE - PRAIRIE DU CHIEN	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/DECK REHAB,PAINTING,REPAIRS	
								MISSISSIPPI RVR STRUCTURE B-12-27	
1007-11-01	DANE	IH -039	302	\$0 - \$99,999	\$100,000 - \$249,999		09/25/16	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/MISC/SALT SHED	
								USH 51 INTCH AREA/CTH A SALT SHED	
1007-11-25	DANE	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		06/25/16	ILLINOIS STATE LINE - MADISON	Advanced
								RE EARLY ACQUISITION/1007-11-82	
								USH 51 INTCH AREA/CTH A SALT SHED	
1007-11-47	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1007-10-88/PARCEL 202	
								EAST CHURCH ROAD TO CHURCH STREET	
1007-11-82	DANE	IH -039	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/09/17	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/MISC/SALT SHED	
								USH 51 INTCH AREA/CTH A SALT SHED	
1010-02-40	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	06/25/16	MADISON - PORTAGE	Deferred
								UTL OPS/LEVEL OF EFFORT	
								STH 19 & CPR OVERPASS STRUCTURES	
5849-00-12	DANE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		03/14/17	CITY OF FITCHBURG, LACY ROAD	Advanced
								UTILITY OPS	
								RESEARCH PARK DRIVE TO SYENE ROAD	
5992-10-30	DANE	LOC-STR	290	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/16	08/25/16	CITY OF MADISON, GAMMON ROAD	Advanced
								P/E PL CK - PVRPLA/UNDERPASS & PATH	
								SEYBOLD ROAD TO MINERAL POINT ROAD	
5556-02-71	DANE	NON-HWY	290	\$100,000 - \$249,999	\$2,000,000 - \$2,999,999	06/25/12	08/25/19	GLACIAL DRUMLIN TRAIL	Advanced
								CONST OPS - GRADE, BASE, SURFACE	
								EAST OF IH 39 TO CTH N	
5849-00-00	DANE	NON-HWY	209	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/16	C FITCHBURG, SUB ZERO WOLF INC.	Advanced
								NEW ACCESS/LLC/TEA	
								NEW RDWAY COMMERCE PARK SUBZERO PWY	
1206-04-66	DANE	USH-012	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/08/22	11/08/16	C MADISON, SOUTH MADISON BELTLINE	Advanced
								CONST/PAINT B-13-16, 191, 280, 310	
								PARK ST, CMSTPP RR, RIMROCK RD BRGS	
3700-10-93	DANE	USH-012	305	\$100,000 - \$249,999	\$750,000 - \$999,999		01/10/17	DANE COUNTY, TRAFFIC OPS	Advanced
								CONST/SIGNAL REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								S TOWNE DR & MONONA DR	
1206-08-43	DANE	USH-018	302	\$250,000 - \$499,999	\$0 - \$99,999	04/25/16	05/25/16	MOUNT HOREB - MADISON	Deferred
								UTL OPS/1206-07-74/PARCEL 122/FY 16	
								CTH PD TO RAYMOND ROAD/PHASE 1	
1206-08-77	DANE	USH-018	302	\$17,000,000 - \$19,999,999	\$40,000,000 - \$44,999,999	07/10/18	07/10/18	MOUNT HOREB - MADISON	Increase
								CONST OPS/RECSTE	
								CTH PD TO RAYMOND RD/STG 2/PHASE 3	
1198-03-74	DOUGLAS	USH-002	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	01/14/20	12/10/19	C SUPERIOR, EAST 2ND STREET	Advanced
								CONSTRUCTION/RESURF/1ST OVERLAY	
								53RD AVENUE EAST TO 2ND AVENUE EAST	
1198-03-06	DOUGLAS	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		01/25/17	C SUPERIOR, EAST 2ND STREET	Advanced
								DESGN/OPERATIONAL & SAFETY ANALYSIS	
								USH 2 TO IH 535	
7220-00-60	DUNN	STH-025	303	\$0 - \$99,999	\$100,000 - \$249,999		02/13/18	DURAND - MENOMONIE	Advanced
								CONST/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO STH 72	
9911-00-00	FLORENCE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/17	T FENCE, ROCK CREEK BRIDGE	Advanced
								DESIGN/FLAP PROG REPLACEMENT	
								ROCK CREEK ROAD; FR 2383	
1009-38-10	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/16	USH 45, CITY OF FOND DU LAC	Advanced
								JT PAYMENT 1 OF 11 FY17	
								JURISDICTION PAYMENT 1 OF 11 CY16	
1009-38-11	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/17	USH 45, CITY OF FOND DU LAC	Advanced
								JT PAYMENT 2 OF 11 FY18	
								JURISDICTION PAYMENT 2 OF 11 CY17	
1009-38-12	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/18	USH 45, CITY OF FOND DU LAC	Advanced
								JT PAYMENT 3 OF 11 FY19	
								JURISDICTION PAYMENT 3 OF 11 CY18	
1009-38-13	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/19	USH 45, CITY OF FOND DU LAC	Advanced
								JT PAYMENT 4 OF 11 FY20	
								JURISDICTION PAYMENT 4 OF 11 CY19	
4110-30-21	FOND DU LAC	USH-045	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/25/16		MAIN STREET, CITY OF FOND DU LAC	Deferred
								RE/ RECST EXISTING URBAN ST	
								MERRILL AVENUE-JOHNSON STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4986-07-21	FOND DU LAC	USH-045	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/17		FOND DU LAC AVE, C OF FOND DU LAC	Deferred
								RE/RECST URBAN ST	
								CTH V-6TH STREET	
9819-00-00	FOREST	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/17	T POPPLE RIVER, LITTLE POPPLE BRDGE	Advanced
								DESIGN/FLAP PROG REPLACEMENT	
								OLD HWY 139 ROAD; FR 2404	
1175-20-70	IRON	USH-051	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/09/21	11/08/16	MANITOWISH - HURLEY	Advanced
								CONST/PVRPLA	
								MOOSE LAKE ROAD TO SOUTH END ROAD	
1016-03-61	JUNEAU	IH -090	303	\$2,000,000 - \$2,999,999	\$500,000 - \$749,999	07/09/19	07/09/19	TOMAH - MAUSTON	Decrease
								CONST/BRSHRM/MISC STRUCTURE REPAIR	
								LEMONWEIR RVR BRGS B-29-46,47	
1071-06-42	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	USH 53/STH 35-THEATER RD/PHASE 1	Deferred
								UTL OPS/EXCEL ENERGY/ELECTRIC DISTR	
								USH 53/STH 35 INTCHG TO THEATRE RD	
1071-06-43	LA CROSSE	IH -090	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/25/16	05/25/16	USH 53/STH 35-THEATER RD/PHASE 1	Deferred
								UTL OPS/EXCEL ENERGY/TRANSMISSION	
								USH 53/STH 35 INTCHG TO THEATRE RD	
7190-06-41	LA CROSSE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	ONALASKA-USH 53	Deferred
								UTL OPS/XCEL-DISTRIBUTION	
								POPLAR ST TO USH 53	
7190-06-42	LA CROSSE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	ONALASKA-USH 53	Deferred
								UTL OPS/RIVERLAND ENERGY COOP	
								POPLAR ST TO USH 53	
7190-06-43	LA CROSSE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	ONALASKA-USH 53	Deferred
								UTL OPS/CENTURYLINK	
								POPLAR ST TO USH 53	
7190-06-45	LA CROSSE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	ONALASKA-USH 53	Deferred
								UTL OPS/XCEL-GAS NO. 215	
								POPLAR ST TO USH 53	
1071-06-45	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	LA CROSSE - GALESVILLE	Advanced
								UTL OPS/CITY OF LACROSSE - WATER	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-46	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	LA CROSSE - GALESVILLE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL OPS/XCEL ENERGY - GAS	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-47	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	LA CROSSE - GALESVILLE	Advanced
								UTL OPS/XCEL ENERGY - ELECTRIC	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-48	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	LA CROSSE - GALESVILLE	Advanced
								UTL OPS/CENTURYLINK	
								LIVINGSTON ST TO WEST GEORGE ST	
5719-00-73	LAFAYETTE	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	09/12/17		T KENDALL, RUSSELL ROAD	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								BR COTTAGE INN BR BRIDGE B-33-0133	
9175-06-21	LANGLADE	STH-052	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	ANTIGO - LILY	Advanced
								REAL ESTATE/BRIDGE REPLACEMENT	
								WOLF RIVER BRIDGE, B-34-0050	
1470-18-40	MANITOWOC	STH-042	303	\$0 - \$99,999	\$0 - \$99,999	07/25/16	06/25/16	LINCOLN AVE, CITY OF TWO RIVERS	Deferred
								UTIL/PLACEHOLDER	
								22ND ST. - 35TH PL. P-HOLD	
6999-18-12	MARATHON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		07/25/16	T RIB MOUNTAIN, RIB MOUNTAIN DRIVE	Advanced
								DESIGN/HSIP/SIGNALIZATION	
								MORNING GLORY LANE TO CTH NN	
6999-18-82	MARATHON	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		12/13/16	T RIB MOUNTAIN, RIB MOUNTAIN DRIVE	Advanced
								CONST/HSIP/SIGNALIZATION	
								MORNING GLORY LANE TO CTH NN	
1590-23-21	MARINETTE	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/19	DUNBAR-PEMBINE	Advanced
								RE/RESURF	
								CTH O-USH 141	
1590-23-40	MARINETTE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		09/25/19	DUNBAR-PEMBINE	Advanced
								UTIL/CONST 1500-23-71 P	
								CTH O-USH 141	
1030-26-91	MILWAUKEE	IH -043	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		08/09/16	N-S FREEWAY, FRICTION TREATMENT	Advanced
								CONST/FRICTION TREATMENT	
								IH 94 NB & SB, 6TH ST TO HOWARD AVE	
1228-28-70	MILWAUKEE	IH -043	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/10/19	01/14/20	HILLSIDE INTERCHANGE	Deferred
								CONST/BRIDGE REHAB	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W WISCONSIN TO W WALNUT ST	
1030-27-42	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999		07/25/16	N-S FREEWAY	Advanced
								UTL/WE ENERGIES ELECTRIC	
								RYAN ROAD TO RAWSON AVENUE	
1030-27-43	MILWAUKEE	IH -094	301	\$0 - \$99,999	\$0 - \$99,999		07/25/16	N-S FREEWAY	Advanced
								UTL/OAK CREEK WATER & SEWER AUDIT	
								RYAN ROAD TO RAWSON AVENUE	
1100-34-90	MILWAUKEE	IH -894	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/25/21	02/25/18	ZOO FREEWAY	Advanced
								MIS/TRAFFIC MITIGATION 1100-34-70	
								HALE I/C TO LINCOLN AVE (MAINLINE)	
1060-34-74	MILWAUKEE	USH-045	301	\$500,000 - \$749,999	\$500,000 - \$749,999	02/25/16		ZOO IC, BERM GRADING	Deferred
								CONST/GRADING/EARTHWORK	
								AT WAUWATOSA WEST H.S.	
5100-08-42	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	CASHTON - HILLSBORO	Advanced
								UTL OPS/WE ENERGIES-GAS PARCEL 103	
								STH 27 TO V CASHTON EVL	
5100-08-43	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	CASHTON - HILLSBORO	Advanced
								UTL OP/VERNON COMM.COOP-FIBER OPTIC	
								STH 27 TO V CASHTON EVL	
5100-08-44	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	CASHTON - HILLSBORO	Advanced
								UTL OP/CENTURYLINK TELEPHONE	
								STH 27 TO V CASHTON EVL	
1009-41-14	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$8,000,000 - \$8,999,999	06/25/17	06/25/23	INFLATION LEVEL OF EFFORT	Deferred
								FY 2023	
1009-41-83	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$500,000 - \$749,999	\$500,000 - \$749,999	06/25/17		NC REGION JOINT & CRACK SEAL LOE	Deferred
								FY 2017	
9190-26-73	OCONTO	STH-032	303	\$0 - \$99,999	\$500,000 - \$749,999		12/10/19	PULASKI - STH 22	Advanced
								CONST/BRIDGE REPLACEMENT	
								PENSAUKEE RIVER BRIDGE	
9040-02-60	ONEIDA	STH-017	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	08/10/21	08/13/19	RHINELANDER - EAGLE RIVER	Advanced
								CONST/PREV MAINT APPRVL 3/25/15	
								STEVENS STREET TO POLLYANNA ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9040-03-60	ONEIDA	STH-017	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	08/10/21	08/13/19	RHINELANDER - EAGLE RIVER	Advanced
								CONST/PREV MAINT APPRVL 3/25/15	
								USH 8 TO STEVENS STREET	
6240-26-40	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$0 - \$99,999	05/25/16	06/25/16	RICHMOND STREET, CITY OF APPLETON	Deferred
								UTIL/WE ENERGIES P 100	
								CTH OO INTERSECTION	
4880-01-71	OZAUCKEE	CTH-D	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		05/09/17	CTH D (MAIN STREET)	Advanced
								CONST/RECONSTRUCTION	
								BEECH ST TO CTH LL	
1720-00-70	PEPIN	STH-035	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/08/22	05/09/17	ALMA - HAGER CITY	Advanced
								CONSTRUCTION/RESURFACING	
								STH 25 NORTH JUNCTION TO WALNUT STR	
7180-03-61	PEPIN	STH-035	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/08/19	07/11/28	ALMA - HAGER CITY	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								NORTH JCT STH 25 TO WALNUT STREET	
7640-01-71	PIERCE	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		05/25/16	PRESCOTT - RIVER FALLS (TN RVR FLS)	Advanced
								LIGHTING POLE AND INSTALLATION/SFA	
								CTH FF/770TH AVENUE INTERSECTION	
8070-00-04	POLK	STH-046	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	C AMERY, KELLER AVENUE	Advanced
								DESIGN/SAFETY/3 LANE CONVERSION	
								GRIFFIN STR TO YORK PARK ENTRANCE	
1550-04-43	POLK	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		07/25/16	CLEAR LAKE - CUMBERLAND	Advanced
								UTL INT 100/V CLAYTON SEWER	
								TRIBUTARY LAKE MAGNOR C-48-1452	
1166-00-62	PORTAGE	IH -039	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/08/22	01/10/17	PLAINFIELD - STEVENS POINT	Advanced
								CONST/PAINTING PM APPROVAL 3/21/16	
								B-49-42, 43, 44, 47, 50	
6280-02-74	PORTAGE	STH-066	303	\$750,000 - \$999,999	\$750,000 - \$999,999	05/10/22	04/09/19	STEVENS POINT - ROSHOLT	Advanced
								CONST/RECOND	
								I39 TO STEVENS POINT AIRPORT	
1610-44-70	PRICE	STH-013	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	01/14/20	01/08/19	PRENTICE - PARK FALLS	Advanced
								CONST/RESURFACE	
								CTH A TO STH 111	
1003-11-95	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/17	STATELINE ROAD BRIDGE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF/1003-10-83/FY17/IL STATE PATROL	
								ILLINOIS STATE LINE - MADISON	
1005-11-71	ROCK	OFF-SYS	303	\$0 - \$99,999	\$500,000 - \$749,999		07/09/19	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/MISC/MIDLAND CT PARK&RIDE	
								RACINE ST INCH/MIDLAND CT PARK&RIDE	
1058-24-62	SHAWANO	STH-029	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/14/21	01/10/17	WAUSAU - GREEN BAY	Advanced
								CONST/EPOXY OVERLAY/BRSHRM	
								B-58-39,70,71,74,75,84,85,93,101	
1225-08-71	SHEBOYGAN	IH -043	303	\$10,000,000 - \$10,999,999	\$10,000,000 - \$10,999,999	12/14/21	05/09/17	SHEBOYGAN - MANITOWOC	Advanced
								CONST-RESURF	
								STH 42 - NCL	
4996-19-71	SHEBOYGAN	LOC-STR	205	\$250,000 - \$499,999	\$3,000,000 - \$3,999,999	05/09/17	05/09/17	C SHEBOYGAN, 8TH ST	Increase
								CONST/BRRHB B-59-0154	
								SHEBOYGAN RIVER BRIDGE	
1000-05-90	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	VARIOUS PARK AND RIDES	Advanced
								LFA/LIGHTING FOR 45-20, 60	
								VARIOUS LOCATIONS	
1000-77-18	SOUTHEAST REGION WIDE	VAR-HWY	305	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/10/22	05/08/18	EPOXY PAVEMENT MARKING, 2018	Advanced
								CONST/ PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1000-77-21	SOUTHEAST REGION WIDE	VAR-HWY	305	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/14/19	05/11/21	EPOXY PAVEMENT MARKING, 2021	Deferred
								CONST/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1009-10-20	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/17	PLACEHOLDER FY 2017	Advanced
								NOT SCHEDULED WORK/UNPLANNED/MISC	
								SW REGION STN 3R DES/CONST/RE/MISC	
1009-10-21	SOUTHWEST REGION WIDE	VAR-HWY	302	\$0 - \$99,999	\$0 - \$99,999		06/25/17	PLACEHOLDER FY 2017	Advanced
								NOT ON PROJECTS/UNPLANNED/MISC	
								SW REGION STN MAJORS DES/RE/CONST	
1009-20-92	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/17	SW REGIONWIDE SURVEYING	Advanced
								DESIGN/SURVEYING FY17	
								JOURNAL VOUCHER/MISC PROJECTS	
1009-20-93	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		07/25/17	SW REGIONWIDE LABOR COMPLIANCE	Advanced
								CONST OPS/LABOR COMPLIANCE FY17	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								JOURNAL VOUCHER/MISC PROJECTS	
1009-20-94	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/17	SW REGIONWIDE MATERIALS TESTING	Advanced
								CONST OPS/MATERIALS TESTING/FY17	
								JOURNAL VOUCHER/MISC PROJECTS	
8949-04-61	ST. CROIX	USH-012	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/12/19	03/10/20	BALDWIN - MENOMONIE	Deferred
								CONSTR/RESURFACE	
								USH 63 TO STH 128	
1000-02-05	STATEWIDE	OFF-SYS	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	FFY 16 TRANS PROGRAM	Advanced
								OJT/SS PROGRAM	
7550-00-62	TREMPEALEAU	STH-054	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/08/22	11/13/18	GALESVILLE - MELROSE	Advanced
								CONSTR/ROADWAY MAINTENANCE/(CIPR)	
								USH 53 TO EAST COUNTY LINE	
7550-00-64	TREMPEALEAU	STH-054	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/13/18	07/11/28	GALESVILLE - MELROSE	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								USH 53 TO EAST COUNTY LINE	
7130-00-76	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$250,000 - \$499,999		01/09/18	CENTERVILLE - INDEPENDENCE	Advanced
								CON/SFTY/PAVE&WIDN SHLDR/RUMBLSTRIP	
								TURTON CREEK TO CTH X	
1170-19-71	VILAS	USH-051	303	\$0 - \$99,999	\$750,000 - \$999,999		12/12/17	MINOCQUA - MANITOWISH	Advanced
								CONST/RECONSTRUCT/LOCAL UTILITIES	
								3RD AVE TO N JCT STH 70	
3120-10-20	WALWORTH	USH-012	303	\$1,000,000 - \$1,999,999	\$500,000 - \$749,999	07/25/26	07/25/17	ELKHORN - WHITEWATER	Advanced
								RE / RESURFACE	
								STH 20 TO USH 12/STH 67 SPLIT	
3120-10-31	WALWORTH	USH-012	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/16		ELKHORN - WHITEWATER	Deferred
								PE/ RESURFACE	
								STH 20 TO USH 12/STH 67 SPLIT	
1060-44-45	WAUKESHA	IH -094	301	\$0 - \$99,999	\$0 - \$99,999	04/25/16		ZOO IC, ELM GROVE BKFD SEWER UA	Deferred
								UTIL/SEWER UA	
								ELM GROVE RD BRIDGE OVER IH 94	
1060-44-46	WAUKESHA	IH -094	301	\$0 - \$99,999	\$0 - \$99,999	04/25/16	05/25/16	ZOO IC, ELM GROVE BKFD WATER UA	Deferred
								UTIL/WATER UA	
								ELM GROVE RD BRIDGE OVER IH 94	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6580-00-60	WAUPACA	STH-156	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/14/20	03/12/19	CLINTONVILLE - HOWARD	Advanced
								CONST/BR SHRM/PM APPROVAL 9/10/15	
								BRIDGE PAINTING, B-68-11 & B-68-08	
6580-02-70	WAUPACA	STH-156	303	\$1,000,000 - \$1,999,999	\$2,000,000 - \$2,999,999	01/14/20	03/12/19	CLINTONVILLE - HOWARD	Advanced
								CONST/RESURFACE	
								STH 22 TO SHAWANO COUNTY LINE	
6170-00-20	WAUSHARA	STH-021	303	\$0 - \$99,999	\$0 - \$99,999		02/25/17	COLOMA - REDGRANITE	Advanced
								RE/RECONDITION	
								I39 TO STH 22	
6170-00-70	WAUSHARA	STH-021	303	\$3,000,000 - \$3,999,999	\$7,000,000 - \$7,999,999	12/12/17	12/11/18	COLOMA - REDGRANITE	Increase
								CONST/RECONDITION	
								I39 TO STH 22	
6140-00-62	WOOD	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/08/20	12/10/19	ADAMS - WISCONSIN RAPIDS	Advanced
								CONST/JT REPAIR PM APPROVED 3/25/15	
								STH 73 TO CTH Z	
1000-02-04	*			\$0 - \$99,999	\$0 - \$99,999	01/01/16			Deferred
1003-10-98	*			\$0 - \$99,999	\$0 - \$99,999	03/25/17			Deferred
1206-08-91	*			\$100,000 - \$249,999	\$0 - \$99,999	06/25/16			Deferred
1661-05-48	*			\$100,000 - \$249,999	\$0 - \$99,999	04/25/16			Deferred
2350-26-00	*			\$1,000,000 - \$1,999,999	\$0 - \$99,999	08/25/16			Deferred
3700-20-95	*			\$0 - \$99,999	\$0 - \$99,999	05/25/16			Deferred
4140-20-40	*			\$0 - \$99,999	\$0 - \$99,999	06/25/16			Deferred

* Inactive projects removed from program

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4140-20-41	*			\$0 - \$99,999	\$0 - \$99,999	06/25/16			Deferred
4996-21-71	*			\$2,000,000 - \$2,999,999	\$0 - \$99,999	12/12/17			Deferred
5100-07-42	*			\$0 - \$99,999	\$0 - \$99,999	04/25/16			Deferred
5360-01-40	*			\$0 - \$99,999	\$0 - \$99,999	04/25/16			Deferred
5730-05-38	*			\$0 - \$99,999	\$0 - \$99,999	01/01/16			Deferred
8837-00-43	*			\$0 - \$99,999	\$0 - \$99,999	04/25/16			Deferred
9180-22-40	*			\$0 - \$99,999	\$0 - \$99,999	05/25/16			Deferred
9190-24-40	*			\$0 - \$99,999	\$0 - \$99,999	07/25/16			Deferred

* Inactive projects removed from program

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
May 2016 Amendment**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
1009-92-91	Waukesha	Multiple Local Street Crossings	OCR Safety	\$3,000,000-\$3,999,999	\$3,000,000-\$3,999,999	Jun-16	Jun-16	11 RR Xings (FRA STEP Rail Grant) CP Rail Vettelson Rd-Duplainville Rd Geometric & warning device upgrades	New Grant
0659-45-04	Monroe, Juneau	State Hwy 21	SHR	\$0-\$99,999	\$0-\$99,999	Jun-16	Jun-16	Increased In-Place Asphalt Pvm Tomah-Necedah Demonstration Project	Advanced
0082-34-25	Statewide	Non-Highway	SHR	\$100,000-\$249,999	\$100,000-\$249,999	Jun-16	Jun-16	Capability Improve Implement Plan Strategic Hwy Research Reliability Tech and Innovation Deployment	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period (2015-2018)

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased

New Grant: FRA notification received February 20, 2016