

2016-2019 STIP
April 12, 2016
Special Amendment

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
1058-16-60	Shawano	STH 29	SHR	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	Dec-21	6/14/2016	Wittenberg - Shawano STH 29 Interchanges Const/Prev Maint Approval 6/1/11	Advanced
1053-02-65	Marathon	STH 29	SHR	\$4,000,000-\$4,999,999	\$4,000,000-\$4,999,999	Dec-21	6/14/2016	Wausau - Wittenberg BUS 51 to CTH J Const/PM Appval 6/1/11 Joint Repair	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased