

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1180-08-03	ASHLAND	USH-002	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		C ASHLAND, LAKE SHORE DRIVE	Deferred
								DESIGN/PAVEMENT REPLACEMENT	
								STUNTZ AVENUE TO 36TH AVENUE	
8570-03-64	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999		07/25/16	C RICE LAKE, KNAPP STREET	Advanced
								MISC/CURE-IN-PLACE CLVRT LNR/LFA	
								BEAR PAW AV TO HAZELWOOD AV	
1570-02-41	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	V TURTLE LAKE, USH 8	Advanced
								UTL INTEREST 80/CENTURY LINK	
								CTH K/NORWAY STREET INTERSECTION	
1580-33-00	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		BARRON, DIVISION AVENUE	Deferred
								DESIGN/RESURFACE	
								WYE STRET - 17TH STREET	
1560-00-04	BAYFIELD	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	DRUMMOND - USH 2	Advanced
								DESIGN/RESURFACE	
								DYBEDAL ROAD TO CTH E EAST	
1560-04-02	BAYFIELD	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	DRUMMOND - USH 2	Advanced
								DESIGN/ER FLOOD DAMAGE/CLVRT REPAIR	
								TWENTYMILE CREEK C-04-0001	
1560-04-72	BAYFIELD	USH-063	303	\$0 - \$99,999	\$250,000 - \$499,999	08/08/88	07/25/16	DRUMMOND - USH 2	Advanced
								CONSTR/ER FLOOD DAMAGE/CLVRT REPAIR	
								TWENTY MILE CREEK C-04-0001	
4190-16-40	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999	11/25/17	06/25/16	ASHLAND AVE., DEPERE & ASHWAUBENON	Deferred
								UTILITY/PLACEHOLDER CONST4190-16-71	
								8TH STREET - LOMBARDI AVENUE	
8010-01-03	BURNETT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		V SIREN, 2ND AVENUE	Deferred
								DESIGN/RESURFACING	
								CTH B TO SOUTH SHORE DRIVE	
8010-42-00	BURNETT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		V SIREN, 2ND AVENUE	Deferred
								DESIGN/RESURFACING	
								TEWALT ROAD TO BACON STREET	
1009-95-34	CHIPPEWA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	Melby Street	Advanced
								UP SIGNALS/GATES	
								EAU CLAIRE, CHIPPEWA COUNTY	
1009-95-35	CHIPPEWA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	40TH STREET	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UP SIGNALS/GATES	
								LAKE HALLIE, CHIPPEWA COUNTY	
1009-95-36	CHIPPEWA	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	MAIN STREET	Advanced
								UP SIGNALS/GATES	
								CHIPPEWA FALLS, CHIPPEWA COUNTY	
1009-95-37	CHIPPEWA	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	PUMPHOUSE ROAD	Advanced
								UP SIGNALS/GATES	
								CHIPPEWA FALLS, CHIPPEWA COUNTY	
1009-95-38	CHIPPEWA	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	HOGARTH STREET	Advanced
								UP SIGNALS/GATES	
								EAU CLAIRE, CHIPPEWA COUNTY	
8200-03-30	CHIPPEWA	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		C CORNELL, BRIDGE STREET	Deferred
								DESIGN/ROAD MAINTENANCE	
								3RD STREET TO EAST JCT STH 64	
5541-06-73	CRAWFORD	STH-027	303	\$0 - \$99,999	\$100,000 - \$249,999		12/12/17	PRAIRIE DU CHIEN - EASTMAN	Advanced
								CONST OPS/WATER MAIN	
								MEADOW LN ST TO .05MI N OF WATER ST	
5145-00-22	DANE	STH-019	303	\$100,000 - \$249,999	\$0 - \$99,999	08/25/19		MAZOMANIE - USH 12	Deferred
								R/E OPERATIONS	
								STH 78 TO USH 12	
5145-00-23	DANE	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/19	MAZOMANIE - USH 12	Advanced
								R/E OPERATIONS	
								STH 78 TO USH 12	
3671-00-42	DANE	STH-134	303	\$0 - \$99,999	\$0 - \$99,999	06/25/16	07/25/16	CAMBRIDGE - LONDON	Deferred
								UTL OPS/FRONTIER UTL NO 57	
								USH 12 TO CTH O	
3700-10-82	DANE	USH-012	305	\$0 - \$99,999	\$100,000 - \$249,999		09/25/16	SAUK CITY - MADISON	Advanced
								CONST OPS/ITS ENHANCEMENTS	
								WEST MADISON BELTLINE	
1206-07-96	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		07/25/16	MOUNT HOREB - MADISON	Advanced
								CON OPS/LFA/TRF SIGNALS/1206-07-74	
								CTH PD TO RAYMOND RD/STG2/PHASE 1	
3700-10-81	DANE	USH-151	305	\$0 - \$99,999	\$0 - \$99,999		09/25/16	MADISON - SUN PRAIRIE	Advanced
								CONST OPS/ITS ENHANCEMENT FY17	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								AMERICAN PARKWAY INTERCHANGE	
5556-01-64	DANE	VAR-HWY	303	\$100,000 - \$249,999	\$0 - \$99,999	06/25/16	12/25/16	DANE COUNTY	Deferred
								LFA/REPAIR CULVERTS	
								VARIOUS LOCATIONS	
1009-91-94	DODGE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	Center Road	Advanced
								UP X-ING SIGNALS & GATES	
								TOWN OF BEAVER DAM, DODGE COUNTY	
1009-91-95	DODGE	CTH-HWY	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	CTH DE EAST CROSSING	Advanced
								UP X-ING SIGNALS/GATES	
								TOWN OF CALAMUS, DODGE COUNTY	
1009-91-96	DODGE	CTH-HWY	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	CTH DE WEST CROSSING	Advanced
								UP X-ING SIGNALS/GATES	
								TOWN OF CALAMUS, DODGE COUNTY	
8010-07-30	DOUGLAS	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		C SUPERIOR, TOWER AVENUE	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 105 TO BELKNAP STREET	
7220-00-30	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	DURAND - MENOMONIE	Advanced
								DESIGN/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO STH 72	
7220-00-60	DUNN	STH-025	303	\$100,000 - \$249,999	\$100,000 - \$249,999	02/13/18	07/12/22	DURAND - MENOMONIE	Deferred
								CONST/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO STH 72	
1009-95-32	EAU CLAIRE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	Starr Avenue	Advanced
								UP X-ING SIGNALS/GATES	
								EAU CLAIRE, EAU CLAIRE COUNTY	
1009-95-33	EAU CLAIRE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	EDDY LANE	Advanced
								UP X-ING SIGNALS/GATES	
								EAU CLAIRE, EAU CLAIRE COUNTY	
3700-50-27	EAU CLAIRE	STH-093	305	\$0 - \$99,999	\$0 - \$99,999		05/09/17	EAU CLAIRE, STH 93	Advanced
								CONS/MONOTUBE/INTELLIGNT TRAN SYSTM	
								GOLF ROAD INTERSECTION	
7090-00-03	EAU CLAIRE	USH-012	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		EAU CLAIRE, NORTH CLAIREMONT AVENUE	Deferred
								EXPANSION ADDING E & WB THIRD LANE	
								VINE ST - NORTHCROSSING INTERCHANGE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3700-50-26	EAU CLAIRE	USH-053	305	\$0 - \$99,999	\$500,000 - \$749,999		05/09/17	EAU CLAIRE - CHIPPEWA FALLS	Advanced
								CONSTR/INTELLIGENT TRANS SYSTEMS	
								IH 94 TO STH 93(USH 53 SOUTH SECT)	
4080-07-00	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	KEWASKUM-EDEN	Advanced
								DSGN/RESURFACE	
								SCL-WINTER ROAD	
1420-29-71	FOND DU LAC	USH-151	305	\$0 - \$99,999	\$750,000 - \$999,999		05/08/18	FOND DU LAC BYPASS BRIDGE REPAIR	Advanced
								TRAFFIC/TRAFFIC ACCIDENT RZQN1JW	
								USH 45-CTH Y	
1009-91-93	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/18	Collins Road	Advanced
								UP X-ING SIGNALS & GATES	
								CITY OF JEFFERSON	
3700-10-80	JUNEAU	IH -090	305	\$0 - \$99,999	\$100,000 - \$249,999		09/25/16	TOMAH - MADISON	Advanced
								CONSTR OPS/ITS ENHANCEMENT FY17	
								STH 80, STH 82, CTH HH, CTH A	
1070-00-23	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	06/25/16		LACROSSE - SPARTA	Deferred
								RE OPS/RAZE & REMOVAL	
								SAFETY REST AREA 31	
1620-00-31	MARATHON	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MARSHFIELD - ABBOTSFORD	Advanced
								DESIGN/PM APPROVED 6.6.16	
								SOUTH CTH N TO NORTH STREET	
6380-00-32	MARATHON	STH-097	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	MARSHFIELD - STRATFORD	Advanced
								DESIGN/PM APPROVED 6.6.16	
								NORTHDRIDGE STREET TO SOUTH STREET	
6600-00-31	MARATHON	STH-153	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MOSINEE - ELDERON	Advanced
								DESIGN/PM APPROVED 6.6.16	
								OLD 51 ROAD TO EAST VEIW DRIVE	
9560-04-01	MARINETTE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MENOMINEE RIVER BRIDGE	Advanced
								DESIGN/IN HOUSE ENGINEERING	
								BRIDGE DECK REPLACE B380011	
1491-22-00	MARINETTE	USH-141	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	WAUSAUKEE-NIAGARA	Advanced
								DSGN/RESURF	
								CTH Z-CTH R	
1009-92-94	MILWAUKEE	CTH-HWY	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	Good Hope Road	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WSOR X-ING SIGNALS/GATES	
								CITY OF MILWAUKEE, MILWAUKEE COUNTY	
1009-92-95	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	CALUMET ROAD	Advanced
								WSOR X-ING SIGNALS/GATES	
								CITY OF MILWAUKEE, MILWAUKEE COUNTY	
1030-43-70	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/14/18	N-S FREEWAY, CITY OF MILWAUKEE	Advanced
								CONST/PAVEMENT CRACK SEALING	
								RAWSON AVE TO 13TH ST	
3700-30-14	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/17	NE REGION INTERSECTION COMMUNICATE	Advanced
								TRAFFIC/MISC-COMMUNICATION	
								FY17 NE REGION WIDE/STH/USH	
3700-30-15	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/17	LEO FRIGO BRIDGE SECURITY	Advanced
								TRAFFIC/MISC-SECURITY	
								SECURITY CAMERAS	
3700-30-16	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		04/25/17	CCTV	Advanced
								TRAFFIC/MISC-SECURITY	
								I41, I43, STH 54/57	
3700-30-17	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/17	MONOTUBE RETROFIT	Advanced
								TRAFFIC/MISC-SIGNAL REHABILITATION	
								FY 17-12 INTERSECTION	
1000-08-81	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/09/17	NWREGION,VAR SGNLIZED INTERSECTIONS	Advanced
								CONSTR/MISC/SIGNAL HEAD PER LANE	
								VAR HWY & LOCATION/SGNL HEAD PER LN	
1150-73-00	OCONTO	USH-041	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GREEN BAY-OCONTO	Advanced
								DSGN/RESURF	
								USH 141-CTH SS	
1490-32-51	OCONTO	USH-141	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/18	12/25/25	ABRAMS-POUND	Deferred
								RR/CROSSING 857634R	
								CTH I-STH 64 E&LS XING SURF857634R	
1490-32-61	OCONTO	USH-141	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/13/18	12/09/25	ABRAMS-POUND	Deferred
								DSGN/MISC-CROSSING REPLACEMENT	
								CTH I-STH 64	
1146-75-44	OUTAGAMIE	STH-015	302	\$0 - \$99,999	\$100,000 - \$249,999		09/25/16	STH 76-NEW LONDON	Advanced
								CONST/P 902 ATC RELOCATION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH JJ-CTH T/GIVENS ROAD	
7210-00-41	PIERCE	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		07/25/17	RED WING - ELLSWORTH	Advanced
								UTL INTEREST 101/XCEL ENERGY	
								MISSISSIPPI RIVER BRG WISC APPROACH	
8865-00-45	POLK	STH-065	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	WANDEROOS - USH 8	Advanced
								UTL INT 901/POLK-BURNETT ELEC COOP	
								KENNEDY MILL AVENUE INTERSECTION	
8865-00-46	POLK	STH-065	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	WANDEROOS - USH 8	Advanced
								UTL INT 902/CENTURYLINK	
								KENNEDY MILL AVENUE INTERSECTION	
6280-00-30	PORTAGE	STH-066	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	STEVENS POINT - ROSHOLT	Advanced
								DESIGN/PM APPROVED 6.6.16	
								NORTH CTH J TO STH 49	
1030-11-71	RACINE	IH -094	301	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	12/08/20	05/09/17	N-S FREEWAY, CTH K INTERCHANGE	Advanced
								CONST/RECONSTRUCT	
								CTH K IC CROSSROAD	
1003-10-79	ROCK	IH -039	302	\$25,000,000 - \$29,999,999	\$12,000,000 - \$12,999,999	07/09/19	07/09/19	ILLINOIS STATE LINE - MADISON	Decrease
								CONST OPS/INTERCHANGE IMPROVEMENTS	
								IH 43 INTERCHANGE	
1003-10-81	ROCK	IH -039	302	\$30,000,000 - \$34,999,999	\$40,000,000 - \$44,999,999	09/12/17	09/12/17	ILLINOIS STATE LINE - MADISON	Increase
								CONST OPS/RECSTE PAVEMENT/STRUCTURE	
								HART ROAD TO WOODMAN ROAD	
1003-11-44	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-76/PARCEL 241	
								WOODMAN ROAD TO STH 11	
1580-32-00	RUSK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		LADYSMITH, LAKE AVENUE & E 3RD STR	Deferred
								DESIGN/RESURFACE CONNECTING HWY	
								STH 27 TO E 5TH STREET	
1674-01-23	SAUK	USH-012	302	\$0 - \$99,999	\$0 - \$99,999	05/25/16		LAKE DELTON - SAUK CITY	Deferred
								RE OPS	
								CTH W TO STH 159	
1600-22-71	SHAWANO	USH-045	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	03/10/20	05/09/17	CLINTONVILLE - WITTENBERG	Advanced
								CONST/PAVEMENT REPLACEMENT	
								GOLLNOW ROAD TO MENZEL ROAD	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4015-22-00	SHEBOYGAN	STH-057	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	RANDOM LAKE-KIEL	Advanced
								DSGN/MILL/OVERLAY	
								SCL-NCL	
4996-26-00	SHEBOYGAN	NON-HWY	211	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/18	SHORELINE METRO TRANSIT SYSTEM	Advanced
								MISC/BUS PURCHASE	
								REVENUE ROLLING STOCK	
4540-32-30	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	CEDAR GROVE-SHEBOYGAN FALLS	Advanced
								DSGN/MILL/OVERLAY	
								CTH D-STH 28	
7200-01-02	ST. CROIX	STH-035	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		RIVER FALLS - HUDSON ROAD	Deferred
								GLOVER ROAD OVERPASS B-55-0231	
8080-02-30	ST. CROIX	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		C HUDSON, 2ND STREET	Deferred
								DESIGN/RDMTN/PCC REPAIR & OVERLAY	
								FRONT STREET TO VINE STREET	
1540-05-01	ST. CROIX	STH-065	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		RIVER FALLS - ROBERTS ROAD	Deferred
								(ROBERTS BYPASS)	
								INTERSTATE 94 - USH 12	
1540-06-04	ST. CROIX	STH-065	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		RIVER FALLS - ROBERTS ROAD	Deferred
								EXPANSION TO FOUR LANES	
								INTERSTATE 94 - USH 12	
1540-07-00	ST. CROIX	STH-065	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		ROBERTS - NEW RICHMOND	Deferred
								DESIGN/RECONSTRUCT EXPANSION	
								130TH AVENUE TO 157TH AVENUE	
7550-00-03	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	WINONA - GALESVILLE	Advanced
								DESIGN/RESURFACE	
								DALE VALLEY LANE TO USH 53 NORTH	
6170-00-31	WAUSHARA	STH-021	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	COLOMA - REDGRANITE	Advanced
								DESIGN/PM APPROVED 6.6.16	
								STH 22 S TO STH 73 N	
6310-00-30	WAUSHARA	STH-073	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	PRINCETON - PLAINFIELD	Advanced
								DESIGN/PM APPROVED 6.6.16	
								STH 21 TO CTH BB	
1517-75-38	WINNEBAGO	OFF-SYS	302	\$0 - \$99,999	\$0 - \$99,999	06/25/16		USH 10-USH 10/STH 441	Deferred

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
July Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTILITY/P522 TMENASHA WATER	
								COUN TY CB-ONEIDA STREET	
1517-07-17	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	USH 10-USH 10/STH 441	Advanced
								TRANS PROGRAM	
								COUNTY CB-ONEIDA STREET	
1517-07-41	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999	06/25/16		USH 10 - USH 10/STH 441	Deferred
								USH 10/STH 441 UTL PLACEHOLDER	
								COUNTY CB - ONEIDA STREET	
6140-01-33	WOOD	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	ADAMS TO WISCONSIN RAPIDS	Advanced
								DESIGN/PM APPROVED 6.6.16	
								CTH D TO PIXLER CT	
6340-00-31	WOOD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	WISCONSIN RAPIDS - MARSHFIELD	Advanced
								DESIGN/PM APPROVED 6.6.16	
								EDGEWOOD PL TO STH 66	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***



**2016-2019 STIP**  
**July 2016 Amendment**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0082-06-17	Statewide	Non-Highway	Traffic	\$2,000,000-\$2,999,999	\$2,000,000-\$2,999,999	Aug-16	Aug-16	Statewide Traffic Operations Center STOC Annual Operating Support FY2017 Annual Work Program	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased