

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1610-00-63	ASHLAND	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/13/27	02/13/18	PARK FALLS - MELLEEN	Advanced
								CONSTR/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO MORSE ROAD	
1610-00-64	ASHLAND	STH-013	303	\$500,000 - \$749,999	\$0 - \$99,999	01/08/19	11/12/30	PARK FALLS - MELLEEN	Deferred
								CONSTR/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO CTH N	
8824-00-70	BARRON	STH-025	303	\$0 - \$99,999	\$250,000 - \$499,999		11/13/18	BARRON - STH 48	Advanced
								CONST/MISC/CULVERT REPLACEMENT	
								CULVERT C-03-0048	
8120-07-21	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999	04/25/19	08/25/88	DEACTIVATE/MCKINLEY - RICE LAKE	Deferred
								INACTIVE/REAL ESTATE ACQ/RESURFACE	
								STH 25 TO WEST AVENUE	
1195-06-62	BARRON	USH-053	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		11/13/18	RICE LAKE - SPOONER	Advanced
								CONSTRUCTION/MISC CONSTRUCTION	
								CULVERT C-03-0022 NORTH CTH O INTG	
8150-00-60	BAYFIELD	STH-027	303	\$750,000 - \$999,999	\$0 - \$99,999	02/13/18	11/13/29	HAYWARD - BRULE	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE-WEST COUNTY LINE	
1560-00-74	BAYFIELD	USH-063	303	\$2,000,000 - \$2,999,999	\$0 - \$99,999	12/11/18	11/12/30	DRUMMOND - USH 2	Deferred
								CONSTRUCTION/RESURFACE	
								DYBEDAL ROAD TO CTH E EAST	
9210-18-00	BROWN	STH-054	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		01/01/16	CITY OF GREEN BAY, MASON STREET	Advanced
								DSGN/BRRHB	
								FOX RIVER BRIDGE & APPROACHES	
1130-44-40	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	07/25/16		APPLETON-GREEN BAY	Deferred
								UTILITY/KAUKAUNA UTILITIES	
								CTH J-ORANGE LANE	
1130-44-41	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	07/25/16		APPLETON-GREEN BAY	Deferred
								UTILITY/AT & T RELOCATION	
								CTH J-ORANGE LANE	
7730-00-61	BUFFALO	STH-088	303	\$0 - \$99,999	\$500,000 - \$749,999		09/25/16	CZECHVILLE - MONDOVI	Advanced
								CONST/ER/FLD 08-10&11,2016/TEMP RPR	
								STH 35 TO STH 37	
4085-66-71	CALUMET	STH-032	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/11/18	01/11/28	CHILTON-HILBERT	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RESURF	
								BREED ST-STH 114	
4580-11-30	CALUMET	STH-114	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	SHERWOOD-HILBERT	Advanced
								DSGN/RDMTN MILL/PAVE	
								STH 55-STH 32	
4580-11-60	CALUMET	STH-114	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/12/19	SHERWOOD-HILBERT	Advanced
								CONST/RDMTN MILL/PAVE	
								STH 55-STH 32	
1500-69-71	CALUMET	USH-010	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/11/18	01/11/28	MENASHA-BRILLION	Deferred
								CONST/RESURF	
								CTH N-CTH HR	
7050-00-61	CLARK	STH-073	303	\$500,000 - \$749,999	\$0 - \$99,999	02/13/18	11/13/29	NEILLSVILLE - THORP	Deferred
								CONST/LATE IN LIFE CHIP SEAL	
								GREENWOOD NCPL TO STH 29	
5640-01-62	COLUMBIA	STH-113	303	\$250,000 - \$499,999	\$250,000 - \$499,999	03/25/17	03/10/20	WISCONSIN RIVER CROSSING	Deferred
								CONST/FERRY PAINTING	
								FERRY VESSEL S-11-1000	
1007-11-48	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		11/25/16	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1007-10-84/PARCEL 202	
								CHURCH STREET TO CTH AB	
1011-04-96	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	02/25/20	02/25/17	RIVER ROAD BRIDGE	Advanced
								TRF MIT 1011-04-79	
								MADISON - PORTAGE B-13-0089	
5992-10-31	DANE	NON-HWY	290	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		08/13/19	CITY OF MADISON, GAMMON ROAD	Advanced
								CONST - UNDERPASS & BIKE/PED PATH	
								WEST TOWNE MALL TO GRAND CANYON DR	
5993-01-05	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		01/25/17	C MIDDLETON, NE MIDDLETON CONNECTOR	Advanced
								PE/PL CHECK BIKE/PED BRIDGE & PATH	
								BRANCH STREET TO HIGHLAND WAY	
5993-01-06	DANE	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999		04/25/19	C MIDDLETON, NE MIDDLETON CONNECTOR	Advanced
								CONST OPS - BIKE/PED BRIDGE & PATH	
								BRANCH STREET TO HIGHLAND WAY	
5410-02-50	DANE	USH-051	303	\$0 - \$99,999	\$250,000 - \$499,999		07/25/17	STOUGHTON - MADISON	Advanced
								CONSTR OPS/CROSSING IMPROVEM REPAIR	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								C MADISON, STOUGHTON RD	
1112-07-30	DANE	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MADISON - SUN PRAIRIE	Advanced
								DESIGN/CONCRETE PAVEMENT REPAIR	
								EAST SPRINGS DRIVE TO MAIN STREET	
7220-00-05	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	DURAND - MENOMONIE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERT C-17-1601	
8110-00-78	DUNN	STH-064	303	\$0 - \$99,999	\$500,000 - \$749,999		12/10/19	CONNORSVILLE - BLOOMER	Advanced
								CONST/MISC/CULVERT REPLACEMENT	
								CULVERTS C-17-2354 AND C-17-2355	
1590-18-01	FOREST	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	MONICO - LAONA	Advanced
								DESIGN/PVRPLA	
								STH 55 SOUTH TO STH 32 SOUTH	
5558-01-30	GREEN	STH-011	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	GREEN COUNTY, CL RUMBLE STRIPS	Advanced
								DESIGN/CENTERLINE RUMBLES RETROFIT	
								SEGMENTS OF STH 11,STH 69 & STH 81	
5953-02-60	IOWA	STH-191	303	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	DODGEVILLE - HOLLANDALE	Advanced
								LFA/REPLACE PIPES	
								BENNETT ROAD TO STH 39	
5632-00-01	JUNEAU	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		07/25/17	JUNEAU CO BIKE/PED FACILITY PLAN	Advanced
								PE - COUNTY WIDE BIKE PED PLAN	
								COUNTY WIDE	
3830-02-00	KENOSHA	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	07/25/18	02/25/17	KENOSHA COUNTY BICYCLE ROUTE GUIDE	Advanced
								PE/SIGNING & MARKING GUIDE	
								KENOSHA COUNTY WIDE	
3830-02-70	KENOSHA	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/19	02/25/19	KENOSHA COUNTY BICYCLE ROUTE GUIDE	Advanced
								CONST/SIGNING & MARKING GUIDE	
								KENOSHA COUNTY WIDE	
1009-46-36	LANGLADE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		06/25/19	BICYCLE/PED ALTERNATIVE TRANSP PLAN	Advanced
								PLAN DESIGN	
								LANGLADE COUNTY FACILITIES	
1176-23-62	LINCOLN	USH-051	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/14/21	04/11/17	MERRILL - MINOCQUA	Advanced
								CONST/EPOXY OVERLAY/BRSHRM	
								B-35-70,71,120,133,123 & 124	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1176-23-63	LINCOLN	USH-051	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/14/21	04/11/17	WAUSAU - TOMAHAWK	Advanced
								CONST/RIP RAP PIERS/BRSHRM	
								B-35-0022,0025,0062 & 0063	
1176-23-64	LINCOLN	USH-051	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/14/21	04/11/17	TOMAHAWK - MINOCQUA	Advanced
								CONST/BRSHRM OVERLAY	
								KAPHAEM RD BRIDGES B-35-0056, 57	
6675-02-00	MARATHON	LOC-STR	290	\$0 - \$99,999	\$0 - \$99,999		06/25/18	TRILLIUM LANE MULTI USE TRAIL	Advanced
								DESIGN OVERSITE	
								TOWN OF RIB MOUNTAIN	
9160-20-30	MARINETTE	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MOUONTAIN-POUND	Advanced
								DSGN-RDMTN MILL 2 & PAVE 2	
								CTH S-USH 141	
2984-14-02	MILWAUKEE	LOC-STR	290	\$100,000 - \$249,999	\$100,000 - \$249,999	09/25/19	01/25/17	N FRATNEY/E WRIGHT BIKE BOULEVARD	Advanced
								PE/PED & BIKE	
								KEEFE-MEINECKE/PALMER-OAK LEAF TRL	
1693-34-31	MILWAUKEE	NON-HWY	211	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/25/19	07/25/18	MILW STREETCAR OPERATING ASSIST	Advanced
								CITY OF MILWAUKEE, CMAQ	
								VARIOUS STREETS PHASE 2 OF 2	
1693-34-32	MILWAUKEE	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/25/19	07/25/18	MILW STREETCAR OP ASSIST-LAKEFRONT	Advanced
								CITY OF MILWAUKEE, CMAQ	
								C OF MILWAUKEE CBD (CLYBOURN, MICH)	
2190-06-04	MILWAUKEE	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999		09/25/17	BIKE SHARE PHASE 2	Advanced
								PE/PED BIKE FACILITIES	
								26 STATIONS, VAR LOCATIONS C OF MKE	
2190-06-74	MILWAUKEE	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/19	11/25/18	BIKE SHARE PHASE 2	Advanced
								CONST/PED BIKE FACILITIES	
								26 STATIONS, VAR LOCATIONS C OF MKE	
2190-06-84	MILWAUKEE	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/25/18	07/25/18	BIKE SHARE PHASE 2	Advanced
								MIS/PROCUREMENT	
								26 STATIONS, VAR LOCATIONS C OF MKE	
2987-06-02	MILWAUKEE	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/19	01/25/17	OAK LEAF TRAIL-BENDER PARK CONNECTR	Advanced
								PE/PED & BIKE	
								DREXEL AVE TO RYAN ROAD	
2030-13-70	MILWAUKEE	STH-100	303	\$6,000,000 - \$6,999,999	\$9,000,000 - \$9,999,999	09/10/19	09/10/19	108TH ST, CITY WEST ALLIS, GREENFLD	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/ROADWAY MAINT	
								LAYTON AVE TO BRIDGE OVER H.A.S.T.	
1360-09-01	MILWAUKEE	USH-045	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/16	01/01/16	IH 41	Deferred
								PE/HSIP	
								INTERSECTION WITH CAPITOL DR	
1360-09-71	MILWAUKEE	USH-045	301	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	04/14/20	03/14/17	IH 41	Advanced
								CONST/HSIP	
								INTERSECTION WITH CAPITOL DR	
2984-09-03	MILWAUKEE	VAR-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999	09/25/17	01/25/17	COMPUTER OPTIMIZATION TRAFFIC SGNLS	Advanced
								PE/TIMING/OPTIIZATION	
								135 LOCATIONS, CITY OF MILWAUKEE	
1077-03-60	MONROE	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/14/20	04/11/17	SPARTA - TOMAH	Advanced
								CONST/CONCRETE OVERLAYS	
								USH 12 B-41-30/31	
5144-01-76	MONROE	STH-027	303	\$0 - \$99,999	\$250,000 - \$499,999		12/12/17	IH 90-STH 16//CITY OF SPARTA	Advanced
								CONST OPS/SANITARY SEWER & WATER	
								RIVER ROAD TO STH 16	
4987-10-00	NORTHEAST REGION WIDE	NON-HWY	290	\$0 - \$99,999	\$100,000 - \$249,999		11/25/16	BAY-LAKE REGIONAL BIKE/PED PLAN	Advanced
								PLAN/MISC	
								NORTHEAST WISCONSIN-REGIONAL PLAN	
1000-18-06	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		02/13/18	SFY 2018 LIL CHIP SEALS - EAST	Advanced
								CONSTR/LATE IN LIFE CHIP SEALS	
								NORTHWEST REGION - VARIOUS HIGHWAYS	
1000-18-09	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		03/25/17	NWREGION,UTILITY COORDINATION(2018)	Advanced
								CONSTRUCTION/UTILITY COORDINATION	
								VAR HWY IN NW REGION/UTL COORDINATN	
9180-31-30	OCONTO	STH-022	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	OCONTO FALLS-OCONTO	Advanced
								DSGN/RDMTN MILL 2 PAVE 2	
								USH 141-USH 41	
9170-16-30	OCONTO	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GILLETT-MOUNTAIN	Advanced
								DSGN/RDMTN	
								CTH Z-CTH AA	
1009-43-43	ONEIDA	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		06/25/18	C RHINELANDER BICYCLE AND PED PLAN	Advanced
								PLAN DESIGN	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CITY OF RHINELANDER	
4682-02-00	OUTAGAMIE	CTH-CB	290	\$0 - \$99,999	\$0 - \$99,999		01/01/16	T GREENVILLE, CTH CB	Advanced
								DESIGN/MISC	
								BIKE-TO-WORK TRAIL-FINAL CONNECTION	
4682-02-71	OUTAGAMIE	CTH-CB	290	\$0 - \$99,999	\$750,000 - \$999,999		03/12/19	T GREENVILLE, CTH CB	Advanced
								CONST/MISC	
								BIKE-TO-WORK TRAIL-FINAL CONNECTION	
4685-24-60	OUTAGAMIE	STH-441	303	\$9,000,000 - \$9,999,999	\$4,000,000 - \$4,999,999	11/09/21	05/09/17	CITY OF APPLETON	Advanced
								BRPNTING BRSHRM	
								FOX RIVER BRIDGE	
7105-01-60	PIERCE	STH-072	303	\$250,000 - \$499,999	\$0 - \$99,999	02/13/18	11/13/29	ELLSWORTH - ELMWOOD	Deferred
								CONSTRUCTION/END OF LIFE CHIP SEAL	
								560TH AVENUE TO CTH G	
8010-00-60	POLK	STH-035	303	\$500,000 - \$749,999	\$0 - \$99,999	02/13/18	11/13/29	LUCK - SIREN	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								CTH W TO BACON STREET	
8060-00-62	POLK	STH-035	303	\$500,000 - \$749,999	\$0 - \$99,999	02/13/18	11/13/29	SOMERSET - ST CROIX FALLS	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								STH 243 TO USH 8	
1550-04-63	POLK	USH-063	303	\$500,000 - \$749,999	\$0 - \$99,999	02/13/18	11/13/29	CLEAR LAKE - CUMBERLAND	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO CTH J	
1000-18-95	POLK	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		02/13/18	SFY 2018 LIL CHIP SEALS - WEST	Advanced
								CONSTR/LATE IN LIFE CHIP SEALS	
								NORTHWEST REGION - VARIOUS HIGHWAYS	
6414-00-12	PORTAGE	BUS-051	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	VILLAGE OF PLOVER, POST ROAD	Advanced
								DESIGN/RECONSTRUCT	
								CTH B TO GREEN DRIVE	
9894-00-71	PRICE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999	06/25/16	03/14/17	T WORCESTER, ELK RIVER BRIDGE	Advanced
								CONST/FOREST HWY PROG REPLACEMENT	
								SHEEP RANCH ROAD; FH38 FR131	
1003-10-43	ROCK	IH -039	302	\$250,000 - \$499,999	\$2,000,000 - \$2,999,999	06/25/17	06/25/17	ILLINOIS STATE LINE - MADISON	Increase
								UTILITY LEVEL OF EFFORT FY 2017	
								STATELINE ROAD TO CTH O	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1005-11-72	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								ITS PO ITEMS FOR 1005-10-76 FY 18	
								CTH O TO USH 14 INTERCHANGE NORTH	
1005-11-73	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								ITS PO ITEMS FOR 1005-10-76 FY 19	
								CTH O TO USH 14 INTERCHANGE NORTH	
5990-01-22	ROCK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		01/25/17	C JANESVILLE, TOWN SQUARE RIVERWALK	Advanced
								PE/PL CHECK CANTILVRD BIKE/PED PATH	
								MILWAUKEE STREET TO COURT STREET	
5990-01-24	ROCK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		01/25/17	C JANESVILLE, NE REGIONAL TRAIL EXT	Advanced
								PE/BIKE/PED TRAIL	
								SANDHILL DRIVE TO ROTAMER ROAD	
1580-00-60	RUSK	USH-008	303	\$1,000,000 - \$1,999,999	\$0 - \$99,999	02/13/18	11/13/29	CAMERON - LADYSMITH	Deferred
								CONSTRUCTION/CHIP SEAL	
								SOUTH JCT CTH SS TO CHIPPEWA RIVER	
1440-37-30	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PLYMOUTH-SHEBOYGAN	Advanced
								DSGN/RDMTN-JOINT/PANEL REPAIR	
								STH 67-STH 32	
1440-38-30	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	FOND DU LAC-PLYMOUTH	Advanced
								DSGN/RDMTN MILL/PAVE	
								DIVISION ROAD-CTH P	
4540-23-42	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16		CITY OF SHEBOYGAN FALLS	Deferred
								CONST/AT&T WISCONSIN P102	
								STH 32 & HAPPY LANE INTERSECTION	
4540-23-43	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16		CITY OF SHEBOYGAN FALLS	Deferred
								CONST/CHARTER COMMUNICATION P103	
								STH 32 & HAPPY LANE INTERSECTION	
1021-04-26	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		09/25/18	BALDWIN - MENOMONIE	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								EAU GALLE RIVER WB BRIDGE B-55-0016	
7550-00-74	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$500,000 - \$749,999		11/13/18	GALESVILLE - MELROSE	Advanced
								CONST/MISC/CULVERT REPLACEMENT	
								CULVERTS C-61-8159 & C-61-8174	
1630-00-70	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/10/18	LA CROSSE - GALESVILLE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCTION/MISC/CULVERT REPLACE	
								CULVERTS C-61-0307 0308 & 0309	
1560-31-22	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		03/25/17	CUMBERLAND - SPOONER	Advanced
								REAL ESTATE/BLDG RAZE AND REMOVAL	
								WOODYARD RD TO CTH B EAST JUNCTION	
2718-05-01	WAUKESHA	LOC-STR	211	\$0 - \$99,999	\$0 - \$99,999		07/25/18	SUNSET DR TRAFFIC SGNL INTERCONNECT	Advanced
								PE/INTERCONNECT SIGNAL SYSTEM	
								CTH X TO MEIJER DR	
2718-05-71	WAUKESHA	LOC-STR	211	\$250,000 - \$499,999	\$250,000 - \$499,999	03/25/19	01/25/20	SUNSET DR TRAFFIC SGNL INTERCONNECT	Deferred
								CONST/INTERCONNECT SIGNAL SYSTEM	
								CTH X TO MEIJER DR	
3852-05-00	WAUKESHA	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/19	01/25/17	LAKE COUNTY TRAIL UNDERPASS	Advanced
								PE/PED & BIKE	
								AT STH 67	
3852-05-70	WAUKESHA	NON-HWY	290	\$750,000 - \$999,999	\$750,000 - \$999,999	03/25/21	02/25/19	LAKE COUNTY TRAIL UNDERPASS	Advanced
								CONST/PED & BIKE	
								AT STH 67	
4682-01-00	WINNEBAGO	CTH-CB	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	T NEENAH, CTH CB	Advanced
								DSGN/ RECONST HSIP	
								CTH CB & OAKRIDGE RD INTERSECTION	
4682-01-21	WINNEBAGO	CTH-CB	206	\$0 - \$99,999	\$0 - \$99,999		07/25/17	T NEENAH, CTH CB	Advanced
								RE/ RECONST HSIP	
								CTH CB & OAKRIDGE RD INTERSECTION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2016-2019 STIP
September 2016 Amendment

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
5075-00-70	La Crosse	CTH B	Local Bridge	\$1,000,000-\$1,999,999	\$1,000,000-\$1,999,999	Dec-16	Dec-16	CTH O - CTH M Bostwick Creek Bridge B-32-0232 Const Ops/Bridge Replacement	Advanced
0401-95-17	Statewide	Non-Highway	DTIM	\$750,000-\$999,999	\$750,000-\$999,999	Oct-16	Oct-16	FY 2017 Audits Bureau of State Highway Programs	Advanced
0900-05-21	Statewide	Non-Highway	4110	\$100,000-\$249,999	\$100,000-\$249,999	Oct-16	Oct-16	Inter Fuel Tax Agmt FFY 2017 DMV - IFTA Activities Motor Fuel Tax Evasion Funds	Advanced
0900-07-17	Statewide	Non-Highway	4110	\$0-\$99,999	\$0-\$99,999	Oct-16	Oct-16	DOR Activities FFY 2017 Motor Fuel Tax Evasion Funds	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased